M/R

SNPO-C

Record Copy

WANL-TME-2712

JUNE 1970

Westinghouse Astronuclear Laboratory

TECHNICAL REPORT

Wm

MATERIAL MANAGEMENT CONTROL

MASTER

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency Thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

DISCLAIMER

Portions of this document may be illegible in electronic image products. Images are produced from the best available original document.

WANL-TME-2712

JUNE 1970

Westinghouse Astronuclear Laboratory

TECHNICAL REPORT

MATERIAL MANAGEMENT CONTROL

NOTICE

This report was prepared as an account of work sponsored by the United States Government. Neither the United States nor the United States Atomic Energy Commission, nor any of their employees, nor any of their contractors, subcontractors, or their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness or usefulness of any information, apparatus, product or process disclosed, or represents that its use would not infringe privately owned rights.

Prepared By:

R. Wobpell W. Hardy
R. Wobpell W. Hardy

Manufacturing, Planning & Control

Approved By:

J. R. Huber
J. R. Huber, Manager

Manufacturing Planning, Control & Fabrication

INFORMATION CATEGORY

UNCLASSIFIED

R. Wobpell 6-25-70
AUTHORIZED CLASSIFIER DATE

TABLE OF CONTENTS

<u>Section</u>		<u>Page</u>
1.0	INTRODUCTION	1-1
2.0	DESIGN CRITERIA	2-1
2.1	General Considerations	2-1
2.1.1	WANL Contractual Programs	2-1
2.1.2	Human Factors	2-1
2.1.3	Program Control Requirements	2-1
2.2	Operating Philosophy	2-2
2.2.1	Planning Phase	2-2
2.2.2	Operational Phase	2-2
3.0	REPORT FORMAT	3-1
3.1	Table of Contents	3-1
3.2	Data Listing	3-1
3.3	Data Inputs	3-9
3.3.1	Header Data	3-9
3.3.2	Detail Data	3-9
3.4	Date Calculations	3-11
3.5	Data Changes	3-12
3.5.1	Header Data Changes	3-12
3.5.2	Detail Data Changes	3-12
3.5.3	Activity Transaction Data	3-15
3.5.4	Deletion of Record Data	3-15
4.0	INFORMATION SORTS	4-1
4.1	Programmatic Criticality Listing	4-1
4.2	Part Number Listing	4-3
4.3	Expected Date Listing	4-3

TABLE OF CONTENTS (CONTINUED)

<u>Section</u>	<u>Page</u>
4.4 Criticality by Work Function Listing	4-6

LIST OF ILLUSTRATIONS

<u>Figure</u>		<u>Page</u>
1	ECC/Project Listing	3-2
2	Test Scope/Major Assembly Listing	3-3
3	Basic MMCR Data Listing Format	3-5
4	MMCR Data Card Formats	3-10
5	Programmatic Criticality Listing	4-2
6	Part Number Listing	4-4
7	Expected Date by Work Listing Function	4-5
8	Criticality by Work Function Listing	4-7

1.0 INTRODUCTION

A Material Control function is the process of providing the required quantity and quality of material needed at a required time and place, with the minimum feasible investment throughout the life of a particular program. In order to perform this function, the following needs must be satisfied:

- Material/hardware processing must be monitored and controlled from design release to delivery and/or assembly (incorporation into the end item).
- Planning must be developed and continually updated to the lowest level of detail on the list of parts for all material/hardware.
- Ordering and storage of parts and material must be controlled to best satisfy program requirements.
- At the earliest definition of project hardware, plans/schedules must be provided to cognizant management and functional departments.
- Reports that reflect the latest material/hardware planning and summary status in terms of current planning, including reporting on an exception (critical item) basis, must be provided to management and functional departments.

The above areas identify the need for a material control system, the keystone of which is a computerized status report known as the Material Management Control Report (MMCR).

2.0 DESIGN CRITERIA

2.1 GENERAL CONSIDERATIONS

After the need and basic approach is identified, the first step in MMCR development is the establishment of report design criteria.

2.1.1 WANL Contractual Programs

The MMCR must be consistent with the requirements dictated by the type of contractual programs at WANL which are mainly governmental/space agency oriented (cost plus fixed fee or incentive fee contracts). Direct application of the MMCR to a commercial type program would require further evaluation.

2.1.2 Human Factors

In order for the MMCR to be effective from a human factors standpoint, the following factors must be included:

- Accurate - since many functional groups throughout WANL will be working to the output of the MMCR.
- Easy to understand - since it will be used by people with a variety of skills.
- Easy to update and issue - because many program changes and status update information will be processed during a particular program.
- Timely - because of the risk and expense associated with working with outdated information.

2.1.3 Program Control Requirements

To be valuable as an operational control tool, the MMCR must:

- Provide 100 percent visibility of hardware status for a given project and/or an entire program.
- Identify critical items for program management at the earliest possible date.
- Provide resources planning data for departments providing hardware for assembly.

- Provide status and background data for all management decisions.
- Aid in the establishment of priorities for hardware fabrication, delivery, and assembly.
- Allow for one centralized hardware control function.

2.2 OPERATING PHILOSOPHY

With the basic material control functions and general design considerations in mind, the following MMCR operating philosophy was established.

2.2.1 Planning Phase

Initially, the MMCR must be based upon the content of a planning list of parts and other technical data which is supplemented by programmatic data. This can best be illustrated as follows:

Engineering Input

Planning List of Parts (PLOP)

Basic Technical Data

Mfg. Planning and Scheduling Input

When must an item (action) be completed?
(Program Demand Date)

When is the item (action) estimated to
be completed? (Expected Date)

2.2.2 Operational Phase

As actual material/hardware design releases occur, reality must replace concept and:

- List of Parts (LOP) numbers replace PLOP numbers.
- When reality differs from concept, specific concrete planning replaces estimated plans.
- Estimated dates become actual dates upon activity completion.

As a result of the above, the report must be updated continually to reflect reality in all cases.

Next, the MMCR must be utilized to inform cognizant departments of material/hardware that either has or has not been released; i.e.,

- How does a particular schedule compare with program demands?
- What are the critical items in this area?
- Who has the action on a critical item?
- Based upon degree of lateness (slack), what should be worked on first?

Should program demands change, new demand dates must immediately be entered in the MMCR. Publication of a new MMCR will then provide redirection to functional departments.

3.0 REPORT FORMAT

With specific consideration given to the general design criteria and operating philosophy, and also after a review of existing computer systems at our facility and other industrial concerns, the following MMCR report format was established.

3.1 TABLE OF CONTENTS

The MMCR computer program is designed to provide a table of contents type listing (identifying number and description) of the first two tiers of information input. This listing appears at the start of each MMCR printout. The samples shown in Figures 1 and 2 illustrate a common NERVA program listing:

Figure 1 - Tier I: Engineering Critical Component (ECC) or a similar type end item.

Figure 2 - Tier II: Test Scope or similar type major assembly which makes up Tier I items.

The same type listing could be used for:

Tier I: Major Assembly

Tier II: Major Subassembly

3.2 DATA LISTING

The basic MMCR data listing of status information is shown by a sample printout page in Figure 3. A description of the various data shown is as follows:

<u>Identifying Number in Figure 3</u>	<u>Title</u>	<u>Description</u>
1	ECC/Project No.	Specifies the title and number of the particular ECC, Project, or a similar type end item. All entries on the computer page are part of the identified ECC/Project/End Item.
2	Test Scope No.	Identifies the title and number of a particular test scope or similar major assembly which comprises the preceding ECC/Project/End Item. All entries on the computer page are part of the identified test scope or similar major assembly.

LISTING OF ECC PROJECT MASTER FILE

NE-971 REACTOR ASSEMBLY

~~PW-2 CMP TST~~ ~~PW-2 COMPON DEVELOP TEST~~

677558-722 CLUSTER HARDWARE

677559-728 REFLECTOR ASSEMBLY

~~677561-726~~ ~~SUPPT PLATE & PLANA~~

677562-727 INTERNAL SHIELDS

677564-725 CORE PERIPHERY

~~677565-751~~ ~~INSTRUMENTATION DEVELOP~~

677566-721 FUEL ELEMENTS

677585-731 CONTROL DRUM DRIVE ASSEMBLY

~~939J720-973~~ ~~NCX~~

940J100-973 WANEF FACILITIES

940J250-975 NRDS FACILITY EQUIPMENT

Figure 1. ECC/Project Listing

LISTING OF TST SCOPE MASTER FILE	
HAC11E	FUFL STORAGE RACK (MOD)
HAC13E	CLUSTER STORAGE RACK (MOD)
HCE-008	NCX TEST STAND
HCE-009	NCX CONTROL DRUM DRIVES
HCE-010	NCX HANDLING FIXTURES
HCE-011	NCX CLUSTER HARDWARE
HCE-012	NCX FILLER STRIP & LATRL SUPPORT
HCE-013	NCX REACTOR REFLECTOR
HCE-014	NCX SUPPORT PLATE & PLENA
HCE-015	NCX SHIELD
HCE-017	NCX REACTOR CONSOLE
HCE-019	NCX CONTROL DETECT & SAFETY EQUIP.
HCE-020	SPECIAL ELECTRONIC SYSTEM
HCE-021	SPECIAL MECHANICAL SYSTEM
HCE-023	DATA PROCESSING EQUIPMENT
TISDA-042	STEPPING MOTOR TEST
TISCI-026	CORE AXIAL CLUST LOAD TRANSDUCERS
TISDT-034	FRACT MTL CORROS
TISDW-024	RADIAT MEASURE SUPPT
WT-650462	FILMS PHOTO EQUIPMENT
CODE-102	ELEMENT COMPRESSION
CODE-123	TRANSIENT THERMAL STRESS
CODE-124	COMPOSITE COMPOUND CREEP
CODE-169	CONTROL DRUM ACTUATOR
CODE-191	PIAZED HF HARDWARE
CODE-175	CYCLIC CAPABILITY SET END
CODE-196	PW-2 & CENTRAL ELL. PROP DEVEL
CODE-221	PHYSICAL PROP COMP. MAT'L PW-2
CODE-316	HEAT GENERATION MAT'L ADE. ELL.
CODE-038	CLUSTER CORROSION
CODE-274	STEM ASSY FAB. DEVEL.
CODE-325	LOWSTEN THERIA MTL PROPERTIES

Figure 2. Test Scope/Major Assembly Listing

056DM-332	A-286 MATERIALS PROPERTIES
057DC-288	FAB TECH. FOR MFG & MACH COMP. MATL
057DE-026	HI TEMP OVERLOAD
057DE-027	HI TEMP CREEP
057DE-029	TRANSIENT THERMAL STRESS
057DE-159	BRAZE STRUCTURAL LEAKAGE TEST
057DM-194	PHYSICAL PROP COMPOSITE MAT'LS.
057DM-210	COMPOSITE CORROSION DATA
057DM-249	DEVEL. OF BRAZING JOINT
057DT-151	CLUSTER ATTACHMENT SEAL LEAKAGE
057DT-174	R-1 CLUSTER CORROSION
058DC-203	POISON PLATE FAB DEVEL
058DC-204	CLUSTER SCREEN MFG PROCESS DEVEL
058DC-282	CLUSTER SHIM MFG PROCESS DEVEL
058DE-160	BRAZED ORIFICE PULLOUT TEST
058DE-170	CENTL ELE PYROFOIL SEAL
058DE-217	STRUCTURAL TEST OF SECONDARY SUPPT
058DM-033	ORIFICE BRAZING DEVEL.
058DM-202	ORIFICE MFG PROCESS DEVELOP
058DM-218	CARBIDE BARRIER MTL. DEVEL.
058DM-281	MOLYBDENUM MAT'L PROPERTIES
059DC-253	FABRICATION EVALUATION
059DC-267	MACHINING CONTROL PLATES
059DM-178	FRACTURE MECHANICS TEST (ZIRCONIUM)
059DM-180	CU 510 PROPERTIES TEST
059DM-193	CU-18 O/O BN
059DM-243	TITANIUM 304 (PDS3024-1) MAT'L PROP
059DM-252	ZIRCONIUM (PDS3011-4E) PROPERTIES
059DM-254	301 S.S. MAT'L PROPERTIES

Figure 2 (continued)

DATE 05/17/70		LCC/PROJECT NO. 67755-722		CLUSTER 1A WAKE		PAGE NO 010					
		TEST SCOPE NO. 05701-026		HI TEMP OVERLOAD							
PART NO. AND DESCRIPTION	LEVEL NO	NEXT HIGHER ASSEMBLY	NEW LCC NO	ERCD NO	REL	PLAN	DOCUMENT PREP	DOCUMENT PLACED	COMPLETE FAI/JEL	COMPLETE INSPCT	STOREROOM PROD/DEL
3880529H01C CUP INNER	B	0570E-026	003000 16866								-02.1
			DEMAND DATE	01/19/70	02/02/70	02/09/70	03/07/70	05/04/70	05/11/70	05/18/70	
			EXPECTED DATE							05/02/70	
			ACTUAL DATE	10/07/69	10/14/69	10/16/69	10/16/69	11/10/69	04/24/70		
			PR/MO-CUST-CLN				W000311	1959			6988
			QUANTITY	8			8	8	8		
3870984H03A ELE SHORT UNF	B	0570E-026	003020 16733								+01.3
			DEMAND DATE	01/19/70	02/02/70	02/09/70	03/09/70	05/04/70	05/11/70	05/28/70	
			EXPECTED DATE							05/18/70	
			ACTUAL DATE	07/25/69	07/25/69	04/30/69	04/30/69	11/26/69	01/02/70		
			PR/MO-CUST-GEN				W014459	1959			6988
			QUANTITY	28			29	25	28		
9470629H03A WASHER	B	0570E-026	003030 16831								+01.3
			DEMAND DATE	03/11/70	03/30/70	04/05/70	04/06/70	05/04/70	05/11/70	05/28/70	
			EXPECTED DATE							05/18/70	
			ACTUAL DATE	09/26/69	10/06/69	10/07/69	10/07/69	11/26/69	12/10/69		
			PR/MO-CUST-GEN				W000574	1987			6988
			QUANTITY	4			6	6	6		
3880627G01- ELE CNTL BRZ	B	0570E-026	003040 16927								-09.1
			DEMAND DATE	03/16/70	03/30/70	04/06/70	04/06/70	05/04/70	05/11/70	05/18/70	
			EXPECTED DATE		06/02/70	06/09/70	06/09/70	07/07/70	07/14/70	07/21/70	
			ACTUAL DATE	01/15/70							
			PR/MO-CUST-GEN								6988
			QUANTITY	2							
*3880587H02- ELE SHORT	C	3880627G01-	003050 16733								
			DEMAND DATE	12/08/69	12/22/69	12/29/69	01/26/70	03/23/70	03/30/70	04/06/70	
			EXPECTED DATE								
			ACTUAL DATE	07/25/69	07/25/69	12/13/69	01/15/70	04/06/70	04/10/70	04/06/70	
			PR/MO-CUST-CLN				PL-1621	1959			6988
			QUANTITY				2	2	2		
3880577H01A END CAP ELE	C	3880627G01-	003060 16839								0.0
			DEMAND DATE	12/08/69	12/22/69	12/29/69	01/26/70	03/23/70	03/30/70	04/06/70	
			EXPECTED DATE							04/06/70	
			ACTUAL DATE	10/09/69	10/13/69	10/15/69	10/22/69	11/14/69	03/02/70		
			PR/MO-CUST-GEN				PR02633	1960			6988
			QUANTITY	4			4	4	4		
9810354H02A CUP OUTER	C	3880627G01-	003070 16839								-09.1
			DEMAND DATE	12/08/69	12/22/69	12/29/69	01/26/70	03/23/70	03/30/70	04/06/70	
			EXPECTED DATE							06/09/70	
			ACTUAL DATE	10/09/69	10/10/69	10/15/69	11/07/69	12/30/69	03/06/70		
			PR/MO-CUST-GEN				PR05763	1900			6988
			QUANTITY	4			4	4	4		

Figure 3. Basic MMCR Data Listing Format

Identifying Number
in Figure 3

Title

Description

3	Date	Specifies the date of the computer printout.
4	Page No.	Identifies the page number of the computer sheet. Pages are numbered sequentially for each ECC/Project/End Item.
5	Part No. and Description	Specifies the number and description of an item or material/hardware which comprises item 2 above.
6	Level No.	Identifies the level or tier of the material/hardware; i.e., it establishes the relationship between individual components and assemblies as follows:

6A	B	Illustrates a Level B type part
6B	C	Illustrates a Level C type part
7	Next Higher Assembly	Specifies the part number of the next higher assembly which the material/hardware (item 5 above) "goes-in-to". For example: level C items comprise a level B item; level B items comprise a level A item; etc.

<u>Identifying Number in Figure 3</u>	<u>Title</u>	<u>Description</u>
8	Seq. No.	Identifies the number assigned to place the material/hardware entry in its proper position in the computer listing.
9	Demand Date	Specifies the date that a particular activity must be completed to support an identified program milestone.
10	Expected Date	Specifies the date that a particular activity is expected to be completed.
11	Actual Date	Specifies the date that a particular activity was completed.
12	ERCO No.	Specifies the number of the configuration document which released the design for the particular material/hardware entry.
13	ERCO Release	Identifies the demand/expected/actual dates for design release and the quantity required by design for the particular material/hardware entry.
14	Mfg. Plan	Identifies the demand/expected/actual dates for completion of manufacturing plan (including make or buy decision, fiscal review, steps required for manufacture, etc.) preparation for the particular material/hardware entry.
15	Document Prep.	Identifies the demand/expected/actual dates for completion of the ordering document (i.e., purchase requisition - PR, work order - W.O.), ordering document number, and ordering quantity (taking into consideration quantity in stores, logistics, in process losses, etc.) for a particular item of material/hardware.

<u>Identifying Number in Figure 3</u>	<u>Title</u>	<u>Description</u>
16	Document Placed	Identifies the demand/expected/actual dates for completion of placement of the ordering document (i. e., vendor or shop receives an order to begin fabrication) for a particular item of material/hardware.
17	Comp. Fab/Del	Identifies the demand/expected/actual dates for completion of fabrication and delivery plus the delivered quantity and delivery cost center for a particular item of material/hardware.
18	Complete Insp.	Identifies the demand/expected/actual dates for completion of inspection and the quantity which passed inspection for a particular item of material/hardware.
19	Storeroom Proc./	Identifies the demand/expected/actual dates for completion of storeroom processing (i. e., cleaning, bagging, etc.) and delivery plus the delivered quantity and delivery cost center for a particular item of material/hardware.
20, A, B, C, D	Slack	Identifies the number of days difference between demand date and expected date divided by 7 for a particular item of material/hardware. The whole number represents weeks and the decimal integer represents days. 20A illustrates negative slack (expected date is later in time than the demand date). 20B illustrates positive slack (demand date is later in time than the expected date). 20C illustrates zero slack (demand date and expected date are the same). 20D illustrates an entry where all activities are completed (shown by actual dates) and consequently there is no slack--thus the field is blank.

<u>Identifying Number in Figure 3</u>	<u>Title</u>	<u>Description</u>
21	*	This symbol indicates that all activities are completed for a particular item of material/hardware.

3.3 DATA INPUTS

Initial data inputs to the MMCR are made as follows:

3.3.1 Header Data

MMCR entries for page headings (i. e., ECC and Test Scope), sequence number, and basic material hardware nomenclature are accomplished by use of the computer "CARD CODE 0" format shown in Figure 4. Each entry establishes a new record on the computer program list of parts file. The entry is in error if there is already an identical record on file or if the next card entry is not a matching "CARD CODE 1" (see Figure 4).

3.3.2 Detail Data

The detailed data required to establish demand and expected dates for each "CARD CODE 0", along with the next highest assembly number, is entered in the MMCR via "CARD CODE 1" (Figure 4). Time and date information for each of the 7 activities associated with material/hardware flow from design release through storeroom processing and delivery is assigned a computer storage field number as follows:

<u>Activity</u>	<u>Field No.</u>
ERCO Release	1
Mfg. Plan	2
Document Prep.	3
Document Placed	4
Complete Fab/Del	5
Complete Inspect.	6
Storeroom Proc/Del	7

ITEM HEADER CC-0	ECC/PROJECT NO.	TEST SCOPE NO.	SEQ. NO.	LEVEL NO.	ERCO NO.	PART NO.	DESCRIPTION	STORE ROOM COST CENTER	
1 2 3 4 5 6 7 8 9 10 11 12 13	14 15 16 17 18 19 20 21 22 23 24 25	26 27 28 29 30 31	32 33	34 35 36 37 38	39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59	60 61 62 63 64 65 66 67 68 69 70 71 72 73	74 75 76 77 78 79 80		
ITEM DETAIL CC-1	ECC/PROJECT NO.	TEST SCOPE NO.	SEQ. NO.	NEXT HIGHEST ASSY			DEMAND DATE (FIELD)	FLD FLD FLD FLD FLD FLD	
1 2 3 4 5 6 7 8 9 10 11 12 13	14 15 16 17 18 19 20 21 22 23 24 25	26 27 28 29 30 31	32 33	34 35 36 37 38	39 40 41 42 43 44 45 46 47 48 49 50 51	52 53 54 55 56 57	58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80		
HEADER CHANGE CC-2	ECC/PROJECT NO.	TEST SCOPE NO.	SEQ. NO.	LEVEL NO.	ERCO NO.	PART NO. OR NEXT HIGHEST ASSY	DESCRIPTION		
1 2 3 4 5 6 7 8 9 10 11 12 13	14 15 16 17 18 19 20 21 22 23 24 25	26 27 28 29 30 31	32 33	34 35 36 37 38	39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59	60 61 62 63 64 65 66 67 68 69 70 71 72 73	74 75 76 77 78 79 80		
DETAIL CHANGE CC-3	ECC/PROJECT NO.	TEST SCOPE NO.	SEQ. NO.	FLD NO. CODED FR.	D-E-A DATE	PR/NO NO.	COST CENTER	BUYER	
1 2 3 4 5 6 7 8 9 10 11 12 13	14 15 16 17 18 19 20 21 22 23 24 25	26 27 28 29 30 31	32 33	34 35 36 37 38 39 40 41	42 43 44 45 46 47 48	49 50 51 52 53 54	55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80		
TRANSACTION CC-4	ECC/PROJECT NO.	TEST SCOPE NO.	SEQ. NO.	ERCO NO.	ACT. DATE	PR/NO NO.	QUAN.		
1 2 3 4 5 6 7 8 9 10 11 12 13	14 15 16 17 18 19 20 21 22 23 24 25	26 27 28 29 30 31	32 33	34 35 36 37 38 39 40 41	42 43 44 45 46 47 48	49 50 51 52 53 54	55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80		
RECORD DELETE CC-5-7	ECC/PROJECT NO.	TEST SCOPE NO.	SEQ. NO.	CODE 5 = SEQUENCE NO. CODE 6 = TEST SCOPE NO. CODE 7 = ECC/PROJECT NO.					
1 2 3 4 5 6 7 8 9 10 11 12 13	14 15 16 17 18 19 20 21 22 23 24 25	26 27 28 29 30 31	32 33	34 35 36 37 38 39 40 41	42 43 44 45 46 47 48	49 50 51 52 53 54	55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80		

Figure 4. MMCR Data Card Formats

Time estimate entries, in weeks, indicating the anticipated time required from start to completion of a particular activity, are made in the appropriate card fields. Also, a demand date entry for the completion of Storeroom Proc./Del. (Field 7) must be made. (This entry is determined from a program demand or milestone date.) The "CARD CODE 1" entry is in error if there is no matching "CARD CODE 0" entry.

3.4 DATE CALCULATIONS

Demand dates for each of the 7 activity fields described in paragraph 3.3.2 above are calculated from the baseline demand date which has been entered in file in field 7. The demand dates starting with the activity in field 6 are calculated through field 1 by subtracting for each field the total number of days (weeks x 7) in that field from the demand date of the next higher field number. For example:

Because of the right to left logic calculation required to obtain activity demand dates, the time estimate in field 6 represents the activity time required from start to completion of Storeroom Proc./Del. (Field 7); the time estimate in field 5 represents the activity time required from start to completion of Inspection (Field 6); the remaining time estimates follow this same pattern.

Again, it should be noted that the calculations cannot be performed if there are not matching cards for "CODE 0" and "CODE 1".

Unless otherwise specified, the computer will automatically print activity expected dates the same as the corresponding demand date.

3.5 DATA CHANGES

3.5.1 Header Data Changes

"CARD CODE 2" shown in Figure 4 is utilized to make changes to MMCR header data previously entered by "CARD CODES 0 & 1". The following may be changed:

- a) Level No.
- b) ERCO No.
- c) Part No.
- d) Next Highest Assembly
- e) Description

The ECC/Project Number, Test Scope Number, and Sequence Number must be entered on each "CARD CODE 2". For information categories left blank on the card (other than ECC/Project Number, Test Scope Number, and Sequence Number) the MMCR will again print the original information entry. A "CARD CODE 2" entry will be in error if a matching "CARD CODE 0 & 1" had not been made.

3.5.2 Detail Data Changes

"CARD CODE 3" shown in Figure 4 is utilized to make changes to MMCR detail data previously entered by "CARD CODES 0 & 1". Only one detail data item can be changed per card. Data is monitored by the program in the following sequence to determine the change to be made:

- a) Weeks
- b) Demand/Expected/Actual (D-E-A) Dates
- c) PR/WO Number
- d) Cost Center

The first field of data that is not left blank is the accomplished change.

Multiple changes are permitted to the same material/hardware path in the same MMCR computer run if a separate "CARD CODE 3" is utilized for each change.

a. Weeks

When a change is made to the time estimate in weeks (fields 1 through 6) to accomplish a particular activity, the computer will automatically recalculate new demand dates per paragraph 3.4 above, and new expected dates per paragraph b(2) below, for the affected material/hardware path.

b. Demand/Expected/Actual (D-E-A) Dates

(1) Demand Dates

If a change in demand date is desired, it can be accomplished by entry of a new demand date in field 7. When such a change is made, the computer will automatically recalculate new demand dates for the affected material/hardware path as described in paragraph 3.4. (The only other method of changing a demand date is via a change in weeks as noted in paragraph a. above).

(2) Expected Dates

A change in expected date is accomplished by entry of a new expected date in the desired activity field, providing that the entry is made in either field 1 or a field which is preceded by an actual date. New expected dates are then automatically calculated from left to right for each field by adding the time estimate-total number of days (weeks $\times$ 7) in the same number field to the new expected date to determine the expected date for the next higher field. For example:

<u>Case I</u> Activity	ERCO Rel	Mfg. Plan	Doc. Prep	Doc. Placed	Comp. Fab/Del	Comp. Insp.	Storeroom Proc/Del
Field No.	1	2	3	4	5	6	7
Time Est. (wks)	2	1	4	8	1	1	-
Expected Date	8/1/70	8/15/70	8/22/70	9/19/70	11/15/70	11/22/70	11/29/70

New Date Entered

Case II Activity	ERCO Rel	Mfg. Plan	Doc. Prep	Doc. Placed	Comp. Fab/Del	Comp. Insp	Storeroom Proc/Del
Field No.	1	2	3	4	5	6	7
Time Est. (wks)	2	1	4	8	1	1	-
Expected Date			9/1/70	9/29/70	11/25/70	12/2/70	12/9/70
Actual Date	8/1/70	8/15/70					

New Date Entered

New expected dates are also automatically calculated by the computer when time estimate is changed. For example, if the time estimate in field 4 above is changed from "8 weeks" to "6 weeks", the new expected dates would be:

Activity	Doc. Prep.	Doc. Placed	Comp. Fab/Del	Comp. Insp.	Storeroom Proc/Del
Field No.	3	4	5	6	7
Time Est. (wks)	4	6	1	1	-
Expected Date	9/1/70	9/29/70	11/10/70	11/17/70	11/24/70

(3) Actual Dates

An addition of an actual date to a material/hardware path is accomplished by entry of the date in the appropriate field providing that the entry is made in either field 1 or a field which is preceded by another actual date. Addition of an actual date causes a recalculation of expected dates as shown in paragraph b(2) above.

c. PR/WO Number

If a new number or a change to the original PR/WO number entry is desired, the new or revised number can be placed in the MMCR via use of "CARD CODE 3". A previous "CARD CODE 0 & 1" entry is required for the change to be valid.

d. Cost Center

If a new number or a change to the original cost center number entry is desired, the new or revised number is placed in the MMCR via use of "CARD CODE 3". A previous "CARD CODE 0 & 1" entry is required for the change to be valid.

3.5.3 Activity Transaction Data

Activity transaction data (actual dates, PR/WO numbers, quantities) can also be entered in the MMCR via "CARD CODE 4" (see Figure 3). The advantage of using "CARD CODE 4" over "CARD CODE 3" is that more than one change can be made in a given field with the same card entry. Entries for actual dates and PR/WO numbers are made and computer calculations performed as described in paragraph 3.5.2 above. All quantity entries will be recorded in the designated field and automatically added to the quantity already in the field (if there is no quantity in the field it adds the new quantity to "0") unless the "CARD CODE 4" entry has a duplicate punch in card column 53 in which case the new quantity is subtracted from the quantity already in the field. A previous "CARD CODE 0 & 1" entry is required for a "CARD CODE 4" entry to be valid.

3.5.4 Deletion of Record Data

The MMCR program provides for the complete deletion of small or large portions of previous information entries as follows:

a. Sequence Number

A "CARD CODE 5" entry, as shown by Figure 4, is utilized to completely delete all the activity data for one sequence number which represents a material/hardware logic path. For example in Figure 3, entry of a "CARD CODE 5" for sequence number "003000" at the top of the page would completely delete all the activity data entered for "inner cup, 388D529H01C".

b. Test Scope Number

A "CARD CODE 6" entry, as shown by Figure 4, is utilized to completely delete all material/hardware activity data for one test scope number. For example in Figure 3, entry of

a "CARD CODE 6" for test scope number "057DE-026" would completely delete all the material/hardware activity data shown on the page and any other page which had "057DE-026" data contained on it.

c. ECC/Project Number

A "CARD CODE 7" entry, as shown by Figure 4, is utilized to completely delete all test scope data for one ECC/project number. For example, in Figure 3, entry of a "CARD CODE 7" for ECC/Project Number "677558-722" would completely delete all the data in Figure 3 and all other data in the MMCR previously entered under "677558-722".

4.0 INFORMATION SORTS

The basic arrangement of MMCR information is shown in Figure 3. This arrangement satisfies several primary needs of the material control function but does not provide for:

- Immediate identification of the most constraining programmatic items.
- An alpha-numeric part number listing.
- Activities listed in expected date sequence by work function.
- Activities listed by criticality and work function.

Consequently, various computer sorts of the basic MMCR data have been developed to satisfy the above needs.

4.1 PROGRAMMATIC CRITICALITY LISTING

Figure 5 shows a sample computer sort page from the "MMCR Master File Critical List" which provides a program criticality listing of all MMCR entries; i. e., the listing arranges each MMCR entry in order of descending slack (most negative first through most positive last) regardless of ECC/project or test scope. The purpose of this sort is to: identify to the program manager the items of material/hardware which are most critical from a schedular standpoint and requiring immediate action; it also provides the program manager with an overall schedular assessment of all the material/hardware which comprise his program. By reviewing each material/hardware path, the program manager can also determine through past history (a comparison of activity actual dates to their respective demand dates) the key activities by work function which have caused each schedule slippage.

To provide complete identification of each material/hardware entry in the sort, the applicable ECC/project number and test scope number appears under the next highest assembly number (see Figure 5).

The MMCR computer program provides a slack cutoff option which permits printout stoppage at any designated slack point. For example: if a +2.0 slack cutoff is desired, the computer will printout items from the most negative slack through those with a +2.0 slack.

MMCP MASTER FILE CRITICAL LIST

PAGE NO. 131

PART NO. & DESCRIPTION	LEVEL	NEXT HIGHER ASSY. NO. / PROJECT NO. TEST SCOPE NO.	SEQ NO.	FROM NO.	TO RELEASE	MFG PLAN	DOCUMENT PRSR.	DOCUMENT PLACED	COMPLETE CAL/DEL	COMPLETE INSPECT	STOREROOM PROC/DEL
3287462122C SPFCINEN	B	0630E-214 677559-129 0630E-214	052033	20013	03/16/70	03/30/70	04/06/70	04/06/70	05/23/70	07/06/70	07/13/70
					EXPECTED DATE				07/06/70	07/13/70	07/20/70
					ACTUAL DATE	04/10/70	04/23/70	04/24/70	04/24/70		
					PR/WO - CC		W000709		1987		G988
					QUANTITY	36		36			
3006735101- SPCMN INSL	A	0530M-211 677559-122 0530M-211	072033	16913	04/29/70	05/13/70	05/20/70	05/22/70	06/17/70	06/24/70	07/01/70
					EXPECTED DATE				05/29/70	06/05/70	06/12/70
					ACTUAL DATE	11/14/69	12/03/69	12/04/69	12/04/69		
					PR/WO - CC		W000013		1987		G960
					QUANTITY	35		35			
100513107C SPCMN THML	A	0580M-251 677559-122 0580M-251	072033	16931	04/29/70	05/13/70	05/20/70	05/20/70	06/17/70	06/24/70	07/01/70
					EXPECTED DATE				05/29/70	06/05/70	06/12/70
					ACTUAL DATE	12/19/69	12/22/69	01/06/70	01/06/70		
					PR/WO - CC		W010620		1987		G960
					QUANTITY	8		8			
PLEXIGLASS PCS	B	0660M-304 677559-121 0660M-304	019020	MTL	06/10/70	06/10/70	06/10/70	06/10/70	06/24/70	07/01/70	07/01/70
					EXPECTED DATE				05/05/70	06/12/70	06/12/70
					ACTUAL DATE	04/23/70	04/23/70	04/23/70	04/23/70		
					PR/WO - CC		W019490		1987		G960
					QUANTITY	12		12			
3990832H12 PLUG	B	TISOW-023 677552-727 TISOW-023	006160		06/17/70	06/17/70	06/17/70	06/17/70	07/03/70	07/15/70	07/15/70
					EXPECTED DATE				06/12/70	06/19/70	06/19/70
					ACTUAL DATE	05/21/70	05/21/70	05/21/70	05/22/70		
					PR/WO - CC		W017438		1987		G957
					QUANTITY	1		1			
2090832H11 PLUG	A	TISOW-023 677552-727 TISOW-023	006160		06/17/70	06/17/70	06/17/70	06/17/70	07/03/70	07/15/70	07/15/70
					EXPECTED DATE				06/12/70	06/19/70	06/19/70
					ACTUAL DATE	05/21/70	05/21/70	05/21/70	05/22/70		
					PR/WO - CC		W017438		1987		G957
					QUANTITY	1		1			
3990832H15 PLUG	B	TISOW-023 677562-727 TISOW-023	006190		06/17/70	06/17/70	06/17/70	06/17/70	07/08/70	07/15/70	07/15/70
					EXPECTED DATE				06/12/70	06/19/70	06/19/70
					ACTUAL DATE	05/21/70	05/21/70	05/21/70	05/22/70		
					PR/WO - CC		W017438		1987		G957
					QUANTITY	1		1			

Figure 5. Programmatic Criticality Listing

Items with a slack greater than +2.0 (i. e. + 2.1, + 2.2, etc.) will not be printed. This feature saves on computer printing time and provides the reader with only that information which is most critical.

4.2 PART NUMBER LISTING

Figure 6 shows a sample computer sort page from the "MMCR Part Number Catalog" which provides a complete listing of all MMCR material/hardware entries arranged by part number in alpha-numeric sequence. Entries where no part number has as yet been identified or assigned appear first in the sort. The purpose of this sort is to provide a means of quickly identifying multiple uses of the same piece of material/hardware both in the planning (unreleased) and released design stages. This information should be of value to both the program manager and the design engineer in analyzing possible material/hardware availability trade-offs between multiple end uses, and also to manufacturing from an inventory and logistics standpoint.

4.3 EXPECTED DATE LISTING

Figure 7 shows a sample computer sort page from the "MMCR Expected Date Report" which provides a complete listing of all items in a particular field arranged from the earliest expected date through the latest expected date (the expected dates in Figure 7 range from 07/01/70 to 07/14/70). Seven different sorts can be obtained -- one for each of the following fields:

<u>Activity (Work Function)</u>	<u>Field</u>
ERCO Release	1
Mfg. Plan	2
Document Prep	3
Document Placed	4
Complete Fab/Del	5 (Sort shown by Figure 7)
Complete Inspect	6
Storeroom Proc/Del	7

DATE 06/04/70

PART NUMBR	FCC / PROJECT NO.	TEST SCOPE NO.	SFG. NO.	LEVEL NO.	DESCRIPTION	NEXT HIGHER ASSY
	677559-728	063DM-259	025195	B	SPCMN (TEST)	063DM-259
	PW-2 CMP TST	00DM-221	024010	B	BILLET COMP	00DM-221
	677558-722	057DM-194	034045	B	SPCMN (TEST)	057DM-194
PDS30125	677559-722	057DM-194	034015	B	SPCMN (TEST)	057DM-194
PDS30125	677559-722	057DM-194	034035	B	SPCMN (TEST)	057DM-194
PDS30125	677558-722	057DM-194	034025	B	SPCMN (TEST)	057DM-194
PDS30125	677558-722	057DM-194	034055	B	SPCMN (TEST)	057DM-194
PDS30125	677558-722	057DM-194	034005	B	SPCMN (TEST)	057DM-194
PDS30125	677556-721	066DM-258	015040	B	UNCORRODED ELE	066DM-258
PDS30125	677556-721	066DM-258	015050	B	CORRODED ELE	066DM-258
PDS30125-2	677558-722	057DM-194	033940	C	BILLET COMPOS	577F552H01A
PDS30125-2	PW-2 CMP TST	00DM-221	024000	B	BILLET COMP	00DM-221
PDS30125-2	PW-2 CMP TST	00DF-191	018040	D	RAW MATL	981D492H01-
PDS30125-3	PW-2 CMP TST	00DM-175	015060	B	COMP PCS Y-12	00DM-175
PDS30125-3	PW-2 CMP TST	00DM-175	015050	B	COMP PCS WNC0	00DM-175
PDS30140-1	PW-2 CMP TST	00DF-191	018090	C	PAW MATL	981D496H01B
PDS30140-1	677558-722	057DM-174	015100	D	RING RETEN MTL	577F519H02D
PDS30140-1	677559-722	057DM-027	006100	D	RING RETEN MTL	577F519H02D
PDS30140-1	677558-722	057DM-159	027050	D	TUNG BAR	577F519H02D
PDS30140-1	677558-722	057DM-029	009100	D	RING RETEN MTL	577F519H02D
PDS30140-1	677559-722	057DM-026	003090	D	RING RET MTL	577F519H02D
PDS30140-1	677558-722	057DM-249	066060	C	SPCMN R/M	806C726H02A
PDS30140-1	677558-722	058DM-218	060020	D	SPECIMEN R/M	388D597H01A
PDS30141-1	677564-725	064DM-310	024000	B	PYFOIL (MTL)	064DE-310
PDS30141-1	677564-725	064DM-317	040030	B	GRAPH TAPE	064DM-317
PDS30141-1	677564-725	064DM-224	018160	B	SPCMN THPM	064DM-224
PDS30141-1	677564-725	064DM-224	018175	B	SPCMN & (TEST)	064DM-224
PDS30141-1	677564-725	064DM-224	018185	B	SPCMN & (TEST)	064DM-224
PDS30141-1	677564-725	064DM-211	006010	B	PYROFOIL (MTL)	064DM-211
PDS30141-1	677564-725	064DM-224	018080	C	PYFOIL (6X50)	800C537G03A
PDS30141-1	677564-725	064DM-224	018090	C	PYFOIL (6X100)	800C536H03A
PDS30141-1	677564-725	064DM-224	018135	B	SPCMN & (TEST)	064DM-224
PDS30141-1	677564-725	064DM-224	018125	B	SPCMN & (TEST)	064DM-224
PDS30141-1	677564-725	064DM-224	018145	B	SPCMN & (TEST)	064DM-224
PDS30141-1	677564-725	064DM-312	027010	B	THRM PYRO	064DE-312
PDS30141-1	677564-725	064DM-224	018100	B	PYFOIL (7X50)	064DM-224
PDS30146-1	677559-728	059DM-180	034900	B	COPPER POWDER	059DM-180
PDS30146-1	939J720-973	HCE-011	150500	C	POIS PLT MATL	
PDS30146-1	939J720-973	HCE-013	251310	C	COPPER BORON	
PDS30182-2	677564-725	064DM-312	027000	B	GRAPH TAPE	064DE-312
PDS30182-2	677564-725	064DM-211	006000	B	IMP LNR (MTL)	064DM-211
PDS30255	677566-721	066DM-258	015010	B	CORRODED ELE	066DM-258
PDS30255	677566-721	066DM-258	015000	B	UNCORRODED ELE	066DM-258
PDS30256	677566-721	066DM-258	015020	B	UNCORRODED ELE	066DM-258
PDS30256	677566-721	066DM-258	015030	B	CORRODED ELE	066DM-258
RASK-971	NE-971	MISC-001	009110	B	BELLOWS WELDMT	MISC-001
RASK-972	NE-971	MISC-001	009100	B	BRAZE FIXTURE	MISC-001
RASK784	NE-971	MISC-001	009090	B	PLATES & PLUGS	MISC-001
RASK785	NE-971	MISC-001	009080	B	CLOSURE FLO.	MISC-001

Figure 6. Part Number Listing

COMPLETE FAB. + DELIVERY MMCR EXPECTED DATE REPORT										PAGE NO. 27	
DATE 06/03/70	PART NUMBER	ECC/PROJECT NO.	TEST SCOPE NO.	LEVEL NO.	NEXT HIGHER ASSY	DESCRIPTION	ERCO NO.	DOC NO.	COST CENTER	DEM/EXP DATE	QUAN.
	577F546H26-	PW-2	CMP TST	00DM-316	B 00DM-316	SPECIMEN	16862	WD06640C	1959	10/21/70 07/01/70	2
	577F546H21-	PW-2	CMP TST	00DM-316	B 00DM-316	SPECIMEN	16862	WD06640C	1959	10/21/70 07/01/70	2
	577F546H41-	PW-2	CMP TST	00DM-316	B 00DM-316	SPECIMEN	16862	WD06640C	1959	10/21/70 07/01/70	3
	577F546H44A	PW-2	CMP TST	00DM-316	B 00DM-316	SPECIMEN	16862	WD06640C	1959	10/21/70 07/01/70	9
	WT601263	NE-971	HA013E	B	HA013E	CLUST STOR RAK	RA 11	PR15617	1900	07/08/70 07/02/70	1
	800C724H01-	677559-728	063DM-283	D	800C719H01-	SPCMN MATL	16836	PR12003C	1900	07/27/70 07/06/70	6
	388D627G01-	677558-722	057DE-159	B	057DE-159	ELE CNTL BRZ	16927			05/13/70 07/07/70	5
	388D627G01-	677558-722	057DE-029	B	057DE-029	ELE CNTL BRZ	16927			05/15/70 07/07/70	2
	388D627G01-	677558-722	057DE-027	B	057DE-027	ELE CNTL BRZ	16927			05/13/70 07/07/70	2
	388D627G01-	677558-722	057DE-026	B	057DE-026	ELE CNTL BRZ	16927			05/13/70 07/07/70	2
		NE-971	MISC-001	B	MISC-001	BRAZE ALL.	RA 13		1900	06/10/70 07/08/70	1
		677559-728	059DM-198	B	059DM-198	SPCMN CTE.				04/01/70 07/10/70	
		677559-728	059DM-198	B	059DM-198	IRRAD TENSILE				04/01/70 07/10/70	
		677559-728	059DM-198	B	059DM-198	SPCMN CONDUCT.				04/01/70 07/10/70	
	577F547H04-	940J100-973	711J754	C	711J754G03B	TUBE INSERT	16969	WD00728C	1987	06/15/70 07/10/70	1
		677559-728	059DM-180	B	059DM-180	SPCMN CONDUCT.				02/22/70 07/14/70	
		677559-728	059DM-180	B	059DM-180	SPCMN CTE				02/22/70 07/14/70	

Figure 7. Expected Date by Work Listing Function

Material/hardware paths with an actual date in the field being sorted are not printed.

A "C" is printed in the next print position after the document number (see Figure 7) when there is an actual date in the previous field to the field of the sort being printed. For example, in Figure 7, field 5 is being sorted--consequently, the "C"'s shown indicate a completion of the field 4 activity.

The purpose of this type of sort is to provide the functional department responsible for a particular activity with expected work load data to be utilized in manpower resources planning and an up-to-date listing of items which either are in or available for work (accomplished by use of the "C" described above).

The material/hardware quantities shown in this listing are to be used as "ball park" figures since they are determined and then printed from the best information available in the following sequence:

- 1) Ordered quantity (Field 3) if available.
- 2) ERCO released quantity (Field 1), if "1" above is not available.
- 3) Blank if neither 1 or 2 above is available.

4.4 CRITICALITY BY WORK FUNCTION LISTING

Figure 8 shows a sample computer sort page from the "MMCR SLACK TIME REPORT" which provides a complete listing of all items in a particular field arranged from the most negative through the most positive slack entry (the slack in Figure 8 ranges from -11.4 to +3.0). Seven different sorts can be obtained--one for each of the following fields:

<u>Activity (Work Function)</u>	<u>Field</u>
ERCO Release	1
Mfg. Plan	2
Document Prep	3
Document Placed	4
Complete Fab/Del	5
Complete Insp	6 (Sort shown by Figure 8)
Storeroom Proc/Del	7

DATE 06/03/70		COMPLETE INSPECTION			MMCR SLACK TIME REPORT				PAGE NO. 22		
PART NUMBER	ECC/PROJECT NO.	TEST SCOPE NO.	LEVEL NO.	NEXT HIGHER ASSY	DESCRIPTION	ERCO NO.	DOC NO.	COST CENTER	DEM/EXP DATE	SLACK	
711J754G038	940J100-973	711J754	B	711J754	COLLIMATER ASY	16969	W000000		06/22/70 09/11/70	-11.4	
100E158G01-	940J100-973	711J754	C	711J754G038	INSERT & PLUG	16969	W000729		06/22/70 09/11/70	-11.4	
100E158G02-	940J100-973	711J754	C	711J754G038	INSERT & PLUG	16969	W000730		06/22/70 09/11/70	-11.4	
PDS30141-1	677564-725	064DE-312	B	064DE-312	THRM PYRO	16779	PR05683C		03/13/70 05/29/70	-11.0	
PDS30125	677566-721	066DM-258	B	066DM-258	CORRODED ELE				11/03/70 01/19/71	-1.0	
PDS30125	677566-721	066DM-258	B	066DM-258	UNCORRODED ELE				11/03/70 01/19/71	-11.0	
PDS30256	677566-721	066DM-258	B	066DM-258	CORRODED ELE				11/03/70 01/19/71	-11.0	
PDS30256	677566-721	066DM-258	B	066DM-258	UNCORRODED ELE				11/03/70 01/19/71	-11.0	
PDS30255	677566-721	066DM-258	B	066DM-258	CORRODED ELE				11/03/70 01/19/71	-11.0	
PDS30255	677566-721	066DM-258	B	066DM-258	UNCORRODED ELE				11/03/70 01/19/71	-11.0	
800C728H01-	677558-722	056DM-325	C	577F543H01-	SPCMN BAR	16950	PR12045		06/12/70 08/28/70	-11.0	
800C663H02A	677559-728	063DM-206	B	063DM-206	SPCMN INSUL	16880	PR05704		03/25/70 06/09/70	-10.6	
WT701680SH60	677564-725	TISDT-034	B	TISDT-034	RIGHT ASSY STND	TFL	W020798		04/22/70 07/07/70	-10.6	
	677564-725	TISDT-034	B	TISDT-034	ZIRC OXIDE PLT	156	PR12016		07/22/70 07/22/70	0.0	
WT701680SH60	677564-725	TISDT-034	B	TISDT-034	LEFT ASSY STND	TFL	W020798		07/14/70 07/07/70	+ 1.0	
WT701680SH60	677564-725	TISDT-034	B	TISDT-034	HAND RAIL TRAY	TFL	W020799		07/21/70 07/07/70	+ 2.0	
MESK00774IT 2	677564-725	TISDT-034	B	TISDT-034	OXIDE COATING	165	PR12049		07/28/70 07/07/70	+ 3.0	

Figure 8. Criticality by Work Function Listing

Material/hardware paths which have an actual date in the field being sorted are not printed. A "C" is printed in the next print position after the document number (see Figure 8) when there is an actual date in the previous field to the field of the sort being printed. For example in Figure 8, field 6 is being sorted--consequently, the "C" shown indicates a completion of the field 5 activity.

The purpose of this type of sort is to provide the functional department responsible for a particular activity with: a listing of actions to be performed and arranged according to programmatic schedular priorities; an up-to-date listing of items which either are in or available for work (accomplished by use of the "C" described above).