LIQUEFACTION OF COALS USING ULTRA-FINE PARTICLE,
UNSUPPORTED CATALYSTS: IN SITU GENERATION BY
RAPID EXPANSION OF SUPERCRITICAL FLUID SOLUTIONS

QUARTERLY TECHNICAL PROGRESS REPORT

for the period

July 1, 1991 through September 30, 1991

DOE/PC/90053--T4

DE92 015951

Date Prepared

October 1991

Prepared by

TEXTRON DEFENSE SYSTEMS

2385 Revere Beach Parkway
Everett, Massachusetts 02149

Prepared for

U.S. DEPARTMENT OF ENERGY

Pittsburgh Energy Technology Center
Pittsburgh, Pennsylvania 15236-0940

Under Contract No.: DE-AC22-90PC90053

RECEIVED
USDOE/PETC
91 OCT 15 PM 2:05
ACQUISITION & RESEARCH DIV.

MASTER

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

TABLE OF CONTENTS

	<u>Page</u>
1.0 SUMMARY	1
2.0 TECHNICAL PROGRESS	4
2.1 TASK 1. PROJECT WORK PLAN	4
2.2 TASK 2. EXPERIMENT DESIGN AND FABRICATION	4
2.3 TASK 3. SOLUTE/SOLVENT OPTIMIZATION	6
2.4 TASK 4. CATALYST PREPARATION AND EVALUATION	6
2.5 TASK 5. REPORTING AND DOCUMENTATION	6
3.0 CONCLUSIONS AND FUTURE WORK	9
3.1 CONCLUSIONS	9
3.2 FUTURE WORK	9

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

1.0 SUMMARY

This is the fourth Quarterly Report for this program. It covers the period July 1, 1991 through September 30, 1991. The purpose of this program is to design and fabricate an experimental ultra-fine particle generation system; use this system to generate ultra-fine, iron compound, catalyst particles; and to assess the ability of these ultra-fine catalyst particles to improve the performance of the solubilization stage of two-stage, catalytic-catalytic liquefaction processes. The effort applied to this program during this reporting period was focused mainly on bringing Quarterly Reporting back in line with the original milestone schedule, with a reduced level of effort given to experimental design and fabrication tasks. A brief description of the progress made and program issues that arose during this quarter are given below.

The only technical activities that took place this quarter were inspection of received parts and installation of experiment support systems (i.e., fume hood and enclosure ventilation systems, emergency eyewash/shower, water, electrical power, and shop air). Most of the parts for the coal-material/catalyst-particle mixing section were received during this quarter. The outstanding parts for this section are minor, miscellaneous pieces, which should be received soon. The only other outstanding parts are drilled orifice nozzles, a sampling probe for the cryogenic particle sampler, and a Hastelloy transfer line

for the supercritical water experiments. These will be ordered in October 1991.

The support systems required by our safety and environmental departments, and those germane to the experiment were installed this quarter. These include: ventilation systems for the fume hood and experiment enclosure; an emergency eyewash/shower; water; three-phase and single-phase 208 VAC electrical service; and shop air needed to drive the high pressure pump. Sheets of 3/4 in. Lexgard, cut to size, which will cover the open face of the experiment enclosure, were received this quarter also. These bullet resistant plastic plates, in conjunction with the 2 in. thick aluminum enclosure walls, will safeguard personnel in the event an explosion occurs inside the experiment enclosure. It should be noted that the labor and material costs required to install these features were covered by TDS. TDS is making a sincere effort to make sure that the goals of this program are achieved within the budget defined by DoE.

As noted in prior Monthly Status and Quarterly Technical Reports, the cost of the experimental apparatus has significantly exceeded proposal phase expectations. This has been driven by the exotic materials needed to withstand the severe conditions posed by the process being implemented, and by safety and environmental issues, all of which were not foreseen. In an attempt to minimize cost over-runs, personnel key to this program became involved in other programs in progress at Textron Defense Systems (TDS). This is natural, especially during the

procurement phase of system hardware, where lead times hinder progress. Given the high activity level needed to resolve final designs during the first three quarters of this program, and the escalating demands on this program's key personnel by other programs, the Program Manager for this program fell behind in Quarterly Reporting responsibilities. In order to bring Quarterly Reporting back in line with the original milestone schedule, technical effort on all tasks, except for the Management and Reporting task, was reduced to a maintenance level of effort beginning in August 1991. This was done to provide the time for key personnel to reduce their activity level in other TDS programs and the time needed to rectify the Quarterly Reporting situation. This mode of operation will continue until Quarterly Reporting is brought back in line with the original milestone schedule, which should be November 1, 1991. This mode of operation should not be detrimental to achieving the goals of this program within the period of performance of this contract.

2.0 TECHNICAL PROGRESS

2.1 TASK 1. PROJECT WORK PLAN

This task was completed during November 1990. The Project Work Plan was submitted to DOE/PETC on November 30, 1990.

2.2 TASK 2. EXPERIMENT DESIGN AND FABRICATION

JULY 1991. The assembly/fabrication of the ultra-fine catalyst generator continued at a significantly reduced level during this month. The reasons for this are given under Section 1.0. The only activities that took place this month were inspection of received parts and installation of apparatus support systems (i.e., fume hood and enclosure ventilation systems, emergency eyewash/shower, water, electrical power, and shop air). The details of these activities follow below.

Most of the parts for the coal-material/catalyst-particle mixing section were received during this month. The outstanding parts include: a disk heater that maintains the nozzle assembly at the required temperature; o-ring gaskets for the optical access windows and the discharge end of the mixing chamber; and the conical ceramic insert that isolates the hot nozzle assembly from the coal material being impregnated with catalyst particles. These should be received soon. The fabricated mixing chamber meets all specifications. This was the last major component of the system to be completed. It is now a matter of assembling system components, installing required heating systems (i.e.,

heating tapes for the mixing section, sand bath heater for the filter and metering valve assembly for the supercritical transfer line, and resistance heating for the transfer line), and assembling heating systems controls.

The only other outstanding parts are drilled orifice nozzles, a sampling probe for the cryogenic particle sampler, and a Hastelloy transfer line for the supercritical water experiments. A 1/16 in. OD Hastelloy tube with a wall thickness of 0.010 in. is on hand for the supercritical carbon dioxide experiments. A 0.020 in wall thickness tube will be needed for the supercritical water experiments due to the more severe temperature and pressure conditions. We had great difficulty in locating 1/16 in. OD, 0.020 in. wall thickness Hastelloy tubing and decided to buy the 0.010 in. wall thickness tubing so that we would be able to proceed with the carbon dioxide experiments. Since that time we have located the 0.020 in. wall thickness tube. EG&G's Chandler Division, which manufactures GC instruments, purchased a mill run of the 1/16 in. OD, 0.020 in. wall thickness Hastelloy tubing and has agreed to sell us the 20 feet we require. At this point we feel we have almost all of the parts and materials necessary to fabricate the ultra-fine catalysts particle generation system, which will commence as soon as technician personnel become available and our quarterly reporting has been brought up to date.

The support systems required by our safety and environmental departments and those germane to the experiment were installed

this month. These include: ventilation systems for the fume hood and experiment enclosure; an emergency eyewash/shower; water; three-phase and single-phase 208 VAC electrical service; and shop air needed to drive the high pressure pump. The sheets of 3/4 in. Lexgard, cut to size, that will cover the open face of the experiment enclosure were received this month also. These bullet resistant plastic plates, in conjunction with the 2 in. thick aluminum enclosure walls, will safeguard personnel in the event an explosion occurs inside the experiment enclosure. It should be noted that the labor and material costs required to install these features were covered by TDS. TDS is making a sincere effort to make sure that the goals of this program are achieved within the budget defined by DoE.

AUGUST AND SEPTEMBER 1991. No effort was applied to experiment design and fabrication during this period. Effort was invested in bringing quarterly reporting back in line with the original program schedule.

2.3 TASK 3. SOLUTE/SOLVENT OPTIMIZATION

No work has been performed under this task as of yet.

2.4 TASK 4. CATALYST PREPARATION AND EVALUATION

No work has been performed under this task as of yet.

2.5 TASK 5. REPORTING AND DOCUMENTATION

JULY 1991. By the end of July 1991, TDS had submitted

status, milestone, and cost management reports for the first ten reporting periods (October 1990 through July 1991). The previous eight months had been very busy for key program personnel and, consequently, timely preparation of quarterly reports had suffered. During July 1991, DoE's Contracting Officer called to our attention that we were behind in delivering required Quarterly Reports. We began taking steps to bring this reporting back in line, which required dialogues with DoE's Technical Project Manager and Contracting Officer. We hoped that an equitable plan could be defined and agreed to by all that would allow TDS to bring this reporting back in line with the program schedule without disturbing program progress.

AUGUST 1991. By the end of August 1991, TDS had submitted status, milestone, and cost management reports for the first eleven reporting periods of this contract (October 1990 through August 1991). Prior to August 1991, TDS had fallen behind in delivering quarterly reports to DoE. In discussions with our DoE Project Manager, a plan was defined for bringing quarterly reporting back in line with the original program schedule. It was agreed that TDS would submit all overdue quarterly reports by the end of October 1991. During August 1991, the first quarterly report was prepared and delivered to DoE. This leaves three more which must be delivered by the end of October 1991.

SEPTEMBER 1991. By the end of September 1991, TDS had submitted status, milestone, and cost management reports for the first twelve reporting periods of this contract (October 1990

through September 1991). Prior to August 1991, TDS had fallen behind in delivering quarterly reports to DoE. In discussions with our DoE Project Manager it was agreed that TDS would submit all overdue quarterly reports by the end of October 1991. During September 1991, the second quarterly report was prepared and delivered to DoE. The third and fourth quarterly reports are nearly finished and will be submitted to DoE in early October 1991. By the end of October 1991 TDS should be back in line with the original milestone schedule for quarterly reporting.

3.0 CONCLUSIONS AND FUTURE WORK

3.1 CONCLUSIONS

No substantive conclusions can be drawn at this time since bringing Quarterly Reporting back in line with the original program schedule was the focus of this quarter's effort.

3.2 FUTURE WORK

The scope of the work that will be performed in the next quarter is listed below.

- * Continue Task 2 work at a reduced level (Experiment Design and Fabrication) until Quarterly Reporting is brought back in line with the original milestone schedule. Then increase the level of effort for this task to that compatible with achieving program goals by contract's end.
- * Bring Quarterly Reporting back in line with the original milestone schedule.

END

**DATE
FILMED**

8 / 12 / 92