DOE/MC/27240-3309

RECEIVED
ACQUISITION SERVICES

94 FEB 19 AM 5: 07

"PRODUCTION OF MILD GASIFICATION CO-PRODUCTS" PROJECT

TECHNICAL PROGRESS REPORT
Through December, 1992

DOE/MC/27240--3309

DE93 010632

January 30, 1993

Work performed Under Contract No. DE-AC21-91MC27240

For:
U.S. Department of Energy
Morgantown Energy Technology Center
Morgantown, West Virginia

DISCLAIMER

By:
SGI Fuels, Inc.

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

MASTER

EP

QUARTERLY TECHNICAL PROGRESS REPORT
FOURTH QUARTER 1992

1.0 INTRODUCTION

This Quarterly Technical Progress Report for Contract DE-AC21-91MC27240 covers the period from October 1, 1992 to December 31, 1992.

2.0 COAL AND COPRODUCT PRODUCTION

Progress continues for work on Option: Item 2 related to production of the coproduct samples for the four coals from three coal regions. Following our internal schedule for the processing of the four coals, specific mine selection, taking samples, processing of the feedstock to coproducts, packaging and potential shipment to designated laboratories has occurred and is on going as defined below.

2.1 Buckskin Mine Coal (Wyoming, Powder River Basin, Coal)

A sample of Buckskin Coal was taken in the second week of August with a representative of SGI present. It was received at the SGI Development Center in mid-August. The coproduct samples were produced and packaged for delivery by the first week in September. Coal samples and PDF samples were shipped to the METC Laboratory in late December.

2.2 Knife River Mine Lignite (Beulah Zap, North Dakota Lignite)

The Knife River Coal was taken on September 10, 1992 with a representative of SGI present. It was received at the SGI Development Center in the third week of September. The Knife River coal was processed, and coproduct samples were produced by mid-November. A coal sample and a PDF sample were delivered to the METC Laboratory at the end of December.

2.2 Sarpy Creek Mine Coal (Montana Rosebud, Powder River Basin Coal)

The Sarpy Creek Coal was taken on November 6, 1992 with SGI representation present. The coal sample was received at

the SGI Development Center in early December. A sample of the coal was delivered to the METC Laboratory at the end of December.

2.3 Usibelli Mine Coal (Alaska Coal)

The Usibelli Mine Coal was taken on December 9, 1992. The sample is expected to arrive in January, and production of the coproduct samples will begin.

3.0 DESIGNATED LABORATORIES

Subsequent to delivery of the feedstock coal and coproduct samples to the designated laboratories, testing and characterization will be conducted for METC. The laboratories and the elements to be tested follow:

Oak Ridge National Laboratory has been designated to perform testing and characterization of the coal sample, the CDL (liquid) sample and the simulated PDF (solid) sample.

The Laboratory at Morgantown Technology Center has been designated to perform testing and characterization of the coal sample, the CDL (liquid) sample and the simulated PDF (solid) sample.

National Institute of Safety and Health (NIOSH) at Morgantown has been designated to perform the mutagenicity tests of the CDL (liquid).

A commercial laboratory under contract to SGI has been designated to perform testing and characterization of the coal sample, the CDL (liquid) sample and the simulated PDF (solid) sample.

The scope of testing and characterization has been defined with each laboratory by the Contracting Officer's Representative.

The contact person, telephone number, and street address has been provided to SGI to facilitate delivery of the samples.

4.0 CONTRACT MODIFICATION TO ADD 3 COALS

The prenegotiated Option: Item 3 is expected to be added to the contract in February. This modification will add a Texas Lignite, a West Virginia Bituminous, and an Illinois Bituminous.

END

**DATE
FILMED**

4 / 30 / 93