DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

Argonne National Laboratory, with facilities in the states of Illinois and Idaho, is owned by the United States government, and operated by The University of Chicago under the provisions of a contract with the Department of Energy under Contract W-31-109-Eng-38.

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

Quarterly Progress Report

Covering

The ANL Electrochemical Program

for

DOE on Electric Vehicle R&D

for the period

January - March 1991

Prepared for the

***DOE Office of Propulsion Systems
Electric and Hybrid Propulsion Division***

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

MASTER

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

TABLE OF CONTENTS

	<u>Page</u>
Section I PROJECT HIGHLIGHTS	1
TASK AREA 1.0 PROJECT MANAGEMENT	1
TASK AREA 2.0 BATTERY SYSTEMS TECHNOLOGY	1
TASK AREA 3.0 LITHIUM/SULFIDE BATTERIES	1
TASK AREA 4.0 ADVANCED SODIUM/METAL CHLORIDE BATTERY ..	2
TASK AREA 5.0 AQUEOUS BATTERIES	2
TASK AREA 6.0 EV BATTERY PERFORMANCE/LIFE EVALUATION.....	2
 Section II INTRODUCTION	 3
 Section III TECHNICAL PROGRESS AND STATUS	 4
 TASK AREA 1.0 PROJECT MANAGEMENT	 4
1.1 Project Management and Reporting	4
1.2 Inter-Laboratory Coordination and Integration	5
 TASK AREA 2.0 BATTERY SYSTEMS TECHNOLOGY	 6
2.1 Model & Database Development & Updating	6
2.2 Analyses, Assessments, and Technical Support	7
2.3 Ambient-Temperature Lithium Battery Research	9
 TASK AREA 3.0 LITHIUM/SULFIDE BATTERIES	 10
3.1 Li/FeS Battery Development	10
3.2 Li/FeS ₂ Technology Scale-Up R&D	12
3.3 Li/FeS ₂ Technology Research	15
 TASK AREA 4.0 ADVANCED SODIUM/METAL CHLORIDE BATTERY .	 22
4.1 Sodium/Metal Chloride Battery Development	22
4.2 Sodium/Metal Chloride Technology Research	23

TABLE OF CONTENTS

	<u>Page</u>
TASK AREA 5.0 AQUEOUS BATTERIES	28
5.1 Lead/Acid Battery R&D	28
5.2 Nickel/Iron Battery R&D	30
5.3 Nickel/Metal Hydride Battery R&D	32
5.4 Nickel/Zinc Battery R&D	33
 TASK AREA 6.0 EV BATTERY PERFORMANCE/LIFE EVALUATION	 34
6.1 Performance/Life Tests	34
6.2 Post-Test Analyses	37
6.3 DOE-EHP Test Support	38
 Section IV SCHEDULE AND MILESTONES	 40

Section I PROJECT HIGHLIGHTS

TASK AREA 1.0 PROJECT MANAGEMENT

- o ANL continued to play a key role in the organization and coordination of activities associated with the DOE Ad Hoc EV Battery Readiness Working Group on sodium/beta batteries. A meeting of the group--scheduled for late January--was postponed due to the perceived risk and uncertainties of foreign air travel posed by the Middle East war. ANL coordinated the rescheduling of the meeting for late May in Washington, DC.
- o ANL is proceeding to update and refine the R&D program plans that it developed for lithium/sulfide and sodium/metal chloride batteries. The plans are being revised to conform, where possible, to the development/commercialization timetable developed by the U.S. Advanced Battery Consortium.

TASK AREA 2.0 BATTERY SYSTEMS TECHNOLOGY

- o ANL is in the process of conducting a comparative assessment of high-performance ambient-temperature batteries for EV applications. Performance projections and critical technical issues are being established for zinc/air, nickel/metal hydride, and ambient-temperature lithium battery technologies.

TASK AREA 3.0 LITHIUM/SULFIDE BATTERIES

- o Under its 3-year contract with DOE to develop full-size lithium/sulfide EV batteries, SAFT-America began assembling and testing full-size prismatic Li/FeS EV cells. These cells establish the baseline performance and life for this technology and will be used as the basis for evaluating the significance of technology improvements.
- o ANL battery modeling activities produced bipolar battery performance projections for Li/FeS and Li/FeS₂ technologies in a variety of EV and hybrid vehicle applications. These projections--based on laboratory performance data--indicate that both technologies will meet or exceed the requirements of most EV applications and the high-power capabilities of bipolar Li/FeS₂ make it a viable candidate for hybrid vehicle applications, where a small battery is capable of providing the full power to accelerate the vehicle.
- o A glove box assembly facility for full-size 13-cm diameter bipolar cells is nearing completion. It is scheduled to be operational in April. This facility incorporates a 200-ton hydraulic press and tooling to produce 13-cm ID ceramic rings to be used in the peripheral seals. Most of the cell parts have been fabricated and delivered to ANL.
- o Encouraging results are being obtained in our search for a satisfactory TiN coating--pinhole free coating--on steel, for use as a low-cost current collector for the FeS₂ electrode. A 3-cm diameter cell, incorporating a TiN-coated steel FeS₂ current collector, has been operating with stable performance for 40 cycles. Coatings that incorporate pinholes typically exhibit rapid degradation. This coating was prepared at high temperature using multilayer chemical vapor deposition.

TASK AREA 4.0 ADVANCED SODIUM/METAL CHLORIDE BATTERY

- o Modeling studies performed by Beta Power, Inc., using the characteristics of ANL's improved nickel chloride electrode, indicate that Na/NiCl₂ EV batteries with single-tube cells can be designed to meet the mid-term performance objectives of the US Advanced Battery Consortium. The projected performance characteristics are 90 Wh/kg, 180 Wh/L, 150 W/kg, and 300 W/L.
- o ANL developed a computerized electrochemical performance analyzer (EPA) for measuring the dynamic performance characteristics of research cells. This technique and its application to research cells is deemed to be an extremely useful and cost-effective research tool for identifying the best electrode chemistries and structures for high-power applications at a very early stage of cell R&D.
- o A study of chemical additives and electrode structure have produced NiCl₂ electrodes that significantly increase the power and energy over the standard NiCl₂ electrodes. These improved performance characteristics were supplied to Beta Power, Inc. for use in their modeling study.
- o ANL has conducted its own modeling of single-tube and bipolar batteries. This modeling indicates that the improved single-tube batteries can meet the mid-term objectives of the US Advanced Battery Consortium and that bipolar batteries can be designed with very high performance capabilities--250 Wh/L and 400-100 W/L.

TASK AREA 5.0 AQUEOUS BATTERIES

- o Johnson Controls, Inc. completed tests of alternative cell designs based on the flow-by concept for electrolyte recirculation. The multi-lug cell was selected as the design choice for the module deliverables. JCI will also evaluate two modules designed for oxygen recombination. This sealed technology combines existing production components and capabilities with electrode designs developed in the R&D program. Prototypic modules of both designs are now on test.
- o Recent measures enacted by Eagle-Picher Industries have remedied concerns about a continuous supply of high quality iron electrodes. Closer coordination with the vendor and improved quality assurance procedures have resulted in shipments of electrodes with acceptable properties. More importantly, EPI has completed installation and successfully operated the reduction/sintering furnace. With the furnace operational, EPI can now produce limited quantities of iron electrodes in-house.

TASK AREA 6.0 EV BATTERY PERFORMANCE/LIFE EVALUATION

- o Post-test analysis of the Sonnenschein 6V-160 module revealed that excessive positive-grid corrosion in one cell was the cause of failure after 370 cycles. The accelerated corrosion was judged to be a consequence of less efficient oxygen recombination in this cell.

Section II INTRODUCTION

The Electrochemical Technology Program at Argonne National Laboratory (ANL) provides technical and programmatic support to DOE's Electric and Hybrid Propulsion Division (DOE-EHP). The goal of DOE-EHP is to advance promising EV propulsion technologies to levels where industry will continue their commercial development and thereby significantly reduce petroleum consumption in the transportation sector of the U.S. economy. In support of this goal, ANL provides research, development, testing/evaluation, post-test analysis, modeling, database management, and technical management of industrial R&D contracts on advanced battery and fuel cell technologies for DOE-EHP.

This report summarizes the objectives, background, technical progress, and status of ANL electric vehicle battery R&D tasks for DOE-EHP during the period of January 1 through March 31, 1991. The work is organized into the following six task areas:

- 1.0 Project Management
- 2.0 Battery Systems Technology
- 3.0 Lithium/Sulfide Batteries
- 4.0 Advanced Sodium/Metal Chloride Battery
- 5.0 Aqueous Batteries
- 6.0 EV Battery Performance/Life Evaluation

The Project Management Task Area incorporates planning, organization, coordination/integration, and overall management of battery R&D projects for DOE-EHP. The Battery Systems Technology Task Area includes ANL simulation modeling, database development/up-dating, analyses/assessments, and research on ambient-temperature lithium batteries. The Lithium/Sulfide Batteries Task Area includes technology transfer, R&D support, and technical management of the Li/FeS battery project at SAFT-America, ANL research on Li/FeS₂ cell technology, and ANL scale up of Li/FeS₂ cells and batteries. The Advanced Sodium/Metal Chloride Battery Task Area involves ANL research on high-performance sodium/metal chloride cell technology, as well as technology transfer, R&D support, and technical management of an industrial R&D project on sodium/metal chloride batteries. The Aqueous Batteries Task Area incorporates technology evaluations and technical management of industrial R&D projects on aqueous batteries. Projects from previous years include advanced lead/acid and nickel/iron. New projects may be initiated on nickel/metal hydride and/or nickel/zinc. The EV Battery Performance/Life Evaluation Task Area includes independent performance and life testing of cells, modules, and batteries, as well as the post-test analysis of selected units.

These task areas are broken down into 2-5 tasks, each with its own specific objectives. These tasks and task areas are discussed in Section III. An overall summary of the task schedules and milestones is presented and discussed in Section IV.

Section III TECHNICAL PROGRESS AND STATUS

TASK AREA 1.0 PROJECT MANAGEMENT

This task area incorporates planning, organization, coordination/integration, and overall management of battery and fuel cell R&D projects at ANL for DOE's Electric and Hybrid Propulsion Division (DOE-EHP). This task area is divided into two major tasks: Project Management & Reporting and Inter-Laboratory Coordination and Integration.

1.1 Project Management and Reporting

Objective and Background

The objective of this task is to provide the overall planning, coordination, reporting, and management of the battery and fuel cell R&D tasks being conducted at ANL and managed by ANL for DOE-EHP. These tasks are managed in a manner to best satisfy the overall R&D requirements/objectives of the Electric and Hybrid Vehicle Program at DOE.

ANL conducts high-temperature battery and fuel cell R&D; transfers this technology to industry; provides technical management of battery and fuel cell R&D contracts with industry; provides technical analyses, assessments, modeling, and databases; and offers independent test evaluation and post-test analysis support to the Electric & Hybrid Vehicle Program at DOE. In order to ensure that all of these activities are conducted in a manner that best serves the needs of DOE, it is essential that they be conducted in a closely-coordinated and integrated fashion.

Under this task ANL provides planning, coordination, and integration of its battery R&D activities for DOE-EHP. ANL's internal R&D efforts are coordinated/integrated with the ANL-managed industrial R&D projects, in order to achieve the maximum benefit from both efforts. Similarly, the testing and post-test analysis activities are coordinated with the internal and industrial R&D projects to provide important and timely feedback on performance-limiting and life-limiting factors. The need for technology assessments, analyses, and modeling in DOE's program are identified and coordinated using input from other ANL activities. The timely dissemination of technical and programmatic information from ANL's activities are conducted and controlled as part of this Project Management Task.

Progress and Status

During this quarter, ANL continued to coordinate its in-house R&D activities with the R&D efforts of industrial contracts it manages for DOE. ANL continued to provide technology transfer on lithium/sulfide technologies to SAFT-America through technical exchange meetings and telephone conversations, as well as the review of design drawings and technical reports. An excellent working relationship has been maintained between the members of the project team at SAFT and the members of ANL's Technology Transfer Team. The next major review meeting--an annual technical project review meeting--has been scheduled for late April at SAFT.

At DOE's request, ANL is updating and modifying its draft R&D program planning documents for lithium/sulfide and sodium/metal chloride batteries. These planning documents identify R&D needs and establish R&D approaches for accelerating the development of these two battery technologies for EV applications. The original drafts of these documents were submitted to DOE in January. The revised documents are scheduled for submission to DOE in May.

1.2 Inter-Laboratory Coordination and Integration

Objective and Background

The objective of this task is to work closely with the other DOE laboratories that provide support to DOE-EHP to ensure that ANL's activities are closely coordinated and integrated with those of the other laboratories.

DOE utilizes a number of national laboratories, to provide technical and project management support to their Electric and Hybrid Vehicle Program. The various laboratories need to maintain open lines of communication on all DOE-sponsored activities and to conduct related projects in a cooperative and coordinated manner, in order to eliminate duplication of effort and maximize the probability of success on these projects.

Under this task ANL continues to maintain good working relationships with other national laboratories and seeks to improve them where possible. Representatives from other laboratories are invited to formal design reviews, annual project reviews, etc. where they can keep abreast of the status of ANL projects. Similarly, ANL sends representatives to reviews of projects at other laboratories, when invited to do so. ANL continues to foster and provide representatives to inter-laboratory ad hoc working task forces sponsored by DOE-EHP.

Progress and Status

During the quarter, ANL continued to provide support to DOE in the organization and coordination of activities related to the ad hoc EV Battery Readiness Working Group on sodium/beta battery regulatory issues. The meeting scheduled for January was postponed by DOE, due to the perceived risk and uncertainties of foreign air travel posed by the Middle East war. The meeting has been rescheduled for late May in the Washington, DC area. SERI has been assigned the responsibility for organizing and arranging the facilities for the meeting. ANL continues to provide representatives to all three sub-working groups, as well as chairmen and secretaries for the working group and the Shipping sub-working group. INEL and SNL provide a chairman and secretary for the In-Vehicle Use and Disposal/Recycle sub-working groups, respectively, and SERI provides a coordinator for the working group.

ANL issued a letter of invitation for the April annual technical review of the DOE/SAFT R&D project on lithium/sulfide batteries. For the purpose of providing the other national laboratories the opportunity to keep abreast of the technical progress and status of lithium/sulfide EV batteries, representatives from INEL, LBL, SERI, and SNL have been invited to the SAFT review meeting.

TASK AREA 2.0 BATTERY SYSTEMS TECHNOLOGY

The purpose of this task area is to provide technical support and expertise to DOE in a broad spectrum of EV and battery-related technologies that do not logically fall within the other major task areas. Some of these activities represent a continuation of efforts conducted in prior years--database development, battery modeling, technical assessments, etc.--while other activities are being initiated to address specific needs identified by DOE or to explore new concepts which might be suitable for electric vehicle propulsion--new cathodes and anodes for ambient-temperature lithium batteries. This task area is structured into three tasks:

- Task 2.1 - Model and Database Development and Updating
- Task 2.2 - Analyses, Assessments, and Technical Support
- Task 2.3 - Ambient-Temperature Lithium Batteries Evaluation

2.1 Model & Database Development & Updating

Objectives

The objective of this task is to provide computer-based battery models and databases as an aid to DOE and other information users in the EV community for accessing and interpreting data and information related to electric propulsion developments.

This task consists of three subtasks:

- o Battery Systems Model Development & Verification
- o Databases Updating/Maintenance
- o Modeling of Range-Extended Propulsion Systems

2.1.1 Battery Systems Model Development & Verification

Background

Battery developers and others within the EV community have need of a practical, easy-to-use, tool for predicting and evaluating the projected performance of various battery/vehicle/mission combinations. This allows battery developers to gain a better appreciation of the vehicle and mission requirements, and to develop a better understanding of the impact of tradeoffs in the design of EV battery systems. In prior years, ANL developed two computer models. MARVEL is a design/cost model which evaluates tradeoffs among battery parameters (eg., specific power vs. energy, on-board battery weight vs. depth-of-discharge) to arrive at the lowest-cost combination for a given vehicle and mission. MARVEL can be used for battery-powered EV's and for battery/heat engine hybrid vehicles. DIANE is a simulation model which calculates the operating characteristics of a given battery/vehicle/mission combination on a second-by-second basis to determine EV performance and range. The models can be run on any personal computer, they are easy to use (user-friendly) and yield results in an easily interpreted form of interest to battery developers. *These models provide a means to identify the most important battery parameters to work on; they help in interrelating the measurements on batteries made in test laboratories with the results of on-the-road EV testing; and they can be used as subroutine modules when interfaced with other EV performance programs such as ELVEC to enhance their analytical capabilities.*

Technical Progress and Status

No activity took place on this subtask during the reporting period due to other high priority activities.

2.1.2 Databases Updating/Maintenance

Background

ANL has established a multifaceted database of various aspects of the battery and fuel cell R&D programs being sponsored by DOE-EHP. This database includes information on the past, present, and future programmatic milestones across the entire spectrum of the R&D programs. It also includes comprehensive information on the different battery systems, organized by battery type. This information includes: technical data, such as the cell reaction chemistry, materials used, test data, issues and concerns, etc.; contractual information, such as the name and address of the contractor and responsible contact, contract period and history, funding levels, etc.; and information on technical goals and progress achieved, including significant accomplishments and recent highlights.

This database has been set up using hypertext tools that permit the inclusion of standard text files into the database with only minor changes. The database provides an intuitive user interface, which can be modified easily to accommodate new information, new programs, or new perspectives as desired. In addition, the main user interface provides a transparent link to the Contacts Information Management System database, which contains the name, address, telephone and telefax numbers, research interests, and other information for a large number of individuals involved in battery research around the world.

Technical Progress and Status

This database was maintained via monthly updates during the reporting period. Subfiles within the database were revised to reflect the changes that occurred from the preceding months. Weekly highlight items were also entered into the database at the user interface's main menu to permit a convenient retrieval and review of recent developments.

2.2 Analyses, Assessments, and Technical Support

Objective and Background

The objective of this task is to assist DOE in establishing effective EV technology R&D strategies/plans and implementing them in a well-coordinated R&D program to expedite the widespread commercialization and use of EVs. In order for EVs to have a significant impact on reducing petroleum imports for transportation and on improving urban air quality, EVs must compete effectively with ICE vehicles in many segments of the transportation market. ANL initiated a small subcontract with industry in FY1990 to survey the status of battery propulsion systems being developed in the U.S. This activity is being continued in FY1991. Additional EV technology and market analyses/assessments are needed to effectively plan, organize, and conduct a coordinated and comprehensive R&D program on electric and hybrid vehicles. With the possibility of a joint government/industry effort to expedite the development of advanced batteries for EV applications, the need for these studies is increasingly important.

2.2.1 Technology Evaluations/Assessments

Objective and Background

Technology evaluations and assessments will be performed in key technology areas. An evaluation of zinc/air battery technology options for a light-duty van--initiated in FY1990--was continued into the first quarter of FY1991. Battery design concepts from the developers of five different zinc/air technologies were evaluated collectively. Additional battery evaluations/assessments will be conducted in support of DOE's battery R&D strategy/implementation plan development effort.

Technical Progress and Status

As part of ANL's ongoing evaluation of alternative battery technologies for EV applications, ANL is currently performing a comparative assessment of high-performance ambient-temperature batteries. Included in this assessment are zinc/air, nickel/metal hydride, and ambient-temperature lithium batteries. Potential performance capabilities/limitations and critical technical issues are being established for these technologies.

2.2.2 Market Analyses/Assessments

Objective and Background

Market analyses/assessments will be conducted to quantify petroleum use and urban air pollution associated with different segments of the transportation market. These market segments will be assessed for their potential penetration by electric and hybrid vehicles between 1995 and 2010. Potential petroleum savings and air quality improvements will be projected for each market segment during this 15-year period.

Technical Progress and Status

Work on this subtask has not yet been initiated.

2.2.3 Propulsion System Technical Support

Objective and Background

Additional technical support is being provided to DOE in an on-going analysis of the electric and hybrid propulsion system technology. During FY1990, ANL awarded a small subcontract to Booz, Allen & Hamilton to identify the current state-of-the-art in the U.S. by examining the present R&D programs directed at developing electric and hybrid vehicle technologies (including programs sponsored by State and Federal government, by nonprofit entities such as EPRI, and by private industry) and the expected outcome of these R&D programs. During FY1991, Booz-Allen will determine the transportation areas where electric and hybrid vehicles will be needed in the future, based on considerations of:

- o Environmental needs,
- o Petroleum availability and cost,
- o Alternative fuels availability and cost,
- o Present and anticipated federal, state and local legislation,
- o Expected future improvements in spark ignition and diesel engines.

Technical Progress and Status

Booz-Allen completed the all the work under this subcontract and submitted their final report documenting the results of this effort in March. ANL is currently reviewing the report.

2.3 Ambient-Temperature Lithium Battery Research

Objective and Background

The objective of this task is to generate a technical base of information needed to develop high performance (150-200 Wh/kg) ambient-temperature lithium batteries that have acceptable cycle life, safety, and reliability for EV applications. One problem results from the corrosive nature of the lithium metal and its tendency to form dendrites on cycling. Consequently, the lithium tends to react with the electrolyte (LiClO_4 , LiAF_6 etc.) as well as with the organic electrolyte support materials causing the electrode to lose capacity and to form a very reactive metal surface which tends to cause cell explosions. The corrosion of the lithium also limits the cycle life and necessitates the use of large excess of lithium (3X-5X) in the cell which tends to make such cells very expensive. Another problem centers around the cathode. To date only one active cathode material (V_6O_{13}) appears capable of achieving 200 Wh/kg for the cell. Cathodes of this material have a cycle life of about 100 cycles. ANL plans to develop new lithium anodes which are thermodynamically stable relative to the electrolyte and electrolyte support material and which possess acceptable cycle life and chemical stability. In the area of the cathode, we plan to address the stability problem of the V_6O_{13} cathode by developing a structurally modified material which has greater cycle life stability.

Technical Progress and Status

ANL has not initiated any in-house R&D on ambient-temperature lithium batteries, but critical R&D needs are being identified as part of the assessment being performed under Subtask 2.2.1.

TASK AREA 3.0 LITHIUM/SULFIDE BATTERIES

This task area encompasses research and development of Li/FeS and Li/FeS₂ battery technologies for electric and hybrid vehicle applications. The Li/FeS battery is a first-generation technology with projected performance capabilities of 100 W/kg, 110 W/kg, and 150 Wh/L. It is in the module/battery development and engineering stage and has exhibited excellent system reliability and safety characteristics.

The Li/FeS₂ system is a second-generation technology with projected performance capabilities that are about double those of the Li/FeS technology. This technology offers a high degree of performance/design flexibility for a wide variety of electric and hybrid vehicle applications. It is in the cell development stage and has exhibited 200 Wh/kg, 300 W/kg, and >500 cycles in electrolyte-starved bipolar cells.

This task area is organized into three tasks:

Task 3.1 - Li/FeS Battery Development

Task 3.2 - Li/FeS₂ Technology Scale-Up R&D

Task 3.3 - Li/FeS₂ Technology Research

3.1 Li/Fe Battery Development

Objective and Background

The objective of this task is to develop full-size cells, modules, and batteries that meet established DOE performance and life goals for this electric vehicle (EV) battery. An existing R&D contract with SAFT-America is scheduled to lead to the fabrication and delivery of two full-size proof-of-concept batteries for evaluation in light-duty electric vans in the third quarter of FY1993.

DOE executed this 3-year 20% cost-shared contract with SAFT in April 1990. The two full-size EV batteries--scheduled for delivery on this project--will be designed to achieve 100 Wh/kg, 110 W/kg, 150 W/L, and 600 SFUDS cycles. During FY1991 SAFT is scheduled to fabricate baseline cells and a baseline sub-scale battery, conduct cell and battery R&D directed at increasing performance and life, and design/fabricate improved cells and an improved sub-scale battery. The performance and life goals for the FY1991 cell and battery deliverables are provided in Table 3-1.

Table 3-1. Performance and Life Goals for FY1991 Hardware Deliverables.

TECHNOLOGY	ENERGY		POWER	LIFE		SCHEDULED
	Wh/kg	W/kg	W/L	Cycles	Years	DELIVERY
Baseline						
5 Cells	90	100	195	300	2	12/90
1 Battery	62	80	90	140	1	2/91
Improved						
5 Cells	100	105	215	600	4	8/91
1 Battery	80	95	120	370	2	9/91

This ANL task provides technical guidance and assistance to SAFT to help achieve the required gains in cycle life and performance. It includes three major subtasks: Technology Transfer, Supporting R&D, and Technical Management.

3.1.1 Technology Transfer

This subtask involves the transfer of the Li/FeS knowledge base that exists at ANL to SAFT-America. ANL has been developing this technology for 15 years, while SAFT's experience is limited to Li/FeS₂ primary batteries for Department of Defense applications. ANL is providing technology transfer in the areas of reference electrodes, overcharge tolerance, hermetic seals, corrosion-resistant materials, cell design/fabrication, battery design/fabrication, thermal management, etc. Technology transfer takes place through technology transfer meetings, informal and formal design reviews, quarterly technical reviews, and individual visits and telephone conversations.

3.1.2 Support R&D

This subtask involves focused efforts on critical technical issues in support of the DOE/SAFT-America contract. ANL is providing seal compatibility testing, cell testing, and post-test analysis R&D assistance to SAFT. Post-test analysis is likely to be the largest effort in FY1991. It will be conducted on seal materials, cycle-life predictive pellet cells, baseline cells, and improved cells to help identify suitable materials, cell life-limiting mechanisms, factors that control cell life, and methods for predicting cycle life.

3.1.3 Technical Management

ANL is providing technical management of the DOE/SAFT contract. It coordinates technical activities, monitors technical progress, and provides technical guidance to SAFT. ANL's technology transfer and supporting research are coordinated as part of this subtask. Also, technical management of SAFT's efforts on Li/FeS₂ and the coordination of these with ANL's R&D effort on Li/FeS₂ are being performed under this subtask.

Technical Progress and Status

Technology transfer and technical exchange between ANL and SAFT continued during this quarter. ANL representatives visited SAFT in January to review and discuss design details of the baseline sub-scale battery and the design and testing of a sub-scale battery thermal simulator. These discussions led to design refinements.

In February and March meetings were held at ANL. The February meeting involved a review of SAFT's iron diffusion studies by the ANL Technology Transfer Team. The March meeting was held to update SAFT on the modeling work being done at ANL on lithium/sulfide batteries.

In terms of R&D support to SAFT, ANL conducted electrochemical stability tests on three hermetic feedthrough seal materials, conducted R&D tests on a full-size EV cell, and initiated post-test analysis of the feedthroughs and cell. The results of the stability tests were inconclusive and modifications to the test methodology are being considered. The SAFT cell reached end-of-life at 218 cycles. This cell, fabricated with SAFT electrode and electrolyte/separator pellets in EPRI cell hardware, experienced a rapid decline in capacity, due to the development of an internal short circuit. Post-test analysis of the cell identified the cause of the short circuit to be a breach of the particle retainer screen on one of the central negative electrodes. This breach allowed negative active material to move into the inter-electrode gap and short circuit the cell. Improvements in the design and fabrication of the particle retainers will alleviate this problem.

ANL has provided support to the development of Li/FeS and Li/FeS₂ batteries through battery modeling activities. A spread sheet model was developed for bipolar Li/FeS and Li/FeS₂ batteries. These models incorporate laboratory performance data to establish battery designs for meeting a variety of electric and hybrid vehicle applications. A similar model was developed for sodium/beta batteries.

Fig. 3-1 includes performance projections from the lithium/sulfide battery model and compares them to the performance objectives of the US Advanced Battery Consortium and typical performance requirements for three types of electric vehicles--light-duty vans, high-performance commuter vehicles, and ICE/battery hybrid vehicles. The model predicts that bipolar Li/FeS₂ batteries will be able to provide performance that exceeds the requirements for all three EV applications, including that of the high-performance hybrid vehicle where the battery possesses the full-power capability to accelerate the vehicle. The bipolar Li/FeS battery is predicted to meet or exceed the requirements for most EV applications, but fall short on power for this type of hybrid application.

ANL technical management of the DOE/SAFT project has included the scheduling and coordination of the technology transfer and R&D support activities described above. SAFT was scheduled to deliver five baseline cells to ANL in late March or early April. SAFT requested to postpone the delivery of these cells until May, in order to properly verify their design and fabrication techniques prior to shipping baseline cell deliverables to ANL for independent evaluation.

3.2 Li/FeS₂ Technology Scale-Up R&D

Objective and Background

The objective of this task, jointly funded by DOE and the State of Illinois, is to focus baseline technology, industrial interaction, and Li/FeS₂ battery scale-up activities to achieve the development of a full-sized Li/FeS₂ bipolar battery for electric-vehicle (EV) application. SAFT-America is scheduled to evaluate full-sized monopolar Li/FeS₂ cells based on ANL technology and conduct a battery cost and design study.

The Li/FeS₂ battery is viewed as a second-generation technology whose enhanced performance and flexibility for electric and hybrid vehicle design suggests viability for the broad EV market. The bipolar Li/FeS₂ battery promises to be an extremely compact battery, occupying about half the volume required for comparable energy storage with Na/S batteries.

Fig. 3-1. Projected lithium/sulfide battery performance in electric vehicle applications, Note that the performance of bipolar Li/FeS₂ batteries are projected to exceed the requirements for hybrid batteries that provide the full power to meet vehicle acceleration.

The bipolar Li/FeS₂ technology is currently in the laboratory-stage of development with 3-cm diameter sealed button cells. Rapid progress has been made based on the invention of new ceramic sealant materials, which are stable to the high-temperature molten-salt corrosive conditions. Recently, a 6.5-volt four-cell bipolar Li/FeS₂ battery stack, incorporating these technological advancements, operated for more than 500 cycles. However, significant investment in scaled-up battery hardware and fabrication equipment is necessary to proceed to a full-size module test. This task brings together the laboratory-scale technology and advanced materials research at ANL with manufacturing experts to focus on development of a bipolar Li/FeS₂ battery module. Technology developed in this task could provide industry with a battery system capable of meeting the requirements of advanced EV propulsion systems.

3.2.1 Bipolar Cell/Seal Development (DOE/IL)

Technical Progress and Status

Based on success in the laboratory-based development of a full-size 13-cm diameter peripheral seal for a bipolar Li/FeS₂ cell, this task is coordinating design of equipment and hardware components for the prototype Li/FeS₂ bipolar battery. A glove box facility housing a 200-ton hydraulic press and tooling to produce a 13-cm ID ceramic ring is expected to be operational by about April 15, 1991. A 13-cm diameter by 2-mm thick ring from CaO powders was produced in a preliminary check out of the press and its unique tooling (Tee Tool, Joplin, MO). All four seal components have been received. The peripheral seal formation, cell assembly and testing are to take place in the argon atmosphere glove box facility. Our metal-component supplier (Meyer Tool, Oak Lawn, IL) has satisfactorily delivered precision-formed sheet metal components for the 13-cm diameter seal. We have both steel and molybdenum components in-house, which allows us to pursue design options for coated current collectors and stack integration.

In anticipation of the glove box operation, we have been developing glove box procedures which minimize handling and processing of materials and components for the 13-cm diameter bipolar seal. For instance, bipolar seals have been recently formed using a ceramic ring from pressed-powders (in the green-state) rather than presintering before component assembly. A seal of this type has completed a 150 cycle test as a Li/FeS₂ cell. Also, ceramic powder preparation procedures are evolving for the scale-up development of the metal/ceramic peripheral seal. New equipment has been procured and modified for handling greater volumes of material within the glove box.

A significant challenge in scaling up from the 3-cm to the 13-cm diameter metal/ceramic seal is to deal with the physical stress that develops in the differing metals on the opposite sides of the peripheral bipolar seal. In earlier reports, we examined CTE (coefficient of thermal expansion) of ceramic formulations and metal/ceramic bond strengths in order to develop options to the design of the bipolar seal. An appealing option is the use of corrosion-protective coatings on steel substrates in place of the molybdenum current collector in the FeS₂ electrode. The seal configuration is then simplified to steel/ceramic/steel. We continue to examine TiN-coating. The TiN-coating to date exhibits a few pin-holes which quickly lead to corrosion failures. We are expecting samples from DOW using a ROCK densification process and multiple layer chemical vapor deposition from Richter Precision. Additionally, samples of tungsten carbide on steel are on order from Richter. These coatings are expected to produce pin-hole free coatings. A test of a TiN-coated steel current-collector in a Li/FeS₂ cell is reported below.

3.2.2 Bipolar Stack Development (Joint DOE/IL)

Technical Progress and Status

The opportunity for development of bipolar Li/FeS cells provides the basis for proceeding with the steel/ceramic/steel peripheral seal. SAFT has expressed commercial interest in the development of bipolar Li/FeS cell stacks and DOE is receptive to bipolar Li/FeS batteries as a worthy development objective. Stack integration is simplified, in that a routine steel/steel weld is made to build and finally seal the bipolar stack. Therefore, we are including bipolar Li/FeS in our seal development effort. Bipolar Li/FeS battery development provides relevant experience for achieving the eventual formation of a bipolar Li/FeS₂ seal with a coated-steel current-collector.

In support of the bipolar stack development, certain aspects of stack structural design and assembly have been evaluated. An external ceramic ring (MgO, Al₂O₃) is used to align peripheral seal components during seal formation at 1100°C. The use of this external ring will improve seal durability. An approach for stack integration was evaluated which avoided molybdenum welding. The bipolar plate for the Li/FeS₂ battery consists of a moly/steel clad component. The bipolar stack is integrated with a steel/steel weldment at the bipolar plate. Development of fixturing for stack assembly and cell-to-cell integration will commence with the availability of the prototype cells.

3.2.3 Technology Transfer and R&D Support

Technical Progress and Status

SAFT researcher, M. Williams, obtained hands on experience in the design and fabrication of a monopolar Li/FeS₂ cell at ANL. ANL provided detailed procedures for designing and assembling the molybdenum current collector. SAFT provided cold-pressed plaques of electrode and separator materials. A prismatic Li/FeS₂ cell (100 cm² separator) was fabricated and placed on test at ANL through this mutual effort. This Li/FeS₂ cell--designed with overcharge tolerance--has operated over 100 cycles (1000 h) at 410°C. See section 3.3.3 for performance details. It was examined with a reference electrode.

We have had lengthy interactions with molybdenum supplier Climax, Cleveland, OH on the design and fabrication of the current-collector for the monopolar Li/FeS₂ cell. No dramatic developments have evolved. Inclusion of TZM filler metal in the moly/moly weld will somewhat improve the durability of this weldment.

Exchanges with SAFT were conducted on almost a daily basis. Aspects of Li/FeS₂ cell electrochemistry and cell hardware design are being reviewed, as the SAFT project continues.

3.3 Li/FeS₂ Technology Research

Objective and Background

The objective of this task is to generate the scientific and technical information base needed to develop high performance Li/FeS₂ bipolar multicell systems (~200 Wh/kg and >300 W/kg) with a cycle life of 1000 cycles. Information developed in this task will be transferred to the industrial contractor.

To successfully develop the Li/FeS₂ bipolar cell stack, efforts are needed to further optimize the design of the peripheral ring seal, the materials used to form it, as well as the design and electrolyte content of the FeS₂ electrode. Mixed chalcogenide sealant materials with appropriate thermal expansion characteristics need to be further developed to handle the seal requirements for the bimetallic elements of the present peripheral seal. Development of coated steel to form the metal ring and bipolar plate (current collector) would greatly simplify the formation of the peripheral seal and efforts are continuing in this area to develop coated materials such as TiN coated steel. Also, to maximize cell life and to avoid electrolyte leakage from the cell, efforts are needed to minimize the electrolyte content of the FeS₂ electrode, while maintaining its performance and cycle life.

3.3.1 Metal/Ceramic Seal Development

Technical Progress and Status

Earlier we described the development and testing of ceramic composites for the peripheral seals of bipolar Li/FeS₂ cells. Bond strength testing of ceramic/ceramic and metal/ceramic seals further aid the engineering and development of the 13-cm ID peripheral seal needed for our prototype Li/FeS₂ bipolar battery. High strength bonds have been demonstrated for ceramic/steel and ceramic/moly couples. Photomicrographs (500 X) reveal a reaction bond to the substrate, with total interfacial contact. Interlocking fingers of ceramic and metal phases produce to the high strength bonds.

3.3.2 Current-Collector Development

Technical Progress and Status

As a stated objective, current-collector development pursues a low-cost steel structure with a protective coating to substitute for molybdenum. The coated-steel also reduces the technical challenge of seal formation by eliminating interfaces with differing coefficient of thermal expansion (CTE). TiN, Mo₂C, and WC are prospective commercial coating materials. Also, an electrically-conductive mixed-chalcogenide composition is being developed as a protective coating for steel. CTE and conductivity of the coating are to be optimized for the FeS₂ current-collector application.

Recently, a 3-cm diameter bipolar Li/FeS₂ cell, that was built with a TiN-coated steel FeS₂ current collector, is exhibiting stable performance with high utilization--about 85% of the U.P. FeS₂ capacity at 50 mA/cm². The cell has operated 40 cycles (200 h) at 415°C with 97+% coulombic efficiency at current densities up to 100 mA/cm². A thermal cycle was also tolerated. These results are encouraging, because coatings with pinholes typically exhibit rapid degradation. This coating was prepared at high temperature using multilayer chemical vapor deposition. This technique produces a metallurgical bond between the coating and the substrate. The TiN-coated steel current-collector was visually examined after the 40 cycle test. No pinholes were seen. Even exposed edges, which are particularly susceptible to crack failures, showed no attack, we will proceed with a metallographic examination.

3.3.3 Cell Development and Testing

Technical Progress and Status

A 150 cycle test of a 3-cm diameter sealed bipolar Li/FeS₂ cell demonstrates advanced design features. This cell design lends itself to a bipolar stack design for unitized assembly and stability to moist air is showing promise. In this design approach, the peripheral bipolar seal is formed within a ceramic support ring (Al₂O₃) with only positive and negative welding flanges exposed from an edge perspective. The sealant materials are formulated to "pot" the positive, ring, and negative peripheral seal components within the support ring. The Li/FeS₂ cell components will be introduced from one side of the peripheral seal module. These components are stacked and exposed steel flange edges welded. A commercial sealant from Aremco can be applied over this weld to seal the stack from humid ambient air.

Cell SBPN-30 is a 0.5-Ah Li/U.P.FeS₂ bipolar cell fabricated as described above. The ceramic ring is composed of B₂O₃•Al₂O₃ filler material and applied in the green state (pressed powders). This cell was operated at 415°C for 150 cycles and >800 h. Cell capacity was stable at about 80% utilization and coulombic efficiency at 99+% for the entire test period. The cell is now being examined metallographically. No hint of external electrolyte leakage was evident. We plan to duplicate this design in a 4-cell stack test.

In support of the SAFT effort on monopolar Li/FeS₂ cell development a LiAl-LiAlFe/U.P.FeS₂ monopolar bicell (100 cm² area MgO powder separator with LiCl-rich, LiCl-LiBr-KBr electrolyte) was fabricated at ANL with pressed pellets from SAFT and hardware components from ANL. The fabrication of this cell served as a ANL/SAFT technology transfer activity in Li/FeS₂ cell fabrication. The difficulty of design and fabrication of a molybdenum current-collector with a terminal rod was addressed. We assembled the molybdenum structure using a 1/4" diameter rod which had been quartered by electrical discharge machining (EDM). In essence, the current-collector is assembled like a puzzle for the mechanical attachment and TIG spot-welds were used to assure the electrical attachment. The SAFT cold-pressed electrode pellets were dense and strong, and were reasonably easy to cut to the smaller 6.5 cm X 9.20 cm electrode size (6 mm thick FeS₂ electrode bed). None the less, a number of fractured electrode pieces were used.

Figure 3-2 is a cycle-life plot of cell coulombic efficiency and cell capacity at 410°C. It indicates that the cell operated in a stable manner for 80 cycles and then slowly lost efficiency. The cell was terminated at 117 cycles and 1125 h. Early in life the cell exhibited its highest coulombic efficiency of 90%. A coulombic efficiency of 98% is expected. Loose electrode materials could have caused a mild short circuit during assembly. The early in life cell capacity of 17.5 Ah at 50 mA/cm² represents near 90% utilization of the U.P.FeS₂ electrode capacity. Additionally, cell impedance of 1.1 ohm-cm² (at 1s) is an expected impedance for a bicell configuration with a FeS₂ electrode without additives. Therefore, the cell, in general, operated quite well.

A reference electrode was used to examine the LiAl-LiAlFe electrode characteristics for overcharge tolerance development. Figure 3-3 reveals the 200 mV shift to higher lithium activity at the negative electrode. As described in earlier reports, a lithium-shuttle mechanism of 3-5 mA/cm² permits extended trickle-charging of the cell without short circuiting. Figure 3-4 indicates the cell discharge voltage versus time and electrode potentials versus a Ni/Ni₃S₂ reference electrode. The operating capacity of the FeS₂ electrode appears to be limiting the cell capacity. Future SAFT cells will be designed as lithium-limited cells to prevent over-discharge of the upper-plateau FeS₂ electrode.

Fig. 3-2. Cycle life stability of the cell. Coulombic efficiency and capacity for LiAl+LiAlFe/U.P.FeS₂ cell (SAFT 1) 19.5 Ah (theo. cap.) built as a tech. transfer activity with SAFT America.

Fig. 3-3. Voltage/time plots of Li/FeS₂ cell (SAFT 1). Electrode potentials are relative to Ni₃S₂ reference electrode

Fig. 3-4. Voltage/time plots of Li/FeS₂ cell (SAFT 1). The cell capacity is limited by the FeS₂ electrode. Electrode potentials are versus Ni₃S₂ reference electrode.

TASK AREA 4.0 ADVANCED SODIUM/METAL CHLORIDE BATTERY

The objective of this task area is to develop low-cost advanced sodium/metal chloride batteries with high performance and reliability that meet the United States Advanced Battery Consortium objectives for electric vehicle applications. To achieve these goals this task area focuses on developing batteries containing cells with high electrode/electrolyte surface area and nickel chloride electrodes with improved utilization and reduced impedances.

During this quarter, the sodium/metal chloride effort at ANL was directed toward focusing the sole-source advanced sodium/metal chloride R&D development contract with Beta Power, Inc. to the needs of the ABC objectives, and on in-house research, to advance the technology to meet ABC battery objectives for EV applications.

4.1 Sodium/Metal Chloride Battery Development

Objectives and Background

The objective of this task is to assist the industrial contractor through technology transfer, R&D support, and technical management in developing low-cost high-performance sodium/metal chloride batteries with high reliability. Present Na/MCl₂ batteries--under development by Beta R&D, Derby, England--use single-tube type cells and thus possess limited performance, ~80 Wh/kg, and 140-70 W/kg depending on depth of discharge. Modeling studies at ANL suggest one should be able to achieve about 160 Wh/kg and 800 W/kg in batteries with advanced bipolar designs.

Technical Progress & Status

In an effort to focus the sole-source advanced sodium/metal chloride R&D development contract with Beta Power, Inc. to the needs of the United States Advanced Battery Consortium, the statement-of-work of the contract has been appropriately modified to reflect this need. Consequently, the contract effort during the first year has been changed and is now directed toward demonstrating the performance of the single-tube, outside cathode cells using the improved cathode design developed at Argonne National Laboratory. ANL believes such cells have the potential of meeting the ABC mid-term objectives.

Modeling calculations carried out by Al Koenig, of Beta Power, confirm ANL projections and indicate that such single-tube cells can be used in a battery to meet the ABC objectives if one assumes that the cells resistivity at the end of discharge can be held to 1.5 ohm cm². For a 210 volt/290 Ah battery, Koenig's design would use 24 cells in parallel and 81 cells in series. The projected performance characteristics of such a battery would be about 90 Wh/kg (180 Wh/L) and 150 W/kg (300 W/L). The key, of course, to the performance of this battery is the ability to hold the cell impedance at the end of discharge to 1.50 ohm cm².

In support of the proposed contract effort, ANL has focused its research program toward improving the resistivity characteristics of the nickel chloride electrode, which represents the bulk of the resistivity in the sodium/nickel chloride cells. Details of these efforts and of our modeling efforts to project the performance characteristics of the advanced cell designs are presented in the next section on technology research.

4.2 Sodium/Metal Chloride Technology Research

Objective and Background

Research efforts have continued in the development and characterization of high-performance NiCl_2 electrodes and composite electrolytes. The objective of this task is to generate a scientific and technical base of information needed to develop advanced sodium/metal-chloride (Na/MCl_2) cells with high specific energy (200 Wh/kg) and power (>300 W/kg). The emphasis of the research is to enhance the performance of the current cell system. Our approach is to (1) improve the utilization, reduce the voltage losses, and increase the loading density of the metal chloride electrode, (2) develop a glass/ β "-alumina composite electrolyte which would allow the fabrication of high-surface-area cell designs, and (3) optimize the cell design.

Technical Progress and Status

During this quarter we have (1) completed development of a measuring technology and facilities that are used to quantify the electrochemical performance of Na/β "-alumina/ NiCl_2 research cells, (2) continued work to determine the effects of additives on the performance on the NiCl_2 electrode, (3) improved the fabrication and physical characterization methods of the Ni/NiCl_2 electrode, and (4) developed simple empirical equations to project performance of Na/NiCl_2 cell designs from data measured with research cells.

A fully automated and computerized electrochemical-performance analyzer system (EPA), which includes hardware and software for a special measuring technology, has been developed and is being used to measure the performance characteristics of the Na/NiCl_2 research cells. Two standard research cell configurations are used: one for inside and the other for outside configuration of the NiCl_2 electrode. The NiCl_2 electrode performance is calculated from the measured cell performance by subtracting the previously established impedance data of standardized Na/β " electrodes of the two research-cell configurations.

An important feature of the EPA is the capability to measure dynamic performance such as specific energy and impedance of cells during dynamic cycling, e.g., in SFUDS or other discharge profiles. Our measurements have pointed out that cycling conditions and patterns greatly determine cell performance. Consequently, the dynamic testing is considered an important cost-effective research tool, especially for electric-vehicle targeted batteries, to discover and establish advantageous chemistries and electrode structures for high-power applications even at the early stage of the cell R&D. Figure 3-5 shows the cell-voltage response of a Na/NiCl_2 research cell for the high-power sections of a SFUDS-like galvanodynamic discharge half-cycle. We are developing a calculation method to project dynamic performance (Wh/kg and W/kg for specific discharge profiles) of full-size batteries from the measured dynamic-performance parameters.

Fig. 3-5. Cell voltages of a Na/ β "-alumina/NiCl₂ cell in high-intensity current pulses measured in repetitive SFUDS-like galvanodynamic discharge. Each consecutive point represents a 5-SFUDS-cycle advance in a discharge half-cycle.

Both nonporous and porous Ni/NiCl₂ electrodes were investigated during this period in an effort to better understand and optimize electrode performance. These studies were carried out in the presence of various additives to determine their effects on the utilization and the kinetics of the electrode. In addition to the performance measurements on porous test electrodes, we investigated nonporous nickel electrodes by cyclic voltammetry, coulometry and charge/discharge cycling. These techniques are very efficient to screen out proper additives within a short period of time. We have concluded from these studies that additives modify the chemistry of the electrode process. We have found additives that considerably improve the capacity and decrease the area-specific impedance (ASI_{15s}) of the Ni/NiCl₂ electrode. The marked improvement observed with these additives indicate that the Na/NiCl₂ engineering cells that use these additives should possess improved specific power and energy.

Based on the above investigations, we evaluated the performance parameters of standard-size porous electrode disks that are designed to model full-size engineering electrodes. Comparison of performances of the porous electrode disks measured in the presence and the absence of additives clearly indicates that certain additives greatly improve utilization and power capability. Electrode performance can be further improved by new fabrication procedures that have been developed as a result of our investigations on electrode morphology as described in the next paragraph of this report. Improved performance of the new electrode designs is illustrated in Fig. 3-6 by the area-specific impedance vs. capacity density plots for three typical electrodes.

In addition to the investigation of the effects of alternations of cell chemistry, we are investigating the effects of variations in electrode fabrication technologies on the performance of the Ni/NiCl₂ electrode. To gain a better understanding of the effects of fabrication variables and electrochemical performance, we have studied the correlation between electrode impedance and microstructure (the latter is characterized by pore-size distribution, BET surface area, and resistivity of the nickel matrix). By introducing microstructure modifications and improvements in cell chemistry, we have been able to enhance electrode performance compared to previously fabricated electrodes as shown in Fig. 3-6.

Fig. 3-6. Area-specific impedances of three Ni/NiCl₂ electrodes. No additives represent base-line electrode. Improved electrode uses chemical additives. Advanced electrode is prepared with additives and new fabrication technology.

Using an empirical equation, derived from a finite element model for the sodium/nickel chloride cell, ANL has developed performance projections for both the single-tube and the bipolar based sodium/nickel chloride batteries. The results of these performance projections, see Fig. 3-7 & 3-8, indicate that with the improved ANL cathodes, single-tube type batteries can be developed that meet the ABC mid-term goals and that with the bipolar battery designs very high performance batteries can be developed, 250 Wh/L and 400-1000 W/L. The conclusions from these calculations suggest that these bipolar beta batteries should be considered as second-generation devices that would build on the present beta battery technologies and would address the ABC long term objectives in the late 1990's time frame.

Fig. 3-7. Performance of advanced Na/NiCl₂ batteries is projected to exceed ABC mid-term power and energy density objectives.

Fig. 3-8. Performance of advanced Na/NiCl₂ batteries is projected to exceed ABC mid-term specific power and energy objectives.

TASK AREA 5.0 AQUEOUS BATTERIES

This task area seeks to develop improved aqueous batteries as power sources for near-term electric vehicles and encompasses four different technologies, lead/acid, nickel/iron, nickel/metal-hydride, and nickel/zinc. Development of the former two technologies is supported by two major DOE contracts with industry. Small nickel/metal-hydride cells (<4 Ah) are under evaluation to determine if this technology merits development as an EV-sized battery. Reported improvements in the cycle life of alkaline zinc electrodes have renewed interest in the nickel/zinc system.

5.1 Lead/Acid Battery R&D

Objectives and Background

This task is directed toward the development of advanced lead/acid batteries for electric vehicles. The battery performance goals include an initial specific energy of 56 Wh/kg, a peak power of 79 W/kg, and a battery life of 450 cycles, based on 80% DOD discharges on a SFUDS driving profile. ANL provides the technical management of the DOE-sponsored R&D performed by industry on advanced lead/acid batteries. In support of this contracted activity, testing and post-test analysis of hardware deliverables are also conducted to aid in the assessment of the contractor's progress.

Historically, the specific energies of lead/acid batteries have been limited to about 30 Wh/kg. The current contract with Johnson Controls, Inc. (JCI) has sought to overcome the kinetic limitations of conventional batteries through the forced flow of electrolyte through or across the porous electrodes. The JCI approach has resulted in cell designs that have exceeded the peak-power goal and approached the specific-energy goal (45 to 52 Wh/kg), but have imposed a severe penalty in cycle life. Presently, the cells under development have reduced energy capability in order to attain lifetimes on the order of 100 cycles. The scope of work was recently broadened to include development of lead-acid batteries based on oxygen-recombination technology. This shift in emphasis reflects the growing consensus that low maintenance is a key requirement for EV batteries.

Technical Progress

During this quarter, JCI completed testing of dual-plate positive-electrode cells, continued evaluation of cells with multiple lugs, and began work on a cell designed for low maintenance. The flow-by concept for electrolyte recirculation remains an essential element in the first two cell designs. The low-maintenance cell forgoes this approach in favor of oxygen recombination via an electrolyte-starved design using absorptive glass mat (AGM) separators. As this contract nears conclusion, JCI has also begun testing of prototypic modules based on both the flow-by and AGM concepts.

The final matrices of cell tests established that the multi-lug cell design has a better combination of life and performance than the dual-positive cell design. The latter design sought to improve electrolyte accessibility to the electrode interior by interspersing a layer of glass mat between two thin positive plates. The final matrix of dual positive cells investigated the effects of different cycling regimes and depths-of-discharge (DOD) on life. Table 3-2 summarizes the performance of these cells (C-834, C-835, and C-836), as well as, the other hardware on test this quarter. As can be seen from this table, the specific

energies for the different discharges were on par with expectations; however, lifetimes were limited, ranging from 55 to 73 cycles. The multi-lug variation of the flow-by cell uses electrical connections at both the top and the bottom of the cell are to reduce overall polarization of the positive electrodes. Cells C-843, C-845, and C-844 used tri-, dual-, and single-lugs, respectively. Each cell accumulated 90 or more SFUDS cycles to 80% DOD with an average specific energy greater than 33 Wh/kg.

With these findings in mind, the multiple lug design was selected as the design choice for the final module deliverables. Two preliminary modules have already been placed on test. The first multi-lug module, M-5, had a specific energy of 37.64 Wh/kg at the 3 h rate. Non-optimal electrode-to-electrolyte ratios resulted in the lower than expected energy. These variances were corrected in module M-6. This three-cell module achieved a gross specific energy of 40.12 Wh/kg on its initial SFUDS cycle. A subsequent test on the J227a/C cycle yielded 38.04 Wh/kg. Module M-6 continues testing on the J227a/C driving cycle to 80% DOD. Initial performance has been fairly stable, but one cell consistently lagged the others and was charged individually in an attempt to equalize the cell performance.

The developmental effort on low-maintenance batteries entailed two cells and a three-cell module. The AGM separators provide gas passages between the electrodes that enable oxygen recombination to occur. Batteries can then be fully recharged without excessive water losses due to electrolysis. This capability is gained at the expense of some capacity in high-rate applications. Cells C-839 and C-840 achieved best SFUDS specific energies of 33.09 and 35.46 Wh/kg, respectively. Both cells have surpassed 100 cycles on a 100% DOD SFUDS cycling regime while maintaining 70 to 75% of their best energy values. Cell C-839 was subjected to a postmortem analysis after 105 cycles and cell C-840 continues on test. Module M-7 had an initial specific energy of 35.68 Wh/kg on SFUDS and 36.67 Wh/kg using the J227a/C cycle. Life evaluation of this module has begun. The AGM cells and modules combine existing production components and capabilities with electrode designs developed in the R&D program.

Table 3-2. Testing Summary for JCI Cells and Modules

I.D.	Design	Specific Energy (Wh/kg)		Acc. Cycles	Life Test	DOD (%)
		Net	Gross			
C-834	DUAL-VFB	36.72	44.43	66	SFUDS	70
C-835	DUAL-VFB	42.14	42.14	73+	10 W/kg	80
C-836	DUAL-VFB	37.16	37.16	55	SFUDS(1)	70
C-839	AGM	27.34	33.09	105	SFUDS	100
C-840	AGM	28.88	35.46	105+	SFUDS	100
C-843	MULTI-3	37.88	41.38	92	SFUDS	80
C-844	MULTI-1	37.64	42.12	90	SFUDS	80
C-845	MULTI-2	36.42	40.98	93	SFUDS	80
M-5	6V-FB	37.64	37.64	17+	J227a/C	100
M-6	6V-FB	35.04	40.12	9+	J227a/C	80
M-7	6V-AGM	29.69	35.68	5+	SFUDS	80

1 - No regenerative braking

Argonne has two in-house activities underway to further understanding of the capabilities and limitations of lead-acid technology. Two CMP 3ET205 modules were purchased and subjected to abbreviated performance characterization tests. One module was then selected for life testing and placed on a SFUDS regime to 100% DOD. This module design has demonstrated long life due to its tubular positive electrodes but lacks power and energy in comparison to other commercial products. The second activity undertaken during this period was a post-test analysis of the life-tested Sonnenschein 6V-160 lead-acid module. After 370 cycles including full characterization and testing on a J227a/C regime, positive grid corrosion was found to be the primary cause of the performance decline in this three-cell module. Tasks 6.1 and 6.2 provide summary information on the testing and post-test analyses of these modules.

Status

Johnson Controls will exhaust DOE funds by the end of June 1991, the current completion date for this contract. The developer expects to complete fabrication and to begin in-house testing of the final "deliverables" by this date. These deliverables are to be pair of multi-lug modules and a pair of recombinant AGM modules. If the modules meet JCI's life expectations, the tests will not be completed by this date. JCI has agreed to assume the full cost to complete the testing and to report all test results to DOE. An amendment to the scope of work is required, however, to avoid potential difficulties that could arise because of the divergence between the contractual goals and the revised expectations for the program. Subject to DOE approval, the scope of work in the contract will be revised as follows: 1) The requirement for a battery as the final hardware deliverable will be deleted. 2) The requirement for construction and life testing of state-of-the-art modules will be substituted in its place. 3) A no-cost extension running through December 1991 will be granted in order that JCI can complete the module testing and supply DOE with documentation of the test results.

One module of each JCI design is to be tested for life using the SFUDS algorithm, and the second is to be tested using the J227a/C cycle for the G-Van. The results are to be factored into an ongoing assessment of lead-acid technologies. The other technologies are the CMP 3ET205 and the Sonnenschein 6V-160. Testing of the latter modules on the SFUDS regime is currently in progress at ANL and INEL. Life data on the J227a/C cycle has already been generated for both of these commercial products under testing sponsored by EPRI. Thus, the full assessment will enable performance and life comparisons to be made across four different lead-acid technologies and under two differing, but commonly used, EV algorithms.

5.2 Nickel/Iron Battery R&D

Objectives and Background

This activity is directed towards the development of a lower-cost nickel/iron battery to power electric vehicles. In most respects, the performance goals for this battery are the same as those for the advanced lead/acid battery. However, the nickel/iron battery has a significantly higher life potential. Achievement of the life goal of 1,125 SFUDS cycles at 80% DOD would offset inherently higher materials cost when the battery cost is amortized over the life of the battery. Argonne provides the technical management of the DOE-sponsored R&D performed by industry on nickel/iron batteries. In addition, ANL conducts testing and post-test analysis of hardware deliverables.

The continuing DOE sponsorship of this technology has resulted in a progressive rise in specific energy from 35 Wh/kg to values in excess of 50 Wh/kg, which is consistent with the programmatic goal. The issues of cycle life and cost have received renewed urgency due to the recent agreement between the developer, Eagle-Picher Industries (EPI), and a consortium lead by EPRI to build a pilot plant for the production of these batteries. The present DOE program supports this endeavor through the pursuit of lower-cost alternatives for the fabrication of nickel/iron modules and through underwriting part of the engineering activities associated with scale-up to pilot plant production.

Technical Progress

Eagle-Picher made steady progress in implementing a two-point plan for a continuous supply of high quality iron electrodes. First, problems with suspect electrodes from an overseas vendor appear to have been remedied through close interactions with NIFE AB and an improved in-house quality assurance procedures. The reject rate was less than 2%, and more than 96% of 1600 electrodes had mass conductivities greater than $1000 \text{ cm}^2/\text{ohm-g}$ in the most recent shipment. Second, EPI completed installation and successfully operated the reduction/sintering furnace during this period. This furnace is used to reduce and to sinter iron-oxide powder into aggregates of fine iron particles termed prills. Prills serve as the feedstock used to fabricate iron electrodes. A few minor problems need correction by Lindberg technicians before the furnace can be operated continuously, but EPI now has the in-house capability for limited production of iron electrodes.

The criticality of quality iron electrodes was illustrated in a recently completed test matrix. The iron electrodes were found to be the primary determinant of capacity retention in nickel/iron cells. Two cells having iron electrodes with low mass conductivities declined in capacity at virtually the same rate, 0.069 percent per cycle. This rate was 25 to 30% greater than the rates exhibited by the two cells built with iron electrodes having mass conductivities of more than $1000 \text{ cm}^2/\text{ohm-g}$. Additional cells and modules were placed on test to substantiate this finding. For these comparisons the iron plates were preselected for different cells based on conductivity range.

Additionally, Eagle-Picher has continued to upgrade facilities and improve fabrication processes associated with nickel electrode development. The experimental slurry line was moved to the new facility to enable installation of a higher pulling tower. A new pH probe was tested and found suitable for continuous monitoring of the nitrate baths used for nickel-electrode impregnation. Analysis of data from the first cobalt test matrix revealed that the method used to impregnate cobalt into nickel electrodes has a relatively small effect on capacity retention with cycle life. The "cobalt dipping" method, a lower-cost procedure, resulted in decline rates that were within 10% of matching the rates achieved via the more conventional "co-precipitation" method. Results to date for a second test matrix indicate that impregnation via the cobalt dipping method can be further optimized.

A small contract remains in force with Electrodex Laboratories, Inc. The objective is to reduce the operating cost of nickel/iron batteries through improvements in charging efficiency. These investigators have completed charge efficiency testing of a full-sized EPI cell. The results did not confirm earlier results based on single iron electrodes. Recharge factors in excess of 1.25, rather than 1.15, were required to maintain the capacity of this nickel-electrode limited cell. Pulse charge regimes are being evaluated as a means of improving the charge acceptance of the nickel electrode and of keeping the recharge factor at or below 1.15.

Status

The remaining funds committed to EPI's R&D program were essentially depleted by the end of March 1991. A planned two-year extension for this contract has been superseded by the decision to conserve funds for FY 1991 USABC-related efforts. At this juncture, EPI hopes to keep its core research effort alive via funding from EPRI, but there is no firm commitment to do so at this time. Some personnel have already received reassignments to other duties. Eagle-Picher has decided to provide voluntary weekly reports on their ongoing R&D activities. A draft report covering the activities undertaken during the final year of the program is nearly completed and should be available for review in the near future.

Funding was also curtailed for the testing of nickel/iron modules at ANL. As a result, life evaluation of NIF-200 module 42 was suspended after 208 cycles, and the module was returned to EPI for continued testing. The final hardware deliverable, module 43, was a lower cost version of the standard NIF-200 module. After logging eight cycles at ANL, module 43 was forwarded to INEL for characterization testing. Testing of a third nickel/iron module, which was purchased from Westinghouse, was also discontinued because of funding considerations. A performance summary for these modules can be found under Task 6.1.

5.3 Nickel/Metal Hydride Battery R&D

Objective and Background

The objective of this task is to advance nickel/metal hydride battery technology for electric vehicle applications. Preliminary battery development goals, which would provide an electric van with a 100-mile range, include a specific energy of 75 Wh/kg, an energy density of 120 Wh/liter, a life of 1200 cycles, and a cost of \$180/kWh.

Rechargeable nickel/metal hydride batteries are being developed as replacements for commercial nickel/cadmium batteries due to their superior performance and expected lower cost. Recent progress in the development of nickel/metal hydride rechargeable batteries have made them potential candidates for further development for electric vehicle applications. Small nickel/metal hydride cells, when evaluated under the standard performance characterization tests for electric vehicle batteries, have exhibited high specific energy, excellent power capability, and good performance under simulated electric vehicle operation.

Technical Progress and Status

A DOE-sponsored development contract was planned for nickel/metal hydride battery R&D in FY1991. A complete RFP package for a three-phase project was prepared. This planned solicitation, however, was superseded by DOE's decision to conserve future funding for USABC-sponsored technologies. It continues to be ANL's view that this couple can meet the power, energy, and life requirements for EV applications. The key issues that need to be addressed are cost reduction, life enhancements, and cell scale-up. Development of new metal alloys may hold the key to unlocking this technology's full potential.

In the interim, life evaluations have continued on a series of 3.5-Ah cells from Ovonic. One cell remains on test at the end of this reporting period with 304 100% DOD cycles accumulated to date. A performance summary of recently tested cells is provided under Task 6.1.

5.4 Nickel/Zinc Battery R&D

Objective and Background

The objective of this task is to ascertain the current technology status and potential of nickel/zinc cells for use in EV applications. Nickel/zinc batteries exhibit desirable EV battery performance characteristics, but suffer from cycle-life limitations associated with zinc-electrode shape change and zinc dendrite formation. Although several developers have abandoned their R&D efforts on nickel/zinc, a few continue to pursue the achievement of acceptable cycle life in full-size cells. LBL has achieved >600 cycles in 1.5-Ah cells and is currently attempting to scale-up to 20-Ah cells. At least one industrial firm claims significant increases in the cycle life of 60-Ah cells. Achievement of >600 cycles in full-size EV batteries would render this technology a viable candidate for several EV applications. It could extend the range and performance of EVs over those achievable with lead/acid batteries and thereby enhance EV market penetration potential. Due to its relatively high cost, it will be difficult for nickel/zinc batteries to achieve widespread application to personal-use EV markets.

Efforts on nickel/zinc technology were initiated in mid-FY1990. Current efforts are limited to surveying industry regarding technology status/interest, procurement of advanced-technology cells, and evaluation of these cells for EV applications.

Technical Progress and Status

After reaching agreement in March with Electrochimica on the test plan to be used in the evaluation of two 60-Ah Electrochimica cells, testing will be initiated in early April. Additionally, ANL is preparing to initiate the testing of one 17-Ah cell from Electrochimica. No word has been received about the availability of 20-Ah cells from LBL.

TASK AREA 6.0 EV BATTERY PERFORMANCE/LIFE EVALUATION

Experimental evaluations and post-experimental examinations are conducted at ANL to provide insight into those factors that limit the performance and life of advanced battery technologies, and to help identify the most-promising R&D approaches for overcoming these limitations.

Facilities were established at ANL in 1976 to study advanced battery systems. These included a versatile computer-operated test laboratory to conduct battery experimental evaluations under simulated application conditions, and a post-test analysis laboratory to determine, in a protected atmosphere if needed, component compositional changes and failure mechanisms. Since becoming operational, the facilities have been used to examine battery systems of various types and sized for the Department of Energy (DOE) and private industry. Well over 2000 cells (ranging from individual 4-Wh cells to 50-k Wh batteries) of ten technologies from over 18 developers have been examined. Battery performance and life evaluations for load-leveling, electric vehicle (EV) propulsion, and standby power applications have been conducted.

6.1 Performance/Life Tests

Objective and Description

The purpose of this work is to conduct battery performance and life evaluations and provide battery developers, users, and R&D program managers with data for determining the progress being made in battery R&D programs, battery technology comparisons, and system modeling. In the second quarter of FY1991, EV performance characterization and life evaluations were conducted for the DOE-EHP on cells and modules that included five advanced battery technologies (Na/S, Zn/Br, Ni/MH, Ni/Fe and Pb-Acid). Standardized tests are used to characterize the performance of these batteries for EV propulsions applications. Performance characterization includes the verification of rated capacity and the measurement of (1) available energy vs. constant-current and constant-power discharge rate, (2) available peak power vs. depth-of-discharge (DOD) for acceleration capability, (3) self-discharge losses vs. stand time, (4) sustained hill climbing capability, (5) available capacity vs. partial discharge operations, and (6) projected ranges for various vehicles and driving schedules.

When warranted, special characterization tests are also conducted to acquire detailed performance measurements. In these types of tests, the effect on battery capacity of overcharge, charge method, and/or operating temperature are determined. Life-cycle testing is typically conducted with a simulated driving power profile discharge to 100% or 80% DOD. Cell and module internal resistance, IR-free voltage, and peak power vs. DOD data are derived from the measured values of cell and module voltage and current during variable power discharges. During life testing, the effect of age on these parameters is evaluated.

Technical Progress and Status

During the second quarter of FY1991, ongoing life evaluations were continued on one single cell and four multi-cell modules from five manufacturers. The activities and results of these evaluations are discussed below. A performance and status summary of the evaluations is given in Table 3-3.

(a) Na/S 22-kWh Battery (Powerplex)

Life testing of this 90-V, 240-Ah battery is continuing with SFUDS driving profile discharges to 100% DOD. After an open circuit stand time of ~12 days (Christmas holiday shut down), the module still retained 98.8% of its capacity. The location for measuring battery voltage was moved from inside the module to the outside power terminals in January 1990. This resulted in increased resistance (~4%) which decreased the peak power (~4%), the projected SFUDS range (~2.2%), and the 3-h rate capacity (~3.4%, 8 Ah). As expected, the IR-free voltage was unaffected by the change in voltage sensing location.

The thermal heat loss of the B11 battery was measured over a 70-h open circuit. The battery was at an operating temperature of ~311 °C and the heat loss was measured at 176 W. Cycling equipment for this sodium sulfur battery developed intermittent problems for several weeks during this report period. The problem was traced to faulty control circuitry which was replaced. This temporarily fixed the equipment, but more problems were encountered that are presently being addressed. The B11 module has completed 370 cycles and retains ~91% of its initial 238 Ah capacity.

(b) Na/S 2.4-kWh, 120-Cell Module (CSPL)

Life testing of this 8-V, 300-Ah module is continuing (under DOE/OEM funding) with SFUDS discharges to 100% DOD. The module has completed 404 cycles and retains ~100% of its initial 292 Ah capacity. A series of reference discharges have been performed on this module during its life test to determine the effects of aging on battery peak power, resistance, and IR-free voltage. These data show that module peak power has declined from an initial 94 W/kg to ~89 W/kg at 50% DOD. This is the result of an increase in internal resistance from about 5.1 to 5.75mΩ (at 50% DOD). The IR-free voltage has not changed with life.

(c) Na/S 2.4-kWh, 40-Cell XPB Module (CSPL)

This 8-V, 300 Ah module is scheduled to undergo a performance and life testing for SES applications (under DOE/OEM funding). A thermal enclosure and temperature control system has been prepared and tested. A special test plan is being developed to determine module performance and life for SES applications. The module will not be heated to operating temperature until this plan is completed.

(d) Zn/Br 5-kWh Module (SEA)

Life evaluation of this 48-V, 105-Ah module with SFUDS discharges to 100% DOD was suspended. The module has completed 313 cycles and retains ~90% of its initial 123 Ah capacity. The capacity loss occurred over the 12-day holiday shut down while the battery was on open circuit. Prior to the shut down, the typical decline in capacity after stripping was ~3.5 Ah/cycle (~3% per cycle). This has increased to ~8 Ah/cycle (~7%/cycle) since the shut down. The manufacturer was contacted and electrolyte samples taken per his recommendation. Analytical results show that the electrolyte contained 0.248g/l of bromine and a pH of 3.0. The manufacturer was contacted and he recommended that HCl be added (50 ml) to the electrolyte to reduce its pH into the range of 1.5 to 2.0. An electrolyte leak has reoccurred in the bromine loop motor housing and repairs are also being performed.

(e) Nickel/Metal Hydride Cells (Ovonics)

Life cycle testing of an Ovonic C-sized cell is continuing with SFUDS discharges to 100% DOD. This cell is from the last of three deliveries to ANL from Ovonic. This cell has completed 304 cycles and retains ~100% of its initial capacity. Performance characterization tests were completed on a second cell from this shipment. This cell completed 237 cycles and retained ~92% of its initial capacity when the tests were completed.

(f) Ni/Fe Technology Modules (EPRI)

Life testing of an NIF-200 Ni/Fe module (#42) and performance testing of an new NIF-200 module (#43) were discontinued due to a change in program funding. Module #42 was under life tests with SFUDS discharges to 100% DOD. It had completed 208 cycles and retained ~92% of its initial 198 Ah capacity. This module was returned to EPRI for further life testing. Module #43 was received in December 1990 and was operated for only 8 cycles. It exhibited a capacity of 202 Ah in air. This module was sent to INEL for characterization testing.

(g) Ni/Fe 1-kWh Module (Westinghouse)

Performance characterization tests were halted on this 180-Ah, 5-cell module due to a change in program funding. Funding to complete the performance characterization tests was obtained from EPRI. After 88 cycles, the characterization tests were complete and module capacity was reduced to ~73% of its initial 172 Ah. Characterization included a series of constant power discharges, to provide a Ragone plot of energy vs. discharge rate, and driving profile discharges, to obtain internal resistance, IR-free voltage, and peak power data vs. DOD. Due to the low capacity level, EPRI terminated testing and the module was returned to Westinghouse.

(h) 3ET205 Tubular Lead-Acid Module (Chloride)

An abbreviated performance characterization test program was completed on two Chloride lead-acid modules. The test program included capacity verification and peak power capability evaluation. Performance of the two modules was very similar, but one module (#12) exhibited a slightly higher 3-h rate capacity and peak power. For these reasons, this module was selected for life testing with SFUDS discharges to 100% DOD. Module #12 has completed 53 cycles and retains a capacity of 191 Ah at the 3-h rate. The second module (#13) completed 32 cycles and exhibited a capacity of 187 Ah at the end of its test program. This technology was previously life tested with SAE J227aC/G-Van discharges to 100% DOD under an EPRI program. The results of these evaluations will provide a direct comparison of battery performance vs. life under two significantly different discharge regimes.

(i) Ni/Zn Cells (Electrochimica)

As part of a Ni/Zn technology assessment, two 60-Ah and one 17-Ah research type cells from Electrochimica are to undergo performance characterization. Afterward, one of the 60-Ah cells will be life tested under SFUDS discharges to 80% DOD. The cells were received dry and electrolyte has been added. They were then installed in test stations and testing is to be initiated shortly.

6.2. Post-Test Analyses

Objectives and Background

Comprehensive examinations are conducted on hardware deliverables that have completed testing. Post-test examinations identify existing and potential failure mechanisms, assess the reliability of hardware components, and correlate changes in performance with changes in electrode morphology and composition. This information measures the technical progress made by battery developers and provides an indication of needed design and/or material changes.

In order to evaluate the relative merits of the various battery systems, it is essential to know the problem areas associated with the development of a particular technology and the developer's effectiveness in devising and implementing solutions. Post-test analyses provide an independent and objective source of such information. The post-test findings are shared with both the developers and the sponsoring agency and help the developer focus his resources on the critical challenges facing his technology. Often this activity is performed as a joint ANL-developer effort.

Technical Progress and Status

Lead-Acid Modules

The first draft of the post-test findings for the Sonnenschein 6V-160 module has been completed. Positive grid corrosion was found to be the primary cause of the performance decline in the weak cell of this three-cell module. The estimated weight loss for the positive grids in the weak cell was about 11% of the initial weight, whereas less than a 4% weight loss was estimated for the same grids in the strong cell. The accelerated corrosion in the weak cell resulted in greater grid growth and increased resistance between the pellets of PAM and the adjacent grid wires. As a consequence, by cycle 370, the module could no longer generate 80% of its initial capacity under the variable power demands of the J227a/C profile even though this performance level was still achievable at the 3-h constant-current discharge rate.

It is our opinion that cell-to-cell variations in the oxygen-recombination efficiency were responsible for the different rates of grid corrosion and thus the wide divergence in final capacities for the cells. The end-of-life diagnostic tests found that the weak cell was driven to appreciably higher voltages during the final constant-current portion of the CI/CV/CI recharge, an indication of potentially less oxygen recombination and greater grid corrosion. It is uncertain when this condition first developed, however, because standard procedures for life testing do not include monitoring of individual cell voltages. Weight measurements do substantiate that some water loss did occur from the gelled electrolyte. The module was nearly 0.4 kg lighter after testing. The water loss was also reflected in higher specific gravities for electrolyte samples from the cells. The higher acid content would also promote greater corrosion.

6.3 DOE-EHP Test Support

Objective and Description

The purpose of this task is to provide technical data and support to DOE-EHP contractors, program managers, and other laboratories as needed. ANL has previously and will continue to promptly respond to special requests for programmatic and technical data for presentations, reports, and identification of the most-promising R&D approaches.

Technical Progress and Status

No activity during this report period.

**Table 3-3. Performance Data Summary for DOE/EHP EV Modules Under Test at ANL
from January to March 1991**

<u>Battery Type (Mfr.)</u> <u>Evaluation Program</u>	<u>ID</u> <u>NO.</u>	<u>MAX</u> <u>S.E.</u> <u>(Wh/kg)</u>	<u>PPSD¹</u> <u>50%/30s</u> <u>(W/kg)</u>	<u>%</u> <u>Initial</u> <u>Capacity</u>	<u>ACCUM.</u> <u>CYCLES²</u>
(a) Na/S 22-kWh Battery (Powerplex) Characterization & Life	1	82.4	152	91.0	370
(b) Na/S 120-Cell Module (CSPL) Characterization & Life	4	79.1	94.4	>100	404
(c) Na/S 40-Cell XPB Module (CSPL) Characterization & Life	1	--	--	--	--
(d) Zn/Br 5-kWh Module (SEA) Characterization & Life	1	74.6	60.0	70.0	313
(e) Nickel Metal Hydride Cells (OVONICS) Characterization & Life	AR1	50.6	--	92.9	(237)
"	AR6	49.4	175	>100	304
(f) 3ET205 Lead Acid Modules (Chloride) Abbrev. Char. & Life	12	34.0	90.0	100	53
Abbrev. Char.	13	34.2	87.5	100	(32)
(g) Ni/Zn Cells (Electrochimica) Char. & Life	1	--	--	--	--
"	2	--	--	--	--
"	3	--	--	--	--
(h) Ni/Fe Technology Modules (EPI) Characterization & Life	42	48.1	108	92.4	(208)
Capacity Verification(in air)	43	50.8	--	99.5	(8)
(i) Ni/Fe 1-kWh Module (Westinghouse) Characterization & life	1	37.2	63.0	73.3	[88]

¹PPSD = Peak power sustained for 30s duration at 50% depth-of-discharge; derived from SAE J227aD/IETV-1 driving schedule unless noted otherwise.

²Parentheses () indicate module test suspended; Brackets [] indicate module reached end of life.

Section IV SCHEDULE AND MILESTONES

Section III describes the battery R&D activities being conducted at ANL for DOE-EHP. These descriptions include objectives, background, progress, and status for each of the tasks in the ANL Electrochemical Program for DOE-EHP. Milestones and deliverables are briefly discussed in the status segments.

This section collects and consolidates the major milestones and deliverables for the Electrochemical Program. Figure 4-1 provides a gnatt chart of the tasks being conducted in Task Areas 1.0-5.0. The major milestones and deliverables for each task are identified on the chart. The numbers refer to deliverables and the letters refer to milestones. These numbers and letters are keyed to the information provided in Tables 4-1 and 4-2. Table 4-1 summarizes the major deliverables, while Table 4-2 summarizes the major milestones for Task Areas 1.0-5.0. The tables include projected completion dates and actual completion dates, as they become available.

During this quarter there were no deliverables scheduled for Task Areas 1.0-5.0, except for the issuance of the quarterly report for the first quarter of FY1991 (Milestone 1). That report was issued in March. Three milestones were scheduled for this quarter: Milestones E, M, and R. Milestone E called for the completion of revisions to the MARVEL software and user's guide. Due to budget constraints, this activity was reassigned a low priority by DOE and this milestone has been deleted. Milestones M and R called for ANL recommendations on industrial contractors for new R&D projects on sodium/metal chloride and nickel/metal hydride battery technologies, respectively. Due in large part to DOE's involvement with the US Advanced Battery Consortium, ANL received direction from DOE to limit its involvement with industrial developers of these technologies to monitoring technical status and inquiries regarding their future R&D interests. Milestones M and R have been deleted as a result of this redirection.

Task Area 6.0 deals with the testing and post-test analysis of cell and battery hardware. The milestones and report deliverables for this task area are provided in a separate gnatt chart as Figure 4-2. This chart incorporates a key that identifies estimated dates for completing performance characterization tests and cycle-life tests, as well as for issuing reports on both types of tests for each battery technology. Based on the test results, selected cells will undergo post-test analysis and separate reports will be issued on the analysis results.

During this quarter, the original schedule identified five milestones and one report deliverable for Task Area 6.0. The five milestones dealt with the completion of performance characterization tests on nickel/metal hydride, lead-acid, nickel/zinc, and lithium/iron sulfide cells, as well as one lithium/iron sulfide sub-scale battery. The report deliverable was a performance characterization report on nickel/zinc cells. The originally-scheduled performance tests on C-size nickel/metal hydride cells were completed on schedule in February. However, additional cells were delivered in March and others are scheduled for June. Therefore, the performance report on these cells has been postponed to September to incorporate test results on these additional cells. With the exception of cells already under test, all scheduled testing of lead-acid cells has been cancelled by direction of DOE and the corresponding milestones and report deliverables for items 4 and 6, in Figure 4-2, have been deleted. The testing of nickel/zinc cells was delayed until agreement on the test plan was obtained from the industrial developer. Testing of

nickel/zinc cells are scheduled to commence in April. This late start and uncertainties associated with obtaining refurbished cells from the developer has caused us to reschedule the completion of performance tests for September. The test report deliverable on these cells, originally scheduled for March, has been rescheduled for October. Delays in receipt of lithium/iron sulfide cells and a sub-scale battery have caused us to reschedule the milestones and report deliverables for this technology. Cells are now scheduled for delivery in May and June. Based on this delivery schedule, the completion of performance characterization testing has been rescheduled for August, with a test report to follow in September. Based on redirection from DOE, the sub-scale battery will undergo more intensive testing by the industrial developer prior to shipping it to ANL in early August. Under these conditions, the completion of performance testing has been rescheduled for October, with a test report to follow in November.

TABLE 4-1
MAJOR FY1991 DELIVERABLES

Task No.	Delivery Date		Identifier	Description
	Proj	Actual		
1.1	1/91	3/91	1	Quarterly Technical Progress Reports
	4/91	6/91	2	
	7/91		3	
	10/91		4	
2.2	12/90	12/90	8	Evaluation report on zinc/air battery design concepts
5.4	9/91		9	Evaluation report on nickel/zinc cell technologies
6.1	--		--	Test reports issued in accordance with schedule shown in Fig. V-2.
6.2	--		--	Post-test analysis reports will be issued upon completion of analysis of each technology

Note: Dates in bold print indicate revised projected dates over those in AOP.

TABLE 4-2
MAJOR FY1991 MILESTONES

Task No.	Delivery Date		Identifier	Description
	Proj	Actual		
2.1	11/90	12/90	D	Complete revisions to DIANE software and User's Guide
2.1	2/91	Deleted	E	Complete revisions to MARVEL software and User's Guide
2.3	9/91		F	Select lithium interchelation and alloy materials for anode
2.3	9/91		G	Identify metal additives that improve cycle-life stability of V_6O_{13} cathode
3.1	7/91		H	Fabricate full-size Li/FeS ₂ bipolar cell
3.1	9/91		I	Complete preliminary design of Li/FeS ₂ stack
3.3	4/91		J	Select improved ceramic seal composition for peripheral seal
3.3	7/91		K	Establish electrochemical suitability of coated steels for FeS ₂ current collector
4.1	10/90	10/90	L	Complete draft statement of work for industry R&D contract on Na/MCl ₂ batteries
4.1	1/91	Deleted	M	Recommend industrial contractor for Na/MCl ₂ R&D project
4.2	9/91		N	Establish electrochemical stability of composite electrolyte for Na/MCl ₂ cells
4.2	9/91		O	Complete study on electrode morphology effects
5.1	6/91		P	Recommend industrial contractor for advanced Pb/acid R&D project
5.3	10/90	10/90	Q	Complete statement of work for Ni/MH R&D project
5.3	2/91	Deleted	R	Recommend industrial contractor for Ni/MH R&D project
6.1	--	--	--	Complete tests in accordance with schedule shown in Fig. 6.

Note: Dates in bold print indicate revised projected dates over those in AOP.

Figure 4-1. Updated Milestones & Deliverables Schedule for FY 1991

TASK AREA	FY 1991												FY 1992			
	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
1.0 Project Management																
1.1 Management & Reporting.....						1			2	3			4			
1.2 Coordination/Integration.....																
2.0 Battery Systems Technology																
2.1 Modeling & Database			D													
2.2 Analyses, Assessments, and Support			8								P	G				
2.3 Ambient Temperature Li Batteries.....																
3.0 Lithium Sulfide Batteries																
3.1 Li/FeS Battery.....										4						
3.2 Li/FeS ₂ Scale-Up R&D																
3.3 Li/FeS ₂ Research.....								J								
4.0 Sodium/Metal Chloride Battery																
4.1 Na/MCl ₂ Battery Development.....	L											P	O			
4.2 Na/MCl ₂ Technology Research																
5.0 Aqueous Batteries																
5.1 Pb/Acid Batteries.....									4							
5.2 Ni/Fe Batteries																
5.3 Ni/MH Batteries.....																
5.4 Ni/Zn Batteries													9			

□ Indicates completed milestone or deliverable

Figure 4-2. Updated Task Area 6.0 Milestones and Deliverables Schedule for FY 1991

Batteries	FY 1991												FY 1992			
	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
1. Powerplex B-11 Na/S Battery												②				
2. Ovonics Ni-MH Cells (2)						2 Cells	A					Additional Cells	①	②		
3. SEA Zn/Br Module									②							
4. JCI Pb/Acid Hybrid Cell Pair																
5. 3ET205 Pb-Acid SFUDS Life (2)																
6. New VRLA Deliverables																
7. Ni/Fe Base Technology Program (4) With EPI																
8. Westinghouse 170-Ah Ni/Fe Module																
9. Ni/Zn Cells (a) Electrochimica (3) (b) LBL (2)													①			
10. SAFT LiAl/FeS Cells													①			
													3 Cells	①		
													1 Battery	①		
													3 Cells	①		
11. USPL 120-cell Na/S Module													②			

①: End of Characterization Tests

②: End of Characterization Tests

□ Indicates completed milestone or deliverable

END

DATE
FILMED

3 / 5 / 93