DISTRIBUTION SHEET

To Distribution	From Design Services CAD/CAE Support	Page 1 of 6 Date 12/21/94
Project Title/Work Order Project Management Plan for Contract Management Information System (CONTRACT)		EDT No. 602910 ECN No.

Name	MSIN	Text With All Attach.	Text Only	Attach./ Appendix Only	EDT/ECN Only
K. C. Anderson	G7-10	X			
S. M. Davidson	H5-14	X			
B. L. Evans	G7-15	X			
G. J. Funk	S2-53	X			
T. O. Haggett	H5-14	X			
C. D. Maxson	G7-23	X			
K. J. Severud	H5-14	X			
Central Files (2)	L8-04	X			
OSTI (2 copies)	L8-07	X			

MASTER

DISCLAIMER

Portions of this document may be illegible in electronic image products. Images are produced from the best available original document.

JAN 27 1995

21

ENGINEERING DATA TRANSMITTAL

Page 1 of 1

1. EDT 602910

2. To: (Receiving Organization) ICF Kaiser Engineering		3. From: (Originating Organization) Design Services CAD/CAE Support		4. Related EDT No.:	
5. Proj./Prog./Dept./Div.: Contract Management Information System (CONTRACT)		6. Cog. Engr.: K. J. Severud		7. Purchase Order No.: N/A	
8. Originator Remarks:				9. Equip./Component No.: N/A	
				10. System/Bldg./Facility: N/A	
11. Receiver Remarks:				12. Major Assm. Dwg. No.: N/A	
				13. Permit/Permit Application No.: N/A	
				14. Required Response Date: N/A	

15. DATA TRANSMITTED					(F)	(G)	(H)	(I)
(A) Item No.	(B) Document/Drawing No.	(C) Sheet No.	(D) Rev. No.	(E) Title or Description of Data Transmitted	Impact Level	Reason for Transmittal	Originator Disposition	Receiver Disposition
1	WHC-SD-WM-PMP-017		0	Project Management Plan for Contract Management Information System (CONTRACT)	NA KN	1,2		

16. KEY					
Impact Level (F)		Reason for Transmittal (G)		Disposition (H) & (I)	
1, 2, 3, or 4 (see MRP 5.43)		1. Approval	4. Review	1. Approved	4. Reviewed no/comment
		2. Release	5. Post-Review	2. Approved w/comment	5. Reviewed w/comment
		3. Information	6. Dist. (Receipt Acknow. Required)	3. Disapproved w/comment	6. Receipt acknowledged

17. SIGNATURE/DISTRIBUTION (See Impact Level for required signatures)							
(G)	(H)	(J) Name	(K) Signature (M) MSIN	(L) Date	(J) Name	(K) Signature (M) MSIN	(L) Date
1,2	1,2	Cog.Eng. Lead Engineer	K. J. Severud	12/21/94			
1,2	1,2	Cog. Mgr. Manager	T. O. Haggett				
1,2	2	C. D. Maxson					
3		K. C. Anderson					
3		G. J. Funk					
		OSTI (2)		68-07			

18.	19.	20.	21. DOE APPROVAL (if required)
Signature of EDT Date 12-21-94 Originator	Authorized Representative Date for Receiving Organization	Cognizant/Project Date 12-21-94 Engineer's Manager	Ltr. No. N/A ☐ Approved ☐ Approved w/comments ☐ Disapproved w/comments

RELEASE AUTHORIZATION

Document Number: WHC-SD-WM-PMP-017, Rev. 0

Document Title: Project Management Plan for Contract Management Information System (CONTRACT)

Release Date: 01/17/95

**This document was reviewed following the
procedures described in WHC-CM-3-4 and is:**

APPROVED FOR PUBLIC RELEASE

WHC Information Release Administration Specialist:

V.L. Birkland

V.L. Birkland

1/17/95

TRADEMARK DISCLAIMER. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof or its contractors or subcontractors.

This report has been reproduced from the best available copy. Available in paper copy and microfiche. Printed in the United States of America. Available to the U.S. Department of Energy and its contractors from:

U.S. Department of Energy
Office of Scientific and Technical Information (OSTI)
P.O. Box 62
Oak Ridge, TN 37831
Telephone: (615) 576-8401

Available to the public from:

U.S. Department of Commerce
National Technical Information Service (NTIS)
5285 Port Royal Road
Springfield, VA 22161
Telephone: (703) 487-4650

SUPPORTING DOCUMENT		1. Total Pages 227
2. Title Project Management Plan for Contract Management Information System (CONTRACT)	3. Number WHC-SD-WM-PMP-017	4. Rev No. 0
5. Key Words Contract Subcontract Prime Contractor OSHA Project Management Contract Management APPROVED FOR PUBLIC RELEASE <i>W. Kirkland 1/17/95</i>	6. Author Name: K. J. Saverud <i>[Signature]</i> Signature Organization/Charge Code 57510/MKOGN	
7. Abstract The office of the Vice President of A/E Construction for ICF Kaiser has requested that OSHA compliance statistics be made available to management for companies subcontracting to the ICF Kaiser management. In addition, a need to better manage contract administrative data for the Contracts Administration and the Construction Management Projects organizations has been identified. The Contract Management Information System is being developed to achieve these objectives.		
8. PURPOSE AND USE OF DOCUMENT - This document was prepared for use within the U.S. Department of Energy and its contractors. It is to be used only to perform, direct, or integrate work under U.S. Department of Energy contracts. This document is not approved for public release until reviewed. PATENT STATUS - This document copy, since it is transmitted in advance of patent clearance, is made available in confidence solely for use in performance of work under contracts with the U.S. Department of Energy. This document is not to be published nor its contents otherwise disseminated or used for purposes other than specified above before patent approval for such release or use has been secured, upon request, from the Patent Counsel, U.S. Department of Energy Field Office, Richland, WA. DISCLAIMER - This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, nor any of their contractors, subcontractors or their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or any third party's use or the results of such use of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof or its contractors or subcontractors. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.		10. RELEASE STAMP <div style="border: 1px solid black; padding: 5px; text-align: center;">OFFICIAL RELEASE (21) BY WHC DATE JAN 27 1995 <i>Sta. 21</i></div>
9. Impact Level NA		

PROJECT MANAGEMENT PLAN
FOR
CONTRACT MANAGEMENT INFORMATION SYSTEM (CONTRACT)

Revision 0

Prepared by:

TO Haggett
Design Services CAD/CAE Support

December 1994

Prepared for:

ICF Kaiser Hanford Company

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

MASTER

PROJECT MANAGEMENT PLAN FOR CONTRACT MANAGEMENT INFORMATION SYSTEM

Design Services CAD/CAE Support
December 14, 1994

1.0 INTRODUCTION

1.1 PURPOSE

The office of the Vice President of A/E Construction for ICF Kaiser has requested that OSHA compliance statistics be made available to management for companies subcontracting to the ICF Kaiser Company. In addition, a need to better manage contract administrative data for the Contracts Administration and the Construction Management Projects organizations has been identified. The Contract Management Information System is being developed to achieve these objectives.

1.2 SCOPE

This document provides a Project Management Plan for development of the CONTRACT system by Design Services CAD/CAE Support. The document has been developed to meet the requirements of WHC-CM-3-10, Software Practices Manual. The Project Management Plan describes the project work breakdown structure, safety and quality considerations, with associated cost, schedule and project management information.

The CONTRACT System is intended to aid the ICF Kaiser divisions with tracking of A/E subcontractor information to include; general contract administration information used by the Contracts Administration organization, contract and safety performance data used by the Construction Management Projects and office of the organization and Vice President of A/E Construction.

2.0 DEFINITIONS AND ABBREVIATIONS

CONTRACT. Abbreviation for the Contract Management Administration System.

Impact Level 4. A designation for documentation with no impact to safety or environmental protection, and no requirements for quality assurance verification of conformance to requirements.

KIPS. Kaiser Injury Prevention System

3.0 QUALITY ASSURANCE AND SAFETY CONSIDERATIONS

The Software Quality Assurance assessment, Impact Level and Safety Classification requirements of the CONTRACT system have been assessed respectively using WHC-CM-4-2, Quality Assurance Manual, QR 19.0, WHC-CM-1-3, Management Requirements and Procedures, MRP 5.43, and MRP 5.46.

Based upon the intended administrative use of the CONTRACT system and the fact that the associated data is not required to maintain site conformance or regulatory contractual requirements, the CONTRACT system has been designated as a Non Quality Affecting system, and Non Safety Class four system.

4.0 PROJECT ORGANIZATION

The estimated project duration of the CONTRACT System project is five months. Customer deliverables include a System Requirements Specification, Project Management Plan, System Design Description, and Computer Software Users Guide.

4.1 ORGANIZATIONAL RESPONSIBILITIES

5.0 REQUIREMENTS

The work and designs delineated in this document shall be controlled by applicable WHC policies or procedures. In addition, software designed/developed shall be in compliance with WHC-CM-4-2, Quality Assurance Manual, QI3.2, "Software Quality Assurance Requirements," and WHC-CM-6-10, Software Practices, (see references).

6.0 MAJOR DELIVERABLES AND MILESTONES

6.1 DELIVERABLES

a. **Project Management Plan (PMP).**

The Project Management Plan (PMP) shall provide the project work plan for the CONTRACT System. The document shall include discussion of scope, organizational responsibilities, design requirements, deliverables/milestones, work breakdown structure (WBS), and references. The plan shall provide guidance to the CONTRACT System development staff and cognizant management such that acceptable project quality will be achieved.

Measurement - Released prior to initiating Prototype Development

b. **Computer Software Requirements Specification (CSRS).**

A CSRS shall be provided to support the development of the CONTRACT System. The CSRS identifies specific customer requirements in terms of the user interface, report generation, data management criteria, system security, system performance and general operations requirements.

Measurement - Released prior to initiation of Preliminary Design.

c. **Computer Software Design Description (CSDD).**

Development of the CSDD will be initiated following the completion of the initial design review. The final CSDD will be released following system testing and acceptance. The CSDD documents the technical design of the system from a software engineering perspective.

Measurement - Issued as a draft prior to initiating Final Design.

d. **Computer Software User Guide (CSUG).**

Develop CONTRACT Computer Software Users Guide (CSUG). The users document shall contain all information necessary for the end user organization to access and use the CONTRACT system features.

Measurement - Issued as a draft prior to initiating User Training.

6.2 MILESTONES**a. CONTRACT SYSTEM**

CONTRACT System milestones include; completion of the Project Management Plan, Computer Software Requirements Specification, the Software Design Description, Software Code Development, Computer Software Users Guide, system installation and customer acceptance .

Measurement - See CONTRACT Project Schedule

7.0 ESTIMATED COST SUMMARY

The following table summarizes the CONTRACT Work Breakdown Structure and associated task schedule and cost detail. Labor rates are calculated at an indirect liquidation rate of \$33.00/hour.

Work Breakdown Structure		Planned Start	Planned Finish	Labor Man Days	Task Estimate
WBS 1	Requirement Definition	10/17/94	01/09/95	30.25d	\$7986.00
WBS 2	Preliminary Design	01/06/95	02/24/95	22.25d	\$5874.00
WBS 3	Prototype Testing	02/24/95	03/10/95	2.25d	\$594.00
WBS 4	Final Design	03/10/95	03/27/95	9.50d	\$2508.00
WBS 5	Implementation	03/27/95	03/31/95	3.75d	\$990.00
WBS 6	Finalize Project	03/31/95	04/19/95	12.25d	\$3234.00
Total Project Cost:				80.25d	\$21,186.00

8.0 REFERENCES

1. WHC-CM-1-3, Management Requirements and Procedures.
MRP 5.43, "Impact Levels"
MRP 5.46, "Safety Classification of Systems, Components and Structures"
2. WHC-CM-4-2, Quality Assurance Manual.
QI 3.2, "Software Quality Assurance Requirements"
QR 3.0, "Design Control"
3. WHC-CM-3-10, Software Practices.
4. WHC-SD-WM-CSRS-005, Computer Software Requirements specification.
5. WHC-SD-WM-CSDD-XXX, Computer Software Design Description.
6. WHC-CSUD-XX-UM-XXX, User's Manual.