PNL--6450-52-HEDR

DE92 013442

**HANFORD ENVIRONMENTAL DOSE
RECONSTRUCTION PROJECT**

Monthly Report

February 1992

Prepared for the Technical Steering Panel

**Pacific Northwest Laboratory
Richland, Washington 99352**

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

EB
MASTER

**HANFORD ENVIRONMENTAL DOSE
RECONSTRUCTION PROJECT**

Compiled By:

S. M. Finch, Project Coordinator
Hanford Environmental Dose Reconstruction Project

A. H. McMakin, Communication Specialist
Hanford Environmental Dose Reconstruction Project

Approved By:

D. B. Shieler, Manager
Hanford Environmental Dose Reconstruction Project

Preface

This monthly report summarizes the technical progress and project status for the Hanford Environmental Dose Reconstruction (HEDR) Project being conducted at the Pacific Northwest Laboratory (PNL)^(a) under the direction of a Technical Steering Panel (TSP). The TSP is composed of experts in numerous technical fields related to this project and represents the interest

of the public. The U.S. Department of Energy (DOE) funds the project.

Figure 1 shows the PNL organizational structure of the HEDR Project. Table 1 shows the status of PNL work to comply with directives issued by the TSP.

R9201104.1

FIGURE 1. Organizational Structure of the Hanford Environmental Dose Reconstruction Project

^(a) Battelle Memorial Institute operates the Pacific Northwest Laboratory.

TABLE 1. Status of Directives^(a)

		<u>Complete</u>	<u>Ongoing</u>
88-1	(a) Proposals		x
	(b) Source Terms		x
88-2	Vegetation		x
88-3	Status Reports		x
88-4	Ground Water		x
88-5	Maps	x	
88-6	Resumes	x	
89-1	Indian Tribes		x
89-2	Bioassay Data	x	
89-3	Document Handling		x
89-4	Reactor Purging		x
89-5	Phased Approach	x (modified 2/14/91)	
89-6	Meeting Materials		x
89-7	Tech Communication		x
89-8	Phase II Planning	x (modified 2/14/91)	
89-9	Project QA Plan		x
89-10	Contracts with Tribes		x (revised annually)
90-1	Project Direction (Task Plans)		x
90-2	Dose Cut-Off Limit	x	

(a) Note: For simplicity, TSP directives are identified here using only key words.
The complete directives are available from the TSP.

Executive Summary

The objective of the Hanford Environmental Dose Reconstruction Project is to estimate the radiation doses that individuals and populations could have received from nuclear operations at Hanford since 1944. The project is being managed and conducted by the Pacific Northwest Laboratory (PNL) under the direction of an independent Technical Steering Panel (TSP).

The TSP consists of experts in environmental pathways, epidemiology, surface-water transport, ground-water transport, statistics, demography, agriculture, meteorology, nuclear engineering, radiation dosimetry, and cultural anthropology. Included are appointed technical members representing the states of Oregon, Washington, and Idaho, a representative of Native American tribes, and an individual representing the public.

The project is divided into the following technical tasks. These tasks correspond to the path radionuclides followed, from release to impact on humans (dose estimates):

- Source Terms
- Environmental Transport
- Environmental Monitoring Data
- Demography, Food Consumption, and Agriculture
- Environmental Pathways and Dose Estimates.

The Source Terms Task develops estimates of radioactive emissions from Hanford facilities since

1944. These estimates are based on historical measurements and production information.

The Environmental Transport Task reconstructs the movement of radioactive materials from the areas of release to populations. Movement via the atmosphere, surface water (Columbia River), and ground water is studied.

The Environmental Monitoring Data Task assembles, evaluates, and reports historical environmental monitoring data.

The Demography, Food Consumption, and Agriculture Task develops the data needed to identify the populations that could have been affected by the releases. Population and demographic information are developed for the general population within the study area. This information will also be developed for several special population groups, including Native American tribes in the study area, Army personnel who were stationed at Hanford, Hanford construction workers, and migrant farm workers.

In addition to population and demographic data, the food and water sources and consumption patterns for populations are estimated because they provide a primary pathway for the intake of radionuclides. Historical dairy farming practices and milk distribution systems are studied because milk is a significant pathway for iodine-131 to enter the human body. Cows could have eaten vegetation contaminated with this radionuclide.

Lifestyle and food habit information will also be developed for individuals included in the Hanford Thyroid Disease Study as a basis for dose estimates and for other interested individuals.

The Environmental Pathways and Dose Estimates Task uses the information produced by the other tasks to estimate the radiation doses individuals could have received from Hanford radiation.

Project reports and Hanford-originated references used in the reports are made available to the public in a public reading room. Project progress is documented in this monthly report, which is available to the public.

Project Summary

Progress

Figure A.1 in Appendix A shows the status of project milestone activities. The following is a summary of activities conducted by HEDR staff in February 1992:

- submitted reports to the TSP for review: revised atmospheric transport code (PNL-8003 HEDR), and revised environmental transport and dose code (PNL-7993 HEDR)
- published *Letter Report: Title Listing of Daily Operations Data on Hanford Single-Pass Reactors, 1944-1971*
- published *Letter Report: Population Estimates by Age, Sex, and Race for 10-County Study Area (Phase I data)*
- participated in a TSP meeting in Pasco, Washington, on February 20-22, 1992. The atmospheric, groundwater, and dose code reports were reviewed and discussed, and the Columbia River data report was previewed.
- completed a review of radiation monitoring laboratory record books. These books provided dates and times for 300 fuel dissolving operations before 1948. These data will be used in the release model to allocate iodine-131 releases on an hourly basis.
- made screening estimates (dose and uncertainty) for various time periods and locations along the Columbia River. These estimates will be used in a decision-support model as input for the TSP decision on use of modeling vs. monitoring information for the Columbia River.
- received and began reviewing the draft report from Washington State University on milk production and distribution in three additional counties for the Hanford Thyroid Disease Study (HTDS). Received and began reviewing a draft sampling framework from Washington State University staff who will reconstruct milk production and distribution patterns for the extended HEDR study area.
- revised monthly work plan objectives for Native American work through the end of FY 1992, reflecting changes in timing of Native American data collection activities
- met with HTDS staff to discuss the status of HTDS pilot phase investigations and the timing of Native American information needed from HEDR data collection to meet HTDS pilot phase milestones
- developed strategy for conducting sensitivity analyses for the air pathway dose code and model
- completed source term uncertainty analyses in support of a source terms report on iodine-131, 1944 - 1947, and presented results at the TSP meeting
- declassified 17 Hanford-originated documents, all of which are of potential interest/use to the project. Provided the DOE Richland Field Office (RL) Public Reading Room with 19 documents of potential interest/use to the HEDR Project.
- received notification that the Secretary of Energy has authorized declassification of Hanford Site plutonium production documents for 1961 - 1972 and other selected information
- received notification of approval by DOE-Headquarters of the large-scale declassification plan for Hanford historical information. This plan authorizes a single review for declassification under the conditions stipulated.
- discussed with TSP and its staff a method for their review of Hanford historical documents for the rest of FY 1992. Conducted tours of technical information and records holding area facilities for TSP members and staff.
- arranged for and facilitated meetings with the TSP Chairman and Benton-Franklin County agricultural community representatives. The meetings were set up to answer questions raised by the agribusiness community and to establish future communication links with agricultural leaders.

- received CDC request to continue to manage TSP and Native American subcontracts through FY 1992. HEDR contracts and technical staff will work with the tribes to facilitate the proposals and conduct of work.

Major Problems or Changes and Action Taken

Several reports are behind schedule. The meteorological data report will be completed following completion of supporting reports and code documentation. Letter reports on parameters and dose factors will be completed later this fiscal year.

Planned Work for the Next Three Months

- sign a contract with the CDC to continue HEDR work through April 1994
- revise FY 1992 Task Plans for TSP review at April meeting
- complete the wind field modeling report and the meteorological data report when data and supporting documentation are completed
- visit reservations to review preliminary tribal food consumption data
- contribute to development of Native American continuing research plan
- oversee the design and implementation of the agricultural survey for the 19-county area
- complete letter reports on iodine-131 parameters and dose factors

- transfer and convert revised air pathway codes (environmental accumulation and individual dose codes) to the HEDR Sun-4/490 workstation, and complete parameter selections and report generator programs for those codes
- identify significant documents that address fuel element failures in now-decommissioned Hanford production reactors, reactor purges (1944-1971), and ruthenium releases from separations processes
- coordinate March visit and briefings for members of Canadian Parliament and staff

Budget Status

Figure 2 shows the budget status of the HEDR Project. Table A.1 in Appendix A shows FY 1992 costs and budget by task and subtasks. Figure A.2 shows TSP budget status. Figure A.3 shows Native American Research budget status.

Funding for work performed by PNL is expected to transfer from DOE to CDC on April 27, 1992. At the request of CDC, DOE will fund PNL to administer the TSP and the Native American research contracts through September, 1992.

Capital Status

The HEDR Project has been approved for \$75K of capital funding for FY 1992. Requisitions to order the additional storage disks for the HEDR computer system are being developed.

FIGURE 2. HEDR Project Budget Status - Pacific Northwest Laboratory

Contents

Preface	v
Executive Summary	vii
Project Summary	ix
Task 01 - PNL Project Management	1.1
Task 02 - Technical Integration	2.1
Task 03 - Source Terms	3.1
Task 04 - Environmental Transport	4.1
Task 05 - Environmental Monitoring Data	5.1
Task 06 - Demography, Food Consumption and Agriculture	6.1
Task 07 - Environmental Pathways and Dose Estimates	7.1
Task 08 - Statistics	8.1
Task 09 - Records Management	9.1
Task 10 - Quality Assurance	10.1
Task 11 - Information Resources	11.1
Task 12 - TSP Communications Support	12.1
Appendix A - Milestones, Schedule and Costs	A.1
Appendix B - Hanford Site-Originated Documents of Potential Interest/Use to the HEDR Project - Placed in the RL Public Reading Room During February 1992	B.1
Appendix C - HEDR Documents to the TSP - February 1992	C.1
Appendix D - HEDR Presentation Handouts to the TSP - February 1992	D.1
Appendix E - HEDR Open Literature Publications and Presentations - February 1992	E.1
Appendix F - Communications Log - February 1992	F.1

Figures

1	Organizational Structure of the Hanford Environmental Dose Reconstruction Project . . .	v
2	HEDR Project Budget Status - Pacific Northwest Laboratory	xi
A.1	HEDR Project Milestones	A.1
A.2	Technical Steering Panel Budget Status	A.9
A.3	Native American Research Budget Status	A.10

Tables

1	Status of Directives	vi
11.1	Declassification of Hanford-Originated Documents	11.1
A.1	Cost Summary	A.4

Task 01 PNL Project Management

Objective

The objective of the PNL Project Management Task is to provide project planning, control, and management of PNL dose reconstruction work in accordance with TSP-approved task plans.

Progress

Milestone 0101C - Project Management Plan, due February 1992 and rescheduled to March 1992

- prepared the project management plan for publication. Many recipients will have controlled copies to facilitate frequent updates.

Milestone 0101D - Revised Task Plans, due April 1992

- directed HEDR task leaders to revise existing task networks to reflect existing and new changes. Revised networks will form the basis for the revised task plans.

Other Activities

- provided CDC with an estimate of costs to extend TSP and Native American subcontracts. CDC responded with a written request for PNL to continue to manage those contracts through FY 1992. HEDR contracts and technical staff will work with the tribes to facilitate proposals and conduct of work.

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- publish Project Management Plan
- revise FY 1992 Task Plans for TSP review at April meeting
- sign a contract with the CDC to continue HEDR work through April 1994 □

Task 02 Technical Integration

Objective

The objective of the Technical Integration Task is to provide technical overview of the project to ensure that appropriate technical activities are planned, that appropriate information is generated, and that technical task work is integrated effectively for performing the final dose calculations.

Progress

Milestone 0204B - Letter Report: Recommendation on Modeling or Monitoring Approach for River Pathway, due FY 1993 and rescheduled to June 1992

- revised screening dose and uncertainty estimates for three time periods and five locations along the river. The results of the decision-support model are being prepared for TSP presentation for the Astoria meeting.

Milestone 0205B - Letter Report: Key Radionuclides, Rev. 1, due May 1992 and rescheduled to September 1992

- revised screening dose and uncertainty estimates for three time periods and five locations along the river. Calculations performed for Milestone 0204B will support the surface-water portion of the revision to the key radionuclides report.

Other Activities

- met with the TSP Native American Working Group in Pasco, Washington
- met with TSP members in Richland and Pasco, Washington, to discuss the status of the project computer code and documentation

- met with staff of the Social and Economic Survey Research Center (SESRC) at Washington State University in Pullman, Washington, to discuss agricultural producer survey issues
- developed a strategy for sampling directly from the U.S. Department of Agriculture food consumption survey as input to the dietary distributions for the dose calculation model

Major Problem Areas or Changes and Action Taken

Staff activities have been directed toward other HEDR tasks. Because of the delays in completing the project computational model, the letter report on updated design specifications (Milestone 0205A) will be delayed from May 1992 to September 1992. A major portion of that document was anticipated to be the definitive design of the surface-water dose model, but that design should not be finalized before receiving TSP input at the TSP meeting in Astoria, Oregon. Staff activities will focus on Milestones 0204A and 0205B after current commitments are completed.

Milestone 0204B was rescheduled from FY 1993 to June 1992 to enable the TSP to make a decision in FY 1992 about Columbia River modeling vs. using monitoring data. Milestone 0205B, Letter Report, Key Radionuclides, Rev. 1, was rescheduled from May 1992 to September 1992.

Variance

The cumulative cost underrun was caused by staff support directed to other tasks.

Planned Work for the Next Three Months

- attend Native American Working Group meetings
- attend Validation of Model Predictions (VAMP) meeting in March 1992 to present the Hanford scenario
- continue coordinating efforts with Hanford Thyroid Disease Study personnel
- prepare project data management plan (Milestone 0204A)
- coordinate activities with the Surface-Water Modeling Subtask to develop recommendations on sufficiency of monitoring data for surface-water dose calculations □

Task 03 Source Terms

Objective

Source terms are the amount and type of radioactive materials released to the environment. The objective of the Source Terms Task is to develop estimates of radioactive emissions since 1944 from Hanford facilities based on historical measurements and production information. Source term estimates are used by Environmental Transport Task members to reconstruct the concentrations of radionuclides in the environment.

Progress

Milestone 0302A - Documented Phase I Iodine-131 Releases, due May 1991 and rescheduled to June 1992

- completed the review of radiation monitoring laboratory record books. These references provided the date and time of day for approximately 300 fuel dissolving operations out of a total of approximately 1980 completed before January 1, 1948. In addition, one of these notebooks contained measured iodine-131 dissolver off-gas evolution rates during the course of dissolving. Analysis of all 17 good data runs provided profiles of the hourly iodine-131 activity during dissolving. This data will be used in the release model to allocate iodine releases on an hourly basis.

Milestone 0307A - Letter Report, Hanford Operations, 1944-1991, due September 1992

- continued to process Hanford document reference material for reconstructing the operations of Hanford reactors and separations plants

Major Problem Areas or Changes and Action Taken

The iodine closure document (Milestone 0302A) will be delayed until the end of June. This delay will have no impact on Task 04 air transport model requirements. The slippage is necessary because of the unexpected amount of additional time-of-day release information that must be analyzed and the need to revise the release model to accept stochastic input from the peaking factor model and release profile. These activities were not anticipated in the original milestone schedule, but they make possible substantially more accurate and detailed source term estimates than were envisioned at the time the original schedule was developed.

Milestone 0307B, Letter Report, Hanford Operations, 1961-1991, was merged into Milestone 0307A, which originally covered only 1944-1960. The recent DOE decision to authorize declassification of post-1960 production information negates the need to put post-1960 information in a separate classified report.

Variance

The cumulative cost underrun is caused by the delay in starting work on Milestone 0304B, the surface-water source terms report. The delay has no impact on delivery of this milestone because planned work this fiscal year can be completed in the remainder of FY 1992.

Planned Work for the Next Three Months

- complete the iodine closure document (Milestone 0302A)

- continue construction of reactor and separation facility operations database
- begin work on river release estimation methods ☐

Task 04 Environmental Transport

Objective

The objective of the Environmental Transport Task is to reconstruct the movement of radioactive materials (the source term information) from the areas of release to the environment. Radionuclide movement via the atmosphere, Columbia River, and groundwater are studied.

Progress

Milestone 0402B - Atmospheric Modeling Documentation Report, due December 1991, rescheduled to February 1992, and completed

- submitted this report to the TSP for review and discussed its contents at the February TSP meeting

Milestone 0402D - Meteorological Data Report, due December 1991 and rescheduled to May 1992

- continued entry of meteorological data for 1944-1947. Data for 1947 for the extended model domain were received from the National Climatic Data Center.

Milestone 0403A - Ground-Water Pathway Report, due December 1991, rescheduled to January 1992, and completed

- presented a summary of the report, "Ground-Water Contribution to Dose from Past Hanford Operations" to the TSP at the February meeting and received verbal comments on the report at the TSP Environmental Transport Subcommittee meeting

Milestone 0404A - Columbia River Pathway Summary Report, due December 1991 and rescheduled to April 1992

- completed addressing the initial comments received from the project office. The report is now undergoing additional review.
- presented an initial summary of the draft report at the February TSP meeting. Report content and conclusions on data availability and usefulness were presented.

Major Problem Areas or Changes and Action Taken

Milestone 0402A, Wind Field Modeling White Paper, is delayed pending receipt of revisions from the Source Terms Task that will permit evaluating the uncertainty in dispersion estimates.

The meteorological data report (Milestone 0402D) is behind schedule. It will be prepared when the code documentation and supporting reports are complete.

Funding may need to be adjusted to complete the conceptual river model in the remainder of FY 1992. Milestone 0404B, which documents this work, was rescheduled from September 1992 to FY 1993 due to the slip in the river data report.

Variance

The cumulative cost overrun for the Atmospheric Transport Task is the result of additional time spent on the code documentation during November and December of 1991 and of the addition of a second person entering meteorological data.

No significant cumulative variance for the Groundwater Transport and Surface-Water Transport Tasks.

Planned Work for the Next Three Months

- complete the wind field modeling report when the input data become available

- complete the numerical verification of the RATCHET (atmospheric transport) code
- start preliminary sensitivity studies on the RATCHET code
- continue work on databases for use with the RATCHET code
- receive and address written TSP comments on the groundwater and atmospheric transport code reports
- complete the meteorological data report
- complete the Columbia River summary report (Milestone 0404A) □

Task 05 Environmental Monitoring Data

Objective

The objective of the Environmental Monitoring Data Task is to search, retrieve, evaluate, and summarize key historical measurements of the concentrations of radionuclides in the environment around the Hanford Site. Radionuclide concentrations have been measured at various times in air, drinking water, foods, fish, the Columbia River, soil, and in other materials. These measurements are evaluated to estimate their accuracies and then used by the Environmental Pathways and Dose Estimates Task to estimate radiation doses and by the Environmental Transport Task to calibrate and validate computer models.

Progress

Milestone 0501A - Environmental Monitoring Data Final Report, due April 1991 and rescheduled to April 1992

- continued addressing comments

Monitoring Document Search and Inventory (Subtask 0503)

- continued work on the Monitoring Document Search and Inventory activities. The Environmental Monitoring Document Database (EMDD) continues to grow. Title entries were originally completed with inconsistent formats and styles, which has resulted in some duplication in title entries. The duplicates are being identified and corrected. This will allow for the "search" function to operate more efficiently and avoid incomplete searches. Bibliographic checklists continue to be updated to accurately reflect document contents.

Surface Water Data (Subtask 0504)

- provided limited input for resolution of review comments on the Milestone 0404A report. Further discussion is provided in the Task 04 section of this report.

Major Problem Areas or Changes and Action Taken

Milestone 0501A and 0502A continue to slip, though a draft of 0501A was completed. Sub-contracts were finalized, which should provide additional staff support to the various activities.

The identification of a replacement Task Leader for Task 05 is taking longer than anticipated.

Variance

The cumulative cost underrun, which has remained constant the last two months, was caused by delays in the establishment of subcontract work orders, in the lag time associated with the subcontract billing process, and the delay in identifying a replacement for the Task 05 leader. Costs associated with subcontract activities continue to enter the system. February activities have been accelerated relative to past efforts by one of the key subcontract personnel. Therefore, it is anticipated that the cumulative underrun will be made up in the next few months.

Planned Work for the Next Three Months

- finalize Phase I report (Milestone 0501A, Environmental Monitoring Data Report)
- support Surface-Water Transport Subtask in comment resolution and document revision in support of Milestone 0404A, Surface-Water Pathway Report ☐

Task 06 Demography, Food Consumption and Agriculture

Objective

The objective of the task is to develop the demographic, food consumption, and food production and distribution information needed to estimate doses. Demographic information for populations that may have been exposed to radionuclides during the time period of interest is developed for the general population and for several special population groups that are not adequately represented by the U.S. Census.

Sources and quantities of food and water consumed by these populations will be estimated. In particular, milk produced from cows represents a significant food pathway for iodine-131 if the cows ate vegetation contaminated with radionuclides. Dairy farming practices and milk distribution systems are studied to identify the populations that may have consumed potentially contaminated milk.

Progress

Milestone 0602B - Letter Report on Status of Food Consumption Methodology, due March 1992 and rescheduled to April 1992

- prepared draft food consumption methodology report and began revising it to respond to comments. The working draft has been discussed in detail with TSP member D. Price.

Milestone 0603B - Letter Report on Milk Outside Phase I, due September 1991 and rescheduled to April 1992

- received draft report from the Washington State University (WSU) subcontractor who is doing this work. Began reviewing and finalizing the report.

Milestone 0603D - Report on Milk Production and Distribution, 1944-1991, due March 1993 (FY 1993)

- received a draft sampling framework from WSU, which is being reviewed. A draft questionnaire is expected by the end of March.

Native American Data (Subtask 0605)

- produced a set of revised monthly work plan objectives through the end of FY 1992, reflecting changes in timing of Native American data collection activities
- produced and circulated for comment another version of revised generic guidance concerning work orders for tribes following their submittal

of preliminary food consumption data. PNL staff discussed this with members of the Native American Working Group and also discussed the appropriate allocation of organizational responsibilities for managing this work.

- met with Hanford Thyroid Disease Study (HTDS) staff to discuss the status of HTDS pilot phase investigations and the timing of information needed from HEDR data collection to meet HTDS pilot phase milestones
- attended a February 19 session involving the Native American Working Group regarding statistical concepts. This session was to help prepare Native American Working Group members for a HEDR Model Validation and Sensitivity Analysis Workshop, now scheduled for September 1992.
- reviewed the text of a revised draft "fact sheet" on tribal activities that the TSP intends to distribute regarding Native American participation in the HEDR Project
- discussed data entry procedures and other quality issues regarding the compilation of food consumption and population data with the Colville Confederated Tribes, the Umatilla Tribe, and the Nez Perce Tribe
- began summarizing the relevance of files contained in the Federal Archives at the Sand Point facility in Seattle. PNL staff are developing prototypes of data record formats to suggest as part of the technical data requirements to be included in statements of work for the next series of work orders to be established with some or all of the tribes. When these prototypes are completed, they will be reviewed with HEDR technical personnel before discussion with the tribes.

Major Problem Areas or Changes and Action Taken

DM Beck, Task Leader, has resigned from Battelle. Follow-on staffing issues are being discussed with cognizant line managers.

Variance

The cumulative underrun was caused by the WSU contracts not yet being in place.

Planned Work for the Next Three Months

- complete food consumption methodology report and milk report (Milestones 0602B and 0603B)
- participate in discussions regarding sensitivity analysis and model validation techniques
- review tribal interview guides for the Warm Springs Tribe
- visit reservation to review preliminary tribal food consumption data
- contribute to development of Native American Continuing Research Plan
- contribute to discussions concerning integration of HEDR with HTDS and Public Health Practice Training program
- oversee WSU's design and implementation of an agricultural survey for the 19-county area
- complete Phase I reports (Milestones 0601A, 0601B, and 0601C) □

Task 07 Environmental Pathways and Dose Estimates

Objective

The objective of the task is to use calculated and measured concentrations of radionuclides provided by members of the Environmental Transport Task and the Environmental Monitoring Data Task to calculate doses to populations, representative individuals, and specific individuals. These calculations include doses via direct transfer of radionuclides from concentrations in air and water to people (such as breathing, drinking, and immersion). The calculations also include doses from radionuclide concentrations in air and water transferred through environmental pathways, such as soil, plants, animals, and fish, to people.

Progress

Milestone 0702A - Documentation Report of Air Exposure Pathways and Dose Code, due December 1991 rescheduled to February 1992, and completed

- finished the documentation for the environmental accumulation and individual dose codes (DESCARTES and CIDER, respectively) and delivered this report to the TSP for review and comment. Discussed this report at the February TSP meeting.

Milestone 0703A - Letter Report on Iodine-131 Parameters and Dose Factors, Phase I, due November 1991 and rescheduled to May 1992

- completed review of the draft report and began addressing internal comments

Milestone 0703B - Letter Report on Iodine-131 Parameters and Dose Factors of the Revised Model, due February 1992 and rescheduled to September 1992

- continued work on the draft report

Major Problem Areas or Changes and Action Taken

The letter report on Phase I iodine-131 parameters and dose factors (Milestone 0703B) is behind schedule. The iodine-131 parameters report for the revised air pathway codes (Milestone 0703B) was moved to September 1992.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- complete letter report on Phase I iodine-131 parameters and dose factors (Milestone 0703A)
- complete iodine-131 parameters and dose factors report for revised air pathway codes (Milestone 0703B)

- transfer and convert revised air pathway codes (environmental accumulation and individual dose codes) to the HEDR Sun-4/490 workstation computer
- complete parameter selection programs for the environmental accumulation and individual dose codes
- complete report generator program for the environmental accumulation and individual dose codes ☐

Task 08 Statistics

Objective

The objective of the task is to provide statistical support to other technical tasks and develop and apply sensitivity and uncertainty analyses. Sensitivity analyses will be used to identify parameters with the greatest influence on dose estimates. Sensitivity analyses results will be used to focus resources where the benefit in terms of accurate dose estimates is greatest. Uncertainty analyses enable the project to determine the extent to which the accuracy and precision of the dose estimates are influenced by accuracy and precision in the input parameters.

Progress

Milestone 0802A, Iodine-131 Conversion Factor Report, due December 1991 and rescheduled to April 1992

- revised the draft report, "Uncertainty and Sensitivity Analysis of Historic Iodine-131 Vegetation Measurements in 1945-1947," to address review comments by PNL statisticians. Conducted additional uncertainty analyses and incorporated results into the report.

Milestone 0803A, Letter Report: Project Sensitivity/Uncertainty Analysis Plan, due August 1992 and rescheduled to September 1992

- continued to plan for the uncertainty and sensitivity analysis workshop being organized by the Statistics Task. The workshop is planned for September 1992, as soon as the trial runs of the dose code are completed and analyzed.

Statistics Technical Planning, Control, and Reporting (Subtask 0801)

- prepared abstract of the invited paper, "Uncertainty Analysis of Reconstructed Vegetation Iodine-131 Concentrations in 1945-1947 in

Counties Near the Hanford Site," to be presented at the 1992 Joint Statistical Meetings, Boston, August 9-13, 1992

- prepared viewgraphs of the invited paper "Statistical Aspects of Reconstructing the Iodine-131 Dose to the Thyroid of Individuals Living Near the Hanford Site in the Mid-1940s," to be presented at the 32nd Annual Congress of the South Africa Association of Physicists in Medicine and Biology, Johannesburg, Republic of South Africa, March 11-13, 1992
- prepared abstract of the invited paper "Uncertainty Issues of the Hanford Environmental Dose Reconstruction Project," to be presented at the Symposium "Environmental Statistics, Assessment and Forecasting," at the 204th American Chemical Society National Meeting, Washington, D.C., August 23-28, 1992

Analysis of Model Reliability (Subtask 0803)

- completed source term uncertainty analyses in support of Milestone Report 0302A (Iodine-131, 1944-1947 final report). Presented results at the TSP meeting in Pasco, Washington, February 20-21, 1992.

- developed strategy for conducting sensitivity analyses for the air pathway dose code and model
- met frequently with the Assistant Project Manager for Technical Integration to plan and coordinate model reliability activities for the project

General Statistics Support

- assisted the Assistant Project Manager for Technical Integration, the leader of Task 06 (Demography, Food Consumption and Agriculture), and researchers at WSU design the survey of agricultural producers to estimate the types, amounts and distribution of agricultural products in the 19-county study area for 1945 and 1951. This information will be provided to experts who will estimate the origin and destination of milk and other produce over the project study area in the 1945-1951 time period.
- developed draft outline of a strategy for uncertainty and sensitivity analyses and the elicitation of expert opinion for HEDR Project dose models. This draft was reviewed by PNL staff.
- reviewed drafts of Milestone 0403A (Groundwater Report), 0602B (Status of Food Consumption Methodology), and 0703A (Iodine-131 parameters and dose factors, Phase I) and provided comments to the authors

Major Problem Areas or Changes and Action Taken

Sensitivity analyses of the air-pathway dose model have been delayed because the dose code is not yet operational. This delay has caused the uncertainty and sensitivity analysis workshop to be rescheduled to September 1992 so that preliminary reliability analyses can be conducted on the dose code prior to the workshop.

Variance

The cumulative cost overrun was caused by delays in conducting reliability analyses (because of the delay in completing the dose code) and the unavailability of required staff.

Planned Work for the Next Three Months

- continue to serve on the HEDR Project design team that, in conjunction with WSU, is designing the survey of agricultural producers to estimate the types, amounts and distribution of agricultural products in the 19-county study area for 1945 and 1951
- finalize the strategy for uncertainty and sensitivity analyses and the elicitation of expert opinion for HEDR Project dose models
- continue to review and assist with preparing the Milestone 0602B letter report (Status of Food Consumption Methodology)
- continue close interactions with the Assistant Project Manager for Technical Integration and other staff to provide statistical and uncertainty/sensitivity analysis support
- present invited paper at the 32nd Annual Congress of the South Africa Association of Physicists in Medicine and Biology, Johannesburg, Republic of South Africa, March 11-13, 1992
- continue planning the uncertainty and sensitivity analysis workshop to be held in the fall of 1992
- send the Iodine-131 Conversion Factor Report (Milestone 0802A) and to the TSP for review and comment
- assist in preparing the Model Parameters Report for Milestone 0703A
- review draft project reports for statistical issues □

Task 09 Records Management

Objective

The objective of the Records Management Task is to provide storage and control of completed project records, maintain an automated inventory of all project documentation, and provide a reference service to project staff and the TSP.

Progress

- received project records from the HEDR Project Office (14 records/1713 pages)
- verified, processed, and stored project records (59 records/722 pages)
- transferred three packages of records to the RL Public Reading Room (4 records/685 pages)

Major Problems or Changes and Action Taken

None.

Variance

The cumulative cost underrun resulted from records management activities that were less than expected.

Planned Work for the Next Three Months

- continue processing incoming project records
- continue transferring processed project records to the RL Public Reading Room
- revise the HEDR Records Inventory and Disposition Schedule/File Index (RIDS) to keep it current and incorporate filing system changes ☐

Task 10 Quality Assurance

Objective

The objective of this task is to ensure continuous quality assurance (QA) support and coordination with all project tasks. This objective is met through the identification and documentation of QA requirements in the form of a QA Plan and periodic monitoring of project activities during the life of the project to ensure compliance with these requirements.

Progress

- participated in the QA Subcommittee meeting and the Native American Working Group Subcommittee meeting on February 20 in Pasco, Washington
- reviewed two milestone reports and one letter report for compliance with the data quality objectives described in the FY 1992 Task Plans

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- issue remaining HEDR procedure HEDR-TP-3, "HEDR Documentation of Critical Decisions"
- develop action tracking procedure to be used for documenting results of technical staff meetings
- continue performing oversight activities to check for compliance with project technical, QA, and data quality objective requirements and for implementation of corrective actions for the last audit
- review Quality Assurance Project Plan and revise if needed ☐

Task 11 Information Resources

Objective

The objective of the Information Resources Task is to work with other tasks to meet information needs, including ensuring that all data referenced in the reports are publicly available and establishing a micro-computer-based tracking system for ready retrieval of historical information.

Progress

Declassification (Subtask 1102)

- received notification that the Secretary of Energy has authorized declassification of Hanford Site plutonium production documents for 1961-1972 and other selected information. Implementing guidance will follow in a few months.
- advised of approval by DOE-Headquarters of the Hanford historical information large-scale declassification plan. This plan authorizes a single review for declassification under the conditions stipulated.
- convened TSP members and staff to discuss organized method to review documents during the remainder of FY 1992. Participants agreed upon a general plan to schedule review dates, request documents in advance, seek required support, and track reviewed documents.
- declassified 17 documents originated at the Hanford Site, which are of potential use to the HEDR Project. Table 11.1 shows the status of declassifications to date.

Resource Identification and Availability (Subtask 1103)

- published PNL-7998 HEDR, *Letter Report: Title Listing of Daily Operations Data on Hanford Single-Pass Reactors, 1944-1971*
- collected selected reactor and separations production and operating information from numerous documents for the years 1960-1964. A compendium of this information is scheduled for publication in July 1992. At month's end, data collection for 1960-1962 had been completed.
- briefed several TSP members and their staff on Task 11 activities of earlier years and those anticipated in the near future. Conducted tours of technical information and records holding area facilities.
- added new citations to the tracking system that now contains nearly 5300 citations
- provided 19 documents (more than 3000 pages) of potential use to the HEDR Project to the RL Public Reading Room

TABLE 11.1. Declassification Staff of Hanford-Originated Documents

<u>Documents Declassified</u>	<u>Hanford Historical</u>	<u>HEDR-Related^(a)</u>
March 1987 - September 1987 (FY 1987)	35	27
October 1987 through September 1988 (FY 1988)	52	37
October 1988 through September 1989 (FY 1989)	186	177
October 1989 through September 1990 (FY 1990)	455	236
October 1990 through September 1991 (FY 1991)	1323	599
October 1991 through February 1992 (FY 1992)	<u>700</u>	<u>104</u>
TOTAL (March 1987 - February 1992)	2751	1180

(a) Reported in HEDR monthly reports and included in a HEDR master listing in the RL Public Reading Room. Some of these are from the list requested by the TSP and the public.

- verified all references in the surface-water pathway report

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- continue input to the Information Resources tracking database and provide documents to the RL Public Reading Room

- watch for information that may explain in detail and support data in "green run" document HW-17381 DEL
- identify significant documents that address fuel element failures that occurred in now-decommissioned Hanford production reactors
- continued to develop "packing lists" for boxes of retired Hanford records of potential use to the HEDR Project
- identify and collect documents that address reactor purges, 1944-1971
- identify and retrieve data on ruthenium releases from separations processes □

Task 12 TSP Communications Support

Objective

The objective of this task is to assist the TSP in developing and implementing communications strategies to further establish an effective, informative dialogue with interested audiences, provide public and media relations support, and manage activities that foster a better understanding of the HEDR process and its progress.

Progress

Milestone 1203B - Letter Report: Media Analysis, 1991, due January 1992, rescheduled to February 1992, and completed

- reported to the TSP Communications Subcommittee the results of an informal media analysis of HEDR-related news articles for 1991. The report documenting this review will be available in April.

Other Work

- finalized arrangements and facilitated meetings with the TSP Chairman and regional agricultural community representatives during the TSP public meeting in Pasco, Washington. The activities established key communication links with regional agricultural leaders.
- arranged a photography session for group and individual portraits of TSP members during the Pasco public meeting. The updated photos will reflect changes in the panel.
- submitted purchase request for notebook computer and software for TSP support staff use. The system will offer word processing and graphics capacity for newsletter development as well as viewgraph capabilities.
- attended an initial meeting with TSP Communications Subcommittee staff and Battelle management to discuss issues regarding development of the project turnover package. Determination must be made as to which agency will receive the dose estimating package, an acceptable computer format, long-term use and maintenance, data confidentiality, and other issues.
- finalized arrangements for a TSP overview presentation to members of the Canadian Parliament. Several members of the Parliament, their staff, and member of the Canadian media have requested information regarding the HEDR Project during a visit to the Hanford Site scheduled March 11-12, 1992.
- completed first revision of a dose model fact sheet and initiated drafting of a sensitivity fact sheet, as requested by the TSP Communication Subcommittee
- discussed with M. McCormack, Institute for Science and Society, his request to conduct a workshop or briefing for the State Senate Energy and Utility Committee on the HEDR Project

Major Problem Areas or Changes and Action Taken

Milestone 1203, Letter Report: Mid-year Media Analysis, 1992, was rescheduled from June to July 1992.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- prepare and submit draft of HEDR fact sheet on sensitivity to the TSP Communications Subcommittee
- Participate in the TSP Communications Subcommittee meeting in March and the public meeting in April ☐
- assist in visit and briefing for members of Canadian Parliament and staff

Appendix A
Milestones, Schedule and Costs

FIGURE A.1. HEDR Project Milestones

FIGURE A.1. HEDR Project Milestones (contd)

FIGURE A.1. HEDR Project Milestones (contd)

TABLE A.1. Cost Summary (Dollars in Thousands)

	February 1992			FY 1992 to Date (October 1991 - September 1992)						
	Labor \$	Non-Labor \$ (a)	Total \$	Labor \$	Non-Labor \$ (a)	Total \$	Cum(b) Planned	Cum Variance	TSP (c) Approved FY Budget	Budgeted FY Labor Hours
<u>HEDR Project Tasks</u>										
Task 01 - Project Management (d)										
0101 Project Planning & Control	60	22	82	223	60	283	259	-24	722	7,566
0102 Final Phase I Reports	0	0	0	7	1	8	13	5	12	250
0103 Project Administration	23	0	23	101	16	117	145	28	379	5,271
0104 Project Peer Review	8	0	8	26	1	27	5	-22	14	120
Subtotal Task 01	91	22	113	357	78	435	422	-13	1,128	13,207
Task 02 - Technical Integration										
0201 Tech Planning/Control/Rep	5	0	5	20	1	21	27	6	66	664
0204 Proj Tech Cord /Analysis	10	-1	9	32	2	34	31	-3	78	785
0205 Path & Dose Model Require	1	0	1	11	-1	10	60	50	131	1,335
Subtotal Task 02	16	-1	15	63	2	65	118	53	274	2,784
Task 03 - Source Terms										
0301 Tech Planning/Control/Rep	3	0	3	14	5	19	27	8	54	475
0302 Closure of Ph I Iodine Rel	0	0	0	4	0	4	5	1	5	54
0304 Rad Releases to Water	3	0	3	4	0	4	25	21	99	870
0305 Source Term Release Model	0	0	0	1	2	3	5	2	5	54
0307 Rad Release Data Avail/Rev	16	0	16	63	7	70	61	-9	182	2,154
Subtotal Task 03	22	0	22	86	14	100	123	23	344	3,607

TABLE A.1. Cost Summary (Dollars in Thousands)

February 1992				FY 1992 to Date (October 1991 - September 1992)					TSP (c)		Budgeted
Labor \$	Non- Labor \$ (a)	Total \$	Labor \$	Non- Labor \$ (a)	Total \$	Cum(b) Planned	Cum Variance	Approved FY Budget	FY Labor Hours		
Task 04 - Environmental Transport											
0401 Tech Planning/Control/Rep	0	0	1	0	1	0	-1	56	576		
0402 Atmospheric Model Develop	11	11	97	3	100	60	-40	214	2,228		
0403 Groundwater Transport	6	7	42	10	52	55	3	61	684		
0404 Surface-Water Transport	5	5	44	2	46	40	-6	114	1,224		
0405 Atmospheric Model Databas	13	13	25	2	27	27	0	72	940		
0406 Atmospheric Model Calculat	0	0	0	0	0	0	0	31	355		
Subtotal Task 04	35	1	209	17	226	182	-44	547	6,007		
Task 05 - Environmental Monitoring Data											
0501 Tech Planning/Control/Rep	2	0	11	0	11	18	7	43	394		
0502 Terrestrial Monitoring Data	5	0	24	0	24	45	21	67	621		
0503 Environmental Monitoring Dai	8	0	11	0	11	19	8	44	518		
0504 Surface-Water Monitoring	-3	-7	14	-1	13	15	2	15	186		
Subtotal Task 05	12	-7	60	-1	59	97	38	169	1,719		
Task 06 - Demography, Food Consumption & Agriculture											
0601 Tech Planning/Control/Rep	13	0	24	0	24	16	-8	40	421		
0602 Food Consumption	7	0	19	5	24	40	16	60	512		
0603 Milk/Other Food Model Dev	6	0	8	1	9	155	146	340	1,481		
0605 Native American Data	1	6	2	29	31	41	10	100	309		
Subtotal Task 06	27	6	53	35	88	252	164	540	2,723		

TABLE A.1. Cost Summary (Dollars in Thousands)

February 1992				FY 1992 to Date (October 1991 - September 1992)						
Labor \$	Non-Labor \$ (a)	Total \$	Labor \$	Non-Labor \$ (a)	Total \$	Cum(b)	Cum Variance	TSP (c)	Budgeted FY Labor Hours	
Task 07 - Environmental Pathways & Dose Estimates										
0701 Tech Planning/Control/Rep	6	0	6	15	0	15	22	7	55	591
0702 Path & Dose Code Dev/Doc	16	2	18	88	11	99	78	-21	170	1,924
0703 Path & Dose Model Paramet	12	0	12	35	1	36	35	-1	40	466
0705 Dose Calculations	0	0	0	0	0	0	9	9	40	412
Subtotal Task 07	34	2	36	138	12	150	144	-6	305	3,393
Task 08 - Statistics										
0801 Tech Planning/Control/Rep	3	0	3	14	3	17	21	4	50	409
0802 Stats Support for Tech Work	9	0	9	39	0	39	54	15	140	1,234
0803 Analysis of Model Reliability	9	0	9	49	0	49	65	16	166	1,639
Subtotal Task 08	21	0	21	102	3	105	140	35	355	3,282
Task 09 - Records Management										
0901 Tech Planning/Control/Rep	2	0	2	6	0	6	5	-1	19	301
0902 Project Records Management	1	0	1	8	1	9	16	7	72	1,632
Subtotal for Task 09	3	0	3	14	1	15	21	6	91	1,933
Task 10 - Quality Assurance										
1001 Tech Planning/Control/Rep	2	0	2	9	1	10	7	-3	31	374
1002 QA Program Development	1	0	1	3	0	3	5	2	18	245
1003 QA Verification	1	0	1	1	0	1	4	3	12	184
Subtotal Task 10	4	0	4	13	1	14	16	2	61	803

TABLE A.1. Cost Summary (Dollars in Thousands)

FY 1992 to Date (October 1991 - September 1992)									
February 1992			TSP (c)						
Labor \$	Non-Labor \$ (a)	Total \$	Labor \$	Non-Labor \$ (a)	Total \$	Cum(b) Planned	Cum Variance	Approved FY Budget	Budgeted FY Labor Hours
Task 11 - Information Resources									
1101 Tech Planning/Control/Rep	5	0	5	18	0	18	20	2	966
1102 Hanford Document Declass	7	0	7	19	0	19	22	3	1,179
1103 Hanford Info Resources Iden	4	0	4	29	0	29	32	3	1,141
Subtotal Task 11	16	0	16	66	0	66	74	8	3,286
Task 12 - TSP Communications Support									
1201 Tech Planning/Control/Rep	3	0	3	11	2	13	6	-7	482
1202 TSP Public Outreach Support	0	0	0	0	4	4	4	0	52
1203 Comm Assessment Research	0	0	0	6	0	6	5	-1	134
1204 TSP Meeting/Material Sup	0	0	0	1	0	1	8	7	152
Subtotal - Task 12	3	0	3	18	6	24	23	-1	820
Subtotal, HEDR Project Tasks	284	23	307	1,179	168	1,347	1,612	265	43,564
Management Reserve	0	0	0	0	0	0	0	0	0
Subtotal, Project Tasks Plus Management Reserve	284	23	307	1,179	168	1,347	1,612	265	43,564

TABLE A.1. Cost Summary (Dollars in Thousands)

	February 1992			FY 1992 to Date (October 1991 - September 1992)						
	Labor \$	Non-Labor \$ (a)	Total \$	Labor \$	Non-Labor \$ (a)	Total \$	Cum(b) Planned	Cum Variance	TSP (c) Approved FY Budget	Budgeted FY Labor Hours
Technical Steering Panel (e)	0	117	117	2	172	174	300	126	1,003 (f)	0
Native American Research	0	-14	-14	0	-2	-2	110	112	356 (f)	0
TOTAL	284	126	410	1,181	338	1,519	2,022	503	5,438	43,564

- (a) Non-labor dollars include expenses such as travel, publication production, procurements, and subcontracts.
(b). The monthly planned amounts are given in the cost section of Figures 2, A.2, and A.3, pages xi, A.9, and A.10, respectively.
(c) "TSP approved FY Budget" is the approved FY 1992 budget from the FY 1992 Task Plans plus the allocation of FY 1991 carryover funds as approved in a letter from D. B. Shipley to J. E. Till, dated 11-19-91.
(d) Project management includes activities such as project control and administration, project communications, subcontract administration, records control, and peer review.
(e) TSP costs are administered through subcontracts which are reflected as non-labor costs. Actual TSP expenses include both labor and non-labor.
(f) FY budget provides funding through September 30, 1992. See Figures A.2 and A.3 for additional information. The FY budget includes FY 1991 carryover and PNL overheads.

FIGURE A.2. Technical Steering Panel Budget Status

FIGURE A.3. Native American Research Budget Status

Appendix B

**Hanford Site-Originated Documents of
Potential Interest/Use in the HEDR Project -
Placed in the RL Public Reading Room
During February 1992**

Appendix B

Hanford Site-Originated Documents of Potential Interest/Use in the HEDR Project - Placed in the RL Public Reading Room During February 1992

DOE-AD-0015	Hanford Process Review. 123p.	12/31/91
• HAN-74591-DEL	Monthly Reports January through December 1960-Reactor Branch. 169p.	1/12/61
HW-10378-DEL	Hanford Works Monthly Report June 1948. 258p.	07/26/48
HW-10714-DEL	Hanford Works Monthly Report July 1948. 256p.	08/20/48
HW-10993-DEL	Hanford Works Monthly Report August 1948. 276p.	09/24/48
HW-11835-DEL	Hanford Works Monthly Report November 1948. 281p.	12/23/48
HW-12086-DEL	Hanford Works Monthly Report December 1948. 291p.	01/26/49
HW-12391-DEL	Hanford Works Monthly Report January 1949. 282p.	02/25/49
HW-12666-DEL	Hanford Works Monthly Report February 1949. 280p.	03/18/49
HW-12937-DEL	Hanford Works Monthly Report March 1949. 275p.	04/19/49
HW-13190-DEL	Hanford Works Monthly Report April 1949. 270p.	05/18/49
HW-13561-DEL	Hanford Works Monthly Report May 1949. 281p.	06/17/49
HW-78431	Concentration of Corrosion Isotopes in Half-Plant Low Alum Feed Water Treatment at F-Reactor. 6p.	07/29/63
HW-78964	Concentration of Corrosion Isotopes in Half-Plant Low pH Coolant at D-Reactor. 9p.	09/03/63
PNL-4753	MESOI Version 2.0: An Interactive Mesoscale Lagrangian Puff Dispersion Model With Deposition and Decay. 140p.	11/01/83

**Hanford Site-Originated Documents of
Potential Interest/Use in the HEDR Project -
Placed in the RL Public Reading Room
During February 1992**

PNL-7978 HEDR	Ground-Water Contribution to Dose From Past Hanford Operations. 120p.	01/31/92
PNL-7998 HEDR	Letter Report: Title Listing of Daily Operating Data on Hanford Single-Pass Reactors, 1944-1971. 14p.	02/02/92
PNL-SA-7740	Tellurium Interference in ¹²⁹ I Activation Analysis. 15p.	09/20/79
RL-REA-687	Final Report: Production Test IP-719 The Effect of Water Plant Variables on Effluent Activity. 7p.	02/23/65

-
- Declassified by Secretary of Energy Watkins' directive.
 - * Declassified in 1992 by earlier guidance.

Appendix C

HEDR Documents to the TSP - February 1992

Appendix C

HEDR Documents to the TSP - February 1992

Title	Author	Date Issued	Publication No.	Additional Information	Status
Regional Atmospheric Transport Code for Hanford Emission Tracking (RATCHET)	JV Rainsdell, KW Burk	2/92	PNL-8003 HEDR	Milestone number 0402B	To TSP 1/92 for review
Integrated Codes for Estimating Environmental Accumulation and Individual Dose From Past Hanford Atmospheric Release	TA Ikenberry et al.	2/92	PNL-7993 HEDR	Milestone number 0702A	To TSP 1/92 for review
Letter Report: Title Listing of Daily Operating Data on Hanford Single - Pass Reactor, 1944-1971	SP Gydensen	2/92	PNL-7998 HEDR	Not a Milestone	Published 2/92
Population Estimates by Age, Sex and Race for 10-County Study Area	DB Pittenger	2/92	PNL-7931 HEDR	Not a Milestone (Phase I data)	Published 2/92
Final Design Specification for the Environmental Pathways and Dose Model	BA Napier et al.	1/92	PNL-7844 HEDR	Milestone number 0202A. Report was printed with correct document number PNL-7844 HEDR; however, it was incorrectly listed in the January monthly report as PNL-7885 HEDR.	To TSP for review 1/92

Appendix D

HEDR Presentation Handouts to the TSP - February 1992

Appendix D

HEDR Presentation Handouts to the TSP - February 1992

Title	Author	Date Issued	Publication No	Additional Information
Status of Technical Work - HEDR Project	DB Shipler et al.	2/92	PNL-SA-20578S HEDR	Presented at TSP meeting, February 20-22, 1992, Pasco, WA

Appendix E

HEDR Open-Literature Publications and Presentations - February 1992

Note: This appendix lists publications (new this month) that present aspects of dose reconstruction in the open scientific literature; TSP approval is not required. A complete listing for FY 1992 will be included in the September 1992 report.

No open-literature publications were generated in February 1992.

Appendix F
Communications Log - February 1992

Appendix F
Communications Log - February 1992

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
WA Bishop, DE Walker/TSP	EB Liebow/PNL	Phone	Clarification of statement of work
MC Volk/PNL	EB Liebow/PNL	Phone	TSP vacancy
SP Gydesen/PNL	GG Caldwell/TSP	Phone	Hanford visit to review historical records
AH McMakin/PNL	K Niles/TSP Staff	Phone	Risk analysis reference
AH McMakin/PNL	K CharLee/TSP Staff	Phone/ Fax	Availability of A. Murphy report
GL Harvey/PNL	K CharLee/TSP Staff	Phone/ Fax	Site visit
GL Harvey/PNL	ML Blazek/TSP	Phone	Activities for TSP meeting
MA Robkin/TSP	SP Gydesen/PNL	Phone	Request for copy of HW-77387DEL
GL Harvey/PNL	NJ Germond/TSP	Phone	Site visit
GL Harvey/PNL	B Shleien/TSP	Phone	Site visit
TA Ikenberry/PNL	DS Barth/TSP	Phone	Subcommittee meeting and TSP meeting content
GL Harvey/PNL	MA Robkin/TSP	Phone	Review of classified documents
GL Harvey/PNL	B Shleien/TSP	Phone	TSP February meeting
GL Harvey/PNL	PD McGavran/TSP	Phone	Technical library tour during TSP meeting
WA Bishop/TSP	EB Liebow/PNL	Phone	Set agenda for February Native American Working Group (NAWG) meeting
K Niles/TSP Staff	GL Harvey/PNL	Phone	TSP February Meeting
NJ Germond/TSP	GL Harvey/PNL	Phone	Technical library tour during TSP meeting
K Niles/TSP Staff	GL Harvey/PNL	Phone	TSP February meeting

Communications Log - February 1992

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
MS Power/TSP Staff	GL Harvey/PNL	Fax	Proposed FY 1993 Task 12 budget
K Niles/TSP Staff	GL Harvey/PNL	Phone	Agricultural groups at TSP February meeting
WA Bishop/TSP, MS Power/TSP Staff	E Liebow/PNL	Phone	Data and document release policy
GL Harvey/PNL	K Niles/TSP Staff	Phone	Agricultural groups at TSP February meeting
A Beers/TSP Staff	GL Harvey/PNL	Phone	Producing map in CGM format
WA Bishop/TSP	EB Liebow/PNL	Phone	Warm Springs work order
TA Ikenberry/PNL	DS Barth/TSP	Phone	Discussion of TSP meeting
GL Harvey/PNL	ML Blazek/TSP	Fax	TSP February meeting
GL Harvey/PNL	KJ Kopecky/TSP	Phone	Visit of Canadian members of Parliament
K Niles/TSP Staff	GL Harvey/PNL	Phone	"Green run" fact sheet
ML Blazek/TSP	GL Harvey/PNL	Phone	Canadian members of Parliament, "green run" fact sheet
K Niles/TSP Staff	GL Harvey/PNL	Phone/ Fax	"Green run" fact sheet
EB Liebow/PNL	Houck/CDC	Phone	Plans for next sensitivity analysis/ model validation workshop
FO Hoffman/ORNL	BA Napier/PNL	Phone	Input for VAMP meeting
B Shleien/TSP	SM Finch/PNL	Phone	Preparation for TSP meeting
JP Thomas/HEAL	SM Finch/PNL	Phone	Follow-up to letter requesting disk of annotated bibliography
SM Finch/PNL	K CharLee/TSP Staff	Phone	Originals for milestone reports for TSP meeting
WA Bishop/TSP	SM Finch/PNL	Phone	Extension for Native American contracts
SM Finch/PNL	K CharLee/TSP Staff	Phone	Badging arrangements for meeting with SP Gydesen

Communications Log - February 1992

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
SM Finch/PNL	B Shleien & GG Caldwell/TSP	Phone	Arrangement to pick up "Q" cleared security badge
PD McGavran/TSP	SM Finch/PNL	Phone	Request for documents
PD McGavran/TSP	SM Finch/PNL	Phone	Question on form to obtain Q clearance
K CharLee/TSP Staff	SM Finch/PNL	Phone	TSP meeting agenda
DB Shipler/PNL	WA Bishop/TSP	Phone	Native American subcontract costs
DB Shipler/PNL	LE Sewell	Phone	Contracting and funding issues
HA Haerer	DB Shipler/PNL	Phone	Value of information evaluations
JE Till/TSP	DB Shipler/PNL	Phone	Native American contracts - air model disk
ML Blazek/TSP	DB Shipler/PNL	Phone	GE/Hanford documents list
EB Liebow/PNL	DB Shipler/PNL	Phone	TSP Native American representative
JP Thomas	DB Shipler/PNL	Phone	Delays of monthly reports - bibliographies
JE Till/TSP	DB Shipler/PNL	Phone	Warm Springs contract - river report
DB Shipler/PNL	LE Sewell	Phone	TSP subcontracts - reassignment of contracts
RF Brich/RL	DB Shipler/PNL	Phone	Continuing DOE funding
WA Bishop/TSP	DB Shipler/PNL	Phone	Review of Native American data policy
B Shleien/TSP	DB Shipler/PNL	Phone	Preparation for TSP meeting
DB Shipler/PNL	JE Till/TSP	Phone	Native American subcontracts
DB Shipler/PNL	E Liebow/PNL	Phone	Native American work scope
DB Shipler/PNL	RF Brich/RL	Phone	Till visit with Wagoner
RF Brich/RL	DB Shipler/PNL	Phone	HEDR funding
DB Shipler/PNL	WA Bishop/TSP	Phone	Implementing Native American data policy

Distribution

No. of
Copies

No. of
Copies

OFFSITE

Technical Steering Panel

D. S. Barth
University of Nevada
4505 Maryland Parkway
Las Vegas, NV 89154

W. A. Bishop
2503 Wedgewood Court S.E.
Olympia, WA 98501

M. L. Blazek
Oregon Department of Energy
625 Marion Street N.E.
Salem, OR 97310

G. G. Caldwell
Director
Tulsa City-County Health Dept.
4616 East 15th Street
Tulsa, OK 74112

S. N. Davis
Dept. of Hydrology & Water Resources
Building 11
University of Arizona
Tucson, AZ 85721

N. J. Germond
224 Iron Mountain Blvd.
Lake Oswego, OR 97034

P. C. Klingeman
Civil Engineering Dept.
Appejin Hall 202
Oregon State University
Corvallis, OR 97331-2302

K. J. Kopecky
Fred Hutchinson Cancer
Research Center
1124 Columbia Street
Seattle, WA 98104

P. D. McGavran
Dept. of Health and Welfare
450 W. State Street, 4th Floor
Boise, ID 83720-5450

R. L. Morrill
Dept. of Geography, DP-10
University of Washington
Seattle, WA 98195

A. H. Murphy
Dept. of Atmospheric Sciences
Oregon State University
Corvallis, OR 97331-2209

D. W. Price
Agricultural Economics
Hulbert Hall Room 211
Washington State University
Pullman, WA 99164-6210

M. A. Robkin
Radiological Sciences, SB-75
University of Washington
Seattle, WA 98195

G. S. Roessler
202 Nuclear Sciences Center
University of Florida
Gainesville, FL 32611

B. Shleien
2421 Homestead Drive
Silver Springs, MD 20902

A. P. Slickpoo, Sr.
809 Nez Perce Lane
P. O. Box 331
Kamiah, ID 83536

J. E. Till
Route 2 Box 122
Neeses, SC 29107

No. of
Copies

No. of
Copies

	D. E. Walker, Jr. P.O. Box 4147 Boulder, CO 80306	18	K. CharLee Office of Nuclear Waste Mgmt. Department of Ecology 719 Sleater Kinney Road, S.E. Suite 200 Olympia, WA 98504
	<u>Other</u>		
2	DOE Office of Scientific and Technical Information Technical Information Center P.O. Box 62 Oak Ridge, TN 37830		J. Erickson Washington State Dept. of Health M.S. LE-13 Olympia, WA 98504-0095
	M. A. Andrews Canadian Embassy 501 Pennsylvania Ave. N.W. Washington, DC 20001		D. Ernst Spokane Tribe P.O. Box 100 Wellpinit, WA 99040
	B. Aripa Colville Confederated Tribes P.O. Box 150 Nespelem, WA 99155		A. Fingeret, GC-22 Department of Energy Forrestal Bldg. Room 6H-087 1000 Independence Ave. S.W. Washington, DC 20585
	D. M. Bernick Kirkland and Ellis 200 East Randolph Drive Chicago, IL 60601		T. H. Foulds, Esquire 1200 Westlake Ave. N. Suite 414, AGC Building Seattle, WA 98109
	D. Bonga Kalispel Tribe P.O. Box 39 Usk, WA 99180		K. Gebbie, Secretary Washington State Dept. of Health M.S. ET-21 Olympia, WA 98504
	B. G. Brooks, EH-421 Department of Energy Room J-112 Germantown, MD 20545		A. P. Hull Safety & Environmental Protection Division Building 535A Brookhaven National Laboratory Upton, NY 11973
	H. Burgess General Electric Nuclear Energy 175 Curtner Ave. Mail Code 822 San Jose, CA 95125		

No. of
Copies

D. B. Manders
Chronic Disease Epidemiology
Washington State Dept. of Health
M.S. EY-12
1408 State Street
Olympia, WA 98504

R. Mathias, S-1
Department of Energy
Forrestal Bldg. Room 7A-257
1000 Independence Ave. S.W.
Washington, DC 20585

M. McHugh
Colorado State Dept. of Health
Crescent Branch Station
P.O. Box 7302
Golden, CO 80403

N. Morin
Rocky Flats Program Unit
Environmental Epidemiology Division
Colorado State Dept. of Health
4210 E. 11th Avenue
Denver, CO 80220

J. D. Mulder
Public Health Liaison to EPA
U.S. Environmental Protection Agency
1200 Sixth Avenue
Seattle, WA 98101

D. V. Nelson, ER-8.2
Department of Energy
Office of Assessment and Support
Washington, DC 20585

D. Oliver, R.S., M.P.A.
Hazardous Waste Coordinator
Toxic Substances Section, LD-11
Washington State Dept. of Social &
Health Services
Olympia, WA 98504

No. of
Copies

M. Queahpama
Confederated Tribes of the
Warm Springs Reservation
P.O. Box C
Warm Springs, OR 97761

W. J. Roberds
Golder Associates
4104 148th N.E.
Redmond, WA 98052

J. H. Rueben
Nez Perce Tribe
P.O. Box 305
Lapwai, ID 83540

M. Sage
Centers for Disease Control
1600 Clifton Road
M.S. F-28
Atlanta, GA 30333

D. Saluskin
Confederated Tribes and Bands of
the Yakima Indian Nation
P.O. Box 151
Toppenish, WA 98948

S. H. Sell, M. D.
Director, Environmental Epidemiology
Tennessee State Dept. of Health &
Environment
C-1-130 Cordell Hull Building
Nashville, TN 37247-4912

D. Seyler
Coeur d'Alene Tribe
Plummer, ID 83851

No. of
Copies

No. of
Copies

G. L. Sherwood, AC-21
Department of Energy
Room D-408
Germantown, MD 20545

K. F. Sparks
Shea & Gardner
1800 Massachusetts Ave. N.W.
Washington, D.C. 20036

J. Thomas
HEAL
1720 N. Ash
Spokane, WA 99205

B. Van Pelt
Confederated Tribes of the
Umatilla Indian Reservation
P.O. Box 638
Pendleton, OR 97801

S. Vendetter
Benton-Franklin District Health Dept.
800 W. Canal Drive
Kennewick, WA 99336

B. Weakley, IE-12
Department of Energy
Forrestal Bldg. Room 1E-218
1000 Independence Ave. S.W.
Washington, DC 20585

ONSITE

1 Hanford Environmental Health
Foundation

S. E. Dietert H1-03

2 Westinghouse Hanford Company

G. D. Carpenter B2-16
D. E. Wood H4-51

11 DOE Richland Field Office

T. A. Bauman, COM A7-75
R. F. Brich, TSD A5-55

J. P. Hamric, DMO A7-50
R. A. Holten, TSD A5-55
R. M. Rosselli, AMT A7-70
R. R. Tibbatts, PBD A7-89
M. W. Tiernan, TSD A5-55
Public Reading Room (5) A1-65

38 Pacific Northwest Laboratory

D. L. Alamia K3-70
A. C. Bampton P7-64
A. J. Brothers K6-59
R. A. Burnett K2-05
G. H. Cunningham K1-59
J. M. Daer (5) K6-89
D. H. Denham A3-60
W. T. Farris K3-54
S. M. Finch K6-89
M. D. Freshley K6-77
R. O. Gilbert K1-85
W. A. Glass K4-13
R. H. Gray K1-30
S. P. Gydesen P8-55
G. L. Harvey K1-55
C. M. Heeb K6-42
T. A. Ikenberry K3-54
R. C. Liikala K1-57
A. H. McMakin K6-86
K. A. Moore K1-38
B. A. Napier K3-54
G. R. Petersen K1-40
J. V. Ramsdell K6-03
R. E. Rhoads K6-64
D. B. Shieler K6-89
J.C. Simpson K7-34
D. L. Stewart K6-91
W. L. Templeton K1-30
W. H. Walters K6-77
G. L. Wilfert K6-54
Publishing Coordination K1-06
Records Center K3-70
Technical Library (2) P8-55

END

DATE
FILMED

6/15/92