HANFORD ENVIRONMENTAL DOSE RECONSTRUCTION PROJECT

Quarterly Report

April-May 1993

**Prepared for the Technical Steering Panel
and the Centers for Disease Control and Prevention
under Contract 200-92-0503(CDC)/18620(BNW)**

**Battelle
Pacific Northwest Laboratories
Richland, Washington 99352**

MASTER

EB

HANFORD ENVIRONMENTAL DOSE RECONSTRUCTION PROJECT

Quarterly Report

April-May 1993

Compiled By:

S. D. Cannon, Communication Specialist
Hanford Environmental Dose Reconstruction Project

S. M. Finch, Project Administrator
Hanford Environmental Dose Reconstruction Project

Approved By:

D. B. Shieler, Manager
Hanford Environmental Dose Reconstruction Project

Preface

This quarterly report summarizes the technical progress and project status for the Hanford Environmental Dose Reconstruction (HEDR) Project being conducted by Battelle, Pacific Northwest Laboratories (BNWL) under contract with the Centers for Disease Control and Prevention (CDC). The Technical Steering Panel (TSP), which is composed

of experts in numerous technical fields related to the project, provides technical direction of the project.

Figure 1 shows the Battelle organizational structure of the HEDR Project. Table 1 shows the status of Battelle work to comply with directives issued by the TSP.

R9205064.3

Figure 1. Organizational Structure of the HEDR Project

Table 1. Status of Directives^(a)

		<u>Complete</u>	<u>Ongoing</u>
88-1-a	Classified Documents	x	
88-1-b	Proposals	x	
88-2	Vegetation	x	
88-3	Status Reports	x	
88-4	Ground Water	x	
88-5	Maps	x	
88-6	Resumes	x	
88-7	TSP Comments on Proposals	x	
89-1	Indian Tribes	x (work now directed by TSP)	
89-2	Bioassay Data	x	
89-3	Document Handling	x	
89-4	Reactor Purging	x	
89-5	Modeling Approach	x	
89-6	Meeting Materials	x	
89-7	Technical Communication	x	
89-8	Phase II Planning	x	
89-9	Project QA Plan		x
89-10	Contracts with Tribes		x
90-1	Project Direction (Task Plans)	x	
90-2	Dose Cut-Off Limit	x	
92-1	Demography, Food, and Agriculture Tasks		x
92-2	Dose Code Development		x
93-1	Sensitivity and Uncertainty Analyses		x
93-2	Milk Production and Distribution		x

(a) Note: For simplicity, TSP directives are identified here using only key words. The complete directives are available from the TSP.

Executive Summary

The objective of the Hanford Environmental Dose Reconstruction (HEDR) Project is to estimate the radiation doses that individuals and populations could have received from nuclear operations at Hanford since 1944. The project is being managed and conducted by Battelle, Pacific Northwest Laboratories (BNW) under contract with the Centers for

Disease Control and Prevention (CDC). The independent Technical Steering Panel (TSP) provides technical direction.

The TSP consists of experts in environmental pathways, epidemiology, surface-water transport, ground-water transport, statistics, demography, agriculture, meteorology, nuclear engineering, radiation dosimetry, and cultural anthropology. Included are appointed members representing the states of Oregon, Washington, and Idaho, a representative of Native American tribes, and an individual representing the public.

The project is divided into the following technical tasks. These tasks correspond to the path radio-nuclides followed from release to impact on humans (dose estimates):

- Source Terms
- Environmental Transport
- Environmental Monitoring Data

- Demography, Food Consumption, and Agriculture
- Environmental Pathways and Dose Estimates.

The Source Terms Task develops estimates of radioactive emissions from Hanford facilities since 1944. These estimates are based on historical measurements and production information.

The Environmental Transport Task reconstructs the movement of radioactive materials from the areas of release to populations. Movement via the atmosphere, surface water (Columbia River), and ground water is studied.

The Environmental Monitoring Data Task assembles, evaluates, and reports historical environmental monitoring data.

The Demography, Food Consumption, and Agriculture Task develops the data needed to identify the populations that could have been affected by the releases. Population and demographic information are developed for the general population within the study area. This information is also expected to be developed for several special population groups, including Native American tribes in the study area.

In addition to population and demographic data, the food and water sources and consumption patterns for populations are estimated because they provide a primary pathway for the intake of radio-nuclides. Historical dairy farming practices and milk distribution systems are studied because milk is a significant pathway for iodine-131 to enter the human body. Cows could have eaten vegetation contaminated with this radionuclide.

Lifestyle and food habit information will be developed by the Fred Hutchinson Cancer Research Center (FHCRC) for use in the Hanford Thyroid Disease Study (HTDS).

The Environmental Pathways and Dose Estimates Task uses the information produced by the other tasks and organizations to estimate the radiation doses individuals could have received from Hanford radiation.

Project reports and Hanford-originated references used in the reports are made available to the public in a public reading room. Project progress is documented in this quarterly report, which is available to the public.

Project Summary

Progress

Figure A.1 in Appendix A shows the status of HEDR Project milestone activities. The following is a summary of activities conducted by HEDR staff in April and May 1993:

- realigned the scope and budget for the HEDR Project with the TSP and CDC
- determined with the TSP and CDC that a quarterly report, rather than a monthly report, was sufficient to provide periodical information on the status of the HEDR Project. The quarterly report publication dates will be June 20, 1993 for the months of April and May, September 20 for June-August, December 20 for September-November, and March 20 for December-February.
- completed production runs of the reactor model (RM) (Subtask 0303)
- completed the source term river release model (STRRM) (Subtask 0304)
- completed an internal review of the fuel-element failure data file (Subtask 0304)
- tested CHARIMA successfully for selected discharges (steady flow conditions) in the Columbia River from Priest Rapids to McNary Dam. Completed the cross-section data input to CHARIMA for the Columbia River from McNary Dam to Bonneville Dam (Milestone 0404C).
- provided the report, *Conversion and Correction Factors for Historical Measurements of Iodine-131 in Hanford Area Vegetation, 1945-1947*, (PNWD-2133 HEDR) to the TSP and CDC for review and comment (Milestone 0502A)
- received instructions from the CDC to remove the milk cow feeding regime survey from the HEDR Project scope of work (Milestone 0603D)
- participated in the peer review of the documentation for the dose code development which received high praise and was described as doing more than expected. BNW recommended the nuclides for the air source term to the TSP and CDC (Task 07)
- provided a letter (PNWD-2127 HEDR) to the TSP and CDC on the approach for calculating population doses using the CIDER computer code (Milestone 0702B)
- issued the *Software Requirements Specifications for Columbia River Pathway* (BN-SA-3799 HEDR) to the TSP (Milestone 0705B)
- completed the draft of the *Uncertainty and Sensitivity Analyses Plan* (PNWD-2124 HEDR), provided copies to five peer reviewers who are internationally known experts on sensitivity/uncertainty analysis, and conducted a peer-review workshop in Richland, Washington. The peer reviewers recommended some clarifications but on the whole found the plan most commendable (Milestone 0803A).
- published the revised *Quality Assurance Plan* (PNWD-2139 HEDR) (Milestone 1002B)
- completed and submitted to the TSP the *List of Currently Classified Documents Relative to Hanford Production Facilities Operations Originated on the Hanford Site Between 1961 and 1972* (PNWD-2129) (Task 11)
- declassified 27 Hanford Site originated documents during the months of April and May, 4 of which were of potential interest/use to the HEDR Project (Task 11)
- received a "need-to-know" statement from the CDC and implemented the process for TSP members to attain access to non-BNW documents (Task 11)

Major Problem Areas or Changes and Action Taken

The revised integrated task plans (Milestone 0101G) define the scope of work for each task in the HEDR Project. Because the scope is currently being realigned, the revised integrated task plans (Milestone 0101G) cannot be published by the projected date of July 1993. They will be published as soon as possible after all realignment decisions have been made.

Planned Work for the Next Three Months

- publish the revised integrated task plans (Milestone 0101G)
- close out BNW subcontracts with the Native American tribes. These contracts are being replaced with CDC contracts (Subtask 0103).

- complete the model validation plan (Milestone 0205E)
- complete the code quality assurance (QA) requirements on STRRM and perform production run of Columbia River releases. Transmit the output release file as a source term for the River Transport Model (Subtask 0304).
- publish the wind field modeling report (Milestone 0402A)
- publish the environmental monitoring data final report (Milestone 0501A)
- incorporate any review comments received and publish the final report, *Conversion and Correction Factors for Historical Measurements of Iodine-131 in Hanford Area Vegetation, 1945-1947* (PNWD-2133 HEDR) (Milestone 0502A)
- publish the iodine extraction method of analysis for vegetation and vegetation data for 1948-1951 (Milestone 0502B)
- incorporate any review comments received and publish the final food consumption report (Milestone 0602C)
- hold personal interviews for milk production and distribution in nine additional counties with dairy industry old-timers through June and early July (Milestone 0603D)
- revise the report, *Uncertainty and Sensitivity Analysis of Historical Measurements of Iodine-131 for Vegetation in 1945-1947* (PNWD-1978), in response to TSP and CDC comments once those comments are received (Milestone 0802A)
- revise the report, *Uncertainty and Sensitivity Analyses Plan* (PNWD-2124), to address the written recommendations of the panel of experts who conducted the sensitivity/uncertainty analysis peer-review workshop (Milestone 0803A)
- publish the letter report on fuel-element failures in single-pass reactors (Task 11)

Budget Status

Figure 2 shows the budget status of the HEDR Project. Table A.1 in Appendix A shows fiscal year (FY) 1993 costs and budget by task and subtasks. Figure A.2 shows TSP budget status. Figure A.3 shows Native American research budget status.

Capital Status

In reviewing the computer requirements for the SUN system to calculate doses, we have determined that no further capital equipment funding is required. Therefore, the \$75K for capital expenditures which were funded by DOE have been returned to the BNW Budget Office for reallocation.

Figure 2. HEDR Project Budget Status - Battelle Pacific Northwest Laboratories

Acronyms and Abbreviations

AGGREGATE	component of DESCARTES	NTIS	National Technical Information Service
AP	Associated Press	OMB	Office of Management and Budget
BNW	Battelle Pacific Northwest Laboratories	PILOT	please iterate lots of times (computer code)
CAT	Coeur d'Alene Tribe	PNL	Pacific Northwest Laboratory (operated for DOE by Battelle Memorial Institute)
CDC	Centers for Disease Control and Prevention	QA	quality assurance
CIDER	calculation of individual doses from environmental radionuclides (computer code)	RATCHET	regional atmospheric transport code for Hanford emissions tracking (computer code)
CT	Colville Tribe	RECIPE	component of DESCARTES
CTUIR	Confederated Tribes of the Umatilla Indian Reservation	REDOX	reduction and oxydation (separations process)
DESCARTES	dynamic estimates of concentrations and accumulated radionuclides in terrestrial environments (computer code)	RFP	request for proposal
DOE	U.S. Department of Energy	RIDS	records inventory and disposition schedule
DOE-HQ	U.S. Department of Energy Headquarters	RL	U.S. Department of Energy Richland Operations Office
DGO	Data Quality Objective	RM	reactor model (computer code)
FHCRC	Fred Hutchinson Cancer Research Center	SESRC	Social and Economic Sciences Research Center (Washington State University)
FY	fiscal year	SHUFFL	component of DESCARTES
GENII-S	generation II-SUNS (computer code)	SOW	statement of work
HEDR	Hanford Environmental Dose Reconstruction	ST	Spokane Tribe
HEDRIC	Hanford Environmental Dose Reconstruction Integrated Codes	STRM	source term release model (computer code)
HHIN	Hanford Health Information Network	STRRM	source term river release model (computer code)
HNIS	Health and Nutrition Information Service	SUNS	sensitivity/uncertainty system
HTDS	Hanford Thyroid Disease Study	TSP	Technical Steering Panel
IAEA	International Atomic Energy Agency	USDA	U.S. Department of Agriculture
IHS	Indian Health Service	UT	Umatilla Tribe
KT	Kalispel Tribe	VAMP	validation of model predictions program
NAS	National Academy of Sciences	WST	Warm Springs Tribe
NAWG	TSP Native American Working Group	WSU	Washington State University
NFCS	National Food Consumption Survey	YIN	Yakima Indian Nation
NPT	Nez Perce Tribe		

Contents

Preface	v
Executive Summary	vii
Project Summary	ix
Acronyms and Abbreviations	xiii
Task 01 - Battelle Project Management	1.1
Task 02 - Technical Integration	2.1
Task 03 - Source Terms	3.1
Task 04 - Environmental Transport	4.1
Task 05 - Environmental Monitoring Data	5.1
Task 06 - Demography, Food Consumption, and Agriculture	6.1
Task 07 - Environmental Pathways and Dose Estimates	7.1
Task 08 - Statistics	8.1
Task 09 - Records Management	9.1
Task 10 - Quality Assurance	10.1
Task 11 - Information Resources	11.1
Task 12 - TSP Communications Support	12.1
Appendix A - Milestones, Schedule, and Costs	A.1
Appendix B - Hanford-Site-Originated Documents of Potential Interest/Use to the HEDR Project - Placed in the RL Public Reading Room During April-May 1993	B.1
Appendix C - HEDR Documents to the TSP - April-May 1993	C.1
Appendix D - HEDR Presentation Handouts to the TSP - April-May 1993	D.1
Appendix E - HEDR Open-Literature Publications and Presentations - April-May 1993	E.1
Appendix F - Communications Log - April-May 1993	F.1

Figures

1	Organizational Structure of the HEDR Project	v
2	HEDR Project Budget Status - Battelle Pacific Northwest Laboratories	xi
A.1	HEDR Project Milestones	A.1
A.2	Technical Steering Panel Budget Status	A.10
A.3	Native American Research Budget Status	A.11

Tables

1	Status of Directives	vi
11.1	Declassification of Hanford-Site-Originated Documents	11.2
A.1	Cost Summary	A.5

Task 01 Battelle Project Management

Objective

The objective of the Battelle Project Management Task is to provide project planning, control, and management of Battelle dose reconstruction work in accordance with the Centers for Disease Control and Prevention (CDC) contract and Technical Steering Panel (TSP) technical direction.

Progress

- realigned the scope and budget for the HEDR Project with the TSP and CDC
- determined with the TSP and CDC that a quarterly report, rather than a monthly report, was sufficient to provide periodical information on the status of the HEDR Project. The quarterly report publication dates will be June 20, 1993 for the months of April and May, September 20 for June-August, December 20 for September-November, and March 20 for December-February.
- participated in the peer-review workshop on the sensitivity/uncertainty analysis in Richland, Washington. The peer reviewers recommended some clarifications but on the whole found the plan most commendable.
- reviewed and began implementation of the software configuration management plan. The plan will be implemented for all HEDR codes and data sets. This will be a critical part of the technical turnover package.
- conducted weekly integration meetings for the air and river pathways to ensure timely and appropriate performance and completion of task work to support the dose calculations
- responded to the TSP and public comments on the air code software specifications
- received instructions from the CDC to remove the milk cow feeding regime survey from the HEDR Project scope of work
- began process to close out all old TSP and Native American subcontracts

- received a "need-to-know" statement from the CDC and implemented the process for TSP members to attain access to non-BNW documents

Major Problem Areas or Changes and Action Taken

The revised integrated task plans (Milestone 0101G) define the scope of work for each task in the HEDR Project. Because the scope is currently being realigned, the revised integrated task plans (Milestone 0101G) cannot be published by the projected date of July 1993. They will be published as soon as possible after all realignment decisions have been made.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- publish the revised integrated task plans (Milestone 0101G)
- close out BNW subcontracts with the Native American tribes. These contracts are being replaced with CDC contracts
- participate in the TSP meeting in Post Falls, Idaho on July 15-17, 1993 □

Task 02 Technical Integration

Objective

The objective of the Technical Integration Task is to provide technical overview of the project to ensure that appropriate technical activities are planned, that appropriate information is generated, and that technical task work is integrated effectively for performing the final dose calculations.

Progress

Milestone 0205B - Letter Report on Key Radionuclides due May 1992, rescheduled to October 1992 and completed (BN-SA-3674 HEDR, BN SA-3675 HEDR, BN-SA-3735 A HEDR, BN-SA-3768 HEDR)

- presented results and recommendations at the April TSP meeting in Richland, Washington

Other Activities

- continued work on the Hanford Environmental Dose Reconstruction Integrated Codes (HEDRIC) computer code verification and validation strategy. The rationale for the protocol was presented to the TSP at the April meeting. A draft validation plan was prepared in May. In line with the protocol, the detailed statistical methods are to be incorporated during June.
- participated in a conference telephone call with the staffs of the CDC and FHCRC/HTDS to discuss the test input file and transfer of information from the HEDR Project to the HTDS. A test scenario file will be exchanged as soon as the CDC provides guidance on the HEDR/HTDS interface regarding privacy information.
- provided detailed maps of Oregon and Idaho to FHCRC and CDC, which cross-reference the HEDR computer grid nodes to physical locations
- began code walk-throughs and continued independent testing of some modules of the DESCARTES and CIDER computer codes. Final internal development reviews have been scheduled for the AGGREGATE and SHUFFL components of the environmental accumulation and

dose codes. These reviews mark the official transition from development into configuration management of the components.

- prepared a letter for the TSP and CDC to describe the application of the CIDER computer code in the calculation of population doses
- participated in the sensitivity/uncertainty analysis peer-review workshop in Richland, Washington on May 24-25

Major Problem Areas or Changes and Action Taken

The computer code is being carefully combed to eliminate any coding errors. All problems identified are corrected. This requires continual interaction between the coders and the testers.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- complete model validation plan (Milestone 0205E)
- complete testing of environmental accumulation and dose models
- coordinate activities with the FHCRC □

Task 03 Source Terms

Objective

Source terms are the amount and type of radioactive materials released to the environment. The objective of the Source Terms Task is to develop estimates of radioactive emissions since 1944 from Hanford facilities based on historical measurements and production information. Source-term estimates are used by Environmental Transport Task members to reconstruct the concentrations of radionuclides in the environment.

Progress

Radioactive Releases to Air (Subtask 0303)

- developed distribution functions for use in Monte Carlo calculations of post-1949 iodine monthly releases. These are based on over 400 daily estimates of the performance of dissolver and separations plant ventilation systems for both the PUREX and REDOX plants.
- completed production runs of the RM. This is the first of three codes which will be used to extend the hourly iodine-131 release estimates reported in *Iodine-131 Releases, 1944-1947* (PNWD-2033 HEDR Vols. 1 and 2) from 1947 through the end of 1949. The RM output files, which are required by the source term release model (STRM), were processed and verified.
- completed quality assurance verification of the data entry of information from separations plant operations files. These data will provide part of the input for calculating the monthly releases to the air from these plants.
- provided specifications information for the software which will be used in calculating monthly releases from separations plants

Surface Water Releases (Subtask 0304)

- developed distribution functions for use in the Monte Carlo calculations of the releases to the Columbia River which resulted from fuel-element failures. These will be used in tandem with routine release calculations for operations activation to provide a total estimate of monthly releases to the Columbia River.

- completed the water-treatment history data files to be used in developing activation coefficient correlations for calculating routine releases to the Columbia River
- completed the STRRM. The Monte Carlo code used in STRRM calculates monthly releases of 12 radionuclides to the Columbia River. It is designed to estimate 100 realizations of releases to the river. These realizations will be used by the River Transport Model in the first two steps of dose estimation for the river pathway. The code is now being tested. The river releases will include releases from the approximately 2,000 fuel-element failures that occurred during the operation of the eight original Hanford Reactors.
- continued statistical analysis of 3,000 measured radionuclide releases to the Columbia River. This analysis provides a basis for calculating river releases in the STRRM.
- completed an internal review of the fuel-element failure data file. The review involved a cross-check of other reference sources which were not used in developing the initial fuel-element failure file.

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- determine the effective release factors for iodine-131 with control filters and silver reactors installed. Develop effective release factors for ruthenium-103 and ruthenium-106 from the chemical separations plants (Subtask 0303).
- run the STRM release model for hourly iodine releases in the 1944 through 1949 period (Subtask 0303)
- perform the monthly air release calculations (Subtask 0303)
- complete the code QA requirements on STRRM and perform production run of Columbia River releases. Transmit the output release file as a source term for the River Transport Model (Subtask 0304)
- complete initial documentation of air and water releases ☐

Task 04 Environmental Transport

Objective

The objective of the Environmental Transport Task is to reconstruct the movement of radioactive materials (the source term information) from the areas of release to the environment. Radionuclide movement via the atmosphere, Columbia River, and groundwater is studied.

Progress

Milestone 0402A - Wind Field Modeling White Paper, due FY 1991 and rescheduled to June 1993

- completed review and revision of report and began clearance process

Milestone 0404C + 0404B - Report on Columbia River Modeling Approach + Letter Report: Columbia River Conceptual Model, due June 1993 and rescheduled to December 1993

- presented results of the simplified radionuclide transport modeling work at the April TSP meeting. Discussed Native American Columbia River fishing locations with TSP staff and selected specific locations for calculating water concentrations.
- tested CHARIMA successfully for selected discharges (steady flow conditions) in the Columbia River from Priest Rapids Dam to McNary Dam. Completed the cross-section data input to CHARIMA for the Columbia River from McNary Dam to Bonneville Dam. The Corps of Engineers cross-section database did not provide enough depth measurement detail and was corrected using USC&GS navigation surveys. Initial tests indicate that the model is operational for steady flow conditions down to Bonneville Dam. Initial unsteady flow (variable-flow) testing in the upper Hanford Reach shows very good agreement with measured data to date. More testing is to follow in early June.
- discussed QA requirements with BNW QA staff in preparation for finalizing the CHARIMA step-by-step test plan. A software QA and model testing plan will be completed to document all modeling work.

- completed initial evaluation of effluent plume data and discussed the evaluation with Washington State University (WSU) staff. WSU is working on the approach to be used for estimating the effects of the effluent plume from Hanford to Pasco, Washington.

Milestone 0405B - Letter Report: Atmospheric Model Database Status, due September 1993

- began work on the meteorological database letter report

Other Activities

- continued formal testing of all RATCHET program elements. Following completion of these tests and revision of the RATCHET user's guide, the code will be ready for its final internal development review.
- continued studies of sensitivity of monthly output to changes in code parameters

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant variance.

Planned Work for the Next Three Months

- publish the wind field modeling report (Milestone 0402A)

- complete the validation of CHARIMA hydraulics to the Bonneville Dam. Complete effluent plume analysis and conceptual model development. Begin work on modeling approach below Bonneville (Milestone 0404C).
- complete the RATCHET tests
- continue model sensitivity/uncertainty tests
- prepare supporting documents for selection of RATCHET input data on iodine-131 partitioning and surface roughness
- make RATCHET runs for HTDS dose calculations
- make model evaluation runs ☐

Task 05

Environmental Monitoring Data

Objective

The objective of the Environmental Monitoring Data Task is to search, retrieve, evaluate, and summarize key historical measurements of the concentrations of radionuclides in the environment around the Hanford Site. Radionuclide concentrations have been measured at various times in air, drinking water, foods, fish, the Columbia River, soil, and in other materials. These measurements are evaluated to estimate their accuracies and then used by the Environmental Pathways and Dose Estimates Task to estimate radiation doses and by the Environmental Transport Task to calibrate and validate computer models.

Progress

Milestone 0501A - Environmental Monitoring Data Final Report, due FY 1991 and rescheduled to June 1993

- cleared the report for publication

Milestone 0502A - Vegetation Data Report (1945-1947) due FY 1991, rescheduled to May 1993 and completed (PNWD-2133 HEDR)

- provided the report, *Conversion and Correction Factors for Historical Measurements of Iodine-131 in Hanford Area Vegetation, 1945-1947*, to the TSP and CDC for review and comment

Milestone 0502B - Letter Report: Vegetation Monitoring Data (1948 - 1951), Bias and Data Correction, due February 1992 and rescheduled to July 1993

- determined to publish the data along with a summary of its significance

Milestone 0502C - Summary Report: Environmental Monitoring Data Located to Date, due September 1993

- continued to coordinate the use of the environmental monitoring data in the other HEDR tasks with the task leaders

Surface Water Monitoring Data (Subtask 0504)

- generated and summarized data files of bioaccumulation factors for selected radionuclides in the Columbia River water (1960-1970)

and in fish (1960-1966) for the Hanford to Bonneville segment of the river

- generated and summarized data tables of radionuclide concentrations in salmon collected from the Columbia River and adjacent Pacific Ocean from 1960-1970
- generated and summarized data files for selected radionuclides in shellfish sampled near the mouth of the Columbia River from 1960-1970
- generated and summarized data files for selected radionuclides in waterfowl and gamebirds along the Columbia River from 1960-1970

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- publish the environmental monitoring data final report (Milestone 0501A)
- incorporate any review comments received and publish the final conversion and correction factors report (Milestone 0502A)
- publish the iodine extraction method of analysis for vegetation and vegetation data for 1948-1951 (Milestone 0502B)

- prepare the summary environmental monitoring data report for publication (Milestone 0502C)
- continue to evaluate the quality of the data for estimating bioaccumulation factors for fish in the Columbia River and continue data quality

checks of entries on radionuclide concentrations in fish, river water, shellfish, salmon, waterfowl, and gamebirds

- continue to supply environmental monitoring data needs to other HEDR tasks upon request ☐

Task 06

Demography, Food Consumption, and Agriculture

Objective

The objective of the task is to develop the population and agricultural data needed to estimate representative as well as individual doses that may have resulted from historical releases of radioactive materials from operations at the Hanford Site.

Progress

Milestone 0603D - Milk Production/Distribution Report, 1944-1991, due March 1993 and rescheduled to October 1993

- completed a reconnaissance trip through Whitman, Spokane, and Lincoln counties to identify information sources and schedule interviews for June
- completed an assessment of the milk production volume for each dairy participating in the Washington Dairy Products Commission Butterfat Assessment program for Whitman, Spokane, and Lincoln counties. These data provided monthly milk production estimates by dairy.

Native American Data (Subtask 0605)

- met with CDC staff to discuss the transition from BNW management of the Native American subcontracts to CDC management of the contracts with the tribes
- reviewed plans for work to further clarify traditional fishing locations and Native American fish-consumption patterns
- provided work planning guidance to the Coeur D'Alene and Nez Perce tribes
- provided feedback to the Kalispel Tribe on the preliminary data summary they submitted

Major Problem Areas or Changes and Action Taken

The workshop planned to resolve the differences of the three experts on milk collection and distribution in the counties already studied has been

delayed until June when a contract can be placed for staff to conduct the workshop.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- incorporate any review comments received and publish the final food consumption report (Milestone 0602C)
- hold personal interviews for milk production and distribution in nine additional counties with dairy industry old-timers through June and early July (Milestone 0603D)
- enter the data resulting from the interviews and transform the data to the proper format for the RECIPE code within DESCARTES (Milestone 0603D)
- develop a strategy to collect milk production/distribution information for any counties not covered by personal interviews in order to provide the RECIPE code with complete information (Milestone 0603D)
- hold a workshop with the three experts to resolve the differences on the milk collection and distribution information (Milestone 0603D)
- plan training sessions for the Native American Working Group (NAWG) on the data collection protocol (Subtask 0605)
- review and evaluate the preliminary data submitted to BNW by the Native American tribes (Subtask 0605)

- provide guidance to tribal representatives who plan to come to Seattle, Washington to review unpublished materials stored at the Sand Point Federal Archives facility (Subtask 0605)
- work with the tribes to close out the BNW sub-contracts including the submittal of the required data and invoices for completed work □

Task 07 Environmental Pathways and Dose Estimates

Objective

The objective of the task is to use calculated and measured concentrations of radionuclides provided by members of the Environmental Transport Task and the Environmental Monitoring Data Task to calculate doses to representative and specific individuals. These calculations include doses via direct transfer of radionuclides from concentrations in air and water to people (such as breathing, drinking, and immersion). The calculations also include doses from radionuclide concentrations in air and water transferred through environmental pathways, such as soil, plants, animals, and fish, to people.

Progress

Milestone 0702B - Documentation Report of Population Dose Model, Major Pathways, due September 1992, rescheduled to May 1993 and completed (PNWD-2127 HEDR)

- provided a letter to the TSP and CDC on the approach for calculating population doses using the CIDER computer code. The methodology includes a discussion of the HEDR tools, data requirements, and calculation strategy required to estimate population doses. At this time, the HEDR Project does not include the calculation of population doses for any group. All dose estimates are to be for real or representative individuals.

Milestone 0703C - Letter Report: Progressive Revision of Milestone 0703B Key Radionuclide Parameters

- continued to collect the references and Hanford-specific data for the Columbia River environmental accumulation and dose models. Draft comments on the previously issued parameter report (Milestone 0703B) were received from the TSP. The TSP comments will be addressed in this re-issued parameter report.

Milestone 0705B - Doses from Key Radionuclides in Columbia River Water, 1950-1991, due September 1993 and rescheduled to December 1993

- determined with the TSP that this report will document spreadsheet-caliber dose calculations for the Columbia River pathway. The *Software Requirements Specifications for Columbia River*

Pathway (BN-SA-3799 HEDR) have been issued to the TSP. The computer code for estimating doses for the Columbia River pathway is currently being developed and tested.

Milestone 0705C + 0705A - Doses from Key Radionuclides Released to Air (excluding Iodine-131), 1944-1991 + Report on Iodine-131 Doses, 41 x 51 grid 1944-1991, due September 1993 and rescheduled to December 1993

- determined with the TSP and CDC that the Milestone 0705A report should be folded into the Milestone 0705C report and rescheduled to December 1993. This report will include the air pathway doses from Iodine-131 and key radionuclides for the years 1944-1991. Uncertainties in dose estimates will also be presented.

Milestone 0705D - Native American Phase I Doses, no due date set

- prepared the draft project protocol for conducting Native American dose calculations. The protocol calls for the calculation of Native American doses via the air pathway for an adult and child at each of eight tribal locations. A similar set of adult and child dose calculations at the same eight locations will be made for members of the general population. A comparison can then be made between the doses to Native Americans and the general population where only diet and lifestyle differ.

Pathways and Dose Code Development and Documentation (Subtask 0702)

- continued the implementation of the environmental accumulation (DESCARTES) and dose

estimation (CIDER) computer codes. The code development activities are on schedule, with a production capability scheduled for the end of June 1993. Independent code testing of code modules has been initiated.

- participated in the peer review of the documentation for the dose code development which received high praise and was described as doing more than expected. BNW recommended the nuclides for the air source term to the TSP and CDC.

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- incorporate TSP comments and continue work on the parameters and dose factors report for

the Columbia River pathway model (Milestone 0703C update of Milestone 0703B report)

- continue planning work and tool development for the dose calculations (Milestones 0705A, 0705B, 0705C)
- continue Native American interactions needed for dose calculations (Milestone 0705D)
- continue environmental accumulation and dose computer coding activities (Subtask 0702)
- continue independent testing of the environmental accumulation and dose computer codes (Subtask 0702)
- begin preliminary dose calculations for representative individuals and sample HTDS individuals □

Task 08 Statistics

Objective

The objective of the task is to provide statistical support to other technical tasks and develop and apply sensitivity and uncertainty analyses. Sensitivity analyses will be used to identify parameters with the greatest influence on dose estimates. Sensitivity analyses results will be used to focus resources where the benefit in terms of accurate dose estimates is greatest. Uncertainty analyses enable the project to determine the extent to which the accuracy and precision of the dose estimates are influenced by accuracy and precision in the input parameters.

Progress

Milestone 0803A - Letter Report: Project Sensitivity/Uncertainty Analysis Plan, due August 1992, rescheduled to April 1993 and completed (PNWD-2124 HEDR)

- completed the draft of the Milestone 0803A report, *Uncertainty and Sensitivity Analyses Plan*, and provided copies to the TSP, CDC, five internationally known experts on sensitivity/uncertainty analysis, and other reviewers for comment
- received the reviewer's comments
- conducted the sensitivity/uncertainty analysis peer-review workshop May 24-25, 1993 in Richland, Washington. The five experts noted above conducted the workshop and provided draft written comments to BNW staff and the TSP on May 25, with a final report to follow. The chairman of the panel will provide an oral report to the TSP at the July TSP meeting in Post Falls, Idaho.
- began revising the sensitivity/uncertainty analysis plan to address the recommendations of the experts

General Statistics Support (Subtask 0802)

- conducted technical reviews of
 - *Conversion and Correction Factors for Historical Measurements of Iodine-131 in Hanford-Area Vegetation, 1945-1947* (Milestone 0502A)
 - *Uncertainty and Sensitivity Analyses Plan* (Milestone 0803A)

- *Fuel-Element Failures in Hanford Single-Pass Reactors 1948-1970*

- continued meetings and discussion with key staff regarding validation and reliability evaluation strategy and methods
- continued discussions with the staff of the Environmental Transport-River Pathway Task on hydrologic modeling and transport modeling of the Columbia River to assess uncertainties
- continued documenting the results of the statistical analyses of diet information
- received from the Source Terms Task staff the available data used to estimate the radionuclide source term to the Columbia River. Data were reviewed for completeness and accuracy. Data analyses were conducted to examine the variability of the measured concentrations of radionuclides in water from the eight reactors.
- attended weekly code development, air pathway, and water pathway review meetings

Analysis of Model Reliability (Subtask 0803)

- presented the paper, "Uncertainty and Sensitivity Analysis Approach for the Hanford Environmental Dose Reconstruction Project," at the Joint International Conference on Mathematical and Supercomputing in Nuclear Application, April 21, 1993, Karlsruhe, Germany. No HEDR Project funds were used.
- completed verification testing of the PILOT Software System. Some documentation of the testing remains to be completed.

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- revise the report, *Uncertainty and Sensitivity Analysis of Historical Measurements of Iodine-131 for Vegetation in 1945-1947* (PNWD-1978), in response to TSP and CDC comments once those comments are received (Milestone 0802A)
- revise the report, *Uncertainty and Sensitivity Analyses Plan* (PNWD-2124), to address the written recommendations of the panel of experts

who conducted the sensitivity/uncertainty analysis peer-review workshop (Milestone 0803A)

- assist in developing detailed plans to test the validity of the HEDR Project models and develop the outline for the reliability report (Milestone 0803B)
- continue to provide HEDR task leaders with statistical support for data and information gathering, analysis, interpretation and reporting
- conduct data analysis of the Columbia River source term data
- finish documenting the verification testing of the PILOT Software System
- finish documenting the results of the statistical analyses of diet information
- review draft reports □

Task 09 Records Management

Objective

The objective of the Records Management Task is to provide storage and control of completed project records, maintain an automated inventory of all project documentation, and provide a reference service to project staff and the TSP.

Progress

- received project records from the HEDR Project Office - 390 records totalling 5,702 pages
- transferred seven packages of records to the U.S. Department of Energy Richland Operations Office (RL) Public Reading Room - 25 records totalling 2,500 pages
- verified, processed, and stored project records - 221 records totalling 2,371 pages
- provided instruction and assistance to the staff of the Environmental Monitoring Data Task on how to transfer records to storage
- assisted the staff of the Demography, Food Consumption and Agriculture Task to prepare HEDR Project records for storage
- provided instructions and training to the new records custodian on processing and maintaining records
- provided training to HEDR staff on the requirements in the HEDR records inventory and disposition schedule (RIDS), Revision 5 and RMP-1, HEDR Records System, Revision 2

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- continue to process incoming HEDR Project records
- continue to transfer processed HEDR Project records to the RL Public Reading Room
- complete changes to file classifications as identified in the *Quality Assurance Audit Report of the Hanford Environmental Dose Reconstruction Project, OHE-3, Audit A-92-20* (PNWD-2049 HEDR) □

Task 10 Quality Assurance

Objective

The objective of this task is to ensure continuous quality assurance (QA) support and coordination with all project tasks. This objective is met through the identification and documentation of QA requirements in the form of a QA Plan and periodic monitoring of project activities during the life of the project to ensure compliance with these requirements.

Progress

Milestone 1002B - Letter Report: Review of QA Plan, due April 1993 and completed (PNWD-2139 HEDR)

- published the revised *Quality Assurance Plan* (QA Plan OHE-3, Revision 6). The work involved:
 - reviewing the HEDR QA Plan, OHE-3, for revision
 - drafting a letter to the TSP to provide the results of the review and recommendation for revising the plan
 - developing Revision 6 to the HEDR QA Plan, including incorporation of Project Office comments
- reviewed the rewrite of the HEDR peer review (HEDR-TP-5) and HEDR review process (HEDR-TP-6) documents, which incorporates them into one procedure
- attended various meetings to support the HEDR Project:
 - Columbia River Pathway Modeling meeting
 - HEDR Configuration Management Plan meeting
 - Action Tracking System procedure development meeting
- provided software QA support in the following areas:
 - comments on the peer review process of the Dose Code Development

- informal assessment of the implementation of the Dose Code Software Development Plan
- consulting services to the Atmospheric Transport Model testing activities

Other Activities

- monitored the training matrix to ensure the new process developed by the HEDR Project to address concerns identified during the HEDR audit and surveillance last year is working correctly. Wrote a memo to the QA surveillance engineer to close out DR-92-048 and DR-92-049 related to the training deficiencies.
- notified QA that the annual audit of the HEDR Project was funded for FY 1994, not FY 1993, and requested them to reschedule the audit for February 1994. There will be no annual audit of the HEDR Project in FY 1993.
- reviewed the HEDR Model Reliability Report and provided comments to the applicable task leader

Major Problem Areas or Changes and Action Taken

Because of extensive travel during the months of March, April, and May by the Task Leader, no work was performed on the decision plan procedure during this period. This work will take priority during the month of June.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- finalize the decision plan and issue the implementing procedures for the different techniques described in the plan
- continue performing oversight activities to check for compliance to HEDR Project technical, QA, and data quality objectives (DQO) requirements
- develop action tracking procedure to be used to document the results of the technical staff meetings □

Task 11 Information Resources

Objective

The objective of the Information Resources Task is to work with other tasks to meet information needs, including ensuring that all data referenced in the reports are publicly available and establishing a microcomputer-based tracking system for ready retrieval of historical information.

Progress

- completed and submitted to the TSP the *List of Currently Classified Documents Relative to Hanford Production Facilities Operations Originated on the Hanford Site Between 1961 and 1972* (PNWD-2129). Twenty-five copies of the document were made available for distribution, as well as five dBase III copies as requested.
- provided a draft of the letter report on fuel-element failures in single-pass reactors from 1948 to 1970 for Project Office review
- verified all entries in the Source Term Task's computer file on fuel-element failures
- searched for, identified, and retrieved for use by the Source Term Task the average monthly water treatment data for the Hanford single-pass reactors from start-up to shutdown
- requested Y. T. Sherman, DOE-RL Freedom of Information Specialist, to provide the System of Record material to the TSP Communications Subcommittee members per their request
- collected information on chemical processing plant filter and scrubber performance for use by the Source Terms Task to determine release fractions
- met with M. A. Robkin, TSP, to assist him with the development of his report on releases of radionuclides from facilities other than reactors and chemical separations plants
- declassified 27 Hanford Site originated documents during the months of April and May, 4 of which were of potential interest/use to the HEDR Project. Table 11.1 shows the status of declassification to date.

- verified bibliographic references in HEDR reports
- continued to assist in arranging for TSP member document review
- provided the RL Public Reading Room with 29 documents (3,400 pages) of potential interest/use in the HEDR Project. A title listing of these reports is given in Appendix B.

RL Public Reading Room Activity

During the quarter, the RL Public Reading Room had 9 HEDR patrons and distributed 30 HEDR reports.

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- assist M. A. Robkin, TSP, to identify and locate historical information on radionuclide releases from facilities other than reactors and chemical separations plants located at the Hanford Site
- support visiting TSP members during their document search and review efforts
- publish the letter report on fuel-element failures in single-pass reactors □

Table 11.1. Declassification of Hanford-Site-Originated Documents

<u>Documents Declassified</u>	<u>Hanford Historical</u>	<u>HEDR- Related^(a)</u>
March 1987 - September 1987 (FY 1987)	35	27
October 1987 - September 1988 (FY 1988)	52	37
October 1988 - September 1989 (FY 1989)	186	177
October 1989 - September 1990 (FY 1990)	455	236
October 1990 - September 1991 (FY 1991)	1323	599
October 1991 - September 1992 (FY 1992)	2862	554
October 1992 - May 1993 (FY 1993)	<u>744</u>	<u>85</u>
TOTAL (March 1987 - May 1993)	5657	1715

(a) Reported in HEDR quarterly reports and included in a HEDR master listing in the RL Public Reading Room. Some of these are from the list requested by the TSP and the public.

Task 12

TSP Communications Support

Objective

The objective of this task is to assist the TSP in developing competent communications strategies to further establish an effective, informative dialogue with interested audiences, provide public and media relations support, and manage activities that foster a better understanding of the HEDR process and its progress.

Progress

- arranged and participated in a meeting with members of the TSP Communications Subcommittee, the public, and the HEDR Project Manager to discuss how best to communicate to interested audiences the activities and deliverables BNW will complete prior to the end of the project
- met with HEDR management staff to assist in planning the format and agenda for the sensitivity/uncertainty analysis peer-review workshop and to ensure it met the criteria outlined in TSP Directive 93-1
- completed and submitted comments on the sensitivity fact sheet to the TSP Communications Subcommittee
- provided D. M. Anderson, HEDR Staff, information materials for distribution to interested individuals during his interview of farmers on milk distribution in Whitman and neighboring counties
- provided data sheets and background materials on air sampling conducted in Lewiston, Idaho during 1948-1949 to an interested newspaper reporter
- provided to a member of the TSP a photo for use in a televised production on the HEDR Project for school children

- arranged a briefing for the TSP Communications Subcommittee in April on the Freedom of Information Act process
- provided information and contact numbers for the HEDR Project and HTDS offices to C. Sampson, Confederated Tribes of the Umatilla Indian Reservation, and R. Shanley, Tri-Cities
- provided fact sheets and videotapes to members of the Canadian Broadcast Corporation to help them prepare a documentary on the Hanford Site

Major Problem Areas or Changes and Action Taken

None.

Variance

No significant cumulative variance.

Planned Work for the Next Three Months

- assist the TSP Communications Subcommittee to provide information for and coordinate the review of materials being developed by the Communications Subcommittee for public distribution □

Appendix A

Milestones, Schedule, and Costs

Figure A.1. HEDR Project Milestones

Figure A.1. HEDR Project Milestones (contd)

Figure A.1. HEDR Project Milestones (contd)

Figure A.1. HEDR Project Milestones (contd)

Table A.1. Cost Summary (Dollars in Thousands) (cont'd)

		FY 1993 to Date (October 1992 - May 1993)									
		April - May 1993									
		Non-		Non-		Cum		CDC/TSP		Budgeted	
		Labor \$	Labor \$ (a)	Total \$	Labor \$	Labor \$ (a)	Total \$	Planned (b)	Variance	Cum Approved FY Budget (c)	Funds FY Labor Remaining Hours
Task 04 - Environmental Transport											
0402	Atmospheric Model Develop	30	2	32	117	10	127	0		183	56 1623
0404	Surface-Water Transport	16	17	33	74	32	106	2		216	110 1092
0405	Atmospheric Model Databas	9	1	10	65	1	66	0		75	9 1048
0406	Atmospheric Model Calculate	1	1	2	5	1	6	-1		33	27 349
	Subtotal Task 04	56	21	77	261	44	305	306	1	507	202 4,112
Task 05 - Environmental Monitoring Data											
0501	Tech Planning/Control/Rep	0	0	0	23	0	23	0		34	11 322
0502	Terrestrial Monitoring Data	12	0	12	81	0	81	0		98	17 1103
0504	Surface-Water Monitoring	32	2	34	65	2	67	-5		62	-5 765
0505	Air Monitoring Data	5	0	5	5	0	5	10	5	15	10 198
	Subtotal Task 05	49	2	51	174	2	176	176	0	209	33 2,388
Task 06 - Demography, Food Consumption & Agriculture											
0601	Tech Planning/Control/Rep	0	0	0	1	0	1	1	0	23	22 198
0602	Food Consumption	6	0	6	58	3	61	61	0	64	3 186
0603	Milk/Other Food Model Dev	18	1	19	90	2	92	93	1	132	40 791
0605	Native American Data	5	12	17	15	91	106	106	0	178	72 336
	Subtotal Task 06	29	13	42	164	96	260	261	1	397	137 1,511

Table A.1. Cost Summary (Dollars in Thousands) (contd)

		FY 1993 to Date (October 1992 - May 1993)									
		April - May 1993					FY 1993 to Date (October 1992 - May 1993)				
		Non-		Non-		Cum		CDC/TSP		Budgeted	
		Labor \$	Labor \$ (a)	Total \$	Labor \$	Labor \$ (a)	Total \$	Planned (b)	Variance	Cum Approved FY	Funds FY Labor
										Budget (c)	Hours
										Remaining	
Task 07 - Environmental Pathways & Dose Estimates											
0701	Tech Planning/Control/Rep	7	0	7	43	3	46	46	0	54	8
0702	Path & Dose Code Dev/Doc	120	27	147	252	57	309	308	-1	459	150
0703	Path & Dose Model Paramet	12	1	13	34	1	35	35	0	58	23
0705	Dose Calculations	0	1	1	4	3	7	7	0	118	111
											1158
	Subtotal Task 07	139	29	168	333	64	397	396	-1	689	292
											5,753
Task 08 - Statistics											
0801	Tech Planning/Control/Rep	5	-1	4	20	0	20	20	0	37	17
0802	Stats Support for Tech Work	20	1	21	60	0	60	60	0	109	49
0803	Analysis of Model Reliability	28	2	30	183	3	186	186	0	203	17
	Subtotal Task 08	53	2	55	263	3	266	266	0	349	83
											2,649
Task 09 - Records Management											
0901	Tech Planning/Control/Rep	0	0	0	5	0	5	5	0	5	0
0902	Project Records Management	11	0	11	35	2	37	38	1	69	32
	Subtotal for Task 09	11	0	11	40	2	42	43	1	74	32
											1,256
Task 10 - Quality Assurance											
1001	Tech Planning/Control/Rep	4	0	4	12	0	12	12	0	13	1
1002	QA Program Development	0	0	0	3	0	3	3	0	14	11
1003	QA Verification	3	0	3	25	0	25	25	0	42	17
	Subtotal Task 10	7	0	7	40	0	40	40	0	69	29
											694

Table A.1. Cost Summary (Dollars in Thousands) (contd)

FY 1993 to Date (October 1992 - May 1993)												
April - May 1993												
		Non-		Non-		Cum		CDC/TSP		Budgeted		
		Labor \$	Labor \$ (a)	Total \$	Labor \$	Labor \$ (a)	Total \$	Planned (b)	Variance	Approved FY Budget (c)	Remaining	Funds FY Labor Hours
Task 11 - Information Resources												
1101	Tech Planning/Control/Rep	3	-1	2	13	0	13	13	0	17	4	232
1102	Hanford Document Declass	3	0	3	22	1	23	23	0	28	5	691
1103	Hanford Info Resources Iden	10	0	10	33	0	33	33	0	38	5	366
1104	Document Listing	6	2	8	16	2	18	15	-3	20	2	54
Subtotal Task 11		22	1	23	84	3	87	84	-3	103	16	1,343
Task 12 - TSP Communications Support												
1201	Tech Planning/Control/Rep	0	0	0	5	6	11	11	0	13	2	93
1203	Comm Assessment Research	3	0	3	7	0	7	7	0	11	4	163
1204	TSP Meeting/Material Sup	1	1	2	6	1	7	7	0	17	10	246
Subtotal - Task 12		4	1	5	18	7	25	25	0	41	16	502
Subtotal, HEDR Project Tasks		667	130	797	2,475	380	2,855	2,850	-5	4,278	1,423	34,058

Table A.1. Cost Summary (Dollars in Thousands) (contd)

	April - May 1993			FY 1993 to Date (October 1992 - May 1993)						
	Non-			Non-			CDC/TSP			Budgeted
	Labor \$	Labor \$ (a)	Total \$	Labor \$	Labor \$ (a)	Total \$	Cum Planned (b)	Cum Approved FY Budget (c)	Funds FY Labor Remaining	Hours
Technical Steering Panel (e)	0	-13	-13	0	-1	-1	0	1	1	0
Native American Research (f)	0	0	0	0	36	36	160	176	140	0
TOTAL	667	117	784	2,475	415	2,890	3,010	4,454	1,564	34,058

(a) Non-labor dollars include expenses such as travel, publication production, procurements, and subcontracts.

(b) The monthly planned amounts are given in the cost section of Figures 2, A.2, and A.3.

(c) "CDC/TSP Approved FY Budget" is the FY 1993 realigned budget agreed to in a meeting with the TSP and CDC (Letters from TSP and CDC dated April 22, 1993 and May 27, 1993, respectively).

(d) Project management includes activities such as project control and administration, project communications, subcontract administration, records control, and peer review.

(e) The FY 1993 Technical Steering Panel budget was reallocated for the dose code effort.

(f) The FY 1993 Native American Research budget is carryover from FY 1992 and will be used to complete the FY 1992 scopes of work. The FY 1993 contracts for Native American Research will be administered by the CDC and that budget is not reflected here.

1. ID (Contract) Number: DE-AC06-76RLO 1830		2. Program/Project Title: HANFORD ENVIRONMENTAL DOSE RECONSTRUCTION - TSP									3. Reporting Period: April-May 1983					
4a. Participant Name and Address Pacific Northwest Laboratory P.O. Box 999 Richland, WA 99352				4b. Client Name and Address RL Richland, Washington 99352							5. Start Date October 1992					
											6. Completion Date September 1993					
7. FY 93		8. Months		O	N	D	J	F	M	A	M	J	J	A	S	FY94
9. Cost Status																
a. \$ Expressed in: Thousands																
b. B&R No./ Subaccount No. 12578 HR0120																
c. FIN No.																
d. Actual Costs Prior Years 3052																
e. FY Budget 0 (a)																
f. Total Budget																
g. FY Funds Auth. 0		100														
h. Total Funds Auth. 3052 (b)		50														
Costs	i. Planned	0	0	0	0	0	0	0	0	0	0					
	j. Actual (c)	0	0	0	0	4	8	-13	0							
	k. Variance	0	0	0	0	-4	-8	13	0							
	l. Cum Planned	0	0	0	0	0	0	0	0							
	m. Cum Actual (c)	0	0	0	0	4	12	-1	-1							
	n. Cum Variance	0	0	0	0	-4	-12	1	1							
10. Legend: Planned ----- Actual ——— Funds Auth. ■■■■ 90% Funds Spent ▶ Time Now																
(a) "FY Budget" reallocated to dose code effort. (b) FY 1988-1993. (c) Actual costs are recorded after invoices are received and processed. Therefore, current month costs may not reflect actual work performed.																
11. Name of Project Manager D. B. SHIPLER																

Figure A.2. Technical Steering Panel Budget Status

Figure A.3. Native American Research Budget Status

Appendix B

Hanford-Site-Originated Documents of Potential Interest/Use to the HEDR Project - Placed in the RL Public Reading Room During April-May 1993

Appendix B

Hanford-Site-Originated Documents of Potential Interest/Use to the HEDR Project - Placed in the RL Public Reading Room During April-May 1993

BN-SA-3768 HEDR	Determination of Key Radionuclides and Parameters Related to Dose From the Columbia River Pathway. 100 p.	03/01/93
DOE-RL-92-30	Radionuclide Air Emissions Report for the Hanford Site, CY 1991. 107 p.	06/01/92
HAN-93864	Production Reactor Operations Branch Monthly Report for 1966. 132 p.	02/09/66
HW-61496	Rupture Potential and Axial Power Distribution. 5 p.	08/11/59
HW-76210	Effects of Hanford Operations on Columbia River Temperatures Interim Report. 39 p.	02/13/63
PNL-3826	Atmospheric Radionuclide Concentrations Measured by Pacific Northwest Laboratory. 500 p.	03/01/81
PNL-SA-21080	Tritium Concentrations in the Columbia River at Richland. 16 p.	01/01/93
PNWD-2020 HEDR	Integrated Task Plans for the Hanford Environmental Dose Reconstruction Project, FY 1992 Through May 1994. 250 p.	03/01/93
PNWD-2033 HEDR VOL1	Iodine-131 Releases From the Hanford Site, 1944 Through 1947. 100 p.	03/01/93
PNWD-2113 HEDR	Estimation of 1945 to 1957 Food Consumption. 200 p.	03/01/93
RHO-RE-SR-20	Fuel Irradiation Separation, and Shipment Data (FISSD) for Hanford From October 1944 Through December 1971. 665 p.	12/31/82
WHC-SP-0665-4	Quarterly Environmental Radiological Survey Summary First Quarter 1992, 100, 200, 300, and 600 Areas. 29 p.	04/01/92
Y-80054	Results of a Whole Body Counting Study of Families Living on Irrigated Farms Downstream of The Hanford Project. 45 p.	09/01/72
HAN-96620	Production Reactor Operations Branch Monthly Report for 1967. 195 p.	01/11/68
PNL-8345-M	Iodine-131 Release to Atmosphere Memo From RB Hall to JP Corley. 2 p.	04/04/67
PNL-8346-M	Highlight - PRTR Radiation Incident Memo to AR Keene From CE Newton, Jr. 2 p.	06/01/65

PNL-8398	Contamination Release to Environs (12 Reports). 32 p.	12/01/67
PNL-8531	Columbia River Monitoring: Distribution of Tritium in Columbia River Water at the Richland Pump house. 100 p.	02/01/93
PNL-8581	Hanford Site Environmental Data for Calendar Year 1991 Ground Water. 300 p.	02/28/93
PNL-MA-070 REV1	Quality Assurance Manual. 35 p.	04/01/91
PNL-MA-070 VOL2	Procedures for Quality Assurance Program-qaps. 50 p.	12/01/89
PNL-MA-070 VOL1	Procedures for Quality Assurance Program. 0 p.	12/31/89
PNWD-1980-10 HEDR	Hanford Environmental Dose Reconstruction Project. 45 p.	04/02/93
PNWD-2124 HEDR	Uncertainty and Sensitivity Analyses Plan. 100 p.	04/12/93
PNWD-2127 HEDR	Approach for Calculating Population Doses Using the Cider Computer Code. 6 p.	04/29/93
PNWD-2129 HEDR	List of Currently Classified Documents Relative to Hanford Production Facilities Operations Originated on the Hanford Site Between 1961 and 1972. 255 p	03/31/93
PNWD-2133 HEDR	Conversion and Correction Factors for Historical Measurements of Iodine-131 in Hanford-Area Vegetation, 1945-1947. 50 p.	05/01/93
WHC-SP-0665-0	Quarterly Environmental Radiological Survey Summary. First Quarter 1991: 100, 200, 300, And 600 Areas. 31 p.	05/03/91
WHC-SP-0665-1	Quarterly Environmental Radiological Survey Summary. Second Quarter 1991, 100, 200, 300, and 600 Areas. 32 p.	04/01/92

Appendix C

HEDR Documents to the TSP - April-May 1993

A complete listing will appear in the September-November quarterly report.

Appendix C

HEDR Documents to the TSP - April-May 1993

Title	Author	Date Issued	Publication No	Additional Information	Status
Uncertainty and Sensitivity Analyses Plan	JC Simpson JV Ramsdell, Jr.	4/93	PNWD-2124 HEDR	Milestone 0803A	To TSP, CDC, and Peer Reviewers for review
Approach for Calculating Population Doses Using the CIDER Computer Code	BA Napier WT Farris JC Simpson	4/93	PNWD-2127 HEDR	Milestone 0702B	Published final
List of Currently Classified Documents Relative to Hanford Production Facilities Operations Originated on the Hanford Site Between 1961 and 1972	GL Harvey	4/93	PNWD-2129 HEDR	Not a milestone	Published final
Conversion and Correction Factors for Historical Measurements of Iodine-131 in Hanford-Area Vegetation, 1945-1947	EI Mart DH Denham ME Thiede	5/93	PNWD-2133 HEDR	Milestone 0502A	To TSP and CDC for review
Quality Assurance Plan	CD Taylor	5/93	PNWD-2139 HEDR	Milestone 1002B	Published final

Appendix D

HEDR Presentation Handouts to the TSP - April-May 1993

A complete listing will appear in the September-November quarterly report.

Appendix D

HEDR Presentation Handouts to the TSP - April-May 1993

Title	Author	Date Issued	Publication No	Additional Information
Software Requirements Specifications for Columbia River Pathway: Source Term, River Transport, Environmental Accumulation and Dose Models	WT Farris	5/93	BN-SA-3799 HEDR	To be presented at the TSP meeting, July 15-17, 1993, Post Falls, ID

Appendix E

HEDR Open-Literature Publications and Presentations - April-May 1993

This appendix lists publications that present aspects of dose reconstruction in the open scientific literature. TSP approval is not required. A complete listing will appear in the September-November quarterly report.

Appendix E

HEDR Open-Literature Publications and Presentations - April-May 1993

Title	Author	Date Issued	Publication No.	Audience	Status
Uncertainty and Sensitivity Analysis Approach for the Hanford Environmental Dose Reconstruction Project	JC Simpson	4/93	BN-SA-3777 S HEDR	Joint International Conference on Mathematical and Supercomputing In Nuclear Application	Presented April 1993, Karlsruhe, Germany

Appendix F

Communications Log - April-May 1993

Appendix F

Communications Log - April-May 1993

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
April 1993			
WA Bishop/TSP	EB Liebow/BNW	Phone	Update on efforts to expedite OMB review of tribal data collection protocol
ML Blazek/TSP	GL Harvey/BNW	Phone	Air filter sampling conducted in Idaho in the 1940s as provided to the Lewiston Morning Tribune newspaper; Intertribal Fisheries Commission request for more information on the 100-F Area Sloughs
K CharLee/TSP Staff	SM Finch/BNW	Phone	Scoping Calculation 009 to TSP not at the April meeting
PR Chevalier/BNW	PD McGavran/TSP	Phone	Security form for picture badge
G Combs/TSP Staff	SM Finch/BNW	Phone	Uncertainty/Sensitivity Peer Review
G Combs/TSP Staff	GL Harvey/BNW	Phone	Development of a current TSP and BNW milestone status report
SM Finch/BNW	K CharLee/TSP Staff	Phone	TSP Approval for quarterly versus monthly reports
SM Finch/BNW	JE Till/TSP	Phone	Date for Uncertainty/Sensitivity Peer Review
GL Harvey/BNW	K CharLee/TSP	Phone	Distribution of 1961-1972 classified list
GL Harvey/BNW	K Niles/TSP Staff	Phone, Fax	Review of sensitivity fact sheet as requested
EB Liebow/BNW	WA Bishop/TSP	Phone	NAWG meeting review; status of CDC contract negotiations; OMB clearance status; correspondence between TSP and BNW; Yakima staffing changes; status of Yakima data; potential conflicts of interest with simultaneous involvement in HEDR and five-year planning grants
EB Liebow/BNW	KV Clarke/DOE-RL	Phone	Potential conflicts of interest with simultaneous involvement in HEDR and five-year planning grants

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
EB Liebow/BNW	V Pierre/Kalispel Tribe	Phone	Status of preliminary data submittal; status of CDC contract negotiations
EB Liebow/BNW	DE Walker/TSP	Phone	Availability of census geography for HEDR study area; NAWG meeting review; fishing sites report status
AH Murphy/TSP	JV Ramsdell/BNW	Phone	Sensitivity/uncertainty plan; RATCHET code
K Niles/TSP Staff	GL Harvey/BNW	Fax	Revision of sensitivity fact sheet for review
B Shleien/TSP	SM Finch/BNW	Phone	Date to review documents at BNW
B Shleien/TSP	DB Shipler/BNW	Phone	MA Robkin doing non reactor/separations plant historical release work; he'll be here May 24-28 for sensitivity/uncertainty review and document review
JE Till/TSP	DB Shipler/BNW	Phone	Parameter document reviewed by TSP; budget letter; new letters/directive will document each decision
DE Walker/TSP	EB Liebow/BNW	Phone	Fishing sites report status; correspondence between TSP and BNW; comments on food consumption report; comments on CIDER and DESCARTES
May 1993			
B Baker/KT	SM Finch/BNW	Phone	Balance of payment for information delivered by V Pierre
B Baker/KT	EB Liebow/BNW	Phone	Status of Kalispel work efforts
WA Bishop/TSP	EB Liebow/BNW	Phone	Sensitivity analysis planning workshop; working group on future work planning; summary of tribal progress to date; close-out letters from BNW
K CharLee/TSP Staff	SM Finch/BNW	Phone	July TSP agenda items due 6/1/93; TSP attendees at the Uncertainty/Sensitivity Peer Review; TSP decision points; Hoffman to speak at July TSP meeting; status of change from monthly report to quarterly

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
K CharLee/TSP Staff	GL Harvey/BNW	Phone	Temporary badging at Records Holding Area, Richland, for NJ Germond
G Combes/TSP Staff	SM Finch/BNW	Phone	Agenda of Uncertainty/Sensitivity Peer Review to TSP members
SN Davis/TSP	EB Liebow/BNW	Phone	ATSDR meeting on 6/10/93
SM Finch/BNW	B Baker, D Bonga/KT	Phone	Data received was average versus the complete range
SP Gydesen/BNW	MA Robkin/TSP	Phone	Approach to identify environmental releases from Hanford facilities other than reactors and reprocessing plants
SP Gydesen/BNW	B Shleien/TSP	Phone	Cancellation of meeting for the week of 5/24/93
CM Heeb/BNW	MA Robkin/TSP	Phone, Fax	Faxed memo for comments regarding nuclide to be reported in Task 0303
M Henrion/Consultant	DB Shipler/BNW	Phone	Uncertainty/Sensitivity Workshop comments by 5/17/93
M Henrion/Consultant	JC Simpson/BNW	Phone, Fax	Uncertainty/sensitivity analysis workplan and workshop
FO Hoffman/Consultant	JC Simpson/BNW	Phone, Fax	Uncertainty/sensitivity workshop
E Hofer/Consultant	JC Simpson/BNW	Fax	Uncertainty/sensitivity workplan
EB Liebow/BNW	B Aripa/CT	Phone	Colville work; ATSDR meeting, status of work
EB Liebow/BNW	WA Bishop/TSP	Phone	Yakima staff changes; progress of tribal work
EB Liebow/BNW	WA Bishop/TSP, MR Donnelly/CDC, DE Walker/TSP	Fax	Contracts for OMB clearance application review
EB Liebow/BNW	D Ernst/ST	Phone	Work order completion; status of work, visit to review
EB Liebow/BNW	D Powaukee/NPT	Phone	Meeting in Lapwai to discuss work progress
EB Liebow/BNW	M Queahpama/ WST	Phone	Status of work, visit to review

Initiated By/ Affiliation	Contact/ Affiliation	Type	Subject
EB Liebow/BNW	JH Reuben, S Shepard/NPT	Phone	Status of work
EB Liebow/BNW	G Thomas/ATSDR	Phone	6/10/93 meeting in Seattle
EB Liebow/BNW	DE Walker/TSP	Phone, Fax	Meeting; Nez Perce fishing locations and fish; work planning on Native American consumption
EB Liebow/BNW	JR Wilkinson/ UT	Phone	Status of work
MA Robkin/TSP	CM Heeb/BNW	Phone	Schedule; visit on 5/24-25/93
S Shepard/NPT	EB Liebow/BNW	Phone	Nez Perce work planning efforts
DB Shipler/BNW	DS Barth/TSP	Phone	Draft agenda for Uncertainty/ Sensitivity Workshop; new approach to river code
B Shleien/TSP	SM Finch/BNW	Phone	B Shleien will not be at BNW the week of 5/24/93
SL Simon/Consultant	JC Simpson/BNW	Fax	Uncertainty/sensitivity workplan
JC Simpson/BNW	WJ Conover/Consultant M Henrion/Consultant E Hofer/Consultant SL Simon/Consultant FO Hoffman/Consultant	Fax	Uncertainty/sensitivity analysis workplan
JC Simpson/BNW	FO Hoffman/Consultant	Phone, Fax	Uncertainty/sensitivity workshop preparation
DE Walker/TSP	EB Liebow/BNW	Phone	Certainty of river dose estimates

Distribution

**No. of
Copies**

**No. of
Copies**

OFFSITE

Technical Steering Panel

D. S. Barth
University of Nevada
4505 Maryland Parkway
Las Vegas, NV 89154

W. A. Bishop
2503 Wedgewood Court S.E.
Olympia, WA 98501

M. L. Blazek
Oregon Department of Energy
625 Marion Street N.E.
Salem, OR 97310

G. G. Caldwell
Tulsa City-County Health Dept.
4616 East 15th Street
Tulsa, OK 74112

S. N. Davis
Dept. of Hydrology & Water Resources
Building 11
University of Arizona
Tucson, AZ 85721

N. J. Germond
224 Iron Mountain Blvd.
Lake Oswego, OR 97034

P. C. Klingeman
Civil Engineering Dept.
Apperson Hall 202
Oregon State University
Corvallis, OR 97331-2302

K. J. Kopecky
Fred Hutchinson Cancer
Research Center
1124 Columbia Street
Seattle, WA 98104

P. D. McGavran
Dept. of Health and Welfare
450 W. State Street, 4th Floor
Boise, ID 83720-5450

R. L. Morrill
Dept. of Geography, DP-10
University of Washington
Seattle, WA 98195

A. H. Murphy
3115 NW McKinley Drive
Corvallis, OR 97330

D. W. Price
Agricultural Economics
Hulbert Hall Room 211
Washington State University
Pullman, WA 99164-6210

M. A. Robkin
Radiological Sciences, SB-75
University of Washington
Seattle, WA 98195

G. S. Roessler
Route 1, Box 139H
Elysian, MN 56028

B. Shleien
2421 Homestead Drive
Silver Springs, MD 20902

A. P. Slickpoo, Sr.
809 Nez Perce Lane
P. O. Box 311
Kamiah, ID 83536

J. E. Till
Route 2 Box 122
Neeses, SC 29107

D. E. Walker, Jr.
P.O. Box 4147
Boulder, CO 80306

Other

2 DOE Office of Scientific and
Technical Information
Technical Information Center
P.O. Box 62
Oak Ridge, TN 37830

No. of
Copies

No. of
Copies

M. A. Andrews
Canadian Embassy
501 Pennsylvania Avenue N.W.
Washington, DC 20001

B. Aripa
Colville Confederated Tribes
P.O. Box 150
Nespelem, WA 99155

D. M. Bernick
Kirkland and Ellis
200 East Randolph Drive
Chicago, IL 60601

D. Bonga
Kalispel Tribe
P.O. Box 39
Usk, WA 99180

B. G. Brooks, EH-421
Department of Energy
Room J-112
Germantown, MD 20545

H. Burgess
General Electric Nuclear Energy
175 Curtner Avenue
Mail Code 822
San Jose, CA 95125

18 K. CharLee
Office of Nuclear Waste Mgmt.
Department of Ecology
719 Sleater Kinney Road, S.E.
Suite 200
Olympia, WA 98504

L. E. Denham
Centers for Disease Control
4770 Buford Highway, N.E.
MS F35
Atlanta, GA 30341-3724

M. R. Donnelly
Public Health Service
Centers for Disease Control
2201 6th Avenue, MS RX-22
Seattle, WA 98121

J. Erickson
Washington State Dept. of Health
MS LE-13
Olympia, WA 98504-0095

D. Ernst
Spokane Tribe
P.O. Box 100
Wellpinit, WA 99040

A. Fingeret, GC-22
Department of Energy
Forrestal Bldg. Room 6H-087
1000 Independence Avenue S.W.
Washington, DC 20585

K. Gebbie, Secretary
Washington State Dept. of Health
MS ET-21
Olympia, WA 98504

R. S. Haber
1840 Willamette Street
Eugene, OR 97401

H. A. Haerer
Golder Associates, Inc.
4104 148th N.E.
Redmond, WA 98052

A. P. Hull
Safety & Environmental
Protection Division
Building 535A
Brookhaven National Laboratory
Upton, NY 11973

D. B. Manders
Chronic Disease Epidemiology
Washington State Dept. of Health
MS EY-12
1408 State Street
Olympia, WA 98504

R. Mathias, S-1
Department of Energy
Forrestal Bldg. Room 7A-257
1000 Independence Avenue S.W.
Washington, DC 20585

N. Morin
Rocky Flats Program Unit
Environmental Epidemiology Division
Colorado State Dept. of Health
4210 E. 11th Avenue
Denver, CO 80220

No. of
Copies

J. D. Mulder
Public Health Liaison to EPA
U.S. Environmental Protection Agency
1200 6th Avenue
Seattle, WA 98101

D. V. Nelson, ER-8.2
Department of Energy
Office of Assessment and Support
Washington, DC 20585

D. Oliver
Washington State Dept. of Social &
Health Services
Toxic Substances Section, MS LD-11
Olympia, WA 98504

M. Queahpama
Confederated Tribes of the
Warm Springs Reservation
P.O. Box C
Warm Springs, OR 97761

J. H. Rueben
Nez Perce Tribe
P.O. Box 305
Lapwai, ID 83540

D. Saluskin
Confederated Tribes and Bands of
the Yakima Indian Nation
P.O. Box 151
Toppenish, WA 98948

S. H. Sell
Tennessee State Dept. of Health &
Environment
C-1-130 Cordell Hull Building
Nashville, TN 37247-4912

D. Seyler
Coeur d'Alene Tribe
Plummer, ID 83851

G. L. Sherwood, AC-21
Department of Energy
Room D-408
Germantown, MD 20545

K. F. Sparks
Shea & Gardner
1800 Massachusetts Avenue N.W.
Washington, D.C. 20036

No. of
Copies

J. P. Thomas
HEAL
1720 N. Ash
Spokane, WA 99205

B. Van Pelt
Confederated Tribes of the
Umatilla Indian Reservation
P.O. Box 638
Pendleton, OR 97801

S. Vendetter
Benton-Franklin District Health Dept.
800 W. Canal Drive
Kennewick, WA 99336

B. Weakley, IE-12
Department of Energy
Forrestal Bldg. Room 1E-218
1000 Independence Avenue S.W.
Washington, DC 20585

R. White
History Department, MS DP-20
University of Washington
Seattle, WA 98195

ONSITE

1 Hanford Environmental Health
Foundation

S. E. Dietert B5-16

1 Westinghouse Hanford Company

G. D. Carpenter B2-16

9 DOE Richland Operations Office

T. A. Bauman, COM A7-75
R. F. Brich, TSD A5-55
R. M. Rosselli, AMT A7-70
R. R. Tibbatts, PBD A7-89
Public Reading Room (5) A1-65

46 Battelle, Pacific Northwest Laboratories

D. M. Anderson K6-57
A. C. Bampton K7-73
G. L. Black (5) K1-25
A. J. Brothers K6-30
K. W. Burk K6-03

No. of
Copies

Battelle, Pacific Northwest
Laboratories (contd)

S. D. Cannon	K1-25
P. R. Chevalier	K1-25
D. K. Cyphers	K1-38
D. H. Denham	K3-56
D. E. Deonigi	K6-54
P. W. Eslinger	K6-96
W. T. Farris	K3-54
S. M. Finch	K1-25
M. D. Freshley	K6-77
R. O. Gilbert	K7-34
W. A. Glass (3)	K4-13
R. H. Gray	K1-33
S. P. Gydesen	P8-55
G. L. Harvey	K1-77
C. M. Heeb	K6-42

No. of
Copies

T. A. Ikenberry	K3-54
E. B. Liebow	HARC
D. L. Martin	K3-70
A. H. McMakin	K2-05
B. A. Napier	K3-54
J. V. Ramsdell	K6-03
C. L. Savard	K6-86
J. A. Shaw	K1-25
D. B. Shipler	K1-25
S. V. Shoemaker	K7-28
J. C. Simpson	K7-34
C. D. Taylor	B1-40
W. L. Templeton	K1-30
M. E. Thiede	K6-13
W. H. Walters	K6-09
Publishing Coordination	K1-06
Records Center (2)	K3-70
Technical Library (2)	P8-55

END

DATE
FILMED
9 / 7 / 193