MARTIN MARIETTA

ES/ER/TM-42

**ENVIRONMENTAL
RESTORATION
PROGRAM**

**Environmental Restoration Quality
Program Implementation Plan**

Received by OSTI

SEP 23 1992

MANAGED BY
MARTIN MARIETTA ENERGY SYSTEMS, INC.
FOR THE UNITED STATES
DEPARTMENT OF ENERGY

UCN-17560 (6-7-91)

ENERGY SYSTEMS

This report has been reproduced directly from the best available copy.

Available to DOE and DOE contractors from the Office of Scientific and Technical Information, P.O. Box 62, Oak Ridge, TN 37831; prices available from 615-576-8401, FTS 626-8401.

Available to the public from the National Technical Information Service, U.S. Department of Commerce, 5285 Port Royal Rd., Springfield, VA 22161.

ES/ER/TM--42

DE92 041015

Environmental Restoration Quality Program Implementation Plan

Environmental Restoration Program
P.O. Box 2003
Oak Ridge, Tennessee 37831-7298

Date Issued—August 1992

Prepared for
U.S. Department of Energy
Office of Environmental Restoration and Waste Management
under budget and reporting code EW 20

MARTIN MARIETTA ENERGY SYSTEMS, INC.
managing the

Oak Ridge K-25 Site
Oak Ridge Y-12 Plant
Oak Ridge National Laboratory
under contract DE-AC05-84OR21400

Paducah Gaseous Diffusion Plant
Portsmouth Gaseous Diffusion Plant
under contract DE-AC05-76OR00001

for the
U.S. DEPARTMENT OF ENERGY

MASTER

40

Approvals
Environmental Restoration Quality Program Implementation Plan
(ES/ER/TM-42)

Review

and concurrence:

Program Integration and Administration
Division Director

8/27/92
Date

MFP DeLozin
Environmental Restoration Division Director

8-27-92
Date

Martin Marietta Energy Systems, Inc.,
Quality Director

8/28/92
Date

Approval:

ERWM Programs Deputy Manager

8-27-92
Date

CONTENTS

ASSUMPTIONS	1
STRATEGY	1
PROCEDURE DEVELOPMENT STRATEGY	3
Program	3
Training and Qualification	3
Quality Improvement	3
Documents and Records	3
Work Processes	3
Design	4
Procurement	4
Inspection and Acceptance of Items	5
Management Assessment	5
Independent Assessment	5
REFERENCES	6

ASSUMPTIONS

1. There will be no additional funding to support the development or enhancement of quality management systems that are necessary for full implementation of U.S. Department of Energy (DOE) Order 5700.6C and all efforts will be accomplished with existing resources.

2. Estimated duration of activities includes:

Quality Management System development or enhancement, including required procedure development (3.5 months per system);

Training development and performance to support new or enhanced systems (2.5 months per system); and

Implementation of new or enhanced systems including verification of effectiveness (3 to 6 months after training for each system, depending on complexity).

STRATEGY

1. The Environmental Restoration (ER) Program requirements for implementation of DOE Order 5700.6C are identified in the Environmental Restoration Quality Program Plan (QPP). Management systems necessary to implement the ER QPP consist of the necessary standards and procedures required to be developed to adequately control ER processes. To the extent possible, Martin Marietta Energy Systems, Inc., standards and procedures will be utilized at the ER Program level, and requirements will not be repeated.
2. The quality management systems identified for enhancement or development are identified in the section on Procedure Development Strategy and directly relate to unique ER Program activities. Procedures and standards that currently exist in the ER Program will be validated for compliance with ER QPP requirements. The ER QPP is based upon the Energy Systems quality standards that flow from the American Society of Mechanical Engineers (ASME) Standard NQA-1 (ASME 1989a) and also incorporates the U.S. Environmental Protection Agency (EPA) guidance established in *Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans* (EPA-500/4-83-004, QAMS-005/80) (Stanley and Verner 1983). Requirements from other standards have been included for specific subjects such as *Quality Assurance Requirements for Nuclear Facility Applications* (ASME NQA-2) (ASME 1989b) requirements for software control.

3. At the start of FY 1993, the ER Program organizations will agree on the top 8 priority systems to be enhanced or developed.

Milestone	List of 8 systems
Milestone date	October 10, 1992

4. Progress will be tracked through the milestones, with 4 systems committed for the first half of FY 1993 and 4 systems committed for the second half of FY 1993.
5. The ER Division and the Program Integration and Administration (PI&A) Division will be responsible for developing the identified ER Program procedures and necessary training systems to support implementation of the 8 management systems previously identified. In every case, ER Program procedures will incorporate requirements from the *Energy Systems Level One Policy, Standards and Procedures Manual, Martin Marietta Energy Systems, Inc.* (Energy Systems 1991).

Milestone	8 systems fully implemented
Milestone date	September 30, 1993

6. At the start of FY 1994, ER Program organizations will agree on the next 8 top priority systems to be enhanced or developed.

Milestone	List of 8 systems
Milestone date	October 1, 1993

7. The ER and PI&A Divisions will be responsible for developing the identified ER Program procedures and necessary training systems to support implementation of the 8 management systems previously identified.

Milestone	8 systems fully implemented
Milestone date	September 30, 1994

8. This process will be repeated until all of the systems identified for enhancement or development are completed. Estimated time to full implementation of DOE Order 5700.6C is 5 years.
9. Review and concurrence by the ER Quality Manager will be required for systems selected for enhancement in each fiscal year.
10. To the extent practical, benchmarking of Energy Systems and other managing-and-operating contractor procedures will be evaluated to optimize the use of existing, proven quality management systems.

PROCEDURE DEVELOPMENT STRATEGY

The ER Program procedure development activity is in its early stages, and the following procedural needs have been identified through careful evaluation of each Quality Program requirement contained in DOE Order 5700.6C. Although other procedures may currently exist or be developed in the future for other purposes, this list is required for implementation of the ER Quality Program.

Program

ER will implement the Energy Systems Level One policies and procedures.

Training and Qualification

Procedure ER/C-P1301, "Implementation of Training Program Requirements for Environmental Restoration Division Employees," will be revised to meet QPP requirements.

Quality Improvement

ER will implement the Energy Systems Level One policies and procedures.

Documents and Records

The following procedures are currently identified to be developed for the ER Program (these procedures are currently in the ER Procedures database, dated April/May 1992). Additional procedures may be added to this list as the need for consistent application of requirements to specific activities are identified and prioritized. Forty procedures are currently identified for development to direct ER Quality Program implementation, and one is identified for revision.

- Implementation of Records Management within ER
- Implementation of the ER Records Inventory and Generation of Disposition Schedules
- Processing, Maintaining, and Distributing ER-Controlled Documents
- Receipt, Processing, Maintenance, Storage, and Retrieval of ER Documents
- Initiation, Review, Revision, Approval, and Issue of ER Standards

Work Processes

The following procedures are also currently identified to be developed for the ER Program. Procedures annotated with an "*" have been recommended for inclusion in the procedures database. Additional procedures will be added to this list as the need for consistent application of requirements to specific activities are identified and prioritized.

- Peer Reviews of ER Documents
- Implementation of Federal Facility Agreement Documentation Within ER
- Management of ER Administrative Records
- Implementation of National Environmental Policy Act Requirements in ER

- Implementation of Natural Damages Resource Assessment Requirements in ER
- Regulatory Flowdown and Policy/Procedure Integration
- Review of ER Audit Findings and Observations for Potential Generic Applicability
- ER Waste Generation
- ER Waste Storage
- ER Waste Transfer
- ER Waste Packaging and Labeling
- ER Waste Characterization
- ER Hazardous Waste Training
- Maintaining/Modifying ER Waste-Generation Estimates
- Preparation of ER Task-Specific Waste Management Plans
- Interim Storage Area for ER Wastes
- ER Management of Investigation-Derived Wastes
- Archival Requirements for ER Samples
- ER Sampling Methodology
- Data Entry and Control
- Data Backup and Recovery
- Data Validation and Verification
- Data Archival
- Formulation of Project Data Quality Objectives (DQOs)*
- Preparation, Review, and Approval of ER Standard Operating Instructions*
- Establishing and Including DQOs into the RI Work Plan*
- Integrating Contractors Evaluation and Oversight of Other ER Program Participants' Activities and Deliverables*
- Documenting Informal DOE Directives*
- Readiness Reviews*

Design

A procedure will be developed that references utilization of Engineering Division procedures for the control of design activities.

Procurement

ER will develop one or more procedures controlling procurement of items and services for the ER Program.

- Acceptance and Control of ER Procured Items and Services*

Inspection and Acceptance of Items

ER will develop procedures to control inspection and acceptance testing of items used in the ER Program. Also included in this element is Measuring and Test Equipment, which is the logical place to address Calibration and Maintenance of Monitoring and Data Collection Equipment, which is included as part of "Work Processes."

Management Assessment

ER will need to revise ER/C-P1600 "Performance of Environmental Restoration Division Surveillance Activities" or write a new, more comprehensive procedure that will incorporate the requirements of the DOE Self-Assessment Program.

Independent Assessment

ER Quality personnel will use ER/C-P1600 and the Energy Systems Level One policies and procedures.

REFERENCES

- ASME (American Society of Mechanical Engineers). 1989a. *Quality Assurance Program Requirements for Nuclear Facilities*, ASME NQA-1, New York.
- ASME (American Society of Mechanical Engineers), 1989b. *Quality Assurance Requirements for Nuclear Facility Applications*, ASME NQA-2, New York.
- Energy Systems (Martin Marietta Energy Systems, Inc.). 1991. *Policy, Standards and Procedures Manual*, Oak Ridge, Tennessee.
- Stanley, T. W. and S. S. Verner. February 1983. *Interim Guidelines and Specifications for Preparing Quality Assurance Project Plans*, EPA-600/4-83-004, QAMS-005/80, Office of Exploratory Research, U.S. Environmental Protection Agency, Washington, D.C.

DISTRIBUTION

1. L. D. Bates
- 2-3. H. D. Bewley
- 4-10. J. S. Colley
11. M. F. P. DeLozier
12. K. G. Kahl
13. F. S. Patton
- 14-18. ER Document Management Center--RC
19. ORNL Laboratory Records
20. D. M. Carden, DOE Oak Ridge Field Office, P.O. Box 2001, Oak Ridge, TN 37831-8541
- 21-22. R. L. Nace, Branch Chief, Nonenrichment Facilities, Oak Ridge Program Division, Office of Eastern Area Programs, Office of Environmental Restoration, EM-423, Trevion 2, U.S. Department of Energy, Washington, DC 20585
- 23-32. R. C. Sleeman, DOE Oak Ridge Field Office, P.O. Box 2001, Oak Ridge, TN 37831-8541
- 33-34. H. M. Thron, Chief, Enrichment Facilities, Oak Ridge Program Division, Office of Eastern Area Programs, Office of Environmental Restoration, EM-423, Trevion 2, U.S. Department of Energy, Washington, DC 20585
- 35-36. Office of Scientific and Technical Information, P.O. Box 62, Oak Ridge, TN 37831

**DATE
FILMED
01/10/93**