DOE/FETC Gasis Project

**Quarterly Report
June 1 - August 31, 1998**

**By:
R. H. Hugman**

**RECEIVED
NOV 16 1998
OSTI**

Work Performed Under Contract No.: DE-AC21-93MC28139

For
U.S. Department of Energy
Office of Fossil Energy
Federal Energy Technology Center
P.O. Box 880
Morgantown, West Virginia 26507-0880

By
Energy & Environmental Analysis, Inc.
1655 North Fort Myer Drive
Arlington, Virginia 22209

Disclaimer

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owed rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

DISCLAIMER

Portions of this document may be illegible in electronic image products. Images are produced from the best available original document.

#21

**DOE/FETC GASIS PROJECT
QUARTERLY TECHNICAL PROGRESS REPORT**

June, July, August 1998

Contract No. DE-AC21-93MC28139 -- 21

Energy and Environmental Analysis, Inc.

Prepared by R.H. Hugman

The following items describe technical progress on the GASIS project during the quarter for contract no. DE-AC21-93MC28139. During this period, work was performed on **Task 4: Technology Transfer**, **Task 7: Software Enhancement**, **Task 8: Reservoir Data System Updates**, and **Task 9: Supplemental Reservoir Studies and Data Collection**.

1. SUMMARY OF WORK ACCOMPLISHED

Task 1. Obtain User Input

This task has been completed.

Task 2. Source Directory Development

This task has been completed.

Task 3. Natural Gas Reservoir Data System Development (Initial Project)

This task has been completed.

Task 4. Technology Transfer

Product Support

EEA provided product support for GASIS Release 1.

Task 5. Storage Media

No work was done on this task.

Task 7. Software Enhancement

EEA continued efforts to develop graphing capabilities and type logs for the next release of GASIS. Some changes are also being made to the data matrix, requiring software modifications.

Task 8. Reservoir Data System Updates and Enhancements

Release 2 Prototype

EEA developed a prototype of the Release 2 reservoir data system (RDS). Release 2 is currently scheduled as a CD-ROM database to be published at the end of 1998. Development of the prototype involved carrying forward geologic and engineering data from Release 1, as well as the development of new processed data elements with information through 1996. The new RDS incorporates 458 new reservoir studies, new Appalachian data elements, and 9,947 records from the Gulf of Mexico for a total of more than 19,000 records. Processed data elements include completion counts, completion recovery statistics, and identification of median recovery well.

Task 9. Supplemental Reservoir Studies and Data Collection

Reservoir Study Data

The current GASIS reservoir study effort has been completed. A total of 1,009 studies have been completed since the project was initiated.

Type Logs

All type logs have been received and are being processed.

Task 10. Compile Tight Gas and Reservoir Property Data

This task has been completed.

2. SIGNIFICANT PROBLEMS ENCOUNTERED

None.

3. MEETINGS

Meetings with FETC

EEA met with Gary Sames in Arlington on July 8th for a project review and demonstration of the current database and software. Also discussed were several proposed projects to expand the scope or capabilities of GASIS.

4. PLANS FOR NEXT THREE MONTHS

Processing of Dwight's and GASIS datasets for the next release will continue.

Additional quality control will be carried out, including manual record screening in specific problem areas.

Technology transfer/product support activities will continue.

Software will be developed to view GASIS type logs.

5. ANTICIPATED PROBLEMS

None.