ORNL/TM-13126

RECEIVED
DEC 28 1985

OSTI

**OAK RIDGE
NATIONAL
LABORATORY**

MARTIN MARIETTA

**Design Plan for Development of the
Worldwide Port System (WPS)
Regional Integrated Cargo
Database (ICDB)**

L. F. Truett
J. P. Rollow
P. C. Shipe
E. Z. Faby
J. Fluker
J. W. Grubb
R. A. Ferguson

MANAGED BY
MARTIN MARIETTA ENERGY SYSTEMS, INC.
FOR THE UNITED STATES
DEPARTMENT OF ENERGY

MASTER

This report has been reproduced directly from the best available copy.

Available to DOE and DOE contractors from the Office of Scientific and Technical Information, P.O. Box 62, Oak Ridge, TN 37831; prices available from (615) 576-8401, FTS 626-8401.

Available to the public from the National Technical Information Service, U.S. Department of Commerce, 5285 Port Royal Rd., Springfield, VA 22161.

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

DISCLAIMER

**Portions of this document may be illegible
in electronic image products. Images are
produced from the best available original
document.**

Energy Division

**DESIGN PLAN FOR DEVELOPMENT OF THE
WORLDWIDE PORT SYSTEM (WPS) REGIONAL
INTEGRATED CARGO DATABASE (ICDB)**

L. F. Truett J. P. Rollow P. C. Shipe
Oak Ridge National Laboratory

E. Z. Faby J. Fluker J. W. Grubb
University of Tennessee, Knoxville

R. A. Ferguson
SAIC, Oak Ridge, Tennessee

November 1995

Prepared for the
Product Management Office
Office of the Deputy Chief of Staff for Information Management
MILITARY TRAFFIC MANAGEMENT COMMAND
Falls Church, Virginia 22041-5050
under
Interagency Agreement DOE No. 1405-1351-A1

Prepared by the
OAK RIDGE NATIONAL LABORATORY
Oak Ridge, Tennessee 37831
managed by
LOCKHEED MARTIN ENERGY SYSTEMS, INC.
for the
U.S. DEPARTMENT OF ENERGY
under contract DE-AC05-84OR21400

MASTER

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED *dlc*

CONTENTS

	<u>Page</u>
PREFACE	v
ABSTRACT	vii
 1. INTRODUCTION	 1
1.1 Purpose of ICDB	1
1.2 Architectural Platform	1
1.3 Purpose of the Design Plan	2
1.4 Basic Strategy for ICDB Design and Development	2
1.5 Assumptions	6
1.6 Acronyms and Abbreviations	6
1.7 References	7
 2. DEVELOPMENT STRATEGY: FUNCTIONAL REQUIREMENTS	 9
2.1 ATCMD Processing	9
2.1.1 Design and development tasks	11
2.1.2 Responsibilities	12
2.1.3 Dependencies	13
2.1.4 Development Schedule	13
2.2 Import Manifest Decomposition and Distribution	14
2.2.1 Design and development tasks	14
2.2.2 Responsibilities	16
2.2.3 Dependencies	16
2.2.4 Development Schedule	17
2.3 Export Manifest Processing	17
2.4 Inquiry	17
2.4.1 Design and development tasks	19
2.4.2 Responsibilities	20
2.4.3 Dependencies	20
2.4.4 Development Schedule	20
2.5 Reports Production	21
2.6 Regional Processes	22
2.7 Utilities	22
 3. DEVELOPMENT STRATEGY: SYSTEM REQUIREMENTS	 23
3.1 System Administration/Database Administration	23
3.1.1 Design and development tasks	25
3.1.2 Responsibilities	25
3.1.3 Dependencies	25
3.1.4 Development Schedule	25
3.2 Communications	26
3.2.1 WPS/Hubs/ICDB	26
3.2.1.1 Design and development tasks	27
3.2.1.2 Responsibilities	29
3.2.1.3 Dependencies	29

	3.2.1.4	Development Schedule	30
	3.2.2	ICDB/Other systems	30
3.3		User Interface	31
	3.3.1	Design and development tasks	31
	3.3.2	Responsibilities	31
	3.3.3	Dependencies	32
	3.3.4	Development Schedule	32
Appendix A ICDB TESTING SCHEDULE			A-1

LIST OF FIGURES

<u>Figure</u>		<u>Page</u>
1.1	Location of database tables and processing modules, IOC processes	4
2.1	ATCMD process flow	10
2.2	Import manifest process flow	15

LIST OF TABLES

<u>Table</u>		<u>Page</u>
1.1	Developmental tasks and responsibilities	3
2.1	ATCMD development schedule	13
2.2	Import manifest processing development schedule	17
2.3	Inquiry module development schedule	21
3.1	System and database administration modules	23
3.2	Communications module	27
A.1	ICDB testing schedule as of May 28, 1993	A-2
A.2	Formal testing schedule of the WPS Regional ICDB	A-3

PREFACE

The Design Plan was completed in May 1993 and was used during development of the Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB). This version, which is a revision of the original Design Plan, incorporates changes in responsibilities which occurred during development. The original (planned) schedules remain in each subsection with their original time frames, and an updated actual time frame for final testing is also provided in Appendix A.

Contributions of personnel from Military Traffic Management Command (MTMC) Eastern Area (led Mike Sturm) in Bayonne, New Jersey, and MTMC Product Management Office (primarily Lisa Seery and Jack Hetman) in Falls Church, Virginia, to the original text of this document are acknowledged.

ABSTRACT

The Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB) is a major military computer system that provides visibility over international cargo. Development started in early 1993 and implementation began on the West Coast in August of 1995.

The Design Plan coordinated developmental efforts for the ICDB and its related processes. A Design Plan was especially important because the ICDB was developed at multiple sites by Oak Ridge National Laboratory and Military Traffic Management Command personnel. A Design Plan was essential to ensure that a consistent design was maintained throughout all modules, that functional and technical requirements were accomplished, that all components and processes worked together successfully, and that the development schedule was met. This plan described ICDB modules and tasks within each module. It documented responsibilities and dependencies by module and presented a schedule for development, testing, and integration.

1. INTRODUCTION

1.1 PURPOSE OF ICDB

The Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB) was designed and developed by the Military Traffic Management Command (MTMC) and personnel from Oak Ridge National Laboratory (ORNL). ICDB provides data integration and worldwide tracking of cargo that passes through common-user ocean cargo ports. ICDB is a data repository for the WPS terminal-level system, is a primary source for queries and cargo traffic reports, receives data from and provides data to other MTMC and non-MTMC systems, provides capabilities for processing Advance Transportation Command and Movement Documents (ATCMDs), distributes manifests, and provides regional managers with capabilities for managing cargo and monitoring cargo information. ICDB provides an integrated database for efficient and reliable data management, data manipulation, and data distribution.

1.2 ARCHITECTURAL PLATFORM

ICDB conforms to the requirements of Autostrad-2000 (A-2000), which implies an open systems design. Unix is the operating system, and Oracle7 is the relational database management system (RDBMS). Various Oracle tools were used for development, including the Oracle Computer Aided Software Engineering (CASE) tool, Oracle SQL*Forms, Oracle SQL*Menu, Oracle Reportwriter, Oracle PL*SQL, and Oracle SQL*Net. Other Oracle products (e.g., Oracle Browser) or additional third-party-vendor tools (e.g., graphical user interfaces) may also be used in the future; however, they were not used during development of initial operating capability (IOC). Third-generation (3GL) procedural code, when required, was Ada. A third-party vendor product, Intelligent Query (IQ)¹ was used to provide ad hoc query capability.

¹IQ is a product of Programmed Intelligence Corporation, Norcross, Georgia.

The basic ICDB architectural design is a single worldwide central database server and multiple regional processing hubs. The primary source of data to ICDB is from the WPS terminal-level system, located at the ports.

1.3 PURPOSE OF THE DESIGN PLAN

This project was directed by the MTMC Office of the Deputy Chief of Staff for Information Management ICDB Product Management Office (PMO). Technical design and development activities were being cooperatively developed by staff at MTMC Information Management — Eastern Area (IME) and ORNL. MTMC personnel involved in the development of WPS provided functional and technical assistance and were closely involved during final development, integration, and testing.

Because ICDB was developed at multiple sites, this Design Plan was written to coordinate the development activities. Various documents exist which describe the functional requirements, architectural platform, and database specification of ICDB and/or WPS; these are referenced in Section 1.7. In addition, a Standards and Conventions report describes ICDB screen appearance, programming conventions, and other design guidelines (Section 1.7). The information contained in other documents is not repeated in this report except when necessary to describe a design process.

1.4 BASIC STRATEGY FOR ICDB DESIGN AND DEVELOPMENT

As noted in Section 1.3, ORNL and IME were assigned development tasks by the PMO. Specific tasks and responsibilities for development of each functional and system-level process are described in more detail in Sections 2 and 3, respectively. Table 1.1 presents these tasks and responsibilities in broad categories.

Table 1.1. Developmental tasks and responsibilities.

Process	Responsibility
ATCMD processing	IME
Import manifest decomposition and distribution	IME
Export manifest processing	IME (originally); WPS
Queries	ORNL
Regional processes	ORNL and IME
Reports production	ORNL and IME
System, data, and database administration processes	ORNL
Communications and data exchanges	ORNL
User interface	ORNL

The development strategy described in this report was based on the design presented in the ICDB Architectural Analysis (i.e., a central database server and regional processing hubs). Figure 1.1 shows the processes located at the hubs and at the central database. Communications between WPS sites and hubs and between hubs and the central ICDB was via Oracle's SQL*Net for most processes. It should be noted that Figure 1.1 represents IOC for the Continental United States (CONUS) only.

Figure 1.1. Location of database tables and processing modules, IOC processes.

During development, each site was responsible for testing its own code. For integration testing, ORNL, IME, and the PMO all participated in testing. If additional reviewers (for example, functional users) assisted in the ICDB review process, the PMO made these arrangements. For the final testing with WPS, arrangements were made by WPS management and PMO to obtain test sets and to establish test procedures. ORNL also provided test data and a test plan. WPS and PMO arranged test sites, schedules, and criteria for acceptance/rejection. The following definitions were used in the ICDB testing process:

- Site development testing. Each site (ORNL, IME) developed test procedures and was responsible for testing the code and processes developed at its own site. This testing took place prior to integration with other code and processes developed by another site.
- Integration testing. This testing ensured that the code and processes developed by ORNL and IME functioned together and provided expected results. The module(s) were tested to ensure that they fulfilled the functional and technical requirements listed in the FD. Test data sets and test procedures were developed by ORNL, IME, and the PMO in collaboration; testing was conducted primarily at ORNL. When problems were discovered during the testing, the problems were documented and the site responsible for the code or process needing correction was responsible for making needed changes. There were no structured walkthroughs or formal documentation produced during these tests.
- In-process reviews (IPRs). IPRs ensured that development progressed on schedule and that requirements were met. The procedures and test data sets were determined by PMO and ORNL and varied according to the state of the development. Some IPRs included reviews by end users. It was hoped that the functional user would be involved as early as possible and on a frequent basis throughout development, especially on those modules that would benefit most from comments by the end user community.
- Reliability testing. Integrated modules were tested for "unexpected" environmental impacts. The procedures for conducting these tests and correcting problems were developed during testing.
- Performance testing. Although ORNL stressed the need for performance testing, this testing did not occur until close to the end of the entire test cycle, at which time the system was tested for its ability to meet specific time and volume requirements. Exact procedures were not predetermined. Actual procedures were to fully load the database with three years of historical data and then to communicate the maximum expected number of records from WPS terminal-level sites through the hubs to the central database server.

- Communication testing. Exact procedures were not predetermined for ensuring that modules communicated in defined or reasonably acceptable ways with other modules, the operating system, or other systems. Actual procedures were established during testing.
- System development test (SDT). The SDT was a formal MTMC test of the ICDB central database and hubs and the terminal-level WPS as a complete and integrated system. Procedures, test data, and schedules were determined prior to the test. ORNL, IME, and PMO participated as required.
- System qualification test (SQT). The SQT was a formal test of ICDB and WPS as a complete system. Procedures, test data, and schedules were the same as were used for SDT. ORNL, IME, and PMO participated as required.

1.5 ASSUMPTIONS

Dependencies for specific modules were included within each separate section; however, the tasks and schedules listed in this design report were all dependent on these factors:

- That WPS design would be stabilized ("frozen") so that development of programs could progress with a stable database design, operational platform design, etc. (Note: WPS terminal-level development continued throughout testing. Changes to WPS programs, especially to code that was directly involved with data exchanges between ICDB and the terminal system, frequently caused unexpected results in ICDB.)
- That the operational architecture (hardware, communications lines, operating system, RDBMS, and software tools) would be available in time to write and/or convert and test appropriate programs, code, and/or applications that needed to be written and/or converted from programs, code, and/or applications written on the developmental platform. (Note: although the production hardware was available, upgrades were made throughout the development and testing cycle. Usually, the decision to upgrade was appropriate, but the lack of a stable architecture necessitated a considerable amount of retesting to ensure that the upgrade didn't affect already written/tested code.)

1.6 ACRONYMS AND ABBREVIATIONS

A-2000	Autostrad-2000
ASPUR	Automated System for Processing Unit Requirements
ATCMD	Advance Transportation Control and Movement Documents

CASE	Computer-Assisted Software Engineering
CONUS	Continental United States
DCSIM	Deputy Chief of Staff for Information Management
EDI	Electronic Data Interchange
FD	Functional Description
FTP	File Transfer Protocol
HHG	Household Goods
HP	Hewlett Packard
ICDB	Integrated Cargo Database
IME	Information Management, Eastern Area
IOC	Initial Operating Capability
MAISRC	Major Army Information System Review Committee
METS	Mechanized Export Transportation System
MTMC	Military Traffic Management Command
NFS	Network File System
OCONUS	Outside the Continental United States
ORNL	Oak Ridge National Laboratory
PC	Personal Computer
PMO	Product Management Office
RDBMS	Relational Database Management System
RCP	Remote Copy
SAT	System Acceptance Test
SDT	System Development Test
SQT	System Qualification Test
TBD	To Be Determined
TCN	Transportation Control Number
USAISC	United States Automated Information Systems Command
WA	Western Area
WPS	Worldwide Port System
3GL	Third-Generation Language
4GL	Fourth-Generation Language

1.7 REFERENCES

Military Traffic Management Command. Directorate of Information Management Product Management Office. Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB) Interface with the Worldwide Port System (WPS) Terminal System: Concept of Operation and Detailed Specification. UNCLASSIFIED. January 1993.

Oak Ridge National Laboratory. Database Specifications for the Worldwide Port System (WPS) Regional Integrated Database (ICDB). UNCLASSIFIED. ORNL/TM-12725. March 1994.

Oak Ridge National Laboratory. Architectural Analysis for the Worldwide Port System (WPS) Regional Integrated Database (ICDB). UNCLASSIFIED. ORNL/TM-12357. April 1993.

Oak Ridge National Laboratory. Functional Description for the Worldwide Port System (WPS) Regional Integrated Database (ICDB). UNCLASSIFIED. DRAFT November 1992, revised January 1993, revised November 1993. To be published as ORNL/TM-13118, expected November 1995.

Oak Ridge National Laboratory. Project Plan for the Worldwide Port System (WPS) Regional Integrated Database (ICDB). UNCLASSIFIED. FINAL. February 1993.

Oak Ridge National Laboratory. Standards and Conventions for the Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB). UNCLASSIFIED. ORNL/TM-12799. February 1995.

Oak Ridge National Laboratory. System Administration/System Operation Report for the Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB) Development System. UNCLASSIFIED. DRAFT, October 1992; FINAL, December 1992.

Oak Ridge National Laboratory. System/Subsystem Specifications for the Worldwide Port System (WPS) Regional Integrated Cargo Database (ICDB). UNCLASSIFIED. FINAL DRAFT, September 1995. To be published as ORNL/TM-13119, expected November 1995.

USAISC. Management Plan: AUTOSTRAD Modernization Program (A-2000). UNCLASSIFIED. January 1989.

Worldwide Port System. WPS Database Specification. UNCLASSIFIED. FINAL, December 1991.

2. DEVELOPMENT STRATEGY: FUNCTIONAL REQUIREMENTS

The ICDB functional requirements are described in the ICDB FD, Section 3.2. Functional processes are accessed from a menu screen. Functional users with unlimited access see the following options:

- ATCMD Processes
- Manifest Processes
- Inquiry
- Reports
- Regional Processes
- Utilities

It should be noted that the process flows as given in the figures of this chapter were for IOC CONUS capabilities only. In the future, enhancements may change the flow [e.g., when ICDB hubs exist Outside CONUS (OCONUS), the flow of manifest data will be via Oracle table format from export to import rather than via 80-column flat files] and format [e.g., ATCMDs may be transmitted to the processing module via electronic data interchange (EDI) format] of data to ICDB.

2.1 ATCMD PROCESSING

Development activities for ATCMD processing included both batch processing, which was automated to occur without user intervention, and on-line processes, which were accessible from the functional process main menu screen by choosing option 1. The process flows are shown in Fig. 2.1. During development planning, it was decided that the ATCMD tables (see Fig. 2.1) would be in the format of WPS cargo export (XSHIPMENT) and "trailer data" (e.g., XOUTSIZE, XEXPLOSIVE) Oracle tables. These ATCMD tables would be used to temporarily hold ATCMD data before the ICDB communications process transmitted the data to the ICDB central database and to WPS (see also Section 3.2).

Figure 2.1. ATCMD process flow.

2.1.1 Design and Development Tasks

ATCMD development concentrated around two tasks: batch input [including processing of batch ATCMDs, conducting the daily error process, and processing Mechanized Export Traffic System (METS) pre-advance TCMDs] and on-line services (including ATCMD resend/divert functions and ATCMD on-line build). Specific developmental tasks are listed below.

Batch ATCMD Processes

1. Process ATCMD (Timed procedure, frequent executions).
 - (1) Concatenate ATCMD files from all sources.
 - (2) Validate 80-character record length.
 - (3) Call SQL*Loader to input ATCMD file to intermediary 80-column format table with sequence number added.
 - (4) Call PL/SQL to validate TCN, POE, DIC.
 - (5) Call PL/SQL to extract TOLS data to hold table (INTERIM).
 - (6) Call PL/SQL validation routines:
 - a. Reject trailers without primes.
 - b. Reject contents without container primes.
 - c. Expand TCON to full van number.
 - c. Convert MILSTAMP overpunches to standard numeric.
 - d. Insert GBL header data.
 - e. Expand vehicle records.
 - (7) Call PL/SQL to remove rejects from temporary table and move to reject table.
 - (8) Call PL/SQL to decompose remaining 80-column records to WPS format.
2. Daily Error Process (once daily).
 - (1) Call PL/SQL to extract TOLS records, clear hold table.
 - (2) Call SQL*Plus to prepare reject list.
 - (3) Call PL/SQL to purge reject table of records > 5 days.
 - (4) Call PL/SQL to edit and mark TCMD effectiveness errors.
 - (5) Call SQL*Plus to prepare TCMD effectiveness outputs.
3. METS Pre-Advance TCMD Process (timed to coincide with METS cycles).
 - (1) Concatenate METS data, verify record lengths.
 - (2) Call SQL*Loader to load to temporary tables.
 - (3) Call PL/SQL to decompose to WPS format.

ATCMD On-line Services

1. ATCMD On-Line Build.
 - (1) Main Menu Choice "ATCMD Processes"; subchoice "Build ATCMD."
 - (2) Subprocesses: build a van record and add contents; build a breakbulk record; build an empty van record.
2. ATCMD Resend/Divert ATCMD by Container Number.
3. ATCMD Resend/Divert ATCMD by TCN.

2.1.2 Responsibilities

IME had primary responsibility for this module. IME designed and developed the programs that accomplished the batch processing tasks described in Section 2.1.1. ORNL was responsible for writing the SQL*Net code that periodically read data from the ATCMD tables produced by IME in order to (1) upload the data to the central ICDB and (2) make the data accessible to the appropriate WPS site. ORNL was also responsible for writing the SQL*Net code that retrieved "no-advance-received" ATCMD data from WPS sites, loaded it to ICDB, and made sufficient data available to the ATCMD module for production of the TCMD effectiveness reports. IME was responsible for compiling the data needed for the TCMD effectiveness reports. ORNL was responsible for making the TCMD effectiveness data available to appropriate recipients. For the ATCMD on-line processing, IME was responsible for the ATCMD on-line build functionality and ORNL was responsible for the resend/divert functionalities.

ORNL was responsible for marking the records after they had been read. This flagging of a read record occurred on both the ATCMD processing module DRECNO table and on the WPS DRECNO table.

2.1.3 Dependencies

The successful integration of this task was dependent on the following: (1) IME was dependent on ORNL for the menu structure leading to this module; (2) ORNL was dependent on IME to populate the tables from which the data was selected for insertion into the database and for sending to WPS; (3) ORNL was dependent on WPS for "freezing" the WPS tables; (4) IME was dependent on ORNL for supplying no-advance-supplied data from WPS to the ATCMD processing module for production of TCMD effectiveness reports; (5) PMO was responsible for determining the recipients of this report and how they should receive it; (6) IME was dependent on ORNL for the reference tables.

2.1.4 Development Schedule

Table 2.1 presents the original schedule for development of the tasks listed in Section 2.1.1. IME and ORNL agreed to begin exchanging data and programs as early as possible. It was critically important that each site and the PMO review the development progress periodically and not wait until the due date to attempt to integrate the various processing modules with the communication routines and the central database. (Additional schedules for testing are presented in Appendix A.)

Table 2.1. ATCMD development schedule.

Activity	Start	Complete
Design ATCMD module	Feb 93	2 Apr 93
Present ATCMD design details to PMO/DCSIM	Apr 93	Apr 93
Develop ATCMD modules	Apr 93	3 Sep 93
Documentation	Sep 93	Nov 93
Transition to production system	Nov 93	Dec 93

2.2 IMPORT MANIFEST DECOMPOSITION AND DISTRIBUTION

Import manifest processing included both batch processing, which was automated to occur without user intervention, and on-line processes, which were accessible from the functional process main menu screen by choosing option 2. This module provided capabilities to receive and perform a basic edit on 80-column import manifests; decompose the 80-column format according to WPS requirements; distribute the manifests to appropriate port(s); resend or divert, as appropriate; and conduct other import manifest "business" as described in Section 2.2.1. The process flows are shown in Fig. 2.2. During development planning, it was decided that the manifest tables (Fig. 2.2) would be in the format of the WPS cargo import (SHIPMENT) and "trailer data" (e.g., OUTSIZE, EXPLOSIVE) Oracle tables. These manifest tables would be used to temporarily hold import manifest data before the ICDB communications process transmitted the data to the ICDB central database and to WPS (see also Section 3.2).

2.2.1 Design and Development Tasks

Import manifest development concentrated around two tasks: batch processing and on-line processing. Specific developmental tasks are listed below.

Batch Import Manifest Processing

1. Process Import Manifest. (Timed procedure, many times daily.)
 - (1) Concatenate files from various sources.
 - (2) Validate 80-character record size.
 - (3) Call SQL*Loader to load data to 80 column interim table.
 - (4) Call PL/SQL to extract TOLS manifests to hold table (INTERIM).
 - (5) Call PL/SQL to decompose to WPS format tables.
2. TOLS Extract. (INTERIM, timed procedure, once daily 1930 hrs.)
 - (1) Call PL/SQL to extract TOLS hold table to flat file and purge.

Figure 2.2. Import manifest process flow.

On-line Import Manifest Services

1. Import Manifest Resend/Divert Entire Manifest.
2. Import Manifest Resend/Divert Manifest by Container Number.
3. Import Manifest Resend/Divert Manifest by TCN.

2.2.2 Responsibilities

IME had primary responsibility for the batch processes of this module, and ORNL had responsibilities for the resend/divert functionalities. IME designed and developed the batch programs that accomplished the tasks described in the ICDB FD. ORNL was responsible for writing the SQL*Net code that periodically read the manifest data processed by the module in order to (1) upload the data to the central ICDB, (2) make the data accessible to the appropriate WPS site, and (3) mark the records in the hub's DRECNO table after reading. ORNL was responsible for writing the code and developing the screens for the resend/divert manifest processes. IME provided the requirements for this functionality and recommended a design approach.

2.2.3 Dependencies

The successful integration of this task was dependent on the following: (1) IME was dependent on ORNL for the menu structure leading to this module; (2) ORNL was dependent on IME to use the agreed-upon format and for populating the tables from which the data was selected for insertion into the database and for sending to WPS; (3) ORNL and IME were dependent on WPS for "freezing" the WPS tables; (4) IME was dependent on ORNL for the reference tables.

2.2.4 Development Schedule

Table 2.2 presents the original schedule for development of the tasks listed in Section 2.2.1. (Additional schedules for testing are presented in Appendix A.)

Table 2.2. Import manifest processing development schedule.

Activity	Start	Complete
Design manifest module	Feb 93	2 Apr 93
Develop prototype manifest distribution module for SUN630 Oracle/ADA demonstration and evaluation	8 Feb 93	19 Mar 93
Develop manifest distribution module	Apr 93	3 Sep 93
Transition to production system	Nov 93	Dec 93

2.3 EXPORT MANIFEST PROCESSING

This process was originally delegated to IME for design and development. The module provided capabilities to receive export manifests, supplements, and adjustments from WPS; distribute the manifests, supplements, and adjustments to appropriate recipients; retransmit, as appropriate; and conduct other export manifest "business." IME was unable to complete the functionality in the desired time frame, and this responsibility was assigned to the WPS terminal-level developers at MTMC Western Area (WA). Because the design, the responsibilities, the dependencies, and the schedule changed significantly from that which was in the original Design Plan, this information is not included in this revised document.

2.4 INQUIRY

The ICDB query option was a method of selecting and displaying infrequently needed information. The query option provided capabilities that were neither completely

preformatted reports nor completely ad hoc requests. The option for obtaining standard, preformatted, predefined, printed reports was made available (see Section 2.5, "Reports Production"). The option to request a truly ad hoc query was made available through the inquiry menu option; however, this option was limited to a select group of users.

The query process was made accessible from the functional process main menu screen by choosing option 3. The Inquiry submenu included options to perform a query on a single cargo shipment, to perform aggregate queries, or to formulate an ad hoc query. Options that the user might select are as follows:

- The user chooses the query option from the menu screen and then chooses the appropriate type of query (e.g., single shipment, multiple shipment -- detail, multiple shipment -- summary, ad hoc).
- Single: If the user chooses a single-shipment query option, he chooses the type of shipment query (POV, HHG, etc.).
- Single: For a single-shipment query option, the user enters the appropriate shipment identifier (TCN or a combination of TCN and another data field).
- Single: A screen that displays a standard set of information (e.g., current status) is returned.
- Multiple, detail: If the user chooses to perform an aggregate query, he chooses the query type (e.g., hazardous, household goods).
- Multiple, detail: For an aggregate query option, the user must enter appropriate parametric information to identify and limit the conditions of the query.
- Multiple, detail: The screen that displays a standard set of information for every cargo shipment fulfilling the conditions of the query is returned.
- Multiple, summary: If the user wishes to see summary detail (e.g., how many total shipments), he chooses this query type and inputs limiting parameters.
- Multiple, summary: The screen that displays the requested aggregate information is returned.
- Ad hoc query: The system provides access to a third-party vendor software package which can be used to formulate an ad hoc query.
- For some queries, the user is given the option to return information to the screen, save to a file, or print a hard copy of information returned with a query.

Process flows for this module are as follows:

- After logging in to the hub through the user interface, the user selects a query type, identifies appropriate identifiers and/or parameter delimiters, and requests that the query be executed.
- The query is executed against the central ICDB database.
- The user receives the output in the appropriate manner (screen, printer, file).

2.4.1 Design and Development Tasks

The following design and development tasks were accomplished.

- Met with the users to determine frequently performed single and aggregate queries and to review screen designs and functionality.
- Designed query types that were used to identify the displayed columns for single-shipment query types.
- Designed query types that were used to identify the displayed columns for multiple-shipment query types.
- Designed both types of query screens.
- Designed parameter selection screen.
- Designed output display screens.
- Designed screens for pop-up windows associated with the various screen types (e.g., list of valid values displays from code tables).
- Established criteria and standards for help messages and error messages.
- Wrote SQL code for checking the existence of a TCN and other data fields (as needed) in the database.
- Wrote SQL code for performing queries.
- Tested SQL code against real shipment data.

- Determined time required for completing query and alerting user; designed mechanism for presenting this information to the user and allowing the user to make a decision on whether to continue.
- Mapped IQ to the ICDB data elements and wrote code to incorporate IQ capability.

2.4.2 Responsibilities

ORNL had primary responsibility for this module. ORNL designed and developed the programs that accomplished the requirements described in Section 2.4.1. PMO was responsible for arranging user reviews and user input for query design. Originally IME was assigned responsibility for providing the hooks to IQ; however, ORNL assumed this responsibility in late 1994.

2.4.3 Dependencies

ORNL was dependent on a stable database design. ORNL was dependent on the PMO to provide a hardware configuration for testing communications from initial user input through the hub processing center to the central database server and back again with the response to the inquiry. ORNL was dependent on the PMO for arranging user demonstrations and reviews.

2.4.4 Development Schedule

The original schedule for completion of the above tasks is presented in Table 2.3. (See Appendix A for additional schedules.)

Table 2.3. Inquiry module development schedule.

Activity	Start date	Initial test date	Complete date
Multiple shipment, detailed information	May 1, 93	June 25, 93	Oct 1, 93
Multiple shipment, summary information	May 1, 93	*	*
Single shipment	May 28, 93	Aug 6, 93	Oct 14, 93
Ad hoc queries	**	**	**

*Multiple shipment summary screens were not defined until early 1994. Prototype screens were provided for review and four reports providing aggregate summary data in a format determined by users as appropriate were included in the final version.

**Responsibility for hooking in the IQ software was not assigned to ORNL until late 1994; no dates for its inclusion were included in the original version of this table.

The testing program for this module was slightly different from the testing required for Sections 2.1-2.3 because of the need for frequent user input. Development site testing and review were a continuous process. Functional testing (user reviews) were conducted by PMO. Integration testing was necessary to test interaction of this module with the ICDB database and with the user interface; however, both of these were integral parts of the module. Reliability testing, performance testing, and communication testing were critical measures of success, and these tests were continuous during development.

2.5 REPORTS PRODUCTION

This section was not developed for the Design Plan produced in May 1993. Therefore, only a brief summary will be included here.

Initially, IME was responsible for the Reports module. However, because of other responsibilities, IME was unable to complete this task during the required time frame. In December 1994, ORNL was assigned this responsibility. ORNL subdivided the Reports module into the following subgroups: Cargo Management and Documentation, Terminal Operations, Command-Level Reports, and Manifest-Specific Reports. A total of ten

reports were provided with the system at IOC, some produced by ORNL and some by IME. Some reports could be sent to the screen as well as to a printer or a file. Some reports were compiled at the time of the request and some that were compiled during off hours and stored as a file. Other reports will be developed by the maintenance contractor.

2.6 REGIONAL PROCESSES

This section was not fully developed at the time the Design Plan was originally produced. Therefore, only a brief summary will be included here. The functionalities included in this module are listed below with the site responsible for development also listed.

• Edit ATCMDs	IME
• Edit Import Manifests	IME
• Edit TACs	IME
• Print Reject Listing	ORNL/IME
• Maintain Central Database Code Tables	ORNL
• Maintain Code Tables Distributed to WPS	ORNL
• Monitor Automated Data Extracts	ORNL
• Update Discharge Dates	ORNL
• Print Open Discharge Dates Listing	ORNL

For the option to "Print Reject Listing," ORNL prepared the screen that let the user print the listing, and IME prepared the listing. The option to "Monitor Automatic Data Extracts" included functionality (1) to resend any of the data files and (2) to change the frequency of transmittal to GTN.

2.7 UTILITIES

This section was not included in the original Design Plan produced in May 1993. It was added to enable users (1) to print or download files produced through the ad hoc query capability (see Section 2.4) and (2) to print or download other files (primarily queries which had been saved to files). ORNL was responsible for this module. ORNL was assisted by personnel from the WPS development team at MTMC WA.

3. DEVELOPMENT STRATEGY: SYSTEM REQUIREMENTS

These system requirements are described in the ICDB System/Subsystem Specifications (see Section 1.7 for reference to the most recent version). Scripts were developed to assist with system and database administration and with communications. ORNL was responsible for the development of this entire subsystem. The System Administration/Database Administration (SA/DBA) module was accessible only to system personnel (i.e., the System Administrator and the Database Administrator). The communication scripts operate in the background.

3.1 SYSTEM ADMINISTRATION/DATABASE ADMINISTRATION

Table 3.1 shows the tasking effort on the SA/DBA module. End dates represent initial completion; these tasks, and these specific scripts, were revised with each acquisition of hardware, software, and operating system upgrades.

Table 3.1. System and database administration modules.

Module/submodule	Start	End	Scripts	Comments
Menu Structure	Aug 18, '93	Apr 30, '94		Updates throughout development
System Administration:				
Managing users & processes	Jun 7, '93	Jun 15, '93	~5	Not including adding users (menu)
User registration	Jan 1 '94	Apr 15 '94		
Managing devices	Aug 23 '93	Aug 27, '93	~2	Disk usage, backup devices
Auditing	Sep 13 '93	Apr 21 '94	~5	Audit system usage
Backup	Sep 20 '93	Feb 1 '94	~2	Manual backups
Network	Sep 20 '93	Sep 24	~2	Monitor network
Cron	Sep 20 '93	Feb 1 '94	~2	Manage cron resources
Database Administration:				
Database structure	Aug 23 '93	Aug 27 '93	~5	Tablesp., data files, rollbacks, etc.
Objects	Jun 7 '93	Aug 7 '93	~10	Tables, indexes, links, synonyms, views, etc.
Constraints, dependencies, procedures	Jun 15 '93	Aug 7 '93	~5	Object modifiers
Profiles, roles, privileges	Aug 7 '93	Aug 21 '93	~10	Object security
Auditing	Aug 14 '93	Aug 31 '93	~5	Audit db usage at various levels
Errors	Sep 6 '93	Sep 10 '93	~5	Object errors
Exports	Sep 20 '93	Feb 1 '94	~1	Recent db exports
Site/modem regist./ maint.	Apr '94	May '94		
Wrapup and integration	Jan 1 '94	May '94		

The system administrator and backup personnel perform tasks such as those listed below to fulfill the SA requirements. Although it was assumed that many of these procedures would be done manually by the system administrator, some procedures were set up to be accessed from a menu screen seen only by authorized SA/DBA users.

- set-up computer system and install the operating system,
- conduct full or partial file system backups on a periodic basis,
- perform file system recovery as needed,
- diagnose system and network problems,
- maintain an audit trail, as needed,
- check and monitor usage and user activities,
- monitor and tune the operating system parameters and files for performance,
- install or assist in installation of software packages,
- provide support for system users,
- install or remove peripheral hardware as needed,
- add/change/delete userids and user information,
- add/change/delete site information,
- add/change/delete modem information,
- add/change/delete transfer recipients (in conjunction with data administrator),
- maintain DBA code tables.

Personnel responsibilities for database administration are listed in the ICDB FD. ORNL recommended that standard software utilities provided by Oracle (SQL*DBA) be used as much as possible (at least initially). Scripts were also developed to modify configurations, maintain physical tables, and query the condition of the database. The DBA must be able to monitor all database aspects of background processes in order to tune the database for better performance.

3.1.1 Design and Development Tasks

The specific tasks necessary to fulfill the functional requirements of system administration were revised upon implementation of operational system hardware, operating system, and software tools. ORNL developed an ICDB SA/DBA module which was totally separate from the ICDB functional menu system. This SA/DBA menu system provided automated capabilities to monitor and manage the system. The SA/DBA module was modified as needed during development. A detailed description of this module is given in the System/Subsystem Specifications.

3.1.2 Responsibilities

ORNL was responsible for developing the automated tools that the ICDB System Administrator and Database Administrator could use for fulfilling Sa/DBA duties. These tools were developed, tested, and used on the developmental platform and then implemented on the operational system platform prior to final system testing.

3.1.3 Dependencies

ORNL was dependent on PMO to provide the operational hardware for testing in a timely manner. ORNL was dependent on PMO to provide reviews of the SA/DBA module.

3.1.4 Development Schedule

The time frame for development of an SA strategy was dependent upon review of the final hardware platform and determination of the actual tasks required to develop appropriate SA/DBA functionality. (Proposed delivery of operational hardware was

November 1993.) Scripts were written for the development platform and rewritten for the operational platform.

3.2 COMMUNICATIONS

Because ICDB received data from multiple sites and supplied information to multiple systems and organizations, the communications capabilities were critically important. Options for various communications choices are described at length in the ICDB Architectural Analysis and will not be repeated here. The communications requirements from a functional point of view (i.e., what is required to fulfill the functionality of ICDB) are itemized in Section 3.2.1.

3.2.1 WPS/Hubs/ICDB

Communications processes were automated to execute as background processes. These processes transferred data among WPS, the hubs, and the central ICDB server. The data communications links between the ICDB central server Oracle7 data tables and the hub Oracle7 data tables were primarily by SQL*Net. Secondary or backup data communication between ICDB and the hubs was by flat files but this method was used only under unusual circumstances such as rebuilding Oracle7 tables from backup flat file data. Under ordinary circumstances, the method of transfer for Oracle7 data was via SQL*Net.

Transfers of non-Oracle7 data among WPS, the hubs, and the central ICDB was designed to be via Remote Copy (RCP).

Table 3.2 shows tasks and specific scripts for accomplishing the communications tasks.

Table 3.2. Communication module.

Module/submodule*	Start	End	Scripts	Comments
CRON-driven scripts				
Every 1 min	Nov 93	Feb 94	1	Health check (from server)
Every 5 min	Apr 93	Mar 94	1	Extract WPS data
Daily	Nov 93	Feb 94	1	Backups
Monthly	Nov 93	Feb 94	1	Archive
As required	Jul 93	Aug 95**	Aug 95	Automated data exchanges
Condition-driven scripts				
Communication failure	Nov 93	Mar 94	1	Dial backup
Communication overload	Nov 93	Mar 94	1	Dial backup
Remote failure	Nov 93	Mar 94	1	Failover/notify
Interfaces with other systems	Jul 93	Aug 95	Aug 95	
Code table distribution	Mar 94	Aug 95	Aug 95	
User-login implementation				
At ICDB	May ***	Apr 94 ***	1 ***	Security/role ***
At user's PC				

*NOTE: Includes only the actual communicating functions themselves; does NOT include functions or applications which USE communications. Also note: the "will to live" aspects are included in the CRON and condition-driven scripts.

**Some communications requirements were not completely defined until the system was in final system testing and acceptance. These are labeled August 95.

***This was the proposed remote login diskette, which was not developed.

3.2.1.1 Design and Development Tasks

The Oracle7 systems on the ICDB central server, each of the hubs, and each of the WPS nodes were connected via Oracle7 SQL*Net Version 2. This network control layer allowed controlled access to any of the tables on any of these machines without regard to their physical location. To reduce the impact upon the operation of WPS, SQL*Net was used to copy data from WPS to the server with minimal processing on the WPS system. Additional processing of data into the appropriate format for the ICDB database was performed on the ICDB server. The actual transfer of data between Oracle7 tables connected by SQL*Net was performed by a set of custom shell scripts and small applications that were started by the system clock or other applications. They executed at regular, predetermined intervals.

Establishing SQL*Net communications between the development ICDB and development WPS was the first communications component to be implemented. In this task, the operational ICDB/hub/WPS communications links were emulated. The ORNL development SUN Sparc 630 was the original ICDB central server for communications development purposes, and the WPS development system in Oakland was the WPS node. A system with which to emulate a hub did not exist. Later (December 1993) the development system was upgraded to Hewlett Packard (HP) hardware in a configuration which emulated the production architecture.

Following establishment of SQL*Net, development proceeded on other communications processes. The following is a list of these communications processes:

- Checked the health of the system. Processes monitored the operational conditions of the hubs and ICDB central server. These programs sounded the alarm when a communications line failed, a hub failed, or the ICDB server failed. These programs were designed to determine the best way to continue operations when a failure was identified. They checked the hubs, server, and communications lines at regular intervals and also were activated if a failure occurred during a normal communications process. They were designed to execute on the hubs and server to ensure sufficient redundancy for the uninterrupted operation of the system.
- Read CONUS WPS data and wrote the data to the ICDB server. These data included new shipment unit data and updates identified in the WPS DRECNO table, updates recorded in the WPS JOURNAL table, and ship arrival data recorded in WPS tables.
- Read ATCMD processing output on the hubs, wrote the data to the ICDB server, and distributed the data to WPS. This data included both new shipment unit data and updates made by shippers.
- Read import manifest processing output on the hubs, wrote the data to the ICDB server, and distributed the data to WPS.
- Retrieved flat file export manifests from WPS and put them on the hubs for subsequent distribution (see Section 2.3).
- Retrieved flat file FMS files from WPS and put in a specified location on the ICDB server to be retrieved by FMS.
- Determined and programmed other flat file transfers as required.

- Determined and programmed all necessary communications to transmit query results and report requests/responses.

3.2.1.2 Responsibilities

ORNL was responsible for design, development, and implementation of all communications tasks to implement IOC requirements. These tasks included all tasks listed above.

3.2.1.3 Dependencies

ORNL was dependent on WPS and PMO for providing platforms with which to emulate the operational WPS, ICDB hub, and ICDB Server. ORNL was dependent upon WPS maintaining Oracle7 SQL*Net Version 2 at development sites so that communications processes could be developed and tested under conditions that simulated operational conditions. ORNL was dependent upon IME for completion of ATCMD and Import Manifest processing modules to successfully complete and test processes that read output from these modules. ORNL, IME, and WPS were all dependent upon each other for maintaining accurate database table configurations. ORNL and IME were dependent upon WPS for responding in a timely manner to issues about the ICDB/WPS interfaces and establishing workable procedures.

Successful completion of the communication task with respect to performance testing was dependent on obtaining the communication lines as defined in the ICDB Architectural Analysis and on obtaining sufficient quantities of test data.

3.2.1.4 Development Schedule

The communications system was to be implemented on the development architecture, debugged and stabilized on this architecture, and then transferred to the operating architecture. Times given in the list below were estimates made at the time the original Design Plan was produced of man-months required to implement the components on the development system. Actual times for ORNL to complete these tasks were usually less than these estimates because the functionality of many tasks overlapped. Also the time required to port the system from the development architecture to the operational platform was minimal because the code was deliberately designed for portability.

- Establish SQL*Net communications -- 1-2 months.
- Read WPS data and write to ICDB server -- 1-2 months.
- Read ATCMD and import manifest module output, write to ICDB server, and make available to WPS -- about 1 month. Note: although the majority of work on this task can occur independently of IME development, its completion can occur only when the associated IME modules are fully implemented.
- Health check -- 3-4 months. The last communications process to be implemented, this concept is totally new and not supported by any commercial off-the-shelf software.
- Transfer to operational environment -- 0.5-1 month. The timing of completion of this task depends on the availability of the operational system hardware and software.

3.2.2 ICDB/Other Systems

The ICDB FD lists multiple systems and organizations with which ICDB must communicate. Most of these data communications were determined to be fixed files sent on a scheduled basis via RCP or File Transfer Protocol (FTP). ORNL was dependent on the PMO to supply file layouts.

3.3 USER INTERFACE

The ICDB user interface software (SQL*Menu and SQL*Forms) was designed to reside on the hubs and central database. Reports generated through the interface (SQL*ReportWriter) were placed on the server. The user interface (i.e., the menus and application screens) was developed using Oracle tools (SQL*Menu, SQL*Forms, and SQL*ReportWriter). The ICDB Standards and Conventions document described screen layouts. Certain features conformed to the design already in place in WPS; however, because WPS was originally written in an earlier version of Oracle and did not take advantage of advances in technology, some of the WPS prototype screen design was modified to employ improved user interface design.

3.3.1 Design and Development Tasks

The design tasks were as follows:

- Wrote a Standards and Conventions report.
- Designed a User Interface that took advantage of the latest technologies (e.g., windows) and incorporated modern user interface design theory.
- Demonstrated the User Interface to management and to technical and functional users and incorporated revisions.
- Reviewed all points of human-computer interaction for conformance to the Standards and Conventions report.
- Investigated potential graphical user interfaces.

3.3.2 Responsibilities

ORNL was responsible for this task, with input from PMO, IME, and the user community.

3.3.3 Dependencies

ORNL was dependent on PMO for arranging user reviews.

3.3.4 Development Schedule

ORNL delivered the Final Draft Standards and Conventions report, which included a description of the screen designs, on May 17, 1993. This report was used during development to reconcile user interface design issues. ORNL reviewed user interface design details as they became available from developers. Sections 2.4-2.7 provide more details on the initial development of user interface screens.

APPENDIX A

ICDB TESTING SCHEDULE

This appendix presents the proposed testing schedule for the Integrated Cargo Database (ICDB) development as of May 28, 1993 (Table A.1). It should be noted that this schedule did not include all individual site testing, nor did it include formal testing with WPS. This schedule was modified during development to accommodate circumstances which delayed development. The actual test schedule of formal testing with the WPS terminal-level system is given in Table A.2.

Table A.1. ICDB Testing Schedule as of May 28, 1993

Module	1993												1994		
	Pre-Mar	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
ATCMD	Site	IPR	IPR	IPR	Walk	IPR	Walk	Int,Com	Int,Perf	Int,Rel	Int	Int			
Import Manifest	Site	IPR	IPR	IPR	IPR	IPR	IPR	Walk	Int,Com	Int,Perf	Int,Rel	Int			
Export Manifest	Site	IPR	IPR	IPR	IPR	IPR	IPR	Walk	Int,Com	Int,Perf	Int,Rel	Int			
Queries	Site	IPR		IPR		IPR		IPR	Walk	Int,Rel	Perf				
Regional Proc.	TBD														
Reports	TBD														
System Admin.					Site	Site	Site	Site	Int,Perf	Rel	IPR	IPR			
Data Admin.	Site	Site	Site	Site	IPR	Int	Walk	Rel							
Database Admin.					Site	Site	Site	Site	Int,Perf	Rel	Site	Rel			
Communication	Site	Site	Site	Site	Walk			Walk		Int	Perf,Rel				
User Interface	Site	IPR	Site	IPR		IPR		IPR		IPR		IPR			

Abbreviations: Site = Site Development Testing; Walk = Structured Walkthroughs; Int = Integration Testing; IPR = In-Progress Reviews; Rel = Reliability Testing; Perf = Performance Testing; Com = Communication Testing; SDT = System Development Testing; SQT = System Qualification Testing.

Notes: (1) Site testing occurs throughout development at a specific site. (2) formal system acceptance testing (SDT and SQT) must be scheduled by PMO and WPS management.

Table A.2. Formal Testing Schedule
of the WPS Regional ICDB

Test	Dates	Place
pre-SDT	Jan 9-Jan 20, 1995	Oakland, California
SDT	Jan 30-Mar 3, 1995	Oakland, California
SQT	Apr 24-Jun 1, 1995	Oakland, California
SDT-II	Jul 10-Jul 21, 1995	Falls Church, Virginia
SQT-II	Aug 7-Aug 25, 1995	Oakland, California

INTERNAL DISTRIBUTION

1.	D. Alvic	13.	D. E. Reichle
2.	M. S. Bronzini	14.	R. B. Shelton
3.	G. E. Courville	15.	P. C. Shipe
4.	E. Z. Faby	16-19.	L. F. Truett
5.	R. A. Ferguson	20.	Central Research Library
6.	J. Fluker	21.	Document Reference Section
7.	J. W. Grubb	22-23.	Laboratory Records
8.	S. G. Hildebrand	24.	Laboratory Records - RC
9.	S. Moore	25.	ORNL Patent Office
10-12.	J. P. Rollow		

EXTERNAL DISTRIBUTION

26. Ms. Betty Childers, ICDB Product Management Office, Military Traffic Management Command, 5611 Columbia Pike, Falls Church, VA 22041-5050.
27. Mr. Herb Kaskoff, WPS Project Management Office, Military Traffic Management Command, 5611 Columbia Pike, Falls Church, VA 22041-5050.
28. Dr. Thomas E. Drabek, Professor, Department of Sociology, University of Denver, Denver, CO 80208-0209.
- 29-31. Mr. Jack Hetman, ICDB Product Management Office, Military Traffic Management Command, 5611 Columbia Pike, Falls Church, VA 22041-5050.
32. Mr. Robert Loy, Ogden Professional Services, 3211 Jermantown Road, Fairfax, VA, 22030.
33. Mr. Calvin D. MacCracken, President, Calmac Manufacturing Corporation, 101 West Sheffield Avenue, Englewood, New Jersey 07631.
34. Mr. Bob Porter, G3 Future Systems, Office of the Assistant Deputy Chief of Staff for Operations, Military Traffic Management Command, 5611 Columbia Pike, Falls Church, VA 22041-5050.
35. Ms. Lisa Seery, MTIM-B, Military Traffic Management Command, 5611 Columbia Pike, Falls Church, VA 22041-5050.
36. Mr. George F. Sowers, Senior Vice President, Law Companies Group, Inc., 114 Townpark Drive, Suite 250, Kennesaw, GA 30144-5599.
37. Mr. Dave Terry, G3 Future Systems, Office of the Assistant Deputy Chief of Staff for Operations, Military Traffic Management Command, 5611 Columbia Pike, Falls Church, VA 22041-5050.
38. Dr. C. Michael Walton, Paul D. and Betty Robertson Meed Centennial, Professor and Chairman, Department of Civil Engineering, College of Engineering, The University of Texas at Austin, Cockrell Hall, Suite 4.2, Austin, TX 78712.
39. Office of Assistant Manager for Energy Research and Development, DOE-ORO, P.O. Box 2001, Oak Ridge, Tennessee 37831-8600.
- 40-41. Office of Scientific and Technical Information, U.S. Department of Energy, P.O. Box 62, Oak Ridge, Tennessee 37831.