GA-A23811

GT-MHR COMMERCIALIZATION STUDY

Technical Progress and Cost Management Report for the Period
July 1 through July 31, 2003

by
GT-MHR Staff

Contact: A. S. Shenoy

Prepared under
Oakland Operations Office
Program DE-AC03-01SF22343
for the U.S. Department of Energy

General Atomics Project No. 30103
DATE PUBLISHED: August 2003

GA-A23811

GT-MHR COMMERCIALIZATION STUDY

Technical Progress and Cost Management Report for the Period
July 1 through July 31, 2003

by
GT-MHR Staff

Contact: A. S. Shenoy

Prepared under
Oakland Operations Office
Program DE-AC03-01SF22343
for the U.S. Department of Energy

GENERAL ATOMICS PROJECT No. 30103
DATE PUBLISHED: August 2003

Table of Contents

	<u>Page</u>
Part1 - Technical Progress	1
Summary	1
Task 1 - Fuel Irradiation	1
Task 2 - Fuel Manufacturing Process Improvement	2
Task 3 - NRC Interaction	2
Task 4 - Plant Cost Evaluation	2
Task 5 - Waste Disposal Assessment	2
Task 6 - Final Report and Recommendations for Further Development Activities	2
Task 7 – DOE Fuel Plan	2
Task 8 – MHR-2 Fuel Specification	2
Task 10 – Advanced Fuel Plan	2
Task 11 – VHTR Materials Survey	3
Part 2 - Cost Management	4

**GT-MHR Commercialization Study
Monthly Technical Progress and Cost Management Report
for July 2003**

Contract No. DE-AC03-01SF22343
Submitted to: DOE - Oakland Operations Office
By: General Atomics

PART 1 – Technical Progress

Summary

- Petten has completed design of the irradiation test rig for the HFR-EU2 test and has completed design and machining of the H-451 graphite sleeves which will be used to contain the HFR-EU2 fuel compacts.
- A plan, entitled "Screening Tests for Selection of VHTR Advanced Fuel," has been drafted and has completed internal review. This screening program plan is a major portion of the Development Plan for Advanced High Temperature Coated-Particle currently under preparation.

Task 1 – Fuel Irradiation

GA has received the following information from Petten concerning the HFR-EU2 irradiation test:

- The TRIO test rig design has been completed (used to contain HFR-EU2 test).
- Design and machining of the H-451 nuclear grade graphite sleeves (used to hold the HFR-EU2 compacts within the TRIO rig) has been completed.
- Startup procedures for the HFR-EU2 test have been prepared.
- Gas sampling and temperature monitoring of the HFR-EU2 test will be continuous and stored in a data acquisition system. This data may be available on-line via the Internet.

Petten advised that a trip to Petten by GA personnel would be welcome in the January to February time period. The trip would be used to monitor the final capsule assembly and the related gas sampling station installation. Startup of the test is scheduled in June 2004.

The cost for the fabrication and irradiation of the HFR-EU2 test in The Netherlands was estimated at \$1.2M (no cost to the U.S. DOE).

A letter was drafted for sending to DOE advising that the I-NERI funding needed by GA in FY04 is ~\$60k.

Task 2 – Fuel Manufacturing Process Improvement

This task has been completed.

Task 3 – NRC Interaction

This task is not currently funded.

Task 4 – Plant Cost Evaluation

This task has been completed.

Task 5 – Waste Disposal Assessment

This task has been completed.

Task 6 – Project Management and Project Development

This task covers all of the commercialization study project management and project development activities. During July, routine reviews of project activities were performed and the monthly report for June was prepared.

Task 7 – DOE Fuel Plan

This task has been completed.

Task 8 – MHR-2 Fuel Specification

This task has been completed.

Task 9 – This task number not currently used

Task 10 – Advanced Fuel Studies

A fuel development plan, entitled "Screening Tests for Selection of VHTR Advanced Fuel," has been drafted and has completed internal review. The plan describes a series of screening tests to provide the technical basis for selecting and qualifying an advanced coated-particle fuel for the VHTR. This screening plan is a subset of, and a precursor of, the umbrella Development Plan for Advanced High Temperature Coated-Particle Fuels which is proposed to satisfy

the Design Data Needs (DDNs) for the VHTR in three related areas: (1) fuel process development, (2) fuel materials performance, and (3) fission product transport.

Nine irradiation tests, including postirradiation examinations, and 35 postirradiation heating tests were defined to satisfy these VHTR DDNs. The schedule for the planned program is consistent with the overall goal of having a qualified advanced particle available at the time of the projected startup of a Demonstration VHTR Module in early FY2016. The estimated total cost of the planned program is about \$77 million.

The aforementioned umbrella Development Plan for Advanced High Temperature Coated-Particle Fuels is about 80% complete. In essence, the umbrella Plan is the screening Plan with added sections for process development and technology status.

Task 11 – VHTR Materials Survey

This task has been completed.

Part 2 - Cost Management

Item	Total Expenditures, K\$	
	July 2003	Inception to Date ¹ , Totals
Task 1 – MHR-1 Fuel Irradiation	2.0	150.1
Task 2 – Fuel Manufacturing Process Improvement	0.0	204.0
Task 3 – NRC Interaction	0.0	143.8
Task 4 – Plant Cost Evaluation	0.0	87.3
Task 5 – Waste Disposal Assessment	0.0	103.2
Task 6 – Project Management and Development	0.5	140.1
Task 7 – DOE Fuel Plan	0.0	140.6
Task 8 – MHR-2 Fuel Specification	1.4	55.9
Task 10 – Advanced Fuel Plan	20.1	150.9
Task 11 – VHTR Materials Survey	0.0	22.8
Totals	31.4	1,198.7

Note:

1. Work started August 18, 2001.