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Introduction 

 

This document provides a status report on the Z39.50 Interoperability Testbed Project (Z-

Interop) covering the period of December 1, 2000 through April 30, 2001.  We highlight 

activities and accomplishments to communicate to IMLS progress on our project.  This period 

can be considered a project startup period. 

 

 

Accomplishments and Challenges 
 

This section summarizes the key accomplishments and challenges.  Subsequent sections discuss 

these in more detail. 

 

Accomplishments: 

 

 Established preliminary project website (October 2000) 

 Issued Call for Applications for project research assistants (November 2000) 

 Identified and selected four research assistants (December 2000) 

 Invited approximately 20 experts and stakeholders to participate on the Z-Interop Project 

Advisory Board (December 2000 – January 2001) 

 Developed preliminary Project Management Plan (December 2000 – February 2001) 

 Developed preliminary Project Evaluation Plan (February – March 2001) 

 Received test dataset of 400,000 MARC records from OCLC (March 2001) 

 Developed preliminary analysis methodology for test dataset (February – April 2001) 

 Publicized the testbed through presentations and articles (Fall 2000 – Spring 2001) 

 Had paper on interoperability accepted for presentation at the Joint Conference on 

Digital Libraries (June 2001). 

 

Challenges 

 

 Research assistant turnover 

 Delay in acquisition of appropriate computer platform for interoperability testing. 

 

 

Project Personnel 
 

The Principal Investigator (PI) has committed time to the project since the announcement of the 

award in September 2000.  In Spring 2001, he committed 20% effort (approximately 10 

hours/week) on the project.  In Summer 2001, he will commit 50% effort.  

 

The PI chose four graduate students to participate as Project Research Assistants (called the Z- 

Team).  Each student brought specific skills and abilities to the project.  The PI assumed these 

four students would continue for the duration of the project working 15 hours a week and 

receiving tuition support.   
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These students reported for duty in the middle of January 2001 (the beginning of the spring 

semester).  We began a series of weekly Z-Team meetings for orientation to the project, training 

on Z39.50, and other related topics.   

 

Unfortunately, two Z-Team members withdrew from the project in April. One of these was the 

research assistant designated as the project manager. This has had an impact on project work and 

unanticipated additional work for the PI.   

 

The PI has hired one doctoral student to work part-time on the project for Summer 2001 and that 

student may continue as a full member of the Z-Team beginning in Fall 2001.  The PI plans to 

identify another graduate student to become a member of the Z-Team for Fall 2001.   

 

 

Project Management 
 

The PI tasked one of the research assistants as the Project Manager.  Together we developed an 

initial project management plan.  This plan uses Work Areas and Work Packages to identify key 

activities and responsibilities.  Each Work Package describes a set of tasks, deliverables, 

timeline, and a lead person.  This seems to be an appropriate project management approach for 

this multi-faceted research and demonstration project. For each Work Package, a research 

assistant (or the PI) is charged with the responsibility for carrying out the tasks and delivering the 

product for a Work Package.   

 

When the Project Manager withdrew from the Z-Team, the PI changed the how the project 

would be managed. Beginning in April, he assumed direct project management responsibilities 

and changed from weekly Z-Team meetings to weekly individual meetings with each Z-Team 

member.  This seems to be a more productive approach since the students needed more hands-on 

management and guidance than the PI had initially assumed.   

 

Because of the change of personnel, the PI will be revising the Project Management Plan in June 

2001 to reflect these changes.  He intends to have a revised Plan ready by the first part of July 

2001. 

 

 

Project Evaluation Plan 
 

Two Z-Team members attended the IMLS evaluation workshop in February. That experience 

provided the basis for developing a preliminary Project Evaluation Plan.  We submitted a draft of 

the plan to IMLS for review in April.  A final version of the plan needs to be submitted.  The PI 

intends to have this ready for June 2001. 

 

 



Moen Z39.50 Interoperability Testbed Project Status Report: May 1, 2001 

 

  
 Page  3   

 

Project Websites 

 
As soon as IMLS announced the award in September 2000, the PI established a project website 

to provide an initial public presence for the project <http://www.unt.edu/zinterop/>.  The PI also 

used the site to issue the Call for Application for the research assistantships. Candidates applied 

online. 

 
A Z-Team member had the responsibility for redesigning the public website.  The redesigned 

website was ready by the end of April. The redesigned website is still at: 

<http://www.unt.edu/zinterop/>.  The PI will be adding new content to this site during Summer 

2001. 

 

The Z-Team member developed new graphics for the project, and specifically a project logo.  A 

copy of the project logo is on the title page of this report.  We think it represents what this 

project is about: Research, Test, & Improve 

 

During Spring 2001, the Z-Team member also developed a private website for use by the Z-

Team and participants in the interoperability testing (scheduled to begin in late Summer 2001).  

Z-Team members use an online form on the private website to submit updates on their work.  

The PI see this website as an important project management tool and a tool for administering the 

testbed. 

 

 

Project Technology 

 
The project uses several computing platforms for various activities.  Currently, we have the 

following computers provided by UNT as part of its contribution to the project: 

 

 One PC running Linux configured as a development platform for Z39.50 client 

and server, for development of the new websites, and other tasks.  This machine 

hosts the Z-Team website for internal Z-Team use.  

 Two PCs running Windows 2000 as general utility computers for website design, 

presentation development, documentation, etc.   

 One research laptop running Windows 2000. 

 

The PI also applied to Sun Microsystems for server and software through its Academic 

Equipment Grant program. This activity was indicated in the project proposal. The application, 

however, was not approved by Sun Microsystems. We continued to pursue a Sun server, and 

through the Sun MindPrint Program we finally, in May, received appropriate hardware for the 

project.  The School of Library and Information Science purchased this machine for the use of 

the Z-Interop project.   

 

This delay in acquiring the server has put the project somewhat behind in loading the software 

contributed by SIRSI Corporation.  We plan for the SIRIS software installation in June, with 
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training on that system provided in July.  The PI estimates that interoperability testing will likely 

be moved to September/October 2001 rather than the August 2001 period initially planned. 

 

 

Test Dataset  
 

OCLC has provided a test dataset of MARC records from its WorldCat database.  These were 

selected based on a sampling procedure agreed to by the PI and OCLC. OCLC sent a small 

sample of records to ensure that we could read them and that SIRSI could load the records into 

its system. OCLC then delivered a 1% sample (approximately 400,000 records) from WorldCat.   

 

A Z–Team member and the PI have developed analysis requirements for these records and 

identifying the tools needed for analysis.  OCLC has agreed to provide the project with 

additional manipulation of the records for further analysis by the team. This analysis will be 

carried out during June and July 2001.  However, developing this controlled test dataset is 

presenting methodological challenges given the size of the dataset and the complexity of the 

MARC records.   

 

 

Project Partners 
 

At the time the grant proposal was submitted, the PI had confirmed with SIRSI and OCLC that 

they would partner with the PI, and they made commitments of resources to the project.  The PI 

has also lined up the participation of Sea Change Corporation as a partner in the testbed. Sea 

Change will provide the project with its Z39.50 client product, Bookwhere 2000, to serve as a 

reference implementation client for the first phase of interoperability testing. 

 

 

Project Advisory Group 
 

The PI established a Project Advisory Group of approximately 20 people.  The roster of 

Advisory Group members represents Z39.50 experts, integrated library system vendors, and 

other stakeholder groups (e.g., NISO, state libraries, etc.).  We have set up a listserv for 

communication with the Advisory Group. During the project’s start–up phase with the Z-Team 

(January through May) and with the changes in personnel on the Z-Team, the PI has not 

communicated with the Advisory Group.  One of the first communications with that group will 

announce the availability of this six-month report.  We will also bring to their attention the 

Project Evaluation Plan and two documents under development related to analyzing the test 

dataset and the procedures and policies for interoperability testing.  We view the Advisory Group 

as an essential source for input and advice on both methods and policies of the testbed project.  
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Project Information Dissemination 
 

The PI has made numerous presentations since Fall 2000 in which he included discussions about 

the project (and acknowledged IMLS funding in all cases).  These have occurred in national and 

international meetings including: the Access Y2K conference, St. John's Newfoundland; the 

Library of Congress Bibliographic Control Conference, Washington, DC; the international 

Z39.50 Implementors Group meeting, Washington, DC; the Third Annual GILS Conference, 

Springfield, IL; the Coalition for Networked Information Task Force Meeting, Washington, DC; 

and others.  

 

A paper by the PI, “Mapping the Interoperability Landscape for Information Retrieval,” was 

accepted for presentation at the Joint Conference on Digital Libraries to be held in June 2001. 

He developed a presentation on the interoperability testbed project for presentation at a two-day 

European Union Digital Library All Projects Concertation Meeting in February 2001.  A 

colleague from Denmark made the presentation. We also provided this presentation to Carrol 

Lunua at the National Library of Canada for her use in presentations on the Bath Profile and 

Z39.50 interoperability.   

 

The January 2001 issue of D-Lib Magazine contained a description of the project, as did the 

University of North Texas Alumni magazine. Our project was on display in the University of 

North Texas, School of Library and Information Sciences booth at the Texas Library Association 

Annual meeting in San Antonio.   

 

We submitted a proposal for a poster session for the ASIST Conference in November 2001 in 

Washington, DC. This was accepted. The poster session will focus on the project’s activities 

related to interoperability assessment methodologies.  

 

 

Summary and Next Steps 
 

This startup period has gone relatively smoothly, although the change in graduate student 

personnel has affected the pace of some of the work.  The PI has put in place a project 

management plan and the technical infrastructure for the project.  He also used opportunities for 

presentations to build awareness of and interest in the testbed.   

 

During the next four months, the PI and Z-Team will finalize the test dataset, develop testbed 

procedures and policies, issue the first call for participation in the testbed, complete the 

installation of the reference implementations, and establish benchmarks for interoperability 

testing.  We plan to have the first phase of interoperability testing start in September/October 

2001. 


