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I. INTRODUCTION 
The elementary particle physics community in the United States is propos

ing the construction of a very high energy, high luminosity, proton-proton col
lider called the Superconducting Super Collider1 (SSC) The proposed SSC has 
a maximum energy of 20 TeV per beam, yielding a total energy of 40 TeV; and 
a maximum luminosity of 1 0 M « m _ s a _ l . The design is based upon the use of 
6,6 Tesla superconducting bending magnets with niobium-titanium coils for the 
main rings. The circumference of these rings is 83 km. The SSC would provide 
an effective energy for studying the fundamental physics of elementary particles 
which IB about twenty times larger than that provided by any collider operating 
or under construction. 

This talk emphasizes those aspects of the work on the SSC of interest to tile 
participants in this Seminar on Large Research Facilities. Section II presents an 
outline of the scientific need for the SSC and the history of the development of 
the SSC concept. A brief technical description of the SSC, based on the 1966 
Conceptual Design Report,2 is given in Sec. UL The construction cost and con
struction schedule are discussed in Sec. IV. Issues associated with the realization 
of the SSC are discussed in Sec. V. 

* TJii» work v?M supported in put by tke Department of Energy, coatnet, 
DE-AC03-76SF00S15 (StAC). 
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"* IL SSC: SCIENTIFIC NEED AND CONCEPT H1STOKY 
In the last two decades, physicists have broken through to a deeper level of knowledge 

about the fundamental nature of matter and force.8"* The search for elementary particles 
- - particles which have no substructure or internal parts -- has resulted in the discovery 
and elucidation of three families of elementary particles: 

the quarks which interact through alt the four known forces: strong, weak, electro
magnetic, and gravitational; 

the leptonn which interact only through the weak, electromagnetic, and gravitational 
forces; and 

the force-carrying particles such as the photon and the gluon. 
Six leptons are known, classified into three generations. Five quarks are known, a 

sixth (the top) is expected to exist; the quarks are also classified into three generations. 
We have a beautiful, unified theory of the weak and electromagnetic forces; and we have 
a probably correct theory of the strong force. 

But our understanding of what lies behind these arrangements of particles is limited; 
and there are large gaps in our knowledge.5 Indeed we face a set of basic questions: 

What is the origin of mass? 
What sets the masses of the different particles? 
Why are there quark and lepton generations? 
Are there more than three quark or lepton generations? 
Are the quarks and leptons truly elementary? 
Can the strong and electroweak interactions be unified? 
Are there undiscovered fundamental forces? 
Are there undiscovered new types of elementary particles? 

A half dozen models and speculative theories have been proposed to answer some of 
these questions; but at present none have been verified through experiment, and most are 
incomplete. We must rely on experiment0 to either demonstrate that one of these theories 
is in the right direction, or experiment6 must provide clues to the right direction. 

Some of the needed experiments can be carried out at existing particle accelerators or 
without accelerators. Other experiments, particularly those which push into higher energy 
regimes require the new accelerators now being commissioned or now under construction; 
the proton-antiproton collider at Fermilab; the new electron-positron colliders TRISTAN 
in Japan, the SLC in the United States, and LEP at CERN; and the electron-proton 
collider EERA at DESY. These new accelerators provide effective energies up to several 
hundred GeV. 

However, our general understanding of basic concepts in particle physics strongly ar
gues that yet higher energy experiments are required to answer some of the questions 
raited in the previous paragraph.5 The world's elementary particle community has recog
nised for several years that proton-proton (pp) or proton-antiproton {pp) colliders provide 
a technically feasible way to obtain effective energies in the several TeV range; a factor up 
to twenty times larger than the effective energies of the Tevatron, TRISTAN, LEP, the 
SLC or HERA. Effective energies in the several TeV range in pp or pp collisions require 
total energies of tens of TeV, because in such collisions the effective energy is that of the 
quarks and gimme, and depending on the specific reaction: 
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tf«//«h« = (j to i j x Eft* (1) 
The interest of the world's particle physics community in pp or pp colliders with 10 

to 40 TeV total energy ha> ttrengthened dramatically in the last several yean In thb 
paper I will describe the work bemg done in the United States on the SSC prefect. The 
work in Europe on the LHC (Large Hadron Collider) is described by R. Billmge* in these 
Proceedings. 

Table I summarises the hlghpoint of the organisational history of the SSC concept 
from 1982 to the completion tills month of the Conceptual Design Report. This report 
presents a detailed design for the SSC, not only giving the technical parameters, but also 
describing the reasoning, calculations and prototype work which led to those parameters. 

Table I. Highlights of Organisational History of SSC Concept 
Pate Event 
Summer, 1982 SSC concept developed at Snowmass, Colorado 

Workshop of Division of Particles and Fields 
of American Physical Society. 

July, 1983 High Energy Physics Advisory Panel (HEPAP) 
of U.S. Dept. of Energy (DOE) recommends 
the construction of an SSC. 

Spring, 1984 Reference Design Study shows feasibility of 
SSC. 

Spring 1984 U.S. Universities Research Association (URA) 
selected by DOE as contractor for R&D on SSC. 

Fall, 1964 Central Design Group (CDG) formed to conduct 
R&D under directorship of M.Tigner. 

Summer, 19S5 Selection of design for the superconducting 
bending magnets. 

April, 1986 Completion of Conceptual Design Report. 

The Conceptual Design Report is based on intensive R&D efforts and on experience 
with operating colliders. The efforts and the experience are summarized here: 
Central Design Group (CDG): Several dozen full time physicists and engineers in the 
Central Design Group, based at the Lawrence Berkeley Laboratory, led the concept de
velopment and detailed design work. This group constitutes the technical and managerial 
heart of the R&D work on the SSC. The CDG is assisted by: many physicists and en
gineers who contribute on a part-time or visitor basis; by architecture and engineering 
firms; and by staff work at U.S. national laboratories. 
Superconducting Magnet revevlopmente The development and selection of the design for 
the crucial superconducting bending magnets was based upon prototype magnets, built 
and tested at the Brookhaven National Laboratory, Fermi National Laboratory, Lawrence 
Berkeley Laboratory, and the Tens Accelerator Center. 
Workshops and Panels: Numerous workshops and panels provided both general scientific 
and technical guidance, and studies of specific technical issues. . 
DOE Funding The three activities described above have been supported by the Depart
ment of Energy with an annual R&D budget of the order of 25 M$, thus enabling thfe 
intensive R&D effort. 
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Experience with Tevatron Superconducting Magnets: The experience gained in the con-
struction and successful operation of the •upercondlictmg Tevatron magnets has been an 
important factor in providing knowledge far, and confidence in, the SSC design. 
Operating Experience with ColHders: The other important general basis far the SSC de
sign is the experience and accelerator physics knowledge which has been acquired in the 
operation and study of existing colliders, particularly the very successful CERN proton-
antiproton collider at which the W and Z° particles were discovered. 

Fig. 1. SSC collider ring 
layout. The clusters form 
the concentrations of activ
ity, with interaction regions 
and utility sections having 
the injection and rf accel
eration equipment. Ten re
frigerator and power supply 
units are distributed around 
the arcs at 8 1cm intervals. 
The total circumference is S3 
km (52 miles). 

10 km 
- J 

EI. SSC: BRIEF TECHNICAL DESCRIPTION 
This section summarizes the main points of the SSC design in the Conceptual Design 

Report.3 

Beam Par»nrrctfpK This proton-proton collider has a maximum energy of 40 TeV and 
a maximum luminosity of 10 3 3 cm~9*~l. This luminosity is obtained when there are 
1.2 x 10 H protons in each main ring, distributed over 1.7 x 10* bunches. 
Main Rings; The two main rings, arranged i>ne above the other, with a circumference of 
8$ km (Fig. 1) are in a tunnel at least 7 m underground. As shown in Fig. 1 the six 
experimental halls, the beam injection and abort areas, and the RF cavities are arranged 
in two sections called the East and West Clusters. This arrangement provides operating 
efficiency and economic advantages. The aperature of the main rings has a diameter of 
3.3 cm. 
Main Ring Bending Magnets: These superconducting magnets have niobium-titanium coils. 
As shown in Fig. 2 the coils, stainless steel coil-retaining collars, and the iron flux return 
am all at a liquid He temperature of 4.35 °K. The magnets are 17.3 m long and provide 
afield of 6.6 T. Each ring has its own magnets, about 3800 per ring. 
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Fig. 2. Cross section of the SSC dipole magnet assembly at a support post. 
The magnetic components are in a stainless steel helium containment vessel, 
surrounded by helium liquid and gas tubes, an insulating layer, a liquid nitrogen 
region, more insulation, and finally an outer vacuum shell of steel. The outer 
shell is approximately 0.61 meter (24 in.) in diameter. 

Other Main Ring Magnets: Each ring has about 900 superconducting quadrupole magnets 
and higher multipole correction magnets. 
Main Ring Cryogenic System: Ten cryogenic systems are used for the main rings, each 
supplied by a 2.5 MW helium refrigerator. 
Injection Systems: The injection system, Fig. 3, has four components. A125 m long linac 
accelerates H~ ions to 600 MeV kinetic energy. Then the Low Energy Booster (LEB), 
a 40 m radius synchrotron with warm iron magnets, accelerates to S GeV/c Next the 
Medium Energy Booster (MEB), a 300 m radius synchrotron also with warm iron magnets, 
accelerates to 100 GeV/c The final High Energy Booster (BLEB) uses superconducting 
magnets and has a radius of about 1 km. It injects at 1 TeV into the main rings. 
Experimental Facilities: Of the six interaction regions, four will be used initially. The ring 
optics can be arranged to provide different luminosity and beam emittanee conditions at 
tiie different interaction points. For example some of the interaction points can provide 
high luminosity for experiments while another provides suitable beam conditions for low 
luminosity, small-angle experiments. The main rings cannot provide external beams. A 
ring which could provide such beams would be substantially more expensive. However the 
High Energy Booster does provide 1 TeV external beams which would be used primarily 
for testing and calibrating detector components. 
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IV. CONSTRUCTION COSTS AND SCHEDULE 
The Conceptual Design Report includes a very careful Btudy of the construction cost. 

As shown in Table II, the total calculated construction cost is about 3,000 M $ in terms 
of FY 86 dollars. This includes a contingency of about 20%. It does not include costs 
associated with R&D, pre-operations, or particle detector construction. 

About half the cost is in the technical components, and the main ring bending magnets 
are a substantial part of the technical component cost,- about 750 M$. The collider 
facilities cost of 346 MS is primarily for the underground tunnels and interaction regions. 
This was calculated by studying costs for three different kinds of geological sites. The 
difference in costs between the cheapest and most expensive site is about 80 M $, and the 
calculated cost is the average for these two sites. 

The Conceptual Design Report gives a construction schedule which is summarized in 
Table III. The schedule is given in terms of a proposed construction start date of 1967; 
and for convenience. Table III also designates this as construction year 0. The total 
construction time is 6-1/2 years. 

An important aspect of this schedule is the provision for a several-year period for 
developing a superconducting magnet manufacturing capability in industry. Once the 
capability is attained and the quality verified, full-scale magnet production occurs. 

6 



Item 

Table II. Conatrnction Coat of SSC in 
thousands of FY 86 dollars. Ref. 2. 

Cost in FY66 K$ 
Total 3,010,318 
Technical components 1,424,161 

Injector systems 169,252 
Collider ring systems 1,234,909 

Conventional facilities 976,965 
Site and infrastructure 65,433 
Campus area 42,860 
Injector facilities 39,758 
Collider facilities 346,803 
Experimental facilities 61,412 

Systems engineering and design 287,607 
EDI 195,404 
AE/CM services 92,203 

Management and support 192,334 
Project management 114,749 
Support equipment 52,635 
Support facilities 24,950 

Contingency 529,951 

Table HI. Proposed SSC Construction Schedule. Ref. 2 

Year Years from Month Activity 
proposed start 

1587 0 Oct. Construction started 
1988 1 Sept. Site Belected 
1989 2 Feb. Ground breaking 
1990 3 Jan. Full-scale industrial magnet production started 
1991 4 Oct. Beneficial occupancy of S0% of service areas 

and tunnels 
1991 4 Oct. Linac installation completed 
1992 5 Jury LEB installation completed 
1992 5 Oct. Beneficial occupancy of 100% of service areas 

and tunnels 
1992 5 Dec. West cluster technical systems installation 

completed 
1993 6 Jan. 5096 of main rings technical systems 

installation completed 
1993 6 Feb. MEB installation completed 
1993 6 Sep. HEB installation completed 
1993 6 Dec. East cluster technical systems installation 

completed 
1994 7 Feb. 100% of main rings technical systems 

installation completed 
1995 7 April Construction completed 



V. REALIZATION OF THE SSC PROJECT 
The Superconducting Super Collider project has become well known In the United 

States science community because of its tremendous experimental reach, its impressive 
technology, its large lite, and its construction cost. Therefore, in the United States there 
has been a great deal of discussion as to how to bring this facility into being - - discussions 
in the particle physics community, in the broader physical sciences community, and in the 
science funding community. Incidentally, white the construction cost of the SSC would be 
larger than that of any previous single research facility, it is not an order of magnitude 
larger. For example, the total cost of the Hubbel Space Telescope, including launching 
costs, is above 1,500 MS. And the total construction cost of the Fermilab accelerator 
facility including its upgrading into the Tevatron is close to 1,000 MS, correcting for 
inflation. 

The thinking of the United States particle physics community about the SSC begins 
with the axiom that research using the SSC will be international In an ideal world, an 
international collaboration of the world's physicists would be formed, the members of that 
collaboration simultaneously seeking funding from their governments. But toe complexity 
of the international and national negotiations which would be required, and the long time 
needed for such negotiation to be fruitful, has been overwhelming. 

Therefore the United States particle physics community sees the first step in the re
alization of the SSC to be the initiation of the SSC construction by the United States. 
The community is proposing to the United States government that it undertake primary 
responsibility for the construction of the SSC in the United States, and that it also under
take primary responsibility for SSC operation. The community hopes that other nations or 
geographic regions will join in supporting this undertaking, either while the United States 
government is considering the SSC or when, hopefully, the SSC is authorized. Indeed such 
international support could play a crucial role in obtaining authorization. 

One aspect of the proposed SSC construction warrants more discussion, even in this 
short paper: the budgetary source of the construction funds. The total yearly budget for 
high energy physics in the United States is about 500 MS, and is mostly operating funds. 
It is clear that additional funds must be found for most of the SSC construction cost. 
Furthermore the particle physics community and the federal funding agencies know that 
the research budgets for other areas of physics and for the physical sciences in general 
are already very tight. Therefore, the general belief in the particle physics community is 
that the United States government must be asked to direct new research funds into the 
construction of the SSC. 

Once the SSC is completed, it is expected that its operation could be accomplished 
within a yearly budget not much larger than the present high energy physics budget. 
This would have to be accomplished by the reduced operation or shutting down of some 
existing accelerator facilities. There is a long history of this process occurring in the 
United States as well as in the rest of the world. With relatively fixed budgets, the high 
energy community has often made the choice to posh into new experimental areas by 
building and using new facilities at the expense of discontinuing the use of old facilities. 

I cannot predict at this time the pace at which the United States government will 
consider the authorization of the SSC project. It is a major new scientific initiative and it 
must be supported and approved by both the Executive and the Legislative Branches of the 
federal government. A very strong ease has already been made for the scientific need for 
the SBC. The 1986 Conceptual Design Report* presents a very well documented design, 
a firm construction cost calculation, and a reasonable construction schedule. The SSC 
has received good support by the broader United States physics community.' Perhaps 
the crucial element in the realisation of the Superconducting Super Collider project is 
international participation in its construction as well as in its use. 
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