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Mr. Chairman and Members of the Committee:

Thank you for inviting me to participate in today’s Customs Service 
oversight hearing.  My statement will focus on Customs’ Automated 
Commercial Environment, better known as ACE.  Through ACE, Customs 
intends to implement much needed improvements in the way it currently 
enforces import trade laws and regulations, and assesses and collects 
import duties, taxes, and fees, which total $22 billion annually.

The need to leverage information technology (IT) to improve the way that 
Customs does business in the import arena is undeniable.  Customs’ 
existing import processes and supporting systems are simply not 
responsive to the business needs of either Customs or the trade 
community, whose members collectively import about $1 trillion in goods 
annually.  These existing processes and systems are paper-intensive, error-
prone, and transaction-based, and they are out of step with the just-in-time 
inventory practices used by the trade.  Recognizing this, Congress enacted 
the Customs Modernization and Informed Compliance Act, or “Mod” Act, to 
define legislative requirements for improving import processing through an 
automated system.1 

Customs fully recognizes the severity of the problems with its approach to 
managing import trade and is modernizing its import processes and 
undertaking ACE as its import system solution.  Begun in 1994, Customs’ 
estimate of the system’s 15-year life cycle cost is about $1.05 billion, 
although this estimate is being revised upwards.  In light of ACE’s 
enormous mission importance and price tag, Customs’ approach to 
investing in and engineering ACE demands disciplined and rigorous 
management practices.  Such practices are embodied in the Clinger-Cohen 
Act of 19962 and other legislative and regulatory requirements, as well as 

1Customs refers to Title VI of the North American Free Trade Agreement Implementation Act (Public 
Law 103-182, 19 U.S.C. 1411 et seq) as the Customs Modernization and Informed Compliance Act or 
“Mod” Act.

2Although the Clinger-Cohen Act (Public Law 104-106) was passed after Customs began developing 
ACE, its principles are based on practices that are widely considered to be integral to successful IT 
investments.  For an analysis of the management practices of several leading private and public sector 
organizations on which the Clinger-Cohen Act is based, see Executive Guide: Improving Mission 
Performance Through Strategic Information Management and Technology (GAO/AIMD-94-115, May 
1994).  For an overview of the IT management process envisioned by Clinger-Cohen, see Assessing Risk 
and Returns: A Guide for Evaluating Federal Agencies’ IT Investment Decision-making (GAO/AIMD-
10.1.13, February 1997).
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accepted industry system/software engineering models, such as those 
published by the Software Engineering Institute (SEI).3

Unfortunately, Customs has not employed such practices on ACE over the 
last 5 years.  Our February 1999 report on ACE,4 upon which my testimony 
today is based, describes serious ACE management and technical 
weaknesses.  The weaknesses that we reported are (1) building ACE 
without a complete and enforced enterprise systems architecture,
(2) investing in ACE without a firm basis for knowing that it is a cost-
effective system solution, and (3) building ACE without employing 
engineering rigor and discipline.  My testimony will address each of these 
points as well as our recommendations for correcting them.  To Customs’ 
credit, its leadership has agreed with our findings, has initiated actions to 
implement our recommendations, and is committed to seeing that these 
actions are completed before investing huge sums of money in the system.

ACE:  A Brief History Customs began ACE in 1994, and its early estimate of the cost and time to 
develop the system was $150 million over 10 years.  At this time, Customs 
also decided to first develop a prototype of ACE, referred to as NCAP 
(National Customs Automation Program prototype), and then to complete 
the system.  In May 1997,5 we testified that Customs’ original schedule for 
completing the prototype was January 1997, and that Customs did not have 
a schedule for completing ACE.  At that time, Customs agreed to develop a 
comprehensive project plan for ACE.

In November 1997, Customs estimated that the system would cost
$1.05 billion to develop, operate, and maintain throughout its life cycle.  
Customs plans to develop and deploy the system in 21 increments from 
1998 through 2005, the first four of which would constitute NCAP. 

Currently, Customs is well over 2 years behind its original NCAP schedule.  
Because Customs experienced problems in developing NCAP software in-

3Software Development Capability Maturity ModelSM (SW-CMM®) and Software Acquisition Capability 
Maturity ModelSM (SA-CMM®).  Capability Maturity ModelSM is a service mark of Carnegie Mellon 
University, and CMM® is registered in the U.S. Patent and Trademark Office.

4Customs Service Modernization:  Serious Management and Technical Weaknesses Must Be Corrected 
(GAO/AIMD-99-41, February 26, 1999).

5Customs Service Modernization:  ACE Poses Risks and Challenges (GAO/T-AIMD-97-96, May 15, 1997).
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house, the first NCAP release was not deployed until May 1998--16 months 
late.  In view of the problems it experienced with the first release, Customs 
contracted out for the second NCAP release, and deployed this release in 
October 1998--21 months later than originally planned.  Customs’ most 
recent dates for deploying the final two NCAP releases (0.3 and 0.4) are 
March 1999 and September 1999, which are 26 and 32 months later than the 
original deployment estimates, respectively.  According to Customs, these 
dates will slip farther because of funding delays.

Additionally, Customs officials told us that a new ACE life cycle cost 
estimate is being developed, but that it was not ready to be shared with us.  
At the time of our review, Customs’ $1.05 billion estimate developed in 1997 
was the official ACE life cycle cost estimate.  However, a January 1999 ACE 
business plan specifies a $1.48 billion life cycle cost estimate.

Customs Has Been 
Developing ACE 
Without a Complete 
Enterprise Systems 
Architecture

At the time of our review, Customs was not building ACE within the 
context of an enterprise systems architecture, or “blueprint” of its 
agencywide future systems environment.  Such an architecture is a 
fundamental component of any rationale and logical strategic plan for 
modernizing an organization’s systems environment.  As such, the Clinger-
Cohen Act requires agency Chief Information Officers (CIO) to develop, 
maintain, and implement an information technology architecture.  Also, the 
Office of Management and Budget (OMB) issued guidance in 1996 that 
requires agency IT investments to be architecturally compliant.  These 
requirements are consistent with, and in fact based on, information 
technology management practices of leading private and public sector 
organizations.  

Simply stated, an enterprise systems architecture specifies the system (e.g., 
software, hardware, communications, security, and data) characteristics 
that the organization’s target systems environment is to possess.  Its 
purpose is to define, through careful analysis of the organization’s strategic 
business needs and operations, the future systems configuration that 
supports not only the strategic business vision and concept of operations, 
but also defines the optimal set of technical standards that should be met to 
produce homogeneous systems that can interoperate effectively and be 
maintained efficiently.   Our work has shown that in the absence of an 
enterprise systems architecture, incompatible systems are produced that
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require additional time and resources to interconnect and to maintain and 
that suboptimize the organization’s ability to perform its mission.6 

We first reported on Customs’ need for a systems architecture in May 1996 
and testified on this subject in May 1997.7  In response, Customs developed 
and published an architecture in July and August 1997.  We reviewed this 
architecture and reported in May 1998 that it was not effective because it 
was neither complete nor enforced.8   For example, the architecture did not 

1.  fully describe Customs’ business functions and their relationships,

2.  define the information needs and flows among these functions, and

3.  establish the technical standards, products, and services that would be 
characteristic of its target systems environment on the basis of these 
business specifications.

Accordingly, we recommended that Customs complete its enterprise 
information systems architecture and establish compliance with the 
architecture as a requirement of Customs’ information technology 
investment management process.  In response, Customs agreed to develop 
a complete architecture and establish a process to ensure compliance.  
Customs reports that its architecture will be completed in May 1999.  Also, 
in January 1999, Customs changed its internal procedures to provide for 
effective enforcement of its architecture, once it is completed.  Until the 
architecture is completed and enforced, Customs risks spending millions of 
dollars to develop, acquire, and maintain information systems, including 
ACE, that do not effectively and efficiently support the agency’s mission 
needs.  

6Air Traffic Control:  Complete and Enforced Architecture Needed for FAA Systems Modernization 
(GAO/AIMD-97-30, February 3, 1997). 

7Customs Service Modernization:  Strategic Information Management Must Be Improved for National 
Automation Program To Succeed (GAO/AIMD-96-57, May 9, 1996) and Customs Service Modernization:  
ACE Poses Risks and Challenges (GAO/T-AIMD-97-96, May 15, 1997).

8Customs Service Modernization:  Architecture Must Be Complete and Enforced to Effectively Build 
and Maintain Systems (GAO/AIMD-98-70, May 5, 1998).
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Customs Has Not Been 
Managing Its 
Investment in ACE 
Effectively

Effective IT investment management is predicated on answering one basic 
question:  Is the organization doing the “right thing” by investing specified 
time and resources in a given project or system?  The Clinger-Cohen Act 
and OMB and GAO guidance together provide an effective IT investment 
management framework for answering this question.  Among other things, 
they describe the need for 

1.  identifying and analyzing alternative system solutions, 

2.  developing reliable estimates of the alternatives’ respective costs and 
benefits and investing in the most cost-beneficial alternative, and 

3.  to the maximum extent practical, structuring major projects into a series 
of increments to ensure that each increment constitutes a wise investment.

Customs did not satisfy any of these requirements for ACE.  First, Customs 
did not identify and evaluate a full range of alternatives to its defined ACE 
solution before commencing development activities.  For example, 
Customs did not consider how ACE would relate to another Treasury-
proposed system for processing import trade data, known as the 
International Trade Data System (ITDS), including considering the extent 
to which ITDS should be used to satisfy needed import processing 
functionality.  Initiated in 1995 as a project to develop a coordinated, 
governmentwide system for the collection, use, and dissemination of trade 
data, the ITDS project is headed by the Treasury Deputy Assistant 
Secretary for Regulatory, Tariff and Trade Enforcement.  The system is 
expected to reduce the burden federal agencies place on organizations by 
requiring that they respond to duplicative data requests.  Treasury intends 
for the system to serve as the single point for collecting, editing, and 
validating trade data as well as collecting and accounting for trade revenue.  
At the time of our review of ACE, these functions were also planned for 
ACE.  

Similarly, Customs did not evaluate different ACE architectural designs, 
such as the use of a mainframe-based versus client/server-based hardware 
architecture.  Also, Customs did not evaluate alternative development 
approaches, such as acquisition versus in-house development.  In short, 
Customs committed to and began building ACE without knowing whether 
it had chosen the most cost-effective alternative and approach.
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Second, Customs did not develop a reliable life cycle cost estimate for the 
approach it selected.  SEI has developed a method for project managers to 
use to determine the reliability of project cost estimates.  Using SEI’s 
method, we found that Customs’ $1.05 billion ACE life cycle cost estimate 
was not reliable, and that it did not provide a sound basis for Customs’ 
decision to invest in ACE.  For example, in developing the cost estimate, 
Customs did not (1) use a cost model, (2) account for changes in its 
approach to building different ACE increments, (3) account for changes to 
ACE software and hardware architecture, or (4) have historical project 
cost data upon which to compare its ACE estimate.  

Moreover, the $1.05 billion cost estimate used to economically justify ACE 
omitted relevant costs.  For instance, the costs of technology refreshment 
and system requirements definition were not included (see table 1).   
Exacerbating this problem, Customs represented its ACE cost estimate as a 
precise point estimate rather than explicitly disclosing to investment 
decisionmakers in Treasury, OMB, and Congress the estimate’s inherent 
uncertainty.  

Table 1:  Estimated Costs Omitted From Customs’ ACE Cost-Benefit Analysis

Customs’ projections of ACE benefits were also unreliable because they 
were either overstated or unsupported.  For example, the analysis includes 
$203.5 million in savings attributable to 10 years of avoided maintenance 
and support costs on the Automated Commercial System (ACS)--the 
system ACE is to replace.  However, Customs would not have avoided 
maintenance and support costs for 10 years.  At the time of Customs’ 
analysis, it planned to run both systems in parallel for 4 years, and thus 
planned to spend about $53 million on ACS maintenance and support 
during this period.  As another example, $650 million in savings was not 
supported by verifiable data or analysis, and $644 million was based on 

Excluded cost description
Excluded cost
estimate

Hardware and software upgrades at each port office (e.g., desktop 
workstations and operating systems, application and data servers, 
and database management systems).

$73 to $172 million

Security analysis, project planning and management, and 
independent verification and validation.

$23 million

Requirements definition, component integration, regression testing, 
and training.

No estimate 
available
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assumptions that were analytically sensitive to slight changes, making this 
$644 million a “best case” scenario. 

Third, Customs is not making its investment decisions incrementally as 
required by the Clinger-Cohen Act and OMB.  Although Customs has 
decided to implement ACE as a series of 21 increments, it is not justifying 
investing in each increment on the basis of defined costs and benefits and a 
positive return on investment for each increment.  Further, once it has 
deployed an increment at a pilot site for evaluation, it is not validating the 
benefits that the increment actually provides, and it is not accounting for 
costs on each increment so that it can demonstrate that a positive return on 
investment was actually achieved.  Instead, Customs estimated the costs 
and benefits for the entire system--all 21 increments, and used this as 
economic justification for ACE.  

Mr. Chairman, our work has shown that such estimates of many system 
increments to be delivered over many years are impossible to make 
accurately because later increments are not well understood or defined.  
Also, these estimates are subject to change in light of experiences on 
nearer term increments and changing business needs.  By using an 
inaccurate, aggregated estimate that is not refined as increments are 
developed, Customs is committing enormous resources with no assurance 
that it will achieve a reasonable return on its investment.  This “grand 
design” approach to managing large system modernization projects has 
repeatedly proven to be ineffective across the federal government, 
resulting in huge sums invested in systems that do not provide expected 
benefits.  Failure of the grand design approach was a major impetus for the 
IT management reforms contained in the Clinger-Cohen Act.

Customs Has Not Been 
Managing ACE 
Software 
Development/
Acquisition Effectively

Software process maturity is one important and recognized measure of 
determining whether an organization is managing a system or project the 
“right way,” and thus whether or not the system will be completed on time 
and within budget and will deliver promised capabilities.  The Clinger-
Cohen Act requires agencies to implement effective IT management 
processes, such as processes for managing software development and 
acquisition.  SEI has developed criteria for determining an organization’s 
software development and acquisition effectiveness or maturity.

Customs lacks the capability to effectively develop or acquire ACE 
software.  Using SEI criteria for process maturity at the “repeatable” level, 
which is the second level on SEI’s five-level scale and means that an 
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organization has the software development/acquisition rigor and discipline 
to repeat project successes, we evaluated ACE software processes.  In 
February 1999,9 we reported that the software development processes that 
Customs was employing on NCAP 0.1, the first release of ACE, were not 
effective.  For example, we reported that Customs lacked effective 
software configuration management, which is important for establishing 
and maintaining the integrity of the software products during development.  
Also, we reported that Customs lacked a software quality assurance 
program, which greatly increased the risk of ACE software not meeting 
process and product standards.  Further, we reported that Customs lacked 
a software process improvement program to effectively address these and 
other software process weaknesses.   Our findings concerning ACE 
software development maturity are summarized in table 2. 

Table 2:  Summary of ACE Software Development Maturity

Note:  These represent five of six level 2 key process areas in SEI’s Software Development Capability 
Maturity Model.  We did not evaluate ACE in the sixth level 2 key process area--software subcontract 
management--because Customs did not use subcontractors on ACE.

As discussed in our brief history of ACE, after Customs developed NCAP 
0.1 in-house, it decided to contract out for the development of NCAP 0.2, 
thus changing its role on ACE from being a software developer to being a 
software acquirer.  According to SEI, the capabilities needed to effectively 
acquire software are different than the capabilities needed to effectively 
develop software.  Regardless, we reported later in February 199910 that 
the software acquisition processes that Customs was employing on NCAP 
0.2 were not effective.  For example, Customs did not have an effective 
software acquisition planning process and, as such, could not effectively 

9Customs Service Modernization:  Ineffective Software Development Processes Increase Customs 
System Development Risks (GAO/AIMD-99-35, February 11, 1999).

Key process areas Satisfied Not satisfied

Requirements management X

Software project planning X

Software project tracking and oversight X

Software quality assurance X

Software configuration management X

10GAO/AIMD-99-41, February 26, 1999.
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establish reasonable plans for performing software engineering and for 
managing the software project.  Also, Customs did not have an effective 
evaluation process, meaning that it lacked the capability for ensuring that 
contractor-developed software satisfied defined requirements.  Our 
findings concerning ACE software acquisition maturity are summarized in 
table 3.

Table 3:  Summary of ACE Software Acquisition Maturity

Note:  These represent seven level 2 key process areas in SEI’s Software Acquisition Capability 
Maturity Model.  We also evaluated one key process area associated with the “defined” level of 
process maturity (level 3)--acquisition risk management.

Customs Has Initiated 
Actions to Implement 
Our Recommendations 
for Strengthening ACE 
Management

To address ACE management weaknesses, we recommended that Customs

• analyze alternative approaches to satisfying its import automation 
needs, including addressing the ITDS/ACE relationship;

• invest in its defined ACE solution incrementally, meaning for each 
system increment (1) rigorously estimate and analyze costs and 
benefits, (2) require a favorable return-on-investment and compliance 
with Customs’ enterprise systems architecture, and (3) validate actual 
costs and benefits once an increment is piloted, compare actuals to 
estimates, use the results in deciding on future increments, and report 
the results to congressional authorizers and appropriators;

• establish an effective software process improvement program and 
correct the software process weaknesses identified in our report, 
thereby bringing ACE software process maturity to a least an SEI level 2; 
and

• require at least SEI level 2 processes of all ACE software contractors.  

Key process areas Satisfied Not satisfied

Software acquisition planning X

Solicitation X

Requirements development and management X

Project office management X

Contract tracking and oversight X

Evaluation X

Transition and support X

Acquisition risk management X
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In commenting on our February 1999 report, the Commissioner of Customs 
agreed with our findings and committed to implementing our 
recommendations.  In April 13, 1999, testimony, the Commissioner outlined 
several actions Customs has underway to improve ACE project 
management and address our recommendations.11  In brief, Customs

• plans to acquire the services of a prime contractor that is at least SEI 
level 3 certified to help Customs implement mature software processes 
and plan, implement, and manage its modernization efforts, including 
ACE;

• plans to hire a Federally Funded Research and Development Center 
(FFRDC) to support solicitation, selection, contract award, contract 
management, and ongoing oversight of the prime contractor;

• has hired a contractor to update and improve the ACE life cycle cost 
estimate;

• has retained an audit firm to provide independent reviews of Customs’ 
methodology for estimating ACE costs and revised cost/benefit analysis;

• has engaged a contractor to update and improve the ACE cost/benefit 
analysis by addressing our concerns, including use of ITDS as the 
interface for ACE;

• plans to perform additional cost/benefit analyses of ACE increments 
and analyze alternative approaches to building ACE; and

• plans to ensure that each ACE increment is compliant with Customs’ 
enterprise systems architecture.

Conclusions Successful systems modernization is absolutely critical to Customs’ ability 
to perform its trade import mission efficiently and effectively in the 21st 
century.  Systems modernization success, however, depends on doing the 
“right thing, the right way.”  To be “right,” organizations must (1) invest in 
and build systems within the context of a complete and enforced enterprise 
systems architecture, (2) make informed, data-driven decisions about 
investment options based on expected and actual return-on-investment for 
system increments, and (3) build system increments using mature software 
engineering practices.  Our reviews of agency system modernization efforts 
over the last 5 years point to weaknesses in these three areas as the root 

11Statement of Commissioner Raymond W. Kelly, Commissioner of the Customs Service, Authorization 
Hearing with the Customs Service Before the House Committee on Ways and Means Trade 
Subcommittee, April 13, 1999.



Page 11 GAO/T-AIMD-99-186

causes of their not delivering promised system capabilities on time and 
within budget.12

Until Customs corrects its ACE management and technical weaknesses, 
the federal government’s troubled experience on other modernization 
efforts is a good indicator for ACE.  In fact, although Customs does not 
collect data to know whether the first two ACE releases are already falling 
short of cost and performance expectations, the data it does collect on 
meeting milestones show that the first two releases have taken about 2 
years longer than originally planned.  This is precisely the type of 
unaffordable outcome that can be avoided by making the management and 
technical improvements we recommended. 

To Customs’ credit, it fully recognizes the seriousness of the situation, has 
quickly initiated actions to begin correcting its ACE management and 
technical weaknesses, and is committed to each of these actions.  We are 
equally committed to working with Customs as it strives to do so and with 
Congress as it oversees this important initiative. 

This concludes my statement.  I would be glad to respond to any questions 
that you or other Members of the Committee may have at this time.

12Tax System Modernization:  Management and Technical Weaknesses Must Be Corrected If 
Modernization Is to Succeed (GAO/AIMD-95-156, July 26, 1995); Tax Systems Modernization:  Actions 
Underway but IRS Has Not Yet Corrected Management and Technical Weaknesses (GAO/AIMD-96-106, 
June 7, 1996); Tax Systems Modernization:  Blueprint Is a Good Start but Not Yet Sufficiently Complete 
to Build or Acquire Systems (GAO/AIMD/GGD-98-54, February 24, 1998); Air Traffic Control:  Immature 
Software Acquisition Processes Increase FAA System Acquisition Risks (GAO/AIMD-97-47, March 21, 
1997); Air Traffic Control:  Complete and Enforced Architecture Needed for FAA Systems 
Modernization (GAO/AIMD-97-30, February 3, 1997); and Air Traffic Control:  Improved Cost 
Information Needed to Make Billion Dollar Modernization Investment Decisions (GAO/AIMD-97-20, 
January 22, 1997).
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