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GAO and others have reported that cost growth has occurred on major 
highway and bridge projects; however, overall information on the amount of 
and reasons for cost increases is generally not available because neither 
FHWA nor state highway departments track this information for entire 
projects.  GAO has found that costs grow, in part, because initial cost 
estimates, which are generally developed to compare project alternatives 
during a required environmental review phase, are not reliable predictors of 
projects’ total costs.  In addition, FHWA approves the estimated costs of 
major projects in phases, rather than agreeing to the total costs at the outset. 
By the time FHWA approves the total cost of a major project, a public 
investment decision might, in effect, already have been made because 
substantial funds could already have been spent on designing the project and 
acquiring property.  FHWA’s implementation of a TEA-21 requirement that 
states develop annual finance plans for major projects estimated to cost $1 
billion or more has improved the oversight of some major projects, and 
FHWA is incorporating more risk assessment in its day-to-day oversight 
activities. 
 
Should Congress determine that enhancing federal oversight of major 
highway and bridge projects is needed and appropriate, GAO has identified 
options, including improving information on the cost performance of 
selected major projects, improving the quality of initial cost estimates, and 
enhancing and clarifying FHWA’s role in reviewing and approving major 
projects.  Adopting any of these options would require balancing the states’ 
sovereign right to select projects and desire for flexibility and more 
autonomy with the federal government’s interest in ensuring that billions of 
federal dollars are spent efficiently and effectively.  In addition, the 
additional costs of each of these options would need to be weighed against 
its potential benefits. 
 
Major Federal-aid Highway Projects 

Source: Art Explosion.  

Improving the oversight and 
controlling the costs of major 
highway and bridge projects is 
important for the federal 
government, which often pays 80 
percent of these projects’ costs.  
Widespread consensus exists on 
the need to fund such projects, 
given the doubling of freight traffic 
and worsening congestion 
projected over the next 20 years, 
yet growing competition for limited 
federal and state funding dictates 
that major projects be managed 
efficiently and cost effectively.   
 
The Federal Highway 
Administration (FHWA) provides 
funding to the states for highway 
and bridge projects through the 
federal-aid highway program.  This 
funding is apportioned to the 
states, and state departments of 
transportation choose eligible 
projects for funding.  FHWA 
provides oversight to varying 
degrees, and, under the 
Transportation Equity Act for the 
21st Century (TEA-21), FHWA and 
each state enter into an agreement  
documenting the types of projects 
the state will oversee. 
 
This statement for the record 
summarizes cost and oversight 
issues raised in reports and 
testimonies GAO has issued since 
1995 on major highway and bridge 
projects and describes options that 
GAO has identified to enhance 
federal oversight of these projects, 
should Congress determine that 
such action is needed and 
appropriate. 
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Mr. Chairman and Members of the Subcommittee: 

We appreciate the opportunity to offer this statement for the record 
concerning efforts by the Federal Highway Administration (FHWA) to 
oversee and control the costs of major highway and bridge projects—80 
percent of which are often paid by the federal government.1 With freight 
traffic expected to double and congestion projected to worsen over the 
next 20 years, widespread consensus exists on the need to maintain and 
improve the nation’s surface transportation infrastructure. Given that both 
the federal government and state governments are facing budget deficits in 
the hundreds of billions of dollars in the coming years, it is even more 
important that major highway and bridge projects be managed efficiently 
and cost effectively. While effectively managing these projects involves 
many factors other than cost—including safety, quality, mobility, and 
environmental impact—cost increases on major projects often take center 
stage, especially in light of the growing competition for federal dollars. 

My statement today is based on a body of work we have performed and 
products we have issued since 1995 on the costs and oversight of major 
highway and bridge projects. (See the list of related GAO products at the 
end of this statement.) Today’s statement (1) summarizes these cost and 
oversight issues, (2) discusses FHWA’s recent efforts to improve the 
management and oversight of these projects, and (3) describes options we 
have identified that might enhance federal oversight of these projects, 
should Congress determine that such action is needed and appropriate. 

In summary: 

• We have reported—as has the Department of Transportation’s (DOT) 
Inspector General and various state audit and evaluation agencies—that 
cost growth has occurred on many major highway and bridge projects. 
However, overall information on the amount of and reasons for cost 
increases on major projects is generally not available because neither 
FHWA nor state highway departments track this information over the life 
of projects. While many factors can cause costs to increase, we have 
found, on projects we have reviewed, that costs increased, in part, because 
initial cost estimates were not reliable predictors of the total costs or 
financing needs of projects. Rather, these estimates were generally 

                                                                                                                                    
1There is currently no standard definition of what constitutes a “major” project. The 
definition has been applied to projects ranging from those with a total cost of as little as 
$10 million to those estimated to cost $1 billion or more. 
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developed for the environmental review—whose purpose was to compare 
project alternatives, not to develop reliable cost estimates. In addition, we 
reported in 19972 that FHWA had done little to ensure that containing costs 
was an integral part of the states’ project management, in part because 
FHWA believed it had no mandate to either encourage or require states to 
adopt such practices. Finally, we have noted that FHWA generally 
approves the estimated cost of a major project in phases, when individual 
project segments are ready for construction, rather than agreeing to the 
total cost of the entire project at the outset. By the time FHWA approves 
the total cost of a major project, a public investment decision might, in 
effect, already have been made because substantial funds would already 
have been spent on designing the project and acquiring property, and 
many of the increases in the project’s estimated costs might already have 
occurred. 
 

• Since 1998, FHWA has taken a number of steps to improve the 
management and oversight of major projects, including implementing a 
requirement of the Transportation Equity Act for the 21st Century (TEA-
21) that states develop, and that the Secretary approve, annual finance 
plans for any highway or bridge project estimated to cost $1 billion or 
more. As of May 2003, FHWA had approved finance plans for 10 federal-
aid highway projects and expected finance plans to be prepared 5 
additional projects in the future.3 As I testified in May 2002,4 while 
indications are that the finance plan requirement has improved the 
oversight of some major projects, many multibillion-dollar corridor 
projects representing a substantial investment of federal funds will not be 
covered by the requirement because the projects will be constructed as a 
series of smaller projects that will cost less than $1 billion each. Other 
steps FHWA has taken to improve its oversight include introducing greater 
risk-based oversight into its day-to-day activities and attempting to resolve 
conflicting interpretations of its oversight role that it believes have 
occurred since 1991, when the states began assuming greater 
responsibility for approving the design and construction of many projects. 

                                                                                                                                    
2
Transportation Infrastructure: Managing the Costs of Large-Dollar Highway Projects 

(GAO/RCED-97-47, Feb. 27, 1997). 

3FHWA also requires finance plans for projects that funded under the Transportation 
Infrastructure Finance and Innovation Act. Currently, 3 additional projects funded under 
the act have approved finance plans. 

4U.S. General Accounting Office, Transportation Infrastructure: Cost and Oversight 

Issues on Major Highway and Bridge Projects, GAO-02-702T (Washington, D.C.: May 1, 
2002). 

http://www.gao.gov/cgi-bin/getrpt?GAO/RCED-97-47
http://www.gao.gov/cgi-bin/getrpt?GAO-02-702T
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Finally, FHWA has taken actions to respond to a DOT task force report on 
the management and oversight of major transportation projects,5 such as 
developing and publishing core competencies for managers overseeing 
major projects. However, FHWA has not yet developed goals or 
measurable outcomes linking its oversight activities to its business goals in 
its performance plan, as an FHWA task force recommended in 2001. As I 
testified in May 2002, until FHWA takes these actions, it will be limited in 
its ability to judge the success of its efforts or to know whether conflicting 
interpretations of the agency’s roles have been resolved. 
 

• Our past work, including my testimony of May 2002, presented options for 
enhancing FHWA’s role in overseeing the costs of major highway and 
bridge projects, should Congress, in reauthorizing TEA-21, determine that 
such action is needed and appropriate. These options include improving 
information on the cost performance of selected major highway and 
bridge projects, improving the quality of initial cost estimates, and 
enhancing and clarifying FHWA’s role in reviewing and approving major 
projects. Each of these options entails a commitment of additional 
resources and poses costs and challenges that must be weighed against 
the option’s potential benefits. Adopting one or more of these options 
would require Congress to determine the appropriate federal role—
balancing the state’s sovereign right to select its projects and desire for 
flexibility and more autonomy with the federal government’s interest in 
ensuring that billions of federal dollars are spent efficiently and 
effectively. 
 
 
FHWA provides funding to the states for roadway construction and 
improvement projects through various programs collectively known as the 
federal-aid highway program.6 Most highway program funds are 
distributed to the states through annual apportionments according to 
statutory formulas; once apportioned, these funds are generally available 
to each state for eligible projects. The responsibility for choosing projects 
to fund generally rests with state departments of transportation and local 
planning organizations. The states have considerable discretion in 
selecting specific highway projects and in determining how to allocate 

                                                                                                                                    
5
Report of the ONE DOT Task Force on Oversight of Large Transportation Infrastructure 

Projects; December 2000 

6Most of the funding for these programs is derived from highway user taxes, such as excise 
taxes on motor fuels, tires, and the sale of trucks and trailers, and taxes on the use of heavy 
vehicles. 

Background 
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available federal funds among the various projects they have selected. For 
example, section 145 of title 23 of the United States Code describes the 
federal-aid highway program as a federally assisted state program and 
provides that the federal authorization of funds, as well as the availability 
of federal funds for expenditure, “shall in no way infringe on the sovereign 
right of the states to determine which projects shall be federally financed.” 

While FHWA approves state transportation plans, environmental impact 
assessments, and the acquisition of property for highway projects, its role 
in approving the design and construction of projects varies. Relatively few 
projects are subject to “full” oversight, in which FHWA prescribes design 
and construction standards, approves design plans and estimates, 
approves contract awards, inspects construction progress, and renders 
final acceptance on projects when they are completed. Under TEA-21, 
FHWA exercises full oversight only of certain high-cost Interstate system 
projects.7 For other federally assisted projects, there are two options. 
First, for a project that is not located on the Interstate system but is part of 
the National Highway System,8 a state may assume responsibility for 
overseeing the project’s design and construction unless the state or FHWA 
determines that this responsibility is not appropriate for the state. Second, 
for a project that is not part of the National Highway System, the state is 
required to assume responsibility for overseeing the project’s design and 
construction unless the state determines that this responsibility is not 
appropriate for it. Under both options, TEA-21 requires FHWA and each 
state to enter into an agreement documenting the types of projects for 
which the state will assume oversight responsibilities. 

A major highway or bridge construction or repair project usually has four 
stages: (1) planning, (2) environmental review, (3) design and property 
acquisition, and (4) construction. The state’s activities and FHWA’s 
corresponding approval actions are shown in figure 1. 

 

                                                                                                                                    
7States may assume responsibilities for other types of Interstate system projects, including 
projects to resurface, restore, and rehabilitate Interstate roadways, and those Interstate 
construction or reconstruction projects estimated to cost less than $1 million. 

8Designated in 1995, the 160,000-mile National Highway System consists of the Interstate 
Highway System and other principal arterial routes that serve major population centers, 
international border crossings, national defense requirements, and interstate and 
interregional travel needs. Other highways and roads make up the remaining 4 million 
miles of roads in the United States. 
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Figure 1: Stages of a Highway or Bridge Project 

Source: GAO. 

In TEA-21, Congress required states to submit annual finance plans to DOT 
for highway and bridge projects estimated to cost $1 billion or more. 
Congress further required each finance plan to be based on detailed 
estimates of the costs to complete the project and on reasonable 
assumptions about future increases in such costs. 
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Our work has raised issues concerning the cost and oversight of major 
highway and bridge projects, including the following: 

• Cost growth has occurred on many major highway and bridge projects. 
For example, on 23 of 30 projects initially expected to cost over $100 
million, our 1997 report identified increases ranging from 2 to 211 
percent—costs on about half these projects increased 25 percent or more.9 
In addition, the DOT Inspector General has recently identified cost 
increases on major projects such as the Wilson Bridge, Springfield 
Interchange, and Central Artery/Tunnel projects. As I testified in 2002, 
reviews by state audit and evaluation agencies have also highlighted 
concerns about the cost and management of major highway and bridge 
programs.10 For example in January 2001, Virginia’s Joint Legislative Audit 
and Review Commission found that final project costs on Virginia 
Department of Transportation projects were well above their cost 
estimates and estimated that the state’s 6-year, $9 billion transportation 
development plan understated the costs of projects by up to $3.5 billion. 
The commission attributed these problems to several factors, including 
not adjusting estimates for inflation, expanding the scope of projects, not 
consistently including amounts for contingencies, and committing design 
errors.11 
 

• Although cost growth has occurred on many major highway and bridge 
projects, overall information on the amount of and reasons for cost 
increases on major projects is generally not available because neither 
FHWA nor state highway departments track this information over the life 
of projects. Congressional efforts to obtain such information have met 
with limited success. For example, in 2000 the former Chairman of this 
subcommittee asked FHWA to provide information on how many major 
federal-aid highway projects had experienced large cost overruns. Because 
FHWA lacked a management information system to track this information, 
officials manually reviewed records for over 1,500 projects authorized 

                                                                                                                                    
9GAO/RCED-97-47  

10GAO-02-702T. 

11Joint Legislature Audit and Review Commission of the Virginia General Assembly, Review 

of Construction Costs and Time Schedules for Virginia Highway Projects, House 
Document No. 31 (Richmond: Jan. 9, 2001). 

Issues Identified with 
the Costs and 
Oversight of Major 
Highway and Bridge 
Projects 

http://www.gao.gov/cgi-bin/getrpt?GAO/RCED-97-47
http://www.gao.gov/cgi-bin/getrpt?GAO-02-702T
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over a 4-year period.12 FHWA’s information, however, measured only the 
increases in costs that occurred after the projects were fully designed. 
Thus, cost increases that occurred during the design of a project—where 
we have reported that much of the cost growth occurs—were not reflected 
in FHWA’s data. In contrast to the federal-aid highway program, the Office 
of Management and Budget requires federal agencies, for acquisitions of 
major capital assets, to prepare baseline cost and schedule estimates and 
to track and report the acquisitions’ cost performance. These requirements 
apply to programs managed by and acquisitions made by federal agencies, 
but they do not apply to the federal-aid highway program, a federally 
assisted state program. 
 

• While many factors can cause costs to increase, we have found, on 
projects we have reviewed, that costs increased, in part, because initial 
cost estimates were not reliable predictors of the total costs or financing 
needs of projects. Rather, these estimates were generally developed for 
the environmental review—whose purpose was to compare project 
alternatives, not to develop reliable cost estimates. In addition, each state 
used its own methods to develop its estimates, and the estimates included 
different types of costs, since FHWA had no standard requirements for 
preparing cost estimates. For example, one state we visited for our 1997 
report included the costs of designing projects in its estimates, while two 
other states did not.13 We also found that costs increased on projects in the 
states we visited because (1) initial estimates were modified to reflect 
more detailed plans and specifications as projects were designed and (2) 
the projects’ costs were affected by, among other things, inflation and 
changes in scope to accommodate economic development over time. 
 

• In 1997, we reported that cost containment was not an explicit statutory or 
regulatory goal of FHWA’s full oversight. On projects where FHWA 
exercised full oversight, it focused primarily on helping to ensure that the 
applicable safety and quality standards for the design and construction of 
highway projects were met. According to FHWA officials, controlling costs 
was not a goal of their oversight and FHWA had no mandate in law to 
encourage or require practices to contain the costs of major highway 
projects. While FHWA influenced the cost-effectiveness of projects when it 
reviewed and approved plans for their design and construction, we found 

                                                                                                                                    
12For the purposes of this analysis, FHWA identified major projects as those that were 
expected to cost $10 million or more to construct and had experienced cost increases of 25 
percent or more. FHWA identified 80 such major projects, 12 of which were part of the 
Central Artery/Tunnel project in Massachusetts.  

13GAO/RCED-97-47. 

http://www.gao.gov/cgi-bin/getrpt?GAO/RCED-97-47
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it had done little to ensure that cost containment was an integral part of 
the states’ project management. 
 

• Finally, we have noted that FHWA’s oversight and project approval 
process consists of a series of incremental actions that occur over the 
years required to plan, design, and build a project. In many instances, 
states construct a major project as a series of smaller projects, and FHWA 
approves the estimated cost of each smaller project when it is ready for 
construction, rather than agreeing to the total cost of the major project at 
the outset. In some instances, by the time FHWA approves the cost of a 
major project, a public investment decision may, in effect, already have 
been made because substantial funds have already been spent on 
designing the project and acquiring property, and many of the increases in 
the project’s estimated costs have already occurred. 
 
 
Since 1998, FHWA has taken a number of steps to improve the 
management and oversight of major projects. FHWA implemented TEA-
21’s requirement that states develop an annual finance plan for any 
highway or bridge project estimated to cost $1 billion or more. 
Specifically, FHWA developed guidance that requires state finance plans 
to include a total cost estimate for the project, adjusted for inflation and 
annually updated; estimates about future cost increases; a schedule for 
completing the project; a description of construction financing sources 
and revenues; a cash flow analysis; and a discussion of other factors, such 
as how the project will affect the rest of the state’s highway program. As of 
May 2003, FHWA had approved finance plans for 10 federal-aid highway 
projects and expected finance plans to be prepared for 5 additional 
projects at the conclusion of those projects’ environmental review phase.14 
In addition, FHWA established a major projects team that currently tracks 
and reports each month on these 15 projects, and has assigned—or has 
requested funding to assign—a full-time manager to each project to 
provide oversight. These oversight managers are expected to monitor their 
project’s cost and schedule, meet periodically with project officials, assist 
in resolving issues and problems, and help to bring “lessons learned” on 
their projects to other federally assisted highway projects. 

 

                                                                                                                                    
14FHWA also requires finance plans for projects that funded under the Transportation 
Infrastructure Finance and Innovation Act. Currently, 3 additional projects funded under 
the act have approved finance plans. 

Efforts by FHWA to 
Improve the 
Management and 
Oversight of Major 
Projects 
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As I testified in 2002,15 there are indications that the finance plan 
requirement has produced positive results. For example, in Massachusetts, 
projections of funding shortfalls identified in developing the Central 
Artery/Tunnel project’s finance plan helped motivate state officials to 
identify new sources of state financing and implement measures to ensure 
that funding was adequate to meet expenses for the project. However, 
some major corridor projects will not be covered by the requirement. 
FHWA has identified 22 corridor projects that will be built in “usable 
segments”—separate projects costing less than $1 billion each—and 
therefore will not require finance plans. According to FHWA officials, 
states plan these long-term projects in segments because it is very difficult 
for them to financially plan for projects extending many years into the 
future. Nevertheless, these major projects represent a large investment in 
highway infrastructure. For example, planned corridor projects that will 
not require finance plans total almost $5 billion in Arkansas, about $12.3 
billion in Texas, about $5.3 billion in Virginia, and about $4.2 billion in 
West Virginia. In addition, the $1 billion threshold does not consider the 
impact of a major highway and bridge project on a state’s highway 
program. In Vermont, for instance, a $300 million project would represent 
a larger portion of the state’s federal highway program funding than a $1 
billion dollar project would represent in California. 

In addition to implementing TEA-21’s requirements, FHWA convened a 
task force on the stewardship and oversight of federal-aid highway 
projects and, in June 2001, issued a policy memorandum to improve its 
oversight. The memorandum directed FHWA’s field offices to conduct risk 
assessments within their states to identify areas of weakness, set priorities 
for improvement, and work with the states to meet those priorities. Soon 
afterwards, FHWA convened a review team to examine its field offices’ 
activities, and in March 2003, it published an internal “best practices” 
guide to assist the field offices in conducting risk assessments. FHWA also 
began an effort during 2003 to identify strategies for assessing and 
managing risks and for allocating resources agencywide. 

FHWA’s policy memorandum further sought to address the task force’s 
conclusion that changes in the agency’s oversight role since 1991 had 
resulted in conflicting interpretations of the agency’s role in overseeing 
projects. The task force found that because many projects were classified 
as “exempt” from FHWA’s oversight, some of the field offices were taking 

                                                                                                                                    
15GAO-02-702T. 

http://www.gao.gov/cgi-bin/getrpt?GAO-02-702T


 

 

Page 10 GAO-03-764T   

 

a “hands off” approach to these projects. The policy stipulates that while 
states have responsibility for the design and construction of many 
projects, FHWA is ultimately accountable for the efficient and effective 
management of all projects financed with federal funds and for ensuring 
compliance with applicable laws, regulations, and policies. 

While FHWA has been moving forward to incorporate risk-based 
management into its oversight through the use of risk assessments, it has 
not yet developed goals or measurable outcomes linking its oversight 
activities to the business goals in its performance plan, nor has it 
developed a monitoring plan as its task force recommended in 2001. As I 
testified in May 2002,16 until FHWA takes these actions, it will be limited in 
its ability to judge the success of its efforts or to know whether the 
conflicting interpretations of its roles discussed above have been resolved. 

Finally, FHWA has taken actions to respond to a DOT task force report on 
the management and oversight of major projects. In December 2000, this 
task force concluded that a significant effort was needed to improve the 
oversight of major transportation projects—including highway and bridge 
projects. The task force made 24 recommendations, including 
recommendations to establish an executive council to oversee major 
projects, institute regular reporting requirements, and establish a 
professional cadre of project managers with required core competencies, 
training, and credentials. The task force’s recommendations were not 
formally implemented for several reasons, including turnover in key 
positions and the need to reevaluate policy following the change in 
administrations in January 2001, and higher priorities brought on by the 
events of September 11, 2001. However, FHWA believes it has been 
responsive to the task force’s recommendations by establishing a major 
projects oversight team, designating an oversight manager for each 
project, and, most recently, developing and publishing core competencies 
for managers overseeing major projects. 

In addition, 7 of the task force’s 24 recommendations would have required 
legislation. For example, the task force recommended establishing a 
separate funding category for preliminary engineering and design—those 
activities that generally accomplish the first 20 to 35 percent of a project’s 
design. The task force concluded that a separate funding category would 
allow a new decision point to be established. Initial design work could 

                                                                                                                                    
16GAO-02-702T. 

http://www.gao.gov/cgi-bin/getrpt?GAO-02-702T
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proceed far enough so that a higher-quality, more reliable cost estimate 
would be available for decisionmakers to consider before deciding 
whether to complete the design and construction of a major project—and 
before a substantial federal investment had already been made. 

 
In my testimony of May 2002, I presented options for enhancing FHWA’s 
role in overseeing the costs of major highway and bridge projects, should 
Congress, in reauthorizing TEA-21, determine that such action is needed 
and appropriate. Each of these options would be difficult and possibly 
costly; each represents a commitment of additional resources that must be 
weighed against the option’s potential benefits. Adopting any of these 
options would require Congress to determine the appropriate federal 
role—balancing the states’ sovereign right to select its projects and desire 
for flexibility and more autonomy with the federal government’s interest in 
ensuring that billions of federal dollars are spent efficiently and 
effectively. These options include the following: 

• Have FHWA develop and maintain a management information system on 
the cost performance of selected major highway and bridge projects, 
including changes in estimated costs over time and the reasons for such 
changes. While Congress has expressed concern about cost growth on 
major projects, it has had little success obtaining timely, complete, and 
accurate information about the extent of and the reasons for this cost 
growth on projects. Such information could help define the scope of the 
problem with major projects and provide insights needed to fashion 
appropriate solutions. 
 

• Improve the quality of initial cost estimates by having states develop—and 
having FHWA assist the states in developing—more uniform and reliable 
total cost estimates at an appropriate time early in the development of 
major projects. This option could help policymakers understand the extent 
of the proposed federal, state, and local investment in these projects, serve 
as a baseline for measuring cost performance over time, and assist 
program managers in reliably estimating financing requirements. 
 

• Have states track the progress of projects against their initial baseline cost 
estimates. Expanding the federal government’s practice of having its own 
agencies track the progress of the acquisition of major capital assets 
against baseline estimates to the federally assisted highway program could 
enhance accountability and potentially improve the management of major 
projects by providing managers with real-time information for identifying 
problems early, and for making decisions about project changes that could 

Options to Enhance 
Federal Oversight of 
Major Projects 
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affect costs. Tracking progress could also help identify common problems 
and provide a better basis for estimating costs in the future. 
 

• Establish performance goals for containing costs and implement strategies 
for doing so as projects move through their design and construction 
phases. Such performance goals could provide financial or other 
incentives to the states for meeting agreed-upon goals. Performance 
provisions such as these have been established in other federally assisted 
grant programs and have also been proposed for use in the federal-aid 
highway program. Requiring or encouraging the use of goals and strategies 
could also improve accountability and make cost containment an integral 
part of how states manage projects over time. 
 

• Expand FHWA’s finance plan requirement to other projects. While 
Congress has decided that enhanced federal oversight of the costs and 
funding of projects estimated to cost over $1 billion is important, projects 
of importance for reasons other than cost may not, as discussed earlier, 
receive such oversight. Should Congress believe such an action would be 
beneficial, additional criteria for defining projects would need to be 
incorporated into FHWA’s structure for overseeing the costs and financing 
of major projects. 
 

• Clarify FHWA’s role in overseeing and reviewing the costs and 
management of major projects. Changes in FHWA’s oversight role since 
1991 have created conflicting interpretations about FHWA’s role, and our 
work has found that FHWA questions its authority to encourage or require 
practices to contain the costs of major highway projects. Should 
uncertainties about FHWA’s role and authority continue, another option 
would be to resolve the uncertainties through reauthorization language. 
 

• Establish a process for the federal approval of major projects. This option, 
which would require federal approval of a major project at the outset, 
including its cost estimate and finance plan, would be the most far-
reaching and the most difficult option to implement. Potential models for 
such a process include the full funding grant agreement process that the 
Federal Transit Administration uses for major transit projects, and the 
DOT task force’s December 2000 recommendation calling for the 
establishment of a separate funding category for initial design work and a 
new decision point for advancing projects. Establishing such a federal 
approval process could have the potential to improve the reliability of the 
initial baseline estimates and the cost performance of major projects over 
time. 
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For further information on this statement, please contact JayEtta Z. 
Hecker (heckerj@gao.gov) or Steve Cohen (cohens@gao.gov). 
Alternatively, they may be reached at (202) 512-2834. 
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