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Several factors have affected GSA’s construction, leasing, and operating 
costs for federal buildings.  For example, new security requirements for 
federal buildings developed after the 1995 bombing of a federal building in 
Oklahoma City and the September 11, 2001, terrorist attacks have led to 
increased costs for such measures as strengthening the ability of buildings to 
sustain a bomb blast and limiting building access.  According to a GSA 
official, security costs for courthouses have increased from about $8 a 
square foot to about $24 a square foot.  Another factor affecting costs is 
budget scorekeeping requirements meant to ensure full recognition of the 
government’s financial commitments.  The scorekeeping requirement that 
GSA must include in its budget the entire cost of constructing a building in 
the year the government commits the resources has led GSA to lease space 
rather than construct it, even though leasing often results in a higher overall 
cost to the taxpayer.  For example, a GSA present value cost analysis 
estimated that the recently leased U.S. Patent and Trademark Office 
complex shown below, currently being constructed in Alexandria, Virginia, 
by a private company, cost taxpayers about $48 million more to lease over 
the 20-year lease period than it would have cost to purchase it.   
 
In January 2003, GAO designated federal real property as a high-risk area, in 
part because of such cost factors and also because many property assets are 
no longer effectively aligned with or responsive to agencies’ changing 
missions and are no longer needed.  Furthermore, many assets are in an 
alarming state of deterioration that may cost tens of billions of dollars to 
address. GAO believes there is a need for a comprehensive and integrated 
transformation strategy for federal real property.   
 
The U.S. Patent and Trademark Office Complex in Alexandria, Virginia, February 2003  
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responsibility for more than 8,000 
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nationwide, together encompassing 
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space. Understanding construction 
and operating costs for these 
buildings is important, as the 
increased federal budget deficit has 
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Mr. Chairman and Members of the Subcommittee: 

We welcome the opportunity today to discuss factors affecting the costs of 
constructing, leasing, and operating General Services Administration 
(GSA) owned and leased buildings. Reports of rising costs in these areas 
are of particular concern in today’s environment, as the increased federal 
budget deficit has led to intensified competition for federal resources. At 
the same time, one of the main cost factors facing GSA is security. 
Physical security for federal office buildings has been a governmentwide 
concern since the 1995 bombing of the Alfred P. Murrah Federal Building 
in Oklahoma City, Oklahoma. This concern has become more compelling 
in the wake of the terrorist attacks of September 11, 2001, and the anthrax 
incidents that closely followed it. To assist GSA in determining how to 
best prioritize security enhancements while also addressing other federal 
building needs, we believe it is helpful to consider factors affecting the 
costs of meeting these needs. 

GSA has responsibility for more than 8,000 owned and leased buildings 
nationwide, together encompassing about 338 million square feet of space. 
GSA’s owned and leased space, which includes office buildings, 
courthouses, border stations, and other types of facilities, makes up about 
6 percent of all federally owned space worldwide and 39 percent of all 
federally leased space worldwide. Between fiscal year 1995 and fiscal year 
2002, GSA’s average rental rate for leased space increased 4.1 percent in 
constant dollars, to $20 per square foot, and GSA’s building operations 
obligations increased by 31.3 percent in constant dollars, to about $1.9 
billion. In fiscal year 2002, GSA had total estimated project costs of about 
$2.6 billion for new construction, about $690 million for major 
renovations, and more than $435 million for design of repair and 
alterations. It has obligated about $3.1 billion for the rental of space, which 
is a 24 percent increase in constant dollars since fiscal year 1995. Today, in 
this context of rising costs and limited funds, we would like to discuss (1) 
factors that have affected GSA’s construction, leasing, and operating costs 
and (2) our designation of federal real property as a high-risk area. 

My statement today is based largely on our past work on constructing, 
operating, leasing, and securing federally owned or leased buildings. In 
certain instances, we obtained updated information and opinions from 
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GSA officials. We also reviewed a GSA contractor’s March 2002 report on 
courthouse construction costs. 1 

Summary 

• Several factors have affected GSA’s construction, leasing, and operating 
costs for federal buildings. Two factors we recently reported on are 
increased security requirements and budget scorekeeping requirements 
meant to ensure full recognition in the budget of the government’s 
commitments.2 First, new security requirements for federal buildings 
developed in the wake of the 1995 bombing of the Alfred P. Murrah 
Federal Building in Oklahoma City and the September 11, 2001, terrorist 
attacks have resulted in increased building costs for such measures as 
strengthening the ability of buildings to sustain a bomb blast and limiting 
access to parking and building areas through such means as increasing the 
number of guards. For example, according to a GSA official, security costs 
for courthouses have increased from about $8 a square foot to about $24 a 
square foot. Second, to ensure budget recognition of the government’s 
commitments, budget scorekeeping requires that GSA include in the 
budget the entire cost of constructing a building in the year that the 
government commits the resources. This has led GSA to sometimes use 
leasing over construction, even though leasing often results in a higher 
overall cost to the taxpayer. For example, a GSA present value cost 
analysis estimated that the recently leased U.S. Patent and Trademark 
Office complex, now under construction in Alexandria, Virginia, cost 
taxpayers about $48 million more to lease than it would have cost to 
construct it. The choice of geographic location has also affected GSA’s 
building costs, as have federal mandates that require measures such as the 
payment of specific minimum wages on government construction projects 
and energy conservation. Still other factors that have affected federal 
building costs include GSA’s failure to adequately maintain buildings, the 
choice of building finishes, contract modifications, and inflation.  
 

• In January 2003, we added federal real property to our high-risk list. We 
did this, in part, due to the issues affecting the cost of federal buildings 
discussed in this testimony, such as the challenges the federal government 

                                                                                                                                    
1 Kilpatrick Stockton, Studley, DPR, Gensler, US Courthouse Construction Cost 

Comparison Study (Mar. 12, 2002, revised). 

2 U.S. General Accounting Office, Building Security: Security Responsibilities for 

Federally Owned and Leased Facilities, GAO-03-8 (Washington, D.C.: Oct. 31, 2002); 
Budget Scoring: Budget Scoring Affects Some Lease Terms, but Full Extent Is Uncertain, 
GAO-01-929 (Washington, D.C.: Aug. 31, 2001). 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-8
http://www.gao.gov/cgi-bin/getrpt?GAO-01-929
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faces in protecting its property, employees, and those who visit or use 
federal facilities. In adding this issue to our high-risk list, we also 
recognized that the federal government owns much vacant or 
underutilized property that it must pay to maintain, operate, and/or secure. 
To the extent that the federal government can rationalize its inventory of 
real property and retain only what it needs, it can save money and focus its 
efforts and limited resources on operating, maintaining, and securing only 
those facilities that are truly needed by the government. Furthermore, 
many assets are in an alarming state of deterioration; agencies have 
estimated restoration and repair needs to be in the tens of billions of 
dollars. In our high-risk report issued in January 2003,3 we stated that there 
is a need for a comprehensive and integrated transformation strategy for 
federal real property, and that an independent commission or 
governmentwide task force may be needed to develop this strategy. 
Realigning the government’s real property assets with agency missions and 
taking into account the requirements of the future federal role and 
workplace will be critical to improving the government’s performance and 
ensuring accountability within expected resource limits. 
 
 
In managing the costs of constructing, leasing, and operating federal 
buildings, GSA has faced pressures in a number of areas in recent years. 
Many factors driving costs, such as security requirements, have tended to 
increase costs for construction, leasing, and operations. In addition, 
budget scorekeeping requirements have resulted in pressure to lease 
rather than construct, when in many cases leasing is more expensive over 
the long term. Another factor—implementing a federal mandate 
encouraging environmentally sound construction and renovation 
techniques—may result in higher initial construction costs but lead to 
lower operating costs. 

 
As a result of the Oklahoma City bombing in 1995, President Clinton 
directed the Department of Justice to assess the vulnerability of federal 
office buildings to attack, which resulted in a 1995 report entitled 
Vulnerability Assessments of Federal Facilities. The study designated 
five levels of security needs into which federal office buildings could be 
categorized, depending on the number of federal employees housed in the 
facility and the responsibilities of the agency; identified minimum 

                                                                                                                                    
3 U.S. General Accounting Office, High-Risk Series: Federal Real Property, GAO-03-122 
(Washington, D.C.: January 2003). 

Security, Budget 
Scorekeeping 
Requirements, and 
Other Factors Have 
Affected Federal 
Building Costs in 
Recent Years 

Security Requirements 
Have Raised Costs of 
Constructing, Leasing, and 
Operating Federal 
Buildings 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-122
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standards for each of the five security levels; and recommended the 
establishment of the Interagency Security Committee (ISC) to provide a 
permanent body to address continuing governmentwide security concerns. 

In May 2001, ISC issued security design criteria for new federal office 
buildings and major modernization projects, and in 2002 issued draft 
security standards for leased space. 4 Both of these take into consideration 
the five levels of security needs, recognizing that some federal facilities 
need more protection than others. Overall, ISC’s security design criteria 
and leasing security standards are designed to strengthen the ability of 
buildings to sustain a bomb blast or chemical attack as well as reduce the 
likelihood of such attacks through measures to better control access to 
parking and work areas. Construction measures in ISC’s design criteria 
include items such as providing glazing protection for windows, 
establishing distances that buildings should be set back from the street, 
controlling vehicular access to the buildings, and locating air intakes. ISC’s 
draft security standards for leased space require that GSA incorporate 
security operating standards into all future leases and in existing locations 
on a case-by case basis, and include similar measures as its construction 
standards, where relevant, such as controlling vehicular access to the 
building. We have not reviewed the implementation of the ISC security 
design criteria. 

Although we have not comprehensively evaluated how these changes in 
security requirements have affected GSA’s costs, we have gathered some 
examples of rising security costs in recent years. For example, according 
to a GSA official, security costs for courthouses have risen from about $8 a 
square foot to about $24 a square foot. Security requirements also have led 
GSA to look for larger sites for courthouses. According to a GSA official, 
in some cases, GSA is obtaining two separate but collocated urban sites on 
which to construct a courthouse and may need to close a street between 
the two sites to construct the building. In these circumstances, GSA may 
need to pay to move utilities that are in the street between the two sites. 
Both the increased size of the site and moving utilities located in the street 
will add to construction costs. A GSA official also stated that the estimate 
to renovate GSA’s headquarters has risen from about $80 million to $120 

                                                                                                                                    
4 Interagency Security Committee, ISC Security Design Criteria for New Federal Office 

Buildings and Major Modernization Projects (May 28, 2001). These criteria apply to new 
construction of general purpose office buildings and new or leased-construction of 
courthouses occupied by federal employees in the United States and not under the 
jurisdiction and/or control of the Department of Defense.  
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million, mostly due to meeting security needs. Similarly, in August 2001, 
we reported that the additional cost of security features for the Security 
and Exchange Commission’s (SEC) new building currently under 
construction in Washington, D.C., is expected to be $19 million.5 
Enhancing blast protection for the Department of Transportation building 
in Washington, D.C., was estimated at about $8 million in 2001. 

Regarding the effects of ISC security leasing standards on costs, at one of 
four security roundtables that was held by an ISC team to discuss ISC’s 
proposed security leasing standards with the private sector, the potential 
cost of security improvements was estimated at $1.50 to $2.50 per square 
foot, excluding heating, ventilating, and air conditioning. In extreme cases 
in which there are an unusually high number of entrances to protect, it 
could be as high as $9 a square foot. Using the estimate of $1.50 per square 
foot and the estimated 155 million square feet of leased space GSA had as 
of fiscal year 2002, GSA leasing costs could increase by a minimum of $232 
million dollars a year because of security requirements, assuming none of 
the improvements have already been made. 

Building operations costs have also risen due to security requirements. 
GSA’s building operations obligations have increased by 31.3 percent in 
2002 constant dollars since fiscal year 1995. Forty-five percent of this 
increase is due to the increase in security obligations, which have risen by 
231 percent in 2002 constant dollars since fiscal year 1995 to about $397 
million in fiscal year 2002. 

One concern for which improving security is likely to affect construction, 
leasing, and operating costs is upgrading existing mailrooms in federal 
buildings. ISC guidelines addressing mailroom security were written prior 
to anthrax being sent through the mail to several federal buildings in the 
fall of 2001 and focused on securing mailrooms from bomb blasts rather 
than contamination. However, in the wake of the anthrax incidents, some 
agencies have begun screening and testing their incoming mail for 
hazardous material. Agencies have initiated a variety of efforts in this area, 
including, among other things, 

• retrofitting existing mailrooms with air handling and ventilation systems 
that are independent of the systems supporting the rest of the facility;  

• moving mailroom operations off-site;  

                                                                                                                                    
5 GAO-03-8.  

http://www.gao.gov/cgi-bin/getrpt?GAO-03-8
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• contracting with private companies to screen, test, and process incoming 
mail;  

• training mailroom employees on the proper procedures for handling 
potentially hazardous mail and providing these employees with protective 
clothing and gear;  

• purchasing equipment to screen and test mail for hazardous material; and 
• modifying existing security contracts to require that security personnel  

X-ray incoming mail. 
 
These and other measures to safeguard the mail are adding to the cost of 
security for federal agencies in the Washington, D.C., metropolitan area. In 
addition, GSA issued mail management guidelines in June 2002, which 
brought into question whether some of the actions taken by federal 
agencies to safeguard their mail were necessary, particularly in light of the 
U.S. Postal Service’s efforts in this regard, which include irradiating 
certain mail destined for federal agencies located in the Washington 
metropolitan area. Because of the cost associated with safeguarding the 
mail and the uncertainty over the need for some of these safeguards, at the 
request of the Senate Committee on Governmental Affairs, we have 
initiated a review of agencies’ mail security efforts and associated costs. 

In October 2002, we issued a report that identified security-related costs 
being incurred by various agencies.6 While this information gives a picture 
of the security costs, we did not determine what types of costs are 
included. Some examples of recent security costs that agencies reported 
to us include the following: 

• The Federal Protective Service (FPS) obligated approximately $1.3 billion 
for security for fiscal years 1996 through 2001. Its fiscal year 2002 budget 
was $362.1 million, of which about $207 million was for contract guard 
services. Additionally, in fiscal year 2002, GSA was slated to spend over 
$300 million more from its reimbursable program7 for contract guard 
services, according to a FPS official. This total of over $500 million for 
contract guard services was to fund approximately 7,300 contract guards. 

• In fiscal years 1999 through 2001, the Federal Judiciary paid $71.6 million 
for security through its rent payments to GSA. The Federal Judiciary and 
the U.S. Marshals Service (USMS) also obligated about $577.1 million from 

                                                                                                                                    
6 GAO-03-8.  

7 The reimbursable program provides security funding from the rents paid by agencies 
assigned space in GSA owned or leased buildings; the rent includes a building-specific 
charge for contract guards. 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-8
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the Court Security Appropriation. For fiscal year 2002, the Federal 
Judiciary expected to pay $36.7 million for security through its rent 
payments to GSA. Also, in fiscal year 2002, the Federal Judiciary received 
an appropriation and emergency supplemental for court security officers, 
court security inspectors, and security systems and equipment and 
transferred $280.5 million to USMS to administer the Judicial Security 
Facilities Program. Through its own appropriation, USMS also received 
$24.1 million in funding for construction; security, including guard 
contracts and security equipment; and furniture to handle serious security 
deficiencies in federal courthouses related to prisoner handling and the 
protection of judges, judicial employees, the public, and the Marshals.  

• For fiscal years 1996 through 2001, the Department of Education paid GSA 
approximately $7.7 million in security-related expenses. In fiscal year 2002, 
it expected to spend approximately $2.0 million in security-related 
expenses, of which about $1.9 million was for guard costs. 
 
The ISC security design criteria recommend that in order to control costs, 
security budgets should be the result of a project-specific risk assessment 
on which a budget can be based. ISC reasoned that if cost is not 
considered early on, mitigation of one security risk might consume a 
disproportionate amount of the budget while other security risks might 
remain insufficiently or not addressed. 

We also have supported the concept of risk assessment as a way to 
determine how best to use limited funds in the context of enhancing 
security. Specifically, we reported in a study focusing on homeland 
security and information systems security that applying risk management 
principles can provide a sound foundation for effective security whether 
the assets are information, operations, people, or federal facilities. 8 We 
identified the following five basic steps as being part of a risk management 
process to determine security priorities and implement appropriate 
solutions: (1) identify assets, (2) determine threats, (3) analyze 
vulnerabilities, (4) assess risks, and (5) apply countermeasures. According 
to GSA, the agency uses a risk management approach when considering 
security needs for its owned and leased properties. 

Our work has shown that budget scorekeeping requirements affect the 
government’s cost of acquiring space in two ways—by favoring operating 
leases over construction and by encouraging agencies to lease space for 

                                                                                                                                    
8 U.S. General Accounting Office, Homeland Security: A Risk Management Approach Can 

Guide Preparedness Efforts, GAO-02-208T (Washington, D.C.: Oct. 31, 2001). 

Budget Scorekeeping 

http://www.gao.gov/cgi-bin/getrpt?GAO-02-208T
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shorter time periods.9 To ensure budget recognition of the government’s 
commitments when they are made, budget scorekeeping requires GSA to 
include the total cost of a building construction project in its budget in the 
year that the government commits the resources. This requirement for full 
up front funding promotes discipline by requiring that the full cost of 
decisions be accounted for upfront when the irrevocable decision to 
commit the resources is made. Requiring up front funding for all programs 
(including health, education, and human capital as well as real property) 
ensures that none of them are given a relative advantage, especially when 
there is no clear evidence that a shift in relative priorities would be 
appropriate. However, we have previously reported that scorekeeping 
requirements favor operating leases, the cost of which can be accounted 
for in the budget on a yearly basis, rather than accounting for the total cost 
upfront. This has led GSA to lease rather than construct space for some 
new acquisitions needs. This practice has resulted in increasing the cost of 
space to the government and taxpayers because the cost of leasing space 
for which the government has a long-term need is usually greater than the 
cost of purchasing that space through construction. 

In March 1999, we reported that our review of the economic analyses of 24 
lease and construction acquisitions by GSA for approval in the budget 
cycles for fiscal years 1994 through 1999 showed that, given certain 
assumptions, construction was estimated as less costly than leasing in all 
but one case.10 Analysis of 15 of these acquisitions showed that 
construction had a cost advantage over leasing in present value terms 
ranging from $2.9 million to $63 million. The present value analysis of the 
construction of a hypothetical 100,000 square foot building in 11 locations 
throughout the country showed that construction was consistently more 
cost-effective than leasing, with the differences ranging from $0.3 million 
to $14 million. The new Patent and Trademark Office complex currently 
under construction in Alexandria, Virginia, is one example of an 
acquisition that cost taxpayers more because GSA leased the property 
rather than constructing it. A GSA present value cost analysis estimated 

                                                                                                                                    
9 Budget scorekeeping is the process of estimating the budgetary effects of pending and 
enacted legislation and comparing them with limits set in the budget resolution or 
legislation. Scorekeeping tracks data such as budget authority, receipts, outlays, the 
surplus or deficit, and the public debt limit. 

10 U.S. General Accounting Office, General Services Administration: Comparison of Space 

Acquisition Alternatives—Leasing to Lease Purchase and Leasing to Construction, 
GAO/GGD-99-49R (Washington, D.C.: Mar. 12, 1999). 

http://www.gao.gov/cgi-bin/getrpt?GAO/GGD-99-49R
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that the recently leased U.S. Patent and Trademark Office complex cost 
taxpayers about $48 million more to lease than construct. 

The budget scorekeeping requirements for leases can also affect the cost 
of leasing federal properties by encouraging GSA or other agencies to 
lease space for shorter time periods. Budget scorekeeping requirements 
treat different types of leases differently. The Office of Management and 
Budget has established six criteria for defining an operating lease.11 A 
capital lease is any lease other than a lease-purchase that does not meet 
the criteria of an operating lease. Budget scorekeeping requires that for a 
capital lease, the net present value of the entire cost of the lease be 
included in the budget for the year the lease is approved, while for an 
operating lease, only each year’s cost must be included in that year’s 
budget. We reported on this issue in August 2001.12 We found that at least 
13 leases or lease project13 terms—the length of the lease—were affected 
by budget scoring, and that others may have been similarly affected. For 
example, the term of the lease for the SEC building was reduced from 20 
years to 14 years, and the lease for the new Department of Transportation 
headquarters building was reduced from 20 years to 15 years; the changes 
in terms changed the leases from capital leases to operating leases. 
Although we could not determine the overall monetary impact of the 
budget scoring requirements for leases on lease terms, GSA officials 
agreed that a 20-year lease usually has a lower annual cost than a 10- or 15-
year lease. Furthermore, in the report, we cited a private-industry official 
who had testified before Congress that a 20-year lease term could have 
annual rates as much as 33 percent less expensive than a 10-year lease and 
13 percent less expensive than a 15-year lease. We found that the lease 

                                                                                                                                    
11 The Office of Management and Budget defines capital and operating leases in Circular-
No. A-11, appendix B. A capital lease means any lease other than a lease-purchase that does 
not meet the criteria of an operating lease. An operating lease must meet six criteria: 1) 
ownership of the asset remains with the lessor during the term of the lease and is not 
transferred to the government at or shortly after the end of the lease term; 2) the lease does 
not contain a bargain-price purchase option; 3) the term does not exceed 75 percent of the 
estimated economic life of the asset; 4) the present value of the minimum lease payments 
over the life of the lease does not exceed 90 percent of the fair market value of the asset at 
the beginning of the lease term; 5) the asset is a general purpose asset rather than being for 
a special purpose of the Government and is not built to the unique specification of the 
Government as lessee; and 6) there is a private sector market for the asset. 

12 GAO-01-929.  

13 A lease project is a project on which GSA is trying to obtain a lease. 

http://www.gao.gov/cgi-bin/getrpt?GAO-01-929
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terms on these 13 cases were shortened because of the budget 
scorekeeping requirements for leases. 

Decision-makers have struggled with this matter since the scoring 
requirements were established and the tendency for agencies to choose 
operating leases instead of ownership became apparent. We have 
suggested the alternative of scoring all operating leases up front on the 
basis of the underlying time requirement for the space so that all options 
are treated equally.14 Although this could be viable, there would be 
implementation challenges if this were pursued, including the need to 
evaluate the validity of agencies’ stated space requirements. Another 
option, which was recommended by the President’s Commission to Study 
Capital Budgeting in 1999 and discussed by us,15 would be to allow 
agencies to establish capital acquisition funds to pursue ownership where 
it is advantageous from an economic perspective. Budget scorekeeping 
and its effects on the acquisition of space is a complex issue that will not 
be easy to effectively resolve. Nonetheless, as we reported in January 
2003, it has a significant unintended effect on costs and needs to be 
addressed.16 

 
Three aspects of where a building is located can affect its costs. The first 
aspect is the part of the United States in which the building is located. For 
example, in a 1999 report, we reported that, at that time, to build a 
hypothetical 100,000 square foot building would cost a high of $63.2 
million in New York City, New York; $37.9 million in Boston, 
Massachusetts; and a low of $32.7 million in Denver, Colorado. 17 The 
second aspect of location that can affect building costs is whether the 
building site is in a central business area or a rural or noncentral business 
area. Currently, the Rural Development Act directs federal agencies to give 
first priority to the location of new offices and other facilities in rural 
areas, and Executive Order 12072 specifies that when the agency mission 

                                                                                                                                    
14 U.S. General Accounting Office, Supporting Congressional Oversight: Budgetary 

Implications of Selected GAO Work for Fiscal Year 2003, GAO-02-576 (Washington, D.C.: 
Apr. 26, 2002). 

15 U.S. General Accounting Office, Accrual Budgeting: Experiences of Other Nations and 

Implications for the United States, GAO/AIMD-00-57 (Washington, D.C.: Feb 18, 2000). 

16 GAO-03-122.  

17 GAO/GGD-99-49R.  

Geographic Location of 
Buildings 

http://www.gao.gov/cgi-bin/getrpt?GAO-02-576
http://www.gao.gov/cgi-bin/getrpt?GAO/AIMD-00-57
http://www.gao.gov/cgi-bin/getrpt?GAO-03-122
http://www.gao.gov/cgi-bin/getrpt?GAO/GGD-99-49R
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and program requirements call for facilities to be located in urban areas, 
agencies must give first consideration to locating in central business areas. 

In a July 2001 report, we noted that federal agencies subject to the Rural 
Development Act continue to locate for the most part in higher cost urban 
areas. 18 Most of the agencies included in our review said that they located 
their facilities on the basis of mission needs, although agencies did have 
flexibility in some cases. We reported that 8 of the 13 cabinet agencies we 
surveyed had no formal Rural Development Act siting policy, and there 
was little evidence that agencies considered the act’s requirement when 
siting new federal facilities. In contrast, we reported that private-sector 
companies chose rural areas to take advantage of such factors as lower 
real estate and labor costs. We did find that rural locations can result in 
higher costs in some cases even though the cost of the land itself can be 
cheaper. For example, according to a GSA official, rural sites for border 
stations can result in increased construction costs because GSA may have 
to bring in construction workers from long distances and pay them for 
travel or pay for or provide local housing for the workers. 

We also found that locating a building in a central business area can result 
in higher lease costs than siting it in a noncentral business area; 
specifically, the average cost of leasing for 11 cities was $4.03 more 
expensive per square foot in the central business area than in noncentral 
business areas. For example, locating in the central business area of San 
Francisco can be $11.40 a square foot more expensive than locating in the 
noncentral business area of that same city. However, out of the 11 cities 
we reviewed, 3 had higher lease rates in their noncentral business areas. 

The third aspect of location that can have a substantial effect on 
construction costs is the specific site selected. In November 1995, we 
testified that certain features of sites that had been selected for the 
construction of federal courthouses had resulted in additional 
construction-related costs that would not necessarily have been incurred 
had another site been selected.19 For example: 

                                                                                                                                    
18 U.S. General Accounting Office, Facility Location: Agencies Should Pay More Attention 

to Costs and Rural Development Act, GAO-01-805 (Washington, D.C.: July 31, 2001). 

19 U.S. General Accounting Office, Federal Courthouse Construction: More Disciplined 

Approach Would Reduce Costs and Provide for Better Decisionmaking, GAO/T-GGD-96-19 
(Washington, D.C.: Nov. 8, 1995). 

http://www.gao.gov/cgi-bin/getrpt?GAO-01-805
http://www.gao.gov/cgi-bin/getrpt?GAO/T-GGD-96-19
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• a waterfront site required that the building include extensive 
waterproofing and wind bracing and a $1.6 million pier and floating dock 
to accommodate the Costal Zone Management Act; 

• an urban site, which was a small and oddly shaped parcel of land, did not 
allow for an efficient design configuration and had contaminated soil that 
cost $3.2 million to remove; and 

• another urban site, which sloped, allowed only a high-rise building, which 
is more costly to build, and required a more costly “split-level” lobby. 
 
 
Federal mandates, such as laws and executive orders, have affected the 
construction, leasing, and operating costs of federal buildings. GSA’s 
General Reference Guide for Real Property Policy lists the laws and 
executive orders that impact GSA’s roles, including many that affect 
design, construction, and leasing. In October 1999, we issued a report that 
listed 29 federal statutes and 7 executive orders applicable to leasing.20 
Examples of laws that affect construction and/or leasing and operations 
include the following: 

• The Architectural Barriers Act of 1968 (42 U.S.C. §4151-4156) establishes 
standards for the accessibility of federal buildings to physically disabled 
persons. 

• The Davis-Bacon Act (40 U.S.C. §3142) requires the payment of minimum 
wages for laborers and mechanics employed on government construction 
projects. The wages are established by the Department of Labor and are 
based on prevailing wage rates in a locality. 

• The Small Business Act (15 U.S.C. §631 et seq.) requires federal agencies 
to utilize small and small disadvantaged businesses and to ensure that 
such businesses have the maximum practical opportunity to participate as 
subcontractors in the performance of federal contracts. 

• The Energy Policy and Conservation Act (42 U.S.C. §6201 et seq.) requires 
federal agencies to implement programs that reduce energy consumption 
in federal facilities. This includes federal leased space. 
 
Examples of executive orders that may affect federal building costs 
include the following: 

                                                                                                                                    
20 U.S. General Accounting Office, Federal Statutes and Executive Orders Applicable to the 

Public Buildings Service’s Leasing Program, GAO/GGD-00-27R (Washington, D.C.: Oct. 
18, 1999) 

Federal Mandates 

http://www.gao.gov/cgi-bin/getrpt?GAO/GGD-00-27R
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• Executive Order 11990—Protection of Wetlands—requires federal 
agencies to avoid causing wetlands to be filled unless there is no practical 
alternative to doing so. 

• Executive Order 12072—Federal Space Management—requires federal 
agencies to give first consideration to a centralized community business 
area when locating federal facilities. 

• Executive Order 12770—Metric Usage in Federal Programs—requires, 
with certain exceptions, that the metric system of measurement be 
implemented in all new federal design and construction projects. 

• Executive Order 12902—Energy Efficiency and Water Conservation at 
Federal Facilities—requires that appropriate consideration be given to 
building efficiencies in the design and construction process. 
 
In a March 2002 study prepared for GSA by a contractor concerning 
courthouse construction costs, 28 federal mandates were identified that 
had to be considered on every federal courthouse construction project.21 In 
comparing state and federal courthouse construction costs, the study 
estimated that these mandates added an average $4.04 per square foot to 
the cost of a federal courthouse. A specific example of the impact of a 
mandate is the executive order on metric use. The study showed that using 
the metric system added an estimated $0.57 per square foot to federal 
government construction costs for the projects covered in the study. The 
study points out that pipe suppliers stock standard U.S. Customary System 
sizes of pipe and have to special order corresponding metric pipe sizes, 
which usually represents an increased cost to the supplier that is passed 
on to the federal government. 

In a March 2003 testimony we discussed federal mandates relative to 
building construction that address conservation and environmental 
protection, steps GSA and other federal organizations have taken to 
implement these mandates, and obstacles agencies have faced in 
attempting to implement them.22 We said that GSA encourages agencies to 
use sustainable design approaches in federal construction and renovation 
projects. Sustainable designs are intended to result in energy efficiency 
and minimal impact on the environment. The objectives of this type of 
design are to 

                                                                                                                                    
21

 US Courthouse Construction Cost Comparison Study (Mar. 12, 2002, revised). 

22 U.S. General Accounting Office, Federal Energy Management: Facility and Vehicle 

Energy Efficiency Issues, GAO-03-545T (Washington, D.C.: Mar. 12, 2003). 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-545T
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• reduce consumption of nonrenewable resources, 
• minimize waste and impact on the environment, 
• optimize site potential, 
• minimize nonrenewable energy consumption, 
• use environmentally preferable products, 
• protect and conserve water, 
• enhance indoor environmental quality, and 
• optimize operation and maintenance practices. 

 
By improving energy efficiency, federal agencies may also reduce 
operating costs. Federal organizations have made progress in 
implementing these efforts. GSA and other agencies have begun using the 
Leadership in Energy and Environmental Design Rating (LEED) system. 
By using LEED, agencies can gauge the impact of design decisions on 
energy efficiency and other sustainable factors. In a similar vein, the White 
House reduced its operating costs by about $300,000 annually using 
sustainable design. As part of the Pentagon renovation, sustainable design 
principles are being implemented with the hope of reducing operating 
costs by $4 million to $5 million each year. 

Although up-front investments in sustainable design features can save 
building operating costs and help protect the environment, agencies have 
faced obstacles in implementing this concept. For example, initial costs of 
sustainable design features can be more costly than other approaches. 
GSA estimated that obtaining the second from the highest LEED rating for 
the construction of the Department of Transportation headquarters 
building would cost about $10 a gross square foot. Agencies have faced 
difficulty in securing the funding needed for this approach. 

 
Failure to adequately maintain buildings may also affect operating costs. 
In 2001, we reported that 44 buildings in GSA’s inventory each had $20 
million or more in repair and alteration backlogs.23 Many of the repair and 
alteration needs in these buildings had a direct impact on the energy 
efficiency of the buildings, including aging and inefficient plumbing, 
heating ventilation, and air conditioning systems. For example, the Dwight 
D. Eisenhower building in Washington, D.C., had a repair and alteration 
backlog of $216 million, which included the need to address the building’s 

                                                                                                                                    
23 U.S. General Accounting Office, Federal Buildings: Funding Repairs and Alterations 

Has Been a Challenge—Expanded Financing Tools Needed, GAO-01-452 (Washington, 
D.C.: Apr. 12, 2001).  

Inadequate Maintenance, 
Construction Finishes, 
Contract Modifications, 
and Inflation 

http://www.gao.gov/cgi-bin/getrpt?GAO-01-452
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antiquated air conditioning system. GSA officials said that this system, 
which uses about 250 individual window units, is outdated and not 
efficient in cooling the building or conserving energy. In July 2000, we 
reported estimates that the Government Printing Office could save over 
$400,000 a year in energy and maintenance costs by replacing its aged air 
conditioning chillers with new, more energy efficient ones and could save 
$800,000 annually by upgrading its energy inefficient lighting at an 
estimated cost of $1.6 million.24 The Government Printing Office expects to 
have its air conditioning chillers and its lighting projects completed in 
April and May 2003, respectively. Greening the Building and the Bottom 
Line, a report from the Rocky Mountain Institute in cooperation with the 
Department of Energy (DOE), documents the case of a lighting retrofit 
that resulted in a 540 percent return on investment. 

In 1995, we testified that interior construction costs, which include 
interior finishes, ranged from $19 to $68 a square foot for eight courthouse 
construction projects we studied.25 For example, we noted that for one 
courthouse, using wood veneer paneling from floor-to-ceiling increased 
costs by $5 million versus using wood wainscot paneling. Also, the choice 
of exterior finish can increase cost. For example, using granite versus 
precast concrete or brick will increase the construction costs. GSA and 
the Administrative Office of the United States Courts established the 
Independent Courts Building Program Panel to evaluate the program. 

Contract modifications after the initial contract is issued also can affect 
costs. In June 1994, we reported that, for GSA’s 100 new construction 
contracts and 337 repair and alteration contracts that were substantially 
completed between fiscal year 1988 and the first half of fiscal year 1993, 
over 50 percent had cost growth that exceeded the 5 percent and 7 
percent, respectively, that GSA provided as contingencies for contract 
modifications.26 Our detailed case studies of 12 construction contracts for 
7 major projects showed that contract changes to overcome design and 
planning problems were a major contributor to contract cost growth. As 

                                                                                                                                    
24 U.S. General Accounting Office, Government Printing Office: Space Utilization and 

Potential Opportunities for Saving on Facilities, unnumbered correspondence 
(Washington, D.C.: July 24, 2000).  

25 GAO/T-GGD-96-19.  

26 U.S. General Accounting Office, General Services Administration: Better Data and 

Oversight Needed to Improve Construction Management, GAO/GGD-94-145 (Washington, 
D.C.: June. 27, 1994). 

http://www.gao.gov/cgi-bin/getrpt?GAO/T-GGD-96-19
http://www.gao.gov/cgi-bin/getrpt?GAO/GGD-94-145
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part of GSA’s current strategic goals, a long-range performance goal has 
been established to reduce the cost escalation rate for new construction 
projects to 1 percent. GSA reported that cost escalation on construction 
projects was 2.3 percent in fiscal year 2002. Finally, inflation is a factor in 
construction cost growth. A GSA contractor asked to report on inflation 
rates indicated that from 1999 to 2000 the construction inflation rate in the 
Washington, D.C., area was 7 percent due to significant labor shortages in 
concrete, masonry, and especially drywall. 

 
In January 2003, we designated federal real property as a high-risk area.27 
As you know, our high-risk update is provided at the start of each new 
Congress in conjunction with a special series we have issued biennially 
since January 1999, entitled the Performance and Accountability Series: 

Major Management Challenges and Program Risks. This effort is 
intended to help the new Congress focus its attention on the most 
important issues and challenges facing the federal government. In 
designating this area high-risk, we reported that the federal real property 
portfolio reflects an infrastructure that is based on the business model and 
technological environment of the 1950s. Many assets are no longer 
effectively aligned with or responsive to agencies’ changing missions and 
are therefore no longer needed. Furthermore, many assets are in an 
alarming state of deterioration; agencies have estimated restoration and 
repair needs to be in the tens of billions of dollars. Compounding these 
problems are the lack of reliable governmentwide data for strategic asset 
management, a heavy reliance on costly leasing instead of ownership to 
meet new space needs, and the cost and challenge of protecting these 
assets against potential terrorism. The persistence of these problems—
many of which have been discussed earlier in this testimony—and various 
obstacles that have impeded progress in resolving them led to the high-risk 
designation. 

The problems the government faces in this area have multibillion-dollar 
cost implications. The cost implications are particularly evident regarding 
excess and underutilized property and the need for the government to 
realign these assets. For example, underutilized or excess property is 
costly to maintain. The Department of Defense estimates that it is 
spending $3 billion to $4 billion each year maintaining facilities that are 
not needed. In July 1999, we reported that vacant Department of Veteran 

                                                                                                                                    
27 GAO-03-122.  
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Affairs (VA) space was costing as much as $35 million to maintain each 
year.28 Costs associated with excess DOE facilities, primarily for security 
and maintenance, exceed $70 million annually.29 It is likely that other 
agencies that continue to hold excess or underutilized property are also 
incurring significant costs for staff time spent managing the properties and 
for maintenance, utilities, security, and other building needs. Furthermore, 
in addition to day-to-day operational costs, the government is needlessly 
incurring unknown opportunity costs, because these buildings and land 
could be put to more cost-beneficial uses, exchanged for other needed 
property, or sold to generate revenue for the government. For example, in 
1998, we reported that VA could reduce expenditures by an estimated $200 
million over the next 10 years by consolidating hospital services into three 
locations in Chicago, Illinois, rather than continuing to operate four 
underutilized locations.30 

GSA also has vacant and underutilized property. In August 2002, we 
reported on a recent GSA initiative to deal with its under performing 
properties.31 GSA had identified over 500 of its owned properties that were 
not generating sufficient income to cover their expenses and meet other 
financial performance criteria. GSA was developing and beginning to 
implement strategies for disposing of these properties, renting space to 
nonfederal tenants, or taking other actions to address the problem. 

The problem of repair backlogs in federal facilities also has major cost 
implications. In addition to the multibillion-dollar backlog in needed work 
that is currently identified, we have reported that the ultimate cost of 
completing delayed repairs and alterations may escalate because of 
inflation and increases in the severity of the problems caused by the 
delays. The overall cost of needed repairs could also be affected by 
government realignment. That is, to the extent that unneeded property is 

                                                                                                                                    
28 U.S. General Accounting Office, VA Health Care: Challenges Facing VA in Developing 

an Asset Realignment Process, GAO/T-HEHS-99-173 (Washington, D.C.: July 22, 1999). 

29 DOE Office of the Inspector General, Disposition of the Department’s Excess Facilities, 
DOE/IG-0550 (Washington, D.C.: Apr. 3, 2002) 

30 U.S. General Accounting Office, VA Health Care: Closing A Chicago Hospital Would 

Save Millions and Enhance Access to Services, GAO/HEHS-98-64 (Washington, D.C.: Apr. 
16, 1998). 

31 U.S. General Accounting Office, Financial Condition of Federal Buildings Owned by 

the General Services Administration, unnumbered correspondence (Washington, D.C.: 
Aug. 8, 2002). 
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also in need of repair, disposing of such unneeded property could reduce 
the repair backlog. And finally, the cost of securing unneeded assets 
against the threat of terrorism, in addition to being significant, will use 
funds that likely could have been directed to realignment and repair 
efforts for properties that the government determines it should retain. 

As discussed in our high-risk report, resolving these long-standing 
problems will require high-level attention and effective leadership by 
Congress and the administration. Also, because of the breadth and 
complexity of the issues involved, the long-standing nature of the 
problems, and the intense debate that will likely ensue regarding potential 
solutions, current structures and processes may not be adequate to 
address these problems. Given this situation, we concluded in our high-
risk report that there is a need for a comprehensive and integrated 
transformation strategy for federal real property, and an independent 
commission or governmentwide task force may be needed to develop this 
strategy. Such a strategy could be based on input from agencies, the 
private sector, and other interested groups. The strategy also should 
reflect the lessons learned and leading practices of public and private 
organizations that have attempted to reform their real property practices. 
These organizations have recognized that real property, like capital, 
people, technology, and information, is a valuable resource that, if 
managed well, can support the accomplishment of their missions and the 
achievement of their business objectives. In addition, as these 
organizations are recognizing, the workplace of the future will differ from 
today’s work environment. 

For the federal government, technological advancements, electronic 
government, flexible workplace arrangements, changing public needs, 
opportunities for resource sharing, and security concerns will call for a 
new way of thinking about the federal workplace and the government’s 
real property needs. Realigning the government’s real property assets with 
agency missions and taking into account the requirements of the future 
federal role and workplace will be critical to improving the government’s 
performance and ensuring accountability within expected resource limits. 
If actions resulting from the transformation strategy comprehensively 
address the problems and are effectively implemented, agencies will be 
better positioned to recover asset values, reduce operating and space 
acquisition costs, improve facility conditions, enhance safety and security, 
and achieve mission effectiveness. 
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For questions regarding this testimony, please contact Bernard L. Ungar at 
(202) 512-2834 or at ungarb@gao.gov. 

Contact 

(543055)  
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