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Mr. Chairman and Members of the Subcommittee:

Thank you for inviting me to participate in today’s hearing on District of 
Columbia’s Year 2000 (Y2K) challenge. As you know, like most large 
operations, the District of Columbia is acutely vulnerable to Y2K problems 
due to its widespread dependence on computer systems for delivering 
important public services. If these problems are not solved before the end 
of the year, the District may be unable to effectively carry out its core 
business operations, such as those to ensure public safety, collect revenue, 
educate students, and provide health care services. Today, I will discuss the 
District’s progress in fixing its systems and the remaining risks it faces, the 
actions it needs to take to mitigate these risks over the next 3 months, and 
the recent experience it needs to capitalize on to strengthen long-term 
information technology management. In an accompanying statement, we 
discuss the District’s efforts to keep track of the costs associated with 
addressing the Y2K issue.

Last October, we testified that the District was about 1 year behind 
recommended Y2K schedules but that positive steps were underway to 
accelerate its progress in fixing systems.1 To make the most of the short 
time remaining, we recommended that the District promptly identify its 
most important operations, determine which systems supporting these 
operations could be fixed before the Y2K deadline, and ensure that 
business continuity and contingency plans are developed for core business 
operations for which supporting systems cannot be renovated in time. In 
February 1999, we testified that the District remained far behind schedule, 
but that its Year 2000 Program Office had taken positive steps to address 
our earlier recommendations.2 We continued to stress, however, that the 
District’s schedule allowed little time for corrective action if needed and 
vital services remained at risk. As such, we recommended that the District 
place increased emphasis on completing business continuity and 
contingency planning efforts and that key stakeholders participate in 
making critical decisions throughout the remainder of the project. 

The District is largely following our recommendations. It has made notable 
progress in remediating mission-critical systems and has made a good start 

1Year 2000 Computing Crisis: The District of Columbia Faces Tremendous Challenges in 
Ensuring Vital Services Are Not Disrupted (GAO/T-AIMD-99-4, October 2, 1998).

2Year 2000 Computing Crisis: The District of Columbia Remains Behind Schedule 
(GAO/T-AIMD-99-84, February 19, 1999).
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in developing business continuity and contingency plans. However, 
because of its overall late start, the District still faces a very real problem: 
running out of time. Remediation measures for many mission-critical 
systems are not yet complete, testing is far from finished, and schedules for 
some projects have slipped over the last several months. Further, even 
though the District has made a good start on the initial phase of its business 
continuity and contingency planning effort, it was not able to give us a 
complete overview of the status of the next−and most important−phase of 
its planning work, which will involve adding operational detail and testing 
of plans. Because so many critical tasks are scheduled for completion over 
the few remaining months, District management must place increased 
emphasis on ensuring that project cost and schedule data are accurate, that 
priorities are established to best focus resources on the remaining system 
remediation and testing efforts, and that business continuity and 
contingency planning is completed. 

To prepare for this testimony, we conducted an overview of the District’s 
recent efforts to address risks associated with the Y2K date change and 
compared these efforts to criteria detailed in our Year 2000 Assessment 
Guide,3 Business Continuity and Contingency Planning Guide,4 and Testing 
Guide.5 We reviewed and analyzed a number of key project documents 
including the District’s Enterprise Plan (including updates issued July 27, 
August 20, August 27, September 3, and September 16, 1999), the District’s 
Quarterly Reports to the Office of Management and Budget (OMB), the 
District’s Emergency Operations Plan, District contingency planning 
guidance, selected District contingency plans, and Year 2000 Program 

3Year 2000 Computing Crisis: An Assessment Guide (GAO/AIMD-10.1.14). Published as an 
exposure draft in February 1997 and finalized in September 1997, the guide was issued to 
help federal agencies prepare for the Y2K conversion.

4Year 2000 Computing Crisis: Business Continuity and Contingency Planning 
(GAO/AIMD-10.1.19). Published as an exposure draft in March 1998 and issued in August 
1998, this guide provides a conceptual framework for helping organizations to manage the 
risk of potential Y2K-induced disruptions to their operations. It discusses the scope and 
challenge and offers a structured approach for reviewing the adequacy of agency Y2K 
business continuity and contingency planning efforts.

5Year 2000 Computing Crisis: A Testing Guide (GAO/AIMD-10.1.21). Published as an 
exposure draft in June 1998 and issued in November 1998, this guide addresses the need to 
plan and conduct Y2K tests in a structured and disciplined fashion. The guide describes a 
step-by-step framework for managing, and a checklist for assessing, all Y2K testing 
activities, including those activities associated with computer systems or system 
components (such as embedded processors) that are vendor supported.
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Office schedule variance reports. We interviewed District officials 
responsible for overseeing the Y2K effort, including the Interim City 
Administrator, the Chief Technology Officer, the Year 2000 Program 
Manager, the Mayor’s Year 2000 Contingency Planning Advisor, the Director 
of the Emergency Management Agency, the Director for Information 
Systems Audits in the Office of the Inspector General, and subject matter 
experts and staff in the Fire and Emergency Medical Services Department. 
We performed our work in Washingto n ,D.C., from Ju n e11 through 
September 20, 1999, in accordance with generally accepted government 
auditing standards.

The District of 
Columbia Has Further 
Strengthened Its Y2K 
Program, But Is Still 
Behind Schedule 

In our earlier testimonies, we emphasized that the District was about 1 year 
behind recommended schedules; had no margin for taking corrective 
actions if needed; and, consequently, should complete business continuity 
and contingency plans as early as possible to allow time for their testing. 
Since our February testimony, the District has taken actions to strengthen 
its Y2K project management and continuity and contingency planning. For 
example, the District has done the following. 

• Hired an outside contractor to review its project plan, which tracks 
baseline and actual milestone dates as well as completion progress, to 
identify inconsistencies in terms of task sequencing, critical path 
dependencies, and updating practices. 

• Regularly updated its Year 2000 Enterprise Plan and produced a series 
of variance reports to identify and categorize project milestones 
extending beyond established date thresholds.

• Hired an outside contractor to oversee the contingency planning effort, 
establish planning priorities in accordance with current project risks, 
develop a mechanism for tracking plan implementation and testing in 
detail, and ensure that the Mayor is provided with accurate, up-to-date 
information on the contingency planning effort.

• Participated in the Metropolitan Council of Government’s Contingency 
Planning drill held on September 1, 1999, and plans to conduct two drills 
of its own before January 1, 2000.

• Beginning in June, started to regularly convene its Year 2000 Steering 
Committee, chaired by Mayor Williams, that brings together top-level 
decisionmakers from the District’s 18 priority agencies, the Control 
Board, and the City Council. 

• Taken steps to establish consistent status reporting across agencies and 
reconcile differences in data reported by the agencies and the Year 2000 
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Program Office, which were discovered when preparing the District’s 
most recent Y2K status report for OMB.

While these measures have helped the District to strengthen its ability to 
oversee the Y2K effort and to better target management attention on 
high-risk areas, the District has not been able to fully compensate for its 
late start. This is not surprising given the pervasive nature of the Y2K 
problem and the complexity involved in fixing systems and ensuring core 
business processes can continue operating into 2000, especially for a highly 
decentralized entity such as the District.

System Remediation Status As of September 20, the District’s Chief Technology Officer reported the 
status of the District’s Y2K conversion effort for its mission-critical 
software applications as follows. Of a total of 223 mission-critical 
applications, 130 were tested and determined to be ready for the year 2000. 
Of the remaining 93 mission-critical applications, 70 were reported as 
currently undergoing testing, and 23 were reported as still being 
remediated. It should be noted, however, that the status information being 
reported by the District’s Chief Technology Officer is not consistent with 
information being reported separately by District agencies. For example, in 
its third quarter Y2K status report to OMB, the District’s Year 2000 Program 
Office, reported that 74 systems are being replaced across the most 
important, “top 18” agencies, while the agencies report that 35 systems are 
being replaced. This raises the concern that District managers are not 
getting accurate enough data on system status on which to base their 
Y2K-related decisions. District officials told us that they are in the process 
of reconciling these data differences.

Status of Mission-Critical 
Projects in the District’s Top 
18 Agencies

Given the short time left before the Y2K deadline and the extent of the 
work remaining, the District is now concentrating its efforts on 56 mission-
critical projects across its top 18 agencies (which include, for example, the 
Metropolitan Police Department, Fire and Emergency Medical Services 
Department, Emergency Management Agency, and Water and Sewer 
Authority, among other important agencies). The projects can include 
specific software applications, software infrastructure (e.g., computer 
operating systems, system utilities, and databases), and “porting”6 software 

6Translating software to run on a different computer and/or operating system.
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to Y2K-compliant hardware. According to the District’s Year 2000 
Enterprise Plan, which was last updated September 16, 1999, a number of 
the 56 ongoing projects are not scheduled to be tested or implemented until 
November and December 1999.

• Testing: As of September 16, the Year 2000 Enterprise Plan shows that 
four projects will not be tested until November and another seven in 
December. As shown in figure 1, this presumes that there will be no 
schedule slippage on the bulk of testing that is planned for this month 
and next month. While the District has no other option, completing this 
effort so close to the Y2K deadline is risky since the testing phase is 
extremely complex and time-consuming. Y2K conversions often involve 
numerous large systems with extensive supporting technology 
infrastructures. As such, before testing can even begin, organizations 
must develop test plans, define and secure test resources, establish the 
test environment, develop guidance, and ensure that vendor-supported 
products and services are Y2K compliant. Once this is done, tests need 
to be conducted in an incremental fashion, starting first at the software 
unit level and moving through software integration and system 
acceptance. When feasible, organizations should also conduct end-to-
end tests on their core business processes to ensure that the systems 
that collectively support the processes can still effectively interoperate. 
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Figure 1:  Testing Schedule as of September 16, 1999

• Implementation: Similarly, the District plans to finish the 
implementation of eight projects during November and another seven in 
December. Figure 2 illustrates the District’s schedule for completing its 
implementation work.
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Figure 2:  Implementation Schedule as of September 16, 1999

Additionally, the District’s schedules are showing some slippage, further 
compounding its risk. Based on our analysis of the Year2000 Enterprise 
Plan updates, we found that−since the end of July−29 projects have 
implementation milestones that have slipped an average of about 2 months. 

Embedded Processor 
Conversion Schedule

The District reports that it is faring somewhat better in fixing its equipment 
and infrastructure devices with embedded processors that are also 
vulnerable to Y2K problems (for example, elevators, medical equipment, 
and alarm systems). Seven of the District’s top 18 agencies are reported to 
be 100 percent complete, 9 are reported to be between 91 and 99 percent 
complete, 1 is shown as 72 percent complete, and 1 is reported as
66 percent complete. Figure 3 illustrates the District’s schedule for 
completing its embedded work.
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Figure 3:  Schedule for Completing Embedded Systems/Equipment as of September 16, 1999

Business Continuity and 
Contingency Planning 
Schedule

Recognizing the risk associated with its Y2K schedule, the District has 
implemented a well-defined business continuity and contingency planning 
effort for its core business processes that is divided into three phases:

• Phase 1 is focused on defining a high-level business continuity strategy 
for each core business process, providing a sense of response to key 
asset failures.

• Phase 2 is focused on adding the detail to the plans needed for their 
testing, refinement, and execution. For example, continuity planning 
teams will document workaround procedures, describe business 
process interrelationships, and define resource requirements. 

• Phase 3 is focused on executing the plans and returning to normal 
operations. 

These efforts, too, are running late. The District’s September 16 Enterprise 
Plan for its top 18 agencies shows that although Phase 1 is largely 
complete, 11 Department of Consumer and Regulatory Affairs 



Page 9 GAO/T-AIMD-99-297

Phase 1 plans are not finished. As shown in figure 4, Phase 2 contingency 
planning is not expected to be done until close to the century change on 
January 2000. 

Figure 4:  Phase2 Contingency Planning Schedule as of September 3, 1999

District contingency planning officials did not have current data on 
whether Phase 2 planning milestones were being met. They told us that 
they are working with the heads of the top 18 agencies, the Interim City 
Administrator, Chief Financial Officer, Chief Technology Officer, and the 
Chief Procurement Officer to assess the exact status and costs of ongoing 
continuity and contingency planning efforts and to determine priorities. 

Contingency planning officials advised us that the status of this effort 
would be monitored in accordance with the 5 key planning activities 
described in the District’s Phase 2 planning methodology:

• assessing Phase 1 contingency plans for feasibility,
• ensuring that Phase 1 plans are executable,
• training staff to execute the contingency plans,
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• testing the contingency plans, and
• testing plans for returning to normal operations.

Steps the District Must Take 
to Mitigate Risks in the 
Remaining Months

At this point in time, the District can do little to increase the rate of 
progress on system remediation and testing. However, the District can 
improve its chances for success by better using the tools it has at hand. By 
more aggressively monitoring the status of key projects and ensuring that 
its status information is accurate, District management can be better-
equipped to focus attention on projects running late and redirect resources, 
if necessary, to ensure that the most critical processes are remediated and 
tested on time. 

Also, viable business continuity plans are important to all organizations—
even those that have already completed remediation and testing. They are 
especially critical to the District because of the real possibility that 
remediation and testing may not be complete by year’s end.

Mr. Chairman, this concludes my testimony on the District’s Y2K status. 
However, I would like to briefly discuss the District’s opportunities for 
using its efforts over the past year as a springboard for improving city 
services in the future. While the immediate focus for the District over the 
next 98 days should be on assessing potential risks and business impacts 
and on prioritizing its remaining efforts, in the long term, the District, like 
many other organizations confronting the Y2K problem, has a unique 
opportunity to build on the experience it has gained in putting together its 
Y2K effort. 

The simple reason that the District is so far behind in addressing the Y2K 
problem is that it did not have effective management over its information 
technology assets and projects. The District had no management process in 
place that provided adequate attention to the pending Y2K problem. As a 
result, it started very late and will finish late. Further, the project team was 
hampered by a lack of a comprehensive system inventory and limited 
documentation on key business processes and the systems that supported 
those processes. Our past reviews of key District systems have also 
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identified problems in establishing clear project requirements, risk 
management, security, and software acquisition.7

By capitalizing on recent Y2K-related experience, the District can 
implement management processes and controls needed to ensure that its 
technology assets are effectively supporting city operations. For example:

• The District has learned that Y2K efforts cannot succeed without the 
involvement of top-level managers at the agency level and citywide 
level. Best practices have shown that top executives need to be similarly 
engaged in periodic assessments of major information technology 
investments to prioritize projects and make sound funding decisions.8 
Such involvement is also critical to breaking down cultural and 
organizational impediments.

• The District has recognized that having complete and accurate 
information on information systems can facilitate remediation, testing, 
and validation efforts. Maintaining reliable, up-to-date system 
information, including a system inventory, is also fundamental to 
well-managed information technology programs since it can provide 
senior managers with timely and accurate information on system costs, 
schedule, and performance.

• The District has developed a better understanding of its core business 
processes and made some progress in prioritizing its mission-critical 
systems based on their impact on these processes and the relative 
importance of the processes themselves. Once the Y2K program is 
completed, the District can build on these efforts to ensure that 
information technology initiatives will optimize business processes as 
well as to identify and retire duplicative or unproductive systems.

• Like many organizations, the District found that special measures were 
needed to build the technical expertise required to assist with all phases 
of the Y2K correction process. The same solutions should be pursued 
for the long term to enhance overall information technology 
management.

7District of Columbia: Weaknesses in Personnel Records and Public Schools’ Management 
Information and Controls (GAO/T-AIMD-95-170, June 14, 1995) and District of Columbia: 
Software Acquisition Processes for a New Financial Management System (GAO/AIMD-98-88, 
April 30, 1998).

8Executive Guide: Improving Mission Performance Through Strategic Information 
Management and Technology (GAO/AIMD-94-115, May 1994) and Assessing Risks and 
Returns: A Guide for Evaluating Federal Agencies’ IT Investment Decision-making 
(GAO/AIMD-10.1.13, February 1997).
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Mr. Chairman, this concludes my statement. I will be happy to answer any 
questions you or Members of the Subcommittee may have. 

Contact and 
Acknowledgement

For further information regarding this testimony, please contact Jack L. 
Brock, Jr. at (202) 512-6240 or by email at brockj.aimd@gao.gov.
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