
GAO-02-1069R Status of New Convention Center

United States General Accounting Office

Washington, DC  20548

September 24, 2002

The Honorable Constance A. Morella
Chairwoman
Subcommittee on the District of Columbia
Committee on Government Reform
House of Representatives

Subject: District of Columbia: Status of Construction of the Convention Center

Dear Madam Chairwoman:

You asked us to provide periodic briefings on the status of the construction of the
new convention center in Washington, D.C. The convention center is being
constructed in accordance with the Washington Convention Center Authority Act of
1994, which authorizes the Washington Convention Center Authority (WCCA) to
construct, maintain, and operate a new convention center while continuing to
maintain and operate the existing convention center.

As agreed with your office, we reviewed information related to the status of the
convention center construction, costs, and financing as of June 2002, the most recent
information available at the time of our review.

Specifically, our objectives were to provide information on (1) issues related to the
Revised Guaranteed Maximum Price agreement (RGMP)1 set in January 2002, (2) the
status of construction and significant construction issues that could delay completion
of the project, (3) whether the January 2002 estimated total project cost2 of $799.5
million has changed, and, if so, the causes and nature of the changes, and (4) whether
WCCA’s funding appears to be sufficient to cover the current estimated total project
cost.

In order to meet these objectives, we reviewed the RGMP, held discussions with and
obtained information from WCCA officials and the DC City Council’s oversight
contractor for the project, reviewed the construction manager’s (CM) and WCCA’s
monthly progress reports and WCCA’s financing plan, visited the construction site,
and considered the results of our prior work, which were most recently reported to

                                                
1 The RGMP is intended to represent the final construction price negotiated for hard costs between the
construction manager and WCCA.

2 WCCA established the $799.5 million total project cost estimate in January 2002.
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you in January 2002.3  We conducted our work from April through August 2002 in
accordance with generally accepted government auditing standards.

On August 22, 2002, we briefed the staff of your subcommittee on the preliminary
results of our review.  This letter transmits material from that briefing, which
includes data through June 30, 2002, the most recent information available at the time
we prepared this report. The briefing slides are included in enclosure I.

Results in Brief

On January 31, 2002, the RGMP was set by the CM and WCCA at $590.7 million.  As
part of the RGMP agreement, WCCA is responsible for cost increases resulting from
changes in design and scope (and not attributable to improper management by the
CM and subcontractor error).  As of June 30, 2002, the RGMP has increased by $7
million to $597.7 million.  These increases were related to changes in design and the
resulting scopes of work for specific building trades.  WCCA officials told us that the
RGMP would continue to increase as a result of such changes and that they are
working to quantify the extent.

The project construction schedule, as established by the RGMP, includes the
following deadline dates for the project: (1) substantial completion4 of convention-
ready areas5 by March 31, 2003, (2) substantial completion of all remaining areas by
June 30, 2003, and (3) final completion6 by October 1, 2003.  As of July 2002,
according to WCCA officials, the convention center construction activities were
approximately 80 percent complete.  Although the project was 20 days behind
schedule as of June 2002, WCCA officials say they are taking steps to meet the
current construction schedule.  WCCA has identified several significant construction
issues that, if not resolved, could delay completion.  WCCA is working with the CM
and architect/engineering team to address these issues.

A critical milestone that must be achieved in order for WCCA to maintain the
construction schedule is completing the facility’s exterior shell, which WCCA had
initially anticipated occurring in late October or early November 2002.  WCCA has
now set a time frame for this to occur in December 2002.  Missing the December 2002

                                                
3 U.S. General Accounting Office, District of Columbia: Status of the New Convention Center Project,

GAO-02-335T (Washington, D.C.: Jan. 18, 2002).

4 Substantial completion means that the area is completed enough to obtain a certificate of occupancy
that can be issued on a partial or temporary basis.  Building support systems and life safety systems
must be working.

5 According to the RGMP, convention-ready areas include the south building, central plant area,
portions of the north and middle buildings necessary to occupy the lower exhibit hall, and the west
concourse necessary to serve the lower exhibit hall.

6 Final completion means the completion of all three buildings and minor items identified by WCCA
during the final walk-through.
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milestone could significantly affect the project schedule, delaying completion of the
interior work and adding to the risk of delaying the completion of the convention
center.  In the event that WCCA does not meet the December 2002 milestone, a
mitigation plan has been developed which WCCA officials described as allowing
critical interior work to proceed in a dry environment.

According to WCCA, the total estimated project cost remained at $799.5 million as of
June 2002.  However, WCCA has identified several factors that will increase the
project cost.  WCCA has quantified potential cost increases of $23.8 million.
Additional costs are anticipated by WCCA for unspecified mechanical, electrical, and
plumbing (MEP) changes and to negotiate and settle CM submitted and unsubmitted
change orders of $38.1 million.  As of June 2002, WCCA’s total estimated cost of
$799.5 million included $9.8 million in contingency and owner’s adjustment accounts
to cover unanticipated cost increases.  WCCA is working with the CM to minimize the
effects of potential cost increases.

The estimated project funding available as of June 30, 2002, was $822.5 million, or
$6.8 million more than the $815.7 million projected as available during January 2002.
As of June 30, 2002, $805.4 million, or 98 percent of the total projected funding has
been received.  Assuming all projected funding is collected and no cost growth
occurs, there would be residual funding of about $23 million based on the June 30,
2002, cost and funding estimates.  Adding this amount and the approximately $9.8
million of contingency and owner’s adjustment account balance now included in the
$799.5 million estimated project cost for unanticipated cost increases, the amount
available to absorb cost increases could be $32.8 million.  As of June 2002, known
cost increases totaled $23.8 million and there are also a number of known but
unquantified and unnegotiated changes.  WCCA officials noted that they continue
their efforts to implement cost-reducing measures.  WCCA officials told us that they
believe the available funding will be sufficient to cover the total estimated project
costs, including the estimated cost increases associated with factors discussed in this
briefing through the end of the project.

We provided WCCA a copy of the transmittal letter and slides for comment. WCCA
agreed that the draft letter and briefing slides accurately reflect the status of the
convention center project.  WCCA also provided some technical comments and
clarifications which we have incorporated as appropriate throughout the briefing
slides.

We are sending copies of this report to the Ranking Minority Member of your
Subcommittee.  We are also sending copies to the Chairmen and Ranking Minority
Members of the Subcommittee on the District of Columbia; Senate Committee on
Appropriations, Subcommittee on the District of Columbia; House Committee on
Appropriations and other interested congressional committees.

This letter will also be available on GAO’s home page at http://www.gao.gov.
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If you have any questions, please contact me at (202) 512-9471 or by e-mail at
franzelj@gao.gov. Key contributors to this letter were Keith A. Thompson,
Terrell G. Dorn, Arkelga L. Braxton, Maria D. Edelstein, and Donell L. Ries.

Sincerely yours,

Jeanette M. Franzel
Director, Financial Management and Assurance

Enclosure
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U.S. General Accounting Office
Financial Management and Assurance Team

District of Columbia Government:

Status of the New Convention Center Project

Briefing for the Staff of the House Committee on Government Reform,
Subcommittee on the District of Columbia

August 22, 2002
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Introduction/Objectives

• You asked us to provide periodic briefings on the status
of the construction, costs, and financing of the new
Washington, D.C., convention center.

•  Our objectives were to provide information on

• issues related to the Revised Guaranteed Maximum
Price agreement (RGMP), which was set in January
2002;

• the status of construction and significant construction
issues that could delay completion of the project;
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Introduction/Objectives
continued

• whether the January 2002 estimated total project
cost of $799.5 million has changed, and if so, the
causes and nature of the changes; and

• whether the Washington Convention Center
Authority’s (WCCA) funding appears to be sufficient
to cover current estimated project costs.
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Background

• The Washington Convention Center Authority Act of
1994 authorizes WCCA to construct, maintain, and
operate the new convention center as well as to
maintain and operate the existing convention center.

• WCCA’s Managing Director/Development oversees the
contract and the construction with the assistance of the
program manager, a group made up primarily of three
consulting groups and several subcontractors.

• The Construction Manager (CM) is a joint venture
responsible for the construction of the new convention
center.
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Background
continued

• The construction management services agreement
between the CM and WCCA includes a Guaranteed
Maximum Price (GMP) for hard costs--which include
construction costs such as site work, concrete, and
metals--but excludes soft-cost items.1

• The GMP is intended to represent the final construction
price negotiated for hard costs between the CM and
WCCA.  However, adjustments to the GMP may be
made to reflect quantities and costs that differ from the
baseline assumptions as the project progresses.

1Soft costs are construction costs that are not related to the physical structure of the facility,
such as design fees, legal costs, and consulting and inspections.
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Background
continued

• The CM and WCCA executed the RGMP agreement for
$590.7 million on January 31, 2002.

• The DC City Council has hired a contractor to provide
periodic status reports on the construction of the
convention center.
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Results in Brief

• Although the RGMP was set at $590.7 million in
January 2002, WCCA is responsible for cost increases
resulting from design and scope changes, except for
such increases that are the result of improper
management by the CM.

• The RGMP has increased $7.0 million, from $590.7
million at January 31, 2002, to $597.7 million as of June
30, 2002.  These increases were related to changes in
the design and scope of electrical and roofing work,
metals work, and mechanical, electrical, and plumbing
(MEP) work.
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Results in Brief
continued

• WCCA officials told us that the RGMP will increase as a
result of design and scope changes related to steel,
MEP, and fireproofing trades.

• A critical milestone in maintaining the construction
schedule is completing the facility’s exterior shell, which
WCCA had initially anticipated occurring in late October
or early November 2002.  However, WCCA has now set
a time frame for this to occur in December 2002.
Missing the December 2002 milestone could affect the
timeliness of completion of the convention center.
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Results in Brief
continued

• According to WCCA officials, the convention center
construction activities were approximately 80 percent
complete as of July 2002, and WCCA is taking steps to
meet the current construction schedule.

• WCCA is working with the CM and the
Architect/Engineer (A/E) team to address significant
issues that could delay completion of the project.
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Results in Brief
continued

• Total estimated project cost remained at $799.5 million,
according to WCCA, including available contingency
balances of $9.8 million, as of June 2002 (contingency
balance outside of the RGMP of $7.2 million and owner’s
adjustment account in the RGMP of $2.6 million).

• WCCA has identified several factors that could result in a
projected cost increase of $23.8 million.  In addition, WCCA
has identified other potential increases that are not yet
quantified.

• WCCA is working with the CM to minimize the effects of
factors that could lead to cost increases.
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Results in Brief
continued

• WCCA has established allowances/reserves to cover
costs that are anticipated but not completely quantified
and a contingency amount to cover unanticipated cost
increases.

• Available project funding increased from $815.7 million
in January 2002 to $822.5 million in June 2002,
according to WCCA.
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Results in Brief
continued

• The estimated funding sources of $822.5 million, less total
estimated project costs of $799.5 million, resulted in an
estimated residual funding, as of June 30, 2002, of $23
million. However, WCCA has stated that the total estimated
cost will increase.

• The estimated residual funding added to the contingency and
owner’s adjustment account totals $32.8 million.  When
compared to the quantified potential cost increases, the
potential excess available funding is $9.0 million as of June
30, 2002.  However, all of these figures are subject to
uncertainty.

• WCCA officials told us that they believe the available funding
amount will be sufficient to cover the total estimated project
costs, including identified potential cost increases through the
end of the project.
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Results in Brief
continued

• We requested comments on a draft of these briefing slides
from WCCA’s Chief Financial Officer and Managing
Director/Development, who agreed that the draft letter and
briefing slides accurately reflect the status of the convention
center project.  They also provided technical comments and
clarification which we have incorporated as appropriate
throughout the briefing slides.
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Revised Guaranteed Maximum Price

• On January 31, 2002, the RGMP was set by the CM
and WCCA at $590.7 million.  However, WCCA is
responsible for cost increases resulting from changes in
design and scope (and not attributable to improper
management by the CM and subcontractor error).  Any
such increase will have to be absorbed by WCCA’s
available funding.

• The RGMP has increased $7.0 million from $590.7
million at January 31, 2002, to $597.7 million as of June
30, 2002.  These increases were related to changes in
design and scope for electrical and roofing work, metals
work, and MEP work.  WCCA must absorb these cost
increases.
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Revised Guaranteed Maximum Price
continued

• WCCA officials told us that the RGMP will increase as a
result of cost increases resulting from changes in design
and scope related to steel, MEP, and fireproofing
trades. WCCA estimated a $3.2 million increase related
to steel but was unable to determine the amount of the
other potential increases at the time of our review.

• The RGMP consists of seven cost components.  Table 1
shows the components and the corresponding amounts
as of June 30, 2002.
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Revised Guaranteed Maximum Price
continued

DescriptionAmount

Table 1:  Components of the RGMP and Costs as of June 30, 2002

bThe construction fee is the CM’s profit and home office overhead for managing the project.  It consists of the amount
in the original GMP of $9.5 million and increases due to change orders and out-of-scope work.

aThe estimate for the cost of general conditions and general requirements consists of CM field overhead items such
as onsite trailers, onsite staff, blueprinting, fringe benefits, and consultants.

(Dollars in millions)

Total cost of RGMP components$597.7

Owner’s adjustment account to be used at WCCA’s discretion.2.6

Utility relocation fee..3

Construction fee to be paid to the CM.b12.9

Estimate for the cost of general conditions and general requirements.a33.0

Out-of-scope estimate for Metro station, telecommunications, food service, audiovisual, and
certain utility work.

36.2

Work related to hazardous material removal cost.15.9

Work that was included in the scope of the original GMP amendment.  This amount includes
allowances and reserves for remaining purchases, unit rate allowances, and submitted and
unsubmitted change orders that WCCA tracks separately.

$496.8
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Status of Construction

• A critical milestone that must be achieved in order for
WCCA to maintain the construction schedule is
completing the facility’s exterior shell, which WCCA had
initially anticipated occurring in late October or early
November 2002.  However, WCCA has now set a time
frame for this to occur in December 2002.

• Missing the December 2002 milestone could
significantly affect the project schedule, delaying
completion of the interior work and adding to the risk of
delay in timely completion of the convention center.

• In the event that WCCA does not meet the December
2002 milestone, mitigating plans include installation of
temporary weather walls and weather protection that
would allow critical interior work to proceed in a dry
environment.
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Status of Construction
continued

The following deadlines were reset in the RGMP:

• substantial completion2 of convention-ready areas3

by March 31, 2003;

• substantial completion of all remaining areas by
June 30, 2003; and

• final completion4 by October 1, 2003.
2Substantial completion means that the area is completed enough to obtain a certificate of
occupancy that can be issued on a partial or temporary basis.  Building support systems and life
safety systems must be working.

3According to the RGMP, convention-ready areas include the south building, central plant area,
portions of the north and middle buildings necessary to occupy the lower exhibit hall, and the
west concourse necessary to serve the lower exhibit hall.

4Final completion means the completion of all three buildings and minor items identified by
WCCA during the final walk-through.
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Status of Construction
continued

• According to WCCA officials, the convention center
construction activities were approximately 80 percent
complete as of July 31, 2002, and WCCA is taking steps
to meet the current construction schedule.

• WCCA has identified several significant construction
issues that, if not resolved, could delay completion of
the project.  WCCA is working with the CM and A/E
team to address these issues, including

• increasing the number of workers, overtime, or both
in order to expedite the exterior enclosure work and
the interior trades work to meet the deadline dates,

• providing a sufficient period of time to move into the
facility and establish operations of the major
systems, and
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Status of Construction
continued

• expediting the landscape/hardscape5 work, which is
currently several months behind schedule.

• In the event that the CM does not meet the June 30, 2003,
substantial completion date, the CM would be required to pay
$50,000 per day for each calendar day of delay.  However,
unless the delay is the result of the CM’s gross negligence in
conducting its management responsibility or the CM’s
deliberate failure to comply with a material directive from
WCCA, WCCA must accept from the CM an assignment of
CM claims against subcontractors as payment of liquidated
damages.

5This work involves replacing all the curbs, sidewalks, and roadways around the new
convention center, as well as installing new lighting and planting trees.
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Status of Costs

Estimated Costs

• According to WCCA, the total estimated project cost
remained at $799.5 million as of June 2002 (see table
2).
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Status of Costs
Estimated Costs continued

Table 2: Comparison of WCCA’s Unaudited Estimated Costs for the New Convention Center as of
September 1998, January 2002, and June 2002
(Dollars in thousands)

aHard costs are construction costs related to the physical structure of the facility, such as masonry, concrete, hazardous material
removal, and structural steel.  This line item also includes an owner’s adjustment account of $2.6 million as of June 30, 2002, which
is a contingency within the RGMP.
bSoft costs are construction costs that are not related to the physical structure of the facility, such as design fees, legal costs, and
consulting and inspections.  This line item also includes $10.8 million of other costs, which include administrative costs related to
marketing, public affairs, and salaries of staff dedicated to the project.
cThe contingency is an estimate in the project’s budget that is earmarked for cost increases.
dEstimated cost of such outsourced work as work on the Metro station, utility relocation, central plant, telecommunications, and
food service, for which WCCA has identified specific funding sources as a part of the total available financing.
Source:  WCCA records

Project component
Estimate as 

of 9/1998
Estimate as 

of 1/2002
Estimate as 

of 6/2002

Percentage 
change from 

9/1998 to 6/2002

WCCA-estimated hard costsa $505,600 $590,678 $597,669

WCCA-estimated soft costsb        118,903        145,524        143,462 

Contingencyc          30,497            9,966            7,159 

Estimated cost of outsourced workd          59,000          53,380          51,258 
Total estimated construction costs $714,000 $799,548 $799,548 12.0 
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Status of Costs
Estimated Costs continued

• WCCA had incurred $576.6 million or 72 percent of the
$799.5 million total estimated project cost as of June 30,
2002.

• Although construction costs were within the total project
cost estimate at the time of our review, WCCA has
identified factors that will increase costs.
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Status of Costs
Estimated Costs continued

• WCCA has quantified potential cost increases of $23.8
million (as shown in table 3) related to such factors as

• accelerated construction activities,
• MEP coordination issues,6

• second shift and overtime work,
• projected cost overrun for the Metro station,
• back-up steel associated with the exterior enclosure,

and
• Department of Public Works (DPW) hardscape

subcontract.

6These costs are the result of design changes necessary to resolve conflicts between
MEP design drawings and the structural and architectural design drawings.
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Status of Costs
Estimated Costs continued

• WCCA officials stated that the quantified potential cost
increases may not impact the total estimated project
cost.  WCCA is still assessing the exposures and their
potential cost impact.

• For other factors that it is working to address, WCCA
had not, at the time of our review, specified a cost
estimate or had not finalized its estimate.  These factors
include

• implementing MEP design changes and

• the CM’s submitted and unsubmitted change orders
outstanding, which totaled $38.1 million as of June
2002.
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Status of Costs
Estimated Costs continued

Table 3: Summary of Potential Cost Increases as of June 2002

(Dollars in thousands)

aThis line item refers to costs associated with expediting work, completing the exterior enclosure, and resolving MEP
coordination issues.

Source: WCCA records

Estimated
Potential cost increases amounts

Accelerated construction activities and MEP coordination costsa 13,200$         

Second shift and overtime 2,600             

Projected cost overrun for Metro station 1,800             

Back-up steel associated with exterior enclosure 3,200             

DPW subcontract 3,000             
Subtotal 23,800$         
MEP design changes Unknown
Resolution of change orders Unknown
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Status of Costs
Estimated Costs continued

• WCCA is working with the CM and WMATA to minimize
the effects of factors that could lead to cost increases.

• According to WCCA officials, negotiations are
ongoing with the CM to resolve the $38.1 million in
submitted and unsubmitted change orders generated
since the RGMP was put in place.

• To address projected cost overruns for expansion of
the Metro station, WCCA and WMATA meet weekly
to discuss ways to reduce costs.



GAO-02-1069R Status of New Convention CenterPage 32

28

Status of Costs
continued

Allowances/Reserves and Contingency Balances

• WCCA has established allowances/reserves and a
contingency amount as means for absorbing various costs
that may occur throughout the project.

• An allowance, according to WCCA officials, is an amount set
aside within a purchased subcontract for known work that did
not have a detailed scope of work when the subcontract was
awarded.

• Reserves, according to WCCA officials, are amounts set
aside for a known scope of work, within the RGMP, that has
not yet been contracted.
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Status of Costs
Allowances/Reserves and Contingency Balances continued

• The contingency is an estimated amount earmarked for
unanticipated cost increases.

• Tracking the balances in the allowances/reserves and
contingency that have been established outside and
inside of the RGMP is key to monitoring WCCA’s
progress in completing construction on time with
minimal cost overruns.

• See summary of allowances/reserves and contingency
balances in table 4.
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Status of Costs
Allowances/Reserves and Contingency Balances continued

Table 4: Summary of Unaudited Allowances/Reserves and Contingency Balances

(Dollars in thousands)

Source: WCCA

Inside Outside Inside Outside
Description RGMP RGMP Total RGMP RGMP Total Change

Allowances/Reserves
Allowances/reserves 14,700$    4,364$    19,064$    10,237$  3,067$      13,304$    (5,760)$   
Pending trade change reserves 20,250      20,250      19,428    19,428      (822)       
Total 34,950$    4,364$    39,314$    29,665$  3,067$      32,732$    (6,582)$   

Contingencies
Owner's adjustment account 9,800$      9,800$      2,600$    2,600$      (7,200)$   
Contingency 9,966     9,966       7,159        7,159       (2,807)     
Total 9,800$      9,966$    19,766$    2,600$    7,159$      9,759$      (10,007)$ 

January 31, 2002 June 30, 2002
(RGMP effective date)



GAO-02-1069R Status of New Convention CenterPage 35

31

Funding

• Estimated available funding increased from $815.7
million at January 2002 to $822.5 million at June 2002,
according to WCCA.  This is attributed to a

• $1.4 million increase in the estimate of interest
earned on the $25 million congressional contribution
being held by WMATA for Metro construction,

• $5 million increase in the contribution to be received
from the vendor selected to provide food service,
and

• $.4 million increase in the estimate of federal
highway funds.
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Funding
continued

• WCCA had received $805.4 million (98 percent of the
estimated total $822.5 million) of available funding as of
July 31, 2002.

• According to WCCA officials, the remaining $17.1
million is expected from the following financing sources:

• $9.4 million in federal highway funds.

• $5 million in vendor reimbursements7 yet to be
negotiated.  Until these vendor reimbursements are
negotiated and received, WCCA is at risk for these
costs.

• $2.7 million from interest earned on the $25 million
congressional contribution being held by WMATA.

7WCCA anticipates reimbursements for equipment costs related to telecommunications
and audiovisual.
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Funding
continued

• The estimated funding of $822.5 million exceeds total
estimated project costs of $799.5 million, as of June 30,
2002, by $23 million.  However, WCCA has stated that
the total estimated cost will increase.

• The estimated residual funding combined with the
owner’s adjustment account and the contingency could
be used to cover future increases in total project costs
not now covered by existing allowances/reserves in the
cost estimates. (See table 5.)

• WCCA officials told us that they believe the available
funding will be sufficient to cover the total estimated
construction costs, including the estimated cost
increases associated with factors discussed in this
briefing, through the end of the project.
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Funding
Estimated Residual Funding continued

Table 5: Analysis of Remaining Funding Available and Quantified Potential Cost Increases

(Dollars in thousands)

Note: All of the figures above are subject to uncertainty.
aThis figure was calculated using the estimated cost figure of $799.5 million, which WCCA has stated
will increase.
bQuantified potential cost increases are estimates that are subject to change.  In addition, potential
increases for MEP design changes and resolution of change orders have not been quantified.

Estimated 
Description amounts

Estimated project residual fundinga 23,000$            

Contingency 7,159                

Owner's adjustment account 2,600                

Subtotal 32,759              

Less: Quantified potential cost increasesb 23,800              

Potential excess of available funding over quantified 
potential cost increases as of June 2002 8,959$              
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Scope and Methodology

• In order to determine what was updated as a result of
the RGMP agreement, we reviewed the RGMP to
determine the final settlement of pending change orders
submitted by the CM, the new RGMP estimate, and new
construction deadline dates.  We also held discussions
with WCCA officials to discuss issues related to the
RGMP.

• In order to determine the status of construction and
identify related issues, we

• held discussions with WCCA officials and the DC
City Council’s oversight contractor regarding the
status of the project as of June 2002 and observed
weekly construction status meetings between the
CM and WCCA, and
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Scope and Methodology
continued

• reviewed the CM’s and WCCA’s monthly progress
reports and visited the construction site.

• In order to evaluate estimated cost information, we

• reviewed estimated project costs included in
WCCA’s monthly status reports through June 2002
to identify any cost increases since January 31,
2002, and held discussions with WCCA officials to
discuss factors that could affect costs; and
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Scope and Methodology
continued

• held discussions with the DC City Council’s oversight
contractor to monitor progress and identify major
issues associated with the RGMP and the total
estimated project cost.

• In order to determine if estimated funding appears
sufficient, we reviewed WCCA’s financing plan to
analyze whether the current estimated funding covers
the remaining estimated project cost and any identified
project cost increases.
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Scope and Methodology
continued

• We conducted our work from April through August 2002
in accordance with generally accepted government
auditing standards and considered the results of our
most recent work, which were reported to you in
January 2002.8

8 U.S. General Accounting Office, District of Columbia: Status of the New Convention
Center Project, GAO-02-335T (Washington, D.C.: Jan. 18, 2002).
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Agency Comments

• WCCA agreed that the draft letter and briefing slides
accurately reflect the status of the convention center
project.  WCCA provided some technical comments and
clarification which we have incorporated as appropriate
throughout the briefing slides.

(194125)




