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ELECTRONIC DISABILITY CLAIMS 
PROCESSING 

SSA Needs to Address Risks Associated 
with Its Accelerated Systems 
Development Strategy 

SSA is continuing its work on the AeDib initiative and is in various stages of 
completing its electronic disability system; however, its accelerated strategy 
continues to involve risks. Specifically, GAO found that the agency is relying 
on limited pilot testing to help guide business and technical decisions and 
ensure that technology supporting the electronic disability system will work 
as intended (see table). Further, it is beginning its national rollout without 
ensuring that all critical problems identified in the pilot testing have been 
resolved and without conducting testing adequate to evaluate the 
performance of all system components collectively. Without resolution of 
critical problems and full testing, SSA cannot be assured that interrelated 
components will work together successfully. 
 
Pilot Tests are Limited in Scope, Involving Few Examiners  
 
State/ 
pilot start date 

Number/percentage of 
examiners participating 

North Carolina/ 
July 2003 

21 of 254/ 
8 percent 

Illinois/ 
September 2003 

15 of 250/ 
6 percent 

California/ 
October 2003 

2 of 620/ 
0.3 percent 

Source: GAO analysis of SSA data. 

 
While SSA has procedures to guide its software development, it could 
provide no evidence that it was consistently applying them in this case. In 
addition, while SSA has identified AeDib system and security risks, it has not 
finalized mitigation strategies. Without these measures being in place, SSA 
stands at greater vulnerability to circumstances that could impede project 
success. 
 
The agency also has not validated its analysis to ensure the reasonableness 
of estimated AeDib costs and benefits. While indicating that it would use 
pilot test results to validate cost-benefit estimates, officials have not 
indicated when this will be accomplished. This leaves SSA without a 
validated cost-benefit analysis, and the assurance that its AeDib cost 
estimates are reliable and that anticipated benefits will therefore be realized.
 
Finally, SSA reports that it has increased its communications with AeDib 
stakeholders and users; however, state officials dealing with disability 
determinations have varying perspectives. A national organization 
representing these state officials continues to voice concerns about SSA’s 
approach. And while the Commissioner states that SSA is consulting with 
stakeholders and the medical community, the agency has not articulated a 
comprehensive plan for ensuring that the concerns of this population are 
addressed.  
 

The Social Security 
Administration’s (SSA) AeDib 
initiative is designed to provide 
SSA with a more efficient, 
paperless system that will enable 
its disability components to 
electronically view and share 
claims data and process claims 
electronically. Yet previous GAO 
reviews found that SSA’s 
accelerated strategy to develop 
AeDib involved risks that could 
threaten a complete and successful 
transition to this capability. 
 
At the Subcommittee’s request, 
GAO reviewed AeDib to assess (1) 
SSA’s progress and strategy, (2) the 
adequacy of measures taken to 
avoid software development 
problems similar to those 
encountered in SSA’s previous 
efforts, (3) the adequacy of cost-
benefit analyses, and (4) SSA’s 
consultation with stakeholders. 

 

GAO recommends that before 
proceeding with national rollout of 
AeDib, the Commissioner of Social 
Security, among other steps, ensure 
that critical problems have been 
resolved and full testing completed, 
expedite completion of risk-
mitigation strategies, and validate 
cost-benefit estimates. In 
commenting on a draft of this 
report, SSA stated that it would 
conduct studies to help validate 
AeDib cost assumptions but 
disagreed with GAO’s other 
recommendations. In GAO’s view, 
it is essential that SSA fully address 
all recommendations. 
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March 26, 2004 Letter

The Honorable E. Clay Shaw, Jr. 
Chairman, Subcommittee on Social Security 
Committee on Ways and Means 
House of Representatives

Dear Mr. Chairman:

As you know, the Social Security Administration (SSA) is currently 
pursuing a major initiative to establish an electronic disability claims 
processing capability. With this initiative—known as AeDib—SSA aims to 
develop and implement a more efficient, paperless system that will enable 
its disability processing components to electronically view and share 
claims information, including large volumes of medical images, files, and 
other documents currently maintained in paper folders. SSA’s pursuit of an 
electronic disability process represents a positive and necessary step 
toward more efficient delivery of benefits payments and services to an 
increasing beneficiary population. However, as we have previously 
reported,1 the agency’s accelerated strategy to develop the electronic 
disability system involves risks that could pose a threat to the complete and 
successful transition to this capability.

At your request, we have been reviewing SSA’s continued actions on the 
AeDib initiative. Specifically, our objectives were to 

• assess SSA’s progress toward and strategy for achieving AeDib,

• determine the adequacy of measures SSA is taking with AeDib to avoid 
the kinds of software development problems that it encountered with its 
prior disability system initiative and to identify and mitigate risks to a 
successful development,

• assess the adequacy of SSA’s analysis of AeDib costs and benefits, and 

• assess SSA’s consultation with and support from key stakeholders.

1U.S. General Accounting Office, Electronic Disability Claims Processing: Social Security 

Administration’s Accelerated Strategy Faces Significant Risks, GAO-03-984T (Washington, 
D.C.: July 24, 2003) and Social Security Administration: Subcommittee Questions 

Concerning Efforts to Automate the Disability Claims Process, GAO-03-1113R 
(Washington, D.C.: Sept. 5, 2003).
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To address these objectives, we analyzed project management and 
technical documentation describing SSA’s plans, strategies, and progress 
related to developing and implementing the electronic disability system. 
We identified and evaluated measures—including institutional software 
capability mechanisms—that the agency had taken to guide its 
development of the AeDib software and mitigate program and project risks. 
We also assessed the adequacy of SSA’s analyses of AeDib costs and 
benefits, including evaluating them against federal guidance and industry 
best practices and analyzing the impact of critical pilot evaluation data on 
costs and benefits. In addition, we analyzed SSA’s plans and actions for 
consulting with and identifying and resolving issues of key disability 
stakeholders (i.e., state Disability Determination Services [DDS] offices, 
medical providers, and SSA field offices). We performed our work in 
accordance with generally accepted government auditing standards, from 
August 2003 through January 2004.

On January 30, 2004, we provided your staff with a briefing on the results of 
our study. The slides from that briefing are included as appendix I to this 
report. The purpose of this report is to provide the published briefing slides 
to you and to officially transmit our recommendations to the Commissioner 
of Social Security.

In summary, our briefing made four main points:

• While the AeDib initiative is important to achieving more efficient 
delivery of disability payments, SSA’s accelerated strategy continues to 
involve risks that threaten its ultimate success. SSA is relying on limited 
pilot testing to help guide business and technical decisions and ensure 
that technology supporting the electronic disability folder will work as 
intended. Further, the agency is beginning its national rollout without 
ensuring that all critical problems identified during the pilot tests have 
been resolved and without conducting end-to-end tests to evaluate the 
functionality and performance of all electronic disability system 
components collectively. SSA has maintained that its pilot tests of the 
components would be sufficient to evaluate the system; however, 
without end-to-end testing, SSA lacks assurance that the interrelated 
components will work together successfully.

• While SSA has established processes and procedures to guide its 
software development activities, such as project management plans, it 
could not provide evidence that it was consistently applying these 
procedures to AeDib. In addition, while SSA has identified AeDib system 
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and security risks, it has not finalized mitigation strategies. Without 
concurrence on software validation and system certifications, or risk 
mitigation strategies, SSA lacks assurance that its system will be 
acceptable to end users and it will not be positioned to effectively 
prevent circumstances that could impede project success.

• SSA has not validated its analysis to ensure the reasonableness of 
estimated AeDib costs and benefits. The agency stated that it would use 
pilot test results to validate its cost-benefit estimates; however, its 
officials have not indicated when this will be accomplished. Without a 
validated cost-benefit analysis, SSA lacks assurance that its AeDib cost 
estimates are reliable and that anticipated benefits will be realized.

• While SSA has stated that it has increased its communications with 
AeDib stakeholders and users and instituted mechanisms to facilitate its 
communications, state DDSs have varying views regarding their 
involvement. Specifically, while state disability offices participating in 
the AeDib pilots agree that communications have improved, a national 
organization representing these offices continues to have concerns 
about SSA’s approach. In addition, although the Commissioner has 
stated that SSA is consulting with stakeholders and the medical 
community, SSA has not articulated a comprehensive plan for ensuring 
that all of these concerns are addressed. 

In light of the risks associated with the AeDib initiative, SSA’s successful 
transition to an electronic disability claims process could be jeopardized 
unless it addresses the weaknesses described above. 

Recommendations for 
Executive Action

To reduce the risks associated with SSA’s strategy to develop an electronic 
disability claims processing system, we recommend that the Commissioner 
of Social Security, before continuing with the AeDib national rollout, 

• ensure that all critical problems identified in pilot testing of the 
electronic disability system components are resolved and that end-to-
end testing of the interrelated systems is performed;

• ensure that users have approved the software developed and that 
systems have been certified for production; 

• establish a revised time frame for and expedite actions toward finalizing 
AeDib risk mitigation strategies; 
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• validate all AeDib cost and benefit estimates; and 

• implement a communications plan that clearly and comprehensively 
conveys SSA’s approach for effectively addressing disability 
stakeholders’ and users’ concerns and ensuring their full involvement in 
the AeDib initiative. 

Agency Comments and 
Our Evaluation

In providing written comments on a draft of this report (reprinted in app. 
II), the Commissioner of Social Security reiterated the department’s 
general disagreement with the findings discussed in our briefing slides. The 
Commissioner added that, in considering our recommendations, the 
agency had not been compelled to change its direction on the AeDib 
initiative.

In particular, SSA continued to disagree with the need for end-to-end 
testing, stating that to perform such testing would delay the agency’s ability 
to realize benefits from this initiative. SSA estimated that following our 
recommendation would have delayed the project, and the resulting 
benefits, by at least 3 years. Given the technological complexity of the 
AeDib project, we remain convinced that end-to-end testing is essential to 
ensuring that the multiple interrelated components of the electronic 
disability system will operate as intended. As our report noted, at the time 
that SSA began national implementation of the electronic disability system, 
it had conducted only limited pilot testing of the Document Management 
Architecture that is fundamental to the electronic disability folder. It also 
had not fully evaluated the results of its pilot tests or ensured that all 
critical problems were resolved. Further, we disagree with SSA’s contention 
that end-to-end testing would delay the AeDib project by 3 years. In 
referring to this time frame, SSA has emphasized the processing of its most 
comprehensive cases—those in which individuals pursue their disability 
claims through all levels of agency appeal—which reportedly take an 
average of 1,153 days to reach a final decision. However, not every case 
that SSA processes requires this level of appeal; thus, some cases can be 
processed in less time. In addition, SSA has reported that, due to backlogs, 
cases that go through all levels of appeal spend nearly 50 percent of that 
time in queue, waiting for agency action. Given these factors, we believe 
SSA has an opportunity to apply a more expedited approach to end-to-end 
testing, focused on evaluating certain claims that require some, but not all 
levels of agency appeal, and processing them outside the normal backlog of 
cases. Without full awareness and resolution of critical problems and end-
to-end testing, SSA cannot ensure that the electronic disability system 
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components will work together effectively. Thus, SSA could incur future 
unanticipated costs to correct the system, and stands to increase its risk of 
not realizing the very benefits that it seeks, by proceeding with AeDib 
without this critical testing.

In addition, SSA said it considered moot our recommendation that the 
agency ensure that users have approved new software and that it certify its 
systems for production, stating that the agency has always performed these 
tasks. In addition, SSA said that our concern in this area had pertained to 
the lack of wet signatures2 on its project documents. In speaking to this 
issue, our primary concern was not that SSA lacked wet signatures on its 
software development documentation. Rather, during the course of our 
review, agency officials were unable to provide readily verifiable evidence 
that users had approved software developed for the electronic disability 
system, or that systems had been certified for production. At the end of our 
study, SSA provided certain documentation supporting its software 
validation and certification efforts; however, the documents lacked 
sufficient details for us to fully evaluate and reach conclusions about the 
extent to which all software had been validated by the users and certified 
for production. For any project, and especially one of AeDib’s size and 
complexity, having readily verifiable evidence that systems were developed 
in accordance with specified requirements is essential to ensuring that 
users’ needs will be met by the software developed and that systems can be 
certified for production. 

Regarding AeDib program and project risks, SSA stated that it believed the 
success of AeDib over the last 26 months had attested to the agency’s 
diligent and ongoing efforts to mitigate risks. Nonetheless, as our report 
stresses, strategies for addressing program-level and security-level risks 
are needed to help prevent circumstances that could impede successful 
project outcomes. In the absence of explicit mitigation strategies, SSA 
increases the probability of failing to meet project commitments before 
they can manifest themselves in cost, schedule, and performance 
shortfalls. Accordingly, it is essential that SSA establish a time frame for 
and expedite actions toward finalizing risk-mitigation strategies for the 
AeDib project. 

2A wet signature refers to an original signature written on a piece of paper, as opposed to a 
fax copy or an agreement offered verbally or electronically.
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Regarding our recommendation that SSA validate all AeDib cost and 
benefit estimates, the agency reiterated its intent to conduct studies to help 
validate planning assumptions, and noted that work supporting this action 
was under way. 

Finally, SSA stated that it continually reassesses its communications, and 
that while it can always improve, it is satisfied that information is being 
shared, and that stakeholder voices are being heard. Further, SSA stated 
that the stakeholders’ differing opinions about how to design the AeDib 
system do not reflect an issue of communication, but rather, the reality of 
bringing change into a very complex and diverse environment. Our report 
noted that SSA had taken additional actions to work collaboratively with 
stakeholders. Further, we recognize that changing conditions can elicit 
varying opinions regarding the actions being taken on a project. 
Nonetheless, stakeholders continue to voice serious concerns regarding 
the manner in which SSA is communicating with them about AeDib, 
necessitating that the agency remain diligent in pursuing a mutually agreed-
upon understanding with stakeholders on systems development and 
implementation issues. SSA’s success in fully implementing AeDib depends 
heavily on resolving all outstanding issues and concerns that could affect 
the ultimate use and outcome of the intended electronic capability. By 
implementing a communications plan that clearly and comprehensively 
conveys its approach for effectively addressing disability stakeholders’ and 
users’ concerns and ensuring their full involvement in the AeDib initiative, 
SSA could strengthen the likelihood that it will achieve a successful project 
outcome that effectively meets the needs of all critical players in the 
disability claims process. 

We are sending copes of this report to the Commissioner of Social Security, 
and to the Director, Office of Management and Budget. Copies will also be 
available at no charge on our Web site at www.gao.gov.
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Should you have any question on matters contained in this report, please 
contact me at (202) 512-6240, or Valerie Melvin, Assistant Director, at  
(202) 512-6304. We can also be reached by e-mail at koontzl@gao.gov and 
melvinv@gao.gov, respectively. Other key contributors to this report were 
Michael A. Alexander, Tonia B. Brown, Harold J. Brumm, Mary J. Dorsey, 
and Michael P. Fruitman. 

Sincerely yours,

Linda D. Koontz 
Director, Information Management Issues 
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Purpose and Outline

Purpose

To provide an updated assessment of SSA’s accelerated electronic disability (AeDib) claims
processing initiative

Outline

• Introduction

• Objectives

• Scope and Methodology

• Results in Brief

• Background

• Objective 1: Strategy

• Objective 2: Software Development and Risk Management

• Objective 3: Cost-Benefit Analysis

• Objective 4: Stakeholder/User Involvement

• Conclusions

• Recommendations

• Agency Comments and Our Evaluation
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Introduction

Over the years, SSA has faced increasing challenges in ensuring acceptable levels 
of service to the millions of disabled individuals and beneficiaries. A major barrier to 
improving efficiency in the disability determination process has been SSA’s
continuing reliance on paper folders to process and adjudicate claims. 

As a result, SSA is currently pursuing a major systems-related initiative to enhance
its disability claims processing capability. A key goal of this initiative, known as the 
Accelerated Electronic Disability (AeDib) System, is to develop by late January
2004, a disability claims process with the capability to electronically view and share 
claims information among all processing components.

GAO previously reported1 on SSA’s progress in developing the AeDib initiative, 
noting that its strategy involved risks that could jeopardize the agency’s successful
transition to an electronic disability process.

1U.S. General Accounting Office, Electronic Disability Claims Processing: Social Security Administration’s Accelerated Strategy Faces
Significant Risks, GAO-03-984T (Washington, D.C.: July 24, 2003) and U.S. General Accounting Office, Social Security Administration:
Subcommittee Questions Concerning Efforts to Automate the Disability Claims Process, GAO-03-1113R (Washington, D.C.: Sept. 5,
2003).
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Objectives

As requested by the Chairman of the subcommittee, our objectives were to

• assess SSA’s progress toward and strategy for achieving AeDib,

• determine the adequacy of measures SSA is taking with AeDib to avoid the 
kinds of software development problems that it encountered with its prior 
disability system initiative and to identify and mitigate risks to a successful 
development effort,

• assess the adequacy of SSA’s analysis of AeDib costs and benefits, and

• assess SSA’s consultation with and support from key stakeholders.
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Scope and Methodology

Analyzed project management and technical documentation describing SSA’s
plans, strategies, and progress related to developing and implementing AeDib

Evaluated the extent to which SSA has implemented measures—including
institutional software capability mechanisms—to avoid the types of software 
development problems identified in prior reviews and established strategies for 
mitigating program and project risks

Assessed the adequacy of SSA’s analyses of AeDib costs and benefits, including
evaluating them against federal guidance and industry best practices and analyzing
the impact of critical pilot evaluation data on costs and benefits

Assessed SSA’s plans and actions to effectively consult with and identify and
resolve issues raised by key disability stakeholders (i.e., state Disability
Determination Services [DDS] offices, medical providers, and SSA field offices)

Conducted site visits at the North Carolina DDS office and SSA field offices in 
Raleigh and Durham to observe pilot tests supporting the electronic folder
capability, and teleconferences with officials in the California and Illinois DDSs and 
the SSA field office in Hillside, Illinois to discuss pilot test progress and results
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Scope and Methodology

Interviewed officials in selected DDS offices that had been included in our prior 
review2 (Delaware, Iowa, Mississippi, Nebraska, New York, Virginia, and
Wisconsin) to update our assessments of SSA’s involvement of stakeholders in the
AeDib initiative

Interviewed headquarters officials in SSA’s Offices of Disability Programs,
Operations, Systems, Hearings and Appeals, and the Inspector General to obtain 
their perspectives on the AeDib project

Conducted our review in accordance with generally accepted government auditing
standards, from August 2003 through January 2004

2GAO-03-984T.
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Results in Brief: Objective 1
SSA’s Progress and Strategy for Achieving AeDib

AeDib represents an important step toward more efficient delivery of disability
payments and SSA is in various stages of completing key components of the 
initiative. SSA’s strategy, however, involves risks that could threaten project
success. Specifically, SSA is relying on limited pilot tests to help guide business 
and technical decisions and ensure that technology supporting the electronic
disability folder will work as intended. Further, SSA is beginning its national rollout
without ensuring that all critical problems identified in its pilot testing have been
resolved and without conducting end-to-end testing to evaluate the functionality
and performance of all electronic disability system components collectively. SSA 
maintained that its pilot tests of the electronic disability system components would 
be sufficient to evaluate the system. However, in the absence of end-to-end testing, 
SSA lacks assurance that the interrelated electronic disability system components
will work together successfully.
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Results in Brief: Objective 2
Previous Problems and Mitigating Risks

SSA has established processes and procedures to guide its software development
activities, including using plans to manage projects and tracking and overseeing
initiatives to measure progress. However, SSA could not provide evidence that it is 
consistently applying these procedures to the AeDib initiative. For example, our 
review found no evidence of approved software validation plans and system
certifications to show that users’ requirements were satisfied. In addition, while
SSA had identified AeDib system and security risks, it had not finalized mitigation
strategies needed to help ensure a successful project outcome. Without
concurrence on software validation and system certifications, or risk mitigation 
strategies, SSA lacks assurance that its system will be acceptable to end users and 
it will not be positioned to effectively prevent circumstances that could impede
project success.
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Results in Brief: Objective 3
Adequacy of AeDib Cost-Benefit Analysis

SSA has not validated its cost-benefit analysis to ensure the reasonableness of 
estimated AeDib costs and benefits. SSA stated that it would use pilot test results
to validate its cost-benefit estimates; however, its officials have not indicated when
this will be done. Without a validated cost-benefit analysis, SSA lacks assurance 
that its AeDib cost estimates are reliable and that anticipated benefits will be
realized.
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Results in Brief: Objective 4
Consultation With/Support from Stakeholders

SSA stated that it has increased its communications with AeDib stakeholders/users
and has instituted some mechanisms to facilitate its communications. However,
state DDSs have varying views regarding their involvement. Specifically, while 
state disability offices involved in AeDib pilots agreed that communications have 
improved, a national organization representing these offices continues to have
concern about SSA’s approach. In addition, although the Commissioner has stated 
that SSA is consulting with stakeholders and the medical community, SSA has not 
articulated a comprehensive plan for ensuring that all of their concerns are 
addressed.
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Results in Brief: Objective 4
Recommendations for Improvement

Given the importance of the AeDib initiative to SSA’s future service delivery
capability, it is essential that the agency satisfy itself that the electronic disability
system will perform as intended with minimal risk before it is deployed nationwide.
Therefore, to help improve the success of this initiative, we are making
recommendations to the Commissioner of Social Security on (1) resolving critical
problems identified and conducting end-to-end testing, (2) ensuring user 
concurrence on software validation and systems certifications, (3) finalizing AeDib
risk mitigation strategies, (4) validating AeDib costs and benefits, and (5) improving
agency communications with stakeholders and users.

SSA officials reviewed a draft of our briefing slides, and their comments have been 
incorporated where appropriate. SSA took issue with many of our findings. For
example, it disagreed with the need for end-to-end testing, and also disagreed with 
our finding that it had not followed all agency processes and procedures for 
software development. We discuss these comments and our response to them in 
the Agency Comments and Our Evaluation section.
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Background
SSA’s Disability Program

The Disability Insurance and Supplemental Security Income programs are the nation’s
largest providers of federal income assistance to disabled individuals, with SSA making 
payments of approximately $86 billion to about 10 million beneficiaries in 2002.

SSA’s process of approving or denying disability benefits is complex and involves 
multiple partners at both the state and federal levels in determining a claimant’s 
eligibility.

• SSA’s 1,300 field offices and its Office of Hearings and Appeals, along with 54
state DDSs, are the primary players in processing disability claims.

• Physicians and other members of the medical community support disability 
determinations by providing the medical evidence needed to evaluate disability
claims.

To address concerns regarding the disability program’s efficiency, in 1992 SSA initiated 
a redesign of the disability claims process, emphasizing the use of automation to
achieve an electronic (paperless) processing capability. However, SSA encountered
problems with this prior initiative, the Reengineered Disability System (RDS), and in 
1999 suspended the project after approximately 7 years and about $71 million 
reportedly spent on the initiative.3

3U.S. General Accounting Office, Social Security Administration: Technical and Performance Challenges Threaten the Progress of Modernization,
GAO/AIMD-98-136 (Washington, D.C.: June 19, 1998).
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Background
SSA’s Disability Program

In August 2000 SSA renewed its plan to achieve paperless disability decision
making through the use of an electronic disability folder and automated case
processing systems for disability claims adjudication/review by the end of 2005. In 
the spring of 2002, the Commissioner of Social Security accelerated the strategy to 
more quickly automate the disability claims process. Under the accelerated
strategy—called AeDib—SSA planned to begin implementing its electronic 
disability system by January 2004.
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Background
Projects Supporting AeDib

SSA is undertaking five key projects to support the AeDib strategy:

1. an Electronic Disability Collect System, giving SSA field offices the capability
to electronically capture and store in an electronic folder information about a 
claimant’s disability;

2. a Document Management Architecture (data repository and scanning and
imaging capabilities) to allow claimant information and medical evidence to
be captured, stored, indexed, and shared electronically among disability
processing components;

3. Internet applications to enable SSA to obtain disability claims and medical
information from claimants via the Internet;

4. a DDS systems migration and electronic folder interface to enhance existing
case processing systems and enable state DDS offices to operate on a 
common platform and share information in the electronic folder; and

5.   a Case Processing and Management System for the Office of Hearings and 
Appeals that will interface with the electronic folder and enable staff to track, 
manage, and complete case-related tasks electronically.
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Background
Projects Supporting AeDib

The AeDib strategy focuses on developing the capability for claimant information
and large volumes of medical images, files, and other documents that are currently 
maintained in paper folders to be stored in electronic folders, and then accessed,
viewed, and shared by the disability processing offices. 

According to SSA, the Electronic Disability Collect System and the Document
Management Architecture are the two fundamental elements needed to achieve the 
electronic disability folder.

SSA is using an incremental, phased approach to implementing AeDib.

The agency planned to rely on pilot tests and evaluations to help guide business
and technical decisions about the electronic disability folder, including critical
decisions regarding the Document Management Architecture.

SSA had planned to complete its pilot tests of the Document Management
Architecture in December 2003, and begin its national implementation of the
electronic disability folder in late January 2004, with scanning and imaging
capabilities and interface software being rolled out over 18 months.
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Background
SSA’s Approach

AeDib is a major capital investment project, and its February 2003 cost-benefit
analysis estimates 10-year life-cycle costs of about $900 million and benefits of 
approximately $1.3 billion.

SSA reported actual AeDib costs of approximately $91 million for fiscal year 2000 
through fiscal year 2003.

SSA identified two AeDib funding sources for IT hardware, software, and services:

• information technology systems/automation investment fund, and

• limitation on administrative expenses budget.
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Background
July 2003 Findings

In July 2003 testimony4 we noted that SSA

• had performed important tasks for the initial electronic capability, but had 
substantial work to accomplish in order to begin implementing the electronic
folder by late January 2004;

• was not expected to complete pilot tests that were to provide critical 
information about the electronic folder’s performance until late December
2003 and had not developed a strategy for conducting end-to-end testing to
demonstrate that the individual components would work together reliably;

• had not comprehensively assessed AeDib project risks or developed risk 
mitigation strategies; and

• had taken some steps to involve key stakeholders in the system’s
development, but had not resolved all outstanding concerns that could affect 
the use and ultimate success of the intended electronic capability.

4GAO-03-984T.
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Background
September 2003 Findings

In September 20035 we reported that SSA 

• may have underestimated the accelerated electronic disability system’s costs
and overstated corresponding benefits in its AeDib cost-benefit analysis, and 

• had applied software development practices that could help the agency avoid
software development problems experienced with its prior electronic disability
initiative—the Reengineered Disability System.

5GAO-03-1113R.
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Objective 1: Strategy
Progress Update

Since July, SSA has continued its work toward completing the AeDib initiative, and 
is in various stages of development.

• SSA has implemented all planned releases of the Electronic Disability Collect
System (as of January 20, 2004).

• SSA has completed and placed into production three Internet applications to
aid claimants in filing for disability benefits and services online.

• SSA has enhanced the DDS legacy systems by installing hardware upgrades
and moving systems to a common platform; it has also migrated legacy
systems claims processing software in all but 3 of the 54 state DDS offices. 
However, it has yet to complete the legacy system electronic folder interface
software that will enable existing SSA and DDS systems to interface with the
electronic folder. SSA reported that it plans to complete its implementation of 
the legacy system electronic folder interface software by October 2004.

• The Case Processing Management System is being pilot tested in a
standalone environment at five Office of Hearings and Appeals sites.
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Objective 1: Strategy
Testing

Consistent with generally accepted best practices, SSA should ensure that the 
system it delivers successfully meets key business and technical requirements for 
reliably exchanging data among disability processing components and is protected
from errors and vulnerabilities that can disrupt service.

Accomplishing this requires SSA to conduct complete and thorough testing to 
provide reasonable assurances that systems perform as intended. This includes
tests and evaluations of pilot projects to obtain data on the system’s functional
performance, and end-to-end tests to ensure that the interrelated systems will 
operate together effectively.

SSA planned to rely on the pilot tests and evaluations to guide critical decisions
about its document management technology and verify that this system component
works in the actual user environment. For example, SSA stated that Document 
Management Architecture pilots would be used to test electronic folder interface
and DDS site configurations for the electronic disability system’s national
implementation. SSA and DDS offices stated that they intended to expand the size 
and scope of the pilot tests to analyze the system’s performance.

SSA had planned to complete these pilot tests in December 2003.
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Objective 1: Strategy
Testing

Since last July, SSA has been pilot testing the Document Management Architecture in 
three locations—North Carolina, Illinois, and California. SSA has been incrementally
providing increased electronic folder functionality.

These pilot tests have demonstrated that the DDSs can view medical evidence captured
in the Document Management Architecture; however, the pilots also identified 
numerous technical/operational problems, which SSA is in the process of resolving:

• DDS pilot systems experienced software glitches (i.e., screen lock-ups, inability to
save highlighted text, and inability to enhance images) after new releases.

• Scanning quality for some documents, such as graphical images, was poor.

• Response times for retrieving medical evidence stored in the data repository was 
slow (California/Midas).

• 2-D barcode resolution diminished with multiple faxing and copying, preventing
effective identification of the case file and the assigned DDS.

• Existing 19-inch monitors proved too small for DDS claims examiners to 
simultaneously view two different documents (e.g., forms and medical evidence)
on split screens.
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Objective 1: Strategy
Testing

Although the pilot tests are proceeding, they are limited in scope, involving a 
relatively small number of examiners and disability cases:

North Carolina (pilot started July 29, 2003)

• 21 of 254 examiners participating (8 percent)

• Has closed 561 of 1,246 cases received for the pilot

• Closes about 147,000 cases annually

Illinois (pilot started Sept. 8, 2003)

• 15 of 250 examiners participating (6 percent)

• Has closed 282 of 1,165 cases received for the pilot

• Closes about 164,000 disability cases annually

California (pilot started Oct. 15, 2003)

• 2 of 620 examiners participating (0.3 percent)

• Has closed 47 of 160 cases received for the pilot

• Closes about 400,000 disability cases annually
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Objective 1: Strategy
Testing

Although SSA had planned to expand the pilot tests to additional users, the
technical/operational problems encountered during the pilots (e.g., software glitches 
experienced after new releases) have limited the expansion, and consequently, the opportunity
to analyze system performance under increasingly heavy workloads (e.g., higher transaction
rates.)

The pilot tests, originally scheduled to be completed in December 2003, are also behind
schedule. Further, it is not clear when SSA plans to complete the pilot tests. On January 13,
SSA’s Deputy Commissioner for Systems stated that, beginning on January 20, SSA planned 
to release to the three pilot states, the interface software and enhancements that would provide 
disability users the capability to electronically process an entire disability case.

The Deputy Commissioner added that, barring significant problems, SSA planned to begin the 
national rollout of this functionality in Mississippi on January 26, 2004. Thus, SSA would begin 
its national rollout before fully evaluating pilot test results and ensuring that all critical problems 
are resolved.

Without fully evaluating pilot test results and ensuring the resolution of all critical problems
before national rollout of the electronic disability system, SSA not only risks being unable to 
ensure that the electronic folder will perform as intended, but also risks being unable to rely on 
the new system to sustain current disability workloads.
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Objective 1: Strategy
Testing

Given AeDib’s technological complexity and multiple interrelated components,
coupled with limited pilot testing of the Document Management Architecture and the 
numerous problems encountered during that testing, end-to-end testing remains
essential to helping SSA reduce system risks prior to national roll-out.

Our prior work has noted the need for such testing to ensure that interrelated
systems that collectively support a core business area or function will work as 
intended in a true operational environment.6 End-to-end testing evaluates both the 
functionality and performance of all systems components, enhancing an
organization’s ability to trust the system’s reliability. 

In addition to its limited pilot testing of the Document Management Architecture,
performance and other problems that SSA has encountered while developing and 
implementing other critical AeDib components further underscore the need for end-
to-end testing. For example:

6U.S. General Accounting Office, Year 2000 Computing Crisis: A Testing Guide, GAO/AIMD-10.1.21 (Washington, D.C.: November 1998).
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Objective 1: Strategy
Testing

• since implementing the Electronic Disability Collect System, SSA has encountered
software performance issues, such as slow response times when moving from screen
to screen, which have contributed to longer waits in reception areas, scheduling fewer 
claimant appointments, and backlogs in post-entitlement work; and

• edits for claimant information provided on Internet applications generate additional 
edits after the data are input to the Electronic Disability Collect System. Having to 
respond to the additional edits has contributed to increased SSA field office claims 
representatives’ workloads.

Resolving all critical problems identified in its testing of the AeDib components and then
assessing how these components function in an integrated environment before proceeding to 
national roll-out are essential to gauging the system’s overall successful operation.

Nonetheless, SSA does not plan to conduct end-to-end testing of the electronic disability
system prior to national implementation. SSA has maintained that its pilot tests of each
component of the electronic disability system would be sufficient to evaluate the system’s
functionality and performance.

Without resolution of all critical problems and end-to-end testing, SSA cannot make fully
informed decisions about the system it delivers, risks having a system that will not work 
effectively, and could incur future unanticipated costs for systems adjustments or corrections.
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Objective 2: Software Development/Risk Management
Previous Problems

Our prior reports7 have noted that effective software development processes and
procedures are essential to producing high-quality software products and ensuring that
the software works as intended.

In response to problems encountered during its prior effort with the Reengineered 
Disability System, SSA established key software process improvement procedures to
guide its software development activities. These procedures include

• using plans to manage projects,

• tracking and overseeing initiatives to measure progress,

• performing quality assurance reviews to ensure compliance with policies and 
procedures, and

• conducting software validation and systems certifications to ensure the
effectiveness of and users’ satisfaction with the software.

Implementation of these processes should help the agency ensure that the system 
being developed is ready for production and will meet users’ requirements.
7U.S. General Accounting Office, Customs Service Modernization: Serious Management and Technical Weaknesses Must Be Corrected,
GAO/AIMD-99-41 (Washington, D.C., Feb. 26, 1999); Customs Service Modernization: Ineffective Software Development Processes
Increase Customs System Development Risks, GAO/AIMD-99-35 (Washington, D.C., February 11, 1999); and Air Traffic Control:
Immature Software Acquisition Processes Increase FAA System Acquisition Risks, GAO-AIMD-97-47 (Washington, D.C., March 21,
1997).
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Objective 2: Software Development/Risk Management
Previous Problems

SSA is adhering to some of its software development processes and procedures
for the AeDib initiative. For example, it is using plans to monitor software 
development activities and is performing quality assurance reviews. However, the 
agency has not consistently implemented certain key procedures. For example, we 
found no evidence that

• users approved software validation plans to show that they agreed with what
was being produced, and

• all systems currently in production were certified for release, to indicate that 
the systems were developed in accordance with specified requirements.

Without software validation and systems certification, SSA lacks assurance that the 
system is ready for production and will be acceptable to its end users.
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Objective 2: Software Development/Risk Management
Mitigating Risks

Best practices and federal guidance advocate risk management to identify facts and 
circumstances that decrease the probability of failing to meet project commitments before
they manifest themselves as cost, schedule, and performance shortfalls.

SSA has developed a risk management plan to guide the identification and mitigation of 
AeDib program and project risks. The plan requires SSA to ensure that the necessary risk
assessments and mitigation strategies are developed and implemented to reduce risks and
achieve schedule and performance goals.

SSA has identified system and security risks for the five AeDib projects. For example, it noted

• the need for Document Management Architecture interfaces with other AeDib 
components to be properly defined, tested, integrated, and installed to avoid jeopardizing 
AeDib success, and

• the need for completion and approval of systems security plans for all five projects.

However, SSA has not yet finalized the mitigation strategies needed to help prevent
circumstances that could impede successful project outcomes. SSA had previously stated
that its mitigation strategies would be completed by December 15, 2003. However, according
to agency officials, the draft strategies are currently under review by the Office of the Chief
Information Officer and a date for finalizing them has not been established. Until the 
strategies are finalized, SSA will not be in a position to cost-effectively plan for and prevent
circumstances that could impede project success.
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Objective 3: Cost-Benefit Analysis
Adequacy

Office of Management and Budget guidance8 states that the purpose of a cost-
benefit analysis is to promote efficient resource allocation through well-informed
decision making when initiating, renewing, or expanding programs or projects that 
would result in a series of measurable benefits or costs extending for 3 or more 
years.

SSA’s guidance states that a cost-benefit analysis is to be conducted when there is 
a major capital investment, potential major human resources impact, and the 
investment is in competition with other projects for funding and resources.

We previously reported that SSA’s estimates of costs and benefits were based on 
critical assumptions that were not substantiated:

• Critical infrastructure costs, such as outsourced scanning and imaging (keying
and indexing), telecommunications, and disaster recovery, were not included in 
the analysis.

• The estimated electronic receipt of 30 percent of medical evidence by 2004 was 
not based on sound data or tested in pilots.

8Office of Management and Budget Circular A-94 (Revised Transmittal Memo No. 64), October 29, 1992.
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Objective 3: Cost-Benefit Analysis
Adequacy

Validating the estimates is necessary to review assumptions that were made, and 
to continuously update and ensure that costs and benefits reflect the current
situation and are accurate and realistic.

Our review determined that SSA’s analysis had not been validated to ensure the 
reasonableness of estimated AeDib costs and benefits. SSA agreed with our 
assessment and stated that it planned to use the results of pilot tests to validate 
cost and performance data included in the analysis. However, agency officials
could not state when the validation of costs and benefits would be performed.

Without a validated cost-benefit analysis, SSA lacks assurance that its AeDib cost 
estimates are reliable and that anticipated benefits will be realized.
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Objective 4: Stakeholder/User Involvement
Consultation and Support

As partners in the disability determination process, stakeholders can offer valuable
insight regarding existing work processes and information technology needs, and 
their involvement in the systems development initiative is essential for ensuring
AeDib’s acceptance and use.

Our work on cross-organizational collaborative projects identified effective 
communication and outreach as a key practice that contributes to success.9 The
research indicated that to achieve this, a specific outreach plan specifying tasks
and mechanisms may be needed.

In July we reported on the need for SSA to resolve stakeholder concerns to ensure 
AeDib’s acceptance and use, and to take additional steps to consult with the
medical community.10 SSA acknowledged the importance of ensuring sound 
relations with stakeholders and the need to take additional actions toward
addressing stakeholders’ concerns.

9U.S. General Accounting Office, Electronic Government: Potential Exists for Enhancing Collaboration on Four Initiatives, GAO-04-6
(Washington, D.C.: Oct. 10, 2003).

10GAO-03-1113R.
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Objective 4: Stakeholder/User Involvement
Consultation and Support

SSA stated that it has increased its communications about AeDib with state DDSs 
and medical providers, and the agency has established some specific 
communication mechanisms (e.g., ad hoc meetings, Internet television broadcasts,
and an AeDib intranet site). 

State DDSs, however, have varying views and concerns about their involvement
with the AeDib initiative.

• DDSs associated with the Document Management Architecture pilot (North
Carolina, Illinois, and California) agreed that SSA has increased
communications and is working more closely with them.

• Four states that are not participating in the pilot (Iowa, Nebraska, New York,
and Virginia) cited no improvement in SSA’s overall communications with them 
about the development and implementation of the electronic disability system.

• The National Council of Disability Determination Directors, which represents
the DDSs, continues to have concerns about SSA’s communications approach,
stating that the AeDib steering committee is only being used as a vehicle for 
reporting decisions already made, and that improved communication with
DDSs is still needed.
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Objective 4: Stakeholder/User Involvement
Consultation and Support

While the Commissioner previously stated that SSA was consulting with 
stakeholders and the medical community, agency officials could not articulate a 
comprehensive plan for effectively involving all stakeholders and consulting with 
the medical community.

Without a clear and comprehensive plan for communicating with its stakeholders
and the medical community, SSA risks not obtaining vital end-user buy-in and 
acceptance of the electronic disability system and the medical community’s support 
in providing electronic medical evidence that is crucial to achieving anticipated
benefits.
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Conclusions

SSA is beginning its implementation of an electronic disability system without fully 
evaluating pilot test results or ensuring that all critical problems have been
addressed, and with no plans for end-to-end testing to guide its system 
implementation. Thus, SSA lacks assurance that the system will operate as intended
in a national environment—making the agency highly susceptible to failure in its 
current effort to achieve an electronic disability claims processing capability.

While SSA has established software process improvement procedures, critical user 
concurrence for all software validations and systems certifications are not evident. 
Without such concurrence, SSA lacks assurance that it is building a system that will 
meet users’ requirements. Further, although SSA had planned to complete strategies 
for mitigating program and project risks by last December, it has yet to finalize them.

SSA is beginning its national rollout of the electronic disability system without a 
validated cost-benefit analysis. Lacking a reliable analysis based on validated data,
the agency is assuming the risk that its anticipated costs may be inconsistent with 
planned spending for the initiative and that anticipated measurable benefits may not 
be realized.
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Conclusions

Finally, SSA has taken some steps to improve its communications with key AeDib 
stakeholders and users; however, the agency has not yet articulated a 
comprehensive plan for ensuring that all stakeholders and users are fully involved
in the initiative and that their concerns are adequately addressed. State DDSs 
currently have mixed views regarding their involvement, with DDS representatives
continuing to see a need for improved communications with SSA about critical 
AeDib decisions. 
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Recommendations

Given the technological complexity, scope, and size of the AeDib initiative, it is 
essential that SSA take the necessary steps to avoid the substantial risks of
moving into production with a system that does not perform as intended.
Accordingly, we recommend that the Commissioner of Social Security, before
proceeding with the AeDib national rollout,

• ensure that all critical problems identified in pilot testing of the electronic
disability system components are resolved and that end-to-end testing of the 
interrelated systems is performed;

• ensure that users have approved of software developed and that systems 
have been certified for production;

• establish a revised time frame for and expedite actions toward finalizing AeDib
risk mitigation strategies, 

• validate all AeDib cost and benefit estimates, and 

• implement a communications plan that clearly and comprehensively conveys
SSA’s approach for effectively addressing disability stakeholders’ and users’
concerns and ensuring their full involvement in the AeDib initiative.
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Agency Comments and Our Evaluation

SSA’s Deputy Commissioner for Finance, Assessment and Management provided
an e-mail message containing the agency’s comments on a draft of the briefing 
slides. In its comments, SSA took issue with many of our findings.

SSA disagreed with the need for end-to-end testing, stating that such testing would
have been too slow for its accelerated strategy. In addition, it stated that examples 
discussed in our slides did not support our position, noting, for example, that the 
Electronic Disability Collect System performance issues highlighted in our slides 
had not appeared until the software was in full production across the country.

We maintain that end-to-end testing is essential for AeDib. The acceleration of 
such a technologically complex initiative, with its multiple interrelated
components, elevates the need for end-to-end testing to help SSA reduce 
system risks, many of which were identified during pilot tests of each 
component. The fact that performance issues did not appear until the
Electronic Disability Collect System software was in production, and that high
edit rates were discovered when data from Internet applications were input
into that system, is further evidence of the need for end-to-end testing to 
provide SSA with the opportunity to evaluate both the functionality and 
performance of all systems components prior to national rollout.
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Agency Comments and Our Evaluation

Regarding examples of technical problems that we noted for the Document Management
Architecture pilots, SSA stated that (1) it had completed a technical evaluation of the
Document Management Architecture in three pilot states and (2) that four of five examples
identified in our slides were resolved before SSA made a final decision to roll out to
Mississippi. In addition, SSA stated that our finding regarding the 19-inch monitor size
prejudged a conclusion that the screens were too small. 

While SSA stated that it had completed technical evaluations of the Document
Management Architecture pilot efforts in the three pilot offices, it did not provide
evidence of its complete evaluations during our review. Specifically, SSA provided
evaluation results covering tests performed in the North Carolina and Illinois DDSs only
during the July through September 2003 time frame. Further, on January 20, SSA 
provided a software release supporting the electronic folder capability to the pilot offices, 
leaving little time to ensure that the software was fully tested and evaluated and that all 
critical problems were resolved prior to beginning its national rollout. 

In addition, while we acknowledge that SSA may have resolved four of the five problems
noted in our slides, the examples that we cited constituted only a subset of the
numerous problems that were noted in the Document Management Architecture
evaluations provided for our review. Our analysis of the North Carolina and Illinois pilot
evaluations and SSA’s problem tracking system report, and our discussions with 
officials of all three state DDSs participating in the pilots, revealed that, as certain
software performance issues were resolved, other problems appeared, and that DDS
staff participating in the pilots were overwhelmed as workloads and backlogs increased.
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Agency Comments and Our Evaluation

Finally, it was not our judgment or conclusion that SSA’s monitor size was too 
small. Rather, DDS claims examiners informed us that the 19-inch monitors
were too small for viewing two documents on split screen. For example, during
our visit to the North Carolina pilot site, claims examiners participating in tests
of the Document Management Architecture and Electronic Disability Collect
System stated that the small size of the monitors had affected their ability to 
effectively adjudicate a claim. In discussing this matter with SSA’s Deputy
Associate Commissioner for Systems and Associate Commissioner for 
Disability Programs, both stated that the agency was aware of DDS staffs’
concerns about the size of the monitors and that SSA planned to send an 
ergonomics team to those sites to investigate this and other issues affecting 
staff using the system. At the time of review, the study had not been
completed.
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Agency Comments and Our Evaluation

In discussing the October 2004 completion date of its legacy systems migration, SSA stated
that, while technically correct, our discussion did not acknowledge that DDS legacy software
migration had been completed in all but 3 of the 54 state DDS offices and that those three
offices would be completed in February 2004.

We have modified our slides to reflect that SSA has completed legacy software
migration in all but three DDS offices. 

SSA also stated that the DDSs have or will shortly have the Electronic Disability Collect
System electronic folder interface (EFI). It noted that its more expansive EFI software is 
currently running in 11 states, and expansion of that will occur in concert with the Document
Management Architecture rollout.

SSA’s recent documentation stated that it has made the Electronic Disability Collect 
System electronic folder interface software available to 15 DDS states, including the 
three Document Management Architecture pilot offices. However, SSA has yet to
complete the necessary DDS legacy systems software—including its critical Document
Management Architecture interface software—to enable these components to process
disability claims. Until this is accomplished, existing disability processing components
will not have the capability to interface with or share information captured in the full
electronic folder.
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Agency Comments and Our Evaluation

SSA stated that it has followed processes and procedures for software 
development and disagreed with our findings that it did not have approved software
validation plans and had not properly certified all software releases.

While we agree that SSA has established key software process improvement
procedures to guide its software development activities, we found that SSA 
was not consistently adhering to its established procedures. At the time of our
review, SSA could not provide the necessary documentation to demonstrate 
that users had approved of the AeDib software’s being produced. SSA’s
Inspector General had reported the same findings in July 2003, and in 
discussions with us last December, reiterated this continuing concern. 
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Agency Comments and Our Evaluation

SSA stated that its security risk assessment documentation is no longer in draft
and can be made available to us for review.

SSA’s actions toward finalizing its security level risk assessments for AeDib 
are commendable, and we look forward to reviewing this documentation.
However, our recent reviews of AeDib found that the agency had not finalized
mitigation strategies for its program-level or security-level risk assessments.
SSA officials informed us that the draft mitigation strategies were under review
by the Office of the Chief Information Officer and that no date for finalizing
them had been established. We continue to believe that these strategies are
needed to help prevent circumstances that could impede successful project
outcomes.
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Agency Comments and Our Evaluation

SSA believes that its 30-percent electronic medical evidence is a viable goal, and 
continued to disagree with our view that its cost-benefit analysis did not consider 
proper infrastructure costs. However, SSA did agree that validation of its cost and 
benefit assumptions is important and stated that it is actively planning that work.

We are encouraged that SSA is planning to validate its cost and benefit
assumptions. In noting SSA’s 30-percent electronic medical evidence goal,
our intent was to highlight the importance of SSA’s validating its cost-benefit 
analysis to ensure the reasonableness of its estimated costs and benefits. The 
assumption that we highlighted was one of many included in SSA’s cost-
benefit analysis that had not been validated. Further, it continues to be our
position that all relevant costs need to be reflected in SSA’s cost-benefit
analysis. Office of Management and Budget guidance states that cost-benefit 
analyses should include comprehensive estimates of all direct and indirect
costs associated with a project. Without a validated cost-benefit analysis, and 
the inclusion of missing critical cost elements, SSA lacks assurance that its
AeDib cost estimates are reliable and that anticipated benefits will be realized.
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Finally, regarding our findings on communication and consultation with disability
stakeholders, SSA stated that AeDib information is pervasive and available to all 
stakeholders/users, and that the agency continues to work collaboratively with
them. It added that outreach to external groups will ramp up in relation to national
rollout.

We acknowledge that SSA has made additional efforts to work collaboratively
with its stakeholders regarding AeDib. However, we found during our analyses
of documentation and in discussions with disability stakeholders that there are 
still varying views and concerns about SSA’s approach for implementing
AeDib. Due to the complexity of the AeDib initiative, and the many concerns
that continue to be voiced about SSA’s approach, we continue to believe that
having a clear and  comprehensive plan before national rollout is vital to 
ensuring end-user buy-in and acceptance of the electronic disability system, 
and to realizing anticipated benefits.
Page 51 GAO-04-466 SSA’s AeDib Strategy

  



Appendix II
 

 

Comments from the Social Security 
Administration Appendix II
 

Page 52 GAO-04-466 SSA’s AeDib Strategy

 



Appendix II

Comments from the Social Security 

Administration

 

 

Page 53 GAO-04-466 SSA’s AeDib Strategy

  



Appendix II

Comments from the Social Security 

Administration

 

 

Page 54 GAO-04-466 SSA’s AeDib Strategy

  



Appendix II

Comments from the Social Security 

Administration

 

 

Page 55 GAO-04-466 SSA’s AeDib Strategy

  



Appendix II

Comments from the Social Security 

Administration

 

 

Page 56 GAO-04-466 SSA’s AeDib Strategy

  

(310704)



GAO’s Mission The General Accounting Office, the audit, evaluation and investigative arm of 
Congress, exists to support Congress in meeting its constitutional responsibilities 
and to help improve the performance and accountability of the federal government 
for the American people. GAO examines the use of public funds; evaluates federal 
programs and policies; and provides analyses, recommendations, and other 
assistance to help Congress make informed oversight, policy, and funding 
decisions. GAO’s commitment to good government is reflected in its core values of 
accountability, integrity, and reliability.

Obtaining Copies of 
GAO Reports and 
Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is 
through the Internet. GAO’s Web site (www.gao.gov) contains abstracts and full-
text files of current reports and testimony and an expanding archive of older 
products. The Web site features a search engine to help you locate documents 
using key words and phrases. You can print these documents in their entirety, 
including charts and other graphics.

Each day, GAO issues a list of newly released reports, testimony, and 
correspondence. GAO posts this list, known as “Today’s Reports,” on its Web site 
daily. The list contains links to the full-text document files. To have GAO e-mail this 
list to you every afternoon, go to www.gao.gov and select “Subscribe to  
e-mail alerts” under the “Order GAO Products” heading.

Order by Mail or Phone The first copy of each printed report is free. Additional copies are $2 each. A check 
or money order should be made out to the Superintendent of Documents. GAO 
also accepts VISA and Mastercard. Orders for 100 or more copies mailed to a single 
address are discounted 25 percent. Orders should be sent to:

U.S. General Accounting Office 
441 G Street NW, Room LM 
Washington, D.C. 20548

To order by Phone: Voice: (202) 512-6000  
TDD: (202) 512-2537  
Fax: (202) 512-6061

To Report Fraud, 
Waste, and Abuse in 
Federal Programs

Contact:

Web site: www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470

Public Affairs Jeff Nelligan, Managing Director, NelliganJ@gao.gov (202) 512-4800 
U.S. General Accounting Office, 441 G Street NW, Room 7149  
Washington, D.C. 20548

 

 

 

http://www.gao.gov
http://www.gao.gov
http://www.gao.gov/fraudnet/fraudnet.htm
mailto:fraudnet@gao.gov
mailto:NelliganJ@gao.gov


United States 
General Accounting Office 
Washington, D.C. 20548-0001

Official Business 
Penalty for Private Use $300

Address Service Requested

Presorted Standard
Postage & Fees Paid

GAO
Permit No. GI00

http://www.gao.gov
http://www.gao.gov
http://www.gao.gov

	Report to the Chairman, Subcommittee on Social Security, Committee on Wa\ys and Means, House of Representatives
	March 2004

	ELECTRONIC DISABILITY CLAIMS PROCESSING
	SSA Needs to Address Risks Associated with Its Accelerated Systems Devel\opment Strategy

	Contents
	Recommendations for Executive Action
	Agency Comments and Our Evaluation

	GAO’s January 30, 2004, Briefing
	Comments from the Social Security Administration
	http://www.gao.gov



