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Federal Government, Utility, Manufacturer: A Unique Partnership for 
Comprehensive Water Efficiency 

ABSTRACT 

Katherine Mayo, CEM, CDSM 
National Renewable Energy Laboratory 

Washington, DC 

A partnership among the Federal government, a utility, and water efficient equipment 
manufacturers was developed in response to the Executive Order 12902, Energy and 
Efficiency in Federal Facilities, where water conservation is still a fairly undeveloped part 
of resource conservation in the Federal government. The Department of Energy's Federal 
Energy Management Program (with the National Renewable Energy Laboratory) managed 
the project, bringing together the Environmental Protection Agency, General Services 
Administration and Bureau of Reclamation with Denver Water and four water use equipment 
manufacturers to install and test water-saving indoor and outdoor technologies at the Denver 
Federal Center. This paper will describe the process used to form this partnership and 
document the results and its potential impact. 

BACKGROUND 

With most of the water resource management activity taking place in states and local 
jurisdictions, why would the Federal government and, specifically, the Department of Energy 
(DOE), be interested in a water conservation project? The Federal Energy Management 
Program (FEMP) has been tasked with assisting Federal agencies to meet the Energy Policy 
Act of 1992 (EPACTY and Executive Order 129022 mandates to conserve water at Federal 
sites. Although Federal buildings are notoriously energy inefficient, the energy community 
has educated facility managers to the point where most understand where energy 
opportunities exist or at least know where to go for help in identifying them. In contrast, 
energy managers have been handed the responsibility of managing water but do not have the 
resources or expertise to identify water conservation opportunities nor to calculate water and 
energy savings attributable to those projects. Several concerned agencies--DOE's FEMP 
Program, the General Services Administration (GSA), the Bureau of Reclamation, and the 
Environmental Protection Agency (EPA)--decided to partner with Denver Water, the local 
utility, and several manufacturers to learn more about high-efficient water-use technologies. 
The site, Building 67 at the Denver Federal Center, was chosen because it represents a 
typical Federal office building, because it has high visibility in the community, and because 
it is in an area of the country where water efficiency is quickly becoming an economic issue. 

PROCESS 

Because water prices in Denver are relatively low, water savings alone could not justify an 
entire site or even building retrofit, nor would a water service company be interested in 
fmancing the project. A unique contractual mechanism exists in the Department of Energy 
laboratories--a Cooperative Research and Development Agreement (CRADA)3--which 
removes the need for standard competition and allows emerging technologies to be installed 
at no cost to the Federal government for the purpose of testing the equipment. A solicitation 
for the latest indoor and outdoor water use technologies was advertised in the Commerce 
Business Daily4 and sent to mailing lists of plumbing and landscape irrigation manufacturers. 
Technical proposals from United States manufacturers were submitted and technologies were 
selected based on appropriateness to the site and building, energy and water savings 
potential, and transferability to other Federal buildings. The three indoor technologies 



chosen were American Standard ultra low flush (ULF) wall-hung flushometer valve toilet5, 
Waterless Company's non-water-using urinal6, and Bradley's sensored lavatory system7. For 
landscape irrigation, the most effective technology was deemed to be WaterLink Systems, 
Inc. 8 irrigation controls, because only a small acreage of land would be tested. 

TABLE 1· Denver Federal Center CRADA Partners and Contributions 

PARTNERS CONTRIBUTIONS 

Department of Energy--FEMP Upper management, program support 

Nat'l Renewable Energy Lab CRADA facilitation, technical support 

General Services Administration Site management, labor support 

Bureau of Reclamation User feedback, interpretive display 

Environmental Protection Agency Modeling tool, environmental study 

Denver Water Water audit, user satisfaction survey 

American Standard Demonstration units for 6 restrooms 

Waterless Company Demonstration units for 3 men's rooms 

Bradley Corporation Demonstration units for 6 restrooms 

WaterLink Systems, Inc. Controls for one landscaped acre 

MECHANISM 

In a CRADA, the manufacturers donate their technologies; the Federal government can use 
only in-kind, non-capital resources. In this project, only a select number of representative 
rest rooms and landscaped area were chosen so that manufacturers could statistically test 
their equipment without incurring a cost-prohibitive fmancial burden. Upper management 
of all partners agreed to the CRADA in January 1995, and contracting officers reached 
consensus in the summer 1995. A Joint Statement of Work appendix to the CRADA was 
the most critical part of the document, as it specified the roles and goals of the project. Each 
partner was given assignments and deliverables with a timetable and projected resource cost 
for each activity. The goal was for partners to share resources equally and in proportion to 
the benefit that they would each reap from the project. 

OBJECTIVES 

With a partnership of this type, although there may be objectives common to all partners, 
each partner has a specific reason for entering into the agreement. Goals common to all 
partners were the deployment of U.S. manufactured water technologies in the Federal sector 
(in hopes of stimulating widespread commercialization of these technologies), the 
improvement of energy and water efficiency in the Federal sector, the reduction of life-cycle 
cost and improved reliability of Federal installations, the documentation of ways Federal 
facility managers could effect change, and the demonstration that government and industry 
can work together to meet these common goals. 

As facilitators of the CRADA and advocates of Federal water and energy efficiency, DOE 
and NREL wanted to secure the partnership and enable other Federal agencies to save water 
and costs by utilizing highly efficient water technologies and landscaping practices. The 
objectives of equipment and system manufacturers were to further document the capability 
of their products by installing them in a highly visible Federal building and having their 
performance objectively monitored. Denver Water, the utility serving the Federal Center, 



wanted to utilize their water supply more efficiently and test the application of long-term, 
sustainable water conservation methods that could then be applied to the rest of their 
customer base. GSA, as landlord of the Federal Center, wanted to establish a showcase site 
to demonstrate technologies and operating practices of water efficiency, which could serve 
as a model for other GSA-operated sites. The Bureau of Reclamation, as the building tenant, 
wanted to support water conservation efforts demonstrating by example the use of these 
technologies as well as presenting the success in their building through an interpretive 
display. EPA, as another partner and a firm advocate of resource conservation, wanted to 
reduce the environmental impact of Federal facilities through improved water use efficiency 
and to test their water management software9 for application to the Federal sector. 

Technical objectives common to all partners were to successfully install and document the 
results of these devices and systems, to determine life-cycle cost savings that can be achieved 
through water conservation, to develop an·interpretive display to educate others about these 
conservation measures, and to estimate the resource conservation and environmental benefits 
of a water-efficiency project. 

TECHNOLOGIES 

Because the building is a high-rise office space with wall-hung flushometer valve toilets and 
urinals, innovative technologies with tank-type toilets were ruled out. American Standard 
had just manufactured a wall-hung ULF (1.3 gallon per flush) unit and offered a number of 
demonstration porcelain and valves. Waterless urinals were fairly new and could save nearly 
all water used by conventional urinals. The Bradley lavatories would provide water as well 
as energy savings through reduced hot water use. Irrigation controls by WaterLink were 
estimated to be more important than a new irrigation system. The Denver Federal Center 
ground management group had already committed to apply Xeriscaping10 principles to new 
or refurbished turf areas, so a watering system seemed cost-prohibitive in the long run. The 
small amount of turf around Building 67 did not lend itself to installation of a new irrigation 
system. Controlling existing watering schedules seemed the most practical way to make a 
difference in outdoor use. 

TABLE2 Ch osen ec 0 OgleS, T hn I an ac ers, an n ses M ufitur d E  dU 

TECHNOLOGY MANUFACTURER END USE 

ULF Wall-Hung Toilet American Standard toilet--all test restrooms 

Non-water using urinal Waterless Company urinal--men's restrooms 

Sensored lavatory Bradley Corporation sink--all test restrooms 

Irrigation controls WaterLink Systems, Inc. outdoor landscaping 

TESTING 

To demonstrate the effectiveness of these technologies, all partners agreed that it would be 
critical to baseline existing water consumption at both the building and restroom use levels. 
Because meters were located only at two exterior site locations, a building meter had to be 
installed. An ultrasonic unit was chosen because the plumbing was configured in such a way 
that inhibited in-line metering. Meters were also installed to measure total use in a men's and 
a women's restroom. This usage was recorded and data were collected for approximately 
ten weeks. End use metering at a urinal, a toilet, and a sink could determine exactly what 
the end use of water would be in each restroom. The end-use meters were installed to record 

4 weeks of usage prior to the new equipment installation. 

Before installing the irrigation control system, the current system had to be adjusted-- head 



pressures modified, leaks repaired--so that the new system would be controlling a well
operated and maintained irrigation system. Because the Federal Center grounds were 
undergoing renovation and repaving, this effort was postponed until late summer to allow 
the irrigation system to be repaired. The new system would use a telephone line and modem 
connected to the manufacturer's office in California where the schedule would be controlled. 
The system was originally programmed based on a given watering schedule, then corrected 

using local weather data and periodic soil samples. These monitoring measures were critical 
in ensuring an accurate baseline of water use that could be used to calculate actual water 
savings achieved by the installed technologies. 

OUTCOMES 

In addition to metering, other testing of the technologies occurred. Occupant satisfaction and 
comfort with the new equipment had to be monitored. Signs were posted over the new 
equipment in the restrooms to alert users of the new technology designed to save water; users 
were also informed that the fixtures were being tested for widespread use. These signs asked 
that occupants be open-minded to change, but that they also be candid about reporting 
dissatisfaction or maintenance issues. In addition, service calls needed to be tracked to 
ensure that the equipment had been properly installed and that, once any new procedures 
were learned, it did not cost more in staff time to maintain than the existing equipment. 

RELATED BENEFITS 

Water savings and customer satisfaction were not the only expected outcomes of this 
initiative. Other benefits included energy savings directly related to the water use reduction
-reduced waste-water treatment, reduced pumping, reduced hot water to be heated. Because 
urban run-off is the biggest source of urban water pollution, the irrigation control system was 
targeted to benefit the environment by causing less run-off of fertilizers into the ecosystem 
(due to less overwatering) and less solid waste of grass cuttings to be disposed of on the site 
(due to less mowings). Thus, although this project was technology and end-use based, 
consideration was given to the impact of these measures on other resources and the 
environment. 

LESSONS LEARNED 

One of the first lessons learned in this process was that, although having many partners could 
bring many rich and varied contributions, having ten partners agree upon one document is 
nearly impossible, especially in a short time. Much credit must be given to the attorneys and 
contracting officers for laboring and negotiating to ensure that all partners could live with 
the resulting document. Such a detailed study also required much coordination and took 
longer than expected because of difficulties acquiring meters, determining building baseline 
and repairing existing system inefficiencies. 

FUTURE 

This project is still not complete. The new technology monitoring must be completed and 
data must be analyzed. Cost-effectiveness must be calculated and interpreted. 
Environmental benefits must be quantified and documented. The challenge also remains to 
ensure that the lessons learned and the technologies demonstrated in this study are actually 
transferred to other Federal facilities. Dissemination efforts such as this paper and other 
publications will continue and will require constant follow-up to ensure that the time and 
resource investment made in this project will benefit other Federal energy and water 
managers. All partners agree that future projects should encompass more than technologies; 
they should include total water resource management plans and sustainability efforts to 
manage all resources and reduce site waste. The importance and groundbreaking nature of 
this project, however, should be built upon for even more effective and expansive work to 
reduce the cost of government. 
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ENDNOTES 

1. Energy Policy Act 1992 (EPACT)(P.L.102-486), Sec.152, Federal Energy Management 
Amendments. 

2. Executive Order 12902, March 8, 1994, Energy Efficiency and Water Conservation in 
Federal Facilities. 

3. Stevenson-Wydler (15 USC 3710) Cooperative Research and Development Agreement. 

4. Commerce Business Daily announcement, Synopsis No.TT-108, April, 1994. 

5. American Standard AFWALL™ EL 1.6 Elongated Flush Valve Toilet. 

6. Waterless NO-FLUSH™ Urinals, Model No. 2003 Kalahari™. 

7. Bradley Express™ Lavatory System, Models SS2 and SS3. 

8. WaterLink System™ Outdoor Water Management Control System. 

9. EPA's WAVE-Saver software designed for Water Alliances for Voluntary Efficiency 
Program to address water use in hotels. 

10. Xeriscaping means the conservation of water and energy through creative landscaping; seven 
basic principles are applied when adopting Xeriscaping to any landscape. 




