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Geographical Information Systems: 
Thoughts Regarding Implementation 

and Transitions between Steps 

Introduction 

Approximately 539 organizations from around the world offer products and services 
that are related to Geographical Information Systems (GIS). The evolution of the annual 
GIS industry runs parallel to the development of the GIs in many organizations 
throughout the world. 

The GIS field experienced tremendous growth in recent years in response to the 
expanding information needs of business and government and to technological advances 
such as faster, cheaper microcomputers, user-friendly desktop software, and low-cost 
and widely available spatial data. Dataquest, Inc., a computer-industry, market-research 
firm based in San Jose, California, estimates the 1993 GIS hardware and software market 
at $1.8 billion, up 897% from $177.2 million in 1987. These figures indicate the enormous 
magnitude of the GIS market without even including vital and growing components 
such as services (e.g., consulting and integration) or spatial data. 

The latter part of this paper and my presentation will address the GIS 
implementation process. There are many ways to implement GIs within your 
organization. The transitions between the steps of a GIS implementation project are more 
difficult than the steps themselves. Yet these transitions are often underestimated or 
overlooked in the planning process and the management of the project. Transitions in 
the GIS implementation process must be anticipated, planned, and managed as carefully 
as the development activities. 

allowed to mark more than one answer; therefore, the percentages may add up to more 
than 100%. 

1980s and early 1990s (see Figure 1). On the other hand, some were not so lucky, 

In the survey results (Figures 1 through 101, please note that respondents were 

Many new companies entered and flourished in the fledgling CIS business in the late 

500 
400 
300 
200 
100 
0 

1988 1989 1990 1991 1992 1993 1994 1995 

Figure 1. Annual responses to GIS world survey. 
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and survey results show considerable turnover in company names over the years. 
Regardless, the industry still is attractive for new entrants. Of the companies existing in 
1995,9% were founded in 1993 or later. 

What is the GIS Industry? 

Thousands of words and countless hours of debate and discussion have addressed 
the question, 'What is GIS?" Perhaps now is the time to ask, "What is the GIS industry?" 
There is no doubt that for many years software developers comprised the core of what 
was considered the GIS industry. In fact, for some people, the term GIS was synonymous 
with GIs software. However, only three-quarters of the 539 companies provide GIs or 
related software (see Figure 2). 

GIS 53.8% 
Desktop mapping 

Digitizing 
Formal conversion 

Automated mapping 
DBMS 
CAD 

Image processing 
Other 

Facilities Mgmt. 
GPS 

Remote Sensing 
Document Management 

Geocoding 
Document Processing 

Figure 2 Software products provided by surveyed companies. 

Services also have been considered an important aspect of the GIS industry, and they 
are vital to any organization contemplating the implementation of a GIS system. Many 
consultants and service bureaus provided data conversion, feasibility and cost/benefit 
studies, application development, pilot projects, and implementation assistance to early 
GIS adopters in government and utilities. GIs-related service providers still are involved 
in many of these activities. However, changes in how organizations use computer 
technology such as enterprisewide information systems, plus the recent onslaught of 
client/server systems, have resulted in system integration's becoming an even more 
important part of the GIs service sector. About 94% of the 539 organizations looked at 
provide GIS services of some type (see Figure 3). 

I 

. 
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Figure 3. Services offered by surveyed companies. 

Software and service companies are considered vital components of the GIS industry. 
However, as the industry evolves, organizations that produce, enhance and distribute 
spatial digital data likely will comprise one of the most valuable sectors of the GIs 
industry. Several factors will contribute to opportunities in the spatial digital data 
market in coming years. These include low-cost mass-distribution media such as CD- 
ROM, the Internet, and other on-line services, as well as a remarkable number of new 
data-collection sources. 

Four U.S. companies have received licenses to launch and operate high-resolution, 
remote-sensing satellites in 1996 and 1997. In addition, RADARSAT, a Canadian 
company, launched its remote-sensing satellite in late 1995. Global positioning system 
(GPS) technology also has gained considerable acceptance among GIS users. Please note 
that 43% of the GIS users polled have implemented some form of GPS data collection. 

The size and growth of the GIS soha re  market and its user base no doubt have 
spurred the economic feasibility of a digital, spatial-data sector in the industry. 
Concurrently, about one-third of the companies in the survey provide off-the-shelf 
digital data (see Figure 4). 

As timely, accessible, and reasonably priced digital, spatial databases become 
increasingly available to existing and potential GIs users, they are expected to drive 
strong growth in the software, hardware, and services sector by eliminating some of the 
GIS technology-adoption barriers erected by the high costs of creating databases. 

model by which to predict the future of the overall GIS market. The market’s staggering 
growth has been driven by improvements in computer hardware speed and cost and by 
the widespread adoption of IT-based graphical user interfaces (GUI). The technological 
developments fostered user-friendly, low-priced PC-based GIs and opened the market 
to potential users the same way PC-based AutoCAJ3 brought affordability to the 
computer-aided-design market. 

The growth and development of the business-geographic market may provide a good 
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21 3% Street maps 

Political boundaries 

Demographics 1 5.3% 

Physical features 15.1% 

Other 14.0% 

Remote sensing 10.8% 

Digital orthophotos 8.2% 

Figure 4. Data sets off a d  by surveyed companies. 

However, even with the possibilities created by technology, the most critical growth 
driver for business geographics was the accessibility of digital, spatial databases. The 
release of TIGER files from the 1990 census on 44 CD-ROMs did more to enlarge the 
business-geographics industry than any single event by distributing digital, spatial data 
at a reasonable cost. Much of the data needed for business-geographies analysis, such as 
census demographics and census- and ZIP-code boundaries, are economically 
impossible for a single user to collect and digitize. At the same time, the potential user 
base for digital versions is enormous. Without access to digital, spatial databases, 
potential business geographers have no use for PC-based GIs, regardless of how fast and 
user-friendly it is. Affordable digital, spatial databases offer a compelling reason to 
purchase powerful, PC-based geographic software and drive the growth of the industry. 

GIS Software 

The GIS Software Survey is at the heart of this document. In the computer database 
that is being created, there are about 486 products from 278 companies that supply 
software. Almost half of these products are categorized as GIS software (see Figure 5). 

mapping/ facilities management, database management, and digitizing. Most software 
products are included in several categories, reflecting the variety of uses to which they 
are applied. 

Other key software categories include desktop mapping, automated 

Operating Systems 
Microsoft Windows and DOS are the dominant operating systems for software 

products included in the survey (see Figure 6). UNIX runs a close third; it operates about 
44% of GI5 and related software products. These data indicate the growing importance 
of PC-based geographical information technology (IT) and the relative decline of UNIX 
as the GIS operating system of necessity. However, operating system preferences vary 
considerably in different user organizations. Figure 7 shows that UNIX maintains a 
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strong following among many GIS users in traditional GIS markets such as government 
and utilities, while DOS and Windows are the most common operating systems in the 
business-geographies market. 

GIS 31 .a% 
Desktop mapping 31 -3% 

Other 
Automated mapping 

Facilities management 
DBMS 

Ditigizing 
Format conversion 

CAD 
Image Processing 

Geocoding 
Document Management 

Remote Sensing 
Document Processing 

I 
Figure 5. GIS software included in survey. 

Windows 52.8% 

Dos 52.6% 

UNIX 

Windows NT 

Macintosh 

OSQ 

Other 10.3% 

Figure 6. Operating systems supported by GIs software. 

Database Interfaces 
Orade and dBASE are the most commonly supported external databases for software 

products included in the survey (see Figure 8 ) and also are favored by GIS users (see 
Figure 9 >. Internal databases are supported by more than one-third of the software 
products offered. As with operating systems, data from the survey show that differences 
in database use exist between business and traditional GIS users. Business users tend to 

5 



use PC-based software such as dBASE, Access, Fox Pro, and Paradox. Traditional market 
segments, such as governments and utilities, use the packages as well, but they also have 
a strong leaning toward UNIX-based packages such as Oracle and Informix. 

Data Exchange Formats 
ASCII is the most common file format supported by GIs and related software 

products, as is the case with most lines of computer software (see Figure 10). DXF, the 
AutoCAD file format, is the second most commonly supported format, reflecting 
AutoCAD’s strong presence in the GIS market and its format as a dtfucfo exchange 
format. The Spatial Data Transfer Standard (SDTS), the federal Geographic Data 

DOS 74.5% 
UNlX 

Windows 

windows NT 

Macintosh 

Other 

OSf2 

Figure 7. Operating systems preferred by GIS users. 
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Figure 8. Databases supported by GIS software. 
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Figure 9. Databases preferred by GIS users. 
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Figure 10. File exchange formats supported by GIs software. 

Committee (FGDC), is supported by less than 4% of the GIS products includedin the 
survey. However, these products include such market leaders as ARC/INFO (import 
only), MGE, and GDS. 
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Prices 

grams and system add-ons to $110,000 for Softplotter from Autometric, Inc. While the 
average reported price for GIS-related software was !§5,848, half the software packages in 
the survey were priced at $2,495 or less, and only 25% were priced at more than $5,000. 
These data indicate the availability of several very expensive GIS-related software packages. 

Software prices in the survey range from less than $100 for electronic atlas-type pro- 

I 

Installed Base and Number of Users 
Although the average installed base for GIS software packages is more than 5,000, 

half the software included in the survey has 50 or fewer installations, and 75% have 300 
or less. Several packages boast extremely large installed bases, including AutoCAD, 
which claims one million installations. Similarly, while the average number of users per 
software package is slightly more than 7,800, half the software in the survey has 110 or 
fewer users. 

The distribution of installations and users among software packages included in the 
s u r v e y  is testimony to the heavy concentrations in the GIS software industry. Figures 
from Dataquest indicate that the two largest GIS software firms account for 34% of 
industry revenue, the top five account for more than 55%, and the top ten for more than 
71%. There are still many small firms operating in the industry; with strong growth 
expected for the next few years, their futures are bright. 

software and technology innovation. Their major opportunities come either from 
developing new technology and being purchased, from partnering with large players, or 
from developing new products and going it alone to gain market acceptance. For 
example, Terralogics, Inc., which developed embedded-mapping technology, was 
purchased by Strategic Mapping, Inc., in a move that benefited both companies and the 
GIS industry by expanding the potential market for geographical technology through 
partnerships with companies like Lotus Development Corporation and Novell. Several 
small companies appear to be making a success out of going head-to-head against the 
big players with their own product lines. For example, Caliper Corporation and 
Scan/US appear to be competing well with their low-cost GIS products. 

Small GIS companies play an important role in the industry, particularly in terms of 

Implementation of GIS 

This portion of the paper addresses the GIS implementation process. There are many 
ways to implement GIs within your organization. The implementation process discussed 
below reviews some basics for implementing such a system, especially for those who are 
new to GIS. This section of the paper provides a brief overview of the GIS 
implementation process and is intended to do the following: 

Provide basic information for GIS newcomers. 
Identify current issues in the implementation of GIS. 
Establish a framework and context for future GIS issues. 
Provide some sources for guidance on the implementation of GIs. 
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Implementation Issues 
Although the basics of the GIS implementation process are fairly Straightforward, the 

task can appear confusing. On the one hand, GIS is so prevalent that it seems as though 
it should be easy and inexpensive to just get a system and start using it. On the other 
hand, the task can seem so daunting and expensive that organizations delay it for too 
long. Neither approach is very effective. Although inexpensive GIS software, hardware, 
and data have become common, it is also true that the total, long-term costs of all 
components of any one GIS can be very high. GIS can be implemented for a few hundred 
or for several million dollars. 

Implementing a cost-effective GIS for an organization is a straightforward process 
that is based on several key components. These include an understanding of the 
implementation process, knowledge about GIS technology, an appropriate level of GIs 
development expertise, willing participants, and an adequate budget. The guiding 
principle is that GIS is needs-based. While there may be a limited number of GIS 
software systems, each GIs that is implemented is unique to its own organizations. The 
most important factor in implementing GIS is a realistic understanding of data and 
operational needs. 

Therefore, GIs implementation involves the following five basic phases: 
Planning. Planning includes establishing resources, activities, and schedules. 
Analysis. Analysis includes determining the organization’s requirements. 
Design. Design helps determine what type of system will meet the organization’s 
requirements. 
Acquisition and Developmenf. This includes acquiring the software, hardware, and 
data, and crafting them into a personalized system. 
Operafion and Maintenance. This includes using and keeping the system current. 

During each phase, several activities must be addressed, and decisions made. These 
basic components are the same for most organizations, applications, and sizes of GIS. 
The extent to which they must be explored, the amount of time it takes, and the decisions 
reached, however, are unique for each situation. The implementation process could take 
a year or a week, depending on the size of the organization, the number of users and 
applications, the size of the database, and the size of the GIs. In any event, users must 
follow some form of this process. 

Planning 
Planning is the most important part of GIS implementation, regardless of system size. 

Many organizations try to take short cuts in the planning phase, because there are many 
factors that pressure them to do so. These include, but are not limited to, political and 
administrative pressure to show progress; pressure or directives to use certain software, 
hardware, or data; and lack of understanding of the GIS planning and implementation 
process. Recently, inexpensive software and data have resulted in added pressures; that 
is, managers may reason that if GIS software will only cost them a few thousand dollars, 
such a small investment does not warrant a lot of research and analysis. 

In any event, many organizations do not devote adequate resources to planning 
systems beyond the software and hardware environment. The problem with this 
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approach, however, is that the system costs are just the tip of the iceberg. After acquiring 
the system, time must be spent on gathering data, developing applications, and training, 
not to mention organizational commitments. 

planning the other 80% will be worthwhile in the long run. 

scope of the system. Will it be used for all mapping in the organization? Will it only be 
used to support a single project? Will the GIS database serve as the central database for 
all land-related applications within the organization? Will it be used by everyone or only 
by a handful of people? Will you be part of a larger effort? These basic questions help 
establish the scope of the GIS. 

Although the details may be unknown at this point, it must be determined whether 
the GIS will be limited to a single software package on an existing PC, or comprise a 
network of hundreds of users, dozens of databases, and a suite of GIS-related software 
products. Does the organization need full-function GIS software, desktop mapping, or a 
bridge between computer-aided design (CAD) and computer-aided engineering (CAE) 
and GIS? Will users connect or share data with other systems? Details conceming all 
these matters will be developed later, but these basic questions must be answered before 
proceeding. The answers will guide the efficient execution of the next step as well as 
provide basic budget guidance. 

is an important component of the GIS planning stage, and the people who will 
participate in the GIS development must acquire an appropriate level of knowledge 
before further analysis can be conducted. This may involve reading, attending seminars 
or classes, attending GIs conferences or trade shows, or conducting some in-house 
education. Different people have different backgrounds, will use the GIS differently, and 
will play different roles in GIs implementation. Therefore, education should be tailored 
to individuals. 

The individuals who will be involved in using the GIs must 'be included early in the 
process to provide information for the requirements analysis that comes next. To 
participate in this process, they will need the appropriate level of education, as 
mentioned earlier. 

and implemented. This may be as simple as scheduling time to devote to GIs, or it may 
involve assembling and managing a team of several members. It also includes 
identifying and planning for any necessary outside assistance and expertise. 

The software and hardware may only amount to 20% of the GIs costs; time spent on 

The first step in planning a GIS implementation is establishing the basic function and 

To answer the questions posed above, some GIS knowledge is necessary. Education 

Finally, the resources needed to proceed with GIS implementation must be identified 

Analysis 

requirements, they must be much more specific. Several key areas must be examined 
and specified: applications and users, data, and organizational involvement. Each is 
discussed below. 

Users know what they want the GIS to do in general terms, but to analyze 
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Applications and Users 
Identify the applications and work processes that use geographic data and maps. 

Usually, this is fairly obvious, particularly when considering GIS for certain operations. 
What is often less obvious is that many other operations use nongraphical forms of 
geographic data. Identifying these applications as well is a good idea because later they 
may need to be linked to the GIs. 

Identify the data and maps the applications use and think about how these 
applications would be done if GJS functions were available. Don’t get drawn into 
designing the details of the GIS yet; focus on how the application or the operation would 
work if GIS were a tool. Look at what data is required for input, what operations are 
performed, and what the output of the process is. When map production and access is 
the major function, this analysis can be fairly straightforward. 

step back and look at the purpose of an application. GIs tools and data may have the 
potential to change the actual operation significantly. Analyzing the GIS requirements 
and planning to use GIS in the work often result in redesigned work processes (also 
known as reengineering). This goes beyond just automating your current processes, or 
switching them from CAD/CAE to GIS. The way the organization uses and produces 
data and maps is based on the technology available in the organization. The capability of 
new technology may create different ways to approach the task. Reengineering work 
processes often enables an organization to gain more advantage from the benefits of GIs. 

Identify which users will be associated with which applications. Different users may 
perform very similar applications, such as map production or vehicle routing, and may 
also be involved in a variety of applications. The activities to be performed within 
applications will translate into GIS functions for which the appropriate GIs software 
tools must be found. 

Other applications may not be as simple as they seem. In many instances, it helps to 

Data 
Look at the operation from the viewpoint of the data. What data will be used? What 

are their characteristics, attributes, origins, and flows? How are the data constructed, 
manipulated, updated, stored, accessed, and represented? It is important to think about 
the answers to these questions as they apply today, as well as the way data should be 
handled in the future. 

Important data items include not only the ones you need for your own operation, but 
also any base map data that may be needed. Issues of data sharing must also be 
considered at this time. Some of the important issues regarding data include, but are not 
limited to the following: 

Appearance. Standards for how data will be meated and displayed. 
Source. Includes who is responsible for input and maintenance. 
Format. The physical format and technical specifications for source data. 
Means @Input. This depends on source, format, and available technology. 
Resolution and Accuracy. Depends on current and needed requirements. 
Location. The physical location of source, users, and input. 
Currency. This is the date of the initial data and update cycles. 
Volume. For each entity, how many? 
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Access. Who will access which data, how much, how often, and where? 
Cost. This applies to the acquisition, collection, or conversion of data. 

According to the Federal Geographic Data Committee (FGDC), metadata is the 
description of the content, quality, condition, and other characteristics of data. It is 
crucial, and it may include such factors as source, input date or last update, accuracy, 
and so forth. Metadata helps a person to locate and understand data. Metadata is 
important for facilitating the use of GIs. 

Organizational Involvement 
An organization’s characteristics and the environment in which it operates are 

important factors in the implementation of GIs. Each organizations has its own culture 
(i.e., culture represents conditions, constraints, and opportunities). One important factor 
is whether the organization is willing to change to accommodate or best benefit from 
GIS, such as required by the reengineered work process discussed previously. Another 
important issue is determining the appropriate scope for the GIs. For example, initial 
impressions may have been that GIS would benefit the entire organization, but the 
reality is that it can be implemented in limited places at the present time. It is important 
to be realistic about organizational constraints as well as to be able to recognize and act 
on opportunities when they occur. 

The environment will also present conditions that must be met: clients, users, or 
other organizations may require data in certain formats or under certain conditions* 
Opportunities may also be present for sharing costs or finding new markets once the GIS 
technology is operating. 

organization’s GIs needs basically boils down to understanding the application(s) and 
data needs. A GIS is just data and functions supported by computer systems. During this 
analysis phase, remember to stick to detailing requirements, not the GIS itself. 

Although many more details need to be examined and analyzed, understanding the 

Design 

The design phase involves putting the components together, that is, determining how 
the software, database, applications, and users must work together to accomplish the 
operations and applications requirements. This phase provides the specifications for 
matching your application and data requirements to available GIS products and services, 
and it provides the blueprint for developing the system. 

Levels of GIS Design 
GIS design has three basic levels of detail: 

The first level is generally called the conceptual design. This consists of a very 
high-level model of the basic components of the system, that is, the data sets or 
layers, the functions, applications, and users. After becoming comfortable with 
the scope of the system, this information may be sufficient for initial acquisition of 
a very small or limited GIs. 

L 
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The second level, the detailec design, includes elaborating on the specifications 
for data and for software and hardware functionality. During this phase, 
specifications that are crucial for data acquisition or collection will be determined, 
applications described in detail, and functions specified. For most GIS efforts, at 
least some of this detail is required to make an appropriate purchase of software, 
hardware, and data. For organizations that are using a Request for Proposal 
(RFP), process, these specifications become the RFps. 
The third and final level of detail in GIS design involves optimizing the database 
and applications design to mn on the software of choice. 

Design Components 
The basic components of a GIS design are as follows: 

Data. Data hclude descriptions 6f the characteristics, relationships, structure, 
format, specifications, sources, maintenance schedules and responsibilities, 
volumes and locations, and metadata. 
Applications. In users’ terms, applications describe the intended use of the system. 
Each application should include the data volume and frequency, the users and 
their locations, and any links to other applications and databases. Some 
applications may be available from vendors as specified, others may require 
application development. 
Functionality. The required functions can be inferred from the applications, but it 
is often a good idea to derive them directly and specify them, just to make sure 
nothing gets left out. The functions are the tools provided by software and 
hardware and are put together to form applications. 
Performance. Specify performance and response criteria in users’ terms. 
Cost-Benefit Analysis. The details developed during the analysis and design 
activities provide the information needed to do a reliable cost-benefit analysis. 
The analysis may also include the benefits derived from cost sharing, increased 
market potential, and income from GIS products and services. 
Technical Implementation Plan. Develop activity, resource, responsibility, and 
schedule plans for implementing the software, hardware, data, applications 
development, communications, integration, and so forth Everything involved in 
getting the system ready should be included. 
Organizational Plan. Plan everything involved in getting the people ready. This 
includes training, staffing, education, transition plans, and reorganization, if any. 

All these components (steps) work together; therefore, all must be completed before 
you move on. If they fall out of synch, the problems will change. 

Acquisition and Development 

Because types of GISs vary widely, so do the processes for acquiring and developing 
them. A basic issue, however, is to sort out which components (steps) will be bought and 
which will be developed. 
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GIS software is a basic toolbox that provides input, edifing, storage, management, 
access, viewing, plotting, analysis, and manipulation capabilities for geographic and 
map data. Most applications must be developed using these tools. Development can be 
done by the software vendor, an applications development vendor, the organization‘s 
project management team, the users themselves, or sometimes by a combination of these. 
Some organizations use RFP processes to obtain products and services. Others can make 
their decisions based on their criteria and vendor-supplied information. The important 
point in either case is that the products and services are evaluated with respect to the 
organization’s criteria. That is the only valid way to make a comparison. 

conversion is by far the biggest component of the system. Local governments, for 
example, typically contract for the planimetric and cadastral data conversion. Utilities 
often do the same for their landbase and facilities. For other types of organizations, GIS 
is acquired as a tool to handle the data they create or obtain in the course of their 
operations. In this case, there may be no “base map conversion,” but converting data 
from their existing format to the new GIS format may be an issue. Other organizations, 
particularly those performing “business GIS” applications, buy much of the GIS data. 

developing procedures for data input is important. As with the acquisition of system 
components, data and data conversion services must be evaluated with respect to the 
design specifications. Because too much data exists to convert in one step, most GISs are 
implemented incrementally. This issue aside, the complexities of bringing in software 
and hardware, developing applications, training users, and switching over to GIS 
operation often require a phased approach. 

- 

Database implementation also presents many options. For some organizations, data 

Even if data conversion is not a major part of the GIs implementation effort, 

Operations and Maintenance 

A GIS is a computer system. As such, most of the guidelines for operating and 
maintaining computer systems apply to GIS. These include trouble shooting, vendor- 
support coordinations, system backups, configuration management, input and output 
control, and so forth. Because of its special characteristics, however, GIs involves some 
additional system operation and maintenance. 

that what they see is current and correct. Procedures must be developed for updating 
according to established standards and cycles. Appropriate metadata must also be 
provided in order for the user to know the currentness, accuracy, and source of the data. 

Another issue that arises in GIS operation is the appropriate access and use of the 
data. A GIS can contain many diverse sets or layers of map data that can be overlaid or 
used in combination. The system manager must institute guidelines to help users avoid 
mistakes or inappropriate use, e.g., combining data of differing dates or accuracy and 
computing them as if they were the same. Again, metadata is very useful in this regard. 
Data access issues present some of the most challenging aspects of running a GIs. 

One important issue for GIS pertains to maintaining the database. Users will assume 
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Multi-participant 

When a GIS is being developed for personal use, or for limited use within an 
organization, many of the steps and issues discussed previously may be simplified. They 
may be done quickly, and the answers may be simple and obvious. Make reasonable 
efforts, however, to consider any possible expansion; foresee future needs and 
environments and consider their impact on today’s decisions. 

which they may want to coordinate. In some cases, operational systems may exist that 
set certain standards for data, or even for software in the area. Cooperative GIS projects 
try to develop standards that suit all involved while also providing opportunities to 
share costs. In these situations, the GIS implementation steps and issues described 
previously become more complicated. ExternaI players may need to be included in your 
system analysis and design plans-or the organization may find itself playing a role in a 
GIS project being led by someone else. When there are multiple participants developing 
coordinated GI%, all of their requirements must be taken into account during the 
analysis phase. Everyone’s requirements must be included as part of the system; then, 
the system can be designed to include or integrate these other users. Compromises may 
be required, and their viability should become apparent in the cost-benefit analysis. 

Organizations often find that there are already many GIS activities in their areas with 

General Remarks 

This portion of the paper and presentation has provided an overview of the activities 
and issues involved in implementing GIs. Some sources that provide more in-depth 
discussion of these process are mentioned in the annotated Bibliography appended to 
this paper. A variety of conferences, papers, articles, and other literature address aspects 
of the GIS implementation process and related issues. Evaluation and use of 
recommendations found in such sources must always be done with respect to the 
principles of the basic process and the particular organizational context. 

Transitions in the GIS Development Process 

The GIS implementation process is usually thought of as a series of steps, phases, or 
activities. The basic steps of the process are portrayed in Figure ll(a) and described as 
follows: 

Step 1, project initiation, involves establishing the vision and goals of the GIS, 
identifying the development and future GIS users, acquiring the necessary 
information and education for participants, and developing a preliminary 
implementation plan. 
Step 2, commonly referred to as the requirements analysis, involves working with 
the future users to determine their functional and data requirements and 
assessing resources, opportunities, and constraints in the Organizational and 
institutional environment. 
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Step 3, the design step, entails developing a conceptual design for the GIS, 
database, applications, and organizational aspects and testing them against the 
results of the requirements analysis. 
Step 4, the GIS acquisition and development phase, involves developing software, 
hardware, and data specifications for system selection and acquisition and data 
acquisition or conversion, and/or both. Implementation involves installing 
software, hardware, and the database, as well as performing the organizational 
development required to support and use of GIS. 
Step 5, the final step and the operations and maintenance phase, consists of 
integrating GIS into the organization’s operating environment and managing the 
ongoing process of data and system maintenance. 

The activities to be performed at each step are fairly straightforward. Each step has a 
number of substeps and related activities and there are feedback loops between steps. 
Different people represent the process somewhat differently, but the basic steps remain 
the same and are fairly well explained. Guidelines for the various tasks are abundant in 
GIs literature and meetings, and most organizations perform each step fairly well. 

The harder part of successfully managing the GIS development process is making the 
transitions between the steps. These transitions are not so well explained, partly because 
the circumstances related to transitions vary more among organizations than do the 
steps themselves. 

in Figure ll(a), The obvious transitions are between project initiation and requirements 
analysis, between requirements analysis and design, between development and 
implementation, and between implementation and operation. Considering these 
transitions between steps is as important as planning the steps themselves. 

Figure 1Nb) illustrates the transitions inherent in the portrayal of the simplified steps 

1 
I I -  

(b) 

Development to hplemcntation 
Eq%Zon Implementation -0- 

hitiation Analysis 
to Analysin t0-w 

I 1 t 1 
Figure 11. GIS implementation process: (a) the steps and cb) the transitions. 
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Overcoming Difficult Transitions 

, 

If you look at the situations in which GIS projects have problems, you will find that 
many of them involve the transition points in the implementation process. Although 
there are as many transitions points as there are steps (and subsets), some important 
ones often cause the most problems. 

From Concept to Project Initiation 
Many organizations find themselves stuck at the very beginning of the GIs 

development process. They have a notion that GIS would be good for them, but have 
trouble turning that concept into the required resources, which include a budget, staff 
time, a plan, approval to start GIs, and so forth. This often creates a chicken-or-egg 
problem: approval and funding to initiate a GIS project can be difficult to obtain without 
the project‘s proving its benefits, but you must have resources and time to do the work 
to establish the benefits. 

consider the following: 
Some strategies exist, however, to achieve this important transition. You may want to 

e 

e 

e 

e 

e 

Demonstrate GIs. Seeing the technology in action is often helpful to obtaining 
approval. Demonstrating the technology may involve getting management out to 
see a vendor or another organization’s GIS. If you’re using a vendor 
demonstration as an initiating tactic, however, it is better to conduct more than 
one demonstration. If management and users are given only one vendor’s point of 
view, you may find yourself propelled straight into the acquisition phase. 
Sfarf Small .  Provide examples of GIs benefits using only small expenditures of 
resources. This can be done using existing resources such as software, data, and 
staff time. 
Tie fo An Immediafe Operafwnal Need. If funds are needed to demonstrate any GIs 
benefits, they might be approved as part of a critical operational project that must 
be done anyway. For example, in the case of the Lawrence Livermore National 
Laboratory (LLNL) Plant Engineering (PE) organization, GIS is justified as a 
necessary technology for planning utilities or other projects. 
Find an Execufive-he1 Champion. Executive approval is usually required for 
obtaining the resources and mandate to proceed with GIS. Therefore, if someone 
at the executive level is a strong advocate of GIS, approval and resources may be 
granted much more quickly. Several GIS projects have moved ahead quickly with 
strong executive leadership. 
Work Overfime. Many GIS efforts have been successfully initiated only through the 
unpaid overtime of the GIS advocate. Once that person had demonstrated GIS 
benefits through work done “on the side,” enough information was available for 
management to approve further GIS development. In some cases, you will find 
that no matter how much time is put into this effort, management is still against 
the project. 
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From Requirements Analysis to Design 

requirements, but has difficulty transforming this information into a useful GIS design. 
Such problems arise from two sources. First, the information that was gathered may not 
be what is needed for design. This problem usually stems from the second, which is that 
the design goals were not fully understood before the requirements analysis was 
undertaken. Obviously, the requirements analysis should flow from the design 
objectives and approach, but there is a pofenfial piffd here. 

An organization may be in hurry to do its requirements analysis (for any reason, 
although "just to do something" is the most common), or it may just follow the 
procedures, doing one step at a time, without fully understanding the whole process. To 
avoid these pitfalls, as mentioned above, the analysis of user requirements and the 
design steps are often bundled. 

Sometimes an organization can obtain a lot of information about its GIS 

From Design to Acquisition and Development 
This transition is a critical one in the GIS development process. Several different and 

concurrent routes can be taken at this point. Often, it is necessary to initially acquire and 
develop less than the full system design, which is acceptable and, in many cases, most 
practical. The trick to doing this correctly, however, is to complete the full system design 
to the extent that all pieces implemented in the short term will fit into the design in the 
long term. 

The wrong way to implement short-term solutions is to short-circuit the design 
phase. Data, software, or hardware acquired or developed this way may not fit into the 
final system design. 

development activities must now take place concurrently: system specification and 
acquisition, organizational design, and planning and financial planning. 

At this point, these two deviations from the "straight-line" development process- 
implementing only a portion of the GIs and concurrently developing different 
components-have proven difficult for many organizations. Until the design step, things 
are pretty simple. From this point on, the transitions are more complex to manage. The 
key is to remember that they are still straightforward, but there are more decisions to 
make and more things happening at one time; flexibility will be needed. 

Another important aspect of the transition into development is that many 

From Prototype to Final Design 
A prototype can be a very useful tool for analyzing and designing a GE. Prototypes 

help the designers communicate with the users about their requirements and how they 
want the system to perform. The major pitfall a prototype may present, however, is that 
once the users or managers see an "operational G W  they may question the need to go 
through further system specification and selection. The viewpoint could apply to the 
data used in the prototype as well as to the system. The best way to avoid this bind is 
with appropriate education early in the process. Users and management need to 
understand the implications of GIs, the options available in the market, and the rationale 
behind the development and implementation process. 
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From Vendor Selection to Contract Initiation 
Selecting a vendor or contractor for the GIs ind data is frequently a long, intensive 

process that leaves the participants exhausted and well behind in their other duties. 
They are often relieved when it is over, but the problem is that the work has really only 
just begun at this point. There are a few key elements that need to be handled to allow 
the transition into contacting for the delivery of systems and data: 

Contract Negotiation. If the specifications in the request for proposals (W) is 
complete and the proposal was responsive, then contract negotiations are much 
easier. Items will always need to be loaned out and additions made before a 
contract can be signed, but these should only be clarifications to the proposal and 
the issues discussed in the selection process. Problems arise when the RFP is 
vague and, therefore, the proposals were not detailed enough. In this situation, a 
lot of work remains to be done at the contract-negotiation stage. Issues that were 
not adequately addressed in the selection process may actually become contract 
breakers. This situation basically boils down to pay now or pay later, that is, 
either invest your effort in a thorough specification and selection process, or 
extend your contract-negotiation time and resources. 
Funding Allocation. After a vendor has been selected, signing a contract means 
committing real money to the GIS; this is usually the first large expenditure. Some 
organizations get cold feet at this stage,particularly if the GIS commitment was 
weak to begin with, or if there was not full understanding of the cost vs. benefit 
implications. If this time is the first that the cost issue is really absorbed, the 
transition can become very difficult and can cause a project to stall. 
Organization’s Readiness. Even if the funds are relaxed, the organization has many 
other things to do to prepare for the arrival of the GIs hardware/software, 
and/or data. The staff and procedures must be in place to deal with the setting up 
of the GIS . Equipment and data will be arriving, and the staff and procedures 
must be in place to deal with them. The process requires training, staffing, 
acceptance testing, quality control, data preparation, data maintenance, space, 
and time. Everyone has heard stories of GIs hardware/software that arrived and 
sat unused for months, or data that arrived and became useless because they were 
not checked or maintained. The reality of the preparations that must be d e  fm the 
arrival of GIs often stalls an organization’s &fmts. But-it would be even worse to 
proceed with contract deliverables before these arrangements had been made. 
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From Pilot Project to Full Implementation 

pilot project, which is understandable for a number of reasons. The two most common 
reasons are often the hardest to gain control over. They are funding and overuse of the 
pilot project. 

Some ”successful” GISs that I have heard about never actually proceeded beyond the 

Funding 

they had planned just getting to the pilot phase and then have trouble getting more 
Moving beyond the pilot project is often a problem. Some projects spend more than 
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money. Some pilot projects are unconvincing and do not help justify more funding. Still 
other projects just have bad luck regarding the budgetary circumstances of the 
organization. 

Overuse of the Pilot Project 
Another major problem is overuse of the pilot project. If the organization does not 

have adequate GIS resources, it could spend all of those resources maintaining and 
extending the pilot rather than moving on with full implementation. User and 
management demands often drive this type of situation. If the pilot is successful and 
popular, this creates even more pressure from users to "do more of the same" rather 
than to move on with continued production of other data and applications. Milestones 
and success measures for the project should be tied to the implementation of the f u l l  database and 
applications. Do not allow satisfaction with the pilot project to take their place. 

crucial to have a well-planned pilot project and a strong implementation plan for 
moving on to production, including the funding component. 

To avoid getting stuck in the pilot-project phase for either of these reasons, it is 

From Development to Operation and Maintenance 
Many aspects of a GIS effort change when the project moves from the development 

phase into the operation and maintenance phase. If any of these changes are not 
adequately planned and executed, the transition from development to operations could 
be very difficult. The following components must be adjusted to make this transition 
successful: 

Goal and Approach. In the development phase, the goal is to implement GIS to get the 
project done. A strong project management approach is required. After 
implementation, the focus shifts to operations and service. This step requires a 
different perspective and management approach, possibly including more of a 
service environment. 
P e r f m n c e  Measurement. As the goal and management approach shift, so do the 
measures of performance. In the development phase, project milestones could be 
mapped out and tracked as they are reached. In the operations phase, performance is 
measured by how well #he system is serving the needs of the user community. 
Financing. As the GIS moves from the development to the operational phase, it may 
be appropriate to shift financial strategies. One type of financing may have been used 
to develop the GIs, much as the organization would develop any other facility. In the 
operational stage, the focus often shifts to financial operations and cost recovery. 
Personnel. Another important area of transition is often overlooked. As the GIS moves 
from development to operation, there will be shifts in personnel requirements and 
activities. This process is particularly important if much of the system development 
(i.e., applications or the data) was done in-house. What happens to excess people 
once the bulk of the work is done? 
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From Existing Organization to GIS Operation 
Another important aspect of GIs transition involves the changes the organization 

must go through to successfully adopt GIs. A careful transition must be planned from 
the current operations, data flows, data usage, data dissemination, job tasks, and 
personnel responsibilities to those that are necessary with GIS operation. Organization 
planning and change is a long and complex topic, but the important point to focus on is that this 
transition must be well planned and prepared for very early in the GIs process. Organizational 
change takes a long time and is a good deal of work to accomplish, but the GIS will be 
misused, underused, or not used at all if this transition does not take place. 

Plan and Manage the Transitions 

Unless you count going backward, there are only two outcomes to the points 
between steps in the GIS implementation: stop or move forward. Most likely, you will 
somehow move forward, but how smoothly and quickly you do so defwnds on how well 
you plan and manage these important transitions. 
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