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Switchyard in the Main Injector Era 
Conceptual Design Report 

C. Brown, T. Kobilarcik, P. Lucas, 
A. Malensek, C.T. Murphy and M.-J. Yang 

Introduction 

This report presents elements of a design of the Switchyard and of the present fixed target 
beamlines in the era of the Main Injector (Ml). It presumes that 800 GeV Tevatron beam 
will be transported to this area in the MI era, and permits it to share cycles with 120 GeV 
Main Injector beam if this option is desired. Geographically, the region discussed extends 
from the vicinity of AO to downstream points beyond which beam properties will be 
determined by the requirements of specific experiments. New neutrino lines not utilizing 
the present Switchyard (NuMI, BooNE) are not addressed. Similarly Main Injector beams 
upstream of AO are described fully in MI documentation and are unaffected by what is 
presented here. 

The timing both of the preparation of this report and of its recommendations for proceeding 
with construction relate to a desire to do required work in Transfer Hall and Enclosure B 
during the Main Injector construction shutdown (September 1997 - September 1998). As 
these areas are off-limits during any Tevatron operation, it is necessary for the fixed target 
program that work be completed here during this extended down period. 

The design presented here enables the operation of all beamlines in the manner specified in 
the current Laboratory plans for future fixed-target physics. The current plans are specified 
in Table I. 

Table I 
Anticipated utilizations of fixed-target beams 

Proton 800GeV 
No 120GeV 
Not necessarily 3-way split 

Muon(NM2) 120 Ge V and 800 Ge V with a changeover period 
Neutrino Program moves to new areas being designed 

Recycle components 
Meson No800GeV 

120GeV 
Maintain 3-way split 

The period 1998-1999 
The assumption for this time frame is that the Main Injector will be feeding the Tevatron for 
the continuation of the 800 Ge V fixed target run in KTe V and perhaps the Proton area. 
Therefore, 800 GeV transport and splitting between Proton and NM2 (the targeting 
enclosure for KTeV/KAMI) are maintained. However, even with this task plus perhaps that 
of antiproton stacking, the new machine will have the capacity to accelerate still more 
protons. We intend to use this capability to commission MI slow extraction and beam 
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transfer to the Switchyard; thus there will be both Tevatron and MI beam in the Switchyard 
over this period. One interesting possibility is to send MI beam during the 40 seconds of 
each cycle for which the Tevatron is ramping down and back up. If this goal turns out to be 
impractical, then we intend to use study time when the Tevatron is off for MI fixed target 
commissioning. It is not envisioned that during this period MI beam will be used for other 
than commissioning or have any destination other than the Switchyard dump. However, 
we feel that it is very important to measure the properties of the 120 GeV beam as it enters 
Switchyard in order to make realistic - and economical - final choices for the quadrupole 
optics necessary to keep it adequately small in the Meson and NM2 lines. 

The period 2000 and beyond 
The general assumption for the longer term program is that it will consist firstly of 
120 Ge V beam to Meson. This beam will be for the CPT and CKM experiments, for a 
possible NUMI particle production measurement and for one or more test beams. 
Secondly, it will consist of 120 GeV beam to NM2 (for KAMI). Lastly, it is presumed that 
the 800 Ge V fixed target program will be completed. However, the capability of sending 
800 Ge V beam to the Proton area and to NM2 is maintained, in the case that 800 Ge V 
experiments in either area are approved during some future collider upgrade period. The 
PLAMs could be removed to avoid further irradiating them and replaced only when and if 
800 Ge V beam goes to Proton again. 

This and many present capabilities can be retained and others added at essentially no cost. 
For example, if it were desired to direct 120 GeV beam to Proton, this could be 
accomplished by moving two of the PSEPs from the present Tevatron/Switchyard line to 
the new AO 120 GeV bypass (see below). If it is desired still to transport protons to the test 
beam in NW, this is possible simply by not removing the MUSEP split. However in both 
of these cases the total beam to Switchyard would have to be low intensity (of order 3 x 
1Q12), as the beam does not clear the PSEPs and MUSEPs in the optics presented here so 
well as it clears the MSEPs and FSEPs. We emphasize that neither of these two options is 
being planned. 

The assumptions for the Meson Lab are that beam requests there will originally be of order 
1 x 1012 per spill and that they will escalate over time to near 5 x 1Q12; it is presumed that at 
any one time there will be two or more Meson experiments active. The further presumption 
is that the cryogenic left bends will be removed prior to this time period (see below), and 
that the new beamline described in this report will be utilized. The KAMI beam request is 
expected to be a few x 1013, but beyond this specification little can yet be said about the 
KAMI line. 

Therefore, the shielding through the Switchyard to the KAMI target will be made adequate 
for the transport of 3 x 1013 protons every 3 seconds. The shielding for the transport after 
the KAMI split to the Meson Lab will be certified for only 5 x 1012 protons. 

Figure 1 shows the beams that are planned for the year 2000 and beyond. 

Design of F48 through Enclosure B 

This section gives details of the design of the 120 Ge V AO bypass beamline, as shown in 
Figure 2 (plan view) and Figure 3 (elevation view). The task in this design has been to get 
120 GeV beam out of the Main Ring remnant (Fl 1-F48) and have it join the Switchyard at 
an appropriate point. The space between the end of the string of Proton line electrostatic 
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septa (PSEPs) and the beginning of the VH94 string (see Figure 2) was chosen for two 
reasons. This is the only available drift space early in the Switchyard long enough to allow 
bringing in a second beam from a trajectory different from that of Tevatron extraction. 
Since there are no immediate plans to split 120 GeV beam between Proton and Meson
Neutrino, it is acceptable to reenter the Switchyard downstream of the PSEPs. 

At least four schemes of how to reenter the Switchyard at this point have been studied. The 
constraints which we have imposed on all schemes are: 

1. Do not set any new magnets at places which block access to the PSEPs or the 
Tevatron Lambertson magnets and skew dipoles; 

2. Minimize the number of Switchyard magnets which need to be relocated; 
3. Minimize the number of new magnets added; 
4 Change from 800 Ge V Tevatron extraction to 120 Ge V MI extraction without an 

access to the tunnel. 

What economies could be achieved by removing the last constraint are examined at the end 
of this section. 

Of the schemes studied, the bypass beamline presented here best satisfies these constraints. 
In fact only one of the Switchyard magnets through Enclosure B needs to be replaced. We 
now describe the layout (Figures 2 and 3) in detail. 

Main Ring modifications 
The F48-4 and -5 dipoles are removed so that the beam will angle westward through the 
Transfer Hall. The remaining F48-3 dipole is rolled by 70 to give the beam a small 
necessary down bend (see Figure 3). The existing quadrupole doublet at F49 is moved 
west by an amount ranging from 4 to 10 inches. This doublet remains an important element 
in focusing the extracted beam; it will have its polarity reversed to agree with the Tevatron 
(see optics discussion below) and may have the separation of the two halves changed to 
optimize the optics into the rest of Switchyard. The existing MR trim magnets at F49 have 
adequate trim power to correct for the geometry and alignment uncertainties in this region. 

B)'.pass line magnets 
Next to Switchyard magnet V91, an EPB dipole steers the beam back toward the gap 
between the PSEPs and VH94. In that same region there is also added an EPB quadrupole 
to play the same role as Q90 in the 800 Ge V extraction line, and a vertical trim dipole to 
correct for misalignment of the quadrupole and to center the beam at VH94. A SWIC is 
needed just upstream of these three magnets. If further optics studies indicate the need for 
another quadrupole here (to change from a singlet to a doublet), there is room for one at the 
upstream end of this area. 

The new magnets mentioned in the above paragraph will need new power supplies and 
cabling from these power supplies to the magnets. Although we call the magnets and power 
supplies "new", the word "recycled" is more appropriate. We believe that we can obtain all 
of them from a combination of the current not-installed inventory and magnets and power 
supplies removed from beamlines not scheduled to run beyond the fall of 1997. 

Despite the addition of these new elements in what is currently the aisle, there is still 73" of 
clearance to the west wall. The new beam line clears by a large amount the power feed can 
(not shown in Figure 2) which sits in the aisle opposite V90. The beam pipe has a slight 
overlap with parts of the PSEP vacuum pump just downstream of V91, but we envisage 
several easy ways to reconfigure these vacuum parts. The beam clears the end of the last 
PSEP vacuum tank by 2.1 ", which still allows the usual 4" beam pipe. 
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Rejoinin& Switchyard 
Just upstream of VH94, two EPB dipoles are installed and direct the 120 GeV extracted 
beam back onto the Switchyard trajectory. They are rolled 140 to give the beam a slight up 
bend. They will need a special 4" wide vacuum can in order to admit both beams 
comfortably (see Figure 2). The 800 Ge V beam, which does not use these magnets, is 
offset further from the magnetic centerline than the 120 Ge V beam in order that the 120 
Ge V beam avoid the bad field region of the EPB dipoles. Figure 4 shows what these 
magnets look like in the tunnel. They give adequate personnel passage and do not interfere 
with the cable trays. Just upstream of the EPBs a 4-4-30 vertical trim magnet allows 
vertical fine tuning; horizontal fine tuning is achieved in the EPB magnet power supplies, 
with a small amount of vertical coupling which is removed by the vertical trim. 

A few obsolete beam elements need to be removed from this region to accommodate the 
120 GeV beam. PV92 (needed only for fast spill) and VT92 (unused) will be removed. If 
a fast spill experiment is approved during the 1998-1999 800 GeV fixed target run, a 1.5" 
x 40" trim magnet (namely the present VT92) will fit at the location of PV92 and is 
powerful enough for the required fast spill bump. Two redundant beam position monitors 
just upstream of VH94 will be removed. The SWIC at VH94 remains, occupying the 
existing 18" long box. 

Table II shows the new or altered magnets in the bypass line and their bend angles and 
currents. The totals are 6 new magnets and 4 new power supplies. The total DC power for 
the magnets labeled "new" is 65 kW, and we estimate that we can reduce that by a factor 
two with fast ramps, even on a 3 sec cycle. A round number cost estimate for installation of 
the AO bypass beamline is $180K, apportioned 44% parts and 56% labor. 

Table II 
Magnets involved in the bypass beamline with their bend angles and currents 

Type Location Bend Current Max. bend Comment 
feet* mrad amp mrad 

MR dipole F48-3 -163.98 8.118 1360.0 existing on MR bus, 
(East bend) rolled 7.4160 
MR horiz trim at F49 --98.5 0.000 0.0 0.103 existing 
MR vert trim at F49 --98.5 0.000 0.0 0.038 replace existing with 

normal strength vert 
2-5-40 vert trim next to 133.30 0.000 0.0 0.630 new magnet, new PS 
H90 
EPB auad next to 090 140.97 8.8 new mae:net new PS 
EPB dipole next to V91 151.97 8.493 1064.0 new magnet, new PS 
<East bend) 
4-4-30 vert trim 285.29 0.000 0.0 1.000 new magnet, new PS 
2 EPB dipoles U.S. of VH94 298.04 16.259 1018.0 new magnets, in series 
(West and Up) with dipole at V91, rolled 

14.4420 

* This is the DUSAF Y coordinate of the center of the magnet. Our definition of this coordinate is that it 
equals zero at the Main Ring AO and is angled westward from the original Main Ring beam at AO by 
exactly 21.987 mrad. 
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Simplification if there were no 800 Ge V extraction program 
It was mentioned above that this scheme specifically allows switching between 120 GeV 
and 800 Ge V extraction without a tunnel access. We have examined whether economies 
could be achieved by dropping this constraint, i.e., do not complete the installation of the 
AO bypass line until the 800 Ge V program is complete and the PSEPs can be removed. In 
this case, the beam can be aimed more directly from the Main Ring towards the VH94 
switch (see Figure 2b). In the Main Ring, dipoles F49-3 and -4 would be removed and a 
10' Main Ring dipole on the Main Ring bus would be added just upstream of F49-5, both 
rolled a few degrees to add a 1 mrad down bend. The bypass horizontal dipole near V91 is 
not needed. Q90, V91, and H90-1 could be rigged from the 800 GeV line into the 120 GeV 
line to serve as the necessary bypass line quadrupole and trims, running off their existing 
power supplies. The VH94 string and its SWIC would have to be moved 52' upstream of 
their present locations, reduced to a two-magnet string, and rerolled to 60 (presently 620). 
In this scheme, only two new magnets are needed (the 10' MR dipole and the vertical trim 
at VH94) and one new power supply (for the vertical trim), compared to 6 new magnets 
and 4 new power supplies for the scheme of Figure 2 and Table II. The total power cost is 
reduced by $700/month in ramped mode (assuming continuous 120 GeV extraction every 3 
seconds). 

We do not regard this saving as significant compared to the total project (note the major 
rebuild of the Meson Line below). Furthermore, the opportunity to get an early look at 
beam spot sizes in 1999 - which could save the total project money by reducing the number 
of quadrupoles added - would be lost. Finally, to restore the ability to run 800 Ge V to 
Proton six magnets and a SWIC would have to be moved back into the 800 Ge V line -
several days of rigging and realignment. 

Components of the 120 Ge V Meson Line (Encl. C and beyond) 

The Meson branch of the Switchyard, through Enclosure C, the Fl-3 manholes and the 
Meson area beamlines, was originally designed for operation at 200 GeV. As part of the 
Tevatron II upgrade in 1980 these beamlines were reconfigured for operation at 800 GeV. 
Nevertheless, the geometry of the Meson line and the Meson Detector Building is more 
appropriately sized for lower energies. 

Designing an optimized 120 Ge V transport system through these enclosures involves 
reducing the length of most of the bend strings and adding more quadrupole focusing at 
strategic places. It also creates an opportunity to replace the cryogenic Doubler/Saver 
dipoles in the 10 degree west-bending 'left-bend' magnet string with conventional EPB 
Switchyard dipoles in order to save some cryogenic operating expenses (at the cost of 
additional electrical power). 

Replacement of the Meson ci:yogenic Left-Bend dipoles 
The 158 mr left-bend is currently achieved by 21 Doubler/Saver 22-foot dipoles plus 4 
EPB dipoles on a separate power supply (H201). In deciding how many EPB dipoles to 
use to replace the cryogenic magnets, we sought a solution which kept the current as low as 
possible, implying as many magnets as possible. On the other hand the number of magnets 
installed should be not so many as to cramp the space between the two halves of the bend. 
The purpose of this restriction was to allow room to install a 1800 phase advance FODO 
cell to keep the bend achromatic. The choice has been to install 24 new EPB dipoles, nine 
of which come from elsewhere in Enclosure C where strings of four dipoles for 800 Ge V 
are reduced to one for 120 Ge V, for a total of 28 dipoles in series. 
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This solution requires a current of 709 amperes and 360 volts total (including bus-work). 
This current is low enough that we could use the existing 2-cable leads from the H201 
power supply to get the power to the tunnel. One Transrex power supply on the 400 volt 
tap (two Transrexes if ramping) would provide the excitation. The total DC power 
(assuming 10% power supply loss) is 284kW, which would cost $11,000/month. 
Carefully timed ramping with the 800 volts available from two Transrexes could cut this 
cost to $6,000/month. Even if ramping is too difficult on the 3 second cycle (conversation 
with S. Orr), we would want it available to save power during any era with cycles 
"interleaved" between NUMI and Switchyard (see P. Martin and T. Murphy, Proceedings 
of the Main Injector Fixed Target Workshop, Fermilab, May 1997). 

We can calculate the payback period if we assume a replacement of the 21 Doubler dipoles 
with 24 EPBs and no other changes. The costs to convert back to EPB dipoles are: 

Mechanical (L. Sauer Memo) $113,000 
Electrical (J. Walton Memo) $ 50,000 

The total cost is about $200K (after adding 25% contingency). 

The cost/month to run the left bends is: 

Power 
LN2andLHe 
Labor, supplies 
Total 

Cryo-bends 
$11,000 

$5,500 
$5.000 

$21,500 

EPBs 
$6,000 ($11,000 DC) 

$1.000 
$7,000 ($12,000 DC) 

Thus conventional EPB dipoles relieve between $14,500 and $9,500 in costs per month of 
running. The payback period is thus somewhere between one and two years of running. 

Other features of the 120 Ge V Meson line 
It will be more efficient and cost-effective if the replacement of the left-bend cryogenic 
dipoles is coordinated with other modifications in Enclosure C needed to allow the 
transport of 120 GeV beams through the Meson branch optics (see below). Some 
Lambertson magnets, vertical bend dipoles, trim dipoles, etc. are not needed at 120 Ge V 
beam energy and can be removed as part of a general Enclosure C project. There is also a 
need to clean up many years of 'barnacles' in the instrumentation and cabling runs in this 
enclosure. 

It should be noted that none of the 21 cryogenic left-bend dipoles have ever failed, and that 
none of the six spare Doubler/Saver dipoles stored in Enclosure C have been used after 15 
years. Since manpower and funds for the changeover may be in short supply during 
FY1998, it makes sense to postpone the Enclosure C refit until later. Enclosure C does not 
need to be secured when the Tevatron is in collider mode, and hence this work could occur 
after the 800 GeV fixed target run in 1999. This would also allow more time to identify, 
assemble, and test EPB dipoles, build the necessary hangers, decide the final quadrupole 
optics and identify the money needed for the full project. 

120 Ge V Beam Optics 

In the Main Injector Technical Design Handbook the 120 GeV slow spill beam line is 
described as consisting of four segments: MI-52 to Fll, Fll to Fl 7, Fl 8 to F48 and F48 
to Switchyard. The present work extends the design of this line, in Meson as far as the 
three-way Lambertsons and toward KTeV/KAMI to enclosure NM2. The optics have been 
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studied over the line's entire length, albeit thus far with different procedures in different 
regions. The vicinity of Fl l is one region which has been looked at especially carefully, 
and Figure 5 shows the proposed optics. The figure also indicates the repetitive Main Ring 
lattice which continues to the vicinity of F48. 

In the new AO bypass beamline described in detail above, the goal, from an optics point of 
view, is to provide agreement in a. and f3 with those parameters of the Tevatron. Those 
values for these parameters are required to minimize spot size at the critical aperture of the 
MSEPs. Figure 6 indicates the present state of this work, namely a demonstration of the 
extent to which both horizontal and vertical matches can be obtained by varying magnet 
currents in the region. Implicit in this figure is a polarity reversal of the MR F49 doublet. It 
is expected that a more complete solution will involve longitudinal magnet repositioning as 
well as current variation. This work is in progress. 

Once into the Switchyard there are other considerations concerning satisfactory beam 
delivery. These include: 

• Remove the cryogenic left bends, as has been discussed in detail above. The replacement 
frees space for new focusing elements or instrumentation as desired. As to optics, a goal 
is to maintain the achromaticity of the bend thus minimizing the effects of both beam 
energy spread and power supply variation due to ripple or misregulation. 

• Maintain a vertical beam size at the MSEP and FSEP splitting stations small enough to 
minimize losses on the cathodes, noting that MI 120 Ge V beam is naturally larger in 
transverse size than that from the Tevatron at 800 GeV. 

• Reposition the FSEP electrostatic septa which subdivide the Meson beam. Since 
120 GeV beam diverges more quickly in a drift space than 800 GeV beam (because of 
the larger unnnormalized emittance), it is possible and necessary to move these septa 
downstream closer to the targets. This move will involve rigging work which must be 
included in evaluating the total project impact. However, space is gained into which 
focusing elements can be placed. After considerable discussion it has been decided to 
locate these septa in the MO 1 enclosure. This location will necessitate moving almost all 
beamline elements in Enclosures MO 1 and M02 as well as modifying the Meson target 
train. 

Figure 7 shows the proposed Meson line optics from a position near AO through enclosure 
M02; Figure 9 shows the corresponding information for the NM2 line. The envelope 
drawn for the vertical corresponds to a normalized emittance of 787t mm-mr (corresponding 
to 99.7% of a 407t beam), while that for the horizontal is for 407t; op/p is lQ-3. The 
difference between the two planes arises from the fact that with horizontal extraction from 
the Main Injector, the extracted beam at any point in time never samples the full horizontal 
emittance of that which is circulating. The 407t value results from circumscribing a quite 
conservative ellipse around the extracted phase space. In Figures 8 and 10 are shown the 
same envelopes compared with the apertures of various devices encountered. A major 
challenge has been to achieve a fit through the MSEPs and FSEPs as well as the Meson 
Lambertsons. 

Points of note: 

• The currents in Q90, QlOO and QlOl at 500' have not been scaled linearly with 
momentum, but have been altered significantly to achieve the desired beam size through 
the MSEPs; in particular QlOl is not powered at all, but the second member of QlOO is 
put on a separate power supply to make a tightly spaced doublet. 
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•The major left bend, effected by the two sets of magnets located at 1250' and 1800' in 
Meson, is made achromatic, as desired, by the insertion near its center of four 
quadrupoles leading to a 1800 phase advance. 

• The tight fits in the vertical at 700' and 4000' for Meson are at the two sets of septa. The 
unusual appearance of the vertical apertures at these locations is due to careful inclusion 
of sagitta effects. It is concluded from this diagram, and given the conservative manner in 
which the beam envelope is drawn, that the aperture is of sufficient size. However there 
is almost no room for error indicated, and the need to take other action in these areas 
(mechanically changing the septa) has not been totally discounted. A high statistics ray 
tracing exercise is under way in order to better understand issues of tight apertures. 

• There are quadrupole doublets in the downstream portions of the Meson line (physically 
located in the F-manholes) in a greater number than are present for Tevatron beam in the 
same region. The purpose is to maintain a tight focus to the FSEPs, which as noted have 
been moved downstream to Enclosure MO 1. The optics through these manholes will be 
quite similar to that which existed in the 200 Ge V era. 

• Similarly, three quadrupole doublets have been added in the downstream portion of the 
line to NM2. The purpose of these is to keep the large 120 GeV beam within all 
apertures. It is not possible to fit the assumed emittance through the apertures without 
such doublets being added; see Figure 11 for a typical plot. 

• The KTe V/KAMI design presumes the removal of several pulsed devices. These are 
present for transport to Neutrino, a function which will no longer be required. 

These optics for Meson require no new quadrupole magnets in Enclosure C, only that the 
devices existing there be rearranged. However there is a requirement for five additional 
quadrupole power supplies. The Fl-F3 manholes require five additional quadrupoles and 
power supplies. Attempts will continue to be made to minimize these numbers while 
maintaining the satisfactory focusing presented. 

The optics for KAMI require the addition of three doublets in the NM line - one in 
Enclosure C, one in G2 and one in NMl. The Enclosure C doublet is formed by two 
3Q120s which must be rigged in. The G2 doublet is made of an existing 3Q120 (Q420) 
and another which must be rigged in. Because NMl is a small enclosure which already 
contains a bend, its doublet is formed by two 3Q60s (which must be rigged in). Thus three 
additional 3Q120s and two additional 3Q60s will be used, together with three new power 
supplies. Cost and effort estimates for the reworking of beamlines in Enclosure C and 
beyond are in preparation. 

Shielding 

A shielding assessment is in the process of being performed assuming Main Injector beam 
through the entire region covered by this report, namely from FO to the Meson Detector 
Building and KTev/KAMI hall. As compared with that of the Tevatron, MI beam requires 
more shielding. This is primarily due to the more rapid cycling of the MI as compared to 
the Tevatron, 2.9 seconds per slow spill cycle vs. 60 seconds, which has a greater effect 
than that of the lower beam energy, 120 GeV vs. 800 GeV. This assessment will be 
processed through all the proper channels of review and certification, with remediation 
added as appropriate. Although what has been done has not yet been subjected to this 
formal procedure, it is complete enough to indicate the magnitude of effort involved. 

The precise criteria used for this assessment are 3 x 1Ql3 protons per pulse, with energy of 
120 GeV and cycle time of 2.9 seconds as stated above. In areas where both Tevatron and 
MI beams can be present, the Tevatron losses can add up to 15% to the MI dose rates. Note 

August 27, 1997 8 



that the intensity to be sent to Meson is not expected to exceed 5 x 1012 protons per pulse. 
Thus areas reachable by only Meson beam might be assessed at this lower level and 
protected against higher intensity accidents by interlocked detectors. However this is not 
the approach which has been taken for Meson in the past. 

Three separate geographic regions are considered: 

(a) FO to Road D, where the shielding is part of the Main Injector construction 
project; 

(b) Road D to the Master Substation, a region under the aegis of the former 
Accelerator, and now the Beams, Division; 

( c) Downstream of the Substation to the Meson Detector building, formerly the 
territory of the Research Division but now the Beams Division. Similarly 
downstream of the MSEPs to the KTe V target hall. 

Note that the final assessment must be done with magnets placed as indicated in this report 
(see subsections above) and that future magnet moves will have to be assessed properly. 

Region (a) has progressed the farthest, having FESS drawings which show the entire 
longitudinal area, cross sections, and labyrinths. Also included are values which give the 
maximum overburden of earth cover which can be sustained from a structural point of 
view. Based on these drawings an assessment has been completed and solutions proposed 
to address the deficiencies found. The following is a summary of these results: 

(1) No action is necessary at the four Refrigeq1.tor Buildings (F-1 to F-4) which are 
covered by existing "controlled entry procedures." 

(2) No action is needed at the South Booster Road where it crosses over the ring; this 
area is already protected by interlocked detectors. 

(3) Signs and fences are needed along the berm from FO through the end of the 
Transfer Gallery. In addition interlocked detectors are required at a few places, 
including Transfer Gallery offices. 

( 4) One to three feet of soil must be added from the end of the Transfer Gallery to 
RoadD. 

(5) Either steel or interlocked detectors are required at Road D. 

FESS drawings for region (b), comparable to those for region (a) utilized in the above, are 
in preparation with completion expected in late summer 1997. At that time region (b) will 
be assessed in a comparable manner to that above. There follow general statements of the 
expected results. First, the solutions for most of this region will be similar to those of 
region (a) - signs and fences, interlocked detectors and the addition of soil. Second, 
difficulties are likely to be found at the Road NRoad B intersection; all attempts will be 
made to avoid civil construction in this area. Third, it is likely that berm modifications will 
be required inside the Master Substation. 

Region (c) is covered by a different methodology, which is underway. The longitudinal 
assessment shows deficiencies over the large beampipe upstream of MOl and over the MOl 
enclosure. If 3 x 1Q13 intensity is used then the additional soil cover in this area is 1.5'. 
However if an intensity of 5 x 1012 is used instead, then no remediation is required. 
Longitudinally, the enclosure M02 is adequate; however cross-sections and labyrinths are 
yet to be studied. Adoption of the methodology of E-Berm (electronic berm), which 
compares upstream and downstream intensities to determine if there are losses in any 
particular region, is seriously being considered from M03 to the Meson Detector Building. 
With E-berm in place this region will probably be shown to be adequately shielded 
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throughout. It is noted that three E-Berms may be required, one for each of the primary 
Meson lines. At present only ME uses this methodology. 

In region (c) for beam directed toward NM2, for which the 3 x 1Q13 incident proton value 
must be used, preliminary results indicate the need for an additional one foot of soil cover 
over 60' of NMl and 1.5' of cover over 100' of NM2. As this beam undergoes no further 
splitting, it might be possible to use E-Berm here as well as in Meson. 

Controls 

The area of controls is one which has felt a major impact from the merging of the 
Accelerator and part of the Research Divisions. The control systems themselves, as well as 
the departments charged with maintaining and improving them, are in the process of being 
merged. The former Accelerator Division control system is known as ACNET; the RD 
system is called EPICURE. Of these two ACNET is in many ways the more sophisticated, 
and thus part of any beamline upgrade will involve migrating some EPICURE features onto 
ACNET and providing ACNET support to a wider area than formerly. A phased approach 
to retiring much of EPICURE in favor of ACNET has been begun and will be continuing in 
parallel with the other changes discussed in this report. The use of networked computers in 
both systems has made this merger realistic, a process which formerly would have been far 
more difficult and costly. The major steps consist of: 

1. Providing a gateway allowing each control system to read data collected by the other. 
This functionality existed in the first half of 1996, and has been used increasingly 
throughout the 96-97 fixed target run. 

2. Providing an ACNET front end with full read/write access to all EPICURE devices. 
Clearly, allowing write access is essential for any control, as opposed to data 
acquisition, system. This step is scheduled for completion in roughly September 1997. 

3. Porting all generic EPICURE data handling to ACNET. After completion of this step 
there will be need for only one Save/Restore, Data Logger, Alarm System, etc. This 
work will be completed a few months after that on the EPICURE front end, presumably 
during the Main Injector shutdown. 

4. Duplicating within ACNET the features of all important EPICURE application pages. On 
completion of this task EPICURE will be, at least from the perspective of an operator, 
gone (although its data acquisition hardware will remain). This project is a major one, 
with no completion date set at present. Presumably it will be partially finished when 
fixed target running returns after the shutdown. 

As to controls of specific subsystems, the chief efforts will involve power supplies, BPMs 
and SWICs. Some power supplies will have ramps appropriate to Tevatron operation as is 
now taking place, some will ramp appropriately for 120 Ge V beam with a more rapid cycle 
rate, and a few may be required to do both. However, little new hardware will be required 
to complete this task and the insertion of new ramps does not require new software. Thus 
these changes will be relatively inexpensive and straightforward. 

For the 96-97 run the SWICs of the former AD Switchyard have been outfitted with a new 
system of scanners. This system utilizes modem networking and processors, and is far 
more powerful than that which it replaced. It is intended to control the SWICs of the former 
RD with a similar system. 
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The Switchyard BPMs have controls support which has fallen several years behind that of 
the accelerators. As part of a project to follow this one this system will be brought up to the 
present standard. The former EPICURE monitors will be integrated with the ACNET ones 
as part of the control system merger discussed above. 

Instrumentation 

It is not envisioned that instrumentation for the Switchyard and beamlines will have 
requirements differing significantly from those of the present. The challenges involve more 
rapid cycle time and in some cases higher instantaneous intensity for the Main Injector slow 
spill as compared with that of the Tevatron. In one regard the situation will be simpler than 
at present - there is no plan to send fast spill (appropriate for neutrino experiments) down 
the same lines as slow spill. It is presumed that the chief types of instrumentation required 
will be beam position/intensity monitors, SWICs and loss monitors. 

Instrumentation will be required for the new 120 Ge V AO bypass line through Transfer 
Hall and Enclosure B. Similarly, more detectors may be required in Meson lines than at 
present to accompany the new optics in that area. As a general rule SWICs will be more 
important for lines running 120 Ge V than they are now for 800 Ge V, as understanding the 
increased widths of low energy beam profiles will be particularly important for tuning. It is 
felt that instruments from the decommissioned Neutrino line will be sufficient for the needs 
of the other areas, but a detailed design will be required to clearly establish this point and 
assure that nothing new needs to be constructed. 

Typical Tevatron slow spill will last 40 seconds, while that from the Main Injector is 
specified as one second, with a possible increase to of order two seconds. Thus it will not 
be possible to sample the beam, especially with SWICs, so many times per cycle as with 
the Tevatron. There is no particular data collection limit, there being plenty of intensity, but 
there will be a processing problem. This can be addressed by building parallel subsystems, 
including enough processor power to handle the required throughput. 

Current thinking on specific types of instrumentation follows: 

BPMs: The tuning of BPMs should not be a major issue either for 120 GeV beam or for 
regions through which both 120 and 800 Ge V beams pass. The 120 Ge V /800 Ge V 
frequency difference is 1500Hz vs. a current system bandwidth of 400kHz. The timing of 
these BPMs is delivered by the cable TV system and it is presumed that this will continue to 
be the case. 
SEEDs: There are two SEEDs, presently in use in Neutrino, which will become available 
for new locations. Parts also exist to construct one more unit. The dimensions of the SEED 
ceramic boards are 4" x 4" with an aperture of 1 1/16", as these devices were designed and 
built to display pretarget well focused beams (sigma less that 2-3 mm). The wire spacings 
are 0.5, 0.25, and 0.125 mm. For much larger beams the ceramic boards will have to be 
redesigned. 
SWICs: There will be enough spare chambers to accommodate requests for the next run. 
Wire spacing for SWICs goes from 0.25 mm to 3 mm so it is possible to display much 
larger beams. 
SEMs: There are presently in use many old detectors (some assembled in 1973) that should 
be replaced. If new SEMs are to be built. it would be advisable to redesign the unit to fit in 
a vacuum box. Presently the detectors require a beamline vacuum break and they are not 
moveable except for one detector in M-East. The current digitizer should also be modified 
to digitize incoming positive current. 
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Two RF spill monitors will be employed, one each to provide spill intensity information to 
the Tevatron, as at present, and another to do the same for Main Injector. Others will be 
employed as required, such as to provide spill quality or frequency distribution information 
for particular beamlines. 
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