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Summary 

The Kyiv Institutional Buildings Energy Efficiency (KIBA) Project is being conducted to support the 
development of a program to improve the energy efficiency for heat and hot water provided by district 
heat in institutional (education, healthcare, and cultural) buildings owned and operated by State and 
Municipal Organizations in the City of Kyiv, Ukraine. KIBA is funded by the U.S. Department of 
Energy and is being conducted in cooperation with the World Bank and the Ukrainian State Committee 
for Energy Conservation. 

This document provides a set of draft procedures for the installation of the efficiency measures to ensure 
that the quality of the installations is maximized and that cost is minimized. The procedures were 
developed as an integrated package to reflect the linkages that exist throughout the installation process. A 
brief description of each of the procedures follows: 

Audit. The audit procedure is designed to screen and select buildings qualified for the installation of 
measures and to specify the types and quantities of applicable measures in qualified buildings. It is 
anticipated that the information collected in the audit will carry through directly to the other design, 
installation and acceptance, and verification procedures. 

Design. The focus of the design is to provide standardized alternative configurations and designs of 
substation control equipment in order to minimize the time and cost involved in generating a certified 
design. 

Installation and Acceptance. This procedure outlines the steps for the installation and acceptance of 
the equipment and materials in each building to include an installation plan, site preparation, 
construction and assembly, commissioning and training, and an acceptance protocol. 

Verification. This procedure outlines the approach and methodology for establishing baseline 
energy consumption, and for analyzing and explaining any variances that occur in buildings that have 
undergone energy efficiency improvements. 

Process Evaluation. The Process Evaluation Procedure is designed to provide continuous feedback 
to the administrative and installation processes in order to retain effective practices and revise those 
that are not. 

It is anticipated that these procedures will be revised by the Project Implementation Unit after it is formed 
in the fall of 1998 and as the project progresses. 
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Introduction 

The Kyiv Institutional Buildings Energy Efficiency Program involves the installation of energy efficiency 
measures in schools, hospitals, and cultural buildings owned by the Ministry of Education, Ministry of 
Health, and Municipality of Kyiv. This document provides a set of draft procedures for the installation of 
the efficiency measures to ensure that the quality of the installations is maximized and that cost is 
minimized. The procedures were developed as an integrated package to reflect the linkages that exist 
throughout the installation process. A brief description of each of the procedures follows: 

Audit. This procedure is designed as a two-step process. The frst step is to screen the buildings to 
select only those qualified for the installation of measures and identify items to be resolved for the 
buildings to be considered for installation of the energy efficiency measures. The second step is to 
specify the information needs and processes for identifying the types and quantities of applicable 
measures in qualified buildings. It is anticipated that the information collected in the audit will carry 
through directly to the other design, installation and acceptance, and verification procedures. 

Design. The focus of this procedure is on substation control equipment as this involves the formal 
interaction of the participating agency, the design bureau, and district heating company. This 
procedure provides standardized alternative approaches for the configuration and design of substation 
control equipment. The primary goal is to standardize the process to minimize the time and cost 
involved in generating a certified design. It is envisioned that the design process can occur by 
directly using the data and information obtained from the audit, eliminating the need to visit each 
building. 

Installation and Acceptance. This procedure outlines the steps for the installation effort and sets the 
criteria for acceptance of the installed equipment and materials in each building. The procedure 
provides a description for implementing program works according to the approved design 
documentation that includes an installation plan, site preparation, construction and assembly, 
commissioning, and training. Each installation will be inspected and an acceptance protocol will be 
issued for each building. 

Verification. This procedure outlines the approach and methodology to be used to assess the 
efficiency improvement achieved. This utilizes data obtained from the audits to establish a baseline 
for the building population and to subsequently analyze measured energy consumption and explain 
any variances that occur. 

Process Evaluation. This procedure is designed to address the non-quantifiable effects of the 
installation process to help ensure that the installation of the equipment and the measures are of the 
highest possible quality at the lowest possible cost to the program. Thus the Process Evaluation is 
meant to provide continuous feedback to improve the administrative and installation processes. 

The procedures are issued as drafts as it is anticipated that these procedures will be revised by the Project 
Implementation Unit after it is formed and as the program progresses. 
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Draft Energy Audit Procedure 

Energy Audit Purpose and Objectives 

The KIBA Technical Assessment characterized the economic energy efficiency potential and investment 
requirements for institutional buildings owned by the Ministry of Education, the Ministry of Health, and 
the Municipality of Kyiv. The assessment involved a population of 1678 buildings in nine categories, 
three vintages, and three building size categories. The methodology modeled a sample of the population 
and extended the estimates to the entire population of buildings. Specific data for each building were not 
collected and analyzed due to the time and cost to do so, and the added usefulness of the information €or 
assessment purposes. 

It is important to recognize that the audit is the first step in the installation process and must be structured 
and implemented to support the building selection, procurement of materials and equipment, design, 
installation, acceptance, and verification activities. The audit procedure is provided in two sections: 

The first discusses the relationship of the audit to each of the activities. 

The second section provides the steps for performing the audit and the information needed in each 
step. 

Appendix A provides a list of the data and information to be collected during the audit. 

Audit Relationship to Installation Activities 

Building Selection Process 

Prior to the energy audit process, the building owner/administrator prepares a preliminary list of buildings 
to be considered for implementation in the coming heating season and will provide this list to the Project 
Implementation Unit (PIU). This list will be assembled from administrative and accounting information 
and will include limited technical data. Unless disqualified, each listed building will be audited and 
results of audit will be used for the design, procurement, installation, and acceptance activities. The 
preliminary list of buildings should contain the following information: 

- 
- Building utilization--current and future. 
- 

Feasibility of the building for installation of particular measure(s). 

Technical aspects such as equipment sizes/quantity, potential problems with installation, risk potential 
for extreme costs, other foreseeable liabilities. 
Economic evaluation. (Economic evaluation assumes that the economics for given building groups 
will apply and will not be done for each building. Extremes will be observed and verified.) 
Other aspects, such as scheduling issues, access to the building, allowed access time, allowed 
disruption of activities/function. 

- 
- 
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Design Process 

The energy audit will provide initial information for the design. It is expected that the designer(s) will be 
provided with all necessary technical documentation and will not have to visit the site before initiating the 
design. The audit will provide information for the design activity to include: 

- Details for the design work, such as floor plans for the substation, diameters of pipes, space and water 
heating capacities, drain location, electrical installation details and connections, and number, types, 
and sizes of windows, etc. (The appendix provides a list of the detailed audit data.) 
A set of original architectural building blueprints relevant to the efficiency measure designed. If not 
available, ‘‘as built” drawings/sketches will be supplied. 
A set of original blueprints for the space and water heating system including the design parameters. 
If not available, “as built” drawingdsketches will be supplied. 

- 
- 

Procurement 

The energy audit and economic evaluation is performed prior to a detailed design and procurement and is 
normally based on engineering estimates of equipment sizes and quantities, labor content, and on 
estimated costs. The results will be used for preliminary estimates of costs and procurement activities for 
planning purposes (staffing, quantity discounts, work scheduling, etc). It is important to note that the 
audit will not provide the information directly to the PIU for procurement purposes since the audit will 
not produce specification of material, parts, and equipment. Detailed information to support the 
procurement activity will be provided by the design activity. 

Verification 

The energy audit will provide all necessary baseline information for the verification of efficiency 
improvement to include: 

- Metered baseline energy consumption for at least the 5 1 buildings for the 1998/1999 heating season 
and 180 buildings for the 1999/2000 heating season (51 + 129 buildings, see the Draft Verification 
Plan) for the season preceding the installation of the efficiency measures. Metered data andor 
accounting energy billing data will be provided. 
Occupancy and schedules prior to installation of the efficiency measures, with this information for the 
5 1 and 180 buildings for the periods mentioned immediately above. 

- 

Energy Audit Steps 

The energy audit consists of five steps for the final screeninglselection of the buildings to have measures 
installed, determining the current energy consumption of the buildings, identifying and verifying the 
applicable measures and associated efficiency improvements (both technically and economically), and 
preparing the necessary documentation for the detailed design. 
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Building Selection by Owners 

The owning organization conducts an initial screening and prepares a preliminary list of buildings to be 
included in the investment project. Information on each building will be based on administrative and 
accounting information normally kept in owner’s files and obtained from the administrative offices and 
facility managers. 

First, a goho-go decision is made based upon the responses to three questions: 

- 
- 

Will the building be removed from operation before the year 201 O? 
Are there known structural or other conditions that preclude the installation and/or effectiveness of 
efficiency measures? If yes, describe. 
Are there other known reasons why this building should not be subject to the installation of efficiency 
measures? If yes, describe these reasons. 

- 

If the response to these questions is yes, the building identifier and address should be included in a no-go 
list with the reason(s) for not proceeding stated. Buildings rejected at this point may be reconsidered if 
the status changes at a later date. 

Second, the preliminary list of buildings is prepared and should contain, at minimum, the following 
information: 

- building locatiodaddress - 
- 
- 
- 
- 
- 

contact person and contact information, such as phone number(s) 
building type, purpose, and vintage 
current building use and plans for future utilization 
general condition, recent changes, and any abnormal conditions 
heat supply company and presence of heat meter 
total building floor area and type of structure. 

Technical Documentation 

Original, or “as built’’ architectural blueprints, space and water heating system piping blueprints and 
specification, electrical installation schemes, and other available documentation are desired. This 
information needs to be made available by the organization that owns the building to the audit team; if 
this information is not available, “as built” sketches or drawings must be generated for the design work. 

Initial Audit 

The initial audit will provide a second go/no-go screen for candidate buildings, verification of the 
technical documentation, and additional data collection. The experts performing the initial audit will 
collect the following information: 
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Verification of documentation as provided by the owner, note of any changes and discrepancies 
between the blueprints and current conditions of the building and systems. 
Overall condition of the building envelope, walls, windows, electrical installation, space and water 
heating system. 
Applicability of each energy efficiency measure identified in the “Technical Assessment” for the 
particular building. The applicability of each measure will be reviewed with respect to its need, 
technical difficulties with installation, anticipated additional (non-energy) works, reasonableness of 
installation schedule, need for disruption of building function during the installation. 
If the heat supply is metered, collection of available heat consumption data and the location of and 
access to the meter. 
In addition, the availability of more detailed energy consumption data means more accurate 
verification results; at minimum, monthly energy consumption data for electricity and natural gas 
must be collected. This information will be used by the verification activity to assess the presence 
and consumption of energy used for supplemental heating. 
When reasonable (during periods of low ambient temperature), simple measurement of indoor 
temperatures and overall coefficient of heat transfer for walls, windows, doors, roof, and floor above 
the basement will be conducted. If a heat meter is not present, primary side water flow should be 
measured. 
Occupant will be interviewed to provide information on indoor conditions, current problems, past 
problems, attempts for solutions, unusual conditions, and all other issues which could have a potential 
for higher cost or lower energy savings. 

A no-go decision will be based on the findings of structural impediments to the installation and/or 
operation of efficiency measures, or other reasons found during the initial audit. The data above should 
be collected and preserved for no-go buildings, with the reasoning for a no-go decision clearly stated, as 
the buildings rejected at this point may be reconsidered if the status changes at a later date. 

Energy Efficiency Estimation 

An estimate of energy saving potential of applicable energy conservation measures and selected’ packages 
for each building is needed for economic evaluation of the installation. The following approaches can be 
used: 

Engineering estimate of energy consumption supported by conventional heat load calculations using 
generally accepted algorithms. 
Computer modeling, using software based on ASHRAE heat load calculation algorithms such as 
ASEAM or DOE-2. 
Computer modeling, using other public domain or proprietary building heat load modeling software 
based on generally accepted algorithms. 
The efficiency potential of selected packages of measures that were evaluated during the technical 
assessment task and the results can be used for determining the expected efficiency improvement. All 
other combinations of energy saving measures should be modeled with any proven heat load 
calculation method available (as described above). 
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Cost Estimates 

Cost estimates may be prepared based on estimated quantities of material and labor for each individual 
building, or based on typical calculated values per square meter of floor area, as presented in the technical 
assessment. The baseline for prices of material, equipment, and labor should be drawn from the 
Technical Assessment and should be updated periodically from the procurement activity and other 
experience gained in the project. 

Audit Report 

The information obtained by the energy audit process will be contained in an audit report. 

The report will comprise, at minimum, the following sections: 

- Building Description 
- Relevant Pictures 
- 
- Applicable Sketches and Drawings 
- 
- Measure Implementation Recommendations 
- 

Completed Data Tables (from the appendix) 

Energy Efficiency Analysis, Costs, and Economics 

Appendices containing all technical details and documentation 

0 The report will contain detailed discussions of: 

- The measures considered, measures selected, estimated cost of the installed measures (separated 
by material and labor), estimated efficiency improvement (in physical units and cost terms), and 
any special conditions and/or considerations. 
Information for the substation design including the following: design capacity, layout of 
connecting pipes, diameters, desired location of substation equipment, any physical restrictions 
(such as door size), other equipment, piping, electrical installation, availability of power, location 
of electrical connections, location of sensors and their wiring routing, required controls setting, 
special conditions such as unusual occupancy, and unusual heating system conditions. 
Information for weatherization measures. This will include information on the number, locations, 
sizes, and condition of windows and doors. Other information will describe caulking and/or other 
sealing requirements with recommended methods, materials, and quantities of materials. This 
section needs to clearly identify any special conditions that may impact design and/or installation. 
This information must be sufficient for the design and the designer should not be required to visit 
the building site, unless he/she feels more comfortable with seeing the site. 

- 

- 

- 
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Draft Design Procedure 

The main objective of the design procedure is to provide the technical design documentation required for 
design approval, installation, and future reference and modification for minimum effort and at minimum 
attainable cost. 

The design procedure is the second of a set of integrated procedures to ensure installations of the highest 
possible quality at the lowest possible cost. The family of procedures in this set covers audit, design, 
installation and acceptance, and verification. 

The design procedure consists of preparation of all technical documentation for the building permits and 
other necessary approvals and for the installation works. Aspects of the design process include: 

- Working with manufacturers and obtaining specific guidance, previous designs, components and 
systems installation drawings, sizing software, and other available assistance. 
Making the design as simple as practical as allowed by the standards. 
Involving of the approval agencies, district heating authorities, and prospective installation 
contractors. 
Compiling a database of all produced designs with an easy search/match feature. 
Ensuring time and cost reduction through replication. 

- 
; 

- 
- 

The first step in minimizing the time and cost is to obtain pre-approval of the general form of the design 
by the organizations respansible for design approval - these include the design bureau and the district 
heat supplier. Once general guidance/approval is received for typical designs that apply broadly, approval 
of designs for individual buildings should be only a matter of checking the proper parameters (capacities, 
hydraulic parameters) and compliance with safety codes. 

Genera1 Designs 

Five general designs for the following three categories are envisioned for general approval. Schematics 
and discussion for each of the general designs is provided in Appendix E?. 

Space Heating Only (SH) 

This design package will be applied to the buildings with heat supplied from the district heating company 
for space heating only. The two alternatives are: 

- A heat exchanger based closed loop system substation that employs a single heat exchanger, 
which isolates the building from the district heating system. 
A 3-way valve based open system that allows the hot water from the district heat company to 
circulate through the building. 

- 

9 



Space Heat and Domestic Hot Water (SH + DHW) 

This design package will be applied to the buildings with heat supplied from the district heating company 
for space and domestic hot water heating. The two alternatives are: 

- A heat exchanger based closed loop system substation that employs three heat exchangers; 
one for heating and two for domestic hot water. 
A 3-way valve based open system for space heating and two heat exchangers for domestic hot 
water. 

- 

In both cases, a pre-heater and after-heater are required for the domestic hot water. 

Space Heat, Domestic Hot Water, and Ventilation (SH + DHW + W A C )  

This design package will be applied to the buildings with heat supplied from the district heating company 
for space heat, domestic hot water, and mechanical ventilation. One configuration is considered: 

- A heat exchanger based closed loop system substation that employs four heat exchangers; one 
for heating, two for domestic hot water, and one for the ventilation unit. A pre-heater and 
after-heater are required for the domestic hot water. 

This scheme will be used for buildings with active mechanical ventilation equipment or when use of 
mechanical ventilation equipment is anticipated in the near future. For buildings that have provision for 
mechanical ventilation but do not to use it, provision will be made for future installation of a heat 
exchanger to serve the mechanical ventilation unit. 

Substation Design Process 

The substation can be designed in two parts: 1) components that can be considered standard and 
approximately the same in each building (which may be likened to the schematic or concept drawing), 
and 2) the piping that will connect the existing pipes to the new substation and will likely be different in 
almost every building (which may be likened to the “as built” drawing). 

The design of the substation consists of the following three steps: 

1. Substation type and general design. The selection of the type of substation (SH, SH+DHW, 
SH+DHW+HVAC) and the general design will be performed by the customer (participating 
organization) and the designer. Specification of the capacities and technical parameters 
(temperatures, water flow in the secondary loop, pressures, etc.) and all required options (pump sizes, 
controls, and optional equipment) will be done by the designer. Specific information regarding the 
manufacture specifications is not required in this step. 
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2.  Sizing and design of the substation system subassembly. The substation system subassembly 
includes the main “packageyy of equipment and all components required for the substation to function, 
but does not include the connecting piping between the existing pipes and this “package.” This 
means that this package may be designed generally, without reference to any particular building for 
3-way valve and heat exchanger based systems that come as pre-assembled units or require field 
installation. The subassemblies of the five general designs will be “pre-designed in advance ” and 
CAD drawings will be generated by the designer or provided by the manufacturers, if available. 

A discussion of the proposed design process for preassembled and field assembled subassemblies follows: 

Field assembled heat exchanger system. This subassembly will be pre-designed by the design agency 
for different capacities and for different alternatives reflecting available space in the substation room. 
Special cases requiring non-typical arrangement (small space, conflict with other installed equipment, 
etc.) will not be pre-designed and will be handled as special cases requiring specific designs. All 
designs will be saved in a database and used for replication for other buildings. Designs will be 
sorted in the database by: a) SHY SH+DWH, SH+DWH+HVAC, b) capacity, c) options, d) special 
arrangements. Designs of each substation may or may not be prepared in advance; they may be 
designed and sorted “in real time,” during the process. 

Field assembled 3-way valve system. This subassembly will be pre-designed in the same manner as 
the heat exchanger based system described above. It is anticipated that the system will be designed 
and specified for different parameters (capacity, flow ranges, pressures, etc.) and for several 
arrangements of the existing piping. The mutations of this design will also be filed in a database and 
re-used with minimum modification. 

Pre-assembled heat exchanger based substation equipment. Pre-assembled substation designs will be 
provided by the manufacturers in all available sizes or, if not available, will be prepared by the design 
institution. It is anticipated that manufacturers will work with the design ofice and provide the 
optimum selection of sizes to cover the project applications. Packaged substations of different 
manufacturers may have different connection dimensions and the design must be modified for each of 
the manufacturers to ensure competitiveness of the process. The design institution must contact each 
manufacturer, obtain the dimensions of the equipment, and decide on the number of design mutations 
for each size. If possible, an effort should be made to have the manufacturers comply with a 
“standard” dimension. 

3. Pipe-fitting or As Built design. This step involves design of the piping between the substation 
subsystem described above and the existing piping. It must show the removal of the old system, 
connecting modifications on the old system, and location of the substation package. This part of the 
design will likely be prepared for each building with the transition from the schematic to the as built 
stage; however, it is desired that the process be standardized to the maximum extent possible to 
facilitate compliance and approval. Each design should be filed in a database and reused as much as 
practical. 
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It is anticipated that the design will be performed by a different design office for each of the participants. 
However, it would be beneficial if all designs are located in a common database shared by all the 
involved design offices. This may be accomplished through the maintenance of a database by the PIU. 

Action Plan 

Through the end of calendar year 1999, six actions are recommended as follows: 

1. Each of the participants will enter into contract with the design agency of their choice and set the 
design ownership issues in written form. 

2. 

3. 

4. 

5 .  

6. 

Several (1 0) buildings will be audited and selected for the implementation, and information will be 
given to the design agencies (see Audit Procedure). 

The design institution(s) will prepare specifications for the selected buildings and will contact the 
manufacturers of substation equipment and request either assistance with sizing the equipment or 
release of their sizing software. The manufacturer’s installation drawings will also be requested. 

The design institution(s) will review the design with the approval agencies and obtain agreement on 
minimum requirements for approval. Local contractors will be contacted for consultation of minimal 
requirements on the design for the installation works. Then the design will be prepared accordingly 
and approvals will be obtained. CAD drawings of the architectural changes (if any), mechanical 
assembly, electrical installation, and controls will be delivered in electronic form to PIU. 

The PIU will organize a database of the designs and will establish means for data transfer (local 
network, Internet connection, andor personal contact). 

The process will be verified and improved as needed during the installation of buildings for the 
1999/2000 heating season. 
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Draft Installation and Acceptance Procedure 

Installation 

Installation is the process of implementing the project works according to the approved design 
documentation prepared by the participating organization that is provided to the installation contractor. 
The approved design includes all of the necessary planning for site preparation, construction and 
assembly of works, proper functioning and commissioning of equipment/materials, and necessary testing 
and training of the operators. Each installation will be accomplished by a contractor(s) in cooperation 
with the participating organizations and includes the following steps: 

Installation Plan 

Prior to on-site installation, the contractor will prepare an installation process plan for each building. The 
installation process plan will be submitted to the PIU for approval and will include: 

Installation time schedule demonstrating reasonableness of required installation time; synchronization 
with allowed length and timing of disruptions to building functions. 
Optimal grouping of retrofitted buildings according to the location and other factors influencing the 
installation cost, such as management, equipment and personnel relocation, etc. 
Technical specification of all parts and materials including material safety data sheet. 
Qualifications of technical personnel performing the work. 
Qualifications of all subcontractors. 
Management plan including progress review schedule, inspection of sites, and problem management. 
Interaction with the building occupants and operators (contact person, building access, etc.). 
DHW supply disruption plan and, if necessary, the alternative supply. 
Cost control and management plan for unexpected events. 
Continuous quality management plan. 

Site Preparation 

The contractor will be responsible for site preparation required for implementing the project. If 
necessary, site preparation will include securing access, installation of temporary water supply, cleaning, 
etc. The contractor will not be responsible for major changes to the building walls, installation of drains, 
or any other costly items that would normally be addressed within building maintenance functions. The 
need for maintenance items will be identified during the audit. Their implementation will be designed 
and performed prior to the installation of equipmentlmaterials under the efficiency program. 

Construction and Assembly Works 

The contractor will be responsible for performing all equipment construction and on-site assembly and for 
all work required to complete the project. The construction will be organized according to the approved 
installation process plan. The workmanship quality will be managed continuously and also randomly. 
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The contractor will have available all required construction equipment, tools, transportation, scaffoldings, 
safety equipment, measuring equipment, and miscellaneous installation materials. Work must be 
performed according to all work safety and health hazard safety requirements in Ukraine. 

Commissioning I 
The installed equipment must be properly commissioned prior to acceptance. Commissioning will be 
performed by the installation contractor and will include workmanship and material quality inspection, 
compliance with design, and where applicable, shakedown and short-term endurance tests. 
Commissioning must be done, in any case, prior to the. beginning of the heating season. 

Training 

The building operation and maintenance (O&M) personnel and/or the maintenance company for each 
building, will be properly trained to ensure the quality of O&M work. When required, O&M manuals 
and specification sheets will be provided to the maintenance personnel. Training may be organized by the 
contractor or supplier (manufacturer) of the equipment/materials for larger groups of O&M staff or 
individually for each building after the commissioning of the equipment. Continuing education will be 
planned for new personnel and for retraining purposes. 

Acceptance Procedure 

Prior to releasing the final payment to the contractor, each installation site must be accepted by the PIU 
designated experts in cooperation with the participating organization. An acceptance approval document 
will be issued for each site complying with all requirements. For sites not meeting the acceptance criteria, 
the contractor will be required to remove all deficiencies and duly commission the installation in a time 
schedule determined by the PIU and participating organization. Only a schedule not disrupting the 
building occupancy or extending beyond the heating season will be allowed. The acceptance procedure 
will require, at minimum, the following items be inspected and approved 

- 
- 

Compliance with the approved design and specification. 
Compliance of performed works with all applicable performance and safety codes. All code 
requirements will be stated in the design documentation. 
Verification of obtained approvals. The acceptance protocol must include all documentation of 
approvals for operation, metering, safety (fire, electrical, environmental, etc.). 
Approved commissioning of heat meters and equipment by the district heating company. 
Performance verification. Each site will be inspected for proper, reliable, and eficient operation and 
compliance with the design parameters. 
Overall quality of the installation. 

- 

- 
- 
- 

In addition to the acceptance protocol, a random sample of installations will be subjected to a detailed 
performance observation during the heating season. This observation should reveal minor, obvious faults 
in design or installation procedures. Energy efficiency performance testing will be done during a separate 
activity and will be performed during the heating season following the installation. 
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Draft Energy Efficiency Verification Process 

Goals 

Quantification of achieved efficiency improvement is an important part of the project. The borrowers and 
investors will want to know whether the investment is performing as expected and whether the planned 
efficiency improvements are achieved. The technical experts who calculated the performance of installed 
measures are interested in the project results, which will allow them to verify the reliability of calculation 
methods and assumptions, identify the benefits for future projects, and improve their ability to predict 
efficiency improvements. 

The proposed verification process was formulated to achieve these goals with reasonable accuracy while 
keeping the process easy to implement, easy to understand, inexpensive, and not burdensome (financially 
or reporting). 

Verification of energy efficiency improvements is a very difficult and complex task. The achieved 
reduction in energy consumption depends on many parameters: 

0 The quality and accuracy of assumptions, calculations, and estimated efficiency improvements in the 
audit. 

0 The quality of the installed measures/equipment. 

0 The quality of the workmanship to install the measuredequipment. 

0 The ability to account for any changes in energy consumption due to changes in occupancy, physical 
changes to the building, and climatic conditions of a given year. 

0 The accuracy of the energy use evaluationherification methodology used to quanti@ the achieved 
efficiency levels. 

0 The accuracy and completeness of measurements on which the verification analysis is based. 

To the extent possible, variability of many of these factors will be controlled by an integrated package of 
procedures. Other procedures are being developed for the audit process, the design process, and the 
installation and acceptance process. The procurement process will ensure that quality 
measures/equipment are supplied and installed and a process evaluation component will identify non- 
technical factors, such as occupant behavior, that may impact the achievable efficiency gains. The 
integration of these procedures and information will be one of the responsibilities of the PIU. 
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This discussion provides the basis for a verification plan for the retrofit of institutional sector buildings as 
identified in the Technical Assessment and the Lending and Implementation Assessment (PNNG 1 1644 
and PNNL-11653, respectively). It is expected that this plan will undergo further development by the 
PIU at the direction of the Inter-Agency Work Group as the definition of the project continues. 

Verification Process 

Energy efficiency improvements are defined as the difference between the energy consumption prior to 
and after installation of the energy efficiency measure. Therefore, it is important to establish baseline 
energy consumption for each building under the existing conditions and to perform energy consumption 
measurement after the installation. 

It is obvious that the energy consumption during each particular heating season is dependent on several 
factors, such as changes in building occupancy, schedule, and weather. These factors affect the total 
energy consumption together with energy consumption reduction by the efficiency measures. To evaluate 
the direct effect(s) of the efficiency measures, the effects of other factors must be eliminated through 
engineering or calculation methods, and a11 parties involved must have a full understanding of and agree 
with the evaluation methods. 

Evaluating performance of energy conservation measures may be very difficult and sometimes highly 
misleading if not completely understood. To establish a reliable means of evaluating energy efficiency 
investments, the U.S. Department of Energy developed the North American Energy Measurement and 
Yerzjkution Protocol (NEikNP) (DOE 1996). It is recommended that the “Whole-Facility Or Main Meter 
Measurement” option as described in the N E W  (DOE 1996) be used. With the N E W  Whole- 
Facility framework, a statistical or multivariate approach is the most expedient, but an engineering or 
combination approach may be necessary in some cases. The reader is referred to “The Impact of Market 
Transformation on DSM Evaluation Techniques,” by D.A. Kitchin (in Energy Program Evuluution: Uses, 
Methods, and Results, Proceedings of the 1993 International Energy Program Evaluation Conference, 
Chicago, CONF-93 0842) for a discussion of these approaches. 

Retrofit of each building involves several efficiency measures, such as the substation controls, heat 
meters, weatherization materials, radiator reflectors, faucet aerators, low-flow showerheads, and ceiling 
fans. Many of these measures are interactive, and when installed together, it may not be possible to 
establish their individual impact on energy savings (in other words, it is not possible to assign precisely 
the percentage of energy efficiency improvement due to each particular measure). Therefore, it is 
recommended that verification of efficiency improvements be performed for the entire package of 
measures installed in the building. 
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Data Collection 

Collection of data is necessary for the verification process; it is recommended that, at minimum, the 
following data be collected: 

Heat consumption fiom the heat meters installed. This data could be collected once or twice daily by 
the maintenance person assigned to the individual building or an automated data collection system 
that would permit the collection of more frequent consumption intervals, say hourly. At least twice 
daily is recommended with the readings timed to occupied and unoccupied periods to enable 
reductions attributed to controls to be reflected. It is also recommended that more fiequent readings, 
either manual or automated, be taken for a subset of buildings to enable more detailed analysis. 

Electricity and, if applicable, natural gas consumption to enable identification and analysis of the 
potential supplemental heating. 

Building occupancy (say average per month) during occupied and unoccupied periods and the general 
hours of operation or occupancy. 

Any changes in building function and/or operation. 

Indoor temperature at multiple points to evaluate system balancing and control strategies. 

Outdoor temperature, wind speed, humidity, and solar radiation to enable proper data normalization. 
It is recommended that a weather station be installed to collect this data rather than rely upon other 
sources to avoid delays and, a weather station installed in Kyiv will provide more representative data 
than data collected at a more remote location. - 

Occupant response to retrofits - opinion and behavior. 

It is recommended that a subset of the buildings be measured prior to installation of the efficiency 
measures (retrofit) in order to develop a baseline to better evaluate the achieved reductions in energy 
consumption. Table 1 provides the suggested installation schedule of heat meters and efficiency 
measures by building type and heating season. Prior to installation of efficiency measures in the first year 
(for the 1999/2000) heating season, data is collected fiom a number (at least 5 1) heat meters installed 
prior to the project. And, prior to the installation of efficiency measures for the 2000/2001 heating 
season, a subset of these buildings (at least 129) have heat meters installed in advance of the 1999/2000 
heating season. 

This provides for a sequence of activities to support the verification process as follows: 

- Prior to the 1999/2000 heating season, selection of 101 buildings to be installed (retrofitted) 
for the 1999/2000 heating season to include at least 5 1 buildings that have had meters 
installed and read for the 1998/1999 heating season (these buildings will have had meters 
installed independent of and prior to the discussion of the program). 
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Table 1. Proposed Installation Schedule of Heat Meters and Measures by Customer and Heating Season 
to Support Verification 

Ministry of Education 
Ministry of Health 
Municipality of Kyiv 

Ministry of Health - 5 19 19 19 19 81 
Municipality of Kyiv -- 79 309 309 309 305 1311 
Total I 101 395 395 395 392 1678 
In the PRE INSTALLED BASELINE column, 5 1 of the 10 1 buildings scheduled for installation of measures in 
the 1998/1999 heating season have heat meters installed and read for the 1998/1999 heating season. 
In the 1999/2000 column, the remaining 50 of the 101 buildings scheduled for installation of measures in the 
1999/2000 heating season have heat meters installed and 129 of the 395 buildings scheduled for installation of 
measures in the 2000/200 1 heating season have heat meters installed (I 00 Ministry of Education buildings, 
23 Ministry of Health buildings, and 6 Municipality of Kyiv buildings). 
In the 2000/2001 column, heat meters are installed in the remaining buildings scheduled for installation of 
measures prior to the 2000/200 1 heating season. 
In the 2001/2002,2002/2003, and 2003/2004 columns, heat meters are installed at the same time as the other 
measures. 
To the extent possible it is recommended that heat meters be installed in at least some fraction of the buildmg at 
the beginning of each heating season. 

0 

0 

0 

0 

0 

- For the 1999/2000 heating season, install heat meters in and collect data for at least 129 of the 
395 buildings scheduled for installation of efficiency measures for the 2000/200 1 heating 
season. 
Following the 1999/2000 heating season, estimate the baseline model(s) using the two years 
of pre-retrofit data for the 5 1 buildings and one year of pre-retrofit data for the 129 buildings. 
Following the 1999/2000 heating season, compare the consumption of the 10 1 retrofitted 
buildings with the estimated baseline modelis) and the metered consumption for the 
5 1 buildings pre- and post-retrofit. Adjust the model(s) as necessary and complete the 
verification of the buildings retrofitted for the 1999/2000 heating season. 
Following the 2000/200 1 heating season, compare the consumption of the 395 retrofitted 
buildings with the estimated baseline model(s) and the metered consumption for the 
129 buildings pre- and post-retrofit. Adjust the model(s) as necessary and complete the 
verification of the buildings retrofitted for the 2000/200 1 heating season. 
Following the 2001/2002,2002/2003, and 2003/2004 heating seasons conduct the verification 
for the buildings retrofitted in the respective heating seasons. 

- 
- 

- 

- 

Coupled with the collection of daily data, it is suggested that a subset of the buildings (about 50 buildings 
with control systems installed for the 1999/2000 heating season) have the control systems enabled and 
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disabled periodically to enable the verification of the energy use reduction that occurs in unoccupied 
periods due to temperature setbacks. This will provide for a more robust verification of the efficiency 
improvements. 

Calculating Efficiency Improvement 

A statistical estimation procedure, supplemented by an engineering approach, is recommended. In the 
statistical approach, baseline consumption would be specified as a function of building size, operating 
hours, occupancy, outdoor temperature, and perhaps other factors specific to the building type. The post- 
installation (of the efficiency measures) consumption Would then be specified similarly to reflect 
change@) in the behavior of consumption to the energy efficiency measures. 

Significant deviations between actual and modeled baseline and post efficiency improvement 
consumption would be examined in detail by the cognizant PIU and verification staff. Experience 
indicates that deviations are to be expected due to the many factors mentioned that may impact measure 
performance. The importance of controlling, to the extent possible, and obtaining information about these 
other factors cannot be overstated. It can be anticipated that engineering-based methods will be required 
to resolve and explain anomalies. The pre- and post-retrofit data collected for the 179 buildings 
scheduled to be retrofitted for the 1999/2000 and 2000/2001 heating seasons will enable the development 
of the more detailed data to ensure that the verification accounts for and is able to explain these other 
factors. 

Related Verification Data and Results Applications 

The metered consumption data will also be used in the following activities to maximize energy efficiency 
improvements and ensure persistence through the following: 

rn Audit. To support the calibration of computer models and improve the accuracy of the energy audits 
of the individual buildings. 

Models. To support the calibration of computer models and reliability of their application. 

Incentives. To support the award of incentives (based on the verification) provided to organizations 
to foster participation. 

Training. To support the structure and content of training programs developed for and provided to 
building management staff. 

Operations and Maintenance. To support feedback provided to building management staff on the 
effects of day-to-day operations. 

19 



Draft Process Evaluation Procedure 

Overview 

The Process Evaluation is designed to address the non-quantifiable effects of the installation process to 
help ensure that the installation of the equipment and the measures are of the highest possible quality at 
the lowest possible cost to the program. Thus the Process Evaluation is meant to provide continuous 
feedback to improve the administrative and installation processes. 

It is to be understood that the Process Evaluation findings are intended as a constructive forum to improve 
the efficiency and quality of the program and installations. In fact, the Process Evaluation is to highlight 
the retention of successful actions as well as to constructively promote correction for less successful 
actions. 

Information and data will be collected through surveys and informal interviews with PIU staff, municipal 
staff directly involved in administering the program, building/facility administrative and operations 
management staff, and occupants. The findings and corrective actions will be tabulated and analyzed for 
presentation to the Steering Committee on a periodic basis. 

Potential Survey Groups 

Program Administration 
Installation Personnel 
Building/Facility Administration and Operation 
occupants 

Principal Subjects of Inquiry 

Administrative procedural transparency - participant’s understanding of goals, benefits, and resources 
associated with the program 

Desigdinstallation process - effectiveness of building data for engineering, speed and responsiveness of 
design work, the installation process itself, componenthsembly supply issues 

Post-installation support - Frequency and quality of follow-up support, any additional program insights 
gained during the verification phase 

Survey Participants 

Program Administration - Municipal administrative, oversight, and PIU staff will be continuously 
surveyed for the effectiveness of overall program implementation. 
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Installation Personnel - Design engineers and management will be surveyed at the close of each 
installation project. The purpose of this survey group is to maximize the quality of the installation, while 
minimizing future program costs. 

Building/Facility Administration and Operation - This survey group will provide information on 
training, support, and any incentive programs to ensure program persistence. 

Occupants - The group will contribute to an understanding of baseline energy awareness, program 
expectations, and other information to reduce stress/uncertainty and improve training and/or information 
materials. 

Survey Periodicity and Content 

Initial Contact - This survey is designed to evaluate the participant’s knowledge of their facilities’ 
energy consumption patterns, energy efficiency, and fueVelectricity billing. Additional questions may be 
added, at the request of the participating ministry. 

Walk-through Contact - Periodic walkthrough of selected facilities to assess the non-quantifiable 
impacts of installed equipment. Items should include the occupant expectations, changes in occupant 
comfort levels, disruptions during installation, and suggestions that may make the installation process 
more efficient and constructive. 

Post-Installation Survey - Once the energy-efficiency improvements have been installed, each 
participant will complete a second questionnaire to gauge both general and specific opinions of the 
program. 

Additional feedback may be collected and maintained from: 

Phone contacts to the Center 
Walk-in contacts 
Notes from any discussion with Ministry representatives. 

Program Evaluation Report(s) 

It is suggested that the program be evaluated biannually with a written and oral presentation provided to 
the Steering Committee. It is also suggested that the Process Evaluation activity be the focus for this 
reporting to gather the information from the other installation and administrative activities. The purposes 
are to provide continuous feedback on the efficacy of each phase and to identify obstacles that require 
greater focus from the Project Implementation Team. 
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Central to the evaluation report are three key questions: 

la) Is the program progressing at the anticipated rate? 
b) If not, what steps must be taken to rectify the schedule. 

2a) Are the performance and cost of the efficiency improvements in line with the estimates? 
b) If not, what aspects are working well and what are the suggested corrective actions? 

3a) Are the program administrative and delivery procedures consistent with the goal of minimizing cost 
and maximizing the performance of the installations? 

b) If not, what is working well and what are the recommended corrective actions? 

In addition to answering these questions, the periodic evaluation report should address other areas that are 
working well and other suggested improvements. 

22 



Appendix A 

Audit Data Description 

The following is a description of the energy audit procedure and the information expected for each 
building from that procedure. 

General Information 

Building address, location. 
Facility contact person, telephone number, best time for contact. 
Building owner/administrator contact person, telephone number, best time for contact. 
Building category and subcategory. 
Building general description (single/multi-story, construction materials, general condition of the 
facility). 
Vintage (pre-58,58-80, post 80). 
Size (less than 3 story, 3-4 story, more than 4 story). 
Total and heated floor area. 
Floor plans (for each floor). 
Energy consumption data for space and water heating by month for the past year. 
Energy consumption data for electricity and natural gas consumption for the past year. 
Recent changes in occupancy, and past or planned improvements. 
TypicaYaverage occupancy by month (number of people and schedule). 
Interview with occupants regarding indoor conditions during cold weather, building abnormalities, 
known problems, and suggestions for solutions 

Weatherization Information 

- 
- 
- 
- 
- 
- 
- 

Number of windows and total fenestration area. 
Detailed dimensions of each window size/style, including pictures and/or drawing of each size/style. 
Number of windows requiring parts replacement for each window size and style. 
Quantity of each material group (seals, silicone, paint, other supplies). 
Need for special equipment (such as scaffolding, crane, safety rails, etc.). 
Special conditions (related to safety, building use schedule, clean environment requirement). 
Inspection of window conditions, including “health” of window frame material, need for 
installatiodreplacement of glass and hardware, need for paint removaYrepainting. 

Radiator Reflector Information 

- 
- 
- 

Feasibility of the installation (some types of radiators, such as finned compact coils, are not the type 
conducive to this measure). 
Sizes (dimensions) of radiators and quantity of each size. Total area behind radiators. 
Accessibility of wall behind radiator (is there room for direct installation of reflective material or does 
the radiator have to be removed). If it is necessary to the remove radiators, how many and what is 
involved (draining water, corroded or damaged connection, need for replacementkpare parts). 
Are there room-side covers to be removed for installation. If yes, how many and what is involved. - 
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- Wall conditions behind the radiators (is there a need for resurfacing, painting, is the wall suitable for 
installation), what wall material (it may be different than masonry wall, such as wood or plastic). 
Special conditions (access to the rooms, need to noti@ the occupant). - 

Ceiling Fan Information 

Feasibility (esthetical issues - will the fan fit the decor of the space, will it provide suficient air 
movement, is it necessary, is the ceiling height sufficient, are there any obstructions for access, any 
special conditions). 
Size and quantity of each. 
Location of fans and control switches. 
Room size (floor area dimensions, ceiling height). 
Heating system type, locations of heating elements (sketch). 
Measurement of air temperature stratification during heating season, occupied and unoccupied (best 
done by test instrument installed for a sufficient period). 
Electrical wiring (on the wall, inside the wall, external). 
Availability of electric power (distance from location, accessibility). 
Special equipment requirement (scaffolding, safety rails). 
Typical room occupancy, capacity, and schedule. 
Typical conditions in the room during occupied period and any general problems. 
Presence and use of other ventilation systems. 

Heating System Information 

Drawings will be required to size and locate the substation and all electrical and controls connections - 
these will include drawings of the plans for the substation location and layout, the electrical installation in 
the substation, and of the heating system by floor. The audit will use a general schematic drawing with 
“blanks” to be filled in to provide the necessary notes for sizes and capacities of the new equipment. 

Substation: 

Required capacity for space heating and domestic water heating. 
Number of substations (some buildings may have multiple substations in different locations). 
The presence of a two- or four-pipe system. 
The diameter of the space heating pipes and determination of sufficiency for space and water heating. 
General conditions of pipes and a determination of the need for replacement. 
Pipe diameters both for primary and secondary circuits. 
Location of substation, identification of connection points for the primary and the secondary pipes (to 
determine where to cut the existing pipes and connect the new substation) 
Electrical connection - location, available power, panel space. 
Required electrical parts, such as circuit breakers, wires, and other installation materials. 
Location of indoor and ambient sensors, and location of control panel. 
Location and accessibility of heat meter to the facility manager and billing company. 
The need to retrofitlinstall the drain, drain length, parts quantity, and assessment of any problems 
with the drain installation. 
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Building heating system: 

- 
- 
- 
- 
- 

Date when the heating system was last chemically cleaned. 
Inspection of the heating system - conditions, sufficient capacity, proper flow in the pipes, clogging, 
any problems (documented and undocumented). 
Sufficiency of air purging, need for of installation of air purgers and/or air separator@). 
Condition and need for replacement of radiator valves and other system parts. 
The existence and condition of balancing valves; quantity of new valves required. 

Hot Water Heat Exchangers Information 

This activity will be done together with the space heating substation audit, and the space heating and 
domestic water heating will be designed as one “package.” 

Required capacity for domestic water heating. 
Number of domestic hot water systems (some buildings may have multiple domestic hot water heat 
exchangers in different locations). 
The diameter of the space heating pipes and determination of sufficiency for space and water heating. 
General conditions of pipes and a determination of the need for replacement. 
Pipe diameters - primary and tap water sides. 
Location of heat exchanger, identification of connection points for the primary side and the tap water 
pipes (to determine where to cut the existing pipes and connect to the new heat exchanger). 
Electrical connection - location, available power, panel space. 
Required electrical parts - circuit breakers, wires, and instaliation materials. 
Location of control panel. 
The need to retrofithnstall the drain, drain length, parts quantity, and assessment of any problems 
with the drain installation. 

Low-Flow Showerhead Information 

- 
- The number of different styles of showers, connection diameter, and quantity of each. 

Water consumption of the showers based on measured consumption, usage statistics, and frequency 
of use specific to the building. 
Any abnormality in using the showers (hot water availability only during certain periods, restrictions 
on tap water use, abnormally high/low usage and its reason, etc.). 
Likelihood that showerhead will be removed or damaged. 

- 

- 

Faucet Aerator Information 

- 
- 

Number of water outlets, styles, and connection diameters. 
Water consumption by the water outlets based on measured consumption, usage statistics, and 
frequency of use specific to the building. 
Any abnormality in using the water outlets (hot water availability only during certain period, 
restrictions on showers use, abnormally high/low usage and its reason, etc.). 
Likelihood that the faucet aerator will be removed or damaged. 

- 

- 
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Appendix B 

Draft Typical Designs 

Five typical designs for substation retrofit equipment that provide for improved temperature control are 
presented in this discussion with suggested actions for the Committee of Architecture to complete the 
designs. 

In brief, the five alternative designs by type of service follow: 

Space Heat 

- Heat Exchanger (1) 
- 3-WayValve 

Space Heat and Domestic Hot Water 

- 
- Separate Heat Exchangers for Space Heat (1) and Domestic Hot Water (2) 

3-Way Valve for Space Heat and Heat Exchangers for Domestic Hot Water (2) 

Space Heat, Domestic Hot Water, and Ventilation 

- Separate Heat Exchangers for Space Heat (l), Domestic Hot Water (2), and Ventilation (1) (A 
3-way valve is not considered for this configuration because of the difficulty to control and 
operate, and a negligible cost advantage.) 

The heat exchanger system isolates the building (secondary) circuit from the district heating company 
supply (primary) circuit, where the 3-way valve system does not. 

The typical designs presented in Figures 1 through 5 are drafts and should be used for guidance only at 
this point. The detailed typical design for each alternative should be reviewed and produced by Ukrainian 
experts familiar with the design standards and practices for equipment that provides space heat, domestic 
hot water, and ventilation. Thus, the next steps are for experts from the Committee for Architecture to 
provide: 

1. Expert review of the draft typical design presented in Figures 1 through 5 for completeness of the 
components, layout, compliance of arrangement with appropriate Ukrainian standards. 

2. Preparation of the final typical design CAD drawings that correspond to the typical designs. 

3 .  Preparation of the technical specification for all standard components. 

4. Review of the design with the district heating company experts and all involved approval authorities 
and obtaining consent on the design. 
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Description of Alternatives 

Figure 1. Space Heat Only: Heat Exchanger Based System (1) 

The substation is composed of a plate type heat exchanger (1) (or equivalent) and all necessary 
components. District heat supply water hydraulic parameters are restricted by the orifice (29), which must 
be removed or re-sized for new system hydraulic conditions. Strainers (23) are installed in both the 
primary and secondary to protect the heat exchanger. Temperature and pressure readouts are installed in 
each of the distribution branches for visual inspection. Make-up water for the secondary loop is provided 
from the district heat primary side through the pressure regulatodfeed valve (20) as it is assumed that hot 
water will not be available at the site. Two circulating pumps (1 5) are shown in the secondary loop; if 
only a single pump is required by standards, it is advisable to have spare parts available. The secondary 
loop must be equipped with expansion tank(s) (27) and pressure relief valve (28). According to U.S. 
standards, the flow meter (part of the heat meter) (1 1) should be installed in the return primary line. 

Figure 2. Space Heat Only: 3-Way Valve Based System 

This is an open, direct substation, which allows primary water supplied by the district heating system to 
enter the building’s heating system pipes. The heat input to the building is controlled by a 3-way valve 
(6), which allows the return (colder) water to mix with the primary water. A strainer (23) is installed in 
the return pipe to prevent debris from the building system entering the 3-way valve. 

Figure 3. Space Heat and Domestic Water Heat: Heat Exchanger Based System (2) 

The space-heating loop with the heat exchanger (1) is identical to the system shown in Figure1 . The 
primary return water from the space-heat heat exchanger is directed to the domestic hot water heat 
exchanger to allow for cooler return water temperature. The domestic hot water heat exchanger consists 
of two parts, the pre-heater (2) and the after-heater (3). The domestic hot water temperature is controlled 
by the control unit (8) via modulating valve (5). The domestic hot water heating system assumes water 
re-circulation with circulating pump (1 7). The space heating secondary loop is filled through a pressure 
regulatodfeed valve assembly (22) from the domestic hot water loop, not from the district heat primary 
loop. 

Figure 4. Space Heat and Domestic Water Heat: 3-Way Valve Based System for Space Heat and 
Heat Exchanger for Domestic Hot Water 

This system is a combination of direct system for the space heating and heat exchanger for water heating. 
The space heat part of the substation system is identical with the one shown in Figure 2, and the domestic 
hot water part of the substation is identical with that shown in Figure 3. 

Figure 5. Space Heat, Domestic Water Heat, and Ventilation: Heat Exchanger Based System (3) 

The system for space heat and domestic hot water is identical with that shown in Figure 3 except that the 
building with ventilation systems will require an additional heat exchanger (3A) for heating the 
ventilation air. The ventilation loop is equipped with an independent controller, modulating valve (7) and 
circulating pump (1 8). The primary water is directed first to the space-heat heat exchanger, and then is 
used for preheating the domestic hot water and in the ventilation heat exchanger. 
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Table 1. Description of Components 
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