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Disclaimer

This report was prepared as an account of work sponsored by an agency of the United States
Government. Neither the United States Government nor any agency thereof, nor any of their
employees, makes any warranty, express or implied, or assumes any legal liability or
responsibility for the accuracy, completeness, or usefulness of any information, apparatus,
product, or process disclosed, or represents that its use would not infringe privately owned rights.
Reference herein to any specific commercial product, process, or service by trade name,
trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement,
recommendation, or favoring by the United States Government or any agency thereof. The views
and opinions of authors expressed herein do not necessarily state or reflect those of the United
States Government or any agency thereof.
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Abstract

This document summarizes progress on Cooperative Agreement DE-FC26-99FT40718, Furnace
Injection of Alkaline Sorbents for Sulfuric Acid Control, during the time period October 1, 2002
through March 31, 2003. The objective of this project is to demonstrate the use of alkaline
reagents injected into the furnace of coal-fired boilers as a means of controlling sulfuric acid
emissions. The coincident removal of hydrochloric acid and hydrofluoric acid is also being
determined, as is the removal of arsenic, a known poison for NOX selective catalytic reduction
(SCR) catalysts. EPRI, the Tennessee Valley Authority (TVA), FirstEnergy Corporation,
American Electric Power (AEP) and the Dravo Lime Company are project co-funders. URS
Group is the prime contractor.

This is the seventh reporting period for the subject Cooperative Agreement. During previous
reporting periods, two long-term sorbent injection tests were conducted, one on Unit 3 at
FirstEnergy’s Bruce Mansfield Plant (BMP) and one on Unit 1 at AEP’s Gavin Plant. Those tests
determined the effectiveness of injecting alkaline slurries into the upper furnace of the boiler as a
means of controlling sulfuric acid emissions from these units. The alkaline slurries tested
included commercially available magnesium hydroxide slurry (Gavin Plant), and a byproduct
magnesium hydroxide slurry (both Gavin Plant and BMP). The tests showed that injecting either
the commercial or the byproduct magnesium hydroxide slurry could achieve up to 70-75%
overall sulfuric acid removal. At BMP, the overall removal was limited by the need to maintain
acceptable electrostatic precipitator (ESP) particulate control performance. At Gavin Plant, the
overall sulfuric acid removal was limited because the furnace injected sorbent was less effective
at removing SO3 formed across the SCR system installed on the unit for NOX control than at
removing SO3 formed in the furnace. The SO3 removal results were presented in the semi-annual
Technical Progress Report for the time period April 1, 2001 through September 30, 2001.
Additional balance of plant impact information for the two tests was reported in the Technical
Progress Report for the time period October 1, 2001 through March 30, 2002. Additional
information became available about the effects of byproduct magnesium hydroxide injection on
SCR catalyst coupons during the long-term test at BMP, and those results were reported in the
previous report (April 1, 2002 through September 30, 2002). During the current period, there was
no technical progress to report, because all planned testing as part of this project has been
completed. The project period of performance was extended to allow the conduct of testing of
another SO3 control technology, the sodium bisulfite injection process. However, these
additional tests have not yet been conducted.
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Introduction

This document is the semi-annual Technical Progress Report for the project “Furnace Injection
of Alkaline Sorbents for Sulfuric Acid Control,” for the time period October 1, 2002 through
March 31, 2003. The objective of this project is to demonstrate the use of alkaline reagents
injected into the furnace of coal-fired boilers as a means of controlling sulfuric acid emissions.
The coincident removal of hydrochloric acid and hydrofluoric acid has also been determined, as
has the removal of arsenic, a known poison for NOX selective catalytic reduction (SCR)
catalysts. The project is being funded by the U.S. DOE National Energy Technology Laboratory
under Cooperative Agreement DE-FC26-99FT40718. EPRI, the Tennessee Valley Authority
(TVA), FirstEnergy Corporation, American Electric Power Company (AEP), and the Dravo
Lime Company are project co-funders. URS Group (formerly Radian International) is the prime
contractor.

Sulfuric acid is present in most flue gases from coal combustion because a small percentage of
the SO2 produced from the sulfur in the coal (approximately 0.5% to 1.5%) is further oxidized to
form SO3. The SO3 combines with flue gas moisture to form vapor-phase or condensed sulfuric
acid at temperatures below 500oF. Because of this temperature effect, in this report sulfur in this
oxidation state is generally referred to as “SO3” in furnace gas or flue gas upstream of the boiler
air heater, and “sulfuric acid” in flue gas downstream of the air heater.

Besides being a Toxic Release Inventory substance and a potential precursor to acid
aerosol/condensable emissions from coal-fired boilers, sulfuric acid in the flue gas can lead to
boiler air heater plugging and fouling, corrosion in the air heater and downstream, and the
formation of a visible plume. These issues will likely be exacerbated with the retrofit of SCR for
NOX control on some coal-fired plants, as SCR catalysts are known to further oxidize a portion
of the flue gas SO2 to SO3.

The project has tested the effectiveness of furnace injection of four different calcium- and/or
magnesium-based alkaline sorbents on full-scale utility boilers for SO3 control. These reagents
have been tested during four one- to two-week tests conducted on two FirstEnergy Bruce
Mansfield Plant (BMP) units. One of the sorbents tested was produced from a wet flue gas
desulfurization (FGD) system waste stream, from a system that employs a modified Thiosorbic

Lime scrubbing process. The other three sorbents are commercially available.

After completing the four one- to two-week tests, the most promising sorbents were selected for
two longer-term (up to 30-day) full-scale tests. The longer-term tests were used to confirm the
effectiveness of the sorbent tested over extended operation, and to determine balance-of-plant
impacts. Two longer-term tests were conducted, one on FirstEnergy’s BMP Unit 3 and the
second on AEP’s Gavin Plant Unit 1.

The remainder of this report is divided into five sections: an Executive Summary followed by
sections for Experimental procedures, Results and Discussion, Conclusions, and References.
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Executive Summary

Summary of Progress

The current reporting period, October 1, 2002 through March 31, 2003, is the seventh technical
progress reporting period for this project. October 1, 1999 was the start date for this Cooperative
Agreement.

In 2001, a long-term slurry injection test was conducted at BMP Unit 3. The sorbent was a
byproduct magnesium hydroxide (byproduct Mg) produced at Allegheny Energy’s Pleasants
Power Station. The long-term injection test began the second week of May and continued into
the first week of June 2001. The primary measure of the success of the slurry injection tests was
the reduction in flue gas SO3 concentration in the electrostatic precipitator outlet flue gas.  After
the test was complete, samples collected during the test were chemically analyzed, and data
collected were organized, reduced and analyzed. Results from this testing were presented in a
previous Technical Progress Report for this project (April 1, 2001 through September 30, 2001).
The test at BMP included an evaluation of the impacts of byproduct Mg injection in the furnace
on SCR catalyst coupons inserted into the flue gas stream at the economizer outlet duct.
Analyses and reporting on these coupons were completed during the previous reporting period,
and these results are summarized in the Technical Progress Report for the period April 1, 2002
through September 30, 2002.

In July 2001, AEP joined the project as a new team member, co-funder, and host site. Their
Gavin Plant started up new SCR units for NOX control on both Units 1 and 2 (both 1300-MW
coal-fired units) in May 2001. As might have been expected, a portion of the SO2 produced from
the high-sulfur coal fired there was oxidized to SO3 across the SCR catalysts. This conversion
essentially doubled the amount of SO3 in the flue gas going to the units’ air heaters, and
correspondingly increased sulfuric acid concentrations at the ESP outlet and FGD outlet (stack).
The increased sulfuric acid concentrations in the stack flue gas caused increased plume opacity,
and appeared to contribute to the occurrence of plume “touch downs” at ground level near the
plant. AEP joined the project to test magnesium hydroxide injection as a means of controlling
stack sulfuric acid concentrations, and TVA agreed to forego testing on one of their units for the
opportunity to test sorbent injection on a unit with an operating, full-scale SCR system.

Because the supply of byproduct Mg in the quantities required to treat two 1300-MW units was
in question, AEP also wanted to test commercial magnesium hydroxide (commercial Mg), so
that sorbent was used for a portion of the test. The testing at Gavin Plant was conducted from the
middle of August through the first week of September. SO3 removal results from this test were
reported in a previous Technical Progress Report for this project (April 1, 2001 through
September 30, 2001).  Balance-of-plant results from the testing at Gavin Plant were presented in
a later Technical Progress Report (October 1, 2001 through March 31, 2002).  There are no
additional results from the Gavin testing to report for the current period.

During the current quarter, plans were made to conduct full-scale testing of another SO3 control
technology, the sodium bisulfite (SBS) injection process, as part of this project. The testing was
to be conducted at Hoosier Energy’s Merom Station. However, an extended turbine-generator
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outage on one of the units there adversely affected the utility’s budget for conducting such a test,
so the test program was called off.

A draft final report was submitted during the current reporting period, covering the results of the
short-term sorbent injection tests conducted at BMP and results from the long-term sorbent
injection tests conducted at BMP and at Gavin Plant. A section was added comparing the
economics of byproduct Mg or commercial Mg injection in the furnace as an SO3 control
technology compared to a number of other potential SO3/sulfuric acid control technologies.

No subcontracts were issued or completed during the current reporting period.

Problems Encountered

There were no problems encountered during the current reporting period.

Plans for Next Reporting Period

The next reporting period will cover the time period April 1, 2003 through September 30, 2003.
The project period of performance was recently extended through December 31, 2003 to allow
the conduct of tests of another SO3 control technology, the sodium bisulfite (SBS) injection
process. Originally, these tests were to be conducted at Hoosier Energy’s Merom Station.
However, mechanical problems with the turbine generator on one unit at that plant adversely
affected the utility’s budget for conducting the planned SO3 control technology demonstration.
Instead, two sites that are installing commercial versions of the SBS process are being
considered as process demonstration sites as part of this DOE project. These two sites include the
Tennessee Valley Authority’s Widows Creek Unit 7 and FirstEnergy’s BMP Units 1 and 2. If
this demonstration testing can be arranged, it will take place during the next reporting period, as
these commercial installations are only planned for operation during the ozone season of May 1
through September 30.

Prospects for Future Progress

Since the new end date for the Cooperative Agreement is December 31, 2003, the subsequent
reporting period will just cover three months.  During that reporting period, the final report for
any testing of the SBS process will be prepared and submitted.
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Experimental

The experimental apparatus used in the conduct of the project has been previously described in a
number of previously published reports1,2.
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Results and Discussion

There was no technical progress on this project during the current reporting period other than
preparation of a draft final report for the furnace injection tests conducted in 2000 and 20013.
Consequently, there are no results to present in this section.
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Conclusion

Since there was no technical progress during this period there are no results to summarize and no
conclusions to be made.
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