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ABSTRACT 
 
Roadmapping is a powerful tool to manage technical risks and opportunities associated with complex 
problems.  Roadmapping identifies technical capabilities required for both project- and program-level 
efforts and provides the basis for plans that ensure the necessary enabling activities will be done when 
needed.  Roadmapping reveals where to focus further development of the path forward by evaluating 
uncertainties for levels of complexity, impacts, and/or the potential for large payback. 
 
Roadmaps can be customized to the application, a “graded approach” if you will.  Some roadmaps are 
less detailed.  We have called these less detailed, top-level roadmaps “mini-roadmaps”.  These mini-
roadmaps are created to tie the needed enablers (e.g., technologies, decisions, etc.) to the functions.  If 
it is found during the mini-roadmapping that areas of significant risk exist, then those can be 
roadmapped further to a lower level of detail.  Otherwise, the mini-roadmap may be sufficient to 
manage the project / program risk.  Applying a graded approach to the roadmapping can help keep the 
costs down.  Experience has indicated that it is best to do mini-roadmapping first and then evaluate the 
risky areas to determine whether to further evaluate those areas. 
 
Roadmapping can be especially useful for programs / projects that have participants from multiple 
sites, programs, or other entities which are involved.  Increased synergy, better communications, and 
increased cooperation are the results from roadmapping a program / project with these conditions.  
And, as with any trip, the earlier you use a roadmap, the more confidence you will have that you will 
arrive at your destination with few, if any, problems.  The longer the trip or complicated the route, the 
sooner the map is needed.  This analogy holds true for using roadmapping for laying out program / 
project baselines and any alternative (contingency) plans. 
 
The mini-roadmapping process has been applied to past projects like the hydrogen gas generation 
roadmap and the subsurface contaminant focus area (SCFA), and it’s basic form is being applied in the 
formulation of the ‘2012 Plan’ at the Idaho National Engineering and Environmental Laboratory 
(INEEL).  There are also plans to apply this process in the near future for other projects/programs. 
 
 
BACKGROUND 
 
The mini-roadmapping process is a scaled down version of the typical roadmap discussed in DOE’s 
draft guidance document (1). The mini-roadmap differs from a typical roadmap in that it is only 
partially developed (through the Technical Response Phase (Phase III) of the draft guidance). This 
means that the product can be used for strategic decisions, but may not contain the detailed 
development path needed to deliver the technology desired. It will still describe the problem(s), 



WM ’03 Abstract No. 413 

2 

identify who has the problem(s), and identify what performance improvements are needed, when 
they’re needed, what technical advances are needed, and what types of research and development 
(R&D) could be used to deliver the technology to fill any technology gaps. Because mini-roadmaps do 
not provide much detail about the development pathway, the system delivery to solve the problem(s) 
may have to be done later using detailed roadmapping methods. 
 
 
MINI-ROADMAPPING APPROACH 
 
The following is the typical approach and scope of work (SOW) for performing the mini-roadmapping 
process: 
 
• Planning the logistics for the mini-roadmapping process, including definition of any ‘homework’ 

that needs to be performed prior to any meetings of the roadmapping team. 
 
• Kicking off the roadmap by meeting with the roadmapping team of identified subject matter 

experts (SMEs) that will continue with exploring potential solutions (this may be a Technical 
Solutions assistance team or a team to continue roadmapping the potential solutions and the path 
forward to a “Closure Project”).  The team will preferably include those tasked with 
implementation.  This team will perform the initial step of the mini-roadmapping process (all steps 
are listed in this and the following bullet).  The activities for the kickoff meeting consists of: 

 
Step I, Problem Definition 
- Understanding and defining the problems and opportunities.  Team members define the current 

state and identify and evaluate the functions required and the needed capabilities (enablers to 
the functions) to be able to reach the desired end-state.  This helps define the problem and put it 
in the context of the work/schedule at the site. 

 
- Identifying and determining the timing and the status (qualitatively) of the functions and 

enablers (which may or may not be technology).  The ‘when needed’ defines the insertion date 
for an enabler (e.g., technology). There are two types of technology insertions, those that offer 
improvement and those that fill gaps. An improvement technology has a positive impact on the 
activity in terms of cost savings, worker safety, etc., but the activity could proceed without the 
technology. A technology gap insertion defines the need of an activity to have a specific 
technology before the work can be accomplished. 

 
- After the kickoff meeting, develop a brief report/display of the results and suggested path 

forward, including future activities, milestones and due dates, and assignments of 
responsibility. 

 
• Continue developing the roadmap.  After the kickoff meeting, the following steps are performed 

individually by SMEs and by meeting as a roadmapping team, when deemed necessary:  
 

Step II, Technology Needs Definition (Needs Assessment)  
The potential technology insertion points that are identified from Step 1 are evaluated to identify 
what and when improvements would best fit the majority of the needs. Step 2 focuses on the 
identification of the function and technology components needed to solve the problem(s). At times, 
multiple functions must be performed to fully solve the problem.  To define the system technology 
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needs, an assessment of the system performance across each of the components is completed. This 
assessment also describes the goals of the function and its components.  
 
The current state of the enabler (e.g., technology) is assessed for each component in terms of 
capability to meet the performance ultimately needed.  Figure 1 is an example of a capability  
 

Figure 1.  Example of a Capability Maturity Chart 
 

maturity chart, which is used to communicate what capabilities are needed and the need (insertion) 
dates. Green bars are used where no real risk is expected related to component capability 
performance.  Yellow bars indicate that there is some risk that an existing capability can meet the 
needed improvement or that it can only do so with additional development. The red bars are 
reserved for those components where a new capability is needed to meet the desired performance 
or that an existing capability will not be adequate, hence there exists a significant risk. 
 
This graphic is also the input to Step 3 where a technology development plan is initialized. Where 
there are red capability areas, it may be desirable to perform contingency planning to improve the 
probability of finding a viable pathway to achieving this function. 

 
Step III, Capability (e.g., Technology) Development Plans (Technical Response) 
The capability development plan will be defined to the level where the type of R&D or other 
capability development activity is identified for each component and time phase. This activity is 
kept at a high level for the mini-roadmapping process so that only those capabilities that reveal 
themselves to be most important are more fully defined during the process.  The mini-roadmap 
process helps to define the steps needed to mature the key components of the system and identifies 
the right timing to make the next insertion most successful. 
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Step IV, Implementation 
Mini-roadmapping typically doesn’t get into detailed implementation planning and execution.  
However, the products from mini-roadmapping can be used for limited execution activities, 
including tracking the status of R&D and other Technical Response Activities.  Some instances of 
mini-roadmapping can be used fully for integrating cost and schedule into a managed project and 
reviewing its progress. 
 

• Display the results of the roadmapping in a way that assists the team (and others) in quickly 
understanding the details of the roadmapping.  The Capability Maturity Chart, as shown in Figure 1 
above provides much information about the roadmapping process as already noted.  Figure 2 is 
another type of depiction of the roadmapping results.  This is an example of a depiction of the gas 
generation mini-roadmap that shows the status of the various functions for each program that 
shared the gas generation problem. 

Figure 2. Example of a Possible Mini-roadmap Depiction (Gas Generation Roadmap) 
 
For this roadmap depiction, the timeline column identifies four dimensions for an activity: 1) risk, 2) 
time, 3) type of activity, and 4) possibility for sharing across programs. Risk is depicted by the colors 
and time is shown by the location of an icon in relation to the timeline. The shape of the icon, as 
defined in the legend, shows the activity type.  Other depictions can be used and customized to show 
the most salient parts of a mini-roadmap. 
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RESULTS 
 
The following paragraphs provide examples of the results of mini-roadmapping efforts to date: 
 
Gas Generation Roadmap (2) - The “program level” roadmapping involved linking technology 
development (and deployment) efforts to the programs’ needs and requirements for dispositioning the 
material/waste that generates gas through radiolysis and chemical decomposition.  The roadmapping 
effort focused on needed technical support to the baselines (and to alternatives to the baselines) where 
the probability of success is low (high uncertainty) and the consequences of failure are relatively high 
(high programmatic risk).  A second purpose for roadmapping was to provide the basis for 
coordinating sharing of “lessons learned” from research and development (R&D) efforts across DOE 
programs to increase efficiency and effectiveness in addressing gas generation issues. 
 
The roadmap effort found that there were many opportunities for sharing of R&D efforts and lessons 
learned, that gas generation issues can adversely affect DOE milestones in a variety of programs at 
different sites, and that gas generation issues represent a large risk to accomplishing DOE’s 
environmental management mission to clean up DOE sites. 
 
SCFA Roadmapping – The SCFA initiated development of mini-roadmaps for each of its technical 
targets to outline specific performance requirements, where improvements were needed, when the 
improvements were needed, and the significance to the DOE programs. 
 
It was planned that after mini-roadmapping, the end-users would help describe the potential impact of 
these improvements to their programs and the technical community within SCFA would develop the 
potential targeted improvements. It was expected that the end product from these mini-roadmaps 
would include the target’s technical objectives with a definition of the performance objectives and 
potential impacts.  Though the SCFA (since it was eliminated) did not use the results of the mini-
roadmapping, it may be used in the future on such environmental restoration and waste management 
tasks. 
 
The Voluntary Consent Order (VCO) Program Roadmap (3) – The roadmap for this program was the 
result of an agreement between the INEEL and the State of Idaho to bring over 700 overlooked legacy 
process tanks and other items into compliance with current regulations in an orderly fashion. The 
managers for the INEEL VCO Program and the INEEL Science and Technology Programs Department 
recognized the need to apply technology solutions to reduce personnel and environmental risks 
associated with the characterization effort and saw a potential for significant programmatic savings in 
time and resources through roadmapping.   
 
The VCO roadmap was a mini-roadmap by default rather than by plan.  Due to funding constraints, the 
roadmap needed to be completed before the end of fiscal year 2000.  This limited the roadmap 
development to a three-month period.  Given these schedule constraints, the roadmap scope was 
restricted to encompass the full initiation and technical needs assessment phases and part of the 
technical response development phase recommended in the EM guide.  The development of the 
integrated R&D schedule and the implementation plan were therefore deferred. 
 
The roadmapping process allowed the VCO Program to focus its technology efforts into those areas 
with the greatest potential for near-term deployment of methods that could significantly reduce worker 
exposures, costs, and schedules.  This ‘mini-roadmap’ ended up being very beneficial for the project 
and was used extensively to select needed technologies for the program. 
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‘2012 Plan’ at the INEEL - Roadmapping techniques and processes were used to gather information 
about the site’s cleanup programs, review the system boundaries, identify the enablers (including 
technologies) that allow the cleanup tasks to be accomplished, and to help recast the projects to meet 
the stewardship requirements for that portion of the site. 
 
Major benefits were achieved by using the roadmapping process.  The most important benefit was that 
the EM Project was able to understand the overall direction it needs to proceed to meet the challenge 
given it by DOE EM-1 (Jessie Roberson) to do the work cheaper, better, and faster.  Even though the 
destination (end-state) has not yet been fully defined, the entire program is now moving in one 
direction, facilitated by merging the EM work into a single integrated project.  A benefit of having a 
common destination is that it provides the opportunity to define a common set of project objectives 
that are consistent across all elements of work.  This commonality also provides a consistent basis for 
all future decision-making, such as alternatives evaluation and selection and funding prioritization.  
Mini-roadmapping techniques helped define specific problems that need to be quickly resolved to help 
the project be successful. 
 
Each of the major site areas had special teams formed that were made up of subject matter experts.  
These teams utilized mini-roadmapping’s focus on defining the functions and enablers required to be 
able to arrive at the desired destination.  This helped the EM Project see the commonalities of the work 
and whether the work fell under the auspices of CERCLA, RCRA, or DOE Order regulations.  The 
commonalities also provided the ability to evaluate logical sequencing of work that avoids the need for 
rework. 
 
Roadmapping’s sequencing evaluation led to a logic-driven, critical-path schedule that helped define 
the key challenges and roadblocks to completing the cleanup at the INEEL.  It also helped identify 
opportunities that could reduce the project costs. 
 
The mini-roadmapping techniques listed above were instrumental in identifying a consistent and 
improved method of work organization. The revised work structure resulted in a change in 
organization structure with subsequent changes in roles and responsibilities that were focused on a 
consistent project end-state.  Considerations for performing similar functions multiple times by 
different organizations were challenged.  Mini-roadmapping techniques were a definite benefit to this 
project. 
 
 
CONCLUSIONS 
 
Mini-roadmapping efforts to date have proven to be very worthwhile.  Mini-roadmapping allows us to 
use detail where required and avoid detail where it isn’t needed.  Mini-roadmapping’s simple, 
qualitative/semi-quantitative analysis techniques can be useful in focusing limited budgets on the scope 
with greatest value or payback (e.g., high cost or high risk).  Programs will benefit from identifying 
issues and then tying them to research and development needs identified in the mini-roadmap.  
Additionally, further definition of the technology development plans by more detailed roadmapping 
may be desirable if the mini-roadmapping shows that the complexity is too great or the confidence of 
delivery is too low. 
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