RISK MANAGEMENT PLAN

U.S. Department of Energy
National Nuclear Security Administration
Nevada Operations Office
Office of Environmental Management
Las Vegas, Nevada

Approved by:

__________________________________________________________  ____________________________
Bobbie K. McClure  Date
Program Integration Coordinator

__________________________________________________________  ____________________________
Carl P. Gertz  Date
Assistant Manager
Environmental Management
## CONTENTS

1.0 INTRODUCTION ....................................................... 1

1.1 Risk Management History ............................................ 1
1.2 Purpose and Scope Summary .......................................... 1

2.0 BACKGROUND AND RISK MANAGEMENT .............................. 2

2.1 Risk Management Team .............................................. 2
2.2 Responsibilities for Risk Management ................................. 2

3.0 RISK MANAGEMENT PROCESS .......................................... 3

3.1 Risk Management Elements ........................................... 3

3.1.1 Risk Management Planning ...................................... 3
3.1.2 Risk Identification ............................................. 4
3.1.3 Risk Analysis ................................................ 4
3.1.4 Risk Mitigation and Handling .................................... 5
3.1.5 Risk Tracking, Reporting, and Closure ............................. 6
3.1.6 Risk Analysis Report .......................................... 6
3.1.7 Baseline Change Control Proposal (BCCP) ......................... 6

4.0 REFERENCE ........................................................... 6

5.0 APPENDICES .......................................................... 6

Appendix A Risk Assessment Form ............................................ A-1
Appendix B Risk Screening Guidelines ....................................... B-1
Appendix C Risk Category List ............................................... C-1
Appendix D Risk Analysis Process ............................................ D-1
1.0 INTRODUCTION
The Risk Management Plan (RMP) for the U.S. Department of Energy, National Nuclear Security Administration Nevada Operations Office (NNSA/NV) Environmental Management (EM) program defines the scope and process for the identification, assessment, and management of risks which could impact the implementation of the program and/or its relevant projects. Risk Management will include assessable risks that could potentially jeopardize successful completion of projects and will also address risks that potentially jeopardize human health and the environment. The objective of this plan is to define the strategy to manage program-related risks throughout the remainder of the life cycle such that there is acceptable minimal impact on cost and schedule, as well as operational performance. The RMP follows DOE Order 413.3 and its associated guidance on program and project management principles.

The RMP is considered a “living document” which will be updated as needed to ensure that previously identified risks are managed effectively and new risks are quickly identified and managed throughout the life cycle.

1.1 Risk Management History
Each respective life cycle baseline (LCB) within the NNSA/NV EM program utilizes a Monte Carlo risk model (and other tools as appropriate) to simulate the effects of uncertainty on costs and time. Variables considered include regulatory and stakeholder requirements, escalation, funding constraints, technology, resource availability, laboratory capacity, and unexpected field conditions. Results are included in each LCB.

1.2 Purpose and Scope Summary
The purpose of this RMP is to establish the concept and define the process to assure that NNSA/NV EM programs and projects incorporate appropriate, efficient, cost-effective measures to mitigate the impact of program-and/or project-related risks. In addition, it describes the roles and responsibilities of program personnel in performing the risk management functions, and defines reporting and tracking requirements for risk-related information.
The product of this risk analysis will be a risk analysis report listing the various risks with their classification, mitigation and handling strategies, impact on cost and schedule, and action items. The risk management process will identify potential risk sources; assess individual risks and impacts on performance, cost, and schedule; evaluate alternative approaches to mitigate high and moderate risks; develop action plans to handle individual risks; and interface risks with other programs and/or projects.

Risk management and risk assessment will be consistent with DOE Orders 430.1 and 413.3 and their associated guidance documentation. The RMP will remain valid for the life cycle of the program and/or projects and will be under configuration control with revisions to be conducted as required and approved.

2.0 BACKGROUND AND RISK MANAGEMENT

The environmental liabilities left by years of nuclear testing are addressed by the NNSA/NV EM program. These liabilities include costs for environmental restoration and waste management activities, as well as the identification and management of the associated risks. The costs are collectively referred to as the U.S. Department of Energy’s “environmental mortgage.” Activities required to address this mortgage have risks that must be managed to ensure accomplishment of the work scope within defined cost and schedule parameters without creating risk to workers, the public, and the environment. Risk management is the terminology used to encompass the activities required to minimize risk to program and project activities. NNSA/NV EM will identify, analyze, mitigate, track, and trend risk by programmatic category, e.g., Environmental Restoration and Waste Management. Each program will develop its own Risk Management Plan and assess risk at the program and project level. Mitigation will occur at the applicable level and tracking will be at the program level.

2.1 Risk Management Team

NNSA/NV EM programs will consist of a risk management program will consist of Project Managers, supporting functional managers, subject matter experts as appropriate, and key project controls staff members.
2.2 Responsibilities for Risk Management

Division Directors are responsible for ensuring that programmatic and project risks are identified, analyzed, mitigated, tracked, and trended.

Project Managers are responsible for identifying project risks, developing risk mitigation strategies, and overseeing implementation of risk mitigation techniques.

Contractor Project Managers are responsible for execution of risk mitigation strategies and techniques and identifying possible impacts as well as tracking and trending risk.

Program Integration is responsible for developing and updating programmatic Risk Management Plans and configuration management of the plans as well as providing support to programs and projects.

3.0 RISK MANAGEMENT PROCESS

The risk management process will follow the established criteria in DOE Orders 430.1 and 413.3 and their associated guidance. This process will be documented by a risk assessment form contained in Appendix A.

3.1 Risk Management Elements

The risk management process includes the following six elements:

- risk management planning;
- risk identification;
- risk analysis;
- risk mitigation; and
- risk tracking, reporting, and closure.

3.1.1 Risk Management Planning

Program and project activities are evaluated to determine if there is a potential for risk in the proposed or defined baseline (scope, schedule, and cost) or other programmatic activities. To facilitate this
process, the Division Director and/or project manager reviews the activity against a set of criteria through risk screening guidelines, as provided in Appendix B. If all answers are acceptable, no risk management is required. If any answer is Yes, then the risk management process is initiated through a selection of assessable elements. These elements are discrete programmatic or project-specific entities against which an effective risk analysis may be performed and results evaluated to make necessary decisions.

Guidance for the determination of assessable elements in support of each program and/or project is contained in its respective lower-tiered analysis document.

### 3.1.2 Risk Identification

Risk identification is an organized approach for determining which events are likely to affect a program, and for documenting the characteristics of the events that may happen with a basis as to why this event is considered a risk. Identification relies on the skill, experience, and insight of programmatic and/or project personnel and subject matter experts. Risks to be identified include both internal and external risks that come from both negative and positive sources. This process may be accomplished by cause-and-effect evaluation that indicates whether an outcome should be avoided or encouraged. Key sources of input to risk identification include:

- activity or descriptions (e.g., scope statements),
- other activity or planning documents (e.g., WBS, cost/time estimates, procurement plans, or hazard lists), and
- historical information (e.g., project files, recollection, estimates, and lessons learned).

Methods and tools to initiate risk identification can vary depending on resource availability. The preferable method is a risk category list, which is contained in Appendix C. Other tools include process flow charts, risk/activity templates, interviews with subject matter experts, and team brainstorming. The results of risk identification are clear statements of risk with corresponding bases. Risk identification information is contained within each program’s project execution plan as well as each programs lifecycle baselines.
3.1.3 Risk Analysis

This process contains the risk assessment parameters for each risk, and, when completed, provides the necessary information for any further handling of the risk. The risk analysis is accomplished by evaluating both the probability and occurrence of risk against established criteria. Risk determination is performed using a variety of quantitative or qualitative techniques, dependent upon complexity and preference. In either case, a risk factor is calculated in order to determine a risk level. Information relative to risk factors and risk levels is contained in each program’s specific project execution plan. Detailed analyses are contained in each program’s lifecycle baseline documentation.

Specific risk (i.e., first-of-a-kind risk [FOAK]) carries marginal costs which must be considered for innovative projects (e.g., research and development), technologies, structures, systems, and/or components. Identified FOAK risks will generally be assigned a greater frequency range/numerical value in the “Very Likely” area with a consequence severity consistent with “Critical” or “Crisis” unless it can be substantiated otherwise.

Qualitative Approach

This methodology uses a risk level matrix which allows independent assessment of the probability and consequence of a risk. In addition, it provides qualitative definition of basis for the risk and risk level.

Quantitative Approach

This methodology uses quantitative values to determine a quantitative risk factor. The quantitative approach provides a qualitative definition for the basis of risk using quantitative inputs for risk level, and it provides finer grading within the risk levels. This method is useful for prioritization activities, either among alternatives where numerous risks exist within the individual risk levels, or among risks in determining where to allocate resources.

Risk levels are contained within each program’s lifecycle baselines. Steps for each method are defined in Appendix D.

Other risk quantification tools include expected monetary value, expert judgment, simulation, and decision trees. Descriptions of these methods are provided in DOE Order 413.3 guidance.
3.1.4 Risk Mitigation and Handling

Risk handling is the identification of a course of action or inaction selected for the purpose of effectively managing a given risk. All identified risk shall be handled. Specific handling methods should be selected after personnel have determined the probable impact on the program and/or project. Responses to risk fall into four categories: reduce or mitigate, accept, avoid, or transfer. Each completed risk analysis will contain a recommended risk-handling process. It will be a graded approach to establish risk handling priority and a level of effort for risk handling, with the basis being the risk level as determined by frequency of risk occurrence and severity of risk consequences. Risk priority and resource availability determine the execution sequence of each risk mitigation. Top-level details regarding risk mitigation are contained within each program’s project execution plan, with supporting analyses in the program’s lifecycle baseline.

3.1.5 Risk Tracking, Reporting, and Closure

Risk reporting is the documentation of risk identification, quantification, handling, and impact determination activities. Risk tracking typically monitors several types of information to include milestones, cost data, various types of studies, and action items. Depending on the program and/or project, management indicators can include periodic status reports, performance measures, and action items.

Tracking will be conducted by the program and/or projects as applicable to ensure that risks are appropriately mitigated/minimized.

3.1.6 Risk Analysis Reporting

Risk handling will be documented as part of the program’s risk management plan as well as program or project baselines. This section of the lifecycle baselines will be updated as new risks are identified or existing risks are modified or deleted.

3.1.7 Baseline Change Control Proposal (BCCP)

Risk analysis is a component of the NNSA/NV EM baseline change control process, and impacts will be reflected, as appropriate, into the programmatic risk management plan or baselines through the change control process.
4.0 REFERENCE


5.0 APPENDICES

This plan contains four appendices to guide project managers in assessing risk and includes information relative to risk screening, risk categorization, risk analysis process, and risk assessment documentation.
## APPENDIX A – RISK ASSESSMENT FORM

<table>
<thead>
<tr>
<th>Date:</th>
<th>Assessed Element (Optional):</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Risk Identification Number:</th>
<th>Risk Category (Optional):</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Risk Title:</th>
<th>Risk Type (Optional):</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Responsibility (Optional):</th>
<th>KASE # (Optional):</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### A. Statement of Risk:
(State Event and Risk)

### B. Probability:
(State probability and basis that the risk will come true w/o credit for risk handling strategy.)

- Very Unlikely: \( P \leq 0.1 \)
- Unlikely: \( 0.2 \leq P \leq 0.4 \)
- Likely: \( 0.5 \leq P \leq 0.7 \)
- Very Likely: \( 0.8 \leq P \leq 1.0 \)

### C. Consequence:
(State consequences and quantify basis if that risk comes true w/o credit for risk handling strategy.)

- Negligible: \( C \leq 0.1 \)
- Marginal: \( 0.2 \leq C \leq 0.4 \)
- Significant: \( 0.5 \leq C \leq 0.7 \)
- Critical: \( 0.8 \leq C \leq 1.0 \)
- Crisis: \( C \geq 0.9 \)

### D. Risk Level:
- Low
- Moderate
- High

\[ P \times C = \text{Risk Factor (RF)} \]

### E. Risk Handling Strategies:

<table>
<thead>
<tr>
<th>Risk Handling Approach</th>
<th>Risk Handling Strategy (RHS) Description and Bases</th>
<th>Reduced</th>
<th>Implementation</th>
<th>Tracking # (Optional)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>P</td>
<td>C</td>
<td>Risk</td>
</tr>
</tbody>
</table>
## F. Residual Risk Impact:

<table>
<thead>
<tr>
<th></th>
<th>Best</th>
<th>Most Likely</th>
<th>Worst</th>
</tr>
</thead>
<tbody>
<tr>
<td>Cost Consequence:</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Schedule Consequence:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## G. Description of Residual Risk:

## H. Schedule to Cost Conversion Factor: $ _________ per unit _________

## I. Affected WBS:

## J. Additional Comments (Optional):
<table>
<thead>
<tr>
<th>Risk Screening Criteria</th>
<th>Potential for Risk?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>No</td>
</tr>
<tr>
<td><strong>Part A: Technical Risk Screening Criteria</strong></td>
<td></td>
</tr>
<tr>
<td><strong>TECHNOLOGY</strong></td>
<td></td>
</tr>
<tr>
<td>1. New Technology?</td>
<td></td>
</tr>
<tr>
<td>2. Unknown or unclear technology?</td>
<td></td>
</tr>
<tr>
<td>3. New application of existing technology?</td>
<td></td>
</tr>
<tr>
<td>4. Modernized/advanced technology in existing application?</td>
<td></td>
</tr>
<tr>
<td><strong>PHYSICAL INTERFACES/INTERFACE CONTROL</strong></td>
<td></td>
</tr>
<tr>
<td>1. Multiple system interfaces?</td>
<td></td>
</tr>
<tr>
<td>2. Multiple technical agencies?</td>
<td></td>
</tr>
<tr>
<td>3. Interface with operating structures, systems, or components during installation?</td>
<td></td>
</tr>
<tr>
<td><strong>SAFETY</strong></td>
<td></td>
</tr>
<tr>
<td>1. Criticality potential?</td>
<td></td>
</tr>
<tr>
<td>2. Significant exposure/contamination potential?</td>
<td></td>
</tr>
<tr>
<td>3. Any impact to facility’s authorization basis?</td>
<td></td>
</tr>
<tr>
<td>4. Hazardous material involved?</td>
<td></td>
</tr>
<tr>
<td>5. Process hazard potential?</td>
<td></td>
</tr>
<tr>
<td>6. Will hazardous materials inventories exceed OSHA or Radiation Management Plan total quantities?</td>
<td></td>
</tr>
<tr>
<td><strong>REGULATORY/ENVIRONMENTAL</strong></td>
<td></td>
</tr>
<tr>
<td>1. Environmental assessment/impact statement?</td>
<td></td>
</tr>
<tr>
<td>2. Additional releases?</td>
<td></td>
</tr>
<tr>
<td>3. Undefined disposal methods?</td>
<td></td>
</tr>
</tbody>
</table>
## Risk Screening Criteria

<table>
<thead>
<tr>
<th>Risk Screening Criteria</th>
<th>Potential for Risk?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>No</td>
</tr>
<tr>
<td><strong>SAFEGUARDS AND SECURITY</strong></td>
<td></td>
</tr>
<tr>
<td>1. Category I nuclear material?</td>
<td></td>
</tr>
<tr>
<td>2. Classified process/information?</td>
<td></td>
</tr>
<tr>
<td><strong>DESIGN</strong></td>
<td></td>
</tr>
<tr>
<td>1. Undefined, incomplete, or unclear functional requirements?</td>
<td></td>
</tr>
<tr>
<td>2. Undefined, incomplete, or unclear design criteria?</td>
<td></td>
</tr>
<tr>
<td>3. Complex design features?</td>
<td></td>
</tr>
<tr>
<td>4. Difficult to perform functional test?</td>
<td></td>
</tr>
<tr>
<td>5. Numerous or unclear assumptions?</td>
<td></td>
</tr>
<tr>
<td><strong>RESOURCES/CONDITIONS</strong></td>
<td></td>
</tr>
<tr>
<td>1. Adequate and timely resources not available?</td>
<td></td>
</tr>
<tr>
<td>2. Specialty resources required?</td>
<td></td>
</tr>
<tr>
<td><strong>OTHER (define below)</strong></td>
<td></td>
</tr>
<tr>
<td>1.</td>
<td></td>
</tr>
<tr>
<td>2.</td>
<td></td>
</tr>
</tbody>
</table>

*Part B: Project Risk Screening Criteria*

**COST**

- Modification TPC > $4 million

**SCHEDULE**

- Uncertainties or restraints that may impact project completion or milestones
## Risk Screening Criteria

<table>
<thead>
<tr>
<th>Risk Screening Criteria</th>
<th>Potential for Risk?</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>No</td>
</tr>
<tr>
<td><strong>PROCUREMENT</strong></td>
<td></td>
</tr>
<tr>
<td>1. Long-lead items may affect critical path?</td>
<td></td>
</tr>
<tr>
<td>2. Potential unavailable qualified vendors or contractors?</td>
<td></td>
</tr>
<tr>
<td><strong>PROGRAMMATIC INTERFACES</strong></td>
<td></td>
</tr>
<tr>
<td>1. Significant transportation or infrastructure impacts?</td>
<td></td>
</tr>
<tr>
<td>2. Multiple project interface?</td>
<td></td>
</tr>
<tr>
<td>3. Multiple contractor interface?</td>
<td></td>
</tr>
<tr>
<td>4. Significant interface with operational facility?</td>
<td></td>
</tr>
<tr>
<td><strong>REGULATORY/ENVIRONMENTAL</strong></td>
<td></td>
</tr>
<tr>
<td>1. Political visibility? (DOE, local government, Congress)</td>
<td></td>
</tr>
<tr>
<td><strong>OTHER (define below)</strong></td>
<td></td>
</tr>
<tr>
<td>1.</td>
<td></td>
</tr>
<tr>
<td>2.</td>
<td></td>
</tr>
</tbody>
</table>
APPENDIX C – RISK CATEGORY LIST

Note: This list is not all-inclusive, but provides a typical checklist of risk categories.

**TECHNICAL CATEGORIES**

**Design**
- Undefined, Incomplete, Unclear Functions or Requirements
- Complex Design Features
- Numerous or Unclear Assumptions or Bases
- Reliability
- Inspectability
- Maintainability
- Safety Class
- Availability
- Errors and Omissions in Design

**Construction Strategy**
- Turnover/Start-up Strategy
- Direct Hire/Subcontract
- Construction/Maintenance Testing
- Design Change Package Issues

**Regulatory and Environmental**
- Environmental Impact Statement required
- Additional Releases
- Undefined Disposal Methods
- Permitting
- State Inspections
- Order Compliance
- Regulatory Oversight

**Technology**
- New Technology
- Existing Technology Modified
- New Application of Existing Technology
- Unknown or Unclear Technology

**Testing**
- Construction
- Maintenance
- Operability
- Facility Start-up
- System Start-up (Subcontractor or PE&CD)

**Safety**
- Criticality Potential
- Fire Watch
- Exposure Contamination Potential
- Authorization Basis Impact
- Hazardous Material Involved
- Emergency Preparedness
- Safeguards and Security
- Category I Nuclear Materials
- Classified Process/Information
- Confinement Strategies

**Interfaces**
- Multiple Agencies, Contractors
- Special Work Control/Work Authorization Procedures
- Operating SSCs Including Testing
- Multiple Customers
- Co-Occupancy
- Outage Requirements
- Multiple Systems
- Radiological Conditions (current and future)
- Contamination
- Radiation
- Multiple Projects
- Proximity to Safety Class Systems

**PROGRAMMATIC CATEGORIES**

**Programmatic**
- Funding Uncertainties
- Stakeholders Program Strategy Changes
- Fast Track/Critical Need
- Infrastructure Influence
- Schedule Deferrals
- Schedule Acceleration
- Management acceptance of risk w/o mitigation

**Procurement**
- Procurement Strategy
- First-Use Subcontractor/Vendor
- Vendor Support

**Resource/Conditions**
- Material/Equipment Availability
- Specialty Resources Required
- Existing Utilities Above and Underground
- Support Services Availability
- Geological conditions
- Temporary Resources (Power, Lights, Water, etc.)
- Resources Not Available
- Construction Complexities
- Transportation
- Critical Lifts
- Population Density
- Escorts
- Personnel Training and Qualifications
- Tools, Equipment Controls, and Availability
- Experience with System/Component (Design, Operations, Maintenance)
- Work Force Logistics
- OPC Resources
- Operations Support
- Health Physics
- Facility Support
- Facility Maintenance Centralized Maintenance
- Construction Support Post Modifications
- Research and Development Support

**Unique Working Conditions**
- Personnel Injury
- Personnel Protection
- Vehicular
Ergonomics
Weather/Climate Conditions
Other
Schedule
Cost
Errors and Omissions in Estimates
Scope Change
Security
APPENDIX D – RISK ANALYSIS PROCESS

Step 1: Determine Probability

<table>
<thead>
<tr>
<th>Probability of Occurrence</th>
<th>Typical Criteria¹</th>
</tr>
</thead>
<tbody>
<tr>
<td>Quantitative</td>
<td>Qualitative</td>
</tr>
<tr>
<td>≤ 0.1</td>
<td>Very Unlikely</td>
</tr>
<tr>
<td>&gt; 0.1 but &lt; 0.4</td>
<td>Unlikely</td>
</tr>
<tr>
<td>&gt; 0.4 but &lt; 0.8</td>
<td>Likely</td>
</tr>
<tr>
<td>&gt; 0.8</td>
<td>Very Likely²</td>
</tr>
</tbody>
</table>

¹Criteria time intervals subject to project-specific needs.
²FOAK Risk Probability will always be qualified in this range unless substantiated otherwise.

Step 2: Determine Consequence

<table>
<thead>
<tr>
<th>Consequence of Occurrence</th>
<th>Typical Criteria¹²</th>
</tr>
</thead>
<tbody>
<tr>
<td>Qualitative</td>
<td>Quantitative</td>
</tr>
<tr>
<td>≤ 0.1</td>
<td>Negligible</td>
</tr>
<tr>
<td>0.2 to 0.4</td>
<td>Marginal</td>
</tr>
<tr>
<td>0.5 to 0.7</td>
<td>Significant</td>
</tr>
<tr>
<td>Consequence of Occurrence</td>
<td>Typical Criteria(^1,2)</td>
</tr>
<tr>
<td>---------------------------</td>
<td>-----------------------------</td>
</tr>
<tr>
<td>Qualitative</td>
<td>Quantitative</td>
</tr>
<tr>
<td>0.8 to 0.9</td>
<td>Critical(^2) Technical goals of modification/project cannot be achieved; Serous threat to facility mission, environment or people with the possibility of completing only portions of the mission, or requiring major facility redesign or rebuilding, extensive environmental remediation, or intensive medical care for life-threatening injury; Cost estimates seriously exceed budget; Excessive schedule slip unacceptably affecting overall mission of facility/site/DOE objectives.</td>
</tr>
<tr>
<td>&gt; 0.9</td>
<td>Crisis(^3) Modification/project cannot be completed; Catastrophic threat to facility mission, environment, or people possibly causing loss of mission with long-term environmental abandonment and death; Cost estimates unacceptably exceed budget.</td>
</tr>
</tbody>
</table>

\(^1\)Any one or more of the criteria in the five levels of consequence may apply to a single risk. The consequence level for the risk being evaluated must be based upon the highest level for which a criterion applies.

\(^2\)Actual dollar values and schedule delays to be determined per project-specific needs/limitations.

\(^3\)FOAK Risk will always be qualified in this range unless substantiated otherwise.

**Step 3: Determine Risk Level**

A Risk factor is established by evaluating the probability and consequence for each risk event. Risk levels can be constructed qualitatively (by a risk level matrix) or quantitatively (by probability times consequence equation). In any case, the risk factor number, as depicted in the following table, corresponds with a risk level:

<table>
<thead>
<tr>
<th>Risk Factor</th>
<th>Risk Level</th>
</tr>
</thead>
<tbody>
<tr>
<td>&lt; 0.1</td>
<td>Low</td>
</tr>
<tr>
<td>(\geq 0.1) but (&lt; 0.5)</td>
<td>Moderate</td>
</tr>
<tr>
<td>&gt; 0.5</td>
<td>High</td>
</tr>
</tbody>
</table>
Step 4: Determine Approach

1. Qualitative Approach (Risk Level Matrix)

Address each risk statement from the risk assessment form individually to determine probability and consequence for each risk. A risk level is assigned based upon the intersection on the matrix. Depending upon the activity and the ability to differentiate the risk levels, other matrices may be chosen by the risk analysis team.

A typical risk level matrix is depicted as follows:

<table>
<thead>
<tr>
<th>Probability of Risk Materializing</th>
<th>Very Likely</th>
<th>Likely</th>
<th>Unlikely</th>
<th>Very Unlikely</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Low</td>
<td>Moderate</td>
<td>High</td>
<td>High</td>
</tr>
<tr>
<td></td>
<td>Low</td>
<td>Moderate</td>
<td>High</td>
<td>High</td>
</tr>
<tr>
<td></td>
<td>Low</td>
<td>Low</td>
<td>Moderate</td>
<td>Moderate</td>
</tr>
<tr>
<td></td>
<td>Low</td>
<td>Low</td>
<td>Low</td>
<td>High</td>
</tr>
</tbody>
</table>

Severity of Consequence

2. Quantitative Approach

a. Address each risk statement from the risk assessment form individually.
b. Determine probability (P) of occurrence for each risk with appropriate basis and justification.
c. Determine consequence (C) of occurrence for each risk with appropriate basis and justification.
d. Use formula risk factor = P X C to determine risk factor for each identified risk.
e. Based on the value, determine the risk level (i.e., high, moderate, or low) for each identified risk.

Both approaches use the risk assessment form as documentation of the above steps.