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The Role of Land Use in Environmental Decision Making at Three DOE Mega-Cleanup Sites: 

ABSTRACT 

Fernald, Rocky Flats, and Mound -11595 

Marc Jewett 
Fluor Government Group 

Moses Jaraysi 
CH2M HILL Plateau Remediation Company 

This paper explores the role that future land use decisions have played in the establishment of cost
effective cleanup objectives and the setting of environmental media cleanup levels for the three major 
U.S. Department of Energy (DOE) sites for which cleanup has now been successfully completed: the 
Rocky Flats, Mound, and Fernald Closure Sites. At each site, there are distinct consensus-building 
histories throughout the following four phases: 1) the facility shut-down and site investigation phase, 
which took place at the completion of their Cold War nuclear-material production missions; 2) the 
decision-making phase, whereby stakeholder and regulatory-agency consensus was achieved for the 
future land-use-based environmental decisions confronting the sites; 3) the remedy selection phase, 
whereby appropriate remedial actions were identified to achieve the future land-use-based decisions; and 
4) the implementation phase, whereby the selected remedial actions for these high-profile sites were 
implemented and successfully closed out. 

At each of the three projects, there were strained relationships and distrust between the local community 
and the DOE as a result of site contamination and potential health effects to the workers and local 
residents. To engage citizens and interested stakeholder groups - particularly in the role of final land use 
in the decision-making process, the site management teams at each respective site developed new public
participation strategies to open stakeholder communication channels with site leadership, technical staff, 
and the regulatory agencies. This action proved invaluable to the success of the projects and reaching 
consensus on appropriate levels of cleanup. With the implementation of the cleanup remedies now 
complete, each of the three DOE sites have become models for future environmental-remediation projects 
and associated decision making. 

INTRODUCTION 

In 1991, DOE decided to realign the Nation's nuclear weapons production program. The Secretary of 
Energy announced in a February 1992 Report to Congress that as part of this realignment, several DOE 
sites would no longer have a nuclear production mission. DOE's mission at these sites then became the 
safe deactivation of nuclear production facilities; decontamination, decommissioning, and demolition of 
building and infrastructure; cleanup; and closure. 

All three of the projects we are going to discuss - Fernald, Rocky Flats, and Mound Closure Sites, were 
mega-environmental projects with total cleanup costs in the billions of dollars. A balanced view of on-site 
and off-site disposal decisions, coupled with consensus building for future land use conditions, was 
necessary to achieve successful cleanup in a timely manner. Each of the three projects progressed through 
the following steps: 

1. Determining the extent of damage to the environment at, and adjacent to, the former Cold War 
production facilities. 

2. Selecting appropriate environmental cleanup criteria - finalland-use-based end states that had to 
be met to protect human health and the environment. 

1 



WM2011 Conference, February 27 - March3, 2011, Phoenix, AZ 
CHPRC-O 1188-FP Revision 0 

3. Selecting and implementing the remedial actions that would meet the cleanup criteria and achieve 
the intended future land use . 

. 4. Doing the work to restore the sites - ultimately disposing of millions of cubic yards of 
radiological and chemically contaminated remediation wastes safely, compliantly, and cost
effectively. 

5. Reaching agreement on final institutional controls and closing out the sites with the regulatory 
agenCIes. 

Cleanup efforts for the three sites were designed to satisfy the Environmental Protection Agency's (EPA) 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and Resource 
Conservation and Recovery Act (RCRA) cleanup obligations. Land use is an important factor in selecting 
cleanup remedies under these regulations. Remedial action objectives that are developed as part of the 
CERCLA remedial investigation and feasibility study process are to reflect the reasonably anticipated 
future land use(s). These future land-use assumptions allow the baseline risk assessment and the 
feasibility study (Rl/FS) to focus on developing practical and cost-effective remedial alternatives. These 
alternatives should then support future site activities that are consistent with the reasonably anticipated 
future land use. 

Three key EPA CERCLA policy directives describe how site managers are to employ future land use 
assumptions to assist in establishing health-protective cleanup objectives and criteria for a site: 

1. Role of the Baseline Risk Assessment in Supeifund Remedy Selection Decisions [1] 
2. Land Use in the CERCLA Remedy Selection Process [2] 
3. Reuse Assessments: A Tool To Implement The Supeifund Land Use Directive [3] 

EPA has also formally recognized the CERCLA land use directive noted above within its RCRA 
Corrective Action Program framework, to assist in determining reasonably anticipated future land use for 
remedy selection purposes under RCRA. Thus, for purposes of this paper, the CERCLA and the RCRA 
Corrective Action remedy selection processes are viewed as essentially equivalent, as both draw from the 
same recognized administrative steps concerning the role of future land use in determining protectiveness 
requirements. The CERCLA process will therefore be used to describe the overall role of land use in the 
decision-making process from here forward, recognizing the equivalence of both programs. 

The CERCLA remedy selection process uses a multi-step process that applies nine criteria (shown in 
Figure 1) to support remedy selection in a record of decision (ROD). The first two criteria, the threshold 
criteria, are used to eliminate non-viable alternatives, i.e., those that cannot meet protection and 
regulatory requirements. Remedies are screened out at this stage if they are unable to satisfactorily 
protect human health and the environment, which in part depends on future uses of the land. The next 
five criteria, balancing criteria, are used to compare each viable alternative against other important 
considerations. The final step of the process considers input from the public and other governmental 
stakeholders that are evaluated against the last two CERCLA criteria, modifying criteria. This final step 
may result in modification to the remedy to improve its overall public acceptance. The final remedy is 
described in the record of decision. 
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Fig. 1. Land Use and CERCLA Remedy Selection (adapted from EPA's May, 1995 OSWER 
Directive No. 9355.7-04) 

Alternate land uses are examined in the CERCLA process to compare how long-term effectiveness of 
remedies might vary under different hypothetical scenarios as part of the balancing criteria evaluations. 
For example, a residential or farming scenario, which differs from the anticipated land use, can be used to 
inform the decision maker about the potential impacts to specific populations from unexpected exposures. 
However, consistent with the Directive above, the remedial alternatives developed" .. . should lead to site 
activities which are consistent with the reasonably anticipated future land use." 

The consideration of future land use in the decision-making process generally results in the setting of 
environmental cleanup levels for contaminated soils and residual wastes that are deemed protective of 
potentially exposed individuals through the direct contact human health exposure pathway. This, 
however, is one prong of a three pronged protectiveness evaluation. In addition to the direct contact 
exposure pathway, soil cleanup levels must also be protective of underlying groundwater and its 
connection with surface water, and also ecological receptors. Generally, the lowest value for a given 
contaminant in soil (considering protection of the direct contact human health exposure pathway, 
groundwater/surface water protection requirements, and protection of ecological receptors) is used as the 
final cleanup value. Future land use is therefore a vital, but not the only, consideration in establishing 
protective final cleanup values for soil and residual wastes at a particular site. 

Future land use influences the baseline risk assessment, the development of alternatives, and the cleanup 
remedy selection process including the selection of protective soil cleanup levels that must be achieved by 
the selected remedy. The sections below describe the role of future land use for each of the three DOE 
mega cleanup sites considered in this case study. 
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THE FERNALD CLOSURE PROJECT 

The Fernald Closure Project, fonnally known as the Feed Materials Production Center, was a 1050-acre 
DOE facility located approximately 18 miles northwest of Cincinnati. The site was situated in a rural 
setting near the village of Fernald, Ohio. J'he site operated from 1952, unti11989, as a large-scale 
production facility extracting uranium ores and ore concentrates to yield-high purity metal products in 
support of U.S. defense programs. During the 38-year production history, over 500 million pounds of 
uranium metal products were shipped from the site to other DOE sites across the country. In 1989, with a 
decline in product demand and increasing environmental concerns, production operations were 
pennanently shut down. In 1991, the site was officially declared closed and the facility renamed to reflect 
its new mission. 

The topography of the area includes gently rolling uplands with steep hillsides along major streams, such 
as the Great Miami River which is the principal surface water resource in the site area. Groundwater 
beneath the site is found in two principal geologic units: the glacial overburden (ranging in thickness 
from 0 to 50 feet), and the sand and gravel of the Great Miami Aquifer. The underlying Great Miami 
Aquifer is the principal drinking water supply for the region and is regulated as a sole-source aquifer 
under the Safe Drinking Water Act. 

The Remedial InvestigationiFeasibility Study (RIlFS) process was initiated at Fernald under a Federal 
Facility Compliance Agreement between EPA and DOE. The work plan for the study, prepared by DOE 
in 1988, identified 39 site areas for investigation. To enhance implementation of the RIlFS, the 39 areas 
were grouped into five operable units (OUs) by combining similar waste areas or related environmental 
concerns. The OU concept was incorporated into a new April 1990 Consent Agreement between EPA 
and DOE. Due to confinned contaminant releases to the environment identified during the initial stages 
of the RI, the Fernald Site was placed on the National Priorities List in November 1989. 

Operable Units 1-4 are tenned "source" operable units and include the fonner production area and 
associated waste management areas that were the initial points of contaminant release to the environment. 
Operable Unit 5 addresses all environmental media on and off the Fernald property impacted by 
contaminants released from the facility. Each operable unit was managed in accordance with the 
schedules set forth in the Consent Agreement, with RODs for all operable units completed between 1994 
and 1996. 

The RI identified widespread contamination of surface soil, sediment, and groundwater both on and off 
the facility as a legacy of the 38-year production mission. The RI identified 89 contaminants of concern 
in the various environmental media and uranium as the predominant contaminant. Up to 11 square miles 
of off-property surface soil were found to be contaminated with uranium at concentrations exceeding 
background values. The source of these concentrations was emissions of dust particles to the atmosphere 
from plant stacks. 

Radium, thorium, fission, and uranium activation products, and inorganic and organic contaminants were 
also observed in surface and subsurface soils on the Fernald property. The areas affected by these 
contaminants were localized, with the highest concentrations typically found associated with the on-site 
areas exhibiting the highest uranium concentrations. 

To foster community input into the decision process, the DOE chartered the Fernald Citizens' Task Force. 
The Task Force, which was comprised oflocal government officials and residents, labor leaders, Fernald 
employees, and community leaders, focused on making recommendations to decision makers ttn preferred 
cleanup levels, waste disposition strategies, and future land uses for the Fernald property. Throughout the 
development of the Operable Unit 5 FS and ROD, DOE considered the deliberations of the Task Force. 
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Fernald: Approach to Establishing Cleanup Levels 

As is the case at many Superfund sites, remediation at Fernald required the removal, treatment, and 
disposal of hazardous source-area materials and the cleanup of environmental media (soil and 
groundwater) contaminated by the migration of materials from the source areas. There was little dispute 
over the need to remove, treat, and/or dispose of the source materials themselves; likewise there was little 
dispute over the need to restore the Great Miami Aquifer (a protected-sole source aquifer) to full 
beneficial use, including the use as a drinking water supply. Rather, as noted by the Fernald Citizen's 
Task Force, it was the cleanup of the contaminated soil that posed the difficult management problem 
because: 1) here are large volumes of contaminated material with associated high costs of cleanup; 2) the 
risk presented by contaminated soil is real but the harm is seldom imminent; 3) the technology for treating 
contaminated soil is often imperfect; and 4) the materials that are removed during cleanup must be 
disposed of somewhere and no place is eager to host them. 

At Fernald, the environmental cleanup question confronting the site was summarized as: how much 
contaminated soil must be removed from the site to make it acceptably safe for persons on or near it? The 
answer to this question in tum, was driven by two considerations: protection of the groundwater under 
the site, and evaluation of risks to persons in contact with the surface soil. In the subsections below, the 
major steps in establishing safe, land-use specific, cost-effective cleanup levels for Fernald's soil are 
described. From these levels, estimates of the volumes and areal extent of affected soil were derived for a 
range of potential risk levels under consideration. The volumes and areas of affected soil then served as 
the foundation for the development and evaluation of remedial alternatives. 

Fernald: Definition of Land Use Objectives and Associated Receptor Scenarios 

A range of potential land uses was used as the foundation for the identification, initial screening, and 
detailed evaluation of viable remedial action alternatives. The same potential future uses also provided 
the framework for identifying risk-based exposure scenarios for which land-use-specific remediation 
levels were established. The land use objectives we developed to take into consideration the progressive 
deliberations of the Fernald Citizen's Task Force. The prevailing land use of the region, residential 
farming, was used as the point of departure for establishing the following land use objectives: 

o Land Use Objective 1 examined the viability of returning the entire on-property area to full 
unrestricted use following cleanup, including the potential for establishing a hypothetical family 
farm on any portion of the on-property area. 

o Land Use Objective 2 provided for the establishment of an on-property, consolidated 
management area for contaminated soil, with unrestricted use of all remaining areas of the 
property. This land use objective considered the potential for establishing a hypothetical family 
farm, following cleanup, on any portion of the Fernald property outside the area where the 
contaminated materials would be consolidated. 

o Land Use Objective 3 also provided for the consolidation of contaminated soil in a central area, 
but restricted potential uses of the remaining areas of the Fernald property through application of 
institutional controls. The objective considered the potential for establishing recreational, 
commerciaVindustrial, our undeveloped open space on any portion of the Fernald property 
outside the area where the contaminated materials are consolidated. 

o Land Use Objective 4 provided for minimum consolidation of contaminated soil with access and 
future use of the Fernald property restricted. This land use objective contemplated maintaining 
the entire 1050-acre Fernald property under restricted access for waste management purposes. 
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By using the land use objectives approach to formulate remedial action alternatives, decision makers were 
provided with a comprehensive, but manageable array of alternatives. From this array, decision makers 
were provided with the required information from which to evaluate technical site constraints, required 
administrative controls, and the overall cost implications of moving from totally restricted to 
progressively less restricted land use possibilities. 

Fernald: Formulation and Evaluation of Remedial Alternatives 

There were many remedial technologies and process options initially considered for the cleanup of each 
of the affected media at the Fernald site. Arraying these process options together produced in excess of 
2000 remedial alternatives that could be applied at the site. Using the four land use objectives as a guide, 
10 viable alternatives were identified from the long list for further consideration in the initial screening 
step of the FS. The alternatives were first compared with one another to identify meaningful differences 
and then evaluated with respect to implementability, effectiveness, and cost. Only the alternatives judged 
most promising on the basis of these evaluation factors were retained for further consideration and 
analysis. The screening process resulted in the selection of seven remedial alternatives that were 
sufficiently distinct, yet potentially implementable and effective. The seven alternatives along with the 
no-action alternative are summarized below. 
o No-Action Alternative - This alternative was retained to provide a baseline for comparison in 

accordance with regulatory requirements. 
o Alternative 1 - Excavation and Off-Site Shipment - Under this alternative, soil with contamination 

exceeding final remediation levels would be excavated and shipped to an off-site licensed disposal 
facility. Final remediation levels would achieve Land Use Objective 1 requirements for unrestricted 
use and permit the hypothetical development of all areas of the Fernald property as a family farm. 

o Alternative 2A - Engineered Disposal Facility - Under this alternative, a consolidated waste 
management area would be established and the remaining areas of the property would be made 
available for unrestricted use. Contaminated soil exceeding final remediation levels would be 
excavated and placed in an engineered above-grade on-site disposal facility. 

o Alternative 2C - Consolidation with Off-Site Shipment - Under this alternative, contaminated soil 
exceeding remediation levels for unrestricted use would be excavated and, depending on contaminant 
concentration levels, dispositioned in an on-site, earthen covered and re-vegetated consolidation area 
or at an off-site disposal facility if concentration levels exceed values associated with the trespasser 
exposure scenario. 

o Alternative 3A - Engineered Disposal Facility - This alternative is identical in concept to 
Alternative 2A, except the area outside the disposal footprint is made available for restricted 
(nonresidential and non-farming) land use. The alternative individually considers use of the on
property area for commercial/industrial, developed park, and undeveloped park land uses. 

o Alternative 3C - Consolidation with Off-Site Shipment - This alternative is identical in concept to 
Alternative 2C, except for the changes in land use and the receptor scenarios described for Alternative 
3A. 

o Alternative 4A - Engineered Disposal Facility - This alternative is identical in concept to 
Alternative 2A, except the area outside the disposal area footprint is not made available for 
productive use following remediation; i.e., the entire 1050-acre Fernald site is rendered off-limits to 
the general public. For this alternative, a trespasser receptor scenario is used to guide the 
development of cleanup levels. 

o Alternative 4C - Consolidation with Off-Site Shipment - This alternative is identical in concept to 
Alternative 2C, except for the changes described above for Alternative 4A. 
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Fernald: Overview of the Selected Remedy and Its Implementation 

In conjunction with the Fernald Citizen's Task Force recommendations, DOE,EPA, and the Ohio EPA 
selected Alternative 3A, excavation of contaminated soil and placement in an on-site engineered disposal 
facility, as the preferred remedy for contaminated soil at the Fernald site. This alternative was selected 
because it provides a remedy which is reliable over the long term, yields the lowest overall short-term 
risks, is cost effective when compared to the other alternatives, and employs proven technologies which 
are implementable. 

During the solicitation of community and stakeholder input for the remedy decision, it became clear that 
virtually no stakeholders or members of the public were interested in seeing the on-property area of the 
Fernald site returned to residential farming following remediation. From this basis, and on the 
recommendations of the Fernald Citizen's Task Force, DOE, EPA, and Ohio EPA collectively agreed to 
adopt Land Use Objective 3 (i.e., the restricted, non-farming land use objective) for the setting of on
property soil cleanup levels. These cleanup levels were also evaluated for protection of the underlying 
Great Miami Aquifer and found to be protective for use of the aquifer as a potential drinking water 
supply. The cleanup levels were also evaluated for protection of ecological resources and found to be 
protective over the long term. 

A key ingredient to the stakeholder's understanding of the tradeoffs and benefits of the various cleanup 
levels under consideration was the highly successful public-forum deliberations and presentations 
conducted by the Fernald Citizen's Task Force. 

Fernald: Summary of Key Accomplishments 

The strategy for establishing health-protective, land-use driven soil cleanup levels, as outlined in this 
paper, has led to a cost-effective, environmentally sound approach to site remediation at the Fernald 
Closure Site. Most notably, through the cross-media considerations adopted in this strategy, the site's top 
environmental priority - the long-term protection of the Great Miami Aquifer - will be realized, resulting 
in the unrestricted availability of groundwater from the aquifer for the foreseeable future following the 
cessation of remedial operations. 

By shipping the most contaminated soil off site, and keeping the lightly-contaminated materials on site in 
an engineered disposal facility, the remedy presents a balanced, fair approach to site remediation. It is 
estimated that this element of the remedy, in conjunction with the realistic land-use-based cleanup levels 
that were selected, resulted in a cost savings of over $3.6 billion when compared to the cost impacts of 
adopting the most stringent cleanup levels and adopting a full off-site shipment and disposal alternative. 
The selected land-use-based cleanup levels also eliminated the need for significant disturbance to on- or 
off-property wetlands, habitats, cultural resources, natural vegetative communities and cultivated 
croplands. 

The soil cleanup levels that were established through the land-use-based process are each individually 
health protective, satisfy Applicable or Relevant and Appropriate Requirements (ARARs) under 
CERCLA, consider the incremental health risks attributable to naturally occurring background levels and, 
when considered collectively through all exposure pathways, fall within the acceptable risk range required 
for CERCLA sites by EPA's National Contingency Plan regulations. By arriving at these levels in an 
open public forum, in concert with the deliberations ofthe Fernald Citizen's Task Force, citizen trust and 
understanding of DOE's top cleanup objectives and priorities was gained. DOE could not be successful 
at Fernald - or anywhere else for that matter - without the continuing dialogue and understanding that 
was displayed among the various stakeholder groups during the Operable Unit 5 land-use-based remedy 
selection process. 

7 
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As the final chapter in the effort, the Fernald cleanup was completed in the fall of2006. Today, the site is 
a local wildlife sanctuary with unimpeded access for use by the general public across 950 acres of the 
original 1050-acre property. Approximately 100 acres has been dedicated to on-site disposal in a 
consolidated area just east of the former production area. More than 395 acres of woodlots, 327 acres of 
prairie, 81 acres of wetlands, 60 acres of open water, and 33 acres of savannah have been created as part 
of the sanctuary. 

THE ROCKY FLATS CLOSURE PROJECT 

Rocky Flats is located in the Denver metropolitan area, approximately 16 miles northwest of Denver, 
Colorado, and approximately 10 miles south of Boulder, Colorado. The Rocky Flats site is a 6,241-acre 
owned by the United States that was a top-secret, high security factory that processed and machined 
plutonium and enriched uranium into detonators, also called "triggers," for nuclear weapons. From 1952 
to 1989, the site produced 70,000 nuclear triggers. The site consisted of more than 700 structures located 
on an approximate 300-acre industrial area at the center of the property. The industrialized area was 
surrounded by a security buffer zone that contained some supporting activities, such as waste disposal, 
but was left mostly undisturbed. 

Manufacturing activities, accidental industrial fires and spills, and support activities, including waste 
management, resulted in the release of CERCLA hazardous substances and RCRA hazardous wastes and 
hazardous waste constituents to air, soil, sediment, groundwater, and surface water at Rocky Flats. Some 
buildings and infrastructure systems also became contaminated. Known or suspected release locations -
primarily in the soil, were delineated by 183 Individual Hazardous Substance Sites (IHSS) within 16 
Operable Units, 146 Potential Areas of Concern, 31 Under Building Contamination Sites, and 61 
Potential Incidents of Concern - all totaling 421 areas. 

Risk analysis and cleanup actions were conducted in accordance with CERCLA and with the Colorado 
Hazardous Waste Act [4] (CHW A). RCRA is administered in Colorado through the CHW A, by the 
Colorado Department of Public Health and Environment (CDPHE). The key Applicable or Relevant and 
Appropriate Requirement for Rocky Flats was the Colorado Water Quality Control Commission Surface 
Water Standards [5]. 

Rocky Flats: Approach to Establishment of Cleanup Levels 

DOE, EPA, and CDPHE were the signatories to the Rocky Flats Cleanup Agreement (RFCA) [7] which 
changed the regulatory approach in several significant respects. It incorporated an unenforceable 
Preamble recitation of the objectives for eight topics that influenced cleanup decision making that were 
developed in consultation with the community and local governments, resulting in a vision for the site. 
The vision was intended to provide a holistic view of key Rocky Flats activities in relation to the required 
cleanup of the Site. The following descriptions of the summary objectives are taken from the agreement 
Preamble: 

1. Disposition of Weapons Useable Fissile Materials and TRU Wastes: DOE will stabilize, 
consolidate, and temporarily store weapons useable fissile materials and transuranic wastes on
site for removal; ultimate removal of weapons useable fissile material is targeted for no later than 
2015. 

2. On-Site and Off-Site Waste Management: Waste management activities for low-level, low-level 
mixed, hazardous, and solid wastes will include a combination of on-site treatment, storage in a 
retrievable and monitored manner, disposal, and off-site removal. Low-level and low level mixed 
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wastes generated during cleanup will be stored in a safe, monitored and retrievable manner for 
near-term shipment off-site, long-term storage with subsequent shipment off-site and/or long
term storage with subsequent disposal onsite of the remaining wastes. 

3. Water Quality: At the completion of cleanup activities, all surface water on-site and all surface 
and ground water leaving the site will be of acceptable quality for all uses. 

4. Cleanup Guidelines: Cleanup activities will be conducted in a manner that will: 
- reduce risk; 
- be cost-effective; 
- protect public health; 
- protect reasonably foreseeable land and water uses; 
- prevent adverse impacts to ecological resources, surface water, and ground water; and 
- be consistent with a streamlined regulatory approach. 

5. Land Use: Cleanup decisions and activities are based on open space and limited industrial uses; 
the particular land use recommendations of the Future Site Use Working Group are not 
precluded; specific future land uses and post cleanup designations will be developed in 
consultation with local elected officials, local government managers, Rocky Flats Local Impacts 
Initiative, Citizen Advisory Board, other groups and citizens. The Parties recognize the legal 
authority of local government to regulate future land use at and near the site. 

6. Environmental Monitoring: Environmental monitoring will be maintained for as long as 
necessary. 

7. Building Disposition: All contaminated buildings will be decontaminated as required for future 
use or demolition; unneeded buildings will be demolished. 

8. Mortgage Reduction: Weapons useable fissile material and transuranic wastes will be safely 
consolidated into the smallest number of buildings to reduce operating costs and shrink the 
security perimeter; contaminated and non-contaminated buildings will be decommissioned and 
either demolished or turned over for other non-DOE uses. 

The Cleanup Guidelines from the agreement streamlined the old regulatory approach in several ways. 
Two new OUs were established: the Industrial Area OU with CDPHE as the Lead Regulatory Agency, 
and the Buffer Zone OU with EPA as the Lead Regulatory Agency. The previous OUs were realigned and 
consolidated to fit within these OUs, as was lead agency planning, investigation, and decision document 
review and approval authorities. The agreement also coordinated all of DOE's cleanup obligations under 
CERCLA, RCRA, and CHW A in a single agreement to streamline compliance with these three statutes. 
A consultative, accelerated action approach for the lliSSs was also delineated in RFCA. RFCA paragraph 
79 provides, in part, the following: 

To expedite remedial work and maximize early risk reduction at the Site, the Parties intend to 
make extensive use of accelerated actions to remove, stabilize, and/or contain IHSSs. Focusing 
on IHSSs rather than DUs will allow most remedial work to be reviewed and conducted through 
one of the accelerated review and approval processes described in Part 9, rather than the RI/FS 
process .... 

In addition, to aid in evaluation of accelerated action determinations for lliSSs, action levels (ALs) were 
established and used as described in RFCA paragraph 75: 

The Action Levels and Standards Framework, Attachment 5, establishes action levels for ground 
water and soil as well as action levels and cleanup standards for surface water. Attachment 5 
also establishes a deadline for setting additional action levels for soil and interim cleanup levels 
for soil. Action levels and standards are requirements of this Agreement, but exceedance of an 
Action Level is not subject to penalties. The Framework action levels describe numeric levels of 
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contamination in ground water, surface water, and soils which, when exceeded, trigger an 
evaluation, remedial action and/or management action. 

Both RFCA and the Action Levels Framework were developed in consultation with the stakeholders. 
Additionally, monitoring requirements were established based on input from the stakeholders. Reviews 
and updates were conducted in consultation with CDPHE, EPA, local cities staff, and other stakeholders. 
Consultative meetings were routinely held and quarterly monitoring information exchanges were 
conducted to consider monitoring results, the evolving nature of site condition, and changes to monitoring 
needs as cleanup progressed toward closure. 

Rocky Flats: Land Use Objectives 

As described above, RFCA established the Land Use objective that cleanup decisions and activities are 
based on open space and limited industrial uses. Characterization results were compared to RFCA soil 
action levels specified in ALF to evaluate whether the levels and extent of contamination triggered an 
accelerated action. Because of concerns by some in the community over the exposure parameters used to 
establish the radionuclide soil action levels (RSALs) in 1996, these levels were considered interim. The 
RFCA Parties conducted a review to determine whether the interim RSALs should be modified. During 
the period of review, the future land use as the Rocky Flats National Wildlife Refuge Act of2001 became 
law. Thus, the RSAL review expanded to reconsider soil ALs for all analytes, using the WRW exposure 
scenario. As a result of the review, soil ALs and the evaluation and implementing criteria for RFCA 
accelerated actions required under ALF were modified in 2003. 

The Refuge Act provides that future ownership and management of Rocky Flats shall be retained by the 
United States. Under the Refuge Act, upon completion of cleanup and closure of Rocky Flats, the 
Secretary of Energy shall transfer administrative jurisdiction over certain Rocky Flats lands to the 
Secretary of the Interior for the purposes of establishing the Rocky Flats National Wildlife Refuge 
(Refuge). The U.S. Fish and Wildlife Service (USFWS) is the Department of Interior agency responsible 
for wildlife refuge management. Under the Refuge Act [6], the Secretary of Energy will retain 
administrative jurisdiction over those Rocky Flats engineered structures used for carrying out a response 
action and any lands or facilities related to a response action or other actions to be carried out by the 
Secretary of Energy at Rocky Flats. The final delineation of lands to be transferred to the Secretary of the 
Interior is identified in the Corrective Action DecisionlRecord of Decision. 

A Final Comprehensive Conservation Plan and Environmental Impact Statement (CCP/EIS) related to the 
establishment of the Refuge was prepared by USFWS, in consultation with the public and the local 
communities as required by the Refuge Act. The Refuge Act also requires the Secretary of the Interior to 
provide a report to Congress on the impact of any existing property rights, including any mineral rights, 
on management of the Refuge, and identify strategies for resolving and mitigating the impacts. The 
CCP/EIS contains extensive information regarding the attributes and the plant and animal resources of the 
approximately 6,240-acre Rocky Flats property in relation to its designation as a National Wildlife 
Refuge. 

Rocky Flats: Comprehensive Risk Assessment Results 

The Comprehensive Risk Assessment (CRA) was designed to provide information to decision makers to 
help determine if the final remedy was adequately protective of human health and the environment. 
Because of the decision to take accelerated actions on an IHSS-by-IHSS basis, the RFCA Parties believed 
it was necessary to evaluate the site more holistically at the end of the process to ensure that there were no 
residual potential adverse cumulative impacts. The final CRA was completed under the methodology 

10 



WM2011 Conference, February 27 - March3, 2011, Phoenix, AZ 
CHPRC-01188-FP Revision 0 

which specified the evaluation of concentrations of contaminants on an exposure unit (EU) basis rather 
than on an individual release site basis. The EUs were defmed based on the land use decisions that had 
been made (i.e., size of the EUs was based on the activity patterns for a WRW or WRV). The CRA 
Methodology contained the methods for conducting a human health risk assessment (HHRA) and an 
ecological risk assessment (ERA). 

CDPHE guidance requires evaluation of contaminant concentrations on a release site basis. This was 
implemented at Rocky Flats on a site-by-site basis during the accelerated action process. By addressing 
cumulative impacts from multiple release sites, the CRA's EU approach complements, but does not 
supplant, the CHW A emphasis on individual release sites. Because the parties had anticipated using 
institutional controls consistent with the anticipated future use of the site, CDPHE determined that a post
remediation analysis of residual risk on a release site basis was not necessary. 

The overall risk management goal identified for use in the ERA, as stated in the CRA Methodology, is the 
following: Site conditions due to residual contamination should not represent significant risk of adverse 
ecological effects to receptors from exposure to site-related residual contamination. The ERA was 
designed and implemented to determine whether site conditions meet the defined goal. 

Soil and Sediment: Based on the CRA Methodology, no contaminants of concern (COCs) were identified 
for subsurface soil and subsurface sediment. COCs for surface soil and sediment were quantitatively 
evaluated for the Wildlife Refuge Worker and Wildlife Refuge Visitor receptor. The cancer risk estimates 
were at the low end of EPA's lxlO-6 to lxlO-4 risk range. The non-cancer health effects estimates (HIs) 
were all below 1, indicating non-cancer health effects are unlikely. Radiological dose estimates are less 
than 1 millirem per year (mremlyr). 

Surface Water: Potential exposure to surface water by WRW or WRV receptors was evaluated in the 
CRA on a site-wide basis. For this site-wide evaluation, surface water concentration organics, inorganics, 
and radionuclides in surface water exceeded their preliminary remediation goals (PRGs). Further analyses 
for each analyte indicated that (1) the exceedances were generally slight and infrequent, and (2) the 
exceedances were in data from 1998 or older, whereas no exceedances occurred in the more recent data. 

Groundwater: The RFCA Vision states that on-site groundwater will not be used for any purposes 
unrelated to Rocky Flats cleanup activities. Therefore, the pathway for direct ingestion of groundwater is 
incomplete. 

Indoor Air Pathway: The indoor air pathway was evaluated on a site-wide basis. Volatile chemicals have 
been detected in the subsurface in some subsurface soil and groundwater sampling locations of the site. In 
these locations, the indoor air inhalation pathway is potentially significant if buildings were constructed 
there. 

Ecological Risk Assessment (ERA): The overall conclusions from the ERA indicate there is no 
significant risk of adverse ecological effects to receptors from exposure to site-related residual 
contamination. 

CRA Summary: Ongoing monitoring and maintenance of accelerated actions along with institutional and 
physical controls were selected as part of the final remedy to address these residual risks and 
uncertainties. 

Rocky Flats: Key Accomplishments 
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The final remedy selected in the CADIROD was No Action for the Peripheral OU and institutional 
controls and physical controls with continued monitoring for the Central OU. The Central OU 
consolidates all areas of the site that will require additional remedial/corrective actions, while also 
considering practicalities of future land management. The Peripheral OU includes all other areas onsite 
requiring no further action. Because remaining contamination in the Central OU does not allow for 
unlimited use and unrestricted exposure, periodic reviews are required by CERCLA to be conducted at 
least every five years to determine whether the Central OU remedial actions remain protective of human 
health and the environment. The offsite areas at Rocky Flats were addressed under a separate no action 
CADIROD dated June 3,1997. 

The majority of accelerated action remedial work was completed after RFCA was put in place in 1996. 
Since that time, all historical IHSSs, buildings, and identified contaminated groundwater plumes were 
dispositioned. All planned accelerated actions were implemented and signed off as completed by EPA 
and CDPHE by May 2006. Upon completion of the accelerated action remedial work, a RCRA Facility 
Investigation - Remedial Investigation/Corrective Measures Study - Feasibility Study Report (RFIIRI 
CMS/FS) was developed to support the Corrective Action DecisionlRecord of Decision (CADIROD) 
process. The final remedy for Rocky Flats was selected and documented in the CADIROD by EPA and 
CDPHE in September 2006, and was based on the results of the RFIIRI CMS/FS which included a 
Comprehensive (Human Health and Ecological) Risk Assessment and Proposed Plan. 

The RFCA approach resulted in development of a credible planning and funding baseline from which 
enforceable regulatory milestones were established and almost always met. Implementation ofRFCA 
resulted in reducing the projected time and funding needed to achieve required cleanup, and eventually 
line item, relatively level annual "closure project" congressional appropriations for Rocky Flats were 
approved. Site closure was completed in 2006, at which point the site was transitioned to DOE Legacy 
Management. In 2007, a portion of the site was transferred to the U.S. Department of the Interior and is 
managed by the USFWS as a National Wildlife Refuge. 

THE MOUND CLOSURE SITE 
The Mound Site, named for a nearby Native American burial ground, is located in Miamisburg, Ohio, 
approximately 10 miles southwest of Dayton. The plant, which was in operation from 1948 to 2003, was 
situated on 182 acres. In 1983, DOE purchased an additional 124 acres ofland south of the original 
property (for a total of306 acres), but that property remained undeveloped. At its peak, the Mound 
facility encompassed 116 buildings. The Great Miami River flows through Miamisburg and dominates 
the geography of the region surrounding the Mound Site. The river valley is highly industrialized; the rest 
of the region is a mix of farmland, residential area, small communities, and light industry. Many 
residential developments, five schools, the Miamisburg downtown area, and six city parks are located 
within a mile of the Mound Site. 

The Dayton area supported secret operations for the War Department during World War II. Known only 
as the Dayton Project, extensive chemical and metallurgical research had been done in the support of the 
Manhattan Engineering District. At the end of the war, that work was moved from facilities in Dayton to 
permanent facilities in Miamisburg. During the Cold War, the plant produced polonium-beryllium 
initiators, which were used in early atomic weapons. The site also researched and manufactured 
radionuclides. The Mound Site was involved in a number of weapon and non-weapon programs until the 
late 1980s. 

The cleanup contract scope of work required the decontamination, decommissioning and demolition of 
numerous nuclear facilities, remediation of major soil and groundwater contamination, disposition of 
mass waste, and the ultimate transfer of the land and nine facilities to the local community for industrial. 
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To achieve cleanup and closure of Mound, CH2M HILL demolished 64 nuclear, radiological, and 
industrial facilities; characterized, packaged, certified, and shipped transuranic waste, low-level waste 
(LL W), mixed low-level waste (MLL W), and hazardous wastes; and performed environmental 
remediation of the 306-acre site. 

Mound had a substantial list of contaminants of concern; however the primary COCs included tritium, 
thorium, plutonium, trichloroethene, petroleum hydrocarbons, and polynuclear aromatic hydrocarbons. 
The Mound site was divided into a series of 22 areas for convenience in managing the characterization 
and cleanup. Preliminary assessments of contamination at the site identified 124 locations of actual or 
suspected releases of volatile organic compounds in the groundwater. The standard nomenclature in the 
CERCLA process was used to group these locations into nine operable units. 

A Federal Facilities Agreement between DOE and EPA was signed in October 1990, and was reissued in 
1993[8], to include the Ohio EPA (OEPA) because DOE decided to close and decommission the site. The 
agreement established a procedural framework and schedule for developing appropriate response actions 
and facilitated cooperation and exchange of information among the agencies. 

Mound: Approach to Establishing Cleanup Levels 

In 1995, as DOE and its regulators became more involved with the initiation of the cleanup process and 
began to evaluate data, they identified a significant quantity of historical data that had been maintained 
for the site. Such historical data are often rare and unreliable, but these data were consistent with site 
conditions, which led to development of a site-specific approach for making decisions about the 
environmental restoration of the Mound Site and its facilities. The process acknowledged the existence of 
historically accurate data, allowing a more economical and expedited cleanup which satisfied the 
requirements of CERCLA. With the new process, the nomenclature changed to include parcels and 
phases; only two original operable units remained. 

Mound established a core team consisting of representatives of DOE, US EPA, and OEPA who evaluated 
each of the potential site contamination problems and recommend the appropriate response. The core 
team used site visits and existing data to determine whether or not any action was warranted concerning 
the possible problem area. If a decision could not be made, the core team identified specific information 
needed to make a decision (e.g., data collection, investigations). The core team also received input from 
technical experts, as well as, the general public and/or public interest groups. Thus, all stakeholders had 
the opportunity to express their opinions or suggestions involving each potential problem area. DOE has 
been able to expedite action by adopting this decision-based team approach. 

A detailed Work Plan was developed to document how the approach applied to the environmental 
restoration activities at the Mound Plant. The Work Plan was considered a primary document under the 
existing Federal Facilities Agreement (FFA) and provided the basis for measuring performance of the 
environmental restoration of the Mound site by identifying the enforceable milestone events under Mound 
2000. 

The core team of representatives from EPA, Ohio EPA, and DOE reviewed the status of each building 
and potential release site and based their decisions regarding the necessity for remediation on historical 
and current assessment data. The team then used a binning process to determine a path forward for each 
building and potential release site. The buildings and potential release sites were binned as (1) no further 
action; (2) further action, not enough information to make a good decision, gather more data; or (3) 
remedial action. All wastes were disposed of in accordance with respective regulatory requirements -
such as RCRA for off-site TSDFs, DOE 0 435 for radiological waste management, DOT for transport of 
waste, etc. 
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Mound: Land Use Objectives 

The final land use for the Mound facilities was determined by consultation between DOE, EPA, OEPA, 
and the Miamisburg community to be industrial use. The Miamisburg Mound Community Improvement 
Corporation (MMCIC) established a technology and industrial park to transition the Mound site for reuse. 
MMCIC was chartered with the vision of establishing the Mound Advanced Technology Center to 
diversify the region's economy and to generate new job opportunities for dislocated DOE contractor 
workers and other area residents. The Mound Advanced Technology Center currently houses 15 
businesses with more than 286 employees. 

In 1998, DOE established a sales contract to convey Mound property to the MMCIC by discrete parcels, 
subject to the CERCLA process. Land-use restrictions were conveyed with the property to ensure that it 
will always remain protective of human health and the environment. This sales contract was updated in 
August 2008. 

DOE and MMCIC agreed on industrial use as the future land use for the site prior to performing risk 
analyses. Cleanup criteria were developed to support that decision. It was the core team's responsibility to 
evaluate the risk from exposure to residual contamination and justify the release of a portion of the site to 
the community. The core team identified the appropriate exposure pathways, parameters, and equations 
for performing the Residual Risk Evaluation for an industrial future land use. The Risk Assessment 
Guidance for Superfund [10], Part A recommends the evaluation of exposures based on a reasonable 
maximum exposure. The core team used this national guidance to produce the Mound residual risk 
evaluation methodology. The result provided a basis for evaluating site conditions and justifying the 
release of portions of the site to the community for industrial use. It also lists the exposure parameters for 
the two scenarios to be evaluated: commercial worker and construction worker. Sensitive subgroups such 
as children have not been considered in the exposure scenarios and generally are not allowed on the 
property for extended periods of time. By approving the methodology, the core team endorsed industrial 
use as the future land use. 

Mound: Key Accomplishments 

End of operations - Non-weapons work was ended in 1972. The DOE decommissioned Mound in 1993. 
The production of weapons components was ended in 1995. The last shipment of stable isotopes for 
commercial application was made in 1996. End of site closure - The final cleanup contract was 
commenced in January 2003 and concluded in July, 2006 at a total contract cost of$314M (increased to 
$402M with REA-amended contract). 

DOE continues to work with local community groups to keep them informed about site activities. 
Stakeholder groups include MMCIC; the Mound Reuse Committee, a nonpartisan broadly representative, 
independent advisory organization with concerns related to the future use and cleanup of the site; Mound 
Environmental Safety and Health, devoted to environmental protection and safety and public health 
issues; and the Mound Museum Association that is working to preserve the history of the former Mound 
Site. 
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