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Abstract: This report covers the activities of the National Accelerator 
Laboratory for the month of May, 1969. 

General 

1. Experimental-Area Layout. A new conceptual layout of the external beams 

and experimental areas has been developed, following the work of the 1968 

Summer Study. A general master plan of the site, incorporating the new 

ideas, is shown on the cover. The layout is described in more detail in the 

"Experimental Facilities" part of this report. 

On the basis of this conceptual design, we have been authorized by the 

Atomic Energy Commission to proceed with Design Specification (Preliminary 

Design) of experimental areas. 

2. Summer Study. The 1969 Summer Study will begin in Aspen on June 9. It 

will continue through August 2. The Summer Study will again be focused on 

experimental use of the 200-BeV accelerator. 

3. Construction Progress. All active construction subcontracts are on or 

close to schedule. Figure 1 is a recent aerial photograph of the main con-

struction site. 

Structural work is continuing on the linac building. At the middle of May, 

the building was approximately one-third completed. 

The booster enclosure had a slow start because of bad weather. It is 

now moving ahead. For a part of the below-ground ring, the floor slab has 
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Fig; 1. An aerial photograph taken May 25, looking southeast. The booster 
enclosure is at the right, the linac building to the left. The stub south of 
the linac building will connect to the cross galley. (This photograph 
courtesy of Donald Mendenhall of the Linac Section). 

been poured and forms erected for the concrete of the tunnels. Figure 2 shows 

this work. The booster enclosure is approximately 5% complete. 

The rough-roads and drainage work is now 65% complete. It is scheduled 

to be finished in July. The main- r ing and booster prototypes are both virtually 

complete. Figure 3 shows the interior of the interior of the main-ring proto

type. The survey house is 15% complete. 

Work has proceeded rapidly on the temporary ditch around a part of the 

main ring. This work is now 50% complete. 
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Fig. 2. The booster 
enclosure on May 23. 
The view is of the 
western part of the ring. 

Fig. 3. Interior of the main-ring enclosure prototype. 
The curvature can just be seen. 
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1. Booster Energy. It has been decided to decrease the booster output energy 

from 10 GeV to 8 GeV, in a manner that will allow the energy to be raised 

back to 10 GeV, if desirable, at a later time. The booster radius and magnet 

lattice will not be changed. The consequent reduction in the peak guide field 

will result in a significant reduction in the cost of the energy-storage system 

of the booster magnet power supply. The number of booster rf cavities can 

also be reduced, from 16 to 14. These reductions in cost are larger than the 

estimated extra cost of the main-ring rf system, which must be frequency-

modulated over o. 55% for 8-GeV injection instead of O. 37% for 10-GeV 

injection. 

2, Booster-Magnet Studies. DC magnetic measurements of the D-magnet 

profile using laminated pole-tip inserts have been completed. The results 

are shown in graphical form in Fig. 4. There is excellent agreement between 

theoretical and measured fields throughout the desired field range. 
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Fig. 4. Field gradient vs. radius for 
booster D magnet. Curve (a) is the 
theoretical low-field gradient; the 
triangles are measured points at 
0.525 kG. Curve (b) is the theoretical 
high-field gradient. The circles are 
measured points at 7. 8 kG. The± 1% 
tolerance limits are skewed because 
of the sextupole component built into 
the field. 
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3. Diagnostic Equipment. Members of the Booster Section are working with 

the Linac Section to produce beam-diagnostic facilities for the 10-MeV beam 

line. This work includes computer control of the beam-line components and 

the diagnostic equipm.ent and will be used as a prototype of the 200-MeV 

transport system. 

Main Ring 

1. Magnet Design. Considerable progress has been made in recent months 

in the design of main-ring bending and quadrupole magnets. Sketches of the 

present designs are shown in Figs. 5 and 6. Both kinds of magnets make use 

of angle-iron pieces for stiffening. These pieces are part of the magnetic 

circuit, unlike the stiffeners of the Design Report magnets. The magnetic 

use of these pieces has enabled us to decrease the cross-sectional dimensions 

of the magnets to those shown. In addition, the quadrupole has the smaller 

12-turn coil mentioned in last month's report. Mechanical tests of the new 

designs are now being made. 

Fig. 5. Cross section of main-ring B2 bending magnet. 
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Fig. 6. Cross section of main-ring quadrupole. 
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2. Magnet-Steel Evaluation. Sample 5-ton lots of steel from five different 

steel companies have been tested magnetically and mechanically. Two sam-

ples have satisfactorily low (less than 1 oersted) coercive force. This coer-

cive force gives rise to a remanent-field contribution with undesirable non-

linear components at injection. Discussions have been initiated with these 

two companies for production of prototype quantities, with options for future 

production of the full quantity of steel required for the main-ring magnets. 

3. Prototype Coils. A contract has been let for coil tooling and one prototype 

20-foot coil for B2 magnets. We will build another coil in our own shops as 

a parallel effort. 

4. Model Power Supply. A power supply has been delivered for use in magnet 

tests and power-supply controls studies. It is capable of powering a 20-foot 

magnet to over 400 BeV. 
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1. Booster RF Control-System Design. The general system design for the 

booster rf controls has been completed. This system will provide the com-

munication between the booster control system and the rf modules (cavity, 

tuning system, and amplifier chain). 

2. Beam-Position Sensors. Several designs have been worked out and 

ferrite-core testing begun for beam-position monitors for the linac, booster, 

and main ring. These are being compared with induction-electrode designs 

in collaboration with the Booster Section. A monitor is also being built in the 

Linac Section. 

3. Ferrite Testing. Delivery has begun on 8-inch ferrite cores for the 

prototype booster rf system. A testing program on these cores as they are 

delivered will continue for several months. The ferrite test equipment is 

shown in Fig. 7. 

Fig. 7. The ferrite-testing cavity in the RF building. The operator is 
Mark Augustine. 
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1. Main-Ring Enclosure. The AEC Advisory Panel on Radiation Safety has 

reported on their review of our design of the main-ring enclosure. They 

agree with our shielding design. 

2. Particle-Production Estimate. A set of yield curves has been developed 

for the production of ir±, K±, and p±by 200-BeV protons on hydrogen, beryllium, 

or lead targets. They make use of a new version of the Hagedorn-Ranft 

particle-production model. Figure 8 is an example of the antiproton-

production curves. These curves were developed for possible use at the 

Aspen Summer Study. 
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Fig. 8 . Production of antiprotons per GeV/ c per steradian per interacting 
200- BeV proton. Angles are in radians. 
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Particle-physics experiments are to be carried out by Laboratory 

physicists through the Physics Research Section. This section now has no 

members; it is expected that engineers and technicians will be added to it 

during the next fiscal year, to aid physicists from all other sections in the 

performance of their experiments. 

Proposals for a first round of experiments are being submitted up to 

June 1. These proposals will be evaluated during June and those accepted will 

be supported by the Laboratory. 

The section has acquired a scanning table for use in film analysis. It 

is shown in Fig. 9. 

Fig. 9. The film-analysis scanning table. 
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The new conceptual design of the experimental-area layout is shown on 

the cover of this report and in more detail in Fig. 10, which shows specifically 

the areas and stations described below. 
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Fig. 10. Layout of the Experimental Areas. 

In this layout, the beam is extracted from the main accelerator and is 

carried from the Transfer Hall in a tunnel very similar to that of the main 

accelerator itself. At Splitting Station S1, all or part of the beam can be 

sent straight ahead to Target Area T1; the remainder is bent 7. 5 degrees 

toward the Splitting Station S2. Here it can again be split, with all or part 

going to Tar get Ar ea T2 and the remainder bent 7. 5 degrees to Splitting 

Station S3. Target Area T3 is straight beyond S3. Here the split beam could 

be diverted toward future target areas, if such expansion is shown to be 

desirable. 

The purpose of Target Area T1 is to provide beams to a large bubble 

chamber at E1, planned to be built as a collaborative effort with Brookhaven 

National Laboratory. It is planned to provide a high-intensity, broad energy-

spectrum neutrino beam and an rf-separated 1T and K beam with a maximum 
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energy of approximately 80 BeV. Counter and spark-chamber experiments 

can also use the neutrino and charged-particle beams in Area 1. 

Target Area T2 and Experimental Area E2 are designed for counter and 

spark-chamber experiments. An assortment of approximately six charged 

and neutral secondary beams will be provided. It is expected that these beams 

will stay in place and not be rebuilt often for special purposes. 

The third area will also be designed for counter and spark-chamber 

experiments, but will be more flexible and able to accommodate a wider 

variety of secondary beams. Its design is less complete than those of the 

other areas. 

Area 2 will be designed in detail and constructed first. It is planned to 

begin its construction late in calendar 1970 and complete it in April, 1972. 

Area 1 will begin construction in the middle of calendar 1971, and is planned 

to be finished in July, 1972. (It is simpler than Area 2). Area 3 will not 

begin construction until July, 1972, so that experience can be gained from 

the other areas, and is planned for completion in July, 1973. 




