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ABSTRACT 

At the U. S. Department of Energy's Hanford Site in southeastern Washington State, 216 million liters 
(57 million gallons) of nuclear waste is currently stored in agmg underground tanks, threatening the 
Columbia River. The River Protection Project (RPP), a fully integrated system of waste storage, retrieval, 
treatment, and disposal facilities, is in varying stages of design, construction, operation, and future 
planning. These facilities face many overlapping technical, regulatory, and financial hurdles to achieve site 
cleanup and closure. Program execution is ongoing, but completion is currently expected to take 
approximately 40 more years. 

Strategic planning for the treatment of Hanford tank waste is by nature a multi-faceted, complex and 
iterative process. To help manage the planning, a report referred to as the RPP System Plan is prepared to 
provide a basis for aligning the program scope with the cost and schedule, from upper-tier contracts to 
individual facility operating plans. The Hanford Tank Waste Operations Simulator (HTWOS), a dynamic 
tlowsheet simulation and mass balance computer model, is used to simulate the current planned RPP 
mission, evaluate the impacts of changes to the mission, and assist in planning near-term facility 
operations. Development of additional modeling tools, including an operations research model and a cost 
model, will further improve long-term planning confidence. The most recent RPP System Plan, Revision 4, 
was published in September 2009. 

INTRODUCTION 
The 1,518 square kilometer (586 square miles) Hanford Site, located along the Columbia River in southeastern 
Washington State, is home to the world's fIrst plutonium production complex. Beginning With the Manhattan 
Project and throughout the Cold War, Hanford played a pivotal role in providing nuclear materials for the nation's 
defenses. Nine nuclear reactors produced plutonium and other nuclear materials, and multiple facilities processed 
the irradiated reactor fuel to separate the desirable radionuclides. Chemical waste generated from the nuclear fuel 
reprocessing operations contained the bulk of the fission products and were relegated to storage. At· the time, little 
consideration was given to final waste disposition, but more than four decades of plutonium production yielded a 
challenging nuclear waste legacy: approximately 216 million liters (57 million gallons) of radioactive and 
chemically hazardous wastes are stored in 177 underground tanks varying in size from 208 kiloliters to 4.7 million 
liters (55,000 gallons to· 1.25 million gallons). The waste composition and physical properties vary Widely, 
necessitating a variety of unique waste retrieval and treatment methods. In addition, 149 of these tanks are decades 
past their intended useful life.· Some of these older tanks are known or are assumed to have leaked. In the 1950s 
and 1960s, as much as 1 million gallons of liquid radioactive waste may have been released into the surrounding 
soil, contaminating the soil and groundwater and threatening the Columbia River, one of the largest river systems in 
the Pacific Northwest. 

Today, under the direction of the Department of Energy (DOE) Office of River Protection, Hanford contractors are 
performing one of the world's largest and most complex environmental cleanup projects. The River Protection 
Proj ect (RPP), a fully integrated system of waste storage, retrieval, treatment, and disposal facilities, is in varying 
stages of design, construction, operation, and future planning. These facilities face many overlapping technical, 
regulatory, and financial hurdles to achieve site cleanup and closure. Program execution is ongoing, but completion 
is currently expected to take approximately 40 more years. 

Strategic planning for the treatment of Hanford tank waste is by nature a multi-faceted, complex and iterative 
process. To help manage the planning, a report referred to as theRPP System Plan [1] is prepared to provide a basis 
for aligning the program scope with the cost and schedule, from upper-tier contracts.to individual facility operating 
plans. The System Plan also addresses current regulatory impacts and technology development needs, as well as 
issues, uncertainties, and mitigating actions. At the heart of the System Plan is the Hanford Tank Waste Operations 
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Simulator (HTWOS), a sophisticated computer model used to simulate the current planned RPP mission, evaluate 
the impacts of changes to the mission, and assist in planning near-term facility operations. Revised and updated 
System Plans are now published approximately once each year. 

RPP SYSTEM ENCOMPASSES WASTE STORAGE, RETRIEVAL, TREATMENT AND DISPOSAL 

The River Protection Project is comprised of a network of inter-related waste storage, retrieval, treatment and 
disposal facilities in varying stages of design, construction, operation, and future planning (refer to Fig. 1, Simplified 
Process Flow Diagram of the Hanford Site River Protection Project, below). Key elements of the process flow 
diagram are discussed in the following paragraphs. 

Storage: Hanford's radioactive tank waste storage facilities include 177 underground tanks, in two basic designs: 
single-shell tanks (SST) and double-shell tanks (DST). Each of the 149 SSTs consists of a concrete tank with a 
concrete dome. An interior carbon steel liner covers the concrete base and walls. SST storage capacity varies from 
208 kiloliters to 3.8 million liters (55,000 gallons - 1 million gallons). The SSTs were built between 1943 and 1964. 
Some SSTs are known or suspected to have leaked in the past. In contrast, the 28 DSTs represent a significant 
improvement in safe waste storage because the reinforced concrete tank shell encloses two carbon steel liners with 
leak detection systems between the liners. DST capacity varies from 3.8 million liters to 4.7 million liters (1 million 
gallons to 1.25 million gallons). The DSTs were built between 1968 and 1986. No DSTs have leaked to date, but 
many are approaching their design lifetime. The DSTs play three critical roles in the RPP system: they receive and 
store the waste retrieved from the SSTs, they stage that waste for subsequent delivery to the Waste Treatment and 
Immobilization Plant (WTP), and they support evaporator operations, so as to minimize the total volume of waste 
that needs to be stored. 

All 177 waste storage tanks were built underground (constructed in a below-grade excavation and then backfilled) in 
order to take advantage of the passive radiation shielding provided by the earth. The tanks are clustered in 18 
groups, or "farms," with 2-18 tanks per farm, spread over several square miles. Waste transfers among tanks and 
related facilities occur via installed double-encased underground transfer lines, or via temporary hose-in-hose above
ground transfer lines. The vast majority of tank waste in storage today exists in the S STs and DSTs; only a small 
fraction of wastes are housed in the Inactive Miscellaneous Underground Storage Tanks (IlMUST) or other site 
facilities. 

Waste Forms: The waste itself exists in three distinct physical forms: sludge, supernate and saItcake. Separations 
facility wastes were sent to the tanks via underground tranfer lines as a slurry. Over time, the radioactive solids 
settled to the bottom of the tanks, creating a sludge layer. The clarified liquid above, still radioactive, is referred to 
as supernate. To reduce total waste volume, the supernate is periodically decanted and evaporated. The evaporation 
process separates. the supernate into two fractions: the evaporator process condensates, which are collected and sent 
to the Liquid Effluent Treatment Facility (LERF) for additional treatment, and the concentrated slurry, which 
contains the majority of the radionuclides and is returned to the tanks. Once back in the tanks, the concentrated 
slurry cools and forms "saltcake," a crystalline solid. At one time, most SSTs contained all three waste forms 
simultaneously. However, between 1979 and 2004, the SSTs were "interim stabilized,"meanirig that, to the greatest 
extent technically and economically feasible, the liquid portion of the waste was transferred out of the SSTs and into 
the DSTs, in order to minimize the risk associated with loss of tank integrity. The total Hanford tank waste 
inventory is currently approximately 216 million liters (57 million gallons), containing approximately 177 million 
curies of radionuclides. 

Waste Retrieval Techniques: Retrieval of wastes from SSTs has already begun. As ofJanuary 1,2010, waste 
from six tanks has been retrieved to below the maximum heel limit defined in the Hanford Federal Facility 
Agreement and Consent Order (HFFACO) [2], and a seventh tank is under review. Waste from four other tanks has 
been retrieved "to the limit of technology." A variety of waste retrieval techniques are being utilized. The retrieval 
method deployed in each tank depends upon the nature of the waste, tank integrity, tank design, the presence or 
absence of internal obstructions, and other factors. The "Modified Sluicing with DST Supernate" retrieval method 
is used primarily to retrieve large quantities of sludge. The main advantage of this method is that the waste is 
retrieved without significantly adding to the overall quantity of waste that must be stored in DS Ts. Supernate is 
used to mobilize settled sludge; upon transfer of the supernate/sludge slurry from an SST to a DST, the sludge is 
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Fig. 1. Simplified process flow diagram of the Hanford Site River Protection Project 
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allowed to resettle and the supernate can be decanted and used again to retrieve other sludges. "Modified Sluicing 
with Water" is a similar method, but it is used to dissolve saltcake. In this case, supernate would not be an 
acceptable motive force because the supernate is already nearly saturated with sodium, and therefore would be 
inefficient at dissolving saltcake. The "Vacuum Retrieval" methodrelies on a mast arm inserted through the tank's 
central riser, capable of in-and-out, back-and-forth, and rotational movement inside the tank. Similarly, a "Mobile 
Retrieval System" combines a vacuum retrieval system with an in-tank tracked vehicle to push or spray waste 
toward the vacuum head inlet. Improvements to these technologies are being pursued. These waste retrieval 
technologies increase the waste volume to some degree. SST waste retrieval schedules are largely dependent upon 
the availability ofDST space in which to store the retrieved waste. 

Waste Treatment Plant: Waste retrieved from SSTs is accumulated in DSTs where it is consolidated into feed 
batches for the Waste Treatment Plant complex of facilities. Initial plans called for the DSTs to feed waste directly 
to the WTP's Pretreatment Facility, where the waste will be separated into two streams: a High-Level Waste (HLW) 
fraction and a Low-Activity Waste (LAW) fraction. The HL W contains most of the radionuclides, and will be 
vitrified (made into a borosilicate glass waste form), then stored temporarily on-site pending a final decision on 
disposal at an off-site repository. The LAW, which contains fewer radionuclides, also will be vitrified into a. 
borosilicate glass waste form in a separate facility, and subsequently disposed at a pennitted facility on the Hanford 
Site. WTP facilities are currently under construction, and at this time, they are expected to begin radioactive 
operations in 2019. 

Aluminum Removal Facility: An emergent waste flowsheet concern prompted the consideration of a new 
Aluminum Removal Facility. Significant amounts of aluminum are present in the tank waste as a result of: 1) the 
addition of aluminum nitrate nonahydrate as a salting agent and for corrosion control during past separations and 
scrap recovery operations, and 2) from dissolution of the aluminum cladding from reactor fuel rods. High quantities 
of aluminum led to the production of undesirably high quantities of HL W glass, thereby increasing overall program 
costs. During waste treatment within the WTP Pretreatment Facility, the waste will pass through a cesium ion
exchange column at 25°C and approximately 13-14 pH; under those conditions, some of the aluminum in the waste 
would be insoluble,· fouling the ion exchange cohiriiii. The problem could be managed by adding significant 
amounts of sodium hydroxide (NaOH) to the waste, which would keep the aluminum soluble during ion exchange; 
however, the additional sodium would dramatically increaSe the volume of LAW glass to be produced, thereby 
prolonging the mission duration and increasing life cycle costs. Therefore, a new Aluminum Removal Facility using 
a lithium-hydrotalcite process was included in System Plan, Revision 4, based on the assumption thatthis process 
could successfully mitigate the aluminum issue without adding sodium. More definitive studies and laboratory 
testing are now underway to evaluate the feasibility of this part of the flowsheet. Other methods of mitigating the 
aluminum issue are also being evaluated in parallel. 

Second Low-Activity Waste Facility: The Waste Treatment Plant already includes one Low-Activity Waste 
Facility; however, the WTP LAW facility was never intended to treat all the LAW waste. Therefore, a second LAW 
facility is also under consideration to provide additional waste treatment capacity. Based on the assumptions used in 
the most recent System Plan, the second LAW facility throughput capacity would have to be approximately 37 
metric tons (81 ,570 pounds) of glass per day, nearly double the capacity of WTP' s LAW facility, assuming that 
current aluminum solubility issues can be successfully mitigated without adding sodium. If such a solution cannot 
be found, then the design capacity of the second LAW facility would have to be about 59 metric tons (130,071 
pounds) of glass per day, in order for LAW processing to fmish in parallel with HLW processing. The second LAW 
facility would be designed, built and operated by the Tank Farm Contractor, independent of the WTP. 

Secondary Waste Treatment: The treatment of tank wastes will generate secondary liquid waste streams, which in 
tum will be treated at the Liquid Effluent Retention FacilitylEffluent Treatment Facility (LERFIETF). The LERF 
facility is designed to store evaporator process condensate and other dilute liquid waste streams for subsequent 
treatment at the ETF. The ETF provides for the -collection, treatment, and storage ofliquid low-level mixed wastes 
and the disposal of treated wastes meeting applicable state and federal permit requirements. Liquid effluent 
secondary wastes generated during WTP operations will be sent to LERF IETF for further treatment and disposal, 
either as liquids at the State Approved Land Disposal Site (SALDS) or as a solidified waste form at the Integrated 
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Disposal Facility. Facility modifications to the ETF, including capacity improvements, are anticipated in order to 
enable LERF/ETF to accept and treat the additional wastes generated during tank waste retrieval and ~eatment 

REGULATORY IMPACTS ARE INTEGRAL TO PLANNING BASES 

Consideration of regulatory impacts is essential to responsible planning. Federal and state environmental 
regulations bourtd DOE decisions and underpin waste treatment and disposal facility designs and operations. DOE 
conducts its planning and activities in accordance with applicable state and federal laws and regulations regarding 
safety and protection of human health and the environment. An all-inclusive list of such regulations is beyond the 
scope of the System Plan; however, the System Plan does highlight specific laws which play key roles in 
determining the actions DOE can pursue. 

National Environmental Policy Act (NEPA): The National Environmental Policy Act (NEPA) [3] is widely 
considered to be the origin of Environmental Impact Statements. DOE recently released DOEIEIS~0391-D, Drqft 
Tank Closure and Waste Management Environmental Impact Statementfor the Hariford Site, Richland, Washington 
(TC&WM EIS) [4] for public comment. This new EIS analyzes the following three key areas: . 

• Retrieval, treatment, and disposal of waste from 149 single-shell tanks and 28 double-shell tanks, and 
closure of the single-shell tank system. 

• Final decontamination and decommissioning of the Fast Flux Test Facility, a nuclear test reactor. 
• Disposal of Hanford's waste and other DOE sites' low-level waste and mixed low-level waste. 

After consideration and disposition of all comments, DOE will publish a Record of Decision which will identify the 
preferred altematives for each action evaluated in the EIS. The TC&WM EIS will provide an important basis for 
subsequent perfomlance assessments supporting waste treatment and tank closure activities. 

Resource Conservation and Recovery Act (RCRA) and the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) Hanford wastes are also subject to the Resource Conservation and 
Recovery Act (RCRA) (42 US 6901) [5] and the ComprehenSive Environmental Response, Compensation and 
Liability Act Of 1980 (CERCLA) (42 USC 103) [6]. The Department of Energy, the US Environmental Protection 
Agency and the Washington State Department of Ecology (Ecology) entered into a comprehensive cleanup and 
compliance agreement on May 15, 1989, to achieve compliance with ReRA and CERCLA. The Hariford Federal 
Facility Agreement and Consent Order (HFF ACO) [2], also known as the Tri-Party Agreement, is a legally-binding 
agn.iemenffor achievingcompliancewith RCRA treatment, storage, and disposal requirements for hazardous wastes 
and applicable corrective action provisions, and for CERCLA response action requirements. HFF ACO milestones 
for specific cleanup activities are fundamental to long-range planning. In fact, during preparation of the most recent 
System Plan, "success criteria" in the form of proxy schedule dates were applied in lieu of approved milestones, 
because at the time, those milestones were the subject of pending litigation. In that System Plan, the operating 
scenarios were evaluated against those success criteria to determine how well each case met its intended purpose. 
Legal proceedings are expected to be resolved soon. The HFF ACO milestones and· consent decree milestones are 
expected to become the "success criteria" for future System Plans. 

Nuclear Waste Policy Act: Not all of Hanford's tank wastes are necessarily "high-level waste," as defined by the 
Nuclear Waste Policy Act of 1982 (42 USC 10101) [7]. DOE plans to separate the large mass of chemical wastes in 
its tanks from the highly radioactive radionuclides in the tanks using the Waste Treatment and Immobilization Plant 
(WfP) pretreatment processes. DOE also plans to use the DOE M 435.1-1 Waste Incidental to Reprocessing (WIR) 
Evaluation Process [8] to determine that following those separations and immobilization (e.g., vitrification), the 
resulting low-activity wastes (LAW) meet the WIR criteria, which include U.S. Nuclear Regulatory Commission 
(NRC) criteria (10 CFR Part 61) for the disposal as low-level wastes. DOE plans to dispose of the LAW on-site in 
the Integrated Disposal Facility once the W1R determination and required RCRA permit modifications are in place. 
The WIRprocess will also be used for residual wastes in tanks once DOE confrrms that sufficient radioactivity has 
been removed from those residual wastes to meet the WIR criteria. DOE cannot apply the WIR process to either 
waste stream, however, until TC & WM BIS is fmalized and a Record of Decision is issued that enables the WIR 
determinations to be made. To support future tank farm closure operations a WIR determination is expected to be 
needed for each of the seven SST waste management areas (the closure ofDSTs is not included in the TC&WM 
EIS). CUrrent estimates indicate that once an approved performance assessment (P A) is issued by DOE for each 
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waste stream requiring a WIR determination, ail additional 18 to 30 months will be required to develop the WIR, 
obtain public comments, complete NRC consultation,and issue each fmal waste determination. 

EFFECTIVE LONG-RANGE PLANNING IS ITERATIVE, DEMANDING COLLABORATION AND 
INTEGRATION ACROSS ORGANIZATIONAL BOUNDARIES 

Effective long-range planning is an iterative process which demands collaboration among stakeholders and 
integration of program planning documents in order to succeed. Within the Hanford River Protection Project, key 
organizations include two government entities: the U. S. Department of Energy (DOE) and the Washington State 
Department of Ecology (Ecology), and two private contractors: Washington River Protection Solutions (WRPS) and 
Bechtel National, Inc. (BNI). Numerous planning documents, from corporate-level contracts to facility-level plans, 
must share essential cost, scope and schedule information. Refer to Fig. 2, Hanford Site River Protection Project 
System Planning Process. 

At the highest level, DOE establishes its expectations for the contractors to provide safe, compliant, cost-effective,· 
and energy-efficient services for a specific scope of work. At this time, DOE manages two main contracts within 
the RPP system: 

• The Tank Operating Contract, held by WRPS, includes the construction, operation, and maintenance 
activities necessary to store, retrieve, and transfer tank wastes; provide supplemental pretreatment and 
supplemental LAW treatment for tank waste; and provide treatment, storage, and/or disposal of glass 
product and secondary waste streams. 
The Waste Treatment Plant (WTP) contract, held by BNI, includes the design, construction, and 
commissioning of a pretreatment facility, a vitrification facility for High-Level Waste (HL W), a 
vitrification facility for Low-Activity Waste (LAW), a dedicated laboratory, and supporting facilities to 
convert radioactive tank wastes into glass for long-term storage or final disposal. 

WRPS and BNI each prepare and maintain a Performance Measurement Baseline (PMB) (document Jlumber TBD) 
[9], which encompass the detailed cost, scope, and schedule of the work to be completed under their respective 
contracts. Although a given contract period (typically five years) is significantly shorter than the schedule for 
mission completion (about 40 years), the PMB work scope, schedules and costs are carefully aligned with life-cycle 
goals. The technical scope of the PMB is collectively defined by the contract itself, the RPP System Plan, waste site 
and facility lists, approved Interface Control Documents (see below), and a six-tiered work breakdoWn structure. 
The work breakdown structure designates specific implementing organization responsibilities and budget for each 
task, and provides the basis for all project control system components, including estimating, scheduling, budgeting, 
and project performance reporting; The PMB is considered a "living document," and can be revised if necessary 
during the contiact period; revisions must be approved by both DOE and the contractor. In addition to the PMB, the 
cost, scope and schedule for the rest of the mission are provided by the outyear planning estimate range. 

WRPS and DOE work together to frame the scope and scenarios to be evaluated in the next System Plan. In 
addition, DOE, Ecology and WRPS hold a series of meetings to solicit Ecology's participation in establishing 
planning priorities. WRPS and DOE also collaborate to establish the DOE-approved key assumptions. These key 
assumptions are formulated prior to each System Plan analysis and are incorporated into the HTWOS model. These 
assumptions reflect current facility configurations and process flowsheets, tank integrity status, tank waste storage 
space allocations and constraints, waste blending and segregation controls, waste retrieval methodology, evaporator 
capacity, treatment facility throughput, and other cross-cutting assumptions. More than 130 detailed assumptions 
were articulated and approved in preparation of System Plan, Revision 4. The assumptions are published as an 
appendix within the System Plan, so as to clarify the conditions evaluated in that particular revision. 

Interfaces between the tank farm contractor and the WTP contractor are defmed by a set of mutually-approved 
interface control documents [10], which must be approved by both contractors and DOE. Each interface control 
document defines a specific interface, such as waste transfer from the tank farms to WTP, and further defines the 
physical interfaces between facilities, organiZational responsibilities, administrative interfaces, and procedural 
interfaces as well. Ititerface control document requirements are incorporated into the HTWOS model as appropriate. 
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Fig. 2. Hanford Site River Protection Project System Planning Process 
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An iterative relationship exists among the PMBs, the RPP System Plan, and other related documents, as shown in 
Fig. 3, Hanford Site River Protection Project Planning Document Integration, below. PMBplanning bases are 
incorporated into the System Plan as appropriate, and the results of system planning may subsequently be 
incorporated in revisions to the PMB. In addition, both the System Plan and the PMB may be updated to reflect the 
outcome of key technical and progratnmatic decisions and the results of risk handling activities. The PMB may 
adjust the schedule of certain activities to comply with funding guidance or other DOE direction. Running the 
HTWOS model yields results regarding the timing of planned field operations and operation of waste treatment 
processes, which may be us.ed in the short term torefiile previous plans, including the PMB, the SST Retrieval Plan, 
and the Integrated Waste FeedTIelivery Plan. In the long term, HTWOSresults IlJ.ay affect decisions relatedfo trade 
studies and risk management, which again may influence the PMB. SST Retrieval Plan, and/or the Integrated WFD 
Plan. 

Thus, the contents of the most recent System Plan, Revision 4, reflect the input of DOE, Ecology, WRPS and BNI. 
WRPS had the overalUead in preparation of the System Plan - their personnel performed the mission modeling, 
wrote the System Plan, and developed the related documents, including the Tank Farm PMB and the Tank Falm 
out year estimate planning range, the Single Shell Tank Retrieval Plan (SSTRP) and the Integrated Waste Feed 
DelivelY Plan (lWFDP). In accordance with DOE direction, key features of the process flowsheet and modeling 
assumptions for the WTP and certain feed screening criteria all developed by BNI were adopted, as well as WTP 
facility schedule updates. 

, 
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COMPUTER MODELS INTEGRATE A BROAD SPECTRUM OF PLANNING ELEMENTS 

Hanford Tank Waste Operations Simulator: Sophisticated computer models are employed to plan and evaluate 
operating scenarios within the RPP system, each with its own strengths and purpose. WRPS' s Hanford Tank Waste 
Operations Simulator (HTWOS) model calculates the flow of events occurring as the waste moves through storage, 
retrieval; feed staging, and multiple treatment processes, from the present day until the end of the RPP mission. 
HTWOS predicts the outcomes of various proposed operating scenarios, including the quantities and composition of 
the primary and secondary waste streams, the timing of key process steps, life-cycle system mass balances, and 
mission end dates. Configuration control and quality assurance of the HTWOS model are managed under 
appropriate site plans and procedures [11,12,13,14,15,16]. 

The HTWOS model, illustrated in Fig. 4, The Hanford Site River Protection Project HTWOS Model Input and 
Output, is at the center of the RPP system planning process. HTWOS is a dynamic flowsheet simulation and mass 
balance model developed for DOE using commercially available Gensym Corporation software. This model: 

• Simulates the current planned RPP mission. 
• Evaluates the impact of proposed changes to the RPP mission. 
• Evaluates integrated sets of technical and programmatic assumptions for internal consistency. 
• Assists in generating tank-specific SST waste retrieval flowsheets. 
• Assists with or helps validate near-term transfers, evaporator operations, baseline change requests, and 

project planning. . 

HTWOS· currently models the key tank farm facilities, including: 149 single-shell waste storage tanks, two waste 
retrieval facilities, 28 double-shell waste storage tanks, the 242-A evaporator, waste transfer and routing systems, a 
supplemental TRU waste treatment system, a second (proposed) LAW facility, and the Liquid Effluent Retention 
FacilitylEffluent Treatment Facility. A module representing the proposed Aluminum Removal Facility was recently 
added and will be used during model runs to support System Plan, Revision 5 in 2010. HTWOS also models key 
parts of the Waste Treatment Plant, including the Pretreatment Facility, the Low-Activity Waste Vitrification 
Facility, and the High-Level Waste Vitrification Facility. In all, HTWOS incorporates about 670 waste treatment 
vessels and operations, and unenumerated transfer and routing system segments. 

Waste characterization data is taken from the Best-Basis Inventory (BBI), which is the preferred database for waste 
characterization at Hanford. The BBI is a compilation of tank waste data derived from process records and 
laboratory analysis. Quarterly updates encompass 25 chemicals, 46 radionuclides, and numerous supplemental 
analytes present in the 177 waste tanks. The BBI provides waste composition data necessary to support the RPP 
process flowsheet modeling work, safety analyses, risk assessments, and system design for waste retrieval, 
treatment, and disposal operations. In addition to the BBI, wash and leach factors and other supplemental 
characterization data are tracked in the Tank Waste Information Network System (TWINS) and entered into 
HTWOS. 

Tank farm system conditions (e.g., current tank integrity status), transfer routes, selected WTP waste acceptance 
criteria [1 0), and other data are also incorporated into HTWOS, as documented in Hanford Tank Waste Operations 
Simulation (HTWOS) Model Design Description (RPP-17152)· [11]. HTWOS generally models relevant physical 
constraints (e.g., connections between unit operations, volumes of vessels, flow rates of pumps, capacities, and 
efficiencies ofthe equipment) and approximates waste chemistry (e.g., phase equilibriums and reaction extents). 
Unit operations are based on process flowsheets and/or mass balances when available and include project schedules 
and net operating capacities. HTWOS also incorporates the programmatic constraints from current plans or 
strategies, including (but not limited to) capacity, volume, performance, dates of availability, outages, and 
commissioning. Some parameters may be modified by customer direction, emerging information, or simplifying 
assumptions. Sets of specific assumptions are used to define one or more proposed operating scenarios. The 
feasibility of these scenarios are evaluated by running the HTWOS model, which tracks the movement of waste 
throughout the RPP System from the present day through the mission end dates, approximately 40 years from now. 
WRPS analyzes the HTWOS modeling results to determine how well the various assumptions are integrated, 
identifying any mismatches. This fosters better integration, both within the scope of the Tank Operating Contract, 
and across the entire River Protection Project. 
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Results from the HTWOS model also are used to prepare flowsheets and mass balances for the entire mission or for 
parts of the mission. Of particular importance is the generation of the WTP feed vector, which describes the feed 
that the tank farm will be providing to WTP under the conditions modeled. This electronic fIle describes over 100 
unique chemical and radiological characteristics in both soluble and insoluble forms, and other attributes, in more 
than 400 separate batches of waste projected to be sent from the tank farms to WTP over the life of the program. In 
general, each feed batch contains waste from several SSTs and DSTs. Feed vector details for each batch include the 

. DST tank where the batch is staged illllriediately prior to transfer to WTP, the total waste volume, weight percent 
solids, waste feed composition data, leach factors, and other information. The contents of the WTP feed vectors are 
used as input to the WTP Dynamic(G2) model. 

G2 Model: The WTP contractor, BNI~ uses the WTP Dynamic (G2) I model to focus on various aspects ofWTP 
operations, including equipment utilization, reagent deman!i, process and facility design options, technical 
integration withthe tank farms, and waste acceptance activities. Like the HTWOSmodel, the WTP Dynamic model 
is based on Gensym Corporation G2 software. The G2 model: 

• Evaluates WTP tank and equipment utilization, unit operation, and plant performance. 
• Predicts reagent demand. 
• Supports WTP process and facility design. 
• Supports preoperational planning assessments. 
• Supports technical integration with the tank farms regarding waste feed staging. 
• Supports product and secondary waste acceptance activities. 

In addition to the tank farm feed vector, input to the WTP Dynamic model includes vessel volumes, pump flow 
rates, chemical reagents, sampling turnaround times, and appropriate research and technology data (e.g., filter flux 
data and melter off-gas data). Output data includes waste batch delivery predictions; volume history data, with plots 
for each vessel; sodium molarity and weight percent solids for each process vessel; cumulative mass transfer for 
every process stream; cumulative glass production; and waste loading and limiting constituents of glasses. These 
data are interpreted to determine: utilization rates for chemical reagents, process condensate and demineralized 
water; utilization of cesium ion exchange resin; utilization of mineral glass formers; the volume and composition of 
pretreated LAW and HL W feed, and various internal recycle streams. The volume and composition of secondary 
liquid waste is also calculated. 

I G2 and Gensym are registered trademarks of Gensym Corporation, Austin, Texas. 
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SYSTEM PLAN RESULTS ARE INTEGRAL TO FACILITY LEVEL PLANNING 

The results of the latest System Plan reflect information sharing among many facility-level planning and execution 
documents. Chief among these is the SST Waste Retrieval Plan (RPP-PLAN-40145) [17], which outlines specific 
plans for the deployment of appropriate waste retrieval technologies in each of the 149 SSTs. The waste retrieval 
technologies take into account the unique details of each tank's design, history, waste composition, and other 
factors. Plans for the sequence in which tanks are retrieved are partially driven by the System Plan. For example, 
early System Plans allowed the tank retrieval order to be determined by balancing each tank's eventual contribution 
to HL W and LAW glass production, in the general order of largest to smallest tank volume, in an effort to maximize 
waste feed availability to treatment operations; and by separating tanks with similar glass-limiting constituents to 
reduce the resulting quantity ofHLW glass. While this approach is theoretically feasible, such a retrieval order 
presents significant operational hurdles. Infrastructure to support retrievals would have to be installed in multiple 
farms in parallel and kept operational for decades; these same facilities would likewise require operational staffmg 
and monitoring for decades, until the last tank in each farm completed retrieval. The additional complexities and 
operating costs associated with executing such a scenario more than offset the potential benefits expected from 
optimizing feed availability. Therefore, this option was rejected and, with input from the SST Waste Retrieval Plan, 
the HTWOS model was used to evaluate other waste retrieval strategies. A more efficient waste retrieval strategy 
was identified, in which waste retrievals are scheduled farm by farm, and tanks are prioritized for retrieval within 
each farm. While this does partially limit opportunities for waste blending, HTWOS modeling determined that the 
impact was acceptable compared to the operational benefits of a farm-based approach. Therefore, this approach was 
reflected in the most recent System Plan and incorporated in the SST Waste Retrieval Plan as well .. Facility upgrade 
projects to support waste retrieval operations are being planned and scheduled accordingly, and evolving details will 
be incorporated into future versions of the System Plan. 

Another critical aspect of planning SST waste retrievals is the availability ofDST space in which to stage the 
retrieved waste until it can be transferred to a treatment facility. SST retrievals are DOE's primary method for 
reducing the environmental risk posed by SST waste, and retrievals have already begun; however, waste treatment 
facilities are still under construction at this time and are not expected to be operational unti12019. Therefore, after 
retrieval, the SST waste is temporarily stored in the DSTs. Hanford's 28 DSTs have a combined capacity of 121 
million liters (32 million gal), but they are already storing approximately 102 million liters (27 million gal) of waste. 
Of the remaining 19 million liters (5 million gallons) of head space, approximately half must be reserved to: satisfy 
safety basis concerns, meet emergency storage requirements, support planned evaporator operations, and isolate 
already-qualified feed to WTP. The HTWOS model simulates various operating scenarios to determine how well 
they support SST waste retrieval, while simultaneously maximizing the use of the remaining DST space. Model 
results are published in the System Plan and reflected in appropriate facility-level planning documents. 

System Plan results also influence the Integrated Waste Feed Delivery (WFD) Plan (RPP-40149) [18], which 
defines the scope of work, objectives, and project management approach necessary to reliably and continuously 
transfer tank farm waste to the WTP or other treatment facilities as necessary. The Integrated WFD Plan scope of 
work includes project planning; the engineering, procurement, construction and commissioning of system upgrades; 
coordination ofproject activities with existing plant operations, and WFD operations. In partiCUlar, the initial feed 
delivery schedule developed by HTWOS and published in the System Plan serves as a foundation for the technical 
scope and timing of the work described in the IWFDP, which is further translated into facility-level planning 
documents. Changes within the cost, scope or schedule of the IWFDP will be incorporated into future versions of 
the System Plan. 

The most recent System Plan, Revision 4, identified many important project metrics, including SST retrieval 
schedules, DST storage space projections throughout the life of the project, evaporator campaign parameters, the 
number of waste transfer operations required annually, simplified mass balances of key waste constituents 
throughout the mission, metric tons of waste glass produced, quantities of secondary waste streams produced, 
interim milestone completion dates, and fmal mission completion milestone dates. A few of the key metrics are 
included below: 
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Complete all SST Retrievals (year) 2041 

Close all SSTs (year) 2Q48 

Treat all tank waste (year) 2045 

Total LAW Glass Mass 448,800 metric tons (989 ttrillion pounds) 

WTP LAW Glass Canisters (quantitY) 29,785 · 

LAW Glass Canisters (quantity) 46,025 

WTP HL W Glass Mass (MTG) 42,899 metric tons (94 million pounds) 

WTP HLW Glass Canisters (quantity) 14,111 

MODELING IMPROVEMENTS JNCREASE PLANNING CONFIDENCE 

The iterative nature of long-range. planning includes ongoing imptovements to modeling tools. Revisions may be 
prompted by resolution of known issues; identification of new issues; completion of new research; implementation 
of new 'risk management strategies; changes to facility designs, flowsheets or operating plans; or for other reasons. 
In order for the HTWOS model to continue its role as an effective planning tool, it must be revised accordingly. In 
addition, two new models - an operations research model and a cost model - are under development at this time. 
These improvements will be reflected in subsequent revisions of the System Plan. 

The HTWOS modeling improvements currently in progress will improve alignment between the model and 
anticipated field operating conditions: 

The use of the DSTs in theHTWOS model will be made consistent with the plans and equipment defined 
in the Integrated Waste Feed Delivery Plan. Each DST will be assigned one or more functions over the 
treatment mission, including: 
o Receiving retrieved waste slurry within either East Area or West Area. 
o Sending or receiving retrieved waste (in the form of slurry or supernate) across the site from West 

Area to East Area. 
o Staging feed for the LAW facility. 
o Performing settling and decant functions for intermediate HLW feed staging. 
o Final HL W feed staging. 

These different functions will necessitate the installation of different support equipment, including the number and 
type of mixer pumps, transfer pumps and other infrastructure improvements. The model will reflect scheduled 
outages while the new equipment is installed, as well as the capabilities of the equipmept when in operation. In 
addition, the operational logic of the DST system will be revised to Unprove waste blending, which will increase 
waste oxide loading in product glasg, which in turn will reduce mission length and project life-cycle cost. 

The 242-A Evaporator logic will be updated to mote realistically stage feed and define evaporator 
campaigns as neGessary to support SST waste retrieval, while minimiiing the volume impact in DST 
storage. 
The HTWOSmodet is being aligned with the most recent WTP :tlowSheet assumptions since some of the 
assumptions used by current version ofHTWOS have become dated as the WTPflowsheet and design has 
evolved. Areas of alignment include: 
o The chemical reactions, process splits and offgas reactions are being updated in accordance with 

the latest WTP proce,ss flowsheet, operating modes and facility design. 
o The model of the WTP's Pretreatment Fac,ility will include more detail related to the operation of 

the ultra-filters and the ion exchange columns. 
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o The unit operations associated with WTP's Pretreatment, High-Level Waste and Low-Activity 
Waste facilities are being expanded to include certain previously-omitted process vessels; This 
will allow WRPS personnel to more easily pinpoint the origin of possible process issues. 

o Labeling of unit operations within HTWOS is being updated to match nomenclature already in 
use at WTP, in order to improve communications between the two contractors. 

• The HTWOS model currently lumps the WTP's LAW facility with the proposed Second LAW facility 
capacity to simplify the model. This will be changed to model two separate LAW facilities with 
independent waste processing schedules, flowsheets and assumptions. 
Recently completed research from the Pacific Northwest National Laboratory (PNNL) has been 
documented in the report Glass Property Data and Models for Estimating High-Level Waste Glass Volume, 
(PNNL-18501) [19] and incorporated into a new glass properties model, which in tum is being integrated 
into both HTWOS and the WTP G2 model. The new glass model will provide more accurate predictions of 
needed chemical ~ additions and the resultant glass volumes. This change in particular will enable HTWOS 
to better predict overall mission length and facilitate waste blending decisions by identifying the 
constituents driving the HL W glass mass. 

Operations Research Model: In addition, a Waste Feed Delivery Operations Research (OR) model [20] is being 
created using Witness2 software. The OR model will interface with HTWOS output via an Excee spreadsheet. 
HTWOS incorporates a simplifying assumption that the melters will achieve 70% total operating efficiency, and that 
other systems can operate to supp011 that rate. The new OR model will present a more realistic prediction of 
operating efficiency for other equipment by incorporating tank farm component reliability data based on actual 
Hanford experience. The OR model will address the reliability, availability, maintainability, and inspectability of 
approximately 525 individual components, such as waste mixing pumps, transfer pumps, valves, jumpers, leak 
detection instruments, and other equipment associated with the 28 DSTs and the 242-A Evaporator. Based on this 
data and HTWOS system planning output, WRPS personnel will calculate the mean time between failures (MTBF), 
failures on demand, and mean time to restore operability. This data will then be combined in WitnessR to simulate 
failures and repair times, which will enable planners to identify and mitigate reliability-related cost and schedule 
drivers. In the near future, the OR model will be expanded to include additional supporting facilities and waste 
treatment processes. 

Cost Models: A cost model will help WRPS quickly evaluate the near-term: and life-cycle cost impacts of proposed 
operational and flowsheet changes within the RPP system. Currently, two separate software programs are used 
jointly to project cost impacts: HTWOS, which defines the operating scenario by simulating field operations like 
waste transfers, retrievals, evaporator operations and waste treatment processes; and Primavera Enterprise Project 
Portfolio Management4 (P6), which tracks project resources, costs and schedules, including earned value metrics, 
milestones dates, work breakdown structure summaries, and other project management tools. Each program offers 
certain strengths, but using them in tandem as currently configured to predict life-cycle cost impacts presents some 
concerns. For example, both models incorporateRPP-specific assumptions, but there is no easy way to confirm that 
the assumptions in one model are fully consistent with the assumptions in the other model. Also, data sharing 
between these two programs must be done manually, and the results analyzed by individual subject matter experts 
rather than an automated system, which could be verified and validated. The length of time required for generation 
of scenario input and completion of HTWOS model runs and to iterate with P6 to generate a schedule with escalated 
costing data, does not facilitate timely evaluation of life-cycle cost and schedule impacts. Consideration was given 
to implement a new tool to address these concerns, but that option was rejected because of the costs associated with 
purchasing a new tool; the additional time required for personnel to become proficient at using the new tool; the lack 
of existing resources, personnel and equipment available to support the addition of a new tool; and the additional 
complexities of managing the assumptions for yet another tool. Therefore, work is underway to plan, design, 
develop and deploy a life-cycle cost management tool as a module within the HTWOS model that will integrate data 
used by both HTWOS and P6, and ultimately allow implementation of optimization strategies and objectives. 

2 Witness is a registered trademark of Lanner Electronics Inc., in the United States and Taiwan. 
3 Excel is a registered trademark of Microsoft Corporation in the United States and/or other countries. 
4 Primavera Enterprise Project Portfolio Management is a registered trademark of Primavera Systems, Inc., in the 
United States and other countries. 
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CONCLUSION AND PATH FORWARD 

Successful storage, retrieval, treatment and disposal of legacy radioactive tank wastes at the HaiIford Site requires 
iterative, integrated planning among both government and private organizations, and from upper-tier contracts to 
facility-level operating plans. Planning activities must be conducted iteratively, in order to incorporate new program 
guidance, technology developments, data, and field experience. Annual publication of the RPP System Plan, 
supported by rigorous HTWOSand G2 computer siniulations, provides a strong platform for orchestrating those 
integrated plans. Additional planning confidence will be gained upon the implementation of an Operations Research 
model and a Cost Model. The next System Plan, Revision 5, is scheduled to be published in September 2010. In the 
future, the Washington State Department of Ecology is expected to have an expanded role in the development of 
possible operating scenarios to be evaluated in the System Plan, beginning with Revision 6 in 2011. 
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