DOE/S.

DOE/SF/19168--T1

DE93 006276

HAWAII ENERGY STRATEGY PROGRAM

Annual Report 1992

Received by OSTI

The Hawaii Energy Strategy (HES) program began on March 2, 1992, under United States Department of Energy Cooperative Agreement DE-FC03-92F19168, and is scheduled for completion by December 31, 1993, as outlined in the Statement of Joint Objectives:

The purpose of the study is to develop an integrated State of Hawaii energy strategy, including an assessment of the State's fossil fuel reserve requirements and the most effective way to meet those needs, the availability and practicality of increasing the use of native energy resources, potential alternative fossil energy technologies such as coal gasification and potential energy efficiency measures which could lead to demand reduction. This work contributes to the DOE mission, will reduce the State's vulnerability to energy supply disruptions and contributes to the public good.

The HES program is a set of seven projects designed to increase understanding of Hawaii's energy situation and to produce recommendations to achieve the State energy objectives of dependable, efficient, and economical state-wide energy systems capable of supporting the needs of the people, and increased energy self-sufficiency.

Hawaii's Energy Problem. Hawaii depends on imported oil for over 90% of its energy. This makes Hawaii the most vulnerable state in the Nation to the disruption of its economy and way of life in the event of a disruption of the world oil market or rapid oil price increases. Currently, 40% of Hawaii's oil comes from Alaska and the remainder from the Asia-Pacific region. The export capabilities of these sources of supply are projected to decline significantly, by approximately 50%, by the year 2000. This will likely increase Hawaii's dependence on the oil reserves of the politically unstable Middle East.

Hawaii is also vulnerable to possible supply disruptions in the event of a crisis. The long distance from the U.S. Strategic Petroleum Reserve in Louisiana and Texas, combined with a declining number of U.S. tankers capable of transiting the Panama Canal, make timely emergency deliveries problematic.

Environmental protection is also a major concern for Hawaii and its residents. Energy production from fossil fuels is the major source of local and global air pollutants, while petroleum shipping and handling pose risks to fragile marine habitats and coastal resort areas. An energy policy which internalizes the environmental and social costs of fossil fuels will place added value on energy efficiency and renewable energy and could result in an increase in the market price of energy to consumers.

Hawaii's Energy Potential. Hawaii has significant, yet relatively untapped, renewable energy resources and energy-efficiency potential. Biomass, wind, solar, geothermal, hydroelectric, and ocean thermal and wave resources can provide clean, stable sources of energy supply. The Islands' energy savings potential would likely allow utilities to defer construction of additional fossil fuel-fired power plants by reducing electricity demand through conservation and increased energy efficiency. Efficiency gains in the transportation sector are also possible.

Hawaii Energy Strategy Goals. The HES is designed to achieve the following program goals:

- Increased diversification of fuels and sources of supplies of these fuels;
- Increased energy efficiency and conservation;
- Development and implementation of regulated and non-regulated energy development strategies with the least possible overall cost to Hawaii's society;
- Establishment of a comprehensive energy policy analysis, planning, and evaluation system;
- Increased use of indigenous, renewable energy resources; and
- Enhanced contingency planning capability to effectively contend with energy supply disruptions.

HES92-1: Annual Report 92

MASTER

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

Hawaii Energy Strategy Benefits. The HES will assist State of Hawaii planners and policy makers, and other members of the Hawaii energy community, in better understanding Hawaii's current energy situation, developing and analyzing possible future energy scenarios, and determining a preferred energy future for Hawaii.

The HES will provide a comprehensive and integrated system for:

- Energy resource data and technology acquisition, assessments, analyses, and forecasting;
- Energy policy analysis and evaluation; and
- Energy planning, plan implementation and evaluation.

The integrated strategy will also be useful for regional planning analyses and federal analyses by the U.S. Department of Energy. Federal policies, embodied in the National Energy Strategy, can be tested and evaluated at the state level. Hawaii represents an ideal candidate for such analyses because its geographic isolation allows policy makers to readily track energy flows, given the right analytical tools.

THE PROJECTS OF THE HAWAII ENERGY STRATEGY PROGRAM

This section describes the accomplishments of each of the HES projects in 1992 in detail.

PROJECT 1: DEVELOP ANALYTICAL ENERGY FORECASTING MODEL FOR THE STATE OF HAWAII

Project 1: Purpose and Objectives. Project 1 will develop the capability for the State of Hawaii to conduct comprehensive energy assessments, forecasts, and analyses.

The following are the project's objectives: establish a computerized model for energy forecasting and assessment capable of projecting the demand for energy over a time horizon of at least 20 years under a variety of different scenarios dealing with the level and mix of economic activity, energy prices, technological change, regulatory standards, and utility demand-side management (DSM) programs; develop a data gathering and management system to support the energy forecasting and assessment system; and conduct training to develop State staff expertise in using and updating the analytical energy forecasting model.

Project 1 Accomplishments. Barakat & Chamberlin, Inc., was selected as technical support consultant through a competitive bid process in February. Work began in April while a scope of work and contract were concurrently developed. By the end of July, the contract had been signed. Energy Division staff and contractor technical support developed a plan to: identify forecasting needs and define objectives; review relevant literature; identify data, computer hardware and software, and training requirements; and train the Energy Division staff to use and update the system. In conjunction with the staff involved in the other projects (e.g., Project 4: Demand Side Management), an energy database will be established, and necessary data collection conducted.

Extensive review and information gathering was conducted in the model selection process. A wide variety of models were considered. Ultimately, the ENERGY 2020 model was selected for the Project in mid-October.

The Energy Division's desire for additional information on model alternatives expanded the scope of Task 2, Review of Existing Forecasting Models and Model Recommendation. The increase in scope required many additional days to complete extensive discussions with model vendors and users. The Task 2 deliverable was also changed from a short memo to a formal report. Overall expenditures on the task exceeded the original budget by approximately \$12,000. Additional costs will be incurred in calibrating the model for use in Hawaii. The additional time taken to select the best model also delayed completion of Task 3, Organizational Needs Assessment, by approximately one month. This should not have any effect on overall project completion.

The work of this project has involved extensive coordination with Project 4, Demand-Side Management Assessment, and Project 5, Transportation Energy Strategy, to develop a division of labor for data collection and to ensure that necessary modelling capabilities would be available to support the other two projects.

In December, three tasks were completed: Task 3, Organizational Assessment; Task 6, Identify Data Requirements; and Task 7, Develop Data Reporting Format. Another meeting with the consultants focusing on transportation sector energy forecasting methodology will be held in early January 1993.

PROJECT 2: FOSSIL ENERGY REVIEW AND ANALYSIS

Project 2 Purpose and Objectives. Project 2 will conduct a comprehensive Hawaii and Pacific area fossil energy review and analysis. The project will examine oil, gas, and coal opportunities in Hawaii. The objective is to obtain a clearer understanding of fossil energy use in Hawaii and to use this information to develop the capability to conduct comprehensive energy assessments, forecasts, and analyses. The project will also investigate the possible additional use of coal in Hawaii and the changes needed in infrastructure, the costs of changes, and possible economic and environmental impacts. Project 2 is divided into two parts: an Oil and Gas Opportunities Analysis, and a Coal Opportunities Analysis.

Oil and Gas Opportunities Analysis Objectives. These include assessing the current state of fossil energy supply in Hawaii, the Pacific Islands, and the Pacific Rim; assessing and forecasting the near-, mid-, and long-term viability of these fossil energy resources in terms of supply and geopolitical factors; and investigating and assessing Hawaii's industries as to their use of fossil fuels and what part these fuels play in their economic output and employment. The nature of the energy industry in Hawaii will be studied to determine how the makeup of this industry affects vulnerability issues in the State, including a detailed description of the State's fuel import and export flows and a detailed description of state-wide fuel production, storage and distribution.

Once this is done, a pre-feasibility assessment will make cost-benefit estimates, and determine infrastructure changes necessary for diversification of the current fossil fuel base in any transition to a renewables-based energy scenario. Recommendations will be developed for "optimal" near-, mid-, and long-term fossil fuel mix objectives for Hawaii/Pacific region and for potential changes to industry practices. Recommendations for the State government's role in supporting changes to ensure competition and adequacy of supply of energy resources will be provided.

Coal Opportunities Analysis Objectives. This analysis will assess attitudes toward coal use to determine potential barriers. The coal supply from Pacific Rim areas will be assessed, including factors such as costs, vulnerability issues, and Jones Act constraints that affect the delivered cost of domestic coal. Near- to mid-term options for reducing the cost of delivered coal will be sought. Existing and emerging coal-based power production technologies will be reviewed, including associated cost, environmental impacts, land-use, and infrastructure requirements.

The potential for converting existing oil-fired capacity to coal, including repowering and coal-water and ultra-fine coal slurries and for new coal-fired plants versus alternative supply options will be evaluated. The adequacy of existing capacity expansion models for longer term planning needs, and whether additional tools will be needed will be considered.

Project 2 Accomplishments. The East-West Center Energy Program, with Argonne National Laboratory as its subcontractor, was selected as technical support consultant for this project in June. The scope of work and contract were completed in mid-July and work began immediately. Energy Division staff and the technical consultant are reviewing relevant literature, using energy resource econometric models, and will conduct cost/benefit analyses and formulate recommendations for diversification.

Work began in July with compilation of materials and information for Task 1, Overview of Fossil Energy, and data gathering and research on Task 2, Fossil Fuels in the Hawaii Economy. Two informational meetings and two coordination meetings were held between Energy Division Project Managers and the consulting staffs of Project 2 and Project 5, the Transportation Energy Strategy. The draft Review and Overview of Fossil Fuels and draft

Review of Fossil Fuels in Hawaii's Economy were completed in December. A Coal Seminar is planned for January 7, 1993, to provide the public with a deeper appreciation of the state-of-the-art in coal technologies.

PROJECT 3: RENEWABLE ENERGY RESOURCE ASSESSMENT AND DEVELOPMENT PROGRAM

Project 3 Purpose and Objectives. One of the goals of the HES is to increase the use of indigenous, renewable energy resources. Project 3 will produce a comprehensive assessment of Hawaii's renewable energy resources (wind, solar, biomass, hydroelectric, ocean thermal energy, and wave energy) and prepare a long-range strategy for developing them. The project will refine and build upon the previously completed renewable energy work in Hawaii by establishing the resource- and technology-specific potential contributions renewables can make to Hawaii's energy mix.

Project objectives include summarizing existing renewable energy resource assessments; determining the suitability, currency, and quality of existing resource data and additional resource assessment requirements including possible monitoring sites, best current monitoring methodologies, and instrumentation requirements; conducting and reporting on an in-depth, comprehensive assessment of Hawaii's renewable energy resources; and developing projections and a strategy for a reasonable renewables energy component in Hawaii's total energy mix.

Project 3 Accomplishments. The State of Hawaii is endowed with an abundance of renewable energy resources. In the past, many studies, using many different approaches, have examined these resources for a variety of purposes. As an initial step in comprehensively understanding and evaluating Hawaii's renewable energy resources, DBEDT contracted R. Lynette & Associates (RLA) to complete a *Comprehensive Review and Evaluation of Hawaii's Renewable Energy Resource Assessments*.

The RLA study evaluated past renewable energy resource assessments and made recommendations for further resource assessment work in wind, solar, geothermal, hydroelectric, biomass, wave energy, and ocean thermal energy conversion (OTEC) technologies. RLA evaluated each past assessment to establish the usefulness of the data for overall assessment purposes, as well as its usefulness to commercial developers of the renewable resource and recommendations for further assessment work.

RLA identified wind and solar as the two renewable energy resources requiring additional monitoring and measurement. Biomass, hydro, OTEC, and wave energy have adequate resource data available, or the status of the technology does not warrant further measuring and monitoring at this time. Geothermal resource assessment work was evaluated in the RLA study, but further geothermal assessment will not be conducted with HES Federal funding.

The results of the RLA study were used to help develop the Request for Proposals for this project and are preliminary to it. An RFP was issued for Project 3 and five proposals were received. RLA was unanimously selected in early July. The scope of work was completed in October, and work began in November.

Due to a \$8,765.75 reduction in available funding (to \$466,255) a decrease from the proposed cost of \$474,990.75 was required. The budget reduction will reduce the number of interested party coordination meetings in Project Phase 3; reduce two of the wind monitoring stations from 90-foot to 30-foot towers; and eliminate RLA's five percent fee on travel costs.

The project is on schedule and no problems are anticipated. The initial project kickoff meeting was held in Honolulu in early November. The contract with RLA was signed in December. Work is under way on identifying the geographic areas in Hawaii with renewable energy resource potential and a detailed analysis of land use, ownership, and availability. This included identifying constraints to renewable energy resource development and eliminating areas with existing or planned competing uses. A detailed analysis of existing infrastructure and utility compatibility was initiated along with field surveys. Locations of existing monitoring sites were being identified and existing monitoring equipment was being characterized.

PROJECT 4: DEMAND-SIDE MANAGEMENT (DSM) ASSESSMENT

Project 4 Purpose and Objectives. The DSM Assessment Project will develop a comprehensive assessment of Hawaii's demand-side resources. The Project will develop a framework and format for end-use and DSM measures, identify data gaps and establish a work plan for collecting missing data. It will also develop a measure database. It will conduct a state-wide assessment of end-use energy consumption by Island and sector, with an emphasis on the commercial sector; establish a base case, screen DSM measures, and identify Hawaii-specific DSM Program concepts. Additional resource data requirements and an approach to obtain the necessary data and training for DSM program development and to conduct periodic end-use assessments will be identified. A DSM assessment, characterization, and evaluation capability will be developed within DBEDT. Data will be collected to fill in data gaps identified as a result of Project 1, Analytical Energy Forecasting Model, and this project's work.

Project 4 Accomplishments. Some work has been accomplished on DSM in Hawaii and this project will build upon the previous work. Project activities will be coordinated and consistent with utility integrated resource plans (IRPs) as determined by Public Utilities Commission's IRP Decision and Order 11630.

Barakat & Chamberlin, Inc. (BCI), was selected through a competitive bid process as technical support consultant in late March. Initial joint kick-off meetings were held with Project 1 in late April. Over the next several months, a task-oriented work plan providing for reports on DSM technologies and DSM opportunities was developed. Emphasis will be placed on DSM potential in the commercial sector.

In addition, a preliminary outline, *Database Framework and Format*, prepared by the consultants under an earlier IRP contract was distributed to members of the Hawaii Database Task Force, a group of utilities, State agencies, and others involved in IRP and DSM activities.

PROJECT 5: TRANSPORTATION ENERGY STRATEGY

Project 5 Purpose and Objectives. This project will develop a transportation energy strategy. Hawaii's energy security would be improved by diversifying the fuels used for transportation and reducing dependency on imported fossil fuels. The transportation sector is currently the largest energy-consuming sector in Hawaii, accounting for 63% of the petroleum demand. Local production of transportation fuels and feedstocks could also improve Hawaii's economic security and provide jobs for Hawaii's people.

Transportation Energy Demand. Transportation planning has received a great deal of attention in Hawaii; however, energy concerns have not weighed heavily in transportation planning and energy demands have not been considered or quantified. In the short term, there are significant opportunities for increased energy efficiency and the use of alternate fuels in currently existing transportation plans. Evaluation and consideration, in the early stages of transportation planning, of the energy demands associated with each of the various transportation alternatives is necessary for the success of any long-term energy demand management and planning effort.

The Transportation Energy Demand portion of this project will provide a basis for such management and planning. The objectives are as follows: assess energy requirements of current and proposed County, State, and regional transportation plans, taking into account air, ground, and marine transport fleet characteristics, fuel consumption levels trends and projections; develop a transportation energy demand profile; identify energy savings potential in each (air ground, and marine) transportation sector; and estimate the potential for fuel substitution by alternative fuels in each transportation sector.

Transportation Energy / Fuels Supply Development. Considerable activity in the area of alternative fuel production, demonstration, use and impacts has taken place and continues internationally, nationally, and locally. Locally, several studies, research, and demonstration projects on the production of fuels from biomass, and the use of alternative fuels and electric vehicles, have been carried out. In 1991, an *Evaluation of the Use by the State Motor Pool of Alternative Fuels* was completed at the request of the Hawaii State Legislature. The transportation energy supply portion of the project will provide a basis for management and planning of transportation fuel supplies.

The objectives are as follows: describe Hawaii's existing and potential transportation energy/fuels systems, taking into account desired goals such as energy efficiency, energy security, appropriate costs price stability, environmental impacts, and overall benefits to the State economy. Refinery issues, vehicle availability, fuel production costs, infrastructure requirements, and various non-technical issues are to be included. Screening criteria, scoring scale, weighting factors, and rankings of various alternative energy and fuels technologies relative to Hawaii will be developed. Indigenous resources for production of fuels and energy and the most promising conversion technologies and possible energy/fuel production costs will be identified. An action plan incorporating both short- and long-term steps for supplying transportation energy to meet future projected demand will be developed.

To integrate the project, policies and actions with regard to the transportation sector for achieving overall goals of increasing energy security and efficiency of energy use, diversifying energy supply, enhancing stability, and maximizing local benefits will be identified; and optimum transportation fuel/energy mixes and implementation plan for each of the study's analysis years will be determined.

Project 5 Accomplishments. Energy Division staff and the technical consultant, Parsons Brinckerhoff Quade & Douglas, Inc. (PBQD), in association with the Hawaii Natural Energy Institute and Acurex Environmental, Inc., will develop the Transportation Energy Strategy with public input through the HES Public Participation Program. Consultant selection was made through a competitive bid process. The subcontract with the consultant, Parsons Brinckerhoff Quade & Douglas (PBQD) was signed on August 14, 1992.

Data collection kick-off meetings were held with a wide variety of organizations in September. Assembly of a bibliography of data available from local sources, preparation of subcontracts, and discussion of the interface between this project and other HES projects initiated the project. Analysis tasks included the preparation of a draft memorandum on scoring criteria for alternative fuels, a preliminary letter report on the costs of alcohol production from indigenous resources, and potentially available production volumes.

Further coordination meetings were held in October as work proceeded. A meeting on October 20 involved the Project Managers of Projects 1, 2, and 5, and the consultants for Projects 2 and 5. The consultant's technical memorandums on the Hawaii Transportation Energy Demand Profile, Potential Transportation Energy and Fuels Systems, and Indigenous Transportation Fuel Resources are being prepared.

PROJECT 6: ENERGY VULNERABILITY ASSESSMENT REPORT AND CONTINGENCY PLANNING

Project 6 Purpose and Objectives. This project will comprehensively assess Hawaii's vulnerability to energy supply disruptions. It will also evaluate the State's capability to effectively contend with an energy supply disruption. The objectives are a report on the comprehensive assessment of Hawaii's vulnerability to energy supply disruptions; an evaluation of prospective industry/State emergency preparedness actions and acceptable levels of risk in view of potential vulnerabilities; and will recommend initiatives and plans to enhance Hawaii's contingency planning and response capability.

How Project 6 Will Be Accomplished. Project 6 is scheduled to get underway in June, 1993. Energy Division staff, with specialized technical support contractors (to be selected), will develop the vulnerability assessment, complete a contingency plan review and evaluation, and identify relevant initiatives. The U.S. Department of Energy will prepare reports relevant to establishment of regional petroleum reserves as may be required by Congress and will share them with Energy Division staff. Support contractors may conduct pertinent energy emergency simulations to be specified by the State of Hawaii and DOE.

PROJECT 7: ENERGY STRATEGY, INTEGRATION AND EVALUATION SYSTEM

Project 7 Purpose and Objectives. Project 7 will integrate for implementation the findings of the overall HES program into a comprehensive State energy strategy. Recommended policy, legislative, and regulatory initiatives for implementation and evaluation will be developed.

The objectives are to integrate and synthesize the HES program into a final report. This will include facilitating the integration of information between the other six projects and inclusion of that information in the final report. The draft final report will be presented to the public to obtain feedback for inclusion in completing the final published report.

Based upon the work in the projects we will identify, assess and recommend the optimal public policy mechanisms (e.g., legislative, regulatory, or both) by which to implement a least-cost strategy for energy development in Hawaii. Existing energy policy and planning management frameworks will be used for synthesis, integration, implementation, and evaluation of policy and planning initiatives that will emerge from the component projects.

Project 7 will also develop, propose, implement, and evaluate policy initiatives and plans to institutionalize an energy strategy performance management system within State government; and policies and procedures to internalize energy externalities in Hawaii's regulated and non-regulated energy sectors.

Project 7 Accomplishments. The Energy Division staff will accomplish program objectives and integrate the findings of the component projects of the overall HES program. The externalities portion of the project will be coordinated with the relevant methodology(ies) which may be employed by the Hawaii Public Utilities Commission in its energy utility Integrated Resource Planning Procedures. In addition, other jurisdiction's procedures for internalizing externalities in the non-regulated utility sector will be identified and evaluated for applicability to Hawaii.

An initial draft of the overall HES Final Report outline was finalized in June 1992. It was included in the HES Program Guide in September and provided to all Project Managers and their consultants to assist them in developing a compatible final project report.

Consideration was given to issuing an RFP for consultant assistance for Project 7. Initially, an RFP draft for the entire project was developed, and later scaled down to the externalities portion. However, remaining uncertainties about funding led to a decision to defer issuing any RFP until the uncertainties were resolved. Much of the work of Project 7 may be done by the Energy Division staff.

OVERALL HAWAII ENERGY STRATEGY PROGRAM ACCOMPLISHMENTS

Hawaii Energy Strategy Management Team and Organization. The HES is a cooperative effort between the State of Hawaii Energy Division and the United States Department of Energy. To manage HES, the following organizational structure was established.

The Energy Program Administrator, Maurice H. Kaya, is the Energy Division's HES Program Manager and Principal Investigator, and Jay Braitsch, Deputy Director, Office of Planning & Environment is the Department of Energy's Program Manager.

The Energy Division HES Program Manager and his subordinate Program Coordinators and Project Managers manage the day-to-day activities of the program. The Energy Division designed the overall program in consultation with the Department of Energy. The Energy Division subsequently issued requests for proposals, received and evaluated the proposals, recommended their selection to the Director of DBEDT, and developed the details of contracts with the consultants selected. While working with the consultants on the execution of the projects, the Energy Division HES Project and Program Managers keep their corresponding Department of Energy Managers apprised of major activities. Department of Energy Managers provide guidance and recommendations as appropriate. (Figure 1, on the following page, depicts the HES Program Management structure.)

HAWAII ENERGY STRATEGY DEVELOPMENT PROGRAM

FIGURE 1
PROGRAM MANAGEMENT

Inter-Project Communication and Coordination.

Energy Division Principal Investigator. The Energy Division Principal Investigator is responsible for the overall program. He selected Energy Division Program Coordinators and Project Managers. He oversees the consultant selection process and signs contracts with the consultants on behalf of DBEDT. He sets overall policy, provides direction, and guidance.

Energy Division Program Coordinators. The Energy Division Program Coordinators are providing several means to assist the Project Managers and the consultants in coordinating their efforts. These include:

- The *Hawaii Energy Strategy Program Guide*;
- The original *Proposal for the Development of an Integrated Energy Strategy for the State of Hawaii*, November 22, 1991;
- Data Flow Diagrams;
- A periodically updated Critical Path Method (CPM) chart;
- Conducting HES Task Force Meetings approximately every three weeks and issuing minutes;
- Memorandums providing guidance for specific issues;
- Standardized contract formats;
- Draft outline of HES Final Report as a guide to project input form and content; and
- Consultation.

Hawaii Energy Strategy Public Participation Program. The HES Public Participation Program is designed to gain public input and support for the program. It includes direct public participation and a public information program. Direct public participation includes two elements -- Technical Advisory Groups under the auspices of the Energy Policy Advisory Committee and formally established opportunities for participation by the general public.

Technical Advisory Groups. Technical Advisory Groups are based on the Energy Policy Advisory Committee (EPAC) and its Integration Group (IG) established during the development of the Hawaii Integrated Energy Policy. The Committee and IG are comprised of members of Hawaii's "energy community," including energy companies, utilities, environmental groups, and State and County government organizations. The EPAC continues to serve an advisory body to the Director of DBEDT in the Director's role as Hawaii's Energy Resources Coordinator. Sub-committees were formed by project groups for periodic review of the progress and results of each project.

A meeting of the Integration Group was conducted on September 14, to set up the Technical Review process. Subcommittees were formed by project groups for periodic review of the progress and results of each project. The following subcommittees were formed:

- Forecasting and Demand-Side Management. (Projects 1 and 4)
- Fossil Fuels and Renewable Energy. (Projects 2 and 3)
- Transportation. (Project 5)
- Energy Emergency Preparedness. (Project 6)

The Energy Emergency Preparedness subcommittee met in early October to discuss plans for Project 6. The remaining three subcommittees met in early November, focusing their work on reviewing their respective projects' scopes of services. The Forecasting/DSM Subcommittee also reviewed the forecasting model selection process and received a demonstration of ENERGY 2020.

The technical review of Project 7, the Energy Strategy Integration and Evaluation System, will involve the Integration Group as a whole.

Public Involvement. Public involvement is based upon the introductory HES Workshop held on October 23, 1992. The Workshop provided the general public with information about the HES program and invited comments, ideas, and suggestions for additional public participation. Copies of the *Hawaii Integrated Energy Policy* and *Hawaii Energy Strategy Program Guide* were sent to Workshop registrants. People unable to attend were offered the opportunity to request the Workshop Package to provide their ideas on a questionnaire.

The Workshop included a briefing on HES, presentation of overviews of each project, and group discussion of the projects in separate groups. Group discussions sought to determine how the projects can be improved; the most effective and efficient means of public participation in the HES program; how participants recommend we reach the general public with information on HES; and the participants' preferred vision for Hawaii's energy future. Two iterations of Group Discussions were held, following which, the discussion leaders reported the results. A questionnaire and self-addressed, stamped envelope was given to participants to obtain their written input.

It may be possible to develop a public involvement process to participate in the development of the HES based upon suggestions received at the Workshop. Regardless, once a draft HES report has been completed and approved for review, state-wide public review meetings will be conducted to provide the general public with a final opportunity to provide their recommendations before the report is finalized.

Public Information Program. The HES public information program includes news releases on HES program and individual projects; articles for business, trade, and general interest magazines; speakers for interest groups and other organizations.

Hawaii Energy Strategy Program Guide (copy attached). *cycled separately* The *Hawaii Energy Strategy Program Guide* was issued in September. The *Guide* provides a detailed reference to the HES program. It also serves to update the original project proposal with the changes and refinements to the projects which have evolved. It includes an overview, background, goals and objectives, a discussion of each of the seven projects, an overview of HES program/project management and coordination, and the public participation program. Appendices include a program schedule, directory, and the draft final report outline.

Hawaii Energy Strategy Funding Issues. The *Proposal for the Development of an Integrated Energy Strategy for the State of Hawaii*, November 22, 1991, upon which this Program is based called for a total budget of \$2.5 million. However, \$1.5 million was ultimately appropriated for the project. In addition, \$60,000 was held by DOE and another \$5,000 held back under Gramm-Rudman from the first \$750,000 increment. As a result, there are shortfalls in the Program budget which the State of Hawaii is attempting to make up.

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

**DATE
FILMED**

3 / 24 / 93