

DEFENSE BASE CLOSURE AND REALIGNMENT COMMISSION
2521 CLARK STREET, SUITE 600
ARLINGTON, VIRGINIA 22202
(703) 699-2950

MEMORANDUM OF MEETING

DATE: 20 June, 2005

TIME: 1000-1100

MEETING WITH: Brunswick CODEL and Contractor Support Personnel

SUBJECT: Congressional and Contractor Inputs about the recommendation to realign NAS Brunswick to NAF Brunswick and relocate aircraft and personnel to NAS Jacksonville

PARTICIPANTS:

Name/Title/Phone Number:

- Todd Stein/Congressman Allen Staff/202.225.6116**
- Sam Horton/Senator Snowe Staff/202.224.5344**
- Mackenzie Eaglen /Senator Collins Staff/202.224.252301**
- Glen Woods/ Consultant, The PMA Group/703.415.0344**
- Ed Anderson/Consultant, Conklin & de Decker Associates/602.481.9564**

Commission Staff:

- Jim Hanna, Navy Marine Corps Team Leader**
- *Hal Tickle Brunswick Lead Senior Analyst**

MEETING SUMMARY:

The group provided COBRA data, data call information and an analysis of that information.

Three general concerns/issues were raised with DoD analysis/recommendation:

- Costs based solely on P-3 without accounting for the follow-on MMA
- Operational costs are not used in COBRA
- Unrealistic assumptions on receipt timing of MILCON at Jacksonville to accommodate realignment

Six specific concerns/issues:

- Personnel savings overestimated
- Facilities shutdown at Brunswick overstated

Library Routing Slip 2005 BRAC Commission Materials

Title of Item: Memorandum of meeting

Installation or Community: NAS Brunswick, ME

Source: Community Visit to BRAC Office

Certified Material? yes no

Analyst / Provider: Hal Tickle Date Received: 20 June 05

There are no mission costs in scenario summary
Moving costs are underestimated (personnel accounted for, but not movement of aircraft)
MILCON cost avoidance (base closure scenario) overstated
Unrealistic MILCON time-phasing at Jacksonville

Jim Hanna expressed appreciation for the data-based input and assured the group that all concerns/issues would be reviewed and analyzed.

* Denotes individual responsible for completing the memorandum