RECEIVED
MAR 07 1996

OSTI

LINCOLN COUNTY NUCLEAR WASTE PROJECT QUARTERLY PROGRESS REPORT

(April 1, 1992 through June 30, 1992)

GRANT NO. DE-FG08-89NV10821

Submitted to:

Carl Gertz, Project Manager
Yucca Mountain Project Office
U.S. Department of Energy
P.O. Box 98518
Las Vegas, NV 89193-8518

Attn: Birdie Ray Hamilton

Submitted by:

Lincoln County Board of Commissioners
P.O. Box 90
Pioche, NV 89043

DISTRIBUTION OF THIS DOCUMENT IS UNLIMITED

MASTER

TABLE OF CONTENTS

1.0	Financial Status Report
2.0	Federal Cash Transactions Report
3.0	Technical Progress Report
-
-

DISCLAIMER

This report was prepared as an account of work sponsored by an agency of the United States Government. Neither the United States Government nor any agency thereof, nor any of their employees, makes any warranty, express or implied, or assumes any legal liability or responsibility for the accuracy, completeness, or usefulness of any information, apparatus, product, or process disclosed, or represents that its use would not infringe privately owned rights. Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise does not necessarily constitute or imply its endorsement, recommendation, or favoring by the United States Government or any agency thereof. The views and opinions of authors expressed herein do not necessarily state or reflect those of the United States Government or any agency thereof.

FINANCIAL STATUS REPORT

1.0

Removed MS

FEDERAL CASH TRANSACTIONS REPORT

2.0

Removed JAB

TECHNICAL PROGRESS REPORT

3.0

TECHNICAL PROGRESS REPORT

GRANT NO. DE-FG08-89NV10821

(April 1, 1992 through June 30, 1992)

This Technical Progress Report covers activities of Lincoln County and its subgrantee, the City of Caliente, during the period of April 1, 1992 through June 30, 1992. The report is broken down under the four program elements which comprise the subject grant.

Those include:

- > Program Management
- > Federal, State, and Local Government Program Reviews
- > Socioeconomics
- > Impact Management and Mitigation

A discussion of progress during the reporting period for each program element follows.

PROGRAM MANAGEMENT

Work by the County, City of Caliente, and its consultants under this element during the reporting period was centered in the following areas:

- Continued coordination with representatives of DOE concerning finalization of the Fiscal Year 1991 grant.
- Amended and closed contract with Sweetwater Consulting for the completion of the Lincoln County Masterplan project.
- Coordinated efforts supporting the preparation of the single audit performed by Dan McArthur, CPA.

**FEDERAL, STATE, AND OTHER LOCAL GOVERNMENT
PROGRAM REVIEWS**

During the reporting period, the County, City of Caliente, and its consultants focused their work under this activity on the following:

- Coordinating with Dr. Keith Schwer of the UNLV Center for Business and Economic Research on a proposed household survey.
- Coordinating with Dr. Russell DiBartolo of the UNLV Transportation Research Center on Geographic Information System (GIS) directly related to Lincoln County.

SOCIOECONOMICS

Activities of Lincoln County, the City of Caliente, and their consultants, with regard to this program element, were focused in the following areas during the reporting period:

- Completed work with Sweetwater consulting resulting in 5 final copies of the Lincoln County Masterplan.
- Continued collection and compilation of economic demographic data for eventual entry and manipulation in the County wide Geographic Information System.
- Continued coordination on developmental efforts to compile and rectify electronic data in establishing base line topology in and around the City of Caliente.
- Coordinated efforts on updating the administrative structure of the Lincoln County Overall Economic Task Force for the purpose of more aggressively seeking Department of Energy procurement and job sharing opportunities.

IMPACT MANAGEMENT AND MITIGATION

Work done by the County, City of Caliente and their consultants under this element during the reporting period was centered in the following areas.

- Preparation of Electronic photogeometry for Lincoln County and the City of Caliente detailing the Union Pacific Mainline and its spurs as fall within Caliente City limits.
- Participation in Lincoln County High School Health classroom discussion on radiation effects and Yucca Mountain.