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Executive Summary


Purpose 

Background 

Results in Brief 

In the early 1990s, the National Aeronautics and Space Administration 
(NASA) administrator challenged the agency to complete projects faster, 
better, and cheaper. The intent was to reduce costs, become more 
efficient, and increase scientific results by conducting more and smaller 
missions in less time. Although NASA maintained a high success rate 
under the faster, better, and cheaper strategy, a few significant mission 
failures also occurred—particularly the loss of the Mars Polar Lander and 
Climate Orbiter spacecraft. NASA investigations of these failures, as well 
as its review of other programs, raised concern that lessons from past 
experiences were not being applied to current programs and projects. 

At the request of the Chairman and Ranking Minority Member, 
Subcommittee on Space and Aeronautics, House Committee on Science, 
GAO assessed whether NASA has adequate mechanisms in place to ensure 
that past lessons learned from mission failures are being applied. 
Specifically, GAO (1) identified the policies, procedures, and systems 
NASA has in place for lessons learning, (2) assessed how effectively these 
policies, procedures, and systems facilitate lessons learning, and (3) 
determined whether further efforts are needed to improve lessons 
learning. 

NASA’s procedures and guidelines require that program and project 
managers review and apply lessons learned from the past throughout a 
program’s or project’s life cycle and to document and submit any 
significant lessons to the agency’s Lessons Learned Information System 
(LLIS) in a timely manner. NASA defines a lesson learned as knowledge or 
understanding gained by experience. The experience may be positive, such 
as a successful test or mission, or negative, such as a mishap or failure. A 
lesson must be significant in that it has a real or assumed impact on 
operations; valid in that it is factually correct; and applicable in that it 
identifies a specific design, process, or decision that reduces or eliminates 
the potential for failures and mishaps, or reinforces a positive result. 

NASA recognizes the importance of learning from the past to ensure future 
mission success and uses several mechanisms to capture and disseminate 
lessons learned. The principal source NASA has established for the 
agency-wide collection and sharing of lessons is the LLIS, a Web-based 
lessons database that managers are required to review on an ongoing 
basis. In addition, NASA uses training, program reviews, and periodic 
revisions to agency policies and guidelines to communicate lessons. 
Several NASA centers and key programs also maintain lessons learned 
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systems that are geared toward their own staff. Recently, NASA has taken 
steps to improve the way it captures and shares information by developing 
a business strategy called knowledge management. Knowledge 
management can be defined as the way that organizations create, capture, 
and reuse knowledge to achieve their objectives. According to NASA 
officials, knowledge management has the potential to link agency staff 
with the knowledge and resources they need to complete tasks faster, 
better, and cheaper. In pursuit of knowledge management, NASA has 
developed a strategic plan, established a management team to coordinate 
knowledge management activities at NASA’s centers, and initiated several 
information technology pilot projects. 

Despite the processes and procedures in place to capture and share 
lessons learned, there is no assurance that lessons are being applied 
toward future missions success. A GAO survey of NASA program and 
project managers revealed weaknesses in the collection and sharing of 
lessons learned agency-wide. While some lessons learning does take place, 
our survey found that lessons are not routinely identified, collected, or 
shared by programs and project managers. Respondents reported that they 
are unfamiliar with lessons generated by other centers and programs. In 
addition, many respondents indicated that they are dissatisfied with 
NASA’s lessons learned processes and systems. Managers also identified 
challenges or cultural barriers to the sharing of lessons learned, such as 
the lack of time to capture or submit lessons and a perception of 
intolerance for mistakes. They further offered suggestions for areas of 
improvement, including enhancements to LLIS and implementing 
mentoring and “storytelling,” or after-action reviews, as additional 
mechanisms for lessons learning. 

While NASA’s current knowledge management efforts should lead to some 
improvement in the sharing of agency lessons and knowledge, they lack 
ingredients that have been shown to be critical to the success of 
knowledge management at leading organizations. Cultural resistance to 
sharing knowledge and the lack of strong support from agency leaders 
often make it difficult to implement an effective lessons learning and 
knowledge sharing environment. We found that successful industry and 
government organizations have overcome barriers by making a strong 
management commitment to knowledge sharing, developing a well-
defined business plan for implementing knowledge management, 
providing incentives to encourage knowledge sharing, and building 
technology systems to facilitate easier access to information. The 
application of these principles could increase opportunities for NASA to 
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Executive Summary 

perform its basic mission of exploring space faster, better, and cheaper 
more successfully. 

Principal Findings


NASA’s Policies and 
Procedures for Lessons 
Learning 

NASA uses various mechanisms to communicate lessons garnered from 
past programs and projects. Policies and guidelines, programmatic and 
technical reviews, mentoring and training programs, the Academy of 
Program and Project Leadership, and LLIS are the mechanisms employed 
by NASA for capturing and sharing lessons learned. LLIS is the “official” 
agency-wide repository for such lessons. Lessons entered in the LLIS 
database are screened for relevance and to ensure that they do not contain 
sensitive or proprietary information. Initial reviews of lessons are usually 
conducted by the centers,1 with a final review by the Office of Safety and 
Mission Assurance. After a lesson is entered into the system, it remains in 
the database indefinitely and is not reviewed for currency or relevance. 
Currently, the system contains over 900 lessons on topics ranging from 
program management to technical cause of failure. 

In response to the Mars Program failures and the recommendations of 
agency reviews of program and project execution, NASA has recently 
taken action to improve its policies and practices for capturing and 
sharing knowledge by developing a business strategy referred to as 
knowledge management. Implementation of knowledge management can 
lead to increased productivity, collaboration, and innovation in the 
workplace. To coordinate and guide its efforts, NASA recently formed a 
knowledge management team, which developed a strategic plan that laid 
out broad goals and objectives for knowledge management. In addition, 
several pilot projects are underway at various NASA centers to enhance 
knowledge sharing. 

1 NASA consists of NASA headquarters, nine centers, the Jet Propulsion Laboratory 
(operated under contract to NASA by the California Institute of Technology), and several 
ancillary installations and offices in the United States and abroad. The implementation of 
NASA programs and aeronautical and space/earth science research occurs primarily at the 
centers. 
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Fundamental Weaknesses 
Exist in the Collection and 
Sharing of Lessons 
Learned 

A survey we conducted of all NASA program and project managers 
revealed fundamental weaknesses in the collection and sharing of lessons 
learned agency-wide. Although NASA’s processes and procedures require 
that program and project managers review and apply lessons learned 
throughout a program’s or project’s life cycle, our survey found that 
managers do not routinely identify, collect, or share lessons. Respondents 
indicated that LLIS, NASA’s primary method for disseminating lessons 
learned agency-wide, is not the primary source for lessons learning. 
Instead, managers identified program reviews and informal discussions 
with colleagues as their principal sources for lessons learned. One reason 
LLIS is not widely used, according to one center official, is because its 
lessons cover so many topics that it is difficult to search for an applicable 
lesson. Another respondent indicated that it is difficult to weed through all 
the irrelevant lessons to get to the few “jewels” that you need to find. 

Respondents also identified challenges or cultural barriers to the sharing 
of lessons learned as well as areas of improvement. Managers noted that 
there is a reluctance to share negative lessons for fear that they might not 
be viewed as good project managers, and there is a lack of time for lessons 
learning to take place. One manager stated, “Until we can adopt a culture 
that admits frankly to what really worked and didn’t work, I find many of 
these tools to be suspect.” Managers suggested that NASA could improve 
lessons learning by implementing mentoring and “storytelling” activities, 
and it could enhance LLIS by increasing its search functions, including 
more positive lessons, and developing a mechanism to disseminate key 
lessons to users. 

In discussions with NASA officials, we found there was general agreement 
with the results of our survey as well as suggested improvements for 
lessons learning. Officials indicated that lessons learning has taken on 
greater importance in recent years due to the implementation of more 
programs and projects under the faster, better, cheaper strategy and the 
continuing loss of agency expertise due to attrition. They acknowledge 
that LLIS has not been an effective mechanism for agency-wide sharing of 
lessons. Although the system is viewed as providing a useful repository for 
storing lessons, officials agreed with managers’ concerns about the 
difficulties involved in searching the system and finding relevant lessons, 
the inconsistent quality of information contained in the system, and the 
lack of lessons about positive project experiences. However, while 
program and project managers’ suggested improvements would help 
increase the usability of LLIS, they have not targeted some of the more 
fundamental problems hampering NASA’s ability to share lessons, such as 
persistent cultural barriers. 
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Creating an Environment 
for Lessons Learning 
through Knowledge 
Management 

Recommendations 

Leading organizations are discovering that actively managing knowledge 
creates value by increasing productivity and fostering innovation. 
Likewise, NASA’s paramount concern should be about capturing and 
sharing organizational knowledge and using it to perform its basic mission 
of exploring space faster, better, and cheaper. Although NASA has recently 
taken action to improve the way in which the agency captures, organizes, 
and shares knowledge, these efforts do not fully address the fundamental 
weaknesses in lessons learning identified by our survey: namely, cultural 
resistance to sharing knowledge and the lack of an effective strategic 
framework and management attention for overcoming such resistance. 

NASA has made a reasonable start by developing a strategic plan for 
knowledge management, but the agency has not made a good business 
case for how it will implement and use knowledge management within the 
organization. In addition, while successful industry and government 
organizations have made a firm commitment to making knowledge 
management practices work, NASA has not provided the leadership, 
support, and resources needed for effective knowledge management to 
take place. Furthermore, knowledge management organizations have 
employed incentives, processes, and systems designed to address cultural 
barriers to continuous lessons learning and knowledge sharing. For 
example, organizations that value knowledge sharing have encouraged 
employees to spend time sharing knowledge, helped facilitate 
communities of practice based around common interests, and provided 
rewards when knowledge has been shared and applied. NASA has not 
done so on an agency-wide basis. 

NASA needs to strengthen its lessons learning in the context of its overall 
efforts to develop and implement an effective knowledge management 
program. Improvement of NASA’s lessons learning processes and systems 
can help to ensure that knowledge is gained from past experiences and 
applied to future missions. 

We recommend that the NASA administrator strengthen the agency’s 
lessons learning processes and systems by 

•	 articulating the relationship between lessons learning and knowledge 
management through an implementation plan for knowledge management; 

•	 designating a lessons learned manager to lead and coordinate all agency 
lessons learning efforts; 
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•	 establishing functional and technical linkages among the various center-
level and program-level lessons learning systems; 

•	 developing ways to broaden and implement mentoring and “storytelling” 
as additional mechanisms for lessons learning; 

•	 identifying incentives to encourage more collection and sharing of lessons 
among employees and teams, such as links to performance evaluations 
and awards; 

•	 enhancing LLIS by coding information and developing an easier search 
capability to allow users to identify relevant lessons, including more 
positive lessons, providing a means to disseminate key lessons to users; 
and soliciting user input on an ongoing basis; and 

•	 tracking and reporting on the effectiveness of the agency’s lessons 
learning efforts using objective performance metrics. 

In written comments on a draft of this report, NASA generally concurred 
with our recommendations for improving the agency’s lessons learned 
processes and systems.  NASA stated that it must do a better job of 
communicating the various lessons learned sources to employees, 
improving mechanisms to link these sources, and ensuring appropriate 
training for employees in order to maximize lessons learning. 

Agency Comments

and Our Evaluation
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Chapter 1: Introduction


Faster, Better, 
Cheaper: A 
Management 
Philosophy 

The 1990’s was a decade of significant challenge for the National 
Aeronautics and Space Administration (NASA) brought about, in part, by 
decreased budgets, a reduced work force, and technological innovation. 
To adapt to this changing environment, the NASA administrator 
challenged agency personnel to do projects faster, better, and cheaper 
(FBC) by streamlining practices and becoming more efficient. The goal 
was to shorten program development times, reduce cost, and increase 
scientific return by flying more and smaller missions in less time. 
However, the failure of the Mars Polar Lander and Climate Orbiter 
spacecraft raised concerns that lessons learned from past experiences 
were not being passed along and applied toward future mission success. 
To ensure that individuals learn from past experiences, effective processes 
and systems must be in place to collect, store, and disseminate lessons 
learned. 

In 1992 NASA adopted the FBC philosophy as a way of managing 
programs and projects. An important element of this approach was a 
reduction in NASA headquarters management and moving more program 
responsibility to NASA’s centers. This philosophy also increased the 
demand for program and project managers at a time when NASA was 
experiencing a significant reduction in staff due to retirements, 
downsizing, and departures to industry. Prior to FBC, there were fewer 
missions, and program and project managers accumulated significant first-
hand experience before managing a program. Under FBC, with a threefold 
increase in projects and fewer staff, this was not always the case. 
Relatively unseasoned managers who were challenged to be more efficient 
and innovative and to take greater risks in designing and implementing 
missions led many projects. 

NASA’s record in designing, developing, and operating smaller spacecraft 
under the FBC concept, while mostly successful, has experienced a few 
notable failures. A number of projects including Clementine, Near Asteroid 
Rendezvous, Mars Pathfinders, and Mars Global Surveyor proved 
successful within the schedule and fiscal constraints imposed under the 
FBC concept. However, for other programs, including the Mars Polar 
Lander and Climate Orbiter, the challenge was too great, resulting in 
undue risk-taking and failure. After-action reports commissioned by NASA 
found that the Mars Program failures resulted from cost and schedule 
constraints and a lack of rigorous attention to sound process and 
practices. 
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Mars Surveyor 
Program 

In 1993 NASA initiated the Mars Surveyor Program with the objective of 
conducting an on-going series of missions to explore Mars. NASA’s Jet 
Propulsion Laboratory (JPL) was selected as the lead center for this 
program and was responsible for mission design, spacecraft and payload 
development, as well as integration, testing, and launch of the proposed 
spacecraft. 

The first Mars Surveyor Program spacecraft, the Mars Global Surveyor and 
the Mars Pathfinder, were launched in 1996 and both were highly 
successful. After completing its primary mission of acquiring knowledge of 
the climate, subsurface resources, and topography of Mars, the Mars 
Global Surveyor is conducting reconnaissance of future Mars landing sites. 
The Mars Pathfinder and Sojourner Rover were a demonstration of a way 
to use technology to deliver an instrumented lander and a free-ranging 
robotic rover to the surface of Mars. Two additional Mars Surveyor 
Program spacecraft were launched in late 1998 and early 1999, 
respectively, to explore and collect additional scientific data on Mars. 

The Mars Climate Orbiter, which cost $75 million to develop, was 
launched December 11, 1998, and was intended to observe Mars’ seasonal 
climate and daily weather from a low orbit around the planet. Nine and a 
half months after launch, in September 1999, the spacecraft was supposed 
to fire its main engine to achieve an elliptical orbit around Mars and then 
pass through its upper atmosphere for several weeks before moving into a 
low circular orbit around the planet. On September 23, 1999, the Orbiter 
spacecraft was destroyed when it entered the Martian atmosphere on a 
lower than expected trajectory, causing the spacecraft to burn up. A NASA 
mishap investigation team determined that the loss was due to the 
mistaken use of English rather than metric units in the navigation 
software. As a result, an incorrect trajectory was computed and the 
spacecraft was lost. 

The Mars Polar Lander was launched January 3, 1999, and cost $113 
million to develop. The Lander was a robotic spacecraft designed to land 
softly near the South Pole of Mars to study the planet’s layered polar 
terrain. Attached to the Lander was the Deep Space 2 mission—two small 
probes designed to separate from the Lander about 5 minutes prior to 
touchdown and penetrate at high speed into the Martian soil to search for 
traces of vaporized water ice. The Deep Space 2 probes cost $29.6 million 
to develop. Unfortunately, the Lander was lost December 3, 1999, while 
attempting to land. The two small probes also were lost. NASA’s mishap 
investigation team concluded that the premature shutdown of the Lander’s 
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Mishap Investigations 
Raised Concern That 
NASA Did Not Heed 
Lessons Learned 

descent engines was the most probable cause for the loss of the 
spacecraft. 

The failure of the Mars Polar Lander and Climate Orbiter spacecraft raised 
concern that lessons learned from past mishaps and programs were not 
being applied effectively toward future mission success. Support for this 
comes from reports commissioned by NASA that reviewed spacecraft 
failures in the Mars Program, Shuttle wiring problems, and an assessment 
of the agency’s approach in executing “Faster, Better, Cheaper” projects.1 

These reports identified the root and contributing causes for failure as 
well as making broader recommendations on ways NASA might improve 
its general approach to executing programs and projects. 

NASA’s decision to leave critical information-gathering mechanisms off 
the Mars Polar Lander is a case in point. The importance of downlink 
telemetry2 during critical mission events was a lesson learned from the 
failure of NASA’s 1992 Mars Observer mission that was not heeded during 
design of the Mars Polar Lander seven years later. The design of Lander 
precluded transmission of critical communications or telemetry data 
during entry, descent, and landing on Mars. A Special Review Board 
determined that the probable cause of the loss of the spacecraft was due 
to a premature shutdown of the descent engines due to spurious signals 
generated when the Lander’s legs deployed. The spurious signals gave a 
false indication that the spacecraft had landed. The board also determined 
that the spurious signals resulted from inadequate software design and 
systems testing. 

Concern that NASA had not heeded past lessons learned was also 
confirmed in a recent study3 conducted by RAND’s National Security 

1 Mars Program Independent Assessment, chaired by Mr. A. Thomas Young (retired), 
Lockheed Martin; Mars Climate Orbiter (MCO) Mishap Investigation, chaired by Mr. Arthur 
Stephenson, director, Marshall Space Flight Center; NASA Faster, Better, Cheaper Task 
Force, chaired by Mr. Anthony Spear (retired), Jet Propulsion Laboratory; and Shuttle 
Independent Assessment, chaired by Dr. Henry McDonald, director, Ames Research Center. 

2 Telemetry is information on the condition of the spacecraft and its subsystems, such as 
the temperature and voltage of spacecraft batteries, that is transmitted to spacecraft 
operators on the ground. 
3 Sarsfield, Liam. The Application of Best Practices to Unmanned Spacecraft Development: 

An Exploration of Success and Failure in Recent Missions.  (Santa Monica, CA: RAND, 
2000). 
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Research Division. The purpose of the study was to provide guidance on 
practices that reduce risk and improve the performance of next-generation 
spacecraft by including an examination of NASA’s successes and failures 
in building spacecraft both before and after implementing the faster, 
better, cheaper approach. The RAND study identified the top ten sources 
of failures in NASA programs and reported that a significant source of 
error has been the failure of NASA to incorporate lessons previously 
learned and consistently apply them. As shown in the following table, the 
reasons for failure of the Mars Polar Lander and Climate Orbiter are not 
new; they have been identified as areas of concern by major program 
reviews and have occurred during the development of several other space 
systems. 
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Table 1: Reasons for Spacecraft Failures 

aWIRE: Wide-Field Infrared Explorer 
bSOHO:  Solar and Heliospheric Observatory 
cDC-X:  Delta Clipper-Experimental 

Source: RAND, used with permission. 
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NASA Efforts to 
Apply Lessons 
Learned from Mars 
Mishaps 

In December 2000, NASA issued a report, Enhancing Mission Success, 
which identified specific actions the agency planned to take to apply prior 
mishap findings and recommendations broadly in order to improve its 
approach to executing programs and projects.4 The development of this 
report was driven principally by the multiple mission failures associated 
with the Mars Program. As part of its assessment, NASA reviewed a total 
of 165 recommendations originating from the Mars mishaps reports, the 
Shuttle Independent Assessment, and the agency-wide assessment of 
faster, better, cheaper projects. As a result, NASA recommended 17 
actions that are integrated into five broad themes: people, technology, risk 
management, program and project management, and communications. 

One of the 17 recommended actions, which deals with improving 
communications, concerns knowledge management5 and the recognition 
that NASA needs to do better in capturing, disseminating, and utilizing 
knowledge. This includes improving the capture and application of lessons 
learned from programs, projects, and missions, with the goal of ensuring 
that NASA does not have to keep “relearning” the lessons of the past-
relearning evidenced by the reoccurrence of similar causes to mission 
failures or difficulties. The report also indicated a lack of access to and 
process for lessons learned. The recommended action further stated that 
the continuous capture and application of project knowledge and lessons 
learned must become a core business process within the agency’s program 
and project management environment. 

Lessons Learning: A Use of lessons learned is a principal component of an organizational 
culture committed to continuous improvement. Lessons learned

Mechanism to Learn mechanisms serve to communicate acquired knowledge more effectively 

from Successes As and to ensure that beneficial information is factored into planning, work 
processes, and activities. Lessons learned provide a powerful method of

Well As Mistakes sharing good ideas for improving work processes, facility or equipment 
design and operation, quality, safety, and cost-effectiveness. 

4 National Aeronautics and Space Administration. Enhancing Mission Success – A 

Framework for the Future. A Report by the NASA Chief Engineer and the NASA Integrated 
Action Team, December 21, 2000. 

5 Knowledge management can be defined as the way that organizations create, capture, and 
re-use knowledge to achieve organizational objectives. 
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Elements of the Lessons The mechanisms or processes used to collect, share, and disseminate 
Learned Process	 lessons learned may vary, but in general such a process is comprised of 

four main elements: collection, verification, storage, and dissemination. 
Figure 1 is a generic representation of the lessons learned process. 

Figure 1: Generic Lessons Learned Process 

Source: Based on Weber, R., Aha, D., and Becerra-Fernanadez, I. Categorizing Intelligent Lessons 
Learned Systems. Intelligent Lessons Learned Systems: Papers from the AAAI Workshop (Technical 
Report AIC-00-005). Aha, D.W. and Weber, R. (Eds.) pp. 63-67. Washington, DC: Naval Research 
Laboratory, Navy Center for Applied Research in Artificial Intelligence, 2000. 

•	 The collection process involves the capture of information through 
structured and unstructured processes such as mishap or accident 
reporting, project critiques, written forms, and meetings. The collection 
of lessons may come from as many sources as an organization is willing 
to solicit. Lessons learned can be based upon positive experiences that 
prevent accidents or save money or on negative experiences that result 
in undesirable outcomes. However, if an organization focuses only on 
failures, its overall program’s effectiveness will be reduced and it will 
miss opportunities to improve all its processes. 

•	 The verification process serves to verify the correctness and 
applicability of lessons submitted. Domain or subject matter experts 
may be involved in coordinating and conducting reviews to determine 
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whether or not a lesson is relevant across many other projects, is 
unique to a particular department or project, or applies globally to the 
organization as a whole. 

•	 The storage aspect of lessons learned usually involves incorporating 
lessons into an electronic database for the dissemination and sharing of 
information. Information should be stored in a manner that allows 
users to identify applicable information searches. In addition, each 
program should include a keyword and functional category search 
capability to facilitate information retrieval. 

•	 The final element, and the most important, is the dissemination of 
lessons learned, since lessons are of little benefit unless they are 
distributed and used by people who will benefit from them. 
Dissemination can include the revision of a work process, training, and 
routine distribution via a variety of communication media. Lessons can 
be “pushed,” or automatically delivered to a user, or “pulled” in 
situations where a user must manually search for them. Lessons can 
also be disseminated with an assigned priority descriptor, which 
denotes the risk, immediacy, and urgency of the lessons learned 
content. 

The Chairman and the Ranking Minority Member, Subcommittee on Space 
and Aeronautics, House Committee on Science, requested that we 
examine whether NASA has sufficient mechanisms in place to ensure that 
past lessons learned are applied effectively towards future mission 
success. Specifically, we (1) identified what policies, procedures, and 
systems NASA has in place for lessons learning, (2) assessed how 
effectively these policies, procedures, and systems facilitate lessons 
learning, and (3) determined whether further efforts are needed to 
improve lessons learning. 

We reviewed NASA policies and procedures and interviewed agency staff 
to determine how they captured, processed, and used lessons learned in 
their programs and projects. We also obtained briefings and documents on 
the different mechanisms used by NASA to capture and disseminate 
lessons learned. In addition, we conducted site visits at NASA 
headquarters, Washington, D.C.; Goddard Space Flight Center, Greenbelt, 
Maryland; Kennedy Space Center, Florida; Langley Research Center, 

Objectives, Scope,

and Methodology
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Hampton, Virginia; and the Jet Propulsion Laboratory, Pasadena, 
6California. 

To assess how effectively NASA’s policies and procedures facilitate 
lessons learning, we conducted a survey of NASA program and project 
managers. We issued an interim report in September 2001 on the results of 
our survey.7 NASA officials generally agreed with the survey results and 
indicated that the agency must do a better job of communicating various 
lessons learning resources to employees, improving linkages among the 
sources, and encouraging training to increase lessons learning. We build 
on the findings and results of our survey in this report. The methodology 
we employed in conducting this survey included the following steps: 

•	 To obtain the views of NASA program and project managers on lessons 
learned processes and systems at NASA, we conducted a survey in 
June and July 2001 using a self-administered electronic questionnaire 
posted on the World Wide Web. The survey contained four groups of 
questions on (1) how NASA personnel collect, access, and use lessons 
learned; (2) the strengths and weaknesses of current NASA lessons 
learned processes, procedures and systems, including the Lessons 
Learned Information System; (3) potential challenges or barriers to 
sharing lessons learned within NASA; and (4) ways to improve the 
lessons learned processes and systems at NASA. 

•	 In designing the questionnaire, we interviewed NASA officials and 
program and project managers, as well as other government and 
industry officials who had insight into lessons learned processes and 
systems. We also obtained and reviewed NASA documents and 
guidance pertinent to lessons learned. To further guide the 
development of appropriate questions, we reviewed current literature 
on lessons learned and knowledge management. To validate the 
content and structure of the questionnaire, we submitted it to officials 
at NASA headquarters and others for review and comment. To verify 
the clarity, length of time of administration, and suitability of the 
questions, we also pre-tested the questionnaire with selected program 
and project managers at Goddard Space Flight Center. 

6 The Jet Propulsion Laboratory is a federally funded research and development center. In 
our report, we treat the Jet Propulsion Laboratory as a NASA center in our discussions. 

7 U.S. General Accounting Office, Survey of NASA’s Lessons Learned Process, 
GAO-01-1015R (Washington, D.C.: 2001). 
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•	 NASA officials provided us with a list of the e-mail addresses of all 
NASA program and project managers as of April 2001. On June 5, 2001, 
we sent e-mail messages to each of the 199 NASA managers in this 
survey population, notifying them of the survey and asking them to 
complete the questionnaire. Subsequently, we discovered one 
additional NASA manager who was eligible for our survey, and 
removed seven managers who were ineligible for the survey because 
they were not project or program managers at the time of the survey. 
We also eliminated one duplicate listing, resulting in a final survey 
population of 192. 

•	 Over the following several weeks, until closing the survey on July 13, 
2001, we received a total of 115 useable responses, for an overall 
response rate of 60 percent. All of the responses had been submitted 
using the Web questionnaire, although one participant had asked to 
submit a paper version of the survey, due to problems in accessing the 
Web survey. Of the 77 non-respondents, 9 provided partial 
questionnaire responses but had not indicated that they were finished 
with the questionnaire. Partial responses were not included in our 
survey results. 

While we believe that our survey results are generalizable to the 
population of NASA program and project managers as described above, 
the practical difficulties of conducting any survey may introduce errors 
into estimates made from surveys. Although we administered 
questionnaires to all known members of the population, and thus our 
results are not subject to sampling error, non-response to the entire survey 
or individual questions can introduce a similar type of variability or bias 
into our results to the extent that those not responding differ from those 
who do respond in how they would have answered our survey questions. 
In addition, population coverage errors can occur if some members of the 
population are excluded from the survey. Measurement errors can arise 
from how questions are interpreted by respondents and mistakes made by 
respondents. Data processing errors can arise during the handling or 
analysis of responses. We took steps in the design, data collection, and 
analysis phases of our survey to minimize such errors, such as pre-testing 
questionnaires before the survey, following up with those not reachable at 
original e-mail addresses or otherwise not immediately responding, and 
checking for errors in computer programming used to analyze survey 
results. In addition, the distribution of respondents across NASA 
enterprise areas generally reflected the actual distribution of the entire 
population, which was consistent with our belief that non-response error 
was not significant. 
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To identify practices for improving NASA’s lessons learning processes and 
systems, we reviewed existing literature on lessons learning and 
knowledge management practices. In addition, we identified a selected 
number of commercial and government organizations that are 
practitioners of knowledge management and obtained information related 
to their experience. In making our selections, we reviewed literature and 
spoke with industry and academic experts to find organizations 
recognized for their ability to share lessons learned or effectively manage 
knowledge. We identified the following organizations: World Bank, United 
States Department of Energy, Ford Motor Company, TRW, Boeing Space 
and Communications, Northrop Grumman, and Lockheed Martin. 

We discussed with representatives from each organization the processes 
they used for sharing information, emphasizing those practices that were 
critical for successful lessons learning. During our discussions with the 
organizations, we compared and contrasted their practices with those of 
NASA. This allowed us to identify practices that NASA could use to 
improve its processes and systems. For each organization, we interviewed 
key managers and obtained documentation to determine (1) the processes 
and tools used to enhance information sharing and (2) the extent to which 
these processes and tools affected the organizations’ ability to share 
information. 

Our work was performed from October 2000 through September 2001 in 
accordance with generally accepted government auditing standards. 
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NASA uses various mechanisms to communicate lessons garnered from 
past programs and projects. Policies and guidelines, programmatic and 
technical reviews, mentoring and training programs, the Academy of 
Program and Project Leadership, and the Lessons Learned Information 
System (LLIS) are all mechanisms employed by NASA for capturing and 
sharing lessons learned. While not the only means available for capturing 
and disseminating lessons learned, LLIS is the “official” agency-wide 
repository for such lessons. In addition to agency-wide mechanisms for 
collecting and sharing lessons learned, several NASA centers also 
operated lessons learned systems configured to support specific programs, 
such as the International Space Station. 

To improve the way the agency captures and shares information and 
lessons learned, NASA has recently formed a knowledge management 
team. Knowledge management is a business strategy used by many 
organizations that strive to make more effective use of the experience and 
expertise of employees within an organization. Organizations believe that 
by developing new ways to capture and share knowledge, they can 
increase productivity, collaboration, and innovation. 

NASA’s policies and procedures require the continuous capture, 
dissemination, and utilization of lessons learned. NASA defines a lesson 
learned as knowledge or understanding gained by experience. The 
experience may be positive, as in a successful test or mission, or negative, 
as in a mishap or failure. A lesson must be significant in that it has a real or 
assumed impact on operations; valid in that it is factually correct; and 
applicable in that it identifies a specific design, process, or decision that 
reduces or eliminates the potential for failures and mishaps, or reinforces 
a positive result. 

NASA’s Policies and 
Procedures Require 
Lessons Learning 

Program and Project 
Managers Are Directed to 
Review Lessons Learned 

To ensure that lessons learned from previous experiences are used as a 
resource, NASA Procedures and Guidelines for Program and Project 
Management Processes and Requirements (NPG 7120.5A) directs each 
program and project manager to review and apply significant lessons 
learned from the past throughout the program or project life cycle. 
Managers are also directed to consult LLIS prior to major milestones to 
gain lessons from past programs and projects that are documented and 
collected as a benefit to future programs and projects. Program and 
project managers are also directed to document and submit to the LLIS in 
a timely manner any significant lessons learned throughout the life of a 
project or program. One of the objectives of the agency’s guidance is to 
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protect against the recurrence of past mistakes and provide a mechanism 
for sharing best practices. 

NASA Mishap Reporting and Investigating Policy (NPD 8621.1G) and 
NASA Procedures and Guidelines for Mishap Reporting, Investigating, and 
Recordkeeping (NPG 8621.1) also require the development of lessons 
learned from the mishaps for possible application to existing or future 
programs.1 In addition, NASA is supposed to exchange lessons learned and 
other pertinent safety information of common interest with other federal 
agencies, international partners, and NASA contractors. Since NASA uses 
contractors to produce many of its systems, NASA’s Procedures and 
Guidelines for Management of Government Safety and Mission Assurance 
Surveillance Functions for NASA Contracts (NPG 8735.2) requires that 
lessons learned during the contract surveillance activities be captured and 
submitted to LLIS. 

NASA Uses Numerous 
Methods for Lessons 
Learning 

Lessons learned mechanisms are used by many commercial and 
government organizations to share and use knowledge derived from 
experience to (1) promote the recurrence of desirable outcomes, or (2) 
preclude the recurrence of undesirable outcomes. Policies and guidelines, 
programmatic and technical reviews, training programs, and the LLIS are 
all mechanisms employed by NASA for capturing and sharing lessons 
learned. While not the only means available for capturing and 
disseminating lessons learned, LLIS is NASA’s only agency-wide repository 
for such lessons. 

LLIS is NASA’s Principal The purpose of LLIS is to capture and share lessons learned from 
Mechanism for Sharing programs, projects, and missions and to help ensure that NASA does not 

Lessons Learned have to keep “relearning” the lessons of the past. LLIS was created in 1995 
and subsequently updated to include a Web interface. Program and project 
managers are directed to use LLIS to identify and share lessons learned, 
thus facilitating the early incorporation of safety, reliability, 
maintainability, and quality into the design of flight and ground support 
hardware, software, facilities, and procedures. Currently, the system 

1 NASA defines a mishap as “an unplanned event that results in injury to non-NASA 
personnel caused by NASA operations; damage to public or private property (including 
foreign property) caused by NASA operations; occupational injury or occupational illness 
to NASA personnel; damage to NASA property caused by NASA operations; or mission 
failure.” 
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contains over 900 lessons learned on the development and design of 
aeronautics and space systems. 

Lessons entered in the LLIS database are screened for relevance and to 
ensure that they do not contain sensitive or proprietary information. Initial 
reviews of lessons are usually conducted by the centers with a final review 
conducted by the Office of Safety and Mission Assurance. After a lesson is 
entered into the system, it is not reviewed for currency or relevance. In 
other words, once lessons are entered, they remain in the database 
indefinitely. The Office of Safety and Mission Assurance monitors the 
system to determine the number of times it is accessed, a search is 
conducted, and/or search results are obtained, but does not collect 
information on the number of times lessons are applied to a program or 
project. 

Administrator for Safety 
and Mission Assurance is 
Responsible for LLIS 

Center and Program Based 
Systems Used to Collect and 
Disseminate Lessons Learned 

NASA’s Quality Management System Policy (NPD 8730.3) establishes the 
Quality Management Systems used by the agency to identify and control 
processes to assure the quality of hardware, software, and services 
provided.2 According to this policy, the Associate Administrator for Safety 
and Mission Assurance is responsible for ensuring that the LLIS database 
is maintained and accessible. Furthermore, the policy states that the 
associate deputy administrator and the center directors are responsible for 
ensuring that LLIS is used to ensure quality and document, investigate, and 
apply lessons learned for all programs and projects. 

While NASA’s LLIS is supposed to be the NASA-wide system, several 
NASA centers maintain their own electronic lessons learned systems. For 
example, the Goddard Space Flight Center uses the Flights Programs and 
Projects Directorate Lessons Learned Database to collect lessons learned 
for each flight project. Once a lesson is approved, it is passed along to the 
center data manager for review and eventual submission to LLIS, thereby 
ensuring that what has been learned at the Goddard Space Flight Center is 
accessible to other facilities. One lesson that was passed along from the 
Goddard Space Flight Center system is the benefit of testing deployable 
devices, such as the Landsat 7 solar array, early in satellite development. 
Testing devices early is a cost-effective tactic for developing complex and 
critical mechanism subsystems. By testing the Landsat 7 solar array early, 

2 NASA’s Quality Management System is implemented in accordance with the International 
Organization for Standardization’s ISO 9000 Quality Management System Standards. 
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program officials were able to discover problems that could have resulted 
in a program delay and increased costs. Another lesson in the Flights 
Programs and Projects Directorate Lessons Learned Database makes a 
recommendation on minimizing the effects associated with ongoing 
construction at mission-critical facilities. Specifically, NASA officials 
learned the importance of developing a strategy to minimize conflicts 
between the construction schedule and project requirements. One of the 
recommendations for future projects is that construction activities in 
mission-specific support areas of a mission-critical facility should be 
suspended 30 days prior to launch to ensure that the facility is ready to 
support mission operations. 

In addition, program-based lessons learned databases have been 
established for key NASA programs. For example, the International Space 
Station and Phase 1 Lessons Learned Database documents historical 
lessons learned from the Phase 1 Program, U.S./Russian Program Office of 
the International Space Station Program; the top ten lessons learned 
during the Skylab program; and current lessons learned from the 
International Space Station Program.3 The International Space Station and 
Phase 1 Lessons Learned Database is the official system for submitting 
new lessons learned in the International Space Station program. The 
lessons learned collected in that Lessons Learned Database are intended 
to be used as tools for the improvement of International Space Station 
operations. NASA officials are deliberating the feasibility of transferring 
the lessons learned from the International Space Station database to the 
NASA-wide LLIS. 

Another mechanism used by NASA to share lessons is training. NASA’s 
Academy of Program and Project Leadership (APPL) provides numerous 
courses throughout the year.4 Many of the classes employ case studies to 
learn from successes and failures. According to an academy official, 
lessons learned are incorporated into the different courses. Lessons 
incorporated into the curriculum are generic and can be applied to all 
programs (i.e., better communications) rather than technical issues unique 
to a particular program. About 4,000 program management employees 

NASA Uses Training for 
Capturing and Sharing Lessons 

3 Skylab was the United States’ first experimental space station. The Skylab program’s 
objectives were to prove that humans could live and work in space for extended periods, 
and to expand our knowledge of solar astronomy. 

4 The Academy of Program and Project Leadership is the NASA education organization 
responsible for training program and project managers. 
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have attended academy courses, and thus they contribute to sharing 
information within the organization. 

In addition to formal training, APPL engages in development activities, 
which play a role in diffusing knowledge throughout NASA. For example, 
it hosts a series of forums on “hot topics” to gather and disseminate 
information. Another activity involves capturing and sharing the 
experiences of program managers. Once a year, APPL sponsors two 
sessions in which project managers considered the “best” by their centers 
are sent to discuss project management. At these sessions, two or three 
project managers from each center share what works and the types of 
tools that they need to accomplish their jobs. 

Another activity used by APPL is encouraging senior program managers to 
share their knowledge through a series of short stories made available 
through its Web site. Each story discusses a topic that will help program 
managers succeed. One recently completed story dealt with the 
importance of saying no. According to a NASA official, many developing 
project and program managers are driven by NASA’s “can do” attitude and 
have a hard time knowing when to say “no” during a project. NASA is also 
identifying capable individuals to mentor new project and program 
managers.  In addition, managers are provided several online tools and 
training resources, such as project management tools that can be used to 
effectively manage a project. 

According to NASA officials, periodic revisions to agency policies and 
procedures are another way that the agency shares lessons learned. For 
example, NASA is currently revising its Program and Project Management 
Processes and Requirements (NPG 7120.5A) and will incorporate some of 
the issues raised by the Mars Climate Orbiter and Polar Lander mishaps. 
This document is intended to provide the basic processes, requirements, 
and responsibilities for managing NASA programs and projects. 

In response to the Mars Program failures and the recommendations of the 
NASA Integrated Action Team, NASA has taken steps to promote the 
capture and sharing of knowledge within the agency by developing new 
policies, processes, and practices for program and project management. 
Foremost among these is the development of a business strategy 
commonly referred to as knowledge management. According to NASA 
officials, knowledge management has the potential to link people with the 
information and resources they need to complete tasks faster, better, and 
cheaper. Knowledge management can be defined as the way that 

Changes to Policy Also Reflect 
Lessons Learned 

Additional Steps 
Taken by NASA to 
Facilitate Lessons 
Learning 
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organizations create, capture, and re-use knowledge to achieve 
organizational objectives. Organizations that manage knowledge 
effectively claim higher performance, innovation, and collaboration among 
employees. Lesson learning in the context of knowledge management is 
defined as “knowledge, both positive and negative, gained through 
experience, which if shared, would benefit the work of others.” 

NASA Created a 
Knowledge Management 
Team to Coordinate 
Knowledge Sharing 
Activities 

NASA has recently created a knowledge management team, composed of 
headquarters and center officials, to advise the agency’s chief information 
officer (CIO). The team does not act as a central authority for knowledge 
management, but rather as a focal point for coordinating knowledge 
management activities conducted throughout the agency. Its goal is to 
connect the various knowledge management activities ongoing in the 
agency and avoid duplication. The team is currently working on efforts to 
baseline knowledge management in NASA, gather requirements, and 
define opportunities for applying knowledge management. 

Knowledge Management 
Projects Conducted by 
Selected Centers 

Several centers have initiated knowledge management projects in the past 
few years. For example, the Ames Research Center is designing and 
developing a comprehensive information technology program called 
Design for Safety/Engineering for Complex Systems to help programs and 
projects agency-wide manage risk and capture and disseminate knowledge 
and lessons learned. The Johnson Space Center is piloting a Quality 
Assurance database, and the Jet Propulsion Laboratory is developing an 
“experts” directory as well as a Technical Questions database. In addition, 
the Kennedy Space Center has created a category of knowledge managers 
in each of its directorates who are responsible for identifying and 
recognizing core knowledge management competencies. Furthermore, the 
Langley Research Center has initiated a process to reward scientists if 
knowledge they have shared is used by others. The re-use of the 
knowledge must be documented in order for the scientist to receive the 
reward. 

CIO-Sponsored Knowledge NASA’s CIO supports agency knowledge management efforts by investing 
Management Pilot Projects	 in information technology projects to facilitate knowledge sharing. The 

NASA Knowledge Management Team advises the CIO on projects 
submitted by the centers for funding. In fiscal year 2000, the CIO funded 
three knowledge management pilot projects totaling $567,000. For fiscal 
year 2002, the CIO has a budget of $3 million that can be used to fund 
selected knowledge management initiatives. Because knowledge 
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management projects are not centrally managed or funded, there is no 
visibility over how much the various NASA centers spend on them. 

One of the projects being funded is to develop an agency-wide Web portal 
to bring together NASA’s online information resources,5 which are 
currently dispersed across different agency functional areas, centers, and 
programs. The portal will integrate existing resources and provide users 
with more direct access to information from across the agency. A second 
project is intended to develop a directory of agency expertise, which will 
allow NASA personnel to quickly locate others working in a related field 
or on a particular project and thus enhance collaboration among 
distributed groups. When complete, the directory will be integrated into 
the NASA Web portal. 

The third CIO-funded project will improve the capture and re-use of 
lessons learned by augmenting the agency’s current LLIS. The pilot project 
was a collaborative effort involving the Jet Propulsion Laboratory, Langley 
Research Center, and the Air Force Research Laboratory. The Jet 
Propulsion Laboratory team was responsible for defining the processes 
used to create and capture lessons learned, as well as the functional and 
system requirements for the system’s redesign. The Langley Center was 
responsible for developing the digital library technology for the system. 
The Air Force Research Laboratory role was to evaluate the system design. 

After spending about $135,000 to develop a system requirements document 
and a new system software design, NASA terminated the pilot project. 
According to a NASA official, the Office of Safety and Mission Assurance 
considered the functional and system requirements document to be 
inadequate, and their office lacked the resources to implement the 
proposed prototype. However, since the termination of the pilot, the 
Goddard Space Flight Center has been tasked with determining ways to 
improve the LLIS. Officials there have proposed a subscription service that 
would enable users to receive lessons learned tailored to their interests. 
Other follow-on LLIS improvement efforts under consideration include an 
improved searching and storage capability and the ability to append to, 
update, and control lessons configuration over extended periods of time. 

5 A portal is a Web site that is a major starting site for users when they connect to the 
Internet or Intranet. A portal can include features such as a topical index, search engine, 
e-mail, news, and links to other online tools. 

Page 25 GAO-02-195  NASA 



Chapter 2: NASA Policies, Processes, and 

Systems for Lessons Learning and Knowledge 

Sharing 

Strategic Plan for 
Knowledge Management 

In March 2001, the Knowledge Management Team issued a Strategic Plan 
for Knowledge Management that provides a framework for addressing 
knowledge management in NASA in terms of people, process, and 
technology (see table 2). According to the plan, “people” are the most 
important component of knowledge management. It calls for recognizing 
and rewarding people for sharing knowledge as well as encouraging story 
telling and establishing communities of practice to promote knowledge 
sharing. The plan also advocates the development of policies and 
procedures for capturing and managing knowledge that must be published 
and understood by users. In addition, the plan emphasizes the need for 
better information technology to facilitate knowledge management. In the 
context of lessons learning, the plan suggests providing a subscription 
service that tailors specific lessons to user-defined interests and pushing 
positive lessons to users’ desktops based upon project tasks or 
organizational characteristics. 

Table 2: NASA’s Framework for Knowledge Management 

People Process Technology 
Enable remote Enhance knowledge Enhance system integration 
collaboration capture and data mining 

Support communities of Manage information Utilize intelligent agents 
practice 

Exploit expert systems 
Reward and recognize 
knowledge sharing 

Encourage storytelling 

Source: Strategic Plan for Knowledge Management, March 2001. 

Page 26 GAO-02-195  NASA 



Chapter 3: Lessons Learned Are Not Being 
Consistently Shared or Applied Toward 
Future Program Success 

Fundamental 
Weaknesses Exist in 
NASA’s Processes, 
Procedures, and 
Systems for Lesson 
Learning 

Although NASA recognizes it is more critical than ever to share knowledge 
and collect, store, and distribute lessons learned, the agency’s current 
array of processes, systems, and culture do not facilitate such an 
environment. Importantly, our survey revealed that lessons are not 
routinely identified and shared by program and project managers, LLIS has 
not proven useful to these managers, and there is little incentive for 
managers to share. As a result, program and project managers are not 
maximizing opportunities to apply lessons learned toward its faster, 
better, and cheaper efforts. 

NASA’s procedures and guidelines require that program and project 
managers review and apply lessons learned from the past throughout a 
program’s or project’s life cycle and document and submit any significant 
lessons learned in a timely manner. However, a survey we conducted of all 
NASA program and project managers revealed fundamental weaknesses 
agency-wide in the collection and sharing of lessons learned. While some 
lessons learning does take place, our survey identified that lessons are not 
routinely identified, collected, or shared by program and project 
managers. In addition, many respondents indicated that they are 
dissatisfied with NASA’s lessons learned processes and systems. 
Respondents also identified challenges or cultural barriers to the sharing 
of lessons learned as well as areas of improvement. As a consequence, 
there is no assurance that lessons are being learned and applied to future 
mission success. We provided the basic results of our survey in a 
September 2001 report.1 The following analysis builds on those results. 

Limited Sharing of Lessons 
Learned Agency-Wide 

To better understand the extent that lessons are being collected and 
shared within NASA, we asked program and project managers what they 
knew about lessons generated by their own programs and centers as well 
as by other centers. As shown in figure 2, program and project managers 
responded that while they are very or somewhat knowledgeable about 
lessons generated by their own programs and centers, they know less 
about lessons generated elsewhere. This fact was further substantiated by 
survey results which show that managers primarily identify lessons 
through program- or center-based activities such as project reviews or 
informal discussions with colleagues. For example, one project manager 

1 U.S. General Accounting Office, Survey of NASA’s Lessons Learned Process, 
GAO-01-1015R (Washington, D.C.: 2001). 
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stated that monthly reviews with center management provided a way to 
capture and share lessons learned. The LLIS, NASA’s primary method for 
disseminating lessons learned agency-wide, was not identified as a primary 
source for lessons learning. 

Figure 2: Program and Project Managers Knowledge of Lessons Learned 

Respondents to our survey also indicated that their principal sources for 
identifying lessons learned were (1) system and engineering reviews, (2) 
program and project briefings, and (3) informal discussions with 
colleagues. According to NASA program officials, regular program and 
project meetings, reviews, and briefings provide an opportunity to share 
information, including lessons learned. For example, officials at Kennedy 
Space Center explained that after each space shuttle launch they gather to 
discuss what went well and what could be done better. Program and 
project managers also indicated that they maintain informal networks with 
colleagues where lessons learning take place. 

Project reviews and informal discussions with colleagues are important 
mechanisms for lessons learning; however, they do not facilitate the 
systematic, agency-wide sharing of lessons. LLIS, which was established 
for such agency-wide sharing, is not widely used, according to survey 
respondents, even though NASA guidelines state that program and project 
managers should consult it prior to major milestones and submit any 
significant lessons learned in a timely manner. One reason the system is 
not widely used, according to one center official, is that its lessons cover 
so many topics that it is difficult to search for an applicable lesson. One of 
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our survey respondents indicated that “It is difficult to weed through all 
the irrelevant lessons to get to the few ‘jewels’ that you need to find. There 
should be better categories to find relevant lessons.” Also, contractors, 
who perform much of NASA’s work, are unable to query the system easily. 
As shown in figure 3, in the past 2 years, 43 percent of program and project 
managers have not submitted a lesson to the LLIS compared to 23 percent 
of managers who have. The survey revealed there is also a low level of 
awareness of the system among managers; 27 percent of program and 
project managers were not aware of LLIS before our survey. 

According to some project officials, accessing LLIS is time consuming and 
uses significant project resources. One official said it took about two 
weeks to review the lessons in the database. Another said that developing 
the process of assessing the applicability of lessons learned from the 
database for that project was very labor intensive and costly. For example, 
one project reviewed all the lessons learned in LLIS and attached the 
appropriate lessons learned as an appendix to the project’s Mission 
Assurance Plan. In contrast, another project developed a matrix 
containing all the lessons learned from LLIS categorized by functional area 
and technical discipline. Project teams organized by discipline then 
reviewed the lessons learned for applicability to the project. Further, while 
some projects formally reviewed lessons learned from the Mars Program 
failures, others did not. However, other projects reviewed the lessons 
learned from both LLIS and from the Mars Program failures. 
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Figure 3: Many Program and Project Managers Have Not Submitted Lessons to the 
Lessons Learned Information System 

Dissatisfaction with 
Lessons Learned 
Processes and Systems 

Our survey also determined that more managers are very or generally 
dissatisfied than are satisfied with NASA’s lessons learned processes and 
systems, including LLIS. This level of dissatisfaction may stem from the 
fact that 58 percent of managers stated that current processes and systems 
do not allow them to retrieve the right lessons at the right time. As shown 
in figure 4, the level of dissatisfaction may also stem from the fact that 53 
percent managers stated that they found lessons useful less than 25 
percent of the time. One senior center official stated LLIS serves more as a 
repository of information that favors technical lessons, and is not effective 
for passing along such information. 

Also, managers stated that it would be beneficial if more emphasis were 
placed on the reporting of positive lessons that are derived from 
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successful program outcomes. For example, a positive lesson noted on the 
Jet Propulsion Laboratory’s Deep Space 1 program was having the same 
program management team from the beginning through the end of the 
primary mission. One manager noted that positive lessons can be even 
more helpful to a project than negative ones because even if a project 
avoids negatives, without positives managers may not follow the most 
effective and efficient path to mission success. 

Figure 4: Most Program and Project Managers Could Not Identify Helpful Lessons 
for Their Program or Project 

Barriers Exist to Lessons If lessons learning is to succeed, it is important that the organizational 
Learning	 culture fosters the value of sharing knowledge based on others’ 

experiences. Our survey respondents identified several notable cultural 
barriers that affect lessons learning within NASA. These included: 
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• perception that there is no benefit from lessons learned; 

• lack of time to share knowledge; 

• lack of trust; 

• intolerance for mistakes. 

Our survey found that many program and project managers (39 percent) 
believe that implementing lessons learned contributes only some or little 
to improving mission effectiveness. This perception was highlighted by 
one manager who stated that “Until we can adopt a culture that admits 
frankly to what really worked and didn’t work, I find many of these tools 
to be suspect.” 

Another critical barrier highlighted by the survey is the lack of time 
available for lessons learned. Managers reported that they and their 
project staff are very busy conducting assigned project tasks, and little, if 
any, time is allotted for lessons learning. One manager noted that “It is 
time consuming to agree on correct lessons learned for a project and 
accurately describe the issue…in a way that is helpful to a project.” 
Managers also noted that there is reluctance to share negative lessons for 
fear that they might not be viewed as good project managers. According to 
some respondents, this appears to stem from a culture that sees lessons 
learned as negative, i.e., an admission of failure. For example, one 
manager noted that “People are never rewarded for telling about how they 
screwed-up and caused a problem/mistake…. This will continue to be a 
problem until a way is found to allow and encourage people to talk about 
their mistakes without feeling that they are risking their careers.” The 
cultural barriers to lessons learning identified above present a serious 
challenge for NASA and the agency may well be missing fundamental 
opportunities to share and apply knowledge toward future mission 
success. 

Suggested Improvements While program and project managers identified a number of ways for 
to Lessons Learning	 improving lessons learning within NASA, mentoring was their first choice. 

One manager noted that the most effective lessons learned process results 
from the passing down of lessons from experienced people to those less 
experienced. We found that mentoring programs have been reinvigorated 
at a few centers in response to lessons learned from the faster, better, and 
cheaper changes as well as concerns that management expertise is being 
lost because of increasing retirements. Other suggestions for improvement 
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included “storytelling” or “after-action reviews.” For example, NASA’s 
Academy of Program and Project Leadership asks senior program 
managers to share their knowledge through a series of short stories. Each 
story is 1 to 3 pages and discusses a topic that will help program mangers 
to succeed. A recently completed story deals with the importance of 
knowing when to say “no” in a project. However, most managers in our 
survey did not identify the academy as a principal source for lessons 
learning. Another notable suggestion was that senior management should 
be accountable for the infusion or engineering of lessons into a project 
with some kind of a matrix/metric to validate that the lessons were 
actually incorporated. 

Managers also suggested a number of improvements regarding LLIS. As 
shown in table 3, suggested improvements were related to (1) developing a 
means to disseminate lessons from users, (2) improving the search 
capability, and (3) including more positive lessons. Currently with the 
LLIS, there is no automated dissemination of lessons, it is difficult to find 
relevant lessons, and there are few positive lessons included. 
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Table 3: Program and Project Manager Observations and Suggestions to Improve LLIS 

Category Specific Suggestion 
Dissemination •	 For non-NASA employees, it is extremely difficult to be granted access on a project basis. Team 

members on my project must apply for and be granted access on an individual basis. The process for 
access is tedious to say the least and this discourages routine use of the LLIS. 

• Send out lessons of the month. 
• Include a bulletin each week in the center newsletters about a lesson learned. 
• Send out alerts. 
•	 Tailor the dissemination or notification to target opportunities for benefit rather than blanket notification. 

Too much data inhibits information. 
Searchability •	 Have Mission Assurance Manager or Systems Engineer review LLIS on periodic basis & disseminate 

info where appropriate; this same individual could review failure/discrepancy reports for submission to 
LLIS. 

•	 Separate safety and mishap from program, technical, etc, lessons learned. Provide possible separate 
systems for each category: safety, technical, theoretical, Commercial product usage, contracting, 
project management, etc. 

• Better indexing - LLIS search usually does not return a high ratio of relevant information 
• Improved search engine. 
•	 Categorize the lessons into categories like the various technical disciplines and management 

disciplines, so that it would be easy to scan the ones you think are relevant to you. 
More Positive Lessons •	 Need more “positive” lessons learned. They can be even more helpful to a project than the “negative” 

ones. Even if a project avoids “negatives”, without “positives” they may not follow the most effective 
and efficient path to mission success. 

•	 When NASA has a failure, there are all sorts of reports on what went wrong from independent review 
panels (e.g. Mars Reports). It seems there would definitely be some benefit from similar type reports 
on projects that were successful, pointing out what these projects have done right. 

•	 Instead of focusing on the negative, focus on the positive things. There are some really well run 
projects. If people can look to great successes, instead of worrying about failures, I believe that they 
will try to emulate those successes. NASA has always been known as a risk taker because of what 
we do. We have no one else to look to, but within ourselves. I’m beginning to see something new at 
NASA - fear of taking a risk. As long as risks are calculated, and the project/program buys-in to 
taking that risk, it’s not a bad thing. 

In discussions with NASA officials, we found there was general agreement 
with the problems and suggested improvements for lessons learning that 
were identified in our survey. Officials indicated that lessons learning has 
taken on greater importance in recent years due to the implementation of 
more programs and projects under the FBC strategy and the continuing 
loss of agency expertise due to attrition. They acknowledge that LLIS has 
not been an effective mechanism for agency-wide sharing of lessons. 
Although the system is viewed as providing a useful repository for storing 
lessons, officials agreed with managers’ concerns about the difficulties 
involved in searching the system and finding relevant lessons, the 
inconsistent quality of information contained in the system, and the lack of 
lessons about positive project experiences. However, while program and 
project managers’ suggested improvements would help increase the 
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usability of LLIS, they do not target some of the more fundamental 
problems hampering NASA’s ability to share lessons, such as the cultural 
barriers that persist. 
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The limitations in NASA’s ability to share lessons learned point toward 
two underlying problems: cultural resistance to sharing knowledge and the 
lack of an effective strategic framework and management attention for 
overcoming such resistance. The same problems often hamper 
organizations not only in sharing lessons learned, but also in broader 
efforts to use knowledge as a tool for increasing productivity and fostering 
innovation. We found that successful industry and government 
organizations have learned to overcome such barriers by developing 
strategic plans that provide a framework for how knowledge management 
will be implemented and by securing the management support and 
commitment needed to bring these plans to fruition. Moreover, they 
employ incentives, processes, and systems designed to overcome 
resistance and other cultural impediments to knowledge sharing. Just as 
employing these practices enables leading organizations to maintain a 
competitive edge, doing so can better position NASA to perform its basic 
mission of exploring space, faster, better, and cheaper. 

We contacted practitioners of knowledge management in both government 
and industry to gain insight relative to how the application of knowledge 
management principles could mitigate the fundamental weakness in 
lessons learning identified by our survey. This effort included site visits 
and interviews of government and industry knowledge management 
practitioners, analysis of published case studies, and review of available 
literature. The outcome was the identification of common characteristics 
inherent in the design and implementation of knowledge management 
programs operated and maintained by government and commercial 
organizations. Literature searches and reviews of case studies also 
identified general principles deemed critical to the success of knowledge 
management. 

Principles of 
Knowledge 
Management Could 
Help Mitigate 
Fundamental 
Weaknesses in 
Lessons Learning 

Knowledge Management 
Must Be Linked to a 
Business Plan 

According to practitioners of knowledge management, the first and 
perhaps most important element of knowledge management is to put in 
place a strategic plan that makes a business case for knowledge 
management. This involves translating the abstract concept of knowledge 
management into a vision, with goals and a roadmap for sharing and using 
knowledge within the organization. It also involves developing a collective 
vision that is long term and a commitment by senior management that they 
will see the plan through. 

NASA has developed a strategic plan that identifies knowledge 
management goals and objectives the agency hopes to achieve. NASA, 
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however, has not developed a business plan for achieving implementation 
of its vision and goals. Such a plan at a minimum should address the 
following: 

• roles and responsibilities; 

• knowledge needs and how they it relate to business processes; 

• the role of information technology; 

• a timetable for implementing for knowledge management; 

• resources needed for implementing a knowledge strategy 

• cultural barriers to learning; 

• metrics needed for tracking and measuring results; and 

• training. 

Senior Management 
Support is Key to 
Knowledge 
Management’s Success 

While NASA senior management has shown its support for knowledge 
sharing and lessons learning, our survey nonetheless indicates that many 
program and project managers believe senior management support is 
lacking. Over one-third of survey respondents indicated that the effective 
utilization of lessons learning at NASA is inhibited because senior 
management lacks commitment to its use. One respondent stated that if 
management is serious about capturing and using lessons learned, then 
senior management must be seen and heard implementing the policy. 

Of the organizations we observed, most had senior management who saw 
the strategic value in using knowledge and communicated to their 
employees that sharing knowledge is critical to their success.1 At Ford 
Motor Company, the chief executive officer serves as a role model for 
knowledge sharing, personally writing weekly e-mails to employees with 
comments on his thoughts about and experiences of the past week.2 

Moreover, Ford executives provide sponsorship and support for 

1 Thomas Davenport and Laurence Prusak, Working Knowledge: How Organizations 

Manage What They Know (Boston: Harvard Business School Press,1998). 

2 Ford Motor Company 1999 Annual Report. 

Page 37 GAO-02-195  NASA 



Chapter 4: Creating an Environment for 

Lessons Learning through Knowledge 

Management 

knowledge management. They encourage employee participation and 
recognize employees who share information. 

An aerospace company believes that one of the best ways to disseminate 
lessons learned is to have management use them. This means that for the 
dissemination of lessons learned to be considered important by all the 
employees in the company, the executive team must understand and value 
them. This is accomplished by including as part of its executive training 
course items such as teaching managers how to file after action reports. 

Management of Knowledge 
Sharing Activities 

Although NASA’s policies and procedures require continuous collection 
and sharing of lessons learned, NASA has not established a central 
management function to coordinate and direct its lessons learning 
processes and systems. Lessons learning activities are dispersed across 
several agency components. The Office of Safety and Mission Assurance 
has designated an administrator to maintain the LLIS; however, 
responsibility for LLIS is one of several assigned duties for the 
administrator. As a result, little effort is devoted to managing LLIS beyond 
keeping it operating. NASA has also established a team to coordinate 
recent knowledge management initiatives, but the team lacks authority to 
shape the direction or provide resources and tools to improve knowledge 
sharing. 

Our research indicates that organizations that have implemented 
knowledge sharing programs often designate a knowledge management 
steward. For example, a recent article on knowledge management notes 
that “. . . a job title at Philip Morris is knowledge champion, Monsanto has 
a director of knowledge management, and Dow Chemical has a director of 
intellectual assets management.”3 Once such a position has been created, 
the steward is then responsible for identifying needs and opportunities for 
improvement, obtaining and distributing resources, applying and enforcing 
policies, and conducting daily operations. At Ford, a best practices 
coordinator manages the knowledge-sharing program. Similarly, at the 
World Bank, a Knowledge Management Office leads an organization-wide 
effort at knowledge sharing. 

3 Verna Allee, Linking People, Learning and Performance -12 Principles of Knowledge 

Management, American Society for Training and Development, (2001). 
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Investing in Knowledge 
Sharing Is Viewed as 
Important by Successful 
Organizations 

NASA currently invests little in lessons learning. LLIS costs $50,000 to 
$100,000 annually to operate. And, according to NASA officials, funding is 
insufficient to upgrade LLIS in any significant way. Although there is no 
set answer as to the appropriate dollar amount that should be devoted to 
knowledge management, our review shows that those organizations that 
dedicate resources tend to be more successful at sharing knowledge 
effectively. Many of the organizations we contacted reported significant 
investments in knowledge management activities. For example, the World 
Bank invests about 3 percent of its total administrative budget in 
knowledge management. These resources are used for information 
technology systems, training, and dedicated staff to facilitate knowledge 
sharing. 

A Corporate Culture That 
Encourages Knowledge 
Sharing Is a Key Element 
for Success 

Effective Knowledge Sharing 
Requires Adequate Time 

Although NASA acknowledges the importance of having an organizational 
culture that promotes teamwork and knowledge sharing, our survey 
indicated that significant cultural barriers within the agency inhibit an 
environment and culture that supports continuous learning. Our research 
indicates that practitioners of knowledge management foster an 
environment and culture that support continuous learning. Many 
knowledge management leaders agree that knowledge management is 90 
percent culture and 10 percent technology.4 A culture of knowledge 
sharing can be encouraged in many ways. 

A common complaint among NASA survey respondents is the lack of time 
for sharing lessons learned. Consequently, knowledge-sharing activities at 
NASA are seen as simply an additional burden on an already tight 
schedule. Yet, if an organization values knowledge sharing it will allow 
time for knowledge sharing. Knowledge can only be shared when 
employees are given adequate time, as well as established places where 
they can actually transfer knowledge. 

Formal And Informal Our survey indicated that much of the knowledge sharing at NASA is done 
Knowledge Sharing	 on an informal basis. While talking informally with colleagues is one 

method of sharing information, it is not necessarily the most efficient way. 
Such informal exchanges do not allow the information to be further 
disseminated and do not necessarily allow the information to be validated. 

4 Directorate of eBusiness & Knowledge Management, Office of the Chief Information 
Officer, DOD Knowledge Management Primer, Department of Defense. 
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Information exchanges, however, are important because they allow people 
to discuss issues spontaneously. Many of the organizations that we 
examined instituted more formal arrangements for sharing information. 
Ford and the World Bank have established “communities of practice” as a 
method for sharing knowledge. They formed groups of employees who are 
bound together by shared expertise and a passion for joint enterprise.5 

These communities serve as knowledge transfer programs because 
employees can share information regarding a given issue. At the World 
Bank there are approximately 120 communities of practice—known as 
“thematic groups” arranged according to common interests, such as 
“urban poverty” or “urban services.” The urban services group, for 
example, focuses on improving the living conditions in slums around the 
world by capturing and sharing past experiences and adapting them to 
today’s experiences. 

Recently, some activities at NASA centers have sought to find ways to 
encourage knowledge sharing. For example, scientists at NASA’s Langley 
Research Center are monetarily rewarded if knowledge they capture and 
share is re-used. Nevertheless, NASA has not developed a plan that details 
the principles, requirements, and architecture of how to implement its 
knowledge sharing strategy. While NASA realizes that rewards and 
recognition should be part of its initial priority area for knowledge 
management, the agency has not yet initiated any agency wide incentives 
for knowledge sharing. 

Most of the organizations that we examined have developed incentives for 
knowledge sharing. Ford rewards employees who submit lessons learned 
that are adopted by the company.  Managers are also encouraged to share 
because they are evaluated annually on the basis of knowledge sharing. 
Similarly, the World Bank has made learning and knowledge sharing part 
of core behaviors covered in each employee’s performance evaluation. 

Incentives for Knowledge 
Sharing 

Information Is Deemed 
Valuable 

NASA is less successful at infusing lessons learned because the sharing of 
lessons learned is not highly valued by some program and project 
managers. Successful knowledge sharing organizations share knowledge 
because they view it as critical to their success. At Ford, for example, 
every plant is responsible for making a 5 percent productivity increase 
each year. Employees refer to this as “task.” Ford’s knowledge-sharing 

5 Wenger, Etienne and William M. Snyder. “Communities of Practice: The Organizational 
Frontier.” Harvard Business Review. Jan/Feb. 2000:139-145. 
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database (Best Practice Replication system) provides managers with 
suggestions for improving efficiency, which in turn will enable managers 
to meet “task.” Knowledge is shared because it meets a critical need. 
Moreover, managers at Ford use the lessons provided by the Best Practice 
Replication system because they trust the information, and experts within 
the organization have checked the best practice in the database for 
accuracy.6 This is key to the Ford program. 

Information Technology is 
Important, but Should Not 
Be the Only Mechanism for 
Knowledge Sharing 

A pitfall of many knowledge management programs is the assumption that 
a database will automatically lead to knowledge sharing. Indeed, NASA’s 
agency-wide effort at lessons learning is in practice limited to LLIS. At 
Ford, its electronic database is supplemented by other interactions. Not 
only do employees meet at community of practice meetings, but 
production engineers from the various plants also meet quarterly to 
discuss how each plant has implemented best practices. The World Bank 
not only uses a variety of databases to share information; employees also 
meet face-to-face at thematic group meetings and at knowledge fairs. 

Well-designed information systems and databases, however, are important 
to facilitate knowledge sharing, especially for organizations such as NASA 
that have employees located at multiple centers across the country. 
Organizations with effective knowledge management have designed their 
database systems with heavy end-user involvement. The individuals who 
are intended to use the databases should be involved in the development 
and implementation of the system if it is to be successful. In addition, 
organizations often use dissemination mechanisms to “push” important 
and relevant information to the right people rather than have users to 
search for the information. NASA’s LLIS requires users to search for 
possible useful lessons. In contrast, at the Department of Energy users 
receive automatic e-mail alerts regarding important lessons learned. 
Similarly, individuals at Ford receive new best practices every time they 
open the database system. Also, we found that organizations frequently 
dedicate “gatekeepers” to manage and monitor knowledge-sharing 
databases in order to keep the information up to date and relevant. At 
Ford, a “focal point” is assigned to manage the best practices system at 
each plant. The focal point is usually a production engineer appointed by 
the plant manager. They receive the pushed messages and also enter best 

6 Nancy M. Dixon, Common Knowledge: How Companies Thrive by Sharing What They 

Know, (Boston: Harvard Business School Press, 2000). 
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practices derived from their own plant. Similarly, at the Department of 
Energy a lessons learned coordinator maintains the lessons learned 
system at each site. 
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The failures of the Mars Polar Lander and Climate Orbiter spacecraft 
raised concern that NASA was not learning from its past mistakes and 
applying lessons learned toward future mission success. Our survey of 
NASA program and project managers and subsequent analysis found that 
there are weaknesses in NASA’s processes, procedures, and systems for 
lessons learning and knowledge sharing. Program and project managers 
indicate that current processes and systems do not allow them to retrieve 
the right lesson at the right time. Managers also report that they are not 
very knowledgeable about lessons generated from other centers and 
programs. This is partly due to the fact that NASA’s LLIS is not widely 
used. As a result, there is no assurance that lessons learned from past 
mishaps or program successes are being applied to current programs and 
projects. 

NASA has recognized that it must improve its lessons learning and 
knowledge sharing capabilities. The mandate to deliver leaner, more 
demanding, and increasingly more complex missions has resulted in a 
greater dependency on creating multi-disciplinary teams, building 
alliances with contractors, and being able to quickly link to and learn from 
other agency activities. Following a series of mission failures and mishaps, 
the NASA Integrated Action Team reported that the continuous capture 
and application of project knowledge and lessons learned must become a 
core business process within the agency’s program and project 
management environment. More importantly, the team stated that program 
and project managers must regularly use knowledge management tools to 
apply previous lessons learned to their projects. 

NASA has taken steps to promote the capture and sharing of lessons and 
other knowledge within the agency through knowledge management 
practices. According to NASA officials, knowledge management has the 
potential to rectify many of the weaknesses identified by our survey 
through more effective management of the agency’s knowledge resources. 
Current knowledge management initiatives by NASA should lead to 
improvements in knowledge sharing, but the lack of a coordinated and 
well-supported effort will limit knowledge sharing agency-wide. Stronger 
commitment and efforts are needed to create an environment that 
encourages knowledge sharing. To achieve this environment, NASA must 
overcome communication barriers and create opportunities where open 
and candid communications are the norm and knowledge sharing is 
valued. In addition, time and resources must be dedicated in order for 
lessons learning and knowledge sharing to occur. Furthermore, 
improvements to information technology systems such as LLIS are needed 
to facilitate the collection, dissemination, and application of knowledge. 
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Recommendations for 
Executive Action 

NASA needs to strengthen its lessons learning in the context of its overall 
efforts to develop and implement an effective knowledge management 
program. Improvement of NASA’s lessons learning processes and systems 
can help to ensure that knowledge is gained from past experiences and 
applied to future missions. 

We recommend that the NASA administrator strengthen the agency’s 
lessons learning processes and systems by taking actions in the following 
areas: 

Strategic Planning •	 Articulate the relationship between lessons learning and knowledge 
management through development of an implementation plan for 
knowledge management. 

Coordination •	 Designate a lesson learned manager to lead and coordinate all agency 
lessons learning efforts. 

•	 Establish functional and technical linkages among the various center-
level and program-level lessons learning systems. 

Culture •	 Develop ways to broaden and implement mentoring and “storytelling” 
as additional mechanisms for lessons learning. 

•	 Identify incentives to encourage more collection and sharing of lessons 
among employees and teams, such as links to performance evaluations 
and awards. 

LLIS Enhancement Enhance LLIS by 

•	 coding information and developing an easier search capability to allow 
users to identify relevant lessons; 

• including more positive lessons; 

• providing a means to disseminate key lessons to users; and 

• soliciting user input on an ongoing basis. 
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Performance 
Measurement 

Agency Comments 
and Our Evaluation 

•	 Track and report on the effectiveness of the agency’s lessons learning 
efforts using objective performance metrics. 

In written comments on a draft of this report, NASA generally concurred 
with our recommendations for improving the agency’s lessons learned 
processes and systems.  NASA stated that it must do a better job of 
communicating the various lessons learned sources to employees, 
improving mechanisms to link these sources, and ensuring appropriate 
training for employees in order to maximize lessons learning. NASA 
further indicated that it will develop plans to implement our report 
recommendations.  NASA’s comments are reprinted in appendix I. 
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