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September 28, 2001 Letter

The Honorable Joseph Lieberman
Chairman, Committee on Governmental Affairs
United States Senate

Dear Mr. Chairman:

Advances in the use of information technology and the Internet are 
transforming the way federal agencies communicate, use information, 
deliver services, and conduct business.  If used effectively, these advances 
can help reshape government, making it more innovative, efficient, and 
responsive to the public.

To increase the ability of citizens to interact with the federal government 
electronically, in 1998 the Congress, as you know, enacted GPEA, the 
Government Paperwork Elimination Act (P.L. No. 105-277, Div. C, tit. XVII).  
The act requires that by October 21, 2003, federal agencies provide the 
public, when practicable, with the option of submitting, maintaining, and 
disclosing required information electronically, instead of on paper.  Further, 
the act assigns responsibility for executive branch oversight to the Office of 
Management and Budget (OMB).  As you requested, we reviewed the GPEA 
implementation plans submitted by federal agencies in October 2000 to 
determine (1) the overall status and plans of the government in working 
toward the October 2003 GPEA goal, and (2) whether additional issues or 
concerns had arisen since our first GPEA report in September 20001 that 
could impede further progress. 

To fulfill these objectives, we reviewed guidance issued by OMB to federal 
agencies on preparing GPEA implementation plans and reporting progress.  
To assess the governmentwide status of GPEA implementation, we 
obtained and analyzed the plans of 24 major departments and agencies as 
well as OMB’s database of all GPEA plans submitted in October 2000.  
Additionally, we selected a small, diverse sample of agency plans for more 
specific analysis.2  Finally, we interviewed key OMB officials about their 

1Electronic Government: Government Paperwork Elimination Act Presents Challenges for 

Agencies (GAO/AIMD-00-282, September 15, 2000).

2These plans were from the Departments of Agriculture, Defense, Health and Human 
Services, Housing and Urban Development, State, Transportation, and the Treasury, plus the 
Environmental Protection Agency.
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GPEA oversight activities.  We performed our work from April through 
August 2001, in accordance with generally accepted government auditing 
standards.

On August 8, 2001, we provided a detailed briefing to your office on the 
results of this work.   The briefing slides are included as appendix I.  The 
purpose of this report is to provide the published briefing slides to you and 
to officially transmit our recommendations to the Director, OMB.

In summary, we found that although much potentially useful information 
was submitted in the October 2000 implementation plans, many omissions 
and inconsistencies were evident.  Because electronic options for large 
numbers of activities were not planned until 2003 at the earliest or were not 
scheduled at all, many agencies may be at risk of not meeting GPEA 
objectives.  The October 2000 implementation plans did not provide 
sufficient information regarding agencies’ strategic actions—such as 
prioritizing planned conversions based on achievability and net benefit—
that could minimize the risk of not meeting the 2003 deadline.  Given these 
shortcomings, OMB will be challenged in its oversight role of ensuring that 
agencies comply with the act.  Without more complete information 
collected in an integrated manner, agency progress in achieving GPEA’s 
goals cannot be accurately assessed.

Agency Comments and 
Our Evaluation

In oral comments on a draft of this report, officials from OMB’s Office of 
Information and Regulatory Affairs generally agreed with our analysis of 
the status of agency GPEA implementation plans.  OMB said it 
distinguished between the information reported in attachment A of the 
agency plans, which it said was required by the GPEA statute, and the 
information reported in attachments B and C, which was called for by 
OMB’s reporting instructions.  Concerning our finding that the plans did not 
provide sufficient information regarding agencies’ strategic actions, the 
OMB officials stated that they had obtained additional information about 
agency strategic actions through the fiscal year 2002 budget review process 
and that an additional data call planned for this year would further 
integrate GPEA information with budget and program reviews and agency 
electronic government plans.  We view this as a positive step.  However, 
until such reporting occurs and its quality is known, we remain concerned 
that complete information needs to be collected in an integrated manner 
that can be used to accurately assess agency progress and results.
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Recommendations for 
Executive Action

To better understand the risks and implications of agency GPEA initiatives 
and to enhance the likelihood of success in meeting the statutory deadline, 
we recommend that the Director, OMB,

• refine GPEA implementation plan reporting requirements to collect 
more complete information in an integrated manner on (1) development 
of agency strategies for meeting the objectives and requirements of 
GPEA and (2) priorities for electronic conversion based on agency 
assessments of achievability and net benefit,

• ensure that agencies are provided with continuous feedback on the 
completeness and quality of their GPEA implementation plans in 
meeting OMB’s guidelines and reporting requirements, and

• hold agencies accountable for achieving results by linking GPEA 
activities to agencywide and program-specific performance measures 
and outcomes.

We are sending copies of this report to the Ranking Minority Member, 
Senate Committee on Governmental Affairs; the Chairman and Ranking 
Minority Member, House Committee on Government Reform; and the 
Director of OMB.  We are also sending copies to the Secretary of 
Agriculture, the Secretary of Defense, the Administrator of the 
Environmental Protection Agency, the Secretary of Health and Human 
Services, the Secretary of Housing and Urban Development, the Secretary 
of State, the Secretary of Transportation, and the Secretary of the Treasury.  
Copies will also be available on our Web site at www.gao.gov.

Should you have any questions on matters discussed in this report, please 
contact me at (202) 512-6257 or John de Ferrari, Assistant Director, at (202) 
512-6335.  We can also be reached by e-mail at mcclured@gao.gov and 
deferrarij@gao.gov, respectively.  Individuals making key contributions to 
this report were Juan A. Reyes, Jamelyn Smith, and Yvonne Vigil.

Sincerely yours,

David L. McClure
Director, Information Technology Management Issues
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Appendix I
GAO’s August 8, 2001, Briefing to the Senate 
Committee on Governmental Affairs Appendix I
Government Paperwork
Elimination Act (GPEA)

Initial Implementation Plans Provide Limited
Insight Into Agencies’ Progress

Briefing to the
Senate Committee on Governmental Affairs

August 8, 2001
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Table of Contents

• Background

• Objectives, Scope, and Methodology

• OMB and Supplemental Guidance

• Time Line of Major GPEA Events

• Overall Status and Plans of Federal Departments and
Agencies

• Concerns about Agency GPEA Plans

• Conclusions and Recommendations for Executive Action
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Background

• The Government Paperwork Elimination Act (GPEA) of 1998
requires that by October 21, 2003, federal agencies provide
the public, when practicable, with the option of submitting,
maintaining, and disclosing required information—such as
employment records, tax forms, and loan
applications—electronically, instead of on paper.

• GPEA makes the Office of Management and Budget (OMB)
responsible for ensuring that federal agencies meet the act’s
implementation deadline.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Background (cont’d.)

• In September 2000 we reported that essential elements in
GPEA’s success would include

• top management involvement, support, and leadership at
federal agencies, and

• diligent OMB and congressional oversight.1

• In June 2001, we reported that implementation plans
prepared by Treasury and the Environmental Protection
Agency (EPA) generally provided the kind of information
specified in OMB guidance but that Defense’s plan did not.2

1Electronic Government: Government Paperwork Elimination Act Presents Challenges for Agencies (GAO/AIMD-00-282, Sept. 15, 2000).
2Electronic Government: Selected Agency Plans for Implementing the Government Paperwork Elimination Act (GAO-01-861T, June 21, 2001).
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Objectives, Scope, and Methodology

In April 2001, the Ranking Member of the Senate Committee on
Governmental Affairs asked us to

• assess the overall status and plans of federal departments
and agencies in working toward the 2003 GPEA
implementation goal, and

• determine whether additional issues or concerns have
arisen since our first GPEA report in September 2000 that
could impede further progress.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Objectives, Scope, and Methodology
(cont’d.)
To address these objectives, we

• reviewed guidance issued by OMB to federal agencies on
preparing GPEA implementation plans and reporting progress;

• obtained and analyzed OMB’s database of GPEA
implementation plans submitted in October 2000 as well as the
actual plans of 24 major departments and agencies; and

• interviewed key OMB officials about their GPEA oversight
activities, including monitoring the status of efforts to implement
electronic options for government transactions and identifying
issues in GPEA implementation.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Objectives, Scope, and Methodology
(cont’d.)

In addition to compiling governmentwide information from
OMB’s database, we

• selected a small, diverse sample of agency plans for more
specific analysis, including Agriculture, Defense, EPA,
Health and Human Services (HHS), Housing and Urban
Development (HUD), State, Transportation, and Treasury;

• identified limitations of these plans; and

• obtained the views of OMB officials on issues identified
during our review.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

Objectives, Scope, and Methodology
(cont’d.)

• Our audit work was completed in accordance with generally
accepted government auditing standards, between April 2001
and August 2001.

• We did not verify the information that agencies reported in
their October 2000 plans about specific GPEA-related
activities.  However, in reviewing the completeness of the
plans, we identified omissions that could affect the overall
accuracy of the data.

• Our sample analysis of eight plans is not representative of
other agencies’ submissions.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�

OMB and Supplemental Guidance

• To fulfill its responsibilities, OMB issued formal guidance to
federal agencies on two occasions:

• May 2000: OMB Memorandum M-00-10 provided
extensive guidance to agencies in assessing and
implementing strategies for meeting the goals of GPEA.

• July 2000: An additional OMB memorandum provided
specific requirements for agency implementation plans,
due in October 2000.

• The May guidance also directed other federal agencies to
prepare supplemental guidance in specific areas.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	


OMB’s May 2000 GPEA Guidance

• OMB drafted GPEA implementation guidance in March 1999
and released it to federal agencies for comment.  Comments
were received from many agencies, including us.

• The guidance was revised and issued in final form as OMB
Memorandum M-00-10 in May 2000.

• This guidance instructed agencies to prioritize the
implementation of electronic options based on achievability
and net benefit (such as cost savings, application-burden
reductions, or improved citizen communications).
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
		

OMB’s May 2000 GPEA Guidance
(cont’d.)

Further, the May 2000 guidance laid out a strategic process for
agencies to employ in evaluating the use and acceptance of electronic
documents and signatures, to include

• examining business processes that might be revamped to accept
electronic transactions;

• identifying customer needs and demand;
• evaluating electronic signature alternatives, including risks, costs,

and practicality;
• developing management strategies to provide appropriate security

for access to electronic records; and
• integrating GPEA plans into the agency’s annual strategic IT

planning and reporting progress to OMB.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

OMB’s May 2000 GPEA Guidance
(cont’d.)

• The May 2000 guidance directed several agencies to
develop more detailed guidelines on specific aspects of
GPEA compliance.

• These supplemental guidelines were only available to
agencies in draft form when they were preparing their GPEA
implementation plans.

• The guidelines were released in final form beginning in
October 2000, the deadline for agency submissions (see
next page).
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

Supplemental Guidance Directed by
OMB in May 2000

• National Institute of Standards and Technology (NIST): Federal
Agency Use of Public Key Technology for Digital Signatures and
Authentication (October 2000).

• National Archives and Records Administration (NARA): Records
Management Guidance for Agencies Implementing Electronic
Signature Technologies (October 2000).

• The Department of Justice: Legal Considerations in Designing and
Implementing Electronic Processes (November 2000).

• Department of the Treasury: Electronic Authentication Policy for
Payment, Collection, and Collateral Transactions (January 2001).
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

OMB’s July 2000 GPEA Guidance

OMB’s July 2000 guidance directed agencies to submit their
plans in a highly structured format comprising the following four
sections:

• A cover letter describing the overall strategy and efforts of
the agency to comply with GPEA.

• Attachment A: a table providing information on data-
collection activities reportable under provisions of the
Paperwork Reduction Act (PRA). Under PRA, agencies are
required to obtain approval from OMB before they can
systematically collect data from the public for any reason.
OMB screening of data-collection activities is intended to
help reduce the paperwork burden imposed on the public.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

OMB’s July 2000 GPEA Guidance
(cont’d.)

• The information in attachment A was to include
• the month and year an electronic option would be

completed if one was planned;
• whether electronic signatures were to be used;
• an explanation if an electronic option was not planned for

use by 2003; and
• the number of participants involved.

• Attachment B: A second table listing non-PRA data-
collection activities, including interagency reporting,
information-dissemination activities, and other agency-
identified transactions.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

OMB’s July 2000 GPEA Guidance
(cont’d.)
• Attachment C: Supplemental information about any of the

previously listed transactions that the agency had determined to
pose a high risk, based on an assessment of risks and benefits as
prescribed in OMB’s May 2000 guidance.

• OMB’s guidance stated that, in most cases, “high risk” transactions
would include
• particularly sensitive information collections, or
• those involving very large numbers of participants.

• For these transactions agencies were to provide
• a description of the transaction,
• information about the sensitivity of the transaction, and
• additional risk management measures that would be taken if

electronic options were to be implemented.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

Time Line of Major GPEA Events
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

Overall Status and Plans of Federal
Departments and Agencies

• 56 federal departments, agencies, and other entities
submitted GPEA plans to OMB that included an “attachment
A”—information about PRA data-collection activities.3

• 47 of the plans included an “attachment B”—information on
interagency reporting, information dissemination, and other
agency-identified transactions.3

• Supplemental information on high-risk applications was
provided as “attachment C” to 22 of the plans submitted by
24 major departments and agencies.

3Based on information in OMB’s GPEA database.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
	�

Overall Status and Plans of Federal
Departments and Agencies (cont’d.)

• Not all eligible activities may be suitable for electronic
conversion.  The plans show that for 3,048 eligible activities,
an electronic option is scheduled for completion by the GPEA
deadline.4

• However, 1,999 of these activities (66 percent) are not
scheduled for completion until during 2003, the final year for
achieving compliance with the deadline.

• Another 3,860 activities have not been scheduled for
conversion at all.

• For many reported activities, agencies plan to implement
electronic signatures to satisfy security requirements.

4Per OMB guidance, the plans should not include activities for which electronic options are already in place.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�


Reported Completion Dates for Planned
Electronic Conversions
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Totals for 2001 include some 2000 activities.  Agencies reported dates between 2004 and 2020 for 42 PRA data collection
conversions and 11 other conversions.  These activities are not included in the chart.
Source: GAO analysis of OMB’s GPEA database. 
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�	

Percentage of Planned Activities
Involving Electronic Signatures

Percentages for 2001 include some 2000 activities. Agencies reported dates between 2004 and 2020 for 42 PRA data collection
conversions and 11 other conversions.  These activities are not included in the chart.
Source: GAO analysis of OMB’s GPEA database. 
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

High Risk Transactions5

• A total of 249 high-risk
activities were identified by 22
agencies.

• Agencies plan to implement
electronic options for 43 of
these (17 percent).

• Agencies reported that the
remaining activities would not
be converted primarily due to
concerns about issues such as
cost, security, privacy,
technological readiness, and
legality.

17%

83%

Electronic option

No electronic option

5High-risk transactions are those reported in attachment C of the plans.
Source: GAO analysis of agency GPEA plans.
Page 25 GAO-01-1100 Agencies’ GPEA Progress



Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Status and Plans of Eight Federal
Departments and Agencies

• The plans submitted by the Departments of Agriculture,
Defense, HHS, State, Transportation, Treasury, and EPA
provided much of the information called for by OMB’s July
2000 guidance.

• Only HUD fully complied with the guidance in all major
reporting areas we examined.

• The following chart of selected reporting requirements
highlights  areas in which the GPEA plans did not fully
comply with OMB’s July 2000 guidance.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Status and Plans of Eight Federal
Departments and Agencies (cont’d.)

Source: GAO analysis of agency GPEA plans.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Concerns About Agency GPEA Plans

• The plans do not indicate the extent to which agencies have
complied with OMB’s May 2000 guidance by
• providing sufficient information to prioritize planned conversions

based on achievability and net benefit, or
• considering multiple electronic signature alternatives for

applications collecting data from more than 50,000 participants
(including individuals, businesses, and other entities).  Eleven
percent of planned conversions fall into this category.

• OMB’s guidance on these issues could have been more explicit.
The July 2000 guidance did not require that this information be
reported in the October plans.  However, the July guidance cited
the May 2000 guidance and reiterated that agencies had to comply
with it.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Concerns About Agency GPEA Plans
(cont’d.)

• The agency plans also do not provide information regarding

• specific tasks or milestones associated with implementing
the planned conversions, or

• costs or status of funding for planned conversions.

• According to OMB officials, it is requiring agencies to link
planned electronic conversions to milestone and cost data
provided through the annual budget process.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Concerns About Agency GPEA Plans
(cont’d.)

The data submitted by agencies and compiled by OMB into a
single database are incomplete for several reasons:

• Many entries do not include all data required by OMB’s
guidance.  For interagency activities (attachment B), 33
percent of reported activities lack planned completion dates,
numbers of participants, or explanations for not adopting
electronic options.

• Required explanations were not always provided when
planned completion dates were beyond 2003 or unknown
(10 percent of activities listed in attachment A lack
explanations, as do 45 percent of activities in attachment B).
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Concerns About Agency GPEA Plans
(cont’d.)

• Supplemental information required by OMB for high-risk
transactions (attachment C) was not always provided.

• OMB’s database did not always include all data submitted
by agencies or revised data that an agency provided after its
original submission. For example,
• many completion dates are abbreviated to show only the

planned year; and
• HUD attachment B data are missing, as are revisions

submitted by EPA.

• According to OMB officials, it is working to correct and
update the information in its database.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Concerns About Agency GPEA Plans
(cont’d.)

• PRA data-collection activities reported by agencies could not
always be tracked to OMB-approved collections or collections with
approval pending.

• As of June 1, 2001, 131 of 2,887 activities (about 5 percent)
reported by the eight agencies we reviewed could not be
correlated with OMB’s database of approved or pending PRA
data collections.6

• OMB officials stated that they would investigate these
discrepancies.

6Based on information submitted by agencies in attachment A of their GPEA plans.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�


Conclusions

• Although much potentially useful information was submitted
in the October 2000 implementation plans, many omissions
and inconsistencies are evident.

• In addition, based on our analysis of a sample of these plans,
OMB’s database did not include all the GPEA information
submitted by agencies.

• Because electronic options for large numbers of eligible
activities are not planned until 2003 at the earliest or are not
yet scheduled at all, many agencies may be at risk of not
providing electronic options, when practicable, by the
October 2003 deadline set by GPEA.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
�	

Conclusions (cont’d.)

• The October 2000 implementation plans do not provide
sufficient information regarding agencies’ strategic
actions—such as prioritizing planned conversions based on
achievability and net benefit—that could minimize the risk of
not meeting GPEA’s October 2003 deadline.

• OMB will be challenged in its oversight role of ensuring that
agencies comply with GPEA.  Without more complete
information collected in an integrated manner, agency
progress in achieving the goals of GPEA cannot be
accurately assessed.
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Recommendations for Executive Action

To better understand the risks and implications of agency
GPEA initiatives and to enhance the likelihood of success in
meeting the statutory deadline, we recommend that the
Director, OMB,

• refine GPEA implementation plan reporting requirements
to collect more complete information in an integrated
manner on

• development of agency strategies for meeting the
objectives and requirements of GPEA and

• priorities for electronic conversion based on agency
assessments of achievability and net benefit,
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Appendix I

GAO’s August 8, 2001, Briefing to the Senate 

Committee on Governmental Affairs
��

Recommendations for Executive Action
(cont’d.)

• ensure that agencies are provided with continuous
feedback on the completeness and quality of their GPEA
implementation plans in meeting OMB guidelines and
reporting requirements, and

• hold agencies accountable for achieving results by linking
GPEA activities to agencywide and program-specific
performance measures and outcomes.
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