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CRITICAL INFRASTRUCTURE PROTECTION 
Summary of DHS Actions to Better Manage Its 
Chemical Security Program 

Why GAO Did This Study 

The events of September 11, 2001, 
triggered a national re-examination of 
the security of facilities that use or 
store hazardous chemicals in 
quantities that, in the event of a 
terrorist attack, could put large 
numbers of Americans at risk of 
serious injury or death. As required by 
statute, DHS issued regulations that 
establish standards for the security of 
high-risk chemical facilities. DHS 
established the CFATS program to 
assess the risk posed by these 
facilities and inspect them to ensure 
compliance with DHS standards. ISCD, 
a division of IP, manages the program. 
A November 2011 internal ISCD 
memorandum, prepared by ISCD 
senior managers, expressed concerns 
about the management of the program. 
This statement addresses (1) how the 
memorandum was developed and any 
challenges identified, (2) what actions 
are being taken in response to any 
challenges identified, and (3) the 
extent to which ISCD’s proposed 
solutions require collaboration with 
NPPD or IP. GAO’s comments are 
based on recently completed work 
analyzing the memorandum and 
related actions. GAO reviewed laws, 
regulations, DHS’s internal 
memorandum and action plans, and 
related documents, and interviewed 
DHS officials. 

In a July 2012 report, GAO 
recommended that ISCD explore 
opportunities to develop measures, 
where practical, to determine where 
actual performance deviates from 
expected results. ISCD concurred and 
has taken action to address the 
recommendation.

What GAO Found 

The November 2011 memorandum that discussed the management of the 
Chemical Facility Anti-Terrorism Standards (CFATS) program was prepared 
based primarily on the observations of the former Director of the Department of 
Homeland Security’s (DHS) Infrastructure Security Compliance Division (ISCD), 
a division of the Office of Infrastructure Protection (IP) within the National 
Protection and Programs Directorate (NPPD). The memorandum was intended to 
highlight various challenges that have hindered ISCD efforts to implement the 
CFATS program. According to the former Director, the challenges facing ISCD 
included not having a fully developed direction and plan for implementing the 
program, hiring staff without establishing need, and inconsistent ISCD 
leadership—factors that the Director believed place the CFATS program at risk. 
These challenges centered on three main areas: (1) human capital issues, 
including problems hiring, training, and managing ISCD staff; (2) mission issues, 
including problems reviewing facility plans to mitigate security vulnerabilities; and 
(3) administrative issues, including concerns about NPPD and IP not supporting 
ISCD’s management and administrative functions. 

ISCD has begun to take various actions intended to address the issues identified 
in the ISCD memorandum and has developed a 94-item action plan to track its 
progress. According to ISCD managers, the plan appears to be a catalyst for 
addressing some of the long-standing issues the memorandum identified. As of 
June 2012, ISCD reported that 40 percent (38 of 94) of the items in the plan had 
been completed. These include requiring ISCD managers to meet with staff to 
involve them in addressing challenges, clarifying priorities, and changing ISCD’s 
culture; and developing a proposal to establish a quality control function over 
compliance activities. The remaining 60 percent (56 of 94) that were in progress 
include those requiring longer-term efforts—i.e., streamlining the process for 
reviewing facility security plans and developing facility inspection processes; 
those requiring completion of other items in the plan; or those awaiting action by 
others, such as approvals by ISCD leadership. ISCD appears to be heading in 
the right direction, but it is too early to tell if individual items are having their 
desired effect because ISCD is in the early stages of implementing them and has 
not yet established performance measures to assess results.  

According to ISCD officials, almost half of the action items included in the June 
2012 action plan require ISCD collaboration with or action by NPPD and IP. The 
ISCD memorandum stated that IP and NPPD did not provide the support needed 
to manage the CFATS program when the program was first under development.  
ISCD, IP, and NPPD officials confirmed that IP and NPPD are now providing 
needed support and stated that the action plan prompted them to work together 
to address the various human capital and administrative issues identified. 

View GAO-12-1044T. For more information, 
contact Stephen L. Caldwell, (202) 512-9610, 
CaldwellS@gao.gov. 

http://www.gao.gov/products/GAO-12-1044T�
http://www.gao.gov/products/GAO-12-1044T�
mailto:CaldwellS@gao.gov�


 
  
 
 
 

Page 1 GAO-12-1044T   

Chairman Aderholt, Ranking Member Price, and Members of the 
Subcommittee: 

I am pleased to be here today to discuss the Department of Homeland 
Security’s (DHS) efforts to address the various challenges in 
implementing and managing the Chemical Facility Anti-Terrorism 
Standards (CFATS) program. My statement today summarizes the 
testimony I delivered on July 26, 2012, before this Subcommittee.1 The 
events of September 11, 2001, triggered a national re-examination of the 
security of facilities that use or store hazardous chemicals in quantities 
that, in the event of a terrorist attack, could put large numbers of 
Americans at risk of serious injury or death. Chemicals held at these 
facilities can be used to cause harm to surrounding populations during 
terrorist attacks; can be stolen and used as chemical weapons or as 
precursors (the ingredients for making chemical weapons); or stolen and 
used to build an improvised explosive device. To mitigate this risk, the 
DHS appropriations act for fiscal year 20072 required DHS to issue 
regulations to establish risk-based performance standards for securing 
high-risk chemical facilities, among other things.3

A November 2011, internal ISCD memorandum, prepared by ISCD’s 
former Director in consultation with the former Deputy Director

 DHS established the 
CFATS program to assess the risk, if any, posed by chemical facilities; 
place high-risk facilities in one of four risk-based tiers; require high-risk 
facilities to develop security plans; review these plans; and inspect the 
facilities to ensure compliance with the regulatory requirements. DHS’s 
National Protection and Programs Directorate (NPPD) is responsible for 
the CFATS program. Within NPPD, the Infrastructure Security 
Compliance Division (ISCD), a division of the Office of Infrastructure 
Protection (IP), manages the program. 

4

                                                                                                                       
1GAO, Critical Infrastructure Protection: DHS Is Taking Action to Better Manage Its 
Chemical Security Program, but It Is too Early to Assess Results, 

 and 

GAO-12-515T 
(Washington, D.C.: July 2012). 
2Pub. L. No. 109-295, § 550, 120 Stat. 1355, 1388 (2006). 
3According to DHS, a high-risk chemical facility is one that, in the discretion of the 
Secretary of Homeland Security, presents a high risk of significant adverse consequences 
for human life or health, national security, or critical economic assets if subjected to a 
terrorist attack, compromise, infiltration, or exploitation. 6 C.F.R. § 27.105. 
4The ISCD director who prepared the internal memorandum is no longer in that position, 
and the deputy director who assisted with the internal memorandum is now the director.   
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designated by DHS as “for official use only” (FOUO), expressed concerns 
about the management of the CFATS program. The ISCD memorandum, 
which was leaked to the media in December 2011, cited an array of 
challenges that, according to these officials, hindered ISCD’s ability to 
implement and manage the CFATS program.5

This statement is based on work we recently completed for this 
subcommittee on the ISCD memorandum and related actions. To conduct 
this work, we reviewed applicable laws and regulations, as well as NPPD, 
IP, and ISCD policies and procedures for administering the CFATS 
program, analyzed the ISCD memorandum prepared by the former ISCD 
Director in consultation with the former Deputy Director, compared it with 
the proposed action plan ISCD officials prepared to address the 
challenges identified, and compared subsequent action plans to monitor 
ISCD’s progress.

 My statement today 
discusses: (1) how the memorandum was developed and what 
challenges were identified; (2) what actions are being taken to address 
the challenges identified; and (3) the extent to which ISCD’s planned 
actions and proposed solutions require action to be taken by or in 
collaboration with NPPD or IP. 

6

We conducted this performance audit from February 2012 to July 2012 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our analysis based 
on our audit objectives. 

 Our results are based on the ISCD’s action plan as of 
June 2012 so these results reflect the status of ISCD’s progress up to that 
point in time. The details of our scope and methodology can be found in 
our July 2012 statement. In August 2012, ISCD provided us with an 
updated action plan which we used to document the additional action 
items completed between June 2012 and August 2012. We did not verify 
that the status of these action items. 

                                                                                                                       
5According to DHS officials, the ISCD memorandum was never intended to be publically 
released. 
6We initially reviewed an ISCD action plan developed in January 2012.  ISCD periodically 
updated the plan to monitor progress on the action items and we reviewed 8 versions of 
the action plan up to and including one developed in June 2012.   
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Section 550 of the DHS appropriations act for fiscal year 20077 requires 
DHS to issue regulations establishing risk-based performance standards8 
for the security of facilities that the Secretary determines to present high 
levels of security risk, among other things. The CFATS rule was published 
in April 20079 and Appendix A to the rule, published in November 2007, 
listed 322 chemicals of interest and the screening threshold quantities for 
each.10

 

 ISCD has direct responsibility for implementing DHS’s CFATS rule, 
including assessing potential risks and identifying high-risk chemical 
facilities, promoting effective security planning, and ensuring that final high-
risk facilities meet the applicable risk-based performance standards 
through site security plans approved by DHS. ISCD is managed by a 
Director and a Deputy Director and operates five branches that are, among 
other things, responsible for information technology operations, policy and 
planning, and providing compliance and technical support. From fiscal 
years 2007 through 2012, DHS dedicated about $442 million to the CFATS 
program. During fiscal year 2012, ISCD was authorized 242 full-time-
equivalent positions. For fiscal year 2013, DHS’s budget request for the 
CFATS program was $75 million and 242 positions. 

                                                                                                                       
7Pub. L. No. 109-295, § 550, 120 Stat. 1355, 1388 (2006). 
8The CFATS rule establishes 18 risk-based performance standards that identify the areas 
for which a facility’s security posture are to be examined, such as perimeter security, 
access control, and cyber security. To meet these standards, facilities are free to choose 
whatever security programs or processes they deem appropriate so long as DHS 
determines that the facilities achieve the requisite level of performance in each applicable 
standard. 
972 Fed. Reg. 17,688 (Apr. 9, 2007) (codified at 6 C.F.R. pt. 27). 
1072 Fed. Reg. 65,396 (Nov. 20, 2007). According to DHS, CFATS not only covers 
facilities that manufacture chemicals but also covers facilities that store or use certain 
chemicals as part of their daily operations. This can include food-manufacturing facilities 
that use chemicals of interest in the manufacturing process, farms that use certain 
quantities of ammonium nitrate or urea fertilizers, or universities that use chemicals to do 
experiments. 

Background 
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Our review of the ISCD memorandum and discussions with ISCD officials 
showed that the memorandum was developed during the latter part of 
2011 and was developed primarily based on discussions with ISCD staff 
and the observations of the ISCD former Director in consultation with the 
former Deputy Director. In November 2011, the former Director and 
Deputy Director provided the Under Secretary with the ISCD 
memorandum entitled “Challenges Facing ISCD, and the Path Forward.” 
These officials stated that the memorandum was developed to inform 
leadership about the status of ISCD, the challenges it was facing, and the 
proposed solutions identified to date. In transmitting a copy of the 
memorandum to congressional stakeholders following the leak in 
December 2011, the NPPD Under Secretary discussed caveats about the 
memorandum, including that it had not undergone the normal review 
process by DHS’s Executive Secretariat and contained opinions and 
conclusions that did not reflect the position of DHS. 

The former ISCD Director stated that the memo was intended to begin a 
dialog about the program and challenges it faced. The former Director 
confirmed that she developed the memorandum by (1) surveying division 
staff to obtain their opinions on program strengths, challenges, and 
recommendations for improvement; (2) observing CFATS program 
operations, including the security plan review process; and (3) analyzing 
an internal DHS report on CFATS operations,11

                                                                                                                       
11DHS Office of Compliance and Security, National Protection and Programs Directorate, 
Infrastructure Security Compliance Division (ISCD) Program Inspection, April-September, 
2011. 

 which, according to the 
former Director served as a basis for identifying some administrative 

Senior ISCD Leaders 
Developed the ISCD 
Memorandum to 
Highlight Various 
Challenges Hindering 
CFATS 
Implementation 

ISCD’s Memorandum 
Based Largely on 
Observations of Senior 
ISCD Managers  
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challenges and corrective action. The senior ISCD and NPPD officials we 
contacted said that they generally agreed with the material that they saw, 
but noted that they believed the memorandum was missing context and 
balance. For example, one NPPD official stated that that the tone of the 
memorandum was too negative and the problems it discussed were not 
supported by sound evaluation. However, the official expressed the view 
that the CFATS program is now on the right track. 

 
The ISCD memorandum discussed numerous challenges that, according to 
the former Director, pose a risk to the program. The former Director pointed 
out that, among other things, ISCD had not approved any site security 
plans or carried out any compliance inspections on regulated facilities. The 
former Director attributed this to various management challenges, including 
a lack of planning, poor internal controls, and a workforce whose skills were 
inadequate to fulfill the program’s mission, and highlighted several 
challenges that have had an impact on the progress of the program. In 
addition, the memorandum provided a detailed discussion of the issues or 
problems facing ISCD, grouped into three categories: (1) human capital 
management, such as poor staffing decisions; (2) mission issues, such as 
the lack of an established inspection process; and (3) administrative issues, 
such as a lack of infrastructure and support, both within ISCD and on the 
part of NPPD and IP. 

 
 

 

 

 

 
ISCD is using an action plan to track its progress addressing the 
challenges identified in the memorandum, and, according to senior 
division officials, the plan may be helping them address some legacy 
issues that staff were attempting to deal with before the memorandum 
was developed. The January 2012 version of the proposed action plan 
listed 91 actions to be taken categorized by issue—human capital 
management issues, mission issues, or administrative issues—that, 
according to the former ISCD Director, were developed to be consistent 
with the ISCD memorandum. However, the January 2012 version of the 

ISCD Management Was 
Concerned That 
Challenges Place the 
CFATS Program at Risk 

ISCD Has Begun to 
Take Various Actions 
Intended to Address 
Challenges Identified 

ISCD’s Action Plan 
Included Time Frames and 
Appears to be Helping 
Address Some Legacy 
Issues 
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action plan did not provide information on when the action was started or 
to be finished. Eleven of the 12 ISCD managers (other than the former 
Director and Deputy Director) assigned to work as the coordinators of the 
individual action items told us that even though they were not given the 
opportunity to view the final version of the ISCD memorandum, the former 
Director provided them the sections of the action plan for which they were 
responsible to help them develop and implement any corrective actions. 
They said that they agreed that actions being taken in the plan were 
needed to resolve challenges facing ISCD. Our discussions with these 
officials also showed that about 39 percent (37 of 94) of the items in the 
March and June 2012 action plans addressed some legacy issues that 
were previously identified and, according to these officials, corrective 
actions were already underway for all 37 of these items. 

 
Our analysis of the June 2012 version of the ISCD action plan showed 
that 40 percent of the items in the plan (38 of 94) had been completed. 
The remaining 60 percent (56 of 94) were in progress. Of the 38 
completed items, we determined that 32 were associated with human 
capital management and administrative issues, including those involving 
culture and human resources, contracting, and documentation. The 
remaining 6 of 38 action items categorized by ISCD as completed were 
associated with mission issues. Figure 1 shows the status of action items 
by each of the three categories as of June 2012. 

ISCD’s June 2012 Plan 
Update Showed 38 Action 
Items Completed 
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Figure 1: Status of ISCD Action Plan by Category, as of June 2012 

For the remaining 56 items that were in progress as of June 2012, 40 
involved human capital management and administrative issues. 
According to ISCD officials, these 40 issues generally involved longer-
term efforts—such as organizational realignment—or those that require 
approval or additional action on the part of IP or NPPD. Sixteen of 56 
remaining actions items in progress covered mission issues that will likely 
also require long-term efforts to address. 

As of August 2012, ISCD reported that it had completed another 21 action 
items, of which 8 were to address mission-related issues. We did not 
verify ISCD’s efforts to complete actions since June 2012. However, we 
have recently begun a follow-up review of CFATS at the request of this 
and other committees, which will focus on DHS’s efforts to address 
mission-related issues. We expect to report the results of these efforts 
early in 2013. 
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Our analysis of the April and June versions of the plan shows that the 
division had extended the estimated completion dates for nearly half of 
the action items. Estimated completion dates for 52 percent (48 of 93 
items)12

                                                                                                                       
12ISCD data showed that 93 of 94 action items were consistent between the April 2012 
and June 2012 action plans; therefore, computation of the estimated completion dates 
was based on 93 total items. One action item in the April 2012 plan dealing with strategies 
for managing ISCD funding levels was removed from the June 2012 plan because after 
the analysis was prepared and submitted to NPPD, the decision was made to delete the 
item from the plan. The funding action item was replaced in the June 2012 action plan with 
an action item to conduct a peer review of the facility tiering process and formula. For 
purposes of this analysis, we used the 93 action items (instead of 94 action items) that 
were consistent between the April and June 2012 action plans.   

 either did not change (37 items) or the date displayed in the June 
2012 plan was earlier than the date in the April 2012 version of the plan 
(11 items). Conversely, 48 percent (45 of 93) of the items in the June 
2012 version of the plan had estimated completion dates that had been 
extended beyond the date in the April 2012 plan. Figure 2 shows the 
extent to which action plan items were completed earlier than planned, 
did not change, or were extended, from April 2012 through June 2012, for 
the human capital management, mission, and administrative issues 
identified in the plan. 

Almost Half of ISCD’s 
Action Item Completion 
Dates Had Been Extended 
since April 2012 
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Figure 2: Change in CFATS Action Plans Estimated Completion Dates from April 2012 to June 2012 

aISCD data showed that 93 of 94 action items were consistent between the April 2012 and June 2012 
action plans, therefore, computation of the estimated completion dates was based on 93 total items. 
One action item in the April 2012 plan dealing with strategies for managing ISCD funding levels was 
removed from the June 2012 plan because after the analysis was prepared and submitted to NPPD, 
the decision was made to delete the item from the plan. The funding action item was replaced in the 
June 2012 with an action item to conduct a peer review of the facility tiering process and formula. For 
purposes of this analysis, we used the 93 action items that were consistent between the April and 
June 2012 action plans. 

ISCD officials told us that estimated completion dates had been extended 
for various reasons. For example, one reason for moving these dates was 
that the work required to address some items was not fully defined when 
the plan was first developed and as the requirements were better defined, 
the estimated completion dates were revised and updated. In addition, 
ISCD officials also stated that timelines had been adversely affected for 
some action items because staff had been reassigned to work on higher 
priority responsibilities, such as reducing the backlog of security plans 
under review. 
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ISCD, through its action plan, appears to be heading in the right direction 
towards addressing the challenges identified, but it is too early to tell if the 
action plan is having the desired effect because (1) the division had only 
recently completed some action items and continues to work on 
completing more than half of the others, some of which entail long-term 
changes, and (2) ISCD had not yet developed an approach for measuring 
the results of its efforts. ISCD officials told us that they had not yet begun 
to plan or develop any measures, metrics, or other documentation 
focused on measuring the impact of the action plan on overall CFATS 
implementation because they plan to wait until corrective action on all 
items has been completed before they can determine the impact of the 
plan on the CFATS program. For the near term, ISCD officials stated that 
they plan to assess at a high level the impact of the action plan on 
CFATS program implementation by comparing ISCD’s performance rates 
and metrics pre-action plan implementation and post-action plan 
implementation.13

In our July 2012 statement, we recommended that ISCD look for 
opportunities, where practical, to measure results of their efforts to 
implement particular action items, and where performance measures can 
be developed, periodically monitor these measures and indicators to 
identify where corrective actions, if any, are needed. The agency 
concurred with our recommendation and developed a new action item 
(number 95) intended to develop metrics for measuring, where practical, 
results of efforts to implement action plan items, including processes for 
periodic monitoring and indicators for corrective actions. This action item 
is in progress. 

 However, because ISCD will not be completing some 
action items until 2014, it will be difficult for ISCD officials to obtain a 
complete understanding of the impact of the plan on the program using 
this comparison only. 

 

                                                                                                                       
13According to ISCD officials, ISCD uses a performance measure to track the 
performance of the CFATS program overall, but as of June 2012 did not have 
performance measures in place to track the progress of the action plan, or particular 
action items. 

Action Plan Performance 
Measures Could Help 
Gauge Progress 
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According to ISCD officials, almost half of the action items included in the 
June 2012 action plan either require ISCD to collaborate with NPPD and IP 
or require NPPD and IP to take action to address the challenges identified 
in the ISCD memorandum. NPPD, IP, and ISCD officials have been 
working together to identify solutions to the challenges the memorandum 
identified and to close pertinent action items. According to division officials, 
46 of the 94 action items included in the June 2012 action plan required 
action either by NPPD and IP or collaboration with NPPD and IP. This 
includes collaborating with NPPD officials representing the NPPD human 
capital, facilities, and employee and labor relations offices, among others, 
and with IP’s Directorate of Management Office.14

 

 As of June 2012, 13 of 
the 46 items that require action by or collaboration with NPPD or IP were 
complete; 33 of 46 were in progress. As of August 2012, ISCD reported 
that it had completed 8 more of these action items, such that 21 of the 46 
were complete and 25 were in progress. We did not verify ISCD’s efforts to 
close these additional action items. 

Chairman Aderholt, Ranking Member Price, and members of the 
subcommittee, this completes my prepared statement. I would be happy 
to respond to any questions you may have at this time. 

 
For information about this statement please contact Steven L. Caldwell, 
Director, Homeland Security and Justice, at (202) 512-9610 or 
CaldwellS@gao.gov. Contact points for our Offices of Congressional 
Relations and Public Affairs may be found on the last page of this 
statement. Other individuals making key contributions include John F. 
Mortin, Assistant Director; Ellen Wolfe, Analyst-in-Charge; Charles 
Bausell; Jose Cardenas; Andrew M. Curry; Michele Fejfar; Tracey King; 
Marvin McGill; Mona E. Nichols-Blake; and Jessica Orr. 

 

                                                                                                                       
14The IP Directorate of Management Office is responsible for providing IP divisions with 
program management support such as training and facilities management.  
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