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In 2004, in response to the Group of 
Eight (G8) Sea Island Summit, the 
United States established the 
Global Peace Operations Initiative 
(GPOI), a 5-year program to build 
peacekeeping capabilities 
worldwide, with a focus on Africa.  
Since 2005, the Department of State 
(State) has allocated $374 million 
and selected 52 countries to 
participate in the program.   
 
Congress mandated that GAO 
assess and report on the initiative. 
This report assesses (1) progress 
made in meeting GPOI goals, (2) 
whether State is consistently 
assessing the quality and 
effectiveness of the training, and 
(3) the extent to which countries 
meet program criteria and whether 
trainees are adequately screened 
for human rights abuses. GAO 
assessed State and Department of 
Defense (DOD) data and program 
documents, interviewed U.S. and 
host country officials, and 
conducted field work in eight 
countries. 

What GAO Recommends  

GAO recommends that the 
Secretary of State improve 
oversight of equipment delivery, 
develop methods to assess the 
overall outcomes of the training 
program, and ensure that trainees 
are properly screened for human 
rights violations, among other 
things.  State and DOD concurred 
or partially concurred with most of 
the recommendations, except for 
developing a method for evaluating 
the GPOI training program which 
State said already exists.  GAO 
clarified the recommendation.  

State and DOD have made some progress in achieving GPOI objectives in 
three principal areas: training and equipping peacekeepers, providing 
equipment and transportation for peacekeeping missions, and building 
peacekeeping skills and infrastructure, but challenges remain in meeting these 
goals. First, nearly 40,000 military peacekeepers have been trained and some 
training equipment has been provided. However, State is unlikely to meet the 
goal of training 75,000 military peacekeepers by 2010 and has encountered 
problems in accounting for the delivery of training equipment to countries.  
Second, State supports an equipment depot in Africa and has supplied 
equipment for missions in Haiti, Lebanon, Somalia, and Sudan, but has been 
delayed in providing some equipment in support of these missions. Third, 
State and DOD have trained 2,700 military peacekeeping instructors, 
conducted several multinational peacekeeping exercises, and refurbished 
some training centers.  However, State has targeted a smaller share of 
resources to build peacekeeping skills and infrastructure than for training and 
equipping peacekeepers in Africa in comparison to other regions, in part due 
to needs and capabilities of the region and a focus on training African 
peacekeepers for current missions.  Of the $98 million State has spent in 
Africa, 12 percent was spent on building skills and infrastructure needed for 
long-term peacekeeping capabilities, compared to 20 percent to 51 percent in 
other regions. 
 
While 56 percent of trained military peacekeepers—primarily from Africa—
have deployed to peacekeeping missions, State faces challenges in assessing 
the proficiency of trained peacekeepers against standard skills taught in 
training and accounting for the activities of trained instructors.  Although 
GPOI training standards follow U.S. military doctrine and United Nations 
requirements, State does not have a program-wide standard to assess the 
proficiency of military peacekeepers in skills taught. Further, State is unable 
to fully account for the training activities of the trained instructors.  
Collectively, these program limitations result in State’s inability to assess the 
overall outcomes of its program in providing high-quality, effective training. 
 
State, in consultation with DOD, has selected 52 partner countries that 
generally meet program criteria, but in some cases State did not screen 
trainees for human rights abuses. For 24 countries, State’s human rights 
reporting identified documented human rights violations by security forces in 
2007, and GAO found that peacekeepers were not always screened or were 
not properly screened for human rights abuses.  For example, we found that 
81 individuals from one country received military training but were not 
screened for human rights violations. 
 

To view the full product, including the scope 
and methodology, click on GAO-08-754. 
For more information, contact Joseph 
Christoff at (202) 512-8979 or 
christoffj@gao.gov. 

http://www.gao.gov/cgi-bin/getrpt?GAO-08-754
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United States Government Accountability Office

Washington, DC 20548 

 

June 26, 2008 

Congressional Committees 

Peace support operations throughout the world have grown from 4 United 
Nations (UN) peacekeeping operations in 1988 to 17 in 2008; more than 
half of these missions began in the last 10 years.1 At the 2004 Group of 
Eight (G8) Sea Island Summit, the United States and other G8 nations 
responded to the growing need for well-trained and equipped 
peacekeepers by committing to expand the global capability for peace 
support operations—particularly African peacekeeping skills and 
capabilities.2 In 2004, the United States established the Global Peace 
Operations Initiative (GPOI), a 5-year, $660 million program to build 
peacekeeping capabilities worldwide, with a focus on enhancing 
peacekeeping capabilities in Africa. Key goals of the program are to train 
military peacekeepers and stability police3 for peacekeeping missions, 
including a target of 75,000 military peacekeepers; provide long-term skills 
and infrastructure to GPOI partner countries and regional organizations; 
and provide nonlethal equipment and transportation to support countries’ 
deployment of peacekeepers. Since 2005, the Department of State (State), 
in consultation with the Department of Defense (DOD), has allocated $374 
million to support GPOI objectives.4 

                                                                                                                                    
1In addition, according to the Stockholm International Peace Research Institute, regional 
organizations led 33 peacekeeping operations in 2007.  

2G8 members are Canada, France, Germany, Italy, Russia, Japan, the United Kingdom, and 
the United States. 

3In this report, we refer to two types of peacekeepers: military peacekeepers and stability 
police. We have defined stability police as police whose duties bridge the gap between 
military troops and civilian police in peace operations. The United States does not directly 
train stability police for peacekeeping missions. The Departments of State and Defense 
provide financial and personnel resources to support the Italian Center of Excellence for 
Stability Police Units, which trains instructors of stability police units for peacekeeping 
missions. 

4State’s and DOD’s plans include funding activities for GPOI through fiscal year 2009. 
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In the fiscal year 2008 Defense Authorization Act,5 Congress mandated that 
GAO assess the initiative and report on a number of issues, including the 
extent to which GPOI has met its goals, the metrics used to measure 
progress, the quality of training, GPOI’s impact on countries’ contributions 
to peacekeeping, and G8 and other countries’ financial and technical 
assistance to expand global capacity for peace support operations. To 
address the mandate, this report assesses (1) progress made in meeting 
GPOI goals, (2) whether State is consistently assessing the quality and 
effectiveness of the training program, and (3) the extent to which 
countries meet program criteria and whether trainees are adequately 
screened for human rights abuses. Appendix III contains data on G8 and 
other countries’ contributions to expanding the global capability for 
peacekeeping. 

To complete this review, we assessed State Department data on the 
number of troops trained, equipment provided, and other indicators. We 
interviewed officials from State and DOD in Washington, D.C.; officials 
from U.S. Combatant Commands for the Pacific, Southern Hemisphere, 
and Africa during visits to Germany and Miami; and U.S. and host country 
officials during site visits to Guatemala, Italy, Senegal, Sierra Leone, 
Ghana, Ethiopia, and Mongolia. We determined that the data provided by 
State and DOD were sufficiently reliable for the purposes of our review. 
We conducted this performance audit from August 2007 to June 2008 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained in this review provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
State and DOD have made some progress in achieving GPOI goals in three 
principal areas: training and equipping peacekeepers, providing equipment 
and transportation for deployed missions, and building peacekeeping skills 
and infrastructure, but challenges remain in meeting these goals.6 First, 
State and DOD have trained nearly 40,000 military peacekeepers, 
predominantly in Africa; supported the training of over 1,300 stability 

Results in Brief 

                                                                                                                                    
5National Defense Authorization Act for Fiscal Year 2008, Pub.L. 110-181 § 1211, 122 Stat. 
369 (Jan. 28, 2008). 

6We have categorized the seven objectives of the program under three key program goals. 
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police; and provided nonlethal training equipment to some military 
peacekeepers. However, State is unlikely to meet its goal of training 75,000 
military peacekeepers by 2010 and has encountered problems with 
accounting for and timely delivery of nonlethal training equipment to 
partner countries. Second, State supports an equipment depot in Sierra 
Leone; has supplied equipment for missions in Lebanon, Somalia, Sudan, 
and Haiti; and has initiated a process for peacekeeping countries to 
request donor assistance for transportation and logistics needs.7 However, 
State has encountered some delays in providing timely delivery of 
nonlethal equipment to deployed peacekeepers. Third, to build 
peacekeeping skills and infrastructure,8 State and DOD have trained more 
than 2,700 military peacekeeping instructors, conducted multinational 
peacekeeping exercises, refurbished training centers, and taken steps to 
establish a communications system in West Africa. However, State is 
unlikely to complete skills and infrastructure activities in Africa by 2010, 
in part due to African peacekeeping countries’ limited resources and 
capabilities for supporting their own peacekeeping programs. Moreover, 
State has targeted a smaller share of resources for the development of 
long-term skills and infrastructure for peacekeeping than for training and 
equipping peacekeepers in Africa in other regions, in part due to needs and 
capabilities of the region and a focus on training peacekeepers in this 
region for current missions. Of the $98 million State has spent in Africa, 12 
percent has been spent—compared to 20 percent to 50 percent in other 
regions—on activities to build the long-term skills and infrastructure that 
countries need to sustain peacekeeping operations on their own. 

While 56 percent of GPOI-trained military peacekeepers from 13 countries, 
primarily in Africa, have deployed to peacekeeping missions, State faces 
challenges in assessing the proficiency of peacekeepers it has trained and 
accounting for the activities of trained instructors. Although GPOI training 
standards follow U.S. military doctrine and UN requirements, State does 
not have a program-wide standard to assess the proficiency of military 
peacekeepers in the skills taught. For example, trainers we met with in 
Ethiopia, Ghana, and Senegal stated that they review participants’ 

                                                                                                                                    
7The program provides only nonlethal equipment for training or to support deployments to 
peacekeeping mission.  

8For the goal of building peacekeeping skills and infrastructure, we have included activities 
to enhance the ability of countries to conduct training for their own peacekeeping missions 
and improve the capabilities of regional organizations to plan, train for, and execute 
peacekeeping missions.  
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performance—of which Ghana and Senegal account for 44 percent of the 
total deployed GPOI-trained troops—in training exercises and exercise 
professional judgment to determine participants’ ability to perform 
specific tasks, but they are not required to test the skills of military 
peacekeepers against a common standard. As a result, State cannot 
ascertain the proficiency of the military peacekeepers it has trained. State 
has mechanisms for monitoring and documenting the performance of 
contractors in Africa, including a program management team to monitor 
contractor performance in Africa. However, the responsibility for retaining 
evaluations of contractors’ performance is unclear among State officials. 
Further, although State and DOD have trained more than 2,700 military 
peacekeeping instructors, State cannot fully account for the training 
activities of these instructors in their home countries. As of April 2008, 
State had only been able to identify that training had occurred by GPOI-
trained instructors in two countries. In addition, State has supported the 
training of over 1,300 stability police instructors at Italy’s Center of 
Excellence for Stability Police Units (COESPU), but cannot identify 
whether these instructors subsequently conduct training. Collectively, 
these program limitations result in State’s inability to assess the overall 
outcomes of providing high-quality, effective peacekeeping training. 

State, in consultation with DOD, has selected 52 partner countries that 
generally meet program criteria, but in some cases State did not screen 
trainees from partner countries for potential violations of human rights. 
Countries and their peacekeeping troops must generally meet a list of 
criteria identified in the program’s strategy before they can receive GPOI-
funded training and other assistance. Most partner countries generally met 
the participation criteria, including having an elected government, an 
acceptable human rights record, a willingness to participate in peace 
support operations, and an agreement on the use and security of U.S.-
provided goods and services, but we found 24 countries in which State’s 
human rights reporting identified documented human rights violations by 
security forces in 2007. We found that peacekeepers were not always 
screened or were not properly screened for human rights abuses, in 
accordance with State guidance. Specifically, we found that State trained 
81 individuals in 2007 from one country but did not screen them before 
they participated in GPOI-funded training. In addition, 17 military 
peacekeepers and stability police from Bangladesh, India, Indonesia, 
Nigeria, and Sri Lanka were not vetted out of 382 trained from those 
countries in 2007. We also found that the commanders of seven composite 
units in three countries were screened for human rights violations, but the 
individual members of these units were not screened, as required by State 
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guidance. As a result, it is possible that State and DOD have provided 
training to security personnel who have committed human rights abuses. 

We recommend that the Secretary of State improve oversight of nonlethal 
equipment delivery to partner countries, develop methods to assess the 
overall outcomes of the training program, and ensure that trainees are 
properly screened for human rights violations. We also recommend that 
the Secretary of State, in consultation with DOD, assess the estimated 
resources and time frames needed to complete activities to help achieve 
the G8 goals for developing African countries’ capabilities to maintain 
peacekeeping operations on their own. 

We provided a draft of this report to the Departments of State and 
Defense.  We received written comments from State and DOD, which we 
have reprinted in appendixes VII and VIII, respectively.  State concurred or 
partially concurred with seven of the eight recommendations and provided 
additional information to highlight the program’s achievements.  State did 
not concur with the recommendation to develop a method for evaluating 
GPOI training.  State noted that methods already exist to evaluate the 
quality of the training program and measure proficiency of trainees.  We 
disagree that State’s current evaluation methods address our 
recommendation.  State has not developed military task lists and 
associated training that can be applied at all GPOI training sites; sites 
currently use varying standards to assess the proficiency of trainees.  DOD 
agreed with the need for greater standardization and more analysis of 
trainee performance.  We modified the recommendation to clarify the need 
for GPOI-wide standard military tasks and related training that State, in 
consultation with DOD, should develop in accordance with the 
commitments made in the GPOI strategy.  State also commented that it 
now projects that GPOI will train 75,000 peacekeepers by July 2010 based 
on new training rates.  We were unable to validate State’s new data since 
as recently as May 2008, program officials indicated that slow expenditure 
rates would delay State’s efforts to reach the 2010 training goal. DOD also 
concurred or partially concurred with the findings and recommendations 
of the report. DOD agreed that State should work with DOD and Italy to 
validate personnel shortfalls at COESPU and fill the identified positions.  
DOD also stated that an assessment of resources and time frames should 
apply to all regions engaged by the GPOI program. We did not revise this 
recommendation because it is intended to address our finding that State is 
unlikely to complete skills and infrastructure activities in Africa by 2010. 
State and DOD also provided technical comments, which we incorporated 
where appropriate. 
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On April 1, 2004, the President approved GPOI, a 5-year program to help 
address significant gaps in international peace operations, including a 
shortage of capable peacekeepers, limited national capabilities to train 
and sustain peacekeeping proficiencies, and a lack of mechanisms to help 
countries deploy peacekeepers and provide logistics support for them in 
the field. To support the development of peacekeeping capabilities of 
GPOI countries, the program incorporates and expands on the pre-existing 
Africa Contingency Operations Training and Assistance (ACOTA) program 
and the Enhanced International Peacekeeping Capabilities (EIPC) 
program.9 

 
In 2004, the United States established GPOI as a $660 million, 5-year 
program with seven objectives to increase and maintain the capacity, 
capability, and effectiveness of peace operations worldwide. These 
objectives are to 

Background 

GPOI Has Seven 
Objectives to Improve 
Peacekeeping Operations 
Worldwide 

• train and, when appropriate, equip 75,000 military peacekeepers by 
2010; 

 
• support efforts at the International Center of Excellence for Stability 

Police (COESPU) in Italy to increase the capabilities and 
interoperability of stability police to participate in peace operations; 

 
• develop a program to procure and store peace operations equipment to 

facilitate the equipment’s quick mobilization for peace operations; 
 
• develop a transportation and logistics support system to deploy and 

sustain peacekeeping in the field; 
 
• enhance the capacity of regional and subregional organizations for 

peace operations; 
 
• provide a worldwide clearinghouse function for GPOI-related activities 

in Africa and globally; and 
 

                                                                                                                                    
9The ACOTA program was established in 1997 under African Crisis Response Initiative and 
focuses on field and staff training and exercises for African battalions and multinational 
force staffs. ACOTA continues to operate within the scope of GPOI. From 1997 to 2004, the 
EIPC program provided support to 31 countries to develop their institutional capacity to 
provide military units for peacekeeping and similar multinational operations and to 
promote interoperability.  
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• conduct activities that support and assist partners in achieving self-
sufficiency and maintaining the proficiencies gained from GPOI. 

 
 

U.S. Agencies and Partner 
Countries Participate in 
GPOI 

State’s Bureau of Political-Military Affairs, in coordination with DOD’s 
Office of the Secretary of Defense and the Joint Staff, is responsible for 
providing policy guidance; allocating resources; and coordinating GPOI 
programs, events, and activities. All GPOI allocations and program 
activities must be approved by the GPOI Coordination Committee (GCC), 
the formal decision-making body co-chaired by State’s Bureau of Political-
Military Affairs and the Office of the Secretary of Defense. Participants of 
the GCC include the Joint Staff and, as required, other program 
implementers. GPOI implementers include the U.S. Combatant 
Commands, State’s regional bureaus, the Office of the Secretary of 
Defense’s regional offices, and U.S. diplomatic posts. The regional 
combatant commands are the lead implementers of GPOI activities 
throughout the world, with the exception of Africa, where State’s Bureau 
of African Affairs leads implementation of GPOI activities. Within the 
African Affairs Bureau, ACOTA is the lead implementer for the training 
and equipment portion of GPOI activities in Africa. 

State has designated 52 countries as partner countries eligible to receive 
funding for GPOI activities—38 for military peacekeepers, 3 for stability 
police, and 11 for both military peacekeepers and stability police, as of 
April 2008. As figure 1 shows, the majority are located in Africa (22 
countries) and the remaining are in Asia, South and Central America, 
Europe, and the Near East and Central Asia. (See app. II for a list of all 
GPOI partners.) 
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Figure 1: Map of GPOI Partner Countries  

Military partner

Stability police partner

Both military and stability police partner

Sources: Map Resources (map); GAO analysis of Department of State data.

 
 

Majority of GPOI Funds 
Provided for Activities in 
Africa 

State has allocated $374 million, from fiscal year 2005 through fiscal year 
2008, for GPOI activities worldwide, of which it has expended about $152 
million for activities in four major categories: training, training equipment, 
deployment assistance, and skills and infrastructure. As displayed in figure 
2, the majority—about $98 million—has been spent10 in Africa, followed by 

                                                                                                                                    
10In this report, we use “spent” to refer to expended funds. 
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about $30 million in Asia and $12 million in South and Central America. In 
Africa, the majority has been spent on training and training equipment 
together followed by deployment assistance of equipment and 
transportation for deployed peacekeeping missions. In Asia, the majority 
has been spent on skills and infrastructure followed by training. In South 
and Central America, the majority has been spent on training equipment 
followed by activities for building skills and infrastructure. (App. II 
identifies the GPOI partner countries in these geographic regions.) 

Figure 2: GPOI Expenditures by Region, as of April 2008 
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Note: Data for training and equipping in Africa are as of Mar. 15, 2008. 
aPeacekeeping skills and infrastructure include activities to enhance the ability of countries to conduct 
training for their own peacekeeping mission and improve the capabilities of regional organizations to 
plan, train for, and execute peacekeeping missions. See app. VI for information on the status of these 
activities in each region. 
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bDeployment assistance includes expenditures on equipment and transportation provided for 
deployed peacekeeping missions. 

 
Training of military peacekeepers under GPOI can be provided by 
contractors, U.S. military active duty personnel, or by trainers from 
neighboring countries in the region, and is focused on providing battalion-
level training for peacekeeping missions. U.S. contractors provide the 
majority of training in Africa and, when available, U.S. military active duty 
personnel serve as mentors to African trainees. In Asia, U.S. military 
personnel provide the majority of training but use contractors to provide 
some of the training for military officers. In Central America, training is 
provided by other countries and by U.S. military personnel.11 The United 
States has funded the training of a few individuals in the Near East and 
Europe. U.S. military personnel may serve as mentors to trainees in these 
regions. Training has not yet occurred in Central Asia. GPOI training of 
stability police is provided at COESPU—Italy’s international training 
center for peace operations located in Vicenza, Italy, where the Italian 
Carabinieri12 train instructors of stability police units.13 

 
State and DOD have made some progress in achieving GPOI goals in three 
principal areas: training and equipping peacekeepers, providing equipment 
and transportation for deployed missions, and building peacekeeping skills 
and infrastructure, but challenges remain in meeting these goals. Table 1 
summarizes the status of GPOI activities for the three principal goals and 
seven objectives. First, State and DOD have trained about 40,000 military 
peacekeepers, predominantly in Africa, and supported the training of over 
1,300 stability police, but it is unlikely that GPOI will meet its goal of 
training 75,000 military peacekeepers by 2010 due to the time it takes to 
expend program funds, and State and DOD have encountered delays in 
delivering nonlethal training equipment.14 Second, State has provided 
equipment to deployed missions in Lebanon, Somalia, Sudan, and Haiti; 
supports an equipment depot in Sierra Leone; and initiated a process for 

State and DOD Provide 
Training Using a Variety of 
Means 

GPOI Has Made 
Progress in Meeting 
Program Goals, but 
Challenges Remain 

                                                                                                                                    
11For example, Argentine peacekeeping instructors provide trainers to Central America’s 
peacekeeping training school in Coban, Guatemala. 

12 The Carabinieri are the Italian National Force that has both military and police authority. 

13Stability police units bridge the gap between military troops and civilian police in peace 
operations.  

14The program provides only nonlethal equipment for training or to support deployments to 
peacekeeping mission.  
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peacekeeping countries to request donor assistance for their 
transportation and logistics needs, but some efforts have been delayed. 
Third, State and DOD have trained more than 2,700 military peacekeeping 
instructors and conducted other activities. However, State faces delays in 
completing activities to build skills and infrastructure in Africa by 2010. In 
addition, State has targeted a smaller share of resources to build African 
peacekeeping skills and infrastructure than to train and equip African 
peacekeepers, compared to other regions. This is due in part to the needs 
and capabilities of the region and a focus on training peacekeepers in this 
region for current missions. The following sections provide more 
information about the progress made in these areas. 

Table 1: Status of Activities for GPOI Goals and Objectives 

GPOI Goal Status of Activities  

Train and equip peacekeepers  

Train and equip 75,000 peacekeepers by 2010 Trained about 40,000, not on track to train 75,000 by 2010. 
Expect to meet training goal when all training funds are fully 
expended. Problems with procuring and accounting for training 
equipment. 

Provide support to Italy’s International Center of Excellence for 
Stability Police Units (COESPU) 

On track to train 3,000 by 2010. Provided personnel for one 
staff position at COESPU. Additional positions Italy requested 
the United States to fill remain unfilled. 

Provide equipment and transportation to deployed missions  

Develop a deployment equipment program for quick mobilization of 
equipment to support peacekeeping missions 

Equipment provided to six countries deployed in four 
peacekeeping missions. Maintain and provide equipment to 
depot in Sierra Leone. Delivery of some equipment has been 
slow.  

Work with other G8 members to develop a program for 
peacekeeping countries to request donor assistance for 
transportation and logistics needs 

In October 2007, established e-mail communication system in 
cooperation with G8 to facilitate requests for assistance. First 
request communicated through system in April 2008.  

Build peacekeeping skills and infrastructure  

Enhance the capacity of regional and subregional organizations In Africa, trained some staff of one regional organization, 
provided computer equipment to three regional peacekeeping 
centers, and provided equipment for communication systems. 

Conduct activities that support peacekeeping countries’ ability to 
develop and maintain their peacekeeping programs  

Trained 2,700 military peacekeeping instructors, predominantly 
in Africa, and refurbished some training facilities in Central 
America and Asia. Limited ability in African countries to build 
and maintain their own training program.  

Create a clearinghouse function Supported the establishment of annual conferences held with 
G8 and other nations to share information and discuss efforts to 
support peacekeeping in Africa. In 2007, held first conference to 
discuss worldwide efforts to enhance peacekeeping. 

Source: GAO analysis of Department of State data. 
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The majority—92 percent—of military peacekeepers trained under GPOI 
are from African partner countries, while the remainder have been trained 
in Asia, Central America, and Europe. In addition, State has supported the 
training of over 1,300 stability police instructors at COESPU, providing 
about one-quarter of the school’s budget. However, State is not likely to 
train 75,000 military peacekeepers by 2010 and has not provided support 
for all requested staff positions at COESPU. Further, State has provided 
about $31 million of training equipment to military peacekeepers in 27 
countries, predominantly in Africa. However, State has faced challenges in 
delivering training equipment to GPOI partner countries in a timely 
manner and accounting for equipment delivery. 

State and DOD have trained about 40,000 military peacekeepers as of April 
2008—36,968 in Africa; 1,805 in Asia; 455 in Central and South America; 
and 289 in Europe (see app. IV for details on the number trained by region 
and country). State is not likely to complete the training of 75,000 military 
peacekeepers by the target date of 2010. As figure 3 shows, the actual 
number of troops trained is lower than State’s projections. State expects to 
reach its goal once it has spent all GPOI training funds, but this will likely 
not occur until after 2010 due to the time it takes to expend training funds. 
In commenting on a draft of this report, State asserts that it now expects 
that GPOI will train 75,000 peacekeepers by July 2010 based on new 
training rates. We were unable to validate State’s new projections since as 
recently as May 2008, program officials from the GPOI office in the Bureau 
of Political-Military Affairs and its GPOI evaluation team indicated that 
slow expenditure rates related to training rates would delay their efforts to 
reach the 2010 training goal. 

Thousands of Military 
Peacekeepers Trained in 
Africa, but Challenges 
Remain in Supporting 
Stability Police Training 
and Providing Training 
Equipment 

GPOI Has Supported Training 
and Equipping of Military 
Peacekeepers, but Is Unlikely 
to Meet Its Goals by 2010 
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Figure 3: Projected and Actual Number of Trained Military Peacekeepers by Fiscal 
Year, as of April 2008 

Source: State Department data.
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State has spent approximately $56 million to train military peacekeepers, 
as of April 2008. Figure 4 shows the expenditures of GPOI funds for 
training military peacekeepers by region. The majority of the funds, about 
$39 million, have been spent in Africa. 
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Figure 4: Expenditures of GPOI Funds for Training Military Peacekeepers, by 
Region (fiscal years 2005 through 2008, as of April 2008) 

Source: GAO analysis of Department of State data.
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In addition to these funds, some of the combatant commands have spent 
additional DOD funds to support the State-funded GPOI training. For 
example, U.S. Pacific Command officials identified that they spent an 
estimated $8 million of additional DOD funds to develop courses for 
peacekeeping training and support multinational training exercises held in 
Mongolia and Bangladesh. 

Based on current projections, COESPU has indicated that it is likely to 
meet its goal of training 3,000 stability police instructors by 2010. As of 
April 2008, State had expended $9 million of $15 million obligated for 
COESPU’s operations, directly supporting about one-quarter of COESPU’s 
budget.15 In 2005, the Italians requested assistance from the United States 

COESPU Is Likely to Meet 
Training Goal for Stability 
Police by 2010 Despite 
Shortfalls in State’s Assistance 

                                                                                                                                    
15State obligated $10.5 million in fiscal year 2005 funds for COESPU activities. State 
officials expect to obligate an additional $4.5 million of fiscal year 2005 GPOI funds by 
spring 2008. GPOI funds cover about half of training and program expenses at COESPU, 
according to U.S. officials in Italy. 
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in filling six staff positions at COESPU in the areas of management, 
training, research, and publications. Since 2005, the United States has 
provided a military officer to serve in the deputy director position, but 
support has not been provided for the other requested staff positions at 
COESPU. 

According to a February 2008 State document and COESPU and U.S. 
officials we met with in Italy, the United States planned to provide support 
to fill a total of five staff positions at COESPU: deputy director, head of the 
training department for high-level courses, manager of research for 
stability police training doctrine, evaluator of course outcomes, and Web 
site and magazine manager. In January 2008, COESPU and U.S. officials 
we met with in Italy stated that these positions would help COESPU track 
the activities of its graduates, dispatch mobile training teams, and expand 
the number of students in each class. In May 2008, State officials in 
Washington, D.C., indicated that they plan to fund the position for an 
evaluator of course outcomes in the near future. In addition, we found that 
State does not always use staff at U.S. missions in partner countries to 
facilitate U.S. support to COESPU. For example, an embassy official in 
Senegal stated that when COESPU sent a questionnaire to Senegalese 
officials inquiring about deployments and training activities of COESPU 
graduates, State did not instruct the embassy to follow up and help obtain 
a response. 

State has provided about $31 million in nonlethal training equipment to 
military peacekeepers in 27 countries, predominantly in Africa. The 
equipment provided includes individual and unit equipment for military 
units training for peacekeeping missions, as well as equipment for 
COESPU to train stability police instructors. State has encountered delays 
in the purchase and delivery of this equipment, often resulting in State’s 
inability to provide equipment concurrently with training sessions. 
Further, State officials have been unable to fully account for training 
equipment delivered in Africa. 

State and DOD Have 
Encountered Problems in 
Providing and Accounting for 
Training Equipment 

The equipment provided includes individual equipment such as boots, first 
aid kits, and uniforms; and unit equipment such as radios, tents, and 
toolkits. (See app. V for more information on the types of training 
equipment provided in each region.) As figure 5 shows, the majority of the 
equipment was provided to partner countries in Africa. State also has 
provided individual training equipment directly to COESPU for students 
attending the school. This equipment included nonlethal items such as riot 
batons and shields. 
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Figure 5: Expenditures of GPOI Funds for Training Equipment by Region (fiscal 
years 2005 through 2008, as of April 2008) 

Source: GAO analysis of Department of State data.
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Note: Near East and Central Asia and Europe expended zero funds for training in this time period. 

 
In addition, officials from some of the combatant commands stated that 
they use other sources of funds to provide additional equipment to military 
peacekeepers. For example, U.S. Central Command officials identified an 
estimated $14 million in funds from DOD accounts to provide items such 
as body armor, water purification units, vehicles, and uniform equipment 
for a peacekeeping brigade in Kazakhstan in fiscal years 2006 and 2007. 

State and DOD have encountered problems in providing training 
equipment to partner countries in a timely manner. The procurement of 
equipment through the Defense Security Cooperation Agency, which is 
responsible for a large amount of equipment for GPOI, has encountered 
delays due to the procurement priorities for U.S. military forces, the time 
needed to identify the specific equipment needs for each country, and 
manufacturing backlogs. For example, a 2007 State program evaluation 
found that only two of several hundred training equipment items procured 
through the Defense Security Cooperation Agency for Central America 
with fiscal year 2005 funds had arrived in country by the end of 2007, and 
the delivery dates for the remaining equipment were unknown. 
Contractors and agency and host country officials in the countries we 
visited in Africa stated that training equipment often is not concurrently 
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provided with GPOI training, due to the delays in procurement and 
delivery. In addition, U.S. officials in Guatemala stated they had to delay 
training when equipment was not delivered in time. 

State also has encountered problems in accounting for the delivery and 
transfer of equipment to partner countries. Specifically, State officials in 
Washington, D.C., have been unable to fully account for training 
equipment delivered to Africa. State has used a contractor to purchase in 
total approximately $19 million of equipment for African partner countries 
but, as of December 2007, could not account for the equipment’s delivery. 
State officials responsible for implementing the program in Africa said that 
they instituted a new system in mid-2007 to account for the equipment 
delivered to partner countries. These officials said that the difficulties with 
accounting for equipment deliveries have been due to the fact that the 
previous system was poorly organized. In June 2008, these officials stated 
they had completed an inventory identifying the equipment items ordered 
and delivered using GPOI funds and were now able to fully account for the 
entire inventory of equipment purchase. 

 
State Has Provided 
Equipment and 
Transportation Support to 
Deployed Missions, but 
Some Efforts Have Been 
Delayed 

State has provided equipment to deployed missions and recently 
established a system to facilitate donor assistance for transport and 
logistic support to peacekeeping countries deploying to missions. 
However, State has encountered delays in delivering equipment to 
missions, similar to the delays in delivering equipment for training. 

State has provided equipment to deployed missions in a number of ways. 
As figure 6 shows, the majority of this support has been provided to Africa. 
In Sierra Leone, since 2005, State has spent over $9 million in equipment 
and operational support, for an equipment depot used for peacekeeping 
missions and election support by the Economic Community for West 
African States (ECOWAS).16 As of April 2008, State also had provided $18 
million of nonlethal equipment for six countries deploying to missions in 
Haiti, Lebanon, Somalia, and Sudan. For example, State provided field 
kitchens, field medical clinics, water purification units, and generators to 
peacekeepers deploying to Somalia. This equipment helped support the 
deployment of at least 4,600 peacekeepers, according to State. 

                                                                                                                                    
16This equipment depot is currently run jointly by the United States and ECOWAS. The 15 
members of ECOWAS are Benin, Burkina Faso, Cabo Verde, Cote d’Ivoire, Gambia, Ghana, 
Guinee, Guinee Bissau, Liberia, Mali, Niger, Nigeria, Senegal, Sierra Leone, and Togolese 
Republic. 
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Figure 6: Expenditures of GPOI Funds for Deployment Assistance by Region (fiscal 
years 2005 through 2008, as of April 2008) 

Source: GAO analysis of Department of State data.
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Note: Near East and Central Asia expended zero funding in this time period. 

 
Although State’s goal is to provide equipment to countries deployed to 
peacekeeping missions in a timely manner, as of April 2008, $9 million of 
equipment obligated since 2005 for countries deployed to missions in 
Somalia and Sudan had not been provided by State. For example, State 
obligated $9 million in fiscal year 2005 to support Nigeria, Kenya, and the 
African Union in the peacekeeping mission to Sudan, but this equipment 
was not provided until 2007, according to State reporting, and $3.6 million 
remains to be expended. In another example, State documents indicate 
that $5.6 million in fiscal year 2006 funds obligated for the purchase of 
equipment to support peacekeepers deployed from Rwanda, Ghana, 
Burundi, and Nigeria have not yet been expended. 

To facilitate donor support for transportation and logistical needs of 
countries deploying peacekeepers, State established an electronic 
communication system in the fall of 2007. Requests made by countries 
seeking assistance with transportation and equipment for peacekeeping 
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missions can be sent by e-mail to G8 and other countries that could 
provide such assistance. As of April 2008, five potential donor G8 
countries have designated a contact person to receive such requests, 
according to State. Although the GPOI strategy committed to initiating the 
process and establishing an electronic system by 2006, State did not 
establish the system until 2007. In April 2008, the first request for 
assistance for one country’s deployment to the African Union mission in 
Somalia was communicated by State to donors through the system, 
according to State. 

 
State Has Targeted a 
Smaller Share of 
Resources to Build 
Peacekeeping Skills and 
Infrastructure in Africa 
Compared with Other 
Regions and Faces Delays 
in Completing Activities 

State and DOD have conducted a number of activities to enhance 
peacekeeping skills and infrastructure to develop the ability of countries 
to conduct training for their own peacekeeping missions and to improve 
the capabilities of regional organizations to plan, train for, and execute 
peacekeeping missions. Although African partners receive the majority of 
GPOI funds, State has targeted a smaller share of resources, 
comparatively, for activities to build peacekeeping skills and 
infrastructure among Africa peacekeepers, in part due to the needs and 
capabilities of the region and its focus on training and equipping 
peacekeepers to serve in current missions. 

State and DOD have conducted a range of activities to build peacekeeping 
skills and infrastructure among partner countries. (See app. VI for 
information on the status of these activities in each region.) These 
activities include the following: 

State and DOD Have 
Conducted Activities to Build 
Skills and Infrastructure for 
Peacekeeping 

• Enhancing the ability of countries to conduct their own peacekeeping 
training: 
 
• trained 2,384 military peacekeeping instructors in African countries, 

266 in Asian countries, 43 in Central American countries, and 26 in 
European countries; 

 
• refurbished training centers in Guatemala, Indonesia, Jordan, 

Mongolia, and Ukraine; and 
 
• supported three annual multinational training exercises in Asia 

beginning in 2006, enabling peacekeeping units from different countries 
to train together. 

 
• Improving the capabilities of regional organizations to plan, train for, and 

execute peacekeeping missions. These activities include the following: 
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• trained ECOWAS staff on mission planning and management; 
 
• provided equipment and supported operations for the ECOWAS 

equipment depot; 
 
• provided computer equipment to regional peacekeeping training 

centers in Ghana, Kenya, and Mali.; and 
 
• funded training of units from El Salvador, Guatemala, Honduras, and 

Nicaragua, which will serve as a multinational brigade under the 
Conference of Central American Armed Forces. 

 
State has spent approximately $32 million in building skills and 
infrastructure in different regions of the world. As displayed in figure 7, 
State has spent more in Asia than Africa on activities that build skills and 
infrastructure—about $15 million in Asia and $12 million in Africa—
although Africa receives the majority of GPOI funds overall. 

Figure 7: Expenditures of GPOI Funds for Building Peacekeeping Skills and 
Infrastructure, by Region (fiscal years 2005 through 2008, as of April 2008) 

Note: Near East and Central Asia expended zero funding in this time period. 

 
 

Smaller Proportion of GPOI 
Resources Have Been  
Targeted for Skills and 
Infrastructure Activities in 
Africa than in Asia 

Source: GAO analysis of Department of State data.
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Further, State has targeted a higher proportion of funds in South and 
Central America, Asia, and Europe on building skills and infrastructure 
than on training and equipping peacekeepers within those regions. In 
support of its goal to build skills and infrastructure, State has spent 51 
percent of all funds for Asia in this area, and about 20 percent of all funds 
for both South and Central America and Europe. In comparison, of the $98 
million spent in Africa, 12 percent was spent on assisting with 
peacekeeping skills and infrastructure.17 In response to our findings, State 
officials attributed the limited focus of resources for building skills and 
infrastructure in Africa to a drop in funding of more than 20 percent from 
the funding initially anticipated in 2005. These officials told us that the 
program objectives were developed with the expectation of receiving $660 
million and the decrease in funding to approximately $500 million over 5 
years has influenced program decisions and priorities. In May 2008, State 
and DOD officials said that discussions are underway to develop proposals 
for future GPOI activities after 2010. 

In addition to the funds expended by State, some of the combatant 
commands have used DOD funds to support GPOI activities in Asia, 
Africa, and Europe. For instance, U.S. Pacific Command officials identified 
that they spent about $500,000 in fiscal year 2007 to supplement the 
refurbishment of buildings at Mongolia’s peacekeeping training center. In 
addition, some of the commands assign officers to serve as liaisons at 
peacekeeping training centers in other countries. For instance, U.S. 
African Command has a liaison officer at a peacekeeping training center in 
Ghana, and U.S. European Command has an officer at a peacekeeping 
training center in Bosnia.18 

Activities to build skills and infrastructure in Africa have faced delays and 
will likely not be completed by 2010. Specifically, State faces delays in 
building African countries’ ability to maintain their training programs, 
establishing a regional communication system for ECOWAS and the 
African Union, and transferring the equipment depot to ECOWAS. 
According to State officials, these delays are affected, in part, by African 
peacekeeping countries’ limited resources and capabilities for supporting 
their own peacekeeping programs. State officials also have noted that the 

State Faces Delays in 
Completing Skills and 
Infrastructure Activities in 
Africa 

                                                                                                                                    
17Of the funds expended in Africa, 59 percent was spent on training and training equipment 
and 29 percent on deployment assistance. 

18GPOI provides funding for the nonsalary costs of the U.S. European Command liaison 
officer position in Bosnia. 
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ability these countries have to support their peacekeeping program is 
directly affected by the rates of peacekeeper deployments these countries 
provide to peacekeeping missions. 

• In two of the African countries we visited, high rates of deployments of 
trained instructors limit their ability to build and maintain a training 
program. For example, in Senegal, officials stated that building a cadre of 
Senegalese instructors was difficult because once these instructors 
complete GPOI training, they are frequently deployed on missions due to 
their high skill levels. 
 

• The strategic communications system that State established for ECOWAS 
member countries is not fully operational. State documents identified that, 
while some countries were using the equipment, others had yet to either 
receive or use it. In commenting on a draft of this report, State told us that 
11 countries have equipment and 2 are waiting on equipment delivery. 
State also obligated $4.5 million to set up a strategic communications 
system for the African Union but has been unable to install the system due 
to a licensing issue, according to State. 
 

• The ECOWAS equipment depot in Sierra Leone is likely to continue to 
function under joint control of the United States and ECOWAS. State 
maintains the depot, including the delivery and maintenance of nonlethal 
equipment used by ECOWAS members for peacekeeping and election 
support. State intends to transfer full responsibility to ECOWAS for the 
maintenance of the depot, according to State officials, but this is unlikely 
to happen in the near term. State officials said that ECOWAS is not fully 
capable of financing the depot in the near future and will require U.S. 
support in the near term for its operations and maintenance. 
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State and DOD provide training on a number of military peacekeeping 
skills, and 56 percent of these trained military peacekeepers from 13 
countries have deployed to peacekeeping missions, as of April 2008.19 
However, State faces challenges in assessing the quality and effectiveness 
of its training program. First, State cannot ascertain the proficiency of the 
peacekeepers it has trained against a standard level of skills taught during 
their training to determine if it is providing effective training. Second, 
State officials are unclear about their responsibilities for maintaining and 
recording evaluations of performance evaluations in the contractor 
performance system of contractors who provide training in Africa. Third, 
State is unable to fully account for the activities of trained instructors to 
measure the program’s impact in building countries’ capability to continue 
this training. Specifically, as of April 2008, State had trained more than 
2,700 military instructors and supported the training of over 1,300 stability 
police instructors at COESPU, but could not identify whether these 
instructors subsequently conduct training. 

 
State and DOD train military units in peacekeeping skills, primarily to aid 
participating countries in their deployment to peacekeeping operations.20 
According to GPOI strategy and agency officials, the instruction is based 
on standard tasks identified in U.S. military training doctrine and UN 
training materials and is modified by the partner country’s or region’s 
needs, the skill levels of the soldiers in the unit, and the specific 
requirements of the peacekeeping mission. However, State does not have 
program-wide standards in place to measure the proficiency of trainees, 
the quality of instruction they receive, the performance of deployed 
trainees, or the activities of the trained military peacekeeping instructors. 
Further, State supports the Italian government, specifically the Italian 
Carabinieri, in providing training to stability police instructors for unit-
level police operations on peacekeeping missions. However, State has no 

More than Half of 
GPOI-Trained Military 
Peacekeepers Have 
Deployed to Missions, 
but State Cannot 
Assess the Quality or 
Effectiveness of Its 
Training Program 

State and DOD Train 
Military Peacekeeping 
Units and Support Training 
of Stability Police but 
Cannot Ascertain the 
Proficiency of Trainees 

                                                                                                                                    
19We identified a limitation in the data on deployments of trained peacekeepers. State is not 
able to obtain the individual names of those who deploy to compare with the rosters of 
those trained under GPOI. However, based on the fact that State can identify which of the 
units trained under GPOI have deployed, and that any individual who joins the 
peacekeeping unit subsequent to its training by GPOI may receive additional training from 
his or her unit officers, we determined that the data on military peacekeepers deployed 
were sufficiently reliable for the purposes of reporting the deployments of GPOI-trained 
peacekeeping. 

20The intent of the training is to provide units with the skills to function at the level of a 
military battalion unit in a peacekeeping mission. 
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measures in place to identify the training provided by or the deployments 
of trained stability police instructors. 

State and DOD have provided training to military peacekeeping units in 43 
of the 52 countries, according to State documents.21 According to State 
data, 56 percent of about 40,000 trained military peacekeepers from 13 
countries have deployed to peacekeeping missions, the majority—97 
percent—from African countries. Training is focused on providing 
peacekeeping skills to military units to assist preparation for deployment 
to a specific peacekeeping mission and is intended to supplement training 
already provided by the partner country.22 According to GPOI strategy and 
agency officials, GPOI implementers use relevant U.S. military doctrine to 
develop training instruction for military tasks. As displayed in table 2, 
training for these military units includes categories such as tactical skills 
for peacekeeping, medical care issues, and interaction with civilian groups 
and organizations, which contain a variety of peacekeeping tasks. For 
example, DOD and State provide instruction on tactical peacekeeping 
tasks such as how to escort a convoy, conduct checkpoint operations, or 
guard fixed sites. In addition, training of military peacekeepers in Africa 
may include instruction on firearms safety and marksmanship when 
training in such skills is identified as a need of that unit or country’s 
military peacekeepers.23 Military peacekeeper training also includes 
standardized training identified by the United Nations, such as basic 
information about the United Nations, UN structure and capabilities, 
issues regulating the behavior of the individual peacekeeper, standard 
operations procedures, logistics, medical support, and human rights. 

Military Peacekeeper Training 
Consists of U.S. Military and 
UN Training Materials 

                                                                                                                                    
21Five additional countries participated in GPOI training, but GPOI funds were not used to 
pay for their training. 

22Basic training in military skills is the responsibility of the partner nation. 

23GPOI does not provide bullets or lethal weapons used by troops during training. 
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Table 2: Peacekeeping Tasks Included in GPOI Military Skill Training 

Category Types of Tasks 

Tactical peacekeeping 

 

Escorting convoys 

Patrolling 
Checkpoint operations 

Guarding fixed sites 

Operating a disarmament operation 
Reacting to insurgents and improvised explosive 
devices 

Marking unexploded ordinance 

Civil-military relations 
 

Securing noncombatants 
Evacuating noncombatants 

Reacting to civil disturbances 

Medical care Treating casualties 
Evacuating casualties  

Press and information operations Interacting with the media  

UN organization and standards Understanding gender and sexual exploitation issues

Source: GAO analysis of DOD and State training documents. 

Note: This table is not intended to serve as an exhaustive list of available peacekeeping tasks. 

 
Military officers also are provided training in planning and managing 
battalion functions during peacekeeping operations. For example, officers 
are introduced to skills needed to plan and execute the protection of a 
fixed site, such as a food distribution site or protecting a convoy. In Africa, 
State provides more detailed training in military staff skills than in Asia, in 
response to the level of capabilities and needs of the peacekeeping units. 
For example, training of peacekeeping military officers in Africa includes 
instruction on the basic roles and responsibilities of officers staffed to a 
battalion. 

While there are some consistencies across the regions in the curriculum 
available, military peacekeepers do not receive the same training in all 
regions. Regional implementers have developed a training curriculum that 
is generally based on tasks identified in U.S. military doctrine and UN 
training materials, which are modified to address the specific needs or 
desires of the region or country. Identified training instruction is further 
modified or adapted for each training session to meet the identified needs 
of the partner country, skill levels of the individuals in the unit to be 
trained, and the requirements of the specific peacekeeping mission, 
according to training officials and State and DOD program implementers. 
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COESPU has trained stability police instructors from 13 countries, 
providing training at two levels—senior- and junior-level officers or their 
civilian equivalents. Training for junior-level instructors is focused on the 
leaders of a stability police unit, while senior-level training is focused on 
the overall leadership of stability police operations. Courses in both levels 
include instruction on peace support operations, tactics, stability police 
operations, humanitarian law, international law, territorial awareness, and 
first aid. The Italian government developed the COESPU curriculum to 
provide general instruction for unit-level police operations on 
peacekeeping missions rather than tailoring the curriculum to specific 
missions. The 5-week senior-level course instructs course participants on 
the management of stability police operations as well as tactical 
instruction on shooting and driving. The 7-week junior-level course 
includes tactical courses on crowd control, urban area patrolling, high-risk 
arrests, VIP security, fire fighting, shooting, driving, and personal defense. 
The junior-level course also contains a simulation where course 
participants practice their skills in the training area. 

State does not have an established process for measuring the proficiency 
of trainees who receive similar types of training. GPOI trainers conduct 
training exercises and use after-action reviews and their professional 
judgment to determine students’ ability to perform tasks as a unit during a 
training course. However, State and DOD do not evaluate the military 
peacekeeper trainees against a program-wide standard level of proficiency 
in the skills taught during their training. For example, the evaluation 
process to assess a unit’s proficiency in operating a checkpoint depends 
on the instructor’s judgment, and the information is not collected in a way 
that can be compared against other trained units. Rather, a participant is 
considered a GPOI-trained peacekeeper if he or she attends 80 percent of 
the training GPOI provides.  

In commenting on a draft of this report, State noted that an individual 
participant is considered a GPOI-trained peacekeeper if his or her unit 
masters 80 percent of the training GPOI provides. However, according to 
the GPOI strategy and reporting provided by the GPOI evaluation team, 
implementers and trainers collect information that identifies individuals 
that participated in at least 80 percent of the training curriculum.  
Furthermore, the GPOI strategy states that the number of individuals who 
participate in unit training may be counted toward the goal of 75,000 if 
individuals are present for 80 percent or more of the unit training. In 
addition, implementers we met with told us that participants are counted 
as trained if they participate in at least 80 percent of the training 
curriculum. State provided one example in which 50 students from one 

COESPU Training Tailored to 
General Topics of Instruction 
for Stability Police Units 

State Cannot Assess the 
Proficiency of Trainees to 
Determine if Capabilities Are 
Comparable to Other GPOI-
Trained Peacekeepers 
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country participating in two training courses were not counted as GPOI-
trained because it was determined that the personnel were not sufficiently 
trained due to poor English language ability. 

Training and program officials in the countries we visited stated that, 
although they are not required to test students, they use their professional 
judgment as former or current U.S. military personnel to monitor students’ 
performance and determine if more time should be spent in developing 
certain skills, when possible. According to training documents, after 
receiving instruction in tactical peacekeeping tasks, trainees perform the 
task as a unit, and the instructors are to observe their performance and 
determine how the unit is performing against a standard checklist of items. 
For example, during an exercise for securing a distribution site, 
instructors will observe the training to judge if the unit follows proper 
procedures to control a crowd, set up checkpoints and observation points 
for the distribution area, and report incident information. Trainers in 
Ethiopia, Ghana, and Senegal stated that the intent of the training is to 
expose students to the tasks they need for peacekeeping, although they 
are not expected to achieve a specific level of proficiency in the skills 
taught. Military troops from Ghana and Senegal account for 44 percent of 
the deployed GPOI-trained troops.  In addition, State officials told us that 
although instructors follow training standards, the evaluation process of 
training is subjective and a unit’s performance is affected by the skills and 
capabilities the soldiers bring to the training. 

The 2006 GPOI strategy states that GPOI program management personnel 
were in the process of developing military task lists and related trainings 
standards to contribute to standardization, interoperability, and 
sustainability, and ensure the proper use of resources.  The strategy also 
states that developing such standards would help efforts to evaluate the 
overall effectiveness of the GPOI training program, events, and activities.  
However, during the course of our review State officials were unable to 
provide program-wide standards against which they could collect 
assessments to identify and evaluate the overall proficiency in comparable 
peacekeeping skills provided by GPOI to trainees worldwide.  In 
commenting on a draft of this report, State stated that the program 
currently does not have standard military task lists and associated training 
standards to specify tasks, conditions, and standards for different types of 
military units participating in peacekeeping operations but that steps are 
being taken to develop training standards and military task lists that would 
be used as a basis to develop training plans and assess trainees.  Such an 
evaluation would provide a measure with which to evaluate data that may 
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be collected to identify the quality of the military peacekeepers GPOI has 
trained. 

Another measure of trainees’ performance is how a unit performs during a 
peacekeeping mission. However, State and DOD are unable to collect 
assessments of peacekeepers’ performance during a mission. GPOI 
trainers in Senegal, Ghana, and Ethiopia said they occasionally receive UN 
after-action reports that provide feedback on the performance of military 
peacekeepers trained by GPOI. However, State and DOD do not routinely 
collect or analyze these reports or independently assess how GPOI-trained 
troops performed. Without consistent reporting on the performance of the 
deployed units, State is unable to compare the performance of units 
trained within a country or region or between regions to identify 
similarities in the proficiency of military peacekeepers trained by GPOI. 

 
State has some procedures in place to monitor whether contractors are 
meeting cost, schedule, and performance requirements in training 
peacekeepers and providing advisor support. Specifically, State has 
assigned personnel in its Bureau of African Affairs to monitor the 
performance of contractors providing advisor support in Africa, 
established a program management team to oversee the activities of 
contractors providing training in Africa,24 and developed a plan to regularly 
monitor contractor performance. In addition, State receives regular status 
reports from the contractors. 

Quality assurance, especially regular surveillance and documentation of 
results, is essential to determine whether goods or services provided by 
the contractor satisfy the contract requirements. Surveillance includes 
oversight of a contractor’s work to provide assurance that the contractor 
is providing timely and quality goods or services and to help mitigate any 
contractor performance problems. An agency’s monitoring of a 
contractor’s performance may serve as a basis for past performance 
evaluations that are considered during future source selections. State has 
a plan for monitoring and evaluating the performance of its contractors 
providing training in Africa. The quality assurance plan specifies the 
desired outcomes of the training provided, performance standards that the 

State Has Procedures for 
Monitoring Contractors 
Providing Training in 
Africa but Officials Are 
Unclear about Their 
Responsibility for 
Recording and Maintaining 
Performance Evaluations 

                                                                                                                                    
24The ACOTA office is comprised of nine contractor employees and one federal employee, 
according to a State official. 
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contractors are to meet, and State’s process for evaluating contractors’ 
performance. 

Although State’s quality assurance plan identifies the process for 
evaluating contractors’ performance, State officials implementing the 
program are unclear which office at State is responsible for recording the 
evaluation in the contractor performance system, as required by State 
regulations.25 State’s contracting officials were uncertain whether 
evaluations of past contractor performance for training in Africa had been 
entered in the system by the program management team. An official from 
the ACOTA program management team told us they are not responsible 
for entering performance evaluations in the contractor performance 
system, in part because they are unable to access the system. However, 
evaluations of contractor past performance are prepared and maintained 
by this team, according to this official. State provided some evidence that 
indicated that evaluations of contractors’ past performance had been 
prepared by the ACOTA program management team and considered when 
new task orders were placed on the existing contract for training in Africa. 
However, we did not fully assess the extent to which the evaluations of 
contractors’ performance had been completed and considered in awarding 
training task orders. We did not examine State’s compliance with its 
performance plan and the extent to which past performance evaluations 
were used to award training task orders. 

 
State cannot fully account for the training activities of more than 2,700 
military peacekeeping instructors trained by the GPOI program. Further, 
State has supported the training of more than 1,300 stability police 
instructors at COESPU but cannot account for either the training or the 
deployment activities of these instructors. 

The activities of trained instructors provide a measure for the progress 
made in building a partner country’s capacity to sustain its peacekeeper 
deployments in the future. Although State and DOD have trained more 
than 2,700 military peacekeeper instructors to continue training in their 
respective countries, State cannot fully determine whether this training 
has taken place. For example, as of April 2008, State had only been able to 

State Cannot Identify the 
Outcomes of the Training 
Program 

State Is Unable to Identify 
whether Military Peacekeeping 
Instructors Are Conducting 
Training as Intended 

                                                                                                                                    
25State regulations require that past performance must be evaluated, recorded, and entered 
electronically into the contractor performance system, which is a computer database 
maintained by the National Institutes of Health (48 C.F.R. 42.1502, 42.1503; 48 C.F.R. 
642.1503-70). 
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identify training that had occurred by GPOI-trained instructors for two 
countries.26 The deployment of peacekeepers trained by these instructors 
is another measure of the program’s ability to increase peacekeeping 
contributions. In March 2008, 47 GPOI partner countries had military 
peacekeepers and observers deployed to UN peacekeeping missions. State 
cannot fully identify how many troops from these 47 countries, if any, 
were trained by the 2,700 GPOI-trained military peacekeeping instructors. 

COESPU has estimated that instructors trained at its training program will 
train an additional 4,500 stability police, according to COESPU documents 
and officials. The training activities of COESPU graduates are one measure 
of the efforts by Italy and the United States to increase worldwide capacity 
for stability police. Although State has supported the training of more than 
1,300 stability police instructors at COESPU, State and COESPU have been 
unable to fully account for training conducted by these instructors in their 
home countries. Specifically, State has only been able to account for the 
indigenous training of one stability police unit conducted by COESPU 
graduates from one country, according to a State document. 

State and COESPU also are unable to identify if stability police units 
deploying to peacekeeping missions were trained by graduates from 
COESPU or if these graduates have deployed to missions themselves. 
First, State has been able to account only for the deployment of a stability 
police unit from the one country in which the unit was trained by 
graduates of COESPU, as of April 2008. Second, although COESPU has 
trained some instructors that are likely to lead stability police units in 
peacekeeping operations, State and COESPU cannot fully account for the 
deployments of these instructors. Specifically, State can account for the 
deployments of 13 of 236 students from India who were trained at 
COESPU, as of April 2008. 

State Is Unable to Identify the 
Extent to Which Stability 
Police Instructors Are 
Conducting Training and 
Deploying to Peacekeeping 
Missions 

                                                                                                                                    
26One of these countries participated in military peacekeeper training funded by GPOI in 
Mongolia, but is not a GPOI partner and paid for the costs associated with attending the 
training exercise, according to agency documents. 
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According to the GPOI strategy and State officials, before countries and 
their peacekeepers can receive GPOI training and other assistance, they 
must generally meet certain criteria including having an elected 
government, an acceptable human rights record, and the willingness to 
participate in peace support operations. GPOI partner countries generally 
met the criteria for inclusion in the program. However, for 24 of the 52 
countries, State’s human rights reports for 2007 identified human rights 
violations by security personnel. To comply with U.S. laws, State must 
verify that it does not have credible evidence that the foreign security 
forces identified to receive assistance have committed gross violations of 
human rights prior to the provision of training.27 We found that military 
peacekeepers and stability police were not always screened or were not 
properly screened for human rights abuses, as required by State guidance 
for the legislative requirements. 

 
State, in consultation with DOD, has selected 52 partner countries to 
participate in GPOI based on a list of criteria identified in the program’s 
strategy.28 Partner countries should have an elected government and 
acceptable human rights record, willingness to participate in peace 
support operations, and agreements to ensure that U.S. training and 
equipment are used for the purposes intended, according to agency 
documents. 

State and DOD periodically review whether partner countries continue to 
meet these criteria and may suspend GPOI funding in cases where criteria 
are not met, according to agency officials. For example, funding of GPOI 
activities for Thailand was suspended after a military coup overthrew the 
democratically elected government in 2006.29 However, some DOD officials 

GPOI Partner 
Countries Generally 
Meet Program 
Criteria, but in Some 
Cases State Did Not 
Screen Trainees for 
Potential Violations of 
Human Rights 

GPOI Partner Countries 
Generally Meet Program 
Criteria 

                                                                                                                                    
27The Consolidated Appropriations Act of 2008 made permanent the following requirement: 
“No assistance shall be furnished under this Act or the Arms Export Control Act to any unit 
of the security forces of a foreign country if the Secretary of State has credible evidence 
that such unit has committed gross violations of human rights.” The prohibitions do not 
apply if the Secretary determines and reports to the Committee on Foreign Relations of the 
Senate, the Committee on Foreign Affairs of the House of Representatives, and the 
Committees on Appropriations that the government of such country is taking effective 
measures to bring the responsible members of the security forces unit to justice (22 U.S.C. 
2378d). A similar provision has appeared in prior foreign operations appropriations acts. 

28In May 2008, State officials informed us that Mauritania had been added as a new GPOI 
country. We did not assess if this country meets the criteria for partnership with GPOI.  

29With the recent election of a new government in Thailand, State expects to resume 
activities once U.S. prohibitions on security assistance are lifted. 
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expressed concern about the selection of certain countries and the criteria 
used to select countries. For example, officials in the African and Pacific 
commands and the Joint Staff said they did not agree with the selection of 
two countries in Africa and Asia and they felt it would limit available 
resources for ongoing activities in other countries. In another example, a 
DOD official said that additional criteria, such as the military HIV infection 
rates or attrition rates, should be taken into account in selecting partner 
countries because these factors affect the country’s ability to deploy. For 
the training of stability police at COESPU, Italy and the United States 
jointly decided which countries would participate. 

We found that most of the 52 partner countries met the participation 
criteria, but 24 countries had identified human rights violations by security 
personnel in State’s human rights reporting for 2007.30 State officials cited 
a number of reasons to justify the inclusion of these countries in GPOI: 
State did not consider the human rights violations for some countries to be 
a systemic problem in the military or stated that these violations were 
associated with private security companies, not with the countries’ 
military personnel;31 some countries were selected to support other 
strategic goals; and participation would allow some countries to receive 
human rights training not otherwise available. In addition, State officials 
said that the selection criteria are recommended but not required by the 
program and the United States engaged in diplomatic discussions with 
these countries to improve their human rights records. These officials 
indicated that the vetting of trainees for human rights abuses guards 
against the training of any human rights violators. Finally, State also 
formally submits a list of GPOI partner countries each year to Congress to 
ensure that Congress has oversight over the list of partner countries. 

                                                                                                                                    
30These countries were Angola, Bangladesh, Burundi, Cameroon, Ethiopia, Kenya, Malawi, 
Mozambique, Niger, Nigeria, Tanzania, Uganda, Zambia, Cambodia, Fiji, Indonesia, India, 
Nepal, Pakistan, Philippines, Sri Lanka, El Salvador, Honduras, and Paraguay. 

31This was the case for Honduras, Cameroon, Mozambique, and Zambia. 
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Before providing any training or equipment support under GPOI, State 
must verify that it does not have credible evidence that the foreign security 
forces identified to receive assistance have committed gross violations of 
human rights. In our review of vetting documentation of 2007 GPOI 
trainees from 14 countries32 identified in State reporting to have 
documented human rights violations by security personnel, we found 
cases where individuals and units that received training were not properly 
vetted. 

Each of the annual Foreign Operations Appropriations Acts from 1998 to 
2006 included a provision, commonly referred to as the Leahy 
Amendment, that restricted the provision of assistance appropriated in 
these acts to any foreign security unit when the Secretary of State has 
credible evidence that the unit has committed gross violations of human 
rights. In the fiscal year 2008 Consolidated Appropriations Act, the Foreign 
Assistance Act was permanently amended to restrict the provision of 
assistance to foreign security units when credible evidence exists of gross 
violations of human rights by that unit. While the legal provisions restrict 
funding to “any unit of the security forces of a foreign country,” State 
guidance is to screen or vet individuals who are identified for individual 
training or who are members of newly formed or composite units.33 Should 
an entire existing unit receive the training together, State guidance 
requires vetting of the unit name and commander only. To implement 
these legislative restrictions, State’s guidance calls for U.S. embassies and 
State bureaus to screen individuals or units proposed for training to 
determine whether these foreign security forces have committed gross 
human rights violations. 

We found that State did not vet some individuals and units for human 
rights violations before training. Specifically, all 81 military peacekeepers 
who received training in 2007 from Honduras were not vetted before 
participating in GPOI-funded training courses. In addition, 16 military 
peacekeepers and stability police from Bangladesh, India, Indonesia, 
Nigeria, and Sri Lanka were not vetted out of 382 trained in those 
countries in 2007, and a 665-person Nigerian battalion trained by GPOI 
was not vetted. In response to our findings, State officials have begun the 

State Did Not Properly 
Screen and Did Not 
Always Follow Its 
Guidance for Human 
Rights Vetting 

                                                                                                                                    
32These 14 countries are Bangladesh, Cambodia, Cameroon, Honduras, India, Indonesia, 
Mozambique, Niger, Nigeria, Philippines, Pakistan, Sri Lanka, Uganda, and Zambia. 

33Composite units are defined as units in which individuals are temporarily drawn together 
from already-established units to form a new unit. 
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vetting process for the individuals from Honduras who received GPOI 
training. We also found that some individuals who received training in 
2007 were not screened in accordance with State’s guidance for vetting 
newly formed or composite units. Specifically, the commanders of seven 
composite units in Niger, Nigeria, and Uganda and the commander of the 
ECOWAS standby force were screened for human rights violations, but the 
individual members of these units were not vetted, as required by State 
guidance. As a result of these lapses in vetting, it is possible that State and 
DOD have provided training to security personnel who committed human 
rights violations. 

State and DOD officials in the countries we visited said they face 
challenges in conducting vetting prior to training due to the difficulties 
both in getting the names of individuals in units prior to training and in 
having sufficient time to properly conduct vetting in the country and in 
Washington, D.C. State officials in the ACOTA office told us they have 
taken corrective action to prevent further vetting oversights by creating a 
new position in their office that would be responsible, in part, for 
monitoring the vetting data for all training provided in Africa. 

 
The growth of peace support operations has increased the importance and 
need for more comprehensive measures to ensure worldwide capability 
and capacity for responding to peacekeeping demands. The United States 
has taken the lead in the G8 goal to build this peacekeeping capability 
worldwide through GPOI. Since 2005, State and DOD, focusing the 
majority of GPOI resources on efforts in Africa, have undertaken 
numerous activities to increase countries’ ability to serve in peacekeeping 
missions, including the training of nearly 40,000 military peacekeepers. 
However, it appears that GPOI will fall short of reaching certain 
established goals, such as training 75,000 military peacekeepers by 2010. 
State also has faced some challenges in supporting COESPU’s need for 
additional staff, accounting for the delivery and transfer of nonlethal 
training equipment to partner countries, evaluating the quality and 
effectiveness of its training program, and screening trainees for human 
rights abuses. Addressing these challenges will enhance GPOI’s 
effectiveness as the program nears the end of its 5-year authorization and 
will help ensure that U.S. resources are focused on building partner 
countries’ capabilities to provide quality peacekeepers worldwide. To 
meet the G8 commitment to expand global capabilities for peace support 
operations, GPOI activities that extend beyond 2010 will require more 
emphasis on developing the capabilities of African partners to maintain 
peacekeeping operations on their own. 

Conclusions 

Page 34 GAO-08-754  Peacekeeping 



 

 

 

To enhance GPOI’s effectiveness, better identify program outcomes, and 
ensure proper screening for human rights violations, we recommend that 
the Secretary of State take the following six actions: 

Recommendations for 
Executive Action 

1. Work in consultation with DOD to assist Italy in staffing the key 
unfilled positions at COESPU to better evaluate progress made and 
monitor results. 

2. Monitor implementation of new procedures to account for delivery and 
transfer of nonlethal training equipment to partner countries on an 
ongoing basis. 

3. Provide additional guidance to U.S. missions to help the United States 
and Italy collect data on the training and deployment activities of 
COESPU graduates in their home countries. 

4. Develop and implement, in consultation with DOD and in accordance 
with the GPOI strategy, the use of standard military task lists and 
related training standards to enable program managers to evaluate the 
quality of training and measure the proficiency of trainees program-
wide. 

5. Ensure that the evaluations of contractor performance of training in 
Africa are properly recorded into the contractor performance system 
as required by agency regulations. 

6. Develop a system for monitoring the vetting activities for all GPOI 
training and ensure that all individuals in composite units are vetted 
for human rights violations, as required by State policy. 

To ensure that GPOI activities enhance the capabilities of countries to 
maintain peacekeeping operations on their own, we also recommend that 
the Secretary of State, in consultation with DOD, take the following two 
actions: 

1. Assess estimated resources and time frames needed to complete 
peacekeeping skills and infrastructure activities in Africa by 2010. 

2. Ensure that any plans for extending GPOI activities beyond 2010 
identify sufficient resources for developing long-term peacekeeping 
skills and infrastructure in Africa. 
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We provided draft copies of this report to the Departments of State and 
Defense.  We received written comments from State and DOD, which we 
have reprinted in appendixes VII and VIII, respectively.  State and DOD 
provided technical comments which we have incorporated in the report, 
as appropriate.   
 
State concurred or partially concurred with seven of the eight GAO 
recommendations and provided additional information to highlight the 
program’s achievements.  State did not concur with GAO’s 
recommendation to develop a method for evaluating GPOI training.  State 
notes that methods already exist to evaluate the quality of the training 
program and measure the proficiency of trainees.  We disagree that State’s 
current evaluation methods address our recommendation.  State has not 
developed military task lists and associated training that can be applied at 
all GPOI training sites; sites currently use varying standards to assess the 
proficiency of trainees.  DOD agrees with the need for greater 
standardization and more analysis of trainee performance.  We modified 
the recommendation to clarify the need for GPOI-wide standard military 
tasks and related training that State, in consultation with DOD, should 
develop in accordance with the commitments made in the GPOI strategy.  
State also commented that it now projects that GPOI will train 75,000 
peacekeepers by July 2010 based on new training rates.  We were unable 
to validate State’s new data since as recently as May 2008, program 
officials indicated that slow expenditure rates would delay State’s efforts 
to reach the 2010 training goal.  
 
DOD agreed with the findings and concurred or partially concurred with 
our recommendations.  DOD agreed with the need for greater 
standardization and more analysis of trainee performance and agreed that 
State should work with DOD and Italy to validate personnel shortfalls at 
COESPU and fill the identified positions.  DOD also stated that an 
assessment of resources and time frames required to achieve GPOI 
objectives should apply to all regions engaged by the GPOI program.  We 
did not revise this recommendation because it is intended to address our 
finding that State is unlikely to complete skills and infrastructure activities 
in Africa by 2010.   

We are sending copies of this report to the Secretaries of State and 
Defense. We will also make copies available to others on request. In 
addition, the report will be available at no charge on the GAO Web site at 
http://www.gao.gov. 

 

Agency Comments 
and Our Evaluation 
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If you or your staffs have any questions about this report, please contact 
me at (202) 512-8979 or christoffj@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made contributions to this report are 
listed in appendix IX. 

 

 

Joseph A. Christoff 
Director, International Affairs and Trade 
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Appendix I: Scope and Methodology 

In response to a congressional mandate in the fiscal year 2008 Defense 
Authorization Act to review the Global Peace Operations Initiative (GPOI), 
we assessed (1) the progress made in meeting GPOI goals, (2) whether 
State is consistently assessing the quality and effectiveness of the training 
program, and (3) the extent to which countries meet program criteria and 
whether program participants are adequately screened for human rights 
abuses. We attended a planning conference in October 2007 in 
Washington, D.C., for GPOI implementers and an October 2007 conference 
with Group of Eight (G8) members and other partners to discuss 
worldwide efforts to enhance peacekeeping. 

Our scope of work included the Departments of State (State) and Defense 
(DOD) in Washington, D.C.; U.S. Combatant Commands for Africa, 
Europe, Pacific, and Southern Hemisphere; and site visits to Ethiopia, 
Ghana, Guatemala, Italy, Mongolia, Senegal, and Sierra Leone. We 
observed training and visited facilities refurbished with GPOI funds during 
site visits to Ghana, Guatemala, Italy, Mongolia, and Senegal. In selecting 
field work countries, we considered the following criteria: funding 
allocations, number of military peacekeepers trained, number of trained 
peacekeepers that have deployed to missions, training schedules, and 
unique characteristics, such as the location of Italy’s training school for 
stability police and the equipment depot in Sierra Leone. We selected 
these countries in Africa, Asia, and Central America because they had 
received more funding allocations and had trained and deployed more 
troops than other GPOI partner countries in those regions and also were 
scheduled to conduct training during our visits. We selected Italy to assess 
U.S. support to stability police training at the Center of Excellence for 
Stability Police Units (COESPU), Germany to interview officials from the 
U.S. European and African commands, Sierra Leone to assess the GPOI 
equipment depot, and Ethiopia to assess GPOI activities with the African 
Union. 

To assess the progress GPOI made in meeting its goals, we reviewed data 
gathered by State on the number of troops trained and the equipment 
provided, reports from agencies and COESPU of activities at COESPU, and 
monthly and annual progress reports. We compared the information in 
these sources with benchmarks established in the GPOI strategy for the 
goals and objectives of the program. In addition, we collected and 
reviewed information on obligations and expenditures of GPOI funds and 
surveyed the combatant commands responsible for implementing GPOI to 
estimate any additional funds they used to support GPOI activities. To 
assess the reliability of State’s data on troops trained and equipment 
provided, as well as obligations and expenditures, we reviewed relevant 
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documentation and spoke with agency officials, including the GPOI 
program assessment team, about data quality control procedures. We 
determined that the data were sufficiently reliable for the purposes of this 
report. 

To determine whether State is consistently assessing the quality and 
effectiveness of the GPOI training program, we identified the training 
provided and determined what training assessments were conducted. We 
reviewed training programs of instruction, training contracts and task 
orders, and related training documents. We also interviewed State and 
DOD officials in Washington, D.C., and during site visits to the countries 
listed, as well as trainers in Ethiopia, Ghana, Guatemala, Mongolia, and 
Senegal. To identify the training provided at COESPU, we reviewed 
training documents and conducted interviews with Italian officials at 
COESPU. To identify the measures that State has in place to oversee 
contractor activities for training and advisor support in Africa, we 
reviewed contracts and related documents and interviewed State officials, 
including officials from the Office of Acquisitions Management and the 
Bureau of African Affairs. 

To identify the activities of trained instructors and stability police, we 
reviewed data gathered by State on the deployments of trained military 
peacekeepers, including instructors and stability police instructors, and 
data gathered by State and COESPU on the training activities of these 
instructors. We also interviewed Italian officials at COESPU, State 
officials, and training officials and contractors. We reviewed relevant 
documentation and spoke with agency officials, including the GPOI 
program assessment team, about data quality control procedures. We 
identified a limitation in the data on deployments of trained peacekeepers. 
State is not able to obtain the individual names of those who deploy to 
compare with the rosters of those trained under GPOI. However, based on 
the fact that State can identify which of the units trained under GPOI has 
deployed, and that any individual who joins the peacekeeping unit 
subsequent to its training by GPOI may receive additional training from 
their unit officers, we determined that the data on military peacekeepers 
deployed were sufficiently reliable for the purposes of reporting the 
deployments of GPOI-trained peacekeeping. For the data on the activities 
of instructors trained under GPOI, we found that State and COESPU did 
not have complete or reliable data for the purposes of identifying 
comprehensive information about the training activities of these 
individuals in their home country. We also found that COESPU and State 
did not have sufficient information to identify the deployment or training 
activities of stability police instructors trained at COESPU. 
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To determine the extent to which countries meet program criteria and 
whether participants are adequately screened for human rights abuses, we 
examined the GPOI strategy and interviewed State and DOD officials in 
Washington, D.C., and during site visits to the countries listed previously. 
To determine how human rights violations were taken into account, we 
compared State’s 2007 human rights reports, which identified countries 
with documented human rights violations by security personnel, with the 
list of GPOI partner countries. We also reviewed State’s human rights 
reports to identify whether partner countries had an elected government. 
To determine whether GPOI countries showed a willingness to deploy, we 
examined which countries had deployed troops on United Nations (UN) 
peacekeeping missions. To ensure that end-use and re-transfer provisions 
for equipment and training were agreed to, we reviewed whether Section 
505 agreements were signed with each of the countries.1 We interviewed 
State officials and collected additional information for countries that did 
not clearly meet some of these criteria. In addition, we reviewed State 
documents identifying human rights vetting procedures. We selected 14 
countries with documented human rights violations by security forces that 
received training in 2007 and assessed whether individuals and units 
trained in these countries were vetted for human rights violations. To do 
this, we compared vetting records from State for the training provided to 
individuals and units from these countries with the training rosters 
provided by State. 

We conducted this performance audit from August 2007 to June 2008 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. 

 

 

                                                                                                                                    
1Section 505 agreements prohibit the furnishing of defense articles or related services or 
training on a grant basis unless the country agrees that it will not use the defense articles or 
training for purposes other than those for which furnished. 
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There are 52 countries that received GPOI training, equipment, or other 
support to enhance their peacekeeping capabilities and contributions. 
Table 3 provides a list of partner countries that received support for their 
military peacekeeping, stability police, or both, from 2004 to 2008, as of 
April 2008. 

Table 3: GPOI Partner Countries 2004 to 2008, as of April 2008 

Country/Organization Military peacekeeping partner Stability police partner 
Military peacekeeping and 

stability police partner 

Africa 

Angola X   

Benin X   

Botswana X   

Burkina Faso X   

Burundi X   

Cameroon   X 

Ethiopia X   

Gabon X   

Ghana X   

Kenya   X 

Malawi X   

Mali   X 

Mozambique X   

Namibia X   

Niger X   

Nigeria   X 

Rwanda X   

Senegal   X 

South Africa   X 

Tanzania X   

Uganda X   

Zambia X   

Europe 

Albania X   

Bosnia and Herzegovina X   

Macedonia X   

Romania   X 

Serbia  X  
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Country/Organization Military peacekeeping partner Stability police partner 
Military peacekeeping and 

stability police partner 

Ukraine   X 

Near East and Central 
Asia 

   

Jordan   X 

Moroccoa  X  

Kazakhstan X   

Tajikistan X   

Asia 

Bangladesh X   

Cambodia X   

Fijia X   

India  X  

Indonesia   X 

Malaysia X   

Mongolia X   

Nepal X   

Pakistan   X 

Philippines X   

Sri Lanka X   

Thailand X   

South and Central America 

Belize X   

Chile X   

El Salvador X   

Guatemala X   

Honduras X   

Nicaragua X   

Paraguay X   

Peru X   

Total: 52 countries 38 countries 3 countries 11 countries 

Source: GAO analysis of State data. 
aMorocco and Fiji are not currently GPOI partner countries. 
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Appendix III: International Contributions to 
2004 G8 Summit Goal and GPOI 

The members of the G8 and other nations have supported the 
commitments of the 2004 G8 Summit and GPOI.1 The information below 
provides additional information on the nature of contributions made by 
the international community but does not provide a comprehensive list of 
all contributions made by the G8 and other nations. 

G8 nations have contributed to peace support operations in a number of 
ways, including the training and equipping of military peacekeepers, 
individual police, and stability police; supporting the development of 
peacekeeping doctrine; providing funding to support national and regional 
peacekeeping training centers; providing funding and logistical support to 
regional organizations; and establishing a stability police training school. 
For example, three G8 nations have provided instructors to the COESPU, 
according to State and COESPU officials. In another example, countries 
have provided equipment to support the troops deployed to peacekeeping 
missions. Contributions of G8 nations are largely for activities in Africa or 
in support of peacekeeping missions in this region, according to State 
documents. According to State, in 2007, the G8 and other nations 
identified 760 peacekeeping-related programs, events, and activities that 
member states were conducting in Africa alone. 

The G8 and other nations also have directly contributed to the U.S. GPOI 
program. According to State, 19 countries have contributed to the U.S. 
program, primarily by providing training instructors to support GPOI-
funded training.2 For example, 4 countries provided instructors to the 
Central American peacekeeper training school in Guatemala and 14 
countries provided instructors to the multilateral peacekeeper training 
exercises held in Mongolia in 2006 and 2007. State paid travel costs for all 
the training instructors for the Central American training. For the 
Mongolia exercises, seven countries paid their own way, and State and 
DOD paid for the remaining countries. 

Two countries also have provided funding and personnel support directly 
to State for GPOI. Specifically, the Netherlands has committed to provide 
State with $7 million per year for 3 years, to be used for peacekeeping 

                                                                                                                                    
1G8 members are Canada, France, Germany, Italy, Russia, Japan, the United Kingdom, and 
the United States. 

2These countries include Argentina, Australia, Bangladesh, Canada, Chile, France, Fiji, 
India, Indonesia, Ireland, Malaysia, Nepal, Netherlands, New Zealand, Republic of Korea, 
Singapore, Thailand, United Kingdom, and Uruguay.  
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training and equipment activities in Africa. According to State officials, 
about $5.3 million was received at the end of 2007, and they expect to 
receive the remaining $1.7 million for 2007 in the near term. State officials 
in the Bureau of African Affairs told us that two additional countries have 
indicated plans to provide a total of about $37 million directly to State to 
support peacekeeping missions in Darfur and Somalia. 
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Appendix IV: Training and Peacekeeping 
Deployments of GPOI Partners 

State and DOD have trained nearly 40,000 military peacekeepers from a 
total of 43 countries and the Economic Community of West African States 
(ECOWAS). As of April 2008, about 56 percent of GPOI-trained military 
peacekeepers have deployed to peacekeeping missions, and the majority 
have deployed from African partner countries.1 As table 4 shows, of the 
39,518 military peacekeepers trained by GPOI, almost 22,000 have 
deployed to peacekeeping missions.2 According to State, these 
peacekeepers have deployed to 12 United Nations or African Union 
missions, as well as other missions not supported by the UN or the African 
Union. African partner countries have deployed the majority of GPOI-
trained military peacekeepers—97 percent or 21,435—and the remaining 3 
percent have deployed from partner countries in Asia. An additional 6,277 
military peacekeepers from African partner countries were trained in 
anticipation of deployments to UN missions in the near future, according 
to State reporting. 

Table 4: Military Peacekeepers Trained by GPOI and Deployed, by Country and 
Region (as of April 2008) 

GPOI partner 
Peacekeepers 

trained
Peacekeepers 

deployed 

Africa 

Benin 2,519 2,053

Botswana 165 0

Burkina Faso 1,890 0

Cameroon 12 0

Economic Community of West African States 
(ECOWAS)a 

288 0

Gabon 1,393 202

Ghana 3,853 2,920

Kenya 86 39

                                                                                                                                    
1We identified a limitation in the data on deployments of trained peacekeepers. State is not 
able to obtain the individual names of those who deploy to compare with the rosters of 
those trained under GPOI. However, based on the fact that State can identify which of the 
units trained under GPOI have deployed, and that any individual who joins the 
peacekeeping unit subsequent to its training by GPOI may receive additional training from 
his or her unit officers, we determined that the data on military peacekeepers deployed 
were sufficiently reliable for the purposes of reporting the deployments of GPOI-trained 
peacekeepers. 

2An additional 572 troops were trained or received equipment for deployments to Iraq and 
Afghanistan.  
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GPOI partner 
Peacekeepers 

trained
Peacekeepers 

deployed 

Malawi 1,073 0

Mali 997 0

Mozambique 1,029 0

Namibia 882 0

Niger 1,157 666

Nigeria 4,988 3,758

Rwanda 4,903 4,811

Senegal 7,888 6,833

South Africa 243 98

Tanzania 971 55

Uganda 1,955 0

Zambia 676 0

Subtotal Africa 36,968 21,435

Asia 

Bangladesh 128 0

Bruneib 6 0

Cambodia 173 0

Fiji 47 0

Indiab 47 45

Indonesia 208 0

Laosb 1 0

Malaysia 116 0

Mongolia 629 497

Nepal 11 0

Philippines 8 0

Singaporeb 10 0

Sri Lanka 58 0

Thailand 278 0

Tongab 85 19

Subtotal Asia 1,805 561

South and Central America 

Belize 2 0

El Salvador 24 0

Guatemala 306 0

Honduras 87 0

Nicaragua 36 0
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GPOI partner 
Peacekeepers 

trained
Peacekeepers 

deployed 

Subtotal South and Central America 455 0

Europe  

Albania 254 0

Bosnia and Herzegovina 1 0

Ukraine 34 0

Subtotal for Europe 289 0

Near East and Central Asia 

Jordan 1 0

Subtotal Near East and Central Asia 1 0

Total 39,518 21,996c

Source: GAO analysis of State data. 
aTraining for ECOWAS was for the commander and staff of the Standby Force Headquarters. Multiple 
countries participated in these exercises. 
bBrunei, India, Laos, Singapore, and Tonga did not receive GPOI funds, but sent peacekeepers to be 
trained during GPOI-funded events. 
cGPOI also has provided deployment equipment and transportation to support the deployment of 
4,680 military peacekeepers from Indonesia, Kenya, Nigeria, and Uganda, and an unspecified 
number of military peacekeepers from Chile and Guatemala. In addition, 229 military peacekeepers 
from Mongolia deployed to Afghanistan and Iraq, and 343 military peacekeepers deployed to 
Afghanistan from the South-Eastern Europe Brigade of the Multinational Peace Force South-East 
Europe. 
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Table 5 provides information on the type of equipment that has been or 
may be provided to partner countries to support training and deployments 
for peacekeeping. Table 6 provides information on the type of equipment 
that has been provided to COESPU to support stability police training. 
State officials indicated that military peacekeepers keep some of the 
individual training equipment for use during deployments. 

Table 5: Types of Military Peacekeeping Equipment Provided to GPOI Partners 

Category of equipment Types of equipment 

Individual equipment  • Uniformsa 

• Boots 
• Helmets 

• First aid kits 

• Sleeping bags 
• Flashlights 

• Knee and elbow pads 

• Goggles 
• Hammocks 

• Wet weather ponchos 

• Load-bearing suspenders 
• Small arms cases 

• Shovels 

• Duffel bags 
• Field packs 
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Category of equipment Types of equipment 

Unit equipment  • Computers, software, office supplies 

• Weapons cleaning kits 

• Kevlar helmets 
• Canteens 

• Compasses 

• Global positioning systems (GPS) 
• Radios 

• Tents 

• Mine detection kits 
• Riot batons or policeman clubs 

• Riot shields 

• Pickup trucks, buses, military HUMVEEs, 
ambulances 

• Topography equipment 

• Tool kits for carpenters, electricians, and 
plumbers 

• Folding cots 

• Insect nets 
• Portable bath units 

Deployment equipment • Level 1 medical clinic (100 beds, large tents, lab, 
surgery area)b 

• Field kitchensb 
• Night vision goggles 

• Radios 

• Refrigeration truckb 
• Water purification units 

• Generators 

• Tents 
• Fork lifts, pick-up trucks 

• Fuel tankers (10,000 liters) c 

• Fuel trucks (5000 liters)c 
• Water tankers (5000 liters) c 

• Concertina wireb 

Source: GAO analysis of State data. 
aUniform includes undershirt, shirt, pants, hats and belts. Gloves include light duty gloves and barbed 
wire handling. 
bEquipment provided to the African Union, directly to support the African Union Mission to Somalia. 
cEquipment provided to African Union Mission in Sudan. 
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Table 6: Types of Training Equipment Provided for COESPU Training 

Category of equipment Types of equipment 

Individual equipment  • Under garments 

• Uniforms 

• Gym suits 
• Winter jackets and hats 

• Basic hygiene products 

• Boots 
• Study materials (notebooks) 

• SWAT gloves  

Training equipment  • Library and media materials 

• Computer equipment 
• Bedding 

• Plexiglas riot shields 

• Riot batons 
• Body armor 

• Shin and arm protectors 

• Mannequins for self-defense training 
• Helmets with face shields 

• NBCRa suits, decontamination kits, signals 

• Plastic weapons 
• Nonlethal teargas canister thrower 

• Nonlethal tear gas and flash bang canisters 

• Inert improvised explosive devices (for demonstrations) 
• Firefighting equipment  

Source: GAO analysis of State data. 
aNBCR is Nuclear Biological Chemical Radiological. 
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Table 7 provides information on the type and status of activities that State 
and DOD have conducted to build skills and infrastructure to meet partner 
countries’ long-term needs to sustain peacekeeping. 

Table 7: Activities to Build Skills and Infrastructure for Peacekeeping, by Region (as of April 2008) 

Type of support provided, by region Status 

Africa 

Advisors to support African Union (AU) and ECOWAS Currently providing two advisors to support AU and ECOWAS: one assisting 
ECOWAS Strategic Management Planning Cell, and one assisting the AU in 
planning peacekeeping operations. In 2005 to 2006, two additional positions 
for advisor support to AU and ECOWAS were supported. State officials are 
considering phasing out advisor support and providing direct financial 
assistance to AU and ECOWAS. 

Training instructors to continue peacekeeping training Trained 2,384 instructors. 

Strategic communications systems for ECOWAS and 
AU 

ECOWAS Regional Information Exchange System partially active, but some 
countries do not have equipment installed. AU Regional Information 
Exchange System has not been installed due to a licensing issue. Also 
provided travel support for a command control and communication 
information systems conference. 

Training to ECOWAS to support stand up of regional 
peacekeeping battalion 

Three training sessions conducted for ECOWAS Standby Taskforce 
Headquarters staff. 

Multinational peacekeeping exercises In 2006, implemented a multinational peacekeeping exercise for ECOWAS 
countries. 

Support to peace operations training centers Provide computer and software equipment to peace operations training 
centers in Ghana, Kenya, and Mali. Support also is planned for Nigeria in 
fiscal year 2008. 

Support equipment depots Supporting an ECOWAS motor pool depot with equipment refurbishment 
capability located in Freetown, Sierra Leone. Provided equipment to support 
AU deployments to Sudan. 

Support of AU facility  Provided mechanical and electrical supplies for renovation of the AU 
situation room and computer equipment and furniture to the AU strategic 
planning cell. 

Asia 

Support for a communications system among training 
centers in the region  

Funds have been expended to purchase equipment for centers in 
Bangladesh, Mongolia, Nepal, Sri Lanka, and Thailand to support a regional 
communication system for collaboration among peace support operations 
training centers. Plans are in place to add Malaysia. The network is not yet 
operational. 
 

Multinational peacekeeping exercises  Supported three multinational peacekeeping capstone exercises: two in 
Mongolia and one in Bangladesh. 
 

Peace operations training centers  Provided funds to refurbish centers in Mongolia and Indonesia. Additional 
support is planned for Bangladesh, Indonesia, Mongolia, Pakistan, and 
Thailand. 

Appendix VI: GPOI Activities to Support 
Long-term Skills and Infrastructure for 
Peacekeeping 



 

Appendix VI: GPOI Activities to Support 

Long-term Skills and Infrastructure for 

Peacekeeping 

 

Type of support provided, by region Status 

Training instructors to continue peacekeeping training Trained 266 instructors. 

Europe 

Peace operations training centers  Supported U.S. uniformed instructor position at center in Bosnia and 
provided funds to refurbish and provide equipment to center in Ukraine. 

Support for regional organizations Provided communications equipment and contractor support to the South 
Eastern European Brigade for deployment to Afghanistan. 

Training instructors to continue peacekeeping training Trained 26 instructors. 

South and Central America 

Peace operations training Centers  Provided funds to refurbish center in Guatemala. 

Training instructors to continue peacekeeping training Trained 43 instructors. 

Near East 

Support to peace operations training centers  Plans to provide funds to peacekeeping training center in Jordan to refurbish 
and supply computer equipment. 

Central Asia 

No activities to build skills and infrastructure as of April 
2008 

 

Source: GAO analysis of Department of State funding data and reporting documents. 
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Appendix VII: Comments from the 
Department of State 

Note: GAO comments 
supplementing those in 
the report text appear at 
the end of this appendix. 
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See comment 1. 

See comment 2. 
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See comment 4. 
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The following are GAO’s responses to the Department of State’s letter 
dated June 18, 2008. 

 
1. State asserts that GPOI is on track to meet its objectives with over 

35,000 peacekeepers deployed to 18 peacekeeping operations.  We 
disagree that 35,000 peacekeepers have deployed to 18 missions with 
the training or support of GPOI.  State’s assertion conflicts with GPOI 
evaluation team data that identified 22,000 peacekeepers trained by 
GPOI that deployed to 12 UN or AU missions, as well as other missions 
not supported by the UN or AU, as of April 2008.  State’s statistics 
include peacekeepers GPOI trained that have not deployed, supported 
but not trained by GPOI, or troops deployed to Iraq and Afghanistan 
(non-UN missions).  Appendix IV provides additional information on 
the peacekeeper deployments of GPOI partners. 

GAO Comments 

2. State asserts that GPOI objectives will be achieved under the current 
conditions and within projected resource levels.  We disagree with this 
assessment because according to State’s own training projections it is 
not likely to train 75,000 military peacekeepers by 2010, faces delays in 
providing support of nonlethal equipment to deployed peacekeepers, 
and is unlikely to complete planned skills and infrastructure activities 
in Africa by 2010.  In addition, State has not provided additional 
support for requested staff positions at COESPU that would facilitate 
the evaluation of progress made at COESPU. 

3. State now projects that GPOI will train 75,000 peacekeepers by the 
third quarter of 2010 based on new training rates and asserts that we 
do not provide a realistic projection.  We were unable to validate this 
information.  As of April 2008, the number of military peacekeepers 
trained is lower than the target number needed to meet the goal of 
75,000 by the end of 2010. As recently as May 2008, officials from the 
GPOI office in the Bureau of Political-Military Affairs and its GPOI 
evaluation team indicated that slow expenditure rates related to 
training rates would delay their efforts to reach the goal by 2010. 
Accordingly, we are unable to validate State’s new projections 
provided in its comments to this report. 

4. State asserts that it has contributed $10.5 million to COESPU and plans 
to provide an additional $4.5 million.  We disagree that this is a 
contribution already provided to COESPU. State has obligated $15 
million for COESPU, which includes the $10.5 million and $4.5 million, 
but has only provided $9 million of that amount to COESPU, according 
to State funding data identifying expenditures as of April 2008. 
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5. State has stated that the United States established a virtual donors’ 
coordination mechanism to enable deploying nations to facilitate 
donor assistance in transportation and logistics support.  We agree that 
a communication system has been established, however, we note that 
the mechanism for facilitating this support is an e-mail system.  We 
also note that the system was established in the fall of 2007 and that, as 
of April 2008, only one request had been communicated by State to 
donors through this system, according to the State officials responsible 
for this system. 

6. State presents information on a number of activities that it asserts 
were conducted under GPOI to improve the capabilities of regional 
organizations to plan, train for, and execute peacekeeping missions.  
We disagree that GPOI has conducted all of these activities and believe 
that the activities listed in State’s comment include a combination of 
planned and completed activities.  In appendix VI we have presented 
the GPOI activities that have been completed to build skills and 
infrastructure for peacekeeping in support of the GPOI objective to 
assist partners in achieving self-sufficiency and maintaining GPOI 
proficiencies.  The information we have presented was obtained from 
expenditure information and data provided by the GPOI assessment 
team and GPOI program office. To confirm activities that were 
completed as of April 2008, we crosschecked reported information by 
the GPOI program with GPOI program implementers responsible for 
implementing these activities, including the Africa Bureau and its 
ACOTA program, and U.S. African, Pacific, and Southern Commands. 

7. State asserts that methods already exist for evaluating the quality of 
training and measuring the proficiency of trainees in critical skills.  We 
disagree that these methods address our recommendation.  State has 
not developed military task lists and associated training that can be 
applied at all GPOI training sites, although the GPOI strategy in 2006 
identified the need for the development of military task lists and 
related military training standards to contribute to standardization, 
interoperability, and sustainability, and to ensure the proper use of 
resources.  The strategy also indicated that developing such standards 
would help efforts to evaluate the overall effectiveness of GPOI 
training programs, events, and activities. We assert that there is value 
in evaluating the performance of trainees, in the areas where there are 
consistencies in the training, against a standard level of proficiency in 
the skills taught during their training, in order to identify the quality of 
training provided across the program and to identify the proficiency of 
trained troops program-wide. We modified the recommendation to 
clarify the need for GPOI-wide standards to provide program managers 
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with the ability to measure proficiency of GPOI-trained troops 
program-wide and in accordance with the commitments made in the 
GPOI strategy. 

8. State asserts that its process for vetting composite units to prevent 
potential recipients from receiving training where there is credible 
evidence of committed gross violations of human rights is effective 
and that our findings on the vetting of composite units trained under 
GPOI are unfairly applied against an updated agency policy on vetting 
composite units. We disagree. The seven composite units we identify 
in this report were vetted and received training after the policy change 
in April 2007.  We identified these units in our review of vetting records 
provided by State’s ACOTA office and training rosters of individuals 
trained provided by State’s GPOI evaluation team. According to the 
data provided by State, three composite units from Niger received 
training in August 2007 and November-December 2007, one composite 
unit from Nigeria received training in September-October 2007, and 
three composite units from Uganda received training in July 2007.  
Records for these units indicate that vetting was completed between 
June 2007 and November 2007. 
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