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ABSTRACT 

A previous analysis of the radiological impact of removing and replacing 

corroded steam generators has been updated based on experience gained during 

steam generator repairs at Surry Unit 2. Some estimates of occupational doses 

involved in the operation have been revised but are not significantly differ

ent from the earlier estimates. Estimates of occupational doses and radiO

active effluents for new tasks have been added. Health physics concerns that 

arose at Surry included the number of persons involved in the operation, tne 

training of workers, the handling of quantitites.of low-level waste, and the 

application of the ALARA principle. A review of these problem areas may help 

in the planning of other similar operations. A variety of processes could be 

used to decontaminate steam generators. Research is needed to assess these 

techniques and their associated occupational doses and waste volumes. Con

taminated steam generators can be stored or disposed of after removal without 

significant radiological problems. Onsite storage and intact shipment have 

the least impact. In-placing retubing, an alternative to steam generator 

removal, results in occupational doses and effluents similar to those from 

removal, but prior decontamination of the channel head is needed. The retub

ing option should be assessed further. 
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SUMMARY 

The accumulation of corrosion products has made frequent maintenance and 

inspection of steam generators necessary at several power reactors to ensure 

their continued safe operation. The maintenance and inspection work has led 

to increasing radiation exposures to the workers who perform these tasks. 

Several power reactor owners have therefore considered replacing the existing 

steam generators with new ones. This procedure involves a significant amount 

of occupational dose, but can save even more by reducing the radiation field 

and the need for frequent maintenance and inspection. It will also lead to 

more economic plant operation with fewer power output interruptions. 

The removal and replacement of steam generators is a unique occurrence 

during the lifetlme of an operating power reactor. Some of the largest and 

some of the most radioactive components of the primary system must be handled 

during these operations. This study, an analysis of the radiological impact 

of steam generator repair operations, is an update and revision of a previous 

study on the same subject. 

Some of our previous estimates of the occupational doses associated with 

removing and replacing a steam generator have been revised based on experience 

gained during steam generator repairs at Surry Unit 2 and on other new informa

tion related to radiation exposure rates and on-the-job time estimates. 

However, the revised dose estimates in this report are not significantly 

different from those presented previously. Some estimates of occupational 

dose and effluents for new tasks have been added based on steam generator 

repair plans for Turkey Point and Palisades. 

The waste volumes and occupational doses associated with steam generator 

decontamination are not well known; some research and demonstration of steam 

generator decontamination are needed to determine which techniques are best 

and what the consequences of decontamination might be. 
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The storage or disposal of contaminated steam ~Jenerators following their 

removal does not present any significant radiological problems. Onsite 

storage and intact shipment of the steam generators are the options with the 

least impacts. If the steam generators must be cut up before Shipment, it is 

beneficial from a dos2 and effluent standpoint to allow a period for 

radioactive decay. 

An a 1 tern at i ve to remov a 1 and rep 1 acement is r~~tub i ng the steam genera tor 

in place. An analysis of this option shows that th~~ resulting occupational 

doses and effluents are similar to those involved i1 removal and replacement. 

In addition, the channel head of the steam generator must be decontaminated 

before retubing can begin. The number of unknowns currently associated with 

steam generator decontamination do not make this a simple task. Before a 

retubing can be done in an operating reactor, equipment and procedures must be 

thoroughly tested. 

Experience gained at Surry Unit 2 highlighted the health physics concerns 

that arise during steam generator removal and replacement. The next such 

operations will have the advantage of using experienced personnel who have a 

more thorough knowledge of potential health physics problems. The following 

areas are essential to good health physics practices during steam generator 

repair operations: in-depth planning with health physics participation; 

training specifically geared to steam generator repair operations, with special 

attention given to individuals who have not previously worked in radiation 

zones; dose tracking techniques to define high-exposure-rate locations and 

high-dose tasks so that engineering approaches can be revised when necessary; 

and worker briefing sessions to clarify the work to be done and to reinforce 

safety awareness. 

vi 



CONTENTS 

ABSTRACT iii 

~~~ v 

INTRODUCTION 1 

CONCLUSIONS AND RECOi~MENDATIONS 4 

CHARACTERIZATION OF A GENERIC PLANT 8 

SOURCES OF RADIATION EXPOSURE IN A STEAM GENERATOR 8 

EXPOSURE RATES IN CONTAINMENT BUILDINGS AND STEAM GENERATORS 9 

ASSESSMENT OF OCCUPATIONAL DOSES 18 

DISCUSSION OF ESTIMATED GENERIC DOSES 19 

VARIABLES THAT AFFECT DOSES AT INDIVIDUAL PLANTS 20 

COMPARISON OF GENERIC DOSES WITH UTILITIES' DOSE ESTIMATES 22 

ESTIMATED RELEASES OF RADIONUCLIDES TO THE ENVIRONMENT AND 
COMPARISON WITH RELEASES AT SURRY 34 

AIRBORNE RELEASES 34 

WATERBORNE RELEASES 36 

SOLID WASTES 37 

OTHER SAFETY CONCERNS 43 

LEARNING FROM EXPERIENCE: STEAM GENERATOR REPAIR 
OPERATIONS AT SURRY UNIT 2 

MANAGING LARGE NUMBERS OF WORKERS 

TRAINING WORKERS FOR THE JOB 

BRIEFING WORKERS 

BUILDING CONTAMINATION CONTROL STRUCTURES 

HANDLING LOW-LEVEL WASTE • 

LIMITING DOSE TO OBSERVERS 

v; i 

44 

44 

45 

46 

46 

46 

47 



USING THE ALARA PRINCIPLE 

CONCLUSIONS 

REFERENCES 

APPENDIX A - DECONTAMINATION OF STEAM GENERATORS 

APPENDIX B - DISPOSAL OF STEAM GENERATORS 

APPENDIX C - IN-PLACE RETUBING OF STEAM GENERATORS 

vi; i 

48 

49 

51 

A .1 

B.l 

C.l 



FIGURES 

1 Cutaway View of Steam Generator 10 

2 Steam Generator Supports 11 

3 Source Locations in Containment Building at 13-m Elevation 14 

4 Source Locations in Containment Building at 19-m Elevation 14 

5 Source Locations in Containment Building at 23-m Elevation 15 

6 Source Locations in Containment Building at Operating 
Floor and Above (~28-m Elevation) 15 

7 Source Locations in Steam Generator 17 

8 Cut Locations on Reactor Coolant Piping 29 

9 External View of Cut Locations on Channel Head 30 

10 Cross-Sectional View of Channel Head Cut Line 31 

ix 



1 

2 

3 

4 

5 

6 

7 

8 

9 

TABLES 

Steam Generator Design Data 

Sources of Radiation Fields in Steam Generators as a 
Function of Effective Full-Power Days 

Exposure Rates in Containment Buildings by Location 

Exposure Rates in Steam Generators by Location 

Post-Shutdown Preparation 

Removal of Lower Steam Generator Assembly 

Installation of Replacement Lower Assembly 

Dose Reductions Possible Through Man-Rem-Saving Techniques 

Comparison of Generic and Utillties 1 Occupational Dose 
Estimates . 

10 Gross Contamination Levels by Location in Piping and Steam 
Generator . 

11 

12 

13 

14 

15 

16 

Contamination Levels by Radionuclides on Steam Generator 
Channe 1 Head 

Radionuclide Concentrations in Reactor Coolant 

Decontamination Factors Used to Calculate Rad·ionuclide 
Releases in Liquids . 

Estimated Radionuclide Releases Due to Discharge of Reactor 
Coolant Water 

Radionucl ide Concentrations in Laundry Waste l~ater 

Estimated Radionuclide Releases Due to Discha~ge of Laundry 
Waste Water 

A.l Occupational Dose Estimates for Decontamination of a 
Steam Generator 

A.2 Occupational Dose Estimates for Tasks During a 
Steam Generator Decontamination 

X 

12 

12 

13 

16 

24 

25 

27 

32 

33 

39 

39 

40 

40 

41 

42 

42 

A.8 

A.10 



B.l Exposure, Time, and Man-Rem Estimates for Various Operations 
During Disposal of Steam Generators 8.7 

8.2 Comparison of Man-rem Estimates for Steam Generator Disposal 
Alternatives 6.8 

6.3 Comparison of Estimated Occupational Dose for Steam Generator 
Disposal Alternatives 6.8 

8.4 Comparison of Airborne Effluents for Steam Generator Disposal 
Alternatives. 6.9 

C.l Steam Generator In-Place Retubing c.s 

Xl 





RADIOLOGICAL ASSESS1~ENT OF 

STEAM GENERATOR REMOVAL AND REPLACEMENT: 
UPDATE AND REVISION 

I NTRODUCT! ON 

Corrosion problems in steam generators at several nuclear power plants 

have led to the need for periodic inspection and maintenance (plugging) of the 

steam generator tubes to ensure continued safe operation. This situation has 

also resulted in lower power output from the affected plants because of inspec

tion and maintenance outages and because of lower heat transfer efficiency 
resulting from the plugging. Efforts to inspect and repair steam generators 

to maintain appropriate safety margins have resulted in such severe economic 

and occupational dose problems that some utilities have chosen to remove an 

entire steam generator or a portion of it and replace it with a new one. The 

removal, replacement, and refurbishment of steam generators presents a complex 

radiological problem. 

The evaluation of alternatives for steam generator maintenance must 

involve consideration of all related costs. Costs of considerable importance 

are 1) the occupational radiation dose and 2) the radioactive effluents (i.e., 

gaseous, liquid, and solid wastes) resulting from tne operation. While 

long-term savings may result from the replacement of steam generators, the 

potentially high occupational radiation dose and the quantity of radioactive 

effluents involved must be controlled during maintenance activities. 

In 1978, the Nuclear Regulatory Commission (NRC) funded a study by the 

Pacific Northwest Laboratory (PNL) that resulted in the publication of 

NUREG/CR-0199, Radiological Assessment of Steam Generator Removal and 

Replacement.(!) In 1979, steam generator removal and replacement operations 

were conducted by Virginia Electric and Power Company (VEPCO) at their Surry 

power station, Unit number 2,( 2- 7) and since then several utilities have 

reached various stages in their plans to replace corroded, contaminated, and 
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increasingly inefficient steam generators. It was the opinion of PNL and NRC, 

following the steam generator replacement operations at Surry Unit 2, that 
changes in the original report were necessary even though the general approach 

and conclusions remain valid. In this report, therefore, we have considered 

what was learned during the Surry Unit 2 operations, addressed changes that 

have been made in plans for future steam generator ,~epair operations, and 

included information gained on related subjects since the first report. 

The analysis provided here includes a detailed estimate of the occupa

tional dose received during the removal of contamin~ted steam generator assem

blies from a generic power reactor and their replacement with new assemblies. 

The radiation exposure rates used to arrive at the occupational dose estimate 
were based on measurements made at operating power reactors.(S) For this ana

lysis, the high end of the exposure rate ranges found at various locations in 
the reactor containment building was chosen to assure a conservative approach 

in estimating the radiation dose to workers. Where possible, comparisons with 

utility estimates are made and tasks that result in high doses are identified. 
A variety of engineering approaches to the steam generator removal, replace

ment, and repair operations is possible. Most of them are similar to the pro

cedures followed by Surry Unit 2, with alterations based on plant-specific 

features. Consideration of the alternative approaches is included in this 

report. The amounts of airborne, waterborne, and solid radioactive waste 
resulting from steam generator removal and replacement are also estimated based 
on the characteristics given for a generic power rE·actor, and comparisons with 

the releases at Surry are given. 

The steam generator removal and replacement operation at Surry was the 

first of its kind, and a review of the health pnysics concerns that arose dur

ing the operation may be helpful in the planning of other similar operations. 

The topics covered here include the numbers of workers and observers present, 

the preparation of workers for their jobs, the handling of quantitites of low

level waste, and the application of the principle that occupational exposures 

should be kept as low as is reasonably achievable. Suggestions for minimizing 

problems in these areas are g1ven. 
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In addition, three appendices provide information relevant to steam gen

erator removal and replacement. In Appendix A, the impact of decontaminating 

steam generators in place prior to performing any maintenance operations is 

discussed. Appendix B is a discussion of disposal alternatives for steam 

generators once they have oeen removed. Appendix C deals with an alternative 

to removal and replacement suggested by a vendor of nuclear steam supply 

systems: in-place retuoing of the steam generators. 

The analyses in this report cover U-tube steam generators in particular, 

but the technique may be adapted to other types of steam generators and other 

reactor system components. 
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CONCLUSIONS AND RECOMMENDATIONS 

The total occupational doses estimated for each phase of maintenance 

activity on a single generic steam generator are gi•Jen below: 

• Post-shutdown preparation ....•.•........•. 270 to 310 man-rem 

• Removal of steam generator .•.•...•....•.•. 290 to 420 man-rem 

• Installation of new steam generator .•••... 240 to 830 man-rem 

These conservative, generic estimates are consisten-:ly higher than those made 

by three utilities proposing to do steam generator temoval and replacement 

operations because we have attempted to estimate an upper bound for the occu

pational dose from these operations. 

High-dose activities are generally those involving work in the vicinity 

of reactor coolant piping or tne channel head of the steam generator. Specific 

activities that tend to lead to high occupational dose are cutting and remov

ing reactor coolant piping, cutting the steam generator at the channel head, 

removing steam generator supports, and welding reactor coolant piping or the 

channel head. 

We estimated tne amounts of liquid, solid and airborne effluents associ

ated with the removal and replacement of a steam generator. Total 1 iquid 

releases to the environs amount to a maximum of about 190 Ci of tritium and 

0.23 Ci of other radionuclides. Approximately 760m3 of low-level solid waste 

must be disposed of following steam generator removal and replacement. This 

total may be substantially increased if large amounts of disposable clothing 

are used, the reactor coolant piping or channel head is decontaminated, or a 

hole is cut 1n the containment building for easier removal of the steam gen

erator. Airborne releases are generated primarily t•y cutting operations. We 

estimate that between 7.0 x w-5 and 7.5 x 10-5 Ci of particulate material will 

be released per steam generator. Airborne releases can be kept low by using 

contaminatiOn control envelopes with high-efficiency particulate air (HEPA) 

filters and by exhausting all air through the containment building's ventila

tion system. 

A decontamination process is one means of reducing radiation exposure 

rates so that work may be done with less occupationc.l dose. Decontamination 

4 



of a steam generator in place is a difficult procedure. Several types of 

processes, which can be grouped into three categories (chemical, mechanical, 

and water chemistry modification), can used to decontaminate a steam generator. 

No matter which method is chosen, detailed planning and extensive training of 
crews is necessary to ensure an efficient and effective decontamination 

operation. Before any method can be widely used for steam generator decon

tamination, its effectiveness on the corrosion films and deposits found in 

pressurized water reactors must be demonstrated. 

The occupational dose received and the amount of radioactive waste gen

erated during a steam generator decontamination vary with the type of process 

used. Occupational doses for steam generator decontamination are estimated to 

be in the range of 5 to 200 man-rem. The volume of liquid waste is estimated 
to be from 11,300 to 568,000 1 depending on the process employed. 

The largest piece of waste handled during the removal and replacement 
operation is the steam generator itself. 

310 megagrams contains 400 to 1000 Ci of 

A steam generator weighing about 

radioactive material. Several 

methods of handling the used steam generators are possible. The following 

list shows the occupational dose associated with each alternative. 

A 1 tern at ive Dose, man-rem 

0 Long-term onsite storage 10-16 

0 Interim onsite storage 60-230 

0 Immediate cut-up and shipment 270-580 
to burial site 

0 Shipment intact to burial site 2.4-5.0 

An alternative to removing and replacing steam generators is to retube the 

generator in place. The total occupational dose we estimated for the retubing 

operation on a single steam generator is -2300 man-rem. Liquid releases from 

this operation, primarily from reactor coolant and laundry waste water, would 

be similar to those from steam generator removal and replacement. Approxi

mately 1000 m3 of low-level solid waste must be disposed of per steam generator. 
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In addition, tne tubes that would oe removed from Ct steam generator would be 

packaged in three containers with a volume of 8.5 to 15 m3 each. Tube stubs 

wou\d be packaged 1n about 20 drums with a total volume of about 4m3• Air

borne releases would result primarily from cutting the channel head and tne 

tubes and piping associated with the steam generator. About 7.3 x 10-4 Ci of 

radioactive material would be released to the environs per steam generator 

during retubing operations. 

Retubing steam generators may be a viable altE~rnative to removal and 

replacement, but significantly more information neE~ds to be gathered. Of 

primary concern are the effectiveness of channel head{tubesheet decontamina

tion, the amount of waste and the occupational dos1~ generated during the 

decontamination, the operation and maintenance of ':heRe maciline, and the need 

for extensive training of individuals and crews to perform the retubing. An 

application of retubing is necessary to verify that it is economically feasible 

·Nithout causing excessive occupational dose or creating large amounts of 

radioactive effluents. 

All of the estimates in this report are for a generic case. Occupational 

dose and radiological effluent estimates vary widely from plant to plant 

because engineeri:tg approaches to the same problem may differ, as may the 

radiation exposure rate in any given area. In this report, we have attempted 

to estimate an upper bound for the occupational doses that might De expected 

during steam generator repair operations. With prudent engineering controls 

and administrative techniques, the occupational doses and radiological efflu

ents actually encountered will probably be less than those reported in tnis 

document. 

Following is a list of what we believe to be the most important health

physics-related recommendations resulting from this study and from the steam 

generator removal and replacement operations at Surry Unit 2. 

1. Planning is an extremely important aspect of an outage for major 

maintenance work such as the replacement of a steam generator. It is 

important to include health physicists as part of the planning team so 

that they can participate in the design of operations and ensure that 
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occupational doses are maintained as low as is reasonaoly achievable. 

The health physics staff can then plan properly for the numoer of workers 

expected and anticipate the amount of radioactive waste that will need to 

be handled. 

2. Training should be geared to the specifics of steam generator removal 

and replacement operations. Special attention should oe given to 

workers who are not familiar with work in radiation zones, and health 

physics training should be continually reinforced throughout the 

operation. Any questions tnat arise should be clearly and concisely 

answered to the satisfaction of the worker. Mockups should be used 

whenever possible so that workers can practice the performance of 

tasks. 

3. Briefings to instruct workers on what they are to do for each 

specific task and to reinforce their awareness of the safety and 

radiation protection measures that must be observed can result in 

jobs being carried out in less time and with a lower risk to workers. 

Briefings following the completion of tasks will help in the formula

tion of plans for similar work or other work in the same location. 

4. Tours of work areas to determine what an area looks like as opposed 

to what drawings show can help in the planning of tasks. 

5. Exposure tracking techniques can be usefu'l in monitoring the amount 

of occupational dose incurred during the performance of the various 

steam generator removal and replacement tasks. Through proper 

application of these techniques, future planning for many types of 

operations will be enhanced. 

6. Whenever possible, the water level on tne secondary side of the 

steam generator should be maintained in order to reduce exposure 

rates. 
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CHARACTERIZATION OF A GENERIC PLANT 

The generic steam generator shown in Figures 1 and 2(a) is a vertical 

shell and U-tube evaporator with integral moisture-~;eparating equipment. The 

reactor coolant flows through the inverted U-tubes, entering and leaving 

through the inlet and outlet pipes located in the he~mispherical bottom head of 

the steam generator. The head is divided into inlet and outlet chambers by a 

vertical partition plate extending from the head to the tubesheet. Manways 

are provided for access to both sides of the divided head. Steam is generated 

on the secondary side of the tubesheet and flows upward through the moisture 

separators to the outlet nozzle at the top of the vessel. 

The steam generator is constructed primarily of carbon steel. The heat 

transfer tubes and the partition plate are Inconel~ and the interior surfaces 

of the reactor coolant channel head and nozzles are clad with austenitic stain
less steel. The primary side of the tubesheet is weld clad with Inconel. 

Table 1 provides some data on steam generator design{B-lO) pertinent to tnis 

study. 

SOURCES OF RADIATION EXPOSURE IN A STEAM GENERATOR 

The radiation field in and around a steam gene1·ator and other primary 
system components is created by corrosion products 1:hat become activated in 

the reactor core. Following activation, these corrosion products are solubil

ized or· eroded into the reactor coolant and deposited on out-of-core surfaces. 

The radionuclides form a film on reactor components and systems, such as steam 

generators. 

Experimentation has verified that exposure rat1~s in steam generators are 
caused primarily by the activated corrosion products 58co and 60co, {ll-l4 ) and 

has shown that 60co increasingly dominates the radiation field after the 
plant has been in operation for a few years.{ll,l 3) Measurements at a 

(a) The figures and tables referred to in text are located at the back of each 
text section throughout this report. 

®Registered trademark of Huntington Alloys. 
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reactor site indicate that the most notable difference between the end of 

cycle 1 (EOC 1) and the end of cycle 2 (EOC 2) is the increase in the 
out-of-core 60co activities.( 11 ) The radiation exposure rates on the steam 
generator tubesheets remain virtually unchanged between EOC 1 and EOC 2, but 
the 60co contribution to the exposure rate increases significantly, as shown 
in Table 2. (11 ) By EOC 3, 70% of the exposure rate is attributed solely to 
60c 0 .(11) 

Measurements performed by Westinghouse to determine the composition of 
the crud on the steam generator manway at a plant that has been in operation 
for 5 years indicate that 58co and 60co make up from 40% to 64X of the total 
deposited activity.(13 ) This Co activity accounts for approximately 87 of 
the total dose rate at a distance of 1m from the steam generator.(13 ) 
Westinghouse has found similar results at other power reactors . (13 ) 

EXPOSURE RATES IN CONTAINMENT BUILDINGS AND STEAM GENERATORS 

Radiation exposure rates have been measured du,·ing shutdown at several 
pressurized water reactors (PWRs)(a) that had been operating from 3 to 
6 years.(B) The exposure rates found did not vary greatly from site to 
site.(B) Representative radiation exposure rates measured in containment 
buildings are presented in Table 3, with the locations of the measurements 
shown in Figures 3 through 6. Measured radiation exposure rates for a 
"typical" steam generator are listed in Table 4, with the locations shown in 
Figure 7. 

(a) Measurements were taken at the following reactors: 
Carolina Power and Light Co. -H. B. Robinson Unit No. 2 
Florida Power and Light Co.- Turkey Point Unit Nos. 3 and 4 
Rochester Gas and Electric Co. - R. E. Ginna 
Virginia Electric and Power Co. - Surry Unit Nos . 1 and 2 
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FIGURE 1. Cutaway View of Steam Generator (U-Tube Type) 
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FIGURE 2. Steam Generator Supports 
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TABLE 1. Steam Generator Design Data(8,9,10) 

Feature( a) 

Overall height 
Over a 11 weight 
Shell OD, upper 

lower 
Shell thickness, upper 

lower 

ID of manways (4) 

ID of handholes (2) 
OD of U-tube (-3400) 
Tube wall thickness, nominal 

Reactor coolant water volume 
Secondary side volume 

Dimension 

21 m 
310 Mg 
4.3 m 
3.3 m 

8.9 em 
6.6 em 
0.41 m 

0.15 m 
22 rml 

1.3 mm 
27,000 1 

130,000 1 

(a) Where there is more than one of a given 
feature, the number follows in parentheses 
(e.g . , a steam generator generally has 4 
manways). 

TABLE 2. Sources of Radiation Fields in Steam Generators as a Function 
of Effective Full-Power Oays(11) 

Percent of Total Radiation Field 
309 EFPD(a) 604 EFPD 9l6 EFPD 

Radionuclide EOC 1 EOC 2 752 EFPD EOC 3 

51cr 1 1 0.2 
54Mn 3 2 1 0.8 
58 co 65 46 28 29 
59 Fe 3 1 
60co 26 49 70 70 
95zr 2 1 0.6 0.2 

(a) Effective full-power days . 
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TABLE 3. Exposure Rates in Containment Buildings by Location{8) 

Measurement 
Point( a) 

1A-01 
1A-02 
1A-03 
1A-04 
1A-05 
1A-06 
1A-07 
1A.-08 
1A-09 
1A-10 
1A-ll 
1A-12 
1A-13 
1A-14 
1A-15 
1A-16 
1A-17 
2A-01 
2A-02 
2A-03 
2A-04 
2A-05 
3A-01 
3A-02 
4A-01 
4A-02 
4A-03 
4A-04 
4A-05 
4A-06 

Exposure 
Rate, R/h 

12-30 
0.5-0 .6 
0.05-0.4 
0.001-0.012 
0.01-0 .6 
0.01-0.15 
0.025-0 .1 
0.35-0 .8 
18-22 
0.5-0.7 
<0.3 
(0.2 
0.05-0.15 
<0.04 
0.15-3 .o 
<0 .5 
<o .001 
(0 .025 
)0.2 
<o.z 
0.1-0.9 
0.01-0.2 
0.005-0.02 
0.01-0.2 
0.1-1.0 
>0.2 
0.005-0.05 
0.005-0.05 
>0.2 
)0.6 

Location{ b) 

Reactor coolant pump bowl (contact) 
RCS piping , cold leg (contact) 
Steam generators (general area) 
Emergency personnel hatch 
Floor drains (contact) 
General area (typical) 
RCS pumps (general area) 
SG loop to RCS pump (typical) 
SG at manway (typical} 
SG at 0 . 9 m ( t yp i c a 1 ) 
SG at 1.5 m (typical) 
SG at 1.8 m (typical} 
General area (typical) 
General area 
Piping (systematicl 
Sump, reactor building 
Personnel hatch (outside CV) 
General area (typical} 
Pressurizer (contact) 
Reactor coolant pump (contact) 
General area (typical) 
Steam generator area 
General area (typical} 
Steam generator area 
Reactor cavity (inside edge) 
SG (general area) 
General area 
Equipment hatch 
Above RV on cooling duct (general area) 
RCS pi ping 

(a) See Figures 3-6 for locations of measurement points. 1A designates 
13-m elevation (Figure 3); 2A designat es 19-m elevation (F igure 4); 
3A designates 23-m elevation (Figure 5); 4A designates elevations 
>28 m (Figure 6) • 

{b) RCS = reactor coolant system; SG = steam generator; 
CV =containment vessel; RV =reactor vessel . 
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• 
FIGURE 3. Source Locations in Containment 

Building at 13-m Elevation(8) 

FIGURE 4. Source Locations in Containment 
Building at 19-m Elevation(S) 

14 



FIGURE 5. Source Locations in Containment 
Building at 23-m Elevation(8) 

FIGURE 6. Source Locations in Containment 
Building at Operating Floor and 
Above (~28-m Elevation)(8) 
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TABLE 4. Exposures Rates in Steam Generators by Location(8 ) 

Measurement Point(a) Exposure Rate, 

1 0.05 

2 0.2 
3 0.2 
4 0.2 
5 {b) 

6 0.5 
7 {b) 

8 1 
9 2 

10 2 
11 {b) 

12 3.5 
13 10.5 
14 10.5 
15 {b) 

16 10 
17 10 

18 30 
19 37 

20 22 

21 30 

22 18 
23 22 

24 1.2 

R/h Location 

\1anway 

Waist-high in center of and 
next to perforated plates 

0.3 m above deck plate 

Feedwater ring 

Flow resistance plate 

Hand hole 

Tubesheet 

Hot leg 

Co 1 d leg 

Manway 

Work platform 

(a) See Figure 7 for location of measurement points. 
(b) No measurement taken. 
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__ t __ 
FIGURE 7. Source Locations in Steam Generator(8) 

Note: Points in parentheses are located 180° 
opposite those shown. Steam generator 
water level is at zero in the primary and 
at -47% in the secondary side. 
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ASSESSMENT OF OCCUPATIONAL DOSES 

The assessment of potential occupational doses from the removal and 
replacement of contaminated steam generator compone~ts involved three tasks: 
1) a detailed breakdown of maintenance activities, 2) the determination of 
exposure rate by maintenance activity, and 3} the estimation of man-hour 
requirements for each activity. 

Maintenance activities were developed as a composite work description 
based on individual work descriptions from Florida Jower and Light Company•s 
Turkey Point reactor,( 9) Virginia Electric and Power Company•s Surry 
reactor,( 10) and Consumers Power Company•s Palisades reactor.(15 ) 

We selected exposure-rate values from NUREG-0395,(8) taking temporary 
shielding and distance into account where applicable. For activities involv
i~g various exposure rates for a work crew, an average rate for the activity 
was developed based on the estimated time spent in each exposure zone. The 
actual dose to a worker may vary because 1) as the worker moves around within 

the task area, the radiation field can vary significantly with the worker•s 
location relative to the source of radiation, and 2) the worker may leave the 
task area (while still remaining in a radiation zone) to perform support work 
related to that task . We opted, therefore, to assume exposure rates to be at 
the high end of the range given in NUREG-0395, thereby assuring that we are 
not underestimatimg the potential risk to workers. 

Man-hour estimates for each activity , as well as a listing of the person
nel involved, were developed based on prior experience witn similar activit ies 
and on standard estimating tecnniques.( 16 •17 ) The estimates represent man
hours of work performed in radiation zones. Time spent traveling to and from 
work areas , and other activities conducted outside a radiation zone, were not 

included. 

The product of the exposure rate (R/h} and the man-hours needed for each 

maintenance activity , times a conversion factor (R to rem), yielded the activ
ity dose (man-rem). The individual activity doses were then summed to obtain 
the total occupational dose for the project. 
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Estimates of the dose received by health physics personnel were based on 
the assumption that health physicists were always near work areas, but not in 
the highest radiation zones. It was estimated that 10% to 15% of the dose 

received by other workers for any phase of the operation would be received by 
health physics personnel. The rdnge was based on information in NUREG-0482,( 18) 
whicn shows that 6.8 of the total exposure at lignt water reactors is received 
by health physicists, and on Asnmore and Grogan's paper,(19 ) which shows a 
range of 2.9% to 14.5% for the dose to health physics personnel at Canadian 
reactor sites. 

Tne maintenance activities involved in the preparation for the removal of 
contaminated steam generator components, the components' removal, and the 
installation of replacement components are listed in Taoles 5 to 7, respec

tively. (Cut lines for detaching the components are shown in Figures 8 to 10.) 
For eacn step of tnese procedures, the taoles also show wnich workers perform 
the job; the man-nours needed; the exposure rate involved; and the dose 
resulting from the combination of man-hours, exposure rate, and the conversion 
factor. 

OISCUSSIO ~~ OF ESTIMATED GENERIC DOSES 

The total occupational doses estimated for each phase of maintenance 
activity on a single steam generator are listed below. 

Activity Phase 
Post-shutdown preparation 
Removal of lower assembly 
Installation of replacement 

lower assembly 
Total 

Man-Rem 
270-310 
290-420 
240-830 

800-1560 

The ranges represent differences in dose resulting from various approaches to 
cutting steam generator piping. Cutting the steam generator at the reactor 
coolant piping, for example, leads to higher doses than does cutting it at the 

channel head (see Table 6, activity number 4, and Table 7, activity number 10). 
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We used a conservative approach when choosing exposure rates for estimat

ing occupational doses. In most cases, this conservative approach results in 
an overestimate of the dose that will actually be received. Devices for remote 
cutting and welding are available and their use could substantially reduce the 
man-rem estimates for some operations. We assumed that they would be used on 
the channel head cut. These techniques could also be applied to the reactor 
coolant piping cuts. An additional reduction in dose could be achieved by 
keeping the water level on the secondary side of the steam generator as high 
as possible. Table 8 illustrates how much the radiation dose could be reduced 
through these means. 

All of the estimates given in this section are for a generic case. 
Occupational dose estimates can vary widely from plant to plant because 
engineering approaches to the same problem may differ and radiation exposure 
rates will also differ. In this report, we have attempted to estimate an 
upper bound for the types of occupational doses that might be expected during 
steam generator removal and replacement. With prudent engineering controls 

and administrative techniques, the occupational doses actually encountered 
will be less than those given here. 

VARIABLES THAT AFFECT DOSES AT INDIVIDUAL PLANTS 

During post-shutdown preparation, several tasks may vary widely from 
plant to plant. Depending on the configuration of the containment building 
and the locations planned for the cuts on the steam generators, the amount of 
scaffolding ~eeded could ~ary considerably. The amount of scaffolding is 
directly related to the occupational dose received during its construction and 
installation. 

The amount of concrete that must be removed to gain access to a steam 
generator and remove it from containment can vary substantially. At Surry, 
only a portion of the biological shields around the steam generators must be 

removed. At Turkey Point, large amounts of flooring and some concrete around 
the equipment hatch must be removed, as well as the shielding around the steam 
generators. At Palisades , a hole may have to be made in the containment wall 
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in order to move the steam generator out . Each operation will involve a 
different amount of effort in a different radiation field and, therefore, a 

different occupational dose. 

Tne amount of time workers would need to spend removing insulation from 
pipes in radiation zones could be considerably shortened if snap-on insulation 

were used . 

Containment envelopes are clearly needed to prevent the spread of air
borne contamination during some operations , such as cutting the reactor cool
ant piping. Other piping and components may not be as highly contaminated and 
would not need control structures . At Surry Unit 2, however, local control 
structures and ventilation systems were used for almost every pipe cut . 

A number of removal and installation tasks can also be approached in 
various ways. Locating and removing small pipes and instrument lines can be 

time consuming and lead to considerable occupational dose . The use of highly 
accurate as-built drawings will decrease the time spent searching for these 
pipes and lines, and system surveys to locate them before workers are sent in 
to cut them may help reduce the occupational dose. 

The location of cuts at the lower end of the steam generator -- at the 
reactor coolant piping or at the channel head , for example-- can lead to a 
wide range of occupational dose estimates; the two options mentioned involve 
extremely different approaches to the same engineering problem. Otner 

mechanisms for disconnecting the lower portion of the steam generator from tne 
primary coolant system can also be devised. Whatever approach is taken, all 
possible exposure pathways must be considered . Some options may at first 
analysis seem benefical from an engineering standpoint, but a more thorough 
analysis will reveal too high a cost in terms of occupational dose. In some 
instances, only one approach may be feasible because of the layout of the 
facility. In this and all cases, every effort should be made to keep occupa
tional doses as low as is reasonably achievable. 

The steam generator support system can differ dramatically from one plant 
to another. At Surry, for instance, the steam generators are hung from 

21 



supports, which had to be removed oefore the steam generator could be moved . 
At Turkey Point, the generators are supported from below and the support 
system will not have to be removed . 

The means of removing the steam generdtors from containment varies for 
different reactors. Some plants (such as Palisades ) may need to cut a hole in 
the containment building. Otners (such as Surry) may be able to use a laydown 

area within the containment building, put the steam generator on a transporter, 
and move it directly out through the equipment hatch . At still other plants 
(such as Turkey Point), extensive rigging may be needed to maneuver the steam 
generator slowly out of the equipment hatch. These approaches will requ ire 
widely varying types and numbers of workers and varying times to accomplish 
the tasks . 

If portions of reactor coolant piping are cut out of the primary system, 
two options are available . The pipe can be reused after it is decontaminated 
and prepared for welding , or it can be disposed of and new pipe purchased to 
install in the system. On the other hand , if the channel head is cut rather 
than the reactor coolant piping, no piping needs to be handled. All of the 
possible options that accompany the handling of reactor coolant piping can 
have vastly different impacts on occupational dose . 

These examples have been given to illustrate the widely varying approaches 
and situations possible at different reactors . These variations in operations 
will result in a range of occupational dose estimates. 

COMPARISON OF GENERIC DOSES WITH UTILITIES• DOSE ESTIMATES 

Worker dose estimates from VEPco•s Surry Power Station , (?) Consumers 
Power Company•s Palisades plant , (lS) and Florida Power and Light (FP&L) 

company•s Turkey Point power station(9) are compared with the results of our 

generic analyses in Table 9. Although comparison is difficult because of 
varying levels of detail among the estimates, the utilities• dose estimates 

are consistently lower than our conservative, generic estimates. The differ
ences among the estimates are the result of differing procedures and radiation 
exposure rates from site to site . 
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High-exposure activities are generally those involving work in the vicin
ity of reactor coolant piping or the channel head area of the steam generator. 
Specific high-exposure activities include the following: 

• cutting and removing reactor coolant piping 
• cutting the steam generator at the channel head 
• removing steam generator supports 
• welding reactor coolant piping or the channel head. 

Other activities in relatively low-radiation zones result in high exposures 
because of the large number of man-hours involved. 

23 



TABLE 5. Post-Shutdown Preparation (per steam generator) 

Event 
Exposure Personnel Duration, Dose, 

Maintenance Activit~ Descri~tion Rate, R/h Involved man-h ~m 

1. Unload entire core, remove fuel to spent fuel storage area, 0.03 Operators 650 20 
and drain primary system. Laborers 

2. Survey containment work areas; perform local decontamination 0 . 1 (a) Laborers 240 24 
and general area cleanup to reduce possibility of airborne Health 
contamination; shield areas where necessary. physics 

technicians 

3. Install cover over reactor cavity to protect the reactor 0.05 Boilermakers 120 6 
vessel and alsociated equipment and to provide a contiguous 
work area. { b 

4. Assemble special prefabricated scaffolding to permit access 0.2 Carpenters 80 16 
to all work areas. 

5. Remove portion of biological shield wall and transport 
debris from the containment area. c) 

0.1 Laborers 140 14 

6. Remove insulation from steam generators, feedwater piping, 0.1 Pi pef i tters 320 32 

N 
steamline piping, reactor coolant piping, and other 

~ 
components and transport debris from the containment area. 

7. Decontaminate exterior of piping and components, and do 0.1 Laborers 163 16 
general cleanup. 

8. Install local control structures, such as tents, ducting, 0 .2 Carpenters 576 liS 
temporary (iJters, etc., where airborne contamination ~y be 
generated. d 

g. Install steam generator transport system (e.g., rails) 0.01 Laborers 500 5 
inside the containment area and on equipment hatch. 

10. Inspect and test containment area's polar crane. 0.01 '1illwrights 
Operators 

128 1.3 

Laborers 

11. Cut hole in containment building for removal of steam generator. 0.01 286(e) 2g 

12. Perform health physics services: radiation monitoring and 0.01-0.1 Health 25 
surveys. physics 

technicians 

(a) Exposure rate differs from that given in NUREG/CR-01g9. 
{b) Heavy duty steel is used for the cover. 
(c) 25t of biological shields removed - all reinforced concrete. 
(d) Around reactor coolant piping. 
(e) Hours for work in radiation zone. Additional work will be performed outside the radiation zone. 
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TABLE 6 . Removal of Lower Steam Generator Assembly (per steam generator) 

Maintenance Activity Description 

1. Remove miscellaneous small piping (such as blowdown piping) 
and instruments and controls (such a$ level transmitters), to 
fac1litate removal of the generator . \a) 

2. Cut steamline piping at the steam nozzle on upper shell 
and downstream, to allow a section of piping to b~ removed 
so that the upper and lower shells can be lifted.\b) 

3. Cut feedwater piping at its junction with upper shell 
and upstream from the junction, to allow a section of 
piping to be removed so that the upper and lower shell's can 
be removed. 

4. Cut lower portion of steam generator either at reactor 
CO{)lant piping or at channel head. 

A. Cut and remove reactor coolant inlet and outlet piping 
(see Figure 8). A section of hot leg (inlet) piping 
(an elbow) will be removed by cutting the pipe at the 
steam generator nozzle and on the outlet side of the 
reactor coolant system isolation valve. A large section 
of cold leg (outlet) piping, consisting of two elbows and 
two straight sections, will be removed by cutting the 
pipe at the steam gen~r~tor nozzle and upstream from the 
reactor coolant pump.\CJ 

B. Decontaminate channel head and tubesheet, and cut steam 
generator at channel he~d just below tubesheet 
(see Figures g and 10).\d) 
Decontaminate interior of channel head{ 
Cut divider plate inside channel head. e) 

(a) Cut six 15-cm pipes and six 51-cm pipes. 
(b) Piping is 2.5 em thick. 

Exposure 
Rate, R/h 

0.1 

0.1 

0. 1 

0.5 

0.2 

0.3 
6 

Personnel 
Involved 

Pipefitters 

Pipefitters 

Pipefitters 

Pipefitters 

Event 
Dura t i{)n. 

man-h 

160 

128 

100 

448 

45 

100 
21 

Dose, 
~ 

16 

13 

10 

224 

9 

30 
126 

(c) Pipe weld preparation not included in man-h estimates. Shielding is placed on reactor coolant pump and channel head. 
(d) All cuts made remotely. 
(e) Assume decontamination factor of 4-~ 
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TABLE 6. (Contd) 

Maintenance Activity Description 
Exposure 

Rate, R~ 
Personnel 
Involved 

5. Cut steam generator shell at the transition cone (see 
Figure 8). 

6. Lift off upper shell using the polar crane and store 
in the containment area. 

7. Cut steam generator wrapper and internal blowdown plping.(b) 

8. Inspect and remove moisture separation equipment, feedwater 
ring, and other associated equipment. Plug all pipe ends to 
prevent ~pread of contam1nation and to reduce the radiation 
field.\bJ 

9. Disassemble and/or remove steam generator supports and 
snubbers to allow the lower ~team generator assembly to be 
lifted by the polar crane.(e) 

10. Lift the lower steam generator assembly from its supports 
using the polar crane. 

11. Remove lower shell assembly from the containment area 
on transfer cart or through the equipment hatch. 

12. During and after removal, clean and decontaminate 
the contai~·~nt work area to the e•tPnt practicable. 

13. Remove lower assembly from equipment hatch platform 
by means of mobile cranes and transport to interim 
.location or directly to disposal site. 

14. Remove cutaway pipe sections and contaminated wastes 
from containment area. 

15. Dispose of steam generator (see Appendix A). 

0.1 Pipefitters 

0.1 Ironworkers 

0 .1 Pipefitters 

0.02(d) Pipefitters 

0.2 Pipefitters 

0.03 

0.03 

0.05 

0.03 

0.03 

Mi llwri9hts 
Laborers 
Ironworkers 
Operators 

Millwrights 
Laborers 
Ironworkers 
Operators 

Laborers 

Ironworkers 
Operators 
Laborers 

Laborers 

16. Perform health physics services: radiation monitoring 
and surveys. 

0.01-0.1 Health 
phySlCS 
technicians 

(a) Time estimate differs from that given in NUREG/CR-0199. 
(b) Eliminate this step if steam generator is to be removed as a whole. 
(c) New time estimate due to change in approach since NUREG/CR-0199. 
(d) Exposure rate differs from that given in NUREG/CR-0199. 
(e) Requires minimal cutting. 

Event 
Duration, 

man-h 

149( a) 

zo(a) 

J2(C) 

400 

360 

80 

90 

240 

80 

40 

Dose, 
~ 

1-5 

2 

3.2 

8 

72 

2.4 

2.7 

12 

2.4 

1.2 

30-40 
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TABLE 7. Installation of Replacement Lower Assembly (per steam generator) 

Maintenance Activity Description 
Exposure 

Rate, R/h 

1. Del1ver replacement for steam generator lower assembly D 
by barge and transport to containment area's equipment 
hatch. 

2. Lift lower assembly from transporter onto the equipment hatch 0 
platform by means of mobile cranes. Move it through equip-
ment hatch and into the containment area using the containment 
transport system. 

3. Decontaminate channel head further if 1t was left 1n place.(a) 

4. Transport lower assembly to a designated location in the 
containment area and upend it using the polar crane. Lift 
and move it to a position over the steam generator supports, 
then lower it into place in the supports. Temporary 
pos1tioning devices (e.g., jacks) may be installed to 
facilitate positioning of the lower assembly without the 

5. 

6. 

7. 

8. 

use of the polar crane . 

Reassemble and/Qr install steam generator support system 
(if necessary).lb) 

Install new moisture separation equipment, feedwater ring, 
and other internal components in upper shell. Prepare 
mating surface of upper shell for welding to lower assembly. 

Place moisture separat1on equipment on lower assembly, weld 
steam generator wrapper to the upper internals, and inspect. 

Lift upper steam generator shell into place and align with 
lower assembly. Temporary positloning devices may be used 
to facilitate alignment without the use of the polar crane. 

9. Weld upper and lower assemblies together, stress-relieve, 
and inspect. 

(a) A decontamination factor of several hundred is attainable. 
(b) Supports may already be 1n place. 
(c) New time estimate due to change in procedure since NUREG/CR-01g9. 
(d) Time estimate d1ffers from that given in NUREG/CR-01g9. 

0.2 

0.04 

0.05 

0.01 

0.01 

0.01 

0.01 

Personnel 
Involved 

Millwrights 
Laborers 
Operators 
Ironworkers 

Pipefitters 

P 1 pef it ters 

Pipefitters 

Ironworkers 
Millwrights 
Operators 

Ironworkers 

Event 
Duration, 

man-h 

16 

160 

540 

600 

212(c) 

120 

193o(d) 

Dose, 
~ 

3.2 

6.4 

27 

6 

2 

1.2 

2.5 
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TABLE 7. (Contd) 

Maintenance Activit~ Descrietion 

10. Install steam generator into reactor coolant system. 

A. Install the reactor coolant piping.(a) 

B. Weld steam generator shell to channel head.(c) 
Weld divider plate to tubesheet. 

11. Fitup, weld, and insoect main steam piping. 

12. Fitup, weld, and insoect feedwater p1ping. 

13. Install miscellaneous piping (e.g., blowdown), instrumenta-
tion and controls that were removed. 

14. Reconstruct biological sh1eld wall and repalr crane wall and 
other concrete structures that were chipped. 

15. Clean affected systeno> and work areas. 

16. Install insulation. 

17. Remove scaffolding. 

18. Remove cavity cover. 

19. Reconstruct containme't building wall. 

20. Reload core. 

21. Perform health physic~ services: radiation mon1toring 
and surveys. 

(a) Pipe weld preparation included. Hands-on welding assumed. 
(b) Time estimate differs from that given in NUREG/CR-0199. 
(c) Welding must be done remotely. 

Event 
Exposure Personnel Duration, 
Ra~{.h_ J.'l'!'..olve<!_ ~h-

0.25 Pi pef it ters 2636(b) 

0.1 1373 
0.1 40 

0.01 Pipefitters 192 

0.01 Pi pef it ters 150 

0.01 Pipefitters 200 

0.01 Carpenters 500 
Cement 

finishers 

0.01 Laborers 70 

0.01 Pipefitters 450 

0.05 Carpenters 80 

0.05 Carpenters 32 

0.01 272ld) 

0.01 Operators 500 
Laborers 

0.01-0.1 Health 
physics 
technic1ans 

(d) Hours for work in radidtion zone. Additional work will be performed outside the radiation zone. 

Dose, 
man-r~ 

660 

140 
4 

1.9 

1.5 

2 

5 

0.7 

4.5 

4 

1.6 

27 

5 

30-65 
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FIGURE 8. Cut Locations on Reactor Coolant Piping 
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FIGURE 9 . External View of Cut Locations on Channel Head 

30 



TUBE SHEET 

CHANNEL HEAD / 
CUT LINE 

PARTITION 
PLATE 

FIGURE 10. Cross-Sectional View of Channel Head Cut Line 
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TABLE 8 . Dose Reductions Possible Through Man-Rem-Saving Techniques 

Maintenance Activity(a) Man-Rem-Saving Technique 

Post-Shutdown Preparation (from Table 5) 

4. Assemble scaffolding. 

5. Remove biological shield. 

6. Remove insulation. 

8. Install local control 
structures. 

Removal (from Table 6) 

1. Remove miscellaneous small 
piping. 

2. Cut steamline piping. 

3. Cut feedwater piping. 

4. A. Cut and remove 
reactor coolant 
inlet and outlet 
piping. 

B. Cut channel head. 

5. Cut steam generator 
she 11. 

9. Disassemble steam 
generator supports and 
remove lower assemblies. 

Installation (from Table 7) 

10. A. Install reactor 
coolant piping. 

B. Weld steam generator 
to channel head. 

Water level remains high. 
Reduce dose rate from 0.2 
to 0.05 R/h. 

Water level remains high. 
Reduce dose rate from 0.1 
to 0.03 R/h. 

Water level remains high. 
Reduce dose rate from 0.1 
to 0.03 R/h. 

Water level remains high. 
Reduce dose rate from 0.2 
to 0.07 R/h. 

Water level remains high. 
Reduce dose rate from 0.1 
to 0.03 R/h. 

Water level remains high . 
Reduce dose rate from 0.1 
to 0.03 R/h. 

Water level rema1ns high. 
Reduce dose rate from 0.1 
to 0.03 R/h. 

Use remote cutting device. 
Reduce number of man-h in 
radiation zone. 

Use remote cutting device. 
Reduce number of man-h in 
radiation zone. 

Same as 4. 

Water level remains high 
during support disassembly. 
Reduce dose rate from 0.2 
to 0.05 R/h. 

Use remote welding device. 
Reduce number of man-hr in 
radiation zone. 

'Jse remote welding device. 

TOTAL MAN-REM SAVINGS 

(a) Activity numbers correspond to those in Tables 5-7. 

32 

Dose, man-rem 
With Technique Without 

4 16 

7.2 14 

9.6 32 

40 llS 

5 16 

3.8 13 

5 10 

100 224 

165 500 

10 15 

18 72 

160 660 

144 1000 

900-1300 



TABLE 9. Comparison of Generic and Utilities' Occupational Dose Estimates 

(a) The generic, Surry, and Tur~ey Point estimates are for the removal of 
three steam generators; the Palisades estimate is for the removal of two 
steam generators. 
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ESTIMATED RELEASES OF RADIONUCLIDES TO THE ENVIRONI~ENT 

AND COMPARISON WITH RELEASES liT SURRY 

contamination levels in and around steam generators after 3 to 6 years 

of commercial operation were determined based on information contained in 

NUREG-0395,(B) NRC Dockets 50-150 and 50-251,( 9 ) a Babcock a Wilcox 

report,(ll) Ayres' Decontamination of Nuclear Reactors and Equipment,(lZ) 

and a Westinghouse document.(lJ) Table 10 lists the gross contamination in 

the reactor piping and steam generator systems,(s,g) and Table 11 gives a 

breakdown of contamination levels by radionuclide for a steam generator 

channel head. (9 ) 

AIRBORNE RELEASES 

The primary airborne releases of radionuclides during steam generator 
removal are due to 1) cutting the reactor coolant piping or the channel head 

(depending on the approach used) and 2) cutting oth,:r system piping. contain

ment envelopes are used when cutting the reactor coolant piping or the channel 

head. These containment envelopes have a HEPA filt•:r in their ventilation 

system and are exhausted through the plant ventilation system. for other 

cutting operations, no containment envelopes are required. for our calcula

tions, we assumed that all HEPA filters are preceeded by a demister, which is 

necessary to retain filter integrity. Segmenting the steam generator at the 

transition cone and the internal wrapper does not contribute significantly to 

airborne releases because the contamination levels on the secondary side of 

the generator are several orders of magnitude below those on the primary side. 

Airborne releases were calculated as follows: 

Cutting the reactor coolant piping 

1. Four cuts with a 0.95-cm kerf are made in 86-cn~ID p1pe. 

2. 4 x 0.95 x 86 'If== 1030 cm2 of material vaporized. 

3. The contamination level on the interior of the piping is 86 ~Ci/cm2 

(see Table 10). 
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4. 1030 cm2 x 86 \.1Ci/cm2 
= 8.9 x 104 

11Ci released. 

5. With a decontamination factor( 20) of 104 (two HEPA filters 

preceded by demisters), release to the atmosphere is 8.9 \.lei per 

steam generator. 

Cutting the channel head 

1. A single cut with a 0.95-cm kerf is made in 274-cm-ID pipe. 

2. 0.95 x 274 n = 820 cm2 of material vaporized. 

3. The contamination level on the interior of the channel head is 

68 "Ci/cm2 (see Table 10). 

4. 820 cm2 x 68 uCi/cm2 
= 5.6 x 104 

11Ci released. 

5. With a decontamination factor( 20l of 104 (two HEPA filters pre

ceded by demisters), release to the atmosphere is 5.6 11 Ci per steam 

generator. 

Cutting other system piping 

1. Single cuts with a 0.95-cm kerf are made in six 15-cm-ID and six 

5-cm-ID pipes, and two cuts are made in one 76-cm-ID (steam line) 

and one 36-cm-ID (feedwater) pipe. 

2. 0.95 X (6 X 15 1l + 6 X 5 Tl + 2 X 76 n + 2 X 36 11) 

of material vaporized. 

3. The contamination level on the interior of the pipes is 

6.2 11Ci/cm2 (see Table 10)-

4. 1.0 x 103 cm2 x 6.2 l.!Ci/cm2 = 6.4 x 103 llCi released. 

5. With a decontamination factor( 20l of 102 (one HEPA filter pre

ceded by a demister), release to the atmosphere is 64 l.!Ci per steam 

generator. 

Assuming three steam generators per reactor unit, the total release for 

cutting operations would be between 210 l.!Ci per unit (if the channel head and 
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other piping were cut) and 220 uCi pe~ unit (if the reactor coolant piping and 

other piping were cut). The radionuclide distribution would be very similar 

to that 1 is ted in Table 11 . 

Tne airoorne releases measured during the ste3m generator replacement at 

5.88 x 10-6 Ci of iodines, and Surry Unit 2 were 

1.32 x 10-3 C i of 

101.3 Ci of noble 

particulates.(?) 
gases, 

Airborne relea5es from fuel unloading 

and reloading are included in the Surry measuremen-:s. Refueling releases were 

not included in this report since steam generator 1·emoval and replacement 

would normally be done during a scheduled shutdown for refueling. 

WATERBORNE RELEASES 

The primary sources of liqu1d effluent during steam generator removal are 

the release of the reactor coolant and the dischar~1e of laundry waste water. 

The calculation of radionuclide releases from thesE' sources is described below. 

If all or part of the interior of the steam generator is decontaminated, the 

amount of liquid waste generated will be suostantic.lly increased. Appendix A 

treats this aspect of steam generator repair in more detail. 

Reactor Coolant 

The reactor coolant system must be drained and the water either discharged 

or, if enough space is available, stored before the steam generator can be 

removed. The amounts of waterborne radionuclides released through the dis

charge of reactor coolant were estimated using the contamination levels listed 

in Table 12 and assuming discharge of the reactor coolant about 30 days after 

plant shutdown. The decontamination factors assumed for waste-water process

ing equipment are listed in Table 13 and are in accordance with NUREG-0017. (2l) 

The amount of reactor coolant water in the primary system was assumed to be 

approximately 1.9 x 108 g.( 9) Tne estimated amounts of each radionuclide 

released during discharge of the reactor coolant ar~ listed in Table 14. 

Laundry Waste Water 

Releases of radionuclides 1n laundry waste wat·~r were estimated using tne 

activities listed in Table 15 and assuming a discharge of approximately 
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100,000 l/day( 9 ) for about 180 days. The decontamination factors that might 

affect the laundry waste are listed in Table 13; however, processing of the 

laundry waste water is not anticipated for most plants. The estimated radio

nuclide releases from both treated and untreated laundry waste water are 

listed in Table 16. 

Laundry waste water was tne major source of waterborne releases during 

the replacement 

not discharged. 

the replacement 

SOLID WASTES 

of steam generators at Surry Unit 2; the 

~bout 0.5 Ci was released in 14 x 106 1 
I 7 operations. ) 

reactor coolant was 

of liquid during 

The solid wastes generated during the removal and replacement of steam 

generators include the plastic (or other material) and wood or metal used to 

construct containment enve 1 opes and scaffo 1 ding; concrete removed from 

biological shields, floors, and walls; HEPA filters; and a small amount of 

disposable clothing. 

For each steam generator, approximately 50m2 of plastic and 91 rn of 

two-by-fours are used to construct containment envelopes around the reactor 

coolant piping. About 15 m3(6) of concrete per steam generator are removed. 

Liquid slurry collected during the removal of concrete is solidified and sent 

to a disposal site. However, since the concrete is only slightly radioactive, 

the slurry needs no special handling. Several HEPA filters used in the con

tainment envelope are disposed of following completion of the operation. Most 

of the clothing worn by workers is laundered, but some must be discarded. Rags 

and paper used during the operation are also packaged for disposal. All this 
material amounts to approximately 760 m3(b) of low-activity waste per steam 

generator. 

InsJlation from tne steam generator and associated p1p1ng must also oe 

disposed of as waste. If leaks or spills have occurred, some of this insula

tion will be contaminated. 
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If an opening is cut in tne containment building wall, substantial 

amounts of concrete ~nd rebar -- approximately 45 m3 of material -- must be 

discarded. Since much of this material has not been contaminated, some of it 

may be disposed of in a sanitary landfill. 

Waste generated during welding operations is also disposed of as radio

active material. Material used to support and move the steam generator within 

containment, temporary shielding, scaffolding, the reactor cavity cover, etc., 

snould not become contaminated during the operation and can therefore be 

reused. One exception to this is any temporary shielding used inside contain

ment envelopes. This shielding may become contaminated and should either be 

disposed of or decontaminated. 

Stearn generator replacement at Surry Unit 2 resulted in 1618 m3 of 

solid waste containing 63.6 Ci.( 4 ) This waste consisted of 1) contaminated 

insulation, structural materials, and components not intended for reuse, 

2) solidified decontamination solutions, and 3) contaminated paper waste, 

disposable protective clothing, and contamination control material. 
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TABLE 10. Gross Contamination Levels by Location in Piping 
and Steam Generator 

Component 

Reactor coolant piping(S) 

Otner piping(S) 

Steam generator 
Primary side( 9) 

tubes 

tubesheet 

channe 1 head 

partition plate 

Secondary side 

Contamination Level, 
wC i I cm2 

36 

6.2 

8.2 

140 

68 

140 
-10-3 

TABLE 11. Contamination 1evels 
Channel Headla (9) 

by Radionucl ide on Steam Generator 

,~ctivity, Activity, 
Radionucl ide uCi/cm2 r<adionucl ide uCi/cm2 

51cr 1.35 131[ 0.45 
S4Mn 2 .OJ 132[ 0.45 
58 Co 25. OJ 132Te 0.45 
5YFe 0.465 137 Cs 0.067 
60Co 13. I 140Ba 0.45 
95 Zr 2.25 !40La 1.35 
95Nb 3.15 141ce 0.75 
99Mo 0.45 144ce J.72 
llOJRu 1.5 239Np 4.8 

Tot a 1 68 

(a) Tne activities are based on actual Turkey Point data, 
extrapolated to 7 yr of commercial operation. 
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TABLE 12. Radionuclide Concentrations 1 n Reactor Coolant( 15 1 

Kalf-Life, Concentration, Half-Life, Concentration, 
Radionucl1d~ days lJCi/g Radionuclide dd,lS JJCi/ 

'" 4.51E+03(a) l.OE+OO 106Rh 3.46E-04 l.OE-05 
l6N 8.22E-05 4.0[+01 125mTe 5.80E+Ol 2.9£-05 
5lcr 2.77E+Ol 1.9£-03 127mTe 1.09[+02 2.8£-04 
54Mn 3.13[+02 J.IE-04 127Te 3.90E-Ol 8.5[-04 
55 Fe 9.86[+02 1. 6E -03 129mTe 3.36E+Ol 1.4[-03 

59Fe 4.46£+01 l.OE-03 129Te 4.83E-02 1.6£-03 
58 Co 7.08E+Ol l.6E-02 13lmTe 12.5[+0 L. SE-03 
60Co 1.93£+03 Z.OE-03 131 re l.74E-02 l.lE-03 
83Br 9.96£-02 4.8E-02 132Te 3.26£+00 2.7E-02 
84Br Z.ZlE-02 2.6£-03 130! 5.15E-Ol Z.IE-03 

85Br 1.99£-03 J.OE-04 131 I fl.04E+O 2.7£-0l 

S6Rb 1.87E+Ol 8.5£•01 132 J 9.~E-02 l.OE-01 

38Rb 1.24£-02 l.OE-01 1331 S.67E-Ol 3.8E-Ol 

39sr 5.06£+01 3.5£-04 1341 3.65£-02 4. 7E-02 

905r 1.04£+04 l.OE-05 1351 2. 75E-Ol 1.9£-01 

91sr 3. 96£-01 6.5£-04 134Cs 7. 53E +02 2. 5E-02 
90y 1.67E+OO 1.2£-06 l36Cs l. 31E +01 l.3E-02 

9lmy 3.4£-02 3.6£-04 137 Cs l.lOE +-4 l.SE-02 
9ly 5.81E+Ol 6 .4E -05 137m8a l.78E-03 l.6E-02 
93y 4.21£-01 3.4£-05 1408a 1.28E+Ol Z.2E-04 

95zr 6. 40E +01 6.0£-05 l40La l. 68£ +0 l.SE-04 

95Nb 3.52E+Ol 5.0E-05 14lce 3.25E+Ol ?.OE-05 

99Mo 2.75E+O 8.4E-02 l43ce 1. 38E +0 4.0£-05 
gg~c 2.51£-01 4.8E-02 144Ce 2.84E+02 3.3E-05 

103Ru 3.93E+01 4. SE-05 143Pr 1. 36E +01 5.0E-05 

106Ru 3. 68E +02 l.OE-05 144Pr 5.00£-03 3.3E-05 
103mRh 3.90£-02 4.5£-05 239Np 2.35£+00 1. 2E -03 

(,) 4.51E+03 = 4.51 x 103 

TABLE 13. Decontamination Factors Used to Calculate Radionuclide 
Releases in Liquids 

Decontd.mi nation Factors 
Process Equipment Trit1um Iodines Cs & Rb Otners ----

Mixed bed demineralizer 1 :.o 2 10 

Radwaste evaporator 1 :.ol 104 104 

Evaporator for 1 aundry wastes 1 J.o2 10
2 

102 
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TABLE 14. Estimated Radionuclide Releases Due to 
Discharge of Reactor Coolant Water(a) 

Radionuclide Release. Ci 

3H !. 9E +02 (b) 
51cr 1.7E-06 
54Mn 5.5E-07 
55Fe 3. OE-06 
59F e 1.2E-06 

58 co 2.3E-05 
60co 3 .8E-06 
86Rb 2.6E-07 
89sr 4 .4E-07 
90sr l. 9E-08 

90y 1.9[-08 
91y 8.5E-08 
95zr 8 .2E-08 
95Nb 5. 3E-08 
99r~o 8.3E-08 

103Ru 5. OE-08 
106Ru 1.8E-08 

125mTe 3.8E-08 
127mTe 4.4E-07 
129mTe 1.4E-06 

131mTe 2.8E-13 
132Te 8. ?E-08 
131 1 3 .9E-M 
133j 2.7E-13 
134c s 2 .3E-04 

136c s 2 .5E-05 
l37cs 1. ?E-M 
140sa 8 .2E-08 
140La 1.2E-12 
141ce 7 .OE-08 

143ce 2.1E-14 
144ce 5.8E-08 
143pr 2 .OE-08 
239Np 3 .JE-10 

Total 1.9E+02 

(a) For a power plant with 
three steam generators. 

(b) 1.9[+02 " 1.9 X 102. 
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TABLE 15. Radionuclide Concentrations in Lau1dry Waste Water(6) 

f:ad i onuc 1 ide Concentration, .lCi/cm3 

54Mn 7.3E-7(a) 

58 Co 5. 7E-6 
50Co S.OE-6 

131! l.lE-7 
1 J4c s 6.5E-7 
137 c s 5.4E-6 

(a I 7.3E-7 7.3 X 1 o- 7 . 

TABLE 15. Estimated Radionuclide Releases Due to Discharge 
of Laundry Waste Water( a) 

Release, Ci 
Radionuclide With Processing !~O Processing 

54Mn l.lE-4 (b) l.lE-1 
58co l. OE-3 l. DE-l 
60co 7.5E-4 7.5E-2 

l 3 l I l. 7E-5 l. 7E-3 
l34cs 9.3E-5 9.8E-3 
l37Cs 3.1E-4 3.1E-2 

Tot a 1 1.1E-03 2 .3E-Ol 

(a) For a power plant with three ·;team 
generators. 

(D) l.lE-4 = l.l x J0-4. 
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OTHER SAFETY CONCERNS 

Fire protection and industrial safety and hygiene are as important as 

radiation protection during steam generator removal and replacement and also 

require careful planning, engineered safeguards, and administrative controls. 

The requirements of the Occupational Safety and Health Administration and NRC 

for construction safety, radiation zone work, and work with chemicals need to 

Je carefully integrated into the project. Involving a safety engineer early 

in the planning of the project will help provide a safe environment for the 

steam generator workers. Following is a brief description of some of the items 

that should be covered by the fire protection and industrial safety and hygiene 

program. 

Good houseKeeping practices are essential to any safety program. Indus

trial safety should also cover the proper use of hard hats and eye protection, 

scaffolding construction, and the use of ladders for proper access to work 

levels. The industrial hygiene program should include the provision of ade

quate ventilation or respirator protection when chemical work (e.g., decon

tamination) or the cutting of heavy materials is necessary. The use of fire 

retardant materials, proper containers for the disposal of rags and other 

wastes and for the storage of flammable liquids {e.g., decontamination solu

tions), and adequate venti"lation in areas where those liquids are stored are 

all part of fire protection, in addition to the proper placement of an adequate 

number of fire extinguishers. 
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LEARNING FROM EXPERIENCE: STE.~M GENERATOR 

REPAIR OPERATIONS AT SURRY UNIT 2 

During most of 1979, steam generator repair )perations were being con

ducted at Surry Unit 2. These successful operati,Jns were the first of their 

kind and a considerable amount of knowledge was g:J.ined. The operations pin

pointed some of the health physics concerns that may arise during major main

tenance work such as steam generator replacement: large numbers of workers 

with widely varying oackgrounds must be trained in both the operational and 

the radiological aspects of their jobs; containment structures must be built 

and potentially large quantities of low-level radiological waste handled; and 

the radiation dose to workers and observers must be kept as low as is reason

ably achievable. 

M~NAGING LAKGE NUMBERS OF WORKERS 

It is imperative to accurately anticipate hov1 many people will report to 

work for a steam generator replacement. Handling a large number of workers 

taKes considerable joint planning by health physicists and radiological 

engineers. Each wo'fker may have to go through security, badging, the health 

physics station, whole-body counting, etc., a process that may result in long 

waiting lines and significant idle time in work areas while workers wait for a 

full crew to assemble. If the work areas are in radiation zones, some 

unnecessary radiation exposure may be received. 

Over 1000 worKers reoorted the first day at Surry Unit 2. This large 

number of workers was due to the use of double crews for many operations. 

These second crews, who spent most of their time in the containment building, 

were hired to reduce lost time in the event that a single crew was not suffi

cient to complete a task. Because this operation was the first of its kind, 

not all contingencies could be anticipated. The experience gained at Surry 

Unit 2 should help reduce the number of double crews needed for future steam 

generator replacements and, in turn, the occupational dose to workers in 

radiation zones. 
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TRAINING WORKERS FOR THE JOB 

Proper training is an important aspect of any extended maintenance outage 

if operations are to be conducted in a safe manner, in the minimum amount of 

time, and with proper protection of workers against radiation exposures. One 

of the best means of training workers is to use mockups. This method is fre

quently used for welding and cutting operations, but may also be employed for 

many other tasks if only to illustrate the size and complexity of the job. 

An important lesson learned at Surry Unit 2 was that adequate health 

physics training is difficult to provide for a maintenance outage as large as 

a steam generator removal and replacement, in part because of the varied back

grounds and work experiences of the crews. Some of the difficulties that may 

be encountered during basic health physics training follow. 

• r~any of the workers may not nave worked in a radiation zone before. 

They may not understand or appreciate the complexity and importance 

of the radiological problems encountered. 

• If the health physics tra.ining course follows immediately after an 

orientation course or other training session, the workers may 

already be overloaded with new information, be fatigued, or have 

lost interest to the extent that they can no longer concentrate. In 

addition, some individuals may not be motivated to learn. This 

problem is difficult to overcome, and motivational training is not 

within the scope of a health physics training course. 

• The content of the training course, though adequate for normal 
operations, may not be sufficient for a major maintenance outage 

such as a steam generator replacement. 

More emphasis must be placed on health physics training to ensure that workers 

properly understand the types of problems and the situations they will be 

encountering. Special attention must be given to individuals who have not 

previously worked in radiation zones or who lack the tecnnical background to 

understand complex radiological problems. Standard health physics training 

courses and the manner in which they are presented may have to be substantially 

changed in order to meet the training needs specific to a steam generator 

repair operation. 
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BRIEFING WORKERS 

An important part of planning is a thorough br·iefing of work crews just 

before they enter a radiation zone to perform a specific task. A briefing 

should include a tnorough review of both operationc.l and radiological aspects 

of the job: the location of the job, the radiatior hazards associated with it, 

and the task involved. The use of worker briefings should reduce idle time 1n 

radiation zones as well as overall on-the-job time. 

A postjob review can also be beneficial in helping to plan for similar 

jobs or work in the same area. It will bring out any problems encountered and 

any differences between what was anticipated and what was actually found. All 

worker briefings, both before and after the job, should be used to reinforce 

previous training and as a basis for revising training classes to account for 

new situations. 

BUILDI~G CONTAMINATION CONTROL STRUCTURES 

One of the most useful things learned during the Surry Unit 2 operation 

was the benefit of having a specialist make custom-fit shielding blankets and 

containment envelopes. A tentmaker was hired to design and build on site all 

lead wool blankets, gloveboxes, and containment envelopes. This practice 

reduced the amount of radiation streaming from the shielding used to protect 

workers and produced very effective control of airborne contamination. 

HANDLING LOW-LEVEL WASTE 

Coping with low-level radioactive waste may be a significant concern dur

ing steam generator repair operations. Plans must oe made to minimize the 

amount of low-level waste and provide a quick and efficient means of removing 

the waste from containment because of limited space. At Surry Unit 2, the 

volume of waste was affected most by the amount of Jisposable protective cloth

ing needed for the large number of workers, by an extensive cleanup effort in 

the containment area that generated large amounts of rags, towels, and solidi

fied liquid, and by the wood used in scaffolding anj tent construction, which 

had to be disposed of oecause it was virtually impossiole to decontaminate. 
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The amount of waste that will be generated can be anticipated with proper 

planning. A review of tasks and manpower needs will provide information on 

the amount of protective clothing that must be disposed of or laundered. Steam 

generator repairs are conducted in a confined space and it is important to 

minimize the volume of waste stored even temporarily in the containment area. 

Although the amount of waste produced during containment cleanup cannot be 

precisely defined, logistical planning can lead to the removal of the waste 

before a congestion problem results. The amount of wood to be disposed of can 

De substantially reduced by using metal scaffolding or by covering the wood 

with plastic or paint. ~etal can oe decontaminated with relative ease. 

Plastic or paint can be stripped or· cleaned and the wood used again. 

Little radiation exposure comes from working with or near low-level waste, 

but tne amounts generated and packaged in the containment area can aggravate 

already crowded conditions. Almost any method of reducing the amount of waste 

is considered beneficial. 

LIMITING DOSE TO OBSERVERS 

Because the steam generator replacement operation at Surry Unit 2 was the 

first of its kind, 50 or more observers were present. Inspectors from NRC 

Region II and personnel from NR.C headquarters were present 1) to inspect the 

operation and ensure that it was carried out within prescribed regulations and 

technical specifications, and 2) to gather information that would be useful in 

analyzing licenses submitted for similar operations. Individuals from VEPCO 

who had been involved in planning the repair and personnel from other utilities 

that are planning similar operations were there to observe and learn so that 

costs, outage time, and occupational dose can be cut significantly in the 

future. Tnese persons assisted those conducting the operation, verified that 

engineering details were as expected and that work was done as planned, and 

will participate in improving the plans for other steam generator repairs. 

Although the need for observers will continue, it is likely that fewer 

will be present at subsequent steam generator replacements. To reduce the 

amount of time observers spend in radiation zones, television cameras and 
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video tapes could be used or areas with lower radiation exposure rates and a 

reasonable view of the work could oe designated observation areas. 

USING T~E ALARA PRINCIPLE 

Maintaining occupational doses as low as is l~easonably achievable (ALARA) 

is both a judicious and an economical practice during any extended maintenance 

outage, as well as during normal operations. The motivation behind the ALARA 

philosophy is to reduce the radiation dose to both the individual and the 

entire work force. In addition to protecting the workers, this approach can 

result in a greater availability of skilled workers for tasks involving expo

sure to radiation. Tne techniques used at Surry Unit 2 to reduce the occupa

tional dose included mockup training, decontaminating the reactor coolant 
p1ping, using automatic welding equipment, and plasma arc cutting. 

An excellent way of implementing ALARA is to track worker doses by task, 

occupation, employer, work location, and time in the radiation zone. This 

comprehensive tracking permits the analysis both of methods used to accomplish 

the task and of methods used to control the exposure. From the results of the 

analysis, we can learn to do a better job while incurring less dose. Specifi

cally, the analysis could help us 

• devise a new approach that would reduce occupational dose 

• determine any need to further reduce the radiation field for similar 

work or work in the same location 

• compare dose estimates to the dose actually received, to help in 

planning future efforts 

• plan other steam generator repair operations 

• pinpoint tasks that result in high occupational doses. 

Containment envelopes are sometimes excellent devices for lowering 

occupational doses. They tend to reduce the need for local decontamina

tion, reduce airborne activity, and restrict the spread of contamination. 

However, dose tracking done at Surry Unit 2 showed that in some instances 
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more dose was received during the construction of the containment envelope 

than during the cutting or grinding operation it was intended to confine. 

The Surry experience indicated that the decision to construct containment 
envelopes should be based on experience, the contamination level involved, 

and consideration of ALARA principles. 

The total number of people in the containment building is an ALARA concern 

since the intent of ALARA is to keep the dose to population groups, as well as 

to the individual, as low as possible. Although the large group of observers 

at Surry Unit 2 received some radiation dose, it is highly probable that what 

they learned through observation will reduce the radiation dose received during 

future operations by more than the amount they received during this repair 

effort. Planning based on the experience at Surry Unit 2 will help ensure 

that future steam generator repair operations are conducted according to ALARA 
principles, will reduce the amount of waste generated, and may even reduce the 

total outage time if, for example, the construction of containment envelopes 

is on the critical path and the number constructed is reduced. 

CONCLUSIONS 

Much was learned at Surry Unit 2 about the health physics problems assO

ciated with steam generator removal and replacement. The next such operation 

will have the advantage of using experienced personnel who have a much better 

understanding of the health physics concerns specific to the operation and, 

based on the experience at Surry Unit 2, can more easily anticipate the number 
of workers needed and the amount of waste generated. 

Additional attention to the training of workers, especially those wno 

have no experience in radiation zones, is essential to ensuring their protec

tion. Tne training snould be geared specifically to the job at hand and its 
inherent problems, and toward the various levels of worker experience. 

As always, the occupational dose to workers should be kept as low as is 

reasonably achievable. The use of low radiation zones within the containment 

area should be stressed, and, if possible, staging areas outside the contain

ment area should be established for backup crews. The number of observers in 
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radiation zones s11ould be kept to a minimum. However, there is still a great 

deal to be learned about steam generator repair op~rations, and observers who 

have a definite need to know should not be restricted from tne area during the 

operations. 

Communication of the knowledge gained during the Surry Unit 2 operation 

is essential so that otners may learn from the experience. Information about 

the operation would be most effectively dispersed tJy those who participated in 

planning and conducting the removal and replacemen-: of the steam generator. 

A 11 owing representatives to observe tne work at SutTy was an efficient means 

of communication with other utilities planning stedm generator repairs, but 

more widespread distribution of first-hand knowled~je is desiraole. 
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APPENDIX A 

DECONTAMINATION OF STEAM GENERATORS 

A decontamination process is a means of removing radioactive material 

deposited on surfaces of the primary coolant system of a reactor. Decontami

nation processes might be applied to lower the radiation exposure rates in and 

around the entire steam generator or to lower the exposure rates in a specific 

area (e.g., the channel head) of a steam generator. This discussion will focus 

on decontaminating a steam generator still in the primary system, although some 

of the techniques discussed here could also be used for a generator outside of 

containment. 

Decontamination processes can be grouped into three categories: 1) chem

ical, 2) mechanical, and 3) water chemistry modification. Chemicals dissolve 

surface films and deposits so that they can be removed from the system. 

Mechanical decontamination processes use ultrasonic techniques, grinding, 

grit blasting, high-velocity fluids, or a combination of the last two to 

remove contamination. Water chemistry modification is not typically thought 

of as a decontamination technique, but may be used as one. Forced oxidation, 

one such process, involves the addition of oxygen (usually in the form of 

hydrogen peroxide) to the system to change some of the crud from an insoluble 

to a more soluble form and remove it.(l) 

This appendix covers the method of application, waste volumes, probable 

decontamination factors, and some problem areas for each of the three catego

ries of decontamination processes. 

CHEI~ICAL DECONTAMINATION PROCESSES 

Various types of chemicals can be used to remove surface deposits and 

films from the primary side of a steam generator. Two methods of applying 

decontamination solutions to a system are to 1) fill, soak, and drain, or 

2) spray. Each method has advantages and disadvantages, and each requires 

that all traces of the solution be rinsed from the steam generator to prevent 
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damage to other parts of the primary system. Electropolishing and electro

chemical techniques can also be used to remove deposits. 

Fill, Soak, and Drain 

The fill, soak, and drain method would require flooding the entire pri

mary side of the steam generator with decontamination solution, allowing 
sufficient time for the solution to remove the corrosion, and then 

The hot and cold legs of the steam generator 

draining 

would have the steam generator. 

to be blocked during tnis procedure to hold the decontamination solution in the 

steam generator and to prevent the solution from getting into other parts of 

the primary system. The results obtained witn this method could be improved 

if the solution recirculated. The system would then be rinsed to remove all 

of the solution. This method allows a long time fc·r contact between the solu

tion and the surfaces to be decontaminated. The ecuipment to do the task is 

relatively simple and the process commonly performe·d. 

The fill, soak, and drain method of applying Ci decontamination solution 

would result in a large volume of 1 iquid waste. Fc•r a U-tube steam genera

tor, about 26,500 of solution and 53,000 to 79,500 of rinse water would 

be required. For a once-through steam generator, c.pproximately twice these 

volumes would be necessary because of the larger volume on the primary 
side.(Z) Several hundred curies of radioactive material would probably be 

removed from the steam generator; therefore, the spent decontamination solu
tion would be highly radioactive. Handling, storing, and treating this solu

tion could be a problem. 

An alternative to the fill, soak, and drain method is one similar to 
the Canadian CANDECON process, which uses low-conCE!ntration solvents and ion 

exchange oeds to remove corrosion products from the primary system. In Can

ada, this process is applied to the entire primary system with the fuel in 

place. This method of decontamination is not currE~ntly used in the United 

States. The solvent is not effective on the corrosion deposited in pressur

ized water reactors(l) (PWRs) and problems may arise if the method is 

applied where fuel is in place because this may be considered an unreviewed 

licensing action. 
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Spray Application 

Spray application of a decontamination solution would require the instal
lation of spray heads and feed piping in the channel head of the steam genera

tor. The hot and cold legs in U-tube steam generators would probably have to 

be blocked to prevent the solution from getting into the rest of the primary 

system. For a once-through steam generator, blocking might not be neces

sary.(2) Following application of the decontamination solution, rinsing 

would be required. 

This method of applying a decontamination solution would place fresn solu

tion on the exposed parts of the channel head. However, the tubes in both 

types of steam generator would not receive a thorough decontamination. Very 

little of the solution would get into the tubes of aU-tube steam generator, 

and tne tubes in a once-through steam generator would not receive continuous 

and thorough wetting. This method is therefore best applied to only the 

channel head area of the steam generator. 

Spray application would require approximately 19,000 1 of solution and as 
much as 190,000 to 380,000 1 of rinse water, (2) a large volume to be handled 

by a radioactive waste treatment system. The volume of solution might be 

reduced by recycling the decontamination agent. The occupational dose from 

this method of application could be much higher than the dose from the fill, 

soak, and drain method since more time 'Nould be spent in the channel head 

installing the spray equipment. More study on the applicability of this 
technique is needed. 

Types of Decontamination Solutions 

Several types of decontamination solutions are available for use in steam 
generators, including phosphoric acid, AP-Citrox, and Dow NS-1. For each of 
these, 1) use of the solution has not yet been demonstrated on a PWR primary 

system, 2) a high volume of radioactive liquid waste will result, and 3) a 

major requirement for use would be NRC licensing of the decontamination opera

tion and certification for resumption of operation following decontamination. 
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Phosphoric acid has been used as a decontamination agent at the Hanford 

N-Reactor.( 3- 6 l Although the corrosion rate on stainless steel is relatively 

low for short contact times, the use of uninhibited phosphoric acid on carbon 

steel is not recommended even at room temperature.(l) If any portion of the 

steam generator is to be reused, phosphoric acid should not be considered as a 

decontamination solution because parts of the component may be damaged. The 

best method of application for keeping contact times short would probably be 

spraying. 

The use of AP-Citrox is a twa-step decontamination process. The first 

step, alkaline permanganate (AP), is required in systems that contain stain

less steel or have a reducing environment. Alkaline permanganate is not very 
corrosive to stainless steel or carbon steel.{?) Tre corrosion rate on 

carbon steel is about 6 ~m/d.(?) A problem of considerable concern when 

using AP is that any residuals may cause caustic cra.cking when the system is 

returned to operating temperatures.(?) To avoid this, the system must be 

thoroughly flushed to remove all traces of AP. The Citrox step of the 

AP-Citrox process is effective. on stainless steel only after the AP step 

has been applied. Ammonium citrate has high corrosion rates on carbon steel 

(15 .mihiYI 

Generally, AP-Citrox has high corrosion rates, especially on carbon steel. 
To minimize the effects on a system, the solutions are allowed to stay in con
tact with the metal surfaces for only a short period of time and inhibitors are 

used. Because of the high corrosion rates, decontamination factors (DFs) of 
up to 200 have been obtained, but in a steam generatJr OFs of 20 to 100 would 
be more likely.(Z) 

Since this two-step process requires rinsing between steps, between 

265,000 and 568,000 1 of liquid waste could be generdted during this prO

cess, depending on the type of steam generator. This decontamination process 

requires the application of the fill, soak, and drain method. 

tion 

were 

Dow Chemical Company has developed an agent caLed NS-1 for decontamina
of the Dresden-! primary system. (8 ) Oecontamin<:tt ion factors of 6 to 100 

obtained in tests on a loop at Dresden-l.(S) This process, however, is 
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not effective on PWR corrosion films.{Z) If a similar process were devel

oped for PWRs, we estimate that the volume of liquid waste would be between 

79,500 and 170,000 I per steam generator. 

Electropolishing 

Another method of decontamination is electropolishing or electrochemical 

processes. These are not strictly chemical processes, but are being considered 

here since chemicals (usually strong acids) are used as the electrolyte. 
Decontamination results from the electric current used in the process. Elec

tropolishing is actually the reverse of electroplating; a small amount of the 

metal and any corrosion products are removed from the surface of the component. 

Two electropolisning techniques will be considered here. The first, for 

decontaminating the channel head, would involve filling the channel head with 

electrolyte, making the channel head the anode, and placing an electrode to be 
used as the cathode inside the channel head, Decontamination factors of up to 

1000 could result on the surfaces of the channel head, If the tubes were not 
decontaminated, however, the toal dose rate inside the channel head might only 

be reduced by a factor of about 4 because of shine.(Z) 

The inlet and outlet legs would have to be blocked for this type of 

decontamination. It is likely that materials compatibility would be poor 
since a strong acid or base would be used as the electrolyte.(Z) If the 

channel head were to be reused, extensive flushing would be necessary, 

The tubes could be cleaned by moving a cathode into each tube. The 
cathode would have to be operated remotely and would require considerable time 
for setup. This could be extremely time-consuming, costly, and perhaps dose

intensive work. 

The second approach to electropolishing is using an electrobrush consist

ing of a cellulose sponge kept wet by a continuous feed of sulfuric acid solu

tion. The mop is the cathode and the surface to be decontaminated is the 

anode. Surfaces are decontaminated by rubbing the mop over the corrosion film 

until the metal looks shiny, with a resulting OF of 4 to 10,(2) If the first 

0.6 to 0.9 m of the tubes were decontaminated, a OF as high as 40 could be 
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attained.(Z) Considerable time and occupational d·Jse would be involved in 

this process. A remote technique could be used to clean the tubes. This 

approach may best be applied as a means of decontarninat ing the tuoes after the 

channel head and tubesheet have been cleaned. 

MECHANICAL DECONTAMINATION PROCESSES 

Mechanical decontamination processes could be more useful on steam 

generators than chemical processes because chemical decontamination might cause 

stress corrosion problems.(l) Several mechanical processes available are 

grit blasting, the use of high-velocity fluids, and fluids with abrasives. It 

1s unlikely that grinding, another technique, woulc be used on the channel head 

of a steam generator because high occupational doses would result. Grinding 

is best applied to much smaller areas. 

Grit blasting can be used on most open surfaces by driving a stream of 

abrasive material at high velocity against the surface to be decontaminated. 

The procedure must be performed in an enclosed area to prevent the escape of 

grit and radioactive material, and is best handled remotely. Decontamination 

factors on smooth open surfaces can range between lJ and 50.( 2) The tech

nique is less effective in corners. 

Grit blasting has been attempted at the Ginna ~nd Sena plants with little 

success.(Z) The highest decontamination factor achieved has been 1.5.( 9) 

Because of airborne contamination and low DFs, this technique is probably not 

acceptable for decontaminating steam generators. 

Mech an ica 1 decontamination is generally perfon1ed with water( 1 ) because 

water helps minimize the amount of airborne contamination and is an effective 

means of transferring energy into the film removal process. The resulting 

liquid waste requires some special treatment. LargE~ particles are removed in 

a settling tank, and the waste stream is filtered to remove suspended parti

cles. Standard treatment can then be started on the radioactive waste stream. 

With either of the techniques described, great care must be taken to 

remove all the abrasive material and metal fragments from the primary system. 
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Grit lodged in a component or valve could ruin it. A metal fragment could be 
picked up by the coolant flow, pass through the core, become activated, be 
deposited in a low-flow area, and cause a high exposure rate in that vicinity. 

To avoid these types of problems, a high-pressure water jet or water 

laser, or steam, could be used to decontaminate surfaces and eliminate the 

abrasive material. This technique could lead to a OF of 10 if a portion of 

the tubes were cleaned.( 2) The process would be time consuming and perhaps 

dose intensive and might not work on the tightly adherent oxide layer in steam 

generators. 

The amount of waste generated by these decontamination techniques varies. 

A sand-blast unit with a water spray collar to eliminate dust could use 4.5 to 
6.8 kg of sand per minute and about 0.03 l/s of water.(l) A high-pressure 

fluid with an abrasive could use 2.2 l/s of water with a lower sand load
ing.(1) Depending on the task and on the tenacity of the film, as much as 

7600 1 of water and 272 kg of sand could be used in an hour.( 1) A water jet 

would produce similar amounts of liquid effluents, and a steam jet somewhat 

less. The total volume of radioactive waste could be sizeable depending on 

how long it took to clean the component. 

DECONTAMINATION BY WATER CHEMISTRY MODIFICATION 

The purpose of this process is to change the environment in the primary 
system so that deposited radioactivity is released to the surrounding solution. 
The application of this process has produced mixed results. (1) In some 

cases, significant releases of crud and film have occurred, while in others 

there nas been little if any effect. 

The following agents might be used in this decontamination process, with 
the DFs for each given in parentheses: hydrazine (OF 1.5 to 3), hydrogen 

peroxide (DF 2 to 6), hydrogen peroxide plus a chelate (DF 2 to 15), and 
hydrogen peroxide-hydrazine (DF 2 to S).(Z) All of these agents and the 

corrosion products released would be removed from the system on filters and 
ion exchange beds. 
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The results of this process are uncertain and ·:he decontamination factors 

may vary greatly. Although the total amount of rad·ioactive waste generated 

would not be large (several hundred cubic feet of spent resin), the waste 

could be very radioactive since the process is best applied to the entire 

primary system. 

OCCUPATIONAL DOSE 

The radiation dose to workers from the decontamination of a steam genera

tor can be quite variable depending on the process employed. If access to the 
channel head is required to set up equipment prior to the decontamination, 

occupational doses can be expected to be quite high. In addition, treatment 

and handling of the waste resulting from decontamination can cause considerable 

occupational dose problems, as the amounts generatec can contain from ten to 

several hundred curies of radioactive material. 

Estimates of the occupational dose for various steam generator decontami

nation processes, taken from Remark,(Z) are listed in Table A.l. These 

estimate have rather large ranges and reflect only the relative hazard to 

workers for each technique. 

TABLE A .1. Occupational Dose Estimates for Decontamination 
of a Steam Generator(2) (man-rem) 

Technique 

Abrasive Blasting 
Electropolishing 
Water Chemistry Modification 

Electrobrush 

Spray Application 

Water Jet 

Steam Jet 

of Agent 

Occupational 

5-20 

10-100 

10-60 

30-150 

20-50 

5-20 

10-30 
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Dose Comments 

Remote operation 

Requires remote 
technique 

Mostly from installation 
of spray equipment in 
channel head 

Remote operation 

Remote operation 



The decontamination that is to take place at Oresden-1 is expected to 

involve an occupational dose of about 550 man-rem.{10 •11 ) Between 350 and 

450 man-rem will result from the installation of piping in the primary system 

for the circulation of the decontamination solution. Somewhat less piping 

would have to be installed in a steam generator, but it would be necessary to 

enter the channel head prior to decontamination to block off the rest of the 
primary system. 

At the Gundremmingen nuclear power plant {a 250-MWe boiling water reactor), 

the channel heads of the secondary steam generators were decontaminated in 
1977( 12 ) using an AP-Citrox process. An occupational dose of approximately 

50 man-rem was involved, almost 30% of which came from the installation of 

plugs to isolate the steam generator from the remainder of the primary system. 

Approximately 15,900 1 of decontamination solution were used. The total 

amount of liquid waste was not documented. The decontamination solution was 

solidified without concentration because the installed radioactive waste 
treatment system could not chemically handle the solution. (12 ) 

At Oresden-1, a new radioactive waste treatment system has been built to 
handle the volume of waste expected from the decontamination. Unless similar 

steps are taken for a steam generator decontamination, high occupational doses 

could result from the treatment and handling of the waste. Factors that can 
affect the occupational dose from handling decontamination waste are: 1) the 
volume of waste, 2) the efficiency of the decontamination process (which 

determines the amount of radioactive material in the waste), 3) the method of 
handling the waste (remote or hands-on, ion exchange or evaporators, etc.), 
4) the use of an old versus a new waste treatment system, 5) the use of 
system(s) brought in from offsite, and 6) the amount of maintenance and the 

type (i.e., hands-on or remote) required by the system. 

Occupational dose estimates for several tasks carried out during a steam 

generator decontamination are listed in Table A.2. These estimates are based 

on a generic nuclear plant and are given only to indicate the general range of 

occupational doses that may be expected from these tasks. 
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TABLE A.2. Occupational Dose Esimate5. for Tasks During a 
Steam Generator Decontamiration 

Task Description 

Remove manway covers 

Clean up manway entries 

Remotely place inflatable 
plugs in coolant inlet 
and outlet 

Decontaminate channel head 
1) Fill channel head, 

then scrub surfaces 
with long-handled 
equipment 

2) Use aqua-blast 
equipment 

Electropolish channel head 

CONCLUSION 

Exposure Rate, 
Man-Hours R/h 

8 0.3-5 

16 0.5-10 

4 0.5-20 

48 0.5-10 

16 0.5-10 

16 0.2-6 

Occupational Dose, 
man-rem 

20 

80 

20 

100 

30 

15 

In-place decontamination of a steam generator· is a difficult procedure. 
Experience has shown that decontamination operations using chemical solutions 

are very complex.(l) Mechanical decontamination techniques may be somewhat 

less complex, but may require extensive development of equipment to keep 
occupational doses low. Before any of the methods discussed in this appendix 

can be widely used for steam generator decontamination, their effectiveness on 
PWR corrosion films and deposits should be demonstrated and potential problems 
such as materials compatibility and waste handling should be assessed. 

The limited data surveyed for this report indicate that the OF that can 

be expected without cleaning of the tubes is about 4. Much higher DFs (per

haps as high as 40 to 50) are possible if the first 0.6 to 0.9 m of the tubes 

are decontaminated. Decontamination factors for lJcalized areas may be as 

high as 1000 for techniques such as electropolishhg. 
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Materials compatibility problems may not be overriding if the steam 

generator or any portion of it is not to be reused. The volume of waste will 
be reduced in this circumstance because less rinsing will be needed. If only 

a portion of the steam generator {such as the channel head) is to be reused, 
only that portion may need to be rinsed. However, care must be taken to pre

vent any chemical or abrasive decontamination agent from entering other parts 

of the primary system. 

Several techniques might be used in a series of steps during a steam 

generator repair operation. For instance, one technique might be used to clean 

a portion of the steam generator (such as the channel head) well enough to 

allow work in the area at reduced exposure rates; a second might be used to 

clean the tubes; and a third might be applied to further clean any portions of 

the steam generator (such as the channel head) that are to be reused. 

Whichever method or methods are chosen, extensive planning and training 

are essential. Materials compatibility, occupational dose, waste volumes 
generated, waste disposal options, waste handling capability, and nonradia

logical safety concerns must all be considered. 
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APPENDIX B 

DISPOSAL OF STEAM GENERATORS 

Steam generator lower assemblies, when removed, represent tne largest 

source of radioactive waste to be disposed of from repair operations. Data 

gathered at TurKey Point(!) and data presented in NUREG-0395(Z) indicate 

that each lower assembly contains between 400 and 1000 curies of radioactive 

material. The amount of external contamination on the steam generators is 

less than the limit for permissible surface contamination as outlined in 

Regulatory Guide 1.86.( 3) The radionuclides that contribute most of the 

radiation dose are 58ca and 60co. 

DISPOSAL OPTIONS 

Options for the disposal of old steam generators include but are not 

1 imited to 

• long-term onsite storage 

• interim onsite storage 

• immediate cut-up and shipment 

(a) with no decontamination 

(b) with decontamination 

• shipment intact. 

Each of these options will be addressed oriefly in the following discussion. 

In all cases, when the steam generator lower assemblies are removed from con

tainment, they are sealed to prevent the release of radioactive material. 

Long-Term Onsite Storage 

A temporary onsite facility can be constructed for the storage of the 

lower assemblies until shipment to a licensed land-burial site can be arranged, 

the plant is decommissioned, or sufficient time has passed for the radioactiv

ity to decay to levels that would make cut-up and shipment easier. 
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Since the steam generators are sealed prior to removal from containment, 

the primary radiological problem associated with onsite storage is direct 

radiation. Snielding can be provided to ensure acceptable exposure rates out

side the storage facility. 

Although total enclosure of the sealed steam generators may not be 

required, it might be advisable to provide it. A complete enclosure would 

reduce the chance of anyone tampering with the st,::am generators and decrease 

the need for security guards .. n. means of checkin9 the integrity of the steam 

generator seals should be provided, either tnrougl1 in-place monitoring equip

ment or through ports provided for periodic surveJS. 

A structure that does not fully enclose the stored steam generators will 

require precautionary measures to ensure their integrity, such as fencing and 

locking or guarding the perimeter; maintaining tne steam generator shells 

(painting them to prevent rust); monitoring the seals to ensure no loss of 

integrity; providing drains with radiation monitor·s for rain water; and doing 

smear tests to ensure that external contamination remains below the level 

designated in Regulatory Guide 1.86.(3 ) This list is by no means exhaustive. 

All measures necessary to prevent the release of r·adioactive material to the 

environs and any intrusion into the storage area ty people or animals should 

be taken. 

The radioactive material within the steam generators is immobile. There

fore, if seal integrity is lost, a release to the environment is unlikely. 

Nevertheless, a surveillance program is necessary and snould include visual 

inspections of the lower assemblies, radiation surveys of the area, and swipes 

of the welds sealing the openings, depending on the design of the storage 

facility. 

Interim Onsite Storage 

Onsite storage may be chosen initially in the expectation that several 

options for disposal may be available in the future. It might at some time 

become a viable and competitive option to ship steam generators intact to an 

offsite disposal facility. Moreover, radioactive jecay during long-term 
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storage will reduce activity levels to less than 1% of those expected when the 

steam generators are first removed. These reduced levels will allow the steam 

generators to be seg111ented with a minimum of radiation exposure. 

Immediate Cut-Up and Shipment 

At present, lower assemblies can be disposed of at a licensed land-burial 

site if they have been segmented prior to shipment. Currently, rail or trucK 

transport or a combination of the two are acceptable alternatives for shipment. 

Rail can be used to transport the channel head and tubesheets, and truck to 

transport other pieces. 

The lower assemolies can be cut into segments suitably sized for the 

chosen method of shipment. Since the expected radioactive content of the 

lower assemblies is at most 1000 Ci and the weight of an assembly is over 

18 x 104 kg, the cut-up sections can be packaged tightly in strong packages 

and shipped as low specific activity (LSA) material. If truck transport is 

used instead of rail, a larger number of pacKages would be required to accom

modate the lower load limit. 

Cut-up operations on the steam generators snould be performed in enclosure 

envelopes to minimize the spread of airborne activity. The enclosures should 

be provided with a HEPA filtration system to reduce any potential releases to 

the environment and should oe designed to allow the use of remote-cutting 

techniques to reduce personnel dose. Temporary shielding should also be 

availaDle to further reduce personnel radiation dose. 

Shipment Intact 

Tt1e only means of shipping steam generator lower assemblies intact over 

any appreciable distance is via barge. This method involves the least amount 

of handling onsite. At the present time, however, the capability of some 

licensed burial facilities to receive a large shipment of waste such as a 

steam generator is questionable because of restrictions placed on the burial 

operations by the states in which they are located. This may be an option, 

however, for sites located on major rivers or in coastal regions. 
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RADIATION EXPOSURE ESTIMATES 

The radiation doses to workers from various operations during steam gen

erator disposal are presented in Table B.l. These operations were applied to 

the appropriate disposal options, and the resultant man-rem estimates are 

listed in Table 8.2. The man-rem estimates should not be taken at face value, 

but rather used as a guide for the various options listed. 

If steam generators are cut up for disposal, a significant benefit would 

be derived from short-term storage of the components. Within 5 years of the 

steam generators' removal, the exposure rate would be reduced to 40% of the 

initial value. At 10 and 15 years, the exposure rate would be reduced to 20% 

and 10%, respectively, of the initial value. 

Once the steam generators are removed, they can be much more easily 

decontaminated. The decontamination process can result in significant man-rem 

savings during the segmenting process. 

Taoie B.3 snows a comparison of the man-rem exJosures calculated in tnis 

section with those calculated oy Florida Power and l_ight,(l) Consumers 
Power,( 41 and VEPCO.(S) 

RADIOACTIVE EFFLUENTS 

The presence and amount of effluents will vary with the disposal option 

chosen. If onsite long-term storage is chosen, no t·adioactive material will 

be released. If, at any time, tne steam generators are shipped intact to 

another location, there wi 11 be no release. For other options, the amount of 

radiaoctive material released will depend on the ho-lding time and the contami

nation level. Table B.4 lists the potential airborne effluents associated with 

various disposal options. (We assume that there wi·l be no liquid effluent. 

The only option that would lead to a waterborne release is cut-up of the gen

erator, combined with chemical decontamination. In this case, however, we 

assume that all contaminated liquid would be solidified, packaged, and shipped 

to a disposal site.) 
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The following calculations were used to estimate the airborne release 

from the immediate cut-up of steam generators, with no chemical decontamina

tion. Other airborne releases are fractions of those listed here. 

Cutting the U-tubes for packaging: assuming a cut with a 0.95-cm kerf, 

3400 tubes of 21-mm diameter, and 68 ~Ci/cm2 on the interior of the tubes, 

then 

3400 x 2.1 em x, x 0.95 em" 2.1 x 104 em2 

of material vaporized per cut of the tube bundle, and 

2.1 x 104 cm2 x 68 uCi/cm2 , 1.4 x 106 uCi released. 

It is likely that two cuts will be made for easier packaging. With a decon

tamination factor( 6) of 102 (one HEPA filter preceded by a demister), the 

release to the atmosphere would be 2.8 x 104 uCi. 

Cutting out the channel head and tubesheet: assuming that one cut with a 

0.95-cm kerf is made around the circumference of the channel head (220-cm 

inside diameter), and assuming 68 uCi/cm2 on the interior surface, then 

220 em x TI x 0.95 em , 660 cm2 of material vaporized, and 

660 cm2 x 68 uCi/cm2 ~ 4.5 x 104 uCi released. 

With a decontamination factor(G) of 102 (one HEPA filter preceded by a 

demister), the release to the atmosphere would be 450 uCi. 

T~e release involved in separating 

same as that calculated for cutting the 

The release is therefore 1.4 x 104 uCi. 

outlined is then 4.2 x 10-2 Ci. 

CONCLUSION 

the tubes from the tubesheet is the 

tubes, with only one cut necessary. 

The total release for the steps 

Currently, the options for steam generator disposal under serious con

sideration are onsite long-term storage and immediate cut-up and shipment to a 

licensed disposal site. 

man-rem savings but 

the general public. 

may 

Of these two, long-term 

also be the option least 

storage offers the greatest 

desirable to legislators and 

Immediate cut-up and 

radiation dose and from a purely economic 

shipment is 

standpoint. 

costly with respect to 

If chemical decontami-

nation is used prior to cut-up, a significant savings in radiation dose may 
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result. This option, however, with its associated waste-handling proolems and 

requirements for the treatment of liquid radioactive waste,(?) could add a 

significant additional cost to an already expensive procedure (see Appendix A). 

Especially from the standpoint of occupational dose, temporary onsite 

storage of steam generators results in a significant savings. 

Shipment of steam generators to a licensed commercial burial facility may 

be feasible from a technical viewpoint; however, because of restrictions 

placed on some burial sites by the states in which they are located, this 

option may not be feasible. Disposing of steam generators by intact shipment 

has the same occupational dose benefits as long-tern onsite storage and the 

additional benefit of not requiring capital investment in a storage facility. 
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TABLE B.l. Exposure, Time, and Man-Rem Estimates for Various Operations 
During Disposal of Steam Generators 

Exposure Rate, Time Estimate, 
Operation R/h{a) man-h 

Move steam generator to storage 0.03 80 
or cut-up facility, deposit, 
and seal facility. 

Monitor steam generator in 
sealed storage facility for 
about 30 years. 

Move steam generator to barge, 
deposit on barge, and ready for 
departure (no storage period). 

Decontaminate exterior of steam 
generator and remove insulation. 

Connect piping and equipment 
for decontamination of interior 
of steam generator U-tubes. 

Decontaminate interior of stea·m 
generator. Treat radwaste with 
mobile system and package waste 
for shipment.(c) 

Disconnect installed piping. 

Segment shell of steam genera
tor. Package for shipment. 

Cut out channel head and tube
sheets. Package for shipment. 

Cut out U-tubes and package. 

Clean up area within cut-up 
facility. 

0.005 

0.03 

( 0 .2) 

--- (0.5) 

--- (0.1) 

( 0 .1) 

0.2 (0.1) 

3 ( 0 .6) 

1 ( 0.5) 

0.5 (0.25) 

50/yr 

80 

50 

5o(b) 

100 

20 

500 

65 

250 

50 

Dose, 
man-rem( a) 

2.4 

7 .s 

2.4 

10 

( 12) 

( 10) 

( 2) 

100 (50) 

195 (40) 

250 (125) 

25 (13) 

(a) Numbers in parentneses apply to a disposal option including chemical 
decontamination of steam generator. 

{b) About 24 of the 50 man-h will be spent in radiation zone where welders 
will connect flange. 

(c) Most of this operation will be done remotely. Some nands-on work may, 
however, be required. 
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TABLE B.2. Comparison of Man-Rem Estimates for Steam Generator Disposal 
Alternatives 

Option 

Long-term storage with cut-up and shipment 

Long-term storage with intact shipment 

Shorter-term storage with cut-up - at 5 yr 
-at15yr 

Immediate cut-up and shipment by 
rail/truck - no decontamination 

Immediate cut-up and shipment by 
rail/truck - with chemical decontamination 

Immediate intact shipment(a) 

Approximate Man-rem 
per Steam Generator 

16 

10 

230 
60 

580 

270 

2.4 

(a) Estimates for short-term storage followed by intact shipment 
would be only slightly larger than this. perhaps 5 man-rem. 

TABLE 8.3. Comparison of Estimated Occupational Doses for Steam Generator 
Disposal Alternatives 

Option 

Long-term storage with 
cut-up and shipment 

Long-term storage with 
intact shipment 

Shorter-term storage 

This Report 

50 

30 

with cut-up - at 5 yr 690 
- at 15 yr 180 

Immediate cut-up and 
shipment by rail/truck 
- no decontamination 

Immediate cut-up and 
shipment by rail/truck 
- with chemica 1 
decontamination 

Immediate intact 
shipment 

1700 

810 

7 

FPL ( 1 ) VEPCQ(5) Consumers(4) 

26-27 

26-27 80 5-10 

750-1525 1000-2000 575-750 

125-575 

27-28 200 1-5 

B.S 



TABLE B.4. Comparison of Airborne Effluents for Steam Generator Disposal 
Alternatives 

Option 

Long-term storage with cut-up and shipment 

Long-term storage with intact shipment 

Shorter-term storage with cut-up- at 5 yr 

Immediate cut-up and shipment by 
rail/truck - no decontamination 

Immediate cut-up and shipment by 

-atl5yr 

rail/truck - with chemical decontamination 
Immediate intact shipment(a) 

Approximate Airborne 
Release, Ci 

0.005 

Negl igible(a) 

0.026 

0.015 

0.042 

0.010 

Negligible(a) 

(a) Since the steam generator will be sealed before it is 
removed from containment, no release of radioactive 
material is expectea during these operations. 
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APPENDIX C 

IN-PLACE RETUB!NG OF STEAM GENERATORS 

An alternative to removing and replacing a steam generator, suggested by 

Westinghouse Nuclear Energy Systems,(!) is to retube the generator while it 

remains in the containment building. At present, no application has been made 

to NRC to use this technique as a remedy for steam generator problems. How

ever, this or similar techniques may be used in the future. In this appendix, 

the occupational dose and radioactive effluents from steam generator retubing 

are estimated. 

OCCUPATIONAL DOSE ESTIMATES 

Assessing potential occupational doses for in-place retubing involves 

three tasks: 1) identifying maintenance activities, 2) determining exposure 

rates, and 3) estimating man-hour requirements. 

The maintenance activities listed here are based on the description of 

steam generator retubing in WCAP-9398.( 1) This document describes briefly a 

machine called the R/6 that performs many tasks inside the channel head, where 

exposure rates are high, including: machining tube welds, tack rolling, and 

welding new tuDes in place. 

Exposure rates nave been taken from NUREG-0395.(Z) For activities 

involving various exposure rates for a work crew, an average rate for the 

activity was developed based on the estimated time spent in each exposure zone. 

We assumed that exposure rates would be at the high end of the range given in 

NUREG-0395, thereby assuring that we are not underestimating the potential risk 

to workers. The purpose of decontamination is to reduce exposure rates in the 

channel head area. Our assumption is that tne effective decontamination factor 

in the channel head is between 4 and 5 {i.e., the exposure rate is reduced by 

a factor of 4 to S). Much of tne postdecontamination exposure rate is due to 

shine from the tubes. Once the tubes have been removed from the tubesheet, 

the decontamination factor is assumed to oe approximately 100. 
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Man-hour estimates for each activity, as well as a listing of the person
nel involved, were developed based on prior experience and on standard esti
mating techniques.( 3•4) The estimates represent man-hours of work performed 

in radiation zones. Since we are not entirely familiar with the operation of 

theRe machine, our estimates for its operation are best guesses of the amount 

of time needed to install, maintain, and adjust tne machine. 

The product of the exposure rate (R/h) and the man-hours needed for each 

maintenance activity, times a conversion factor (H to rem), yielded the activ
ity dose (man-rem). The individual activity doses were then summed to obtain 

the total occupational dose for the retubing. 

The maintenance activities involved in the pr-eparation for in-place retub

ing of a steam generator are listed in Table C.l. For each step of these pro

cedures, the table also shows the exposure rate irvolved, which workers perform 

the job, the man-hours needed, and the potential cccupational dose for that 

activity. The total occupational doses estimated for each phase of the retub

ing operation on a single steam generator are listed below: 

Activity 

Installation and preparation 

Decontamination 

Re machine operation 
Steam drum{manway removal 

Tube bundle removal 

Tube stub pulling 
Tubesheet refurbishment 

Tube cutting 

Steam generator reassembly 

Upper shell closure 

Nondestructive examination 

Postweld heat treatment 

Cleanup 

Total 

c .2 

Man-rem 

210 

800 

850 

28 

9.2 

140 

33 

2.7 
140 

29 

11 

7.1 

6.3 

-2300 



All of the estimates given in this section are for a generic case. Occu~ 

pational dose estimates can vary widely from plant to plant because engineering 

approaches to the same problem may differ and radiation exposure rates may also 

differ. In this report, we have attempted to estimate an upper bound for the 

types of occupational doses that might be expected during steam generator 

retubing. With prudent engineering controls and administrative techniques, 

the occupational doses actually encountered will be less than those given here. 

ESTIMATED RELE~SES 

Contamination levels in and around steam generators after several years 

of operation were determined based on information contained in NUREG-0395,( 2) 

~RC Dockets 50-250 and 50-251,( 5) Babcock and Wilcox Document Number 

RDTPL-77-24,( 6) ~yres,( 7 ) and Westinghouse Document Number WCAP-88-72.( 8 ) 

Table 10 in the main text (p. 39) lists the gross contamination in the reactor 

piping and steam generator systems,( 2•5) and Table 11 gives a breakdown of 

contamination levels by radionuclide for a steam generator channel head, (S) 

Airborne Releases 

The primary airborne releases of radionuclides during steam generator 

retubing would be due to: 1) cutting the channel head for the installation of 

manways, 2) cutting the tubes at the tubesheet for removal, 3} segmenting the 

tubes for packaging and disposal, and 4) cutting other steam generator system 

p1p1ng. Containment envelopes would be used for cuts on the channel head and 

the tubes. These containment envelopes have a high-efficiency particulate air 

(HEPA) filter in their ventilation system and would be exhausted through the 

plant ventilation system. For other cutting operations, no containment enve

lopes would be required. For our calculations, we assumed that all HEPA 

filters would be preceeded by a demister, which 1s necessary to retain filter 

integrity. Cutting the steam generator at the transition cone and the internal 

wrapper would not contribute significantly to airborne releases because the 

contamination levels on the secondary side of the steam generator are several 

orders of magnitude below those on the primary side. 
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Airborne releases resulting from tube cutting were calculated as follows: 

1. 3400 cuts ( 6800 hot and co 1 d 1 egs) with a 0 .9:l-cm kerf are made on 

the 21-mm tubes. 

2. 3400 x 0.95 x 2.1 1r =- 2.1 x 104 cm2 of material vaporized. 

3. The contamination level on the interior of thE~ tubes varies depend

wg on the location of the cut. Near the tubE·sheet, the contamina

tion level may be as high as 140 uCi/cm2; at other locations, the 

contamination level may be 8.2 uCi/cm2 . 

4. Assume one cut near the tubesheet and two cuts at other locations to 

segment the tubes for shipment. 

4.2 x 104 cm2 x 140 uCi/cm2 = 5.9 x 106 uCi released 

2 x 4.2 x 104 cm2 x 8.2 uCi/cm2 "6.9 x 105 uCi released 

Total released from tube cutting= 6.6 x 106 uCi. 

5. With a decontamination factor( 9) of 104 (two HEPA filters pre

ceeded by demisters), release to the atmosphen~ is 660 uCi per steam 

generator. 

The airborne releases from other cuts were calculated in a similar manner. 

The following is a list of the airborne releases in uCi expected during steam 

generator retubing. 

Cutting channel head for manway~. 3.3 
(two 81-cm-diameter access hole5.) 

Cutting other 1 ines 64 

Cutting tubes 660 

Total from cutting operations 730 

A few other operations could result in some airborne releases, but if the 

operations were conducted carefully, these releases NOuld not significantly 

affect the total. Some of these operations are: tuJe stub pulling, channel 

head decontamination, and welding of new tubes to the tubesheet. Airborne 
contamination for the first two tasks could be minimized by using water to 

reduce the suspension of radioactive material. Welding operations on the 
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tubesheet should result in only minimal airborne contamination since the tube

sheet would be decontaminated. 

Assuming three steam generators per reactor unit, the total airborne 

releases for retubing would be approximately 2100 ~Ci per unit. The radio

nuclide distribution would be very similar to that listed in Table 11 of the 

main text. 

Waterborne Releases 

Liquid effluents from steam generator retubing would probably be similar 

to effluents from steam generator removal and replacement. The primary sources 

of liquid effluents would be the release of reactor coolant water and the dis

charge of laundry waste water. The calculation of these releases is described 

on pages 36-37, and the amounts of the releases are listed in Tables 14 and 16 

of the main text. In addition to these effluents, some liquid would be gen

erated during the decontamination of the channel head and tubesneet, with the 

amount depending on the decontamination process chosen. Between 2000 and 

250,000 1 of liquid might have to be processed for shipment and disposal (see 

Appendix A). The processing could be by ion exchange, evaporation and solidi

fication, or solidification only. 

Solid Wastes 

The solid 'Nastes generated during retubing operations would include the 

plastic (or other material) and wood or metal used to construct containment 

envelopes. HEPA filters, some disposable clothing, solidified decontamination 

effluent or ion exchange resin, insulation from the steam generator, and tube 

bundles. In addition, some rags and paper, some temporary shielding material, 

and any strippable coatings that become contaminated would be disposed of as 

waste. This material, with the exception of the tubes and decontamination 

effluent, would amount to approximtely 1000 m3 of low-level waste per steam 

generator. 

The contaminated tubes removed from the steam generator would be seg

mented and packaged in three packages with a volume of 8.5 to 15 m3 each. 

The tube stubs that are pulled from tne tubesheet after the tubes are removed 

would oe packed into about 20 drums with a volume of 0.21 m3 each. 
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The volume of the solidified effluent from the channel head and tubesheet 

decontamination would depend on the decontamination process used. The amount 

of liquid generated would be between 2000 and 250,000 1. If treated by ion 

exchange, betweeen 3 and 8.5 m3 of resin would be used. If evaporation is 

used, about 5 to 250m3 of solidified waste would result. If the liquid is 

solidified without treatment, 30 to 400m3 of waste would result assuming 

that concrete is used as the solidification agent. 

CONCLUSION 

Steam generator retubing may be a viable alternative to removal and 

replacement in some instances. For example, if a steam generator will not fit 

through the equipment hatch and tne utility does nJt wisn to cut a hole in the 

containment 

generator. 

side red and 

building, retubing may be the best metllOd of repairing the steam 

All options for handling a corroded st1~am generator should be con

that option chosen which is economical and practical from a radio-

logical standpoint. 

A comparison of our generic occupational dose estimates and those made by 

Westinghouse shows that the generic estimates are about one order of magnitude 

higher. Westinghouse estimates that 150 to 200 man-rem would be involved in 

retubing a steam generator. The generic analysis 9ives a total occupational 

dose of about 2300 man-rem per steam generator. This difference occurs because 

the generic estimate uses radiation exposure rates tnat are significantly 

higher than those assumed by Westinghouse. We used a conservative approach 

when choosing exposure rates. ln most cases, th1s approach results in an 

over~stimate of the occupational dose that would actually be received. The 

time esimates in the generic study are based on information available in 

WCAP-9398( 1) and on some experience with specific tasks described in that 

document. Westinghouse estimates are based on a mu:n more refined knowledge 

of the retuoing operations, which they developed. 

A specific problem in the formulation of our analysis was the operation 

of the R8 machine. WCAP-9398(!) did not contain enough information so that 

we could accurately estimate the number and location of the people operating 
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the machine, and the exposure rates for its operation. If the R6 machine works 

as it has been designed to, it could significantly lower the occupational dose 

to workers. It would probably be the best mechanism for implementing the ALARA 

principle during the entire retubing operation. If, however, significant 

maintenance or operational problems were to arise with tne Re machine during 

retubing, the occupational dose to workers would probably increase during the 

correction of those problems. 

The following conclusions are based on our review of WCAP-9398(!) and 

on our independent assessment of in-place steam generator retubing. 

1. Before this technique can ne used, channel head and tuoesheet 

decontamination must be demonstrated to better quantify decontamina

tion factors, the amount and type of wastes generated, techniques 

for handling wastes, occupational doses, materials compatibility, 

and otner factors tnat could affect the decontamination operations 

or the reactor system. 

2. Significant time should be spent testing the R8 machine to ensure 

that its operation during a l'etubing will be trouble free. 

Extensive training of crews is necessary, including practice on 

mockups, before this machine is used in an operating plant. 

3. Finally, a retubing operation should be performed to snow tnat it 

can be done economically and without resulting in excessive occupa

tional dose or radioactive wastes. 
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n 

00 

Ph_ase 

Installation and 
Preparatlon 

Q_econtamination 

TABLE C .1. Steam Generator In-Place Retubing 

---~--, Evei).I;._Oesc_r..!E_tiorl_ __ ~---~--

Install scaffolding around secondary side to 
establish work platform. 

Erect scaffolding around RCS and RCR p1ping. 0/rap 
p1ping with several layers of lead sheet. 

Erect staging area around channel head to service 
manways. 

Erect staging for removing steam line. 

Erect work platform around refueling canal for 
cutting of old tube bundle, wrapper, etc. 

Erect jib crane on operatlnq deck to serv1ce steam 
generator cell. Erect j1b Crone within greenhouse 
to service fuel canal. Erect two Jib cranes 
to serv1ce channel head and shell access open1ngs. 

Bu1ld supporting structure and lay up lead shielding 
against outer shell of vessel around access openings. 

Erect greenhouse over steam generator ce II , over 
refueling canal work site, and arouQd and over 
staging area around channel heod.\a) 

Providf> frP<;h "'r ""PDly ~nd ccmt~mi~~tcd 2d·.au>t ~;~~ 
connected to purge system for each greenhouse 
enclosure. 

Remove manwJy covers; decontaminate and store. 

:nstall aqua blast system to clean channel heaJ. 

Install sh;elding plugs 1n primary inlet and outlet. 

Decontaminate channel head. 

Exposurp Ratf>, 
_R_/_11 P~r~Orl_rl_~~lved 

(). 2 Carpenters 

~- '• _,,borers 

·l .. Carpenters 

•l. Carpenters 

c; CarpPnters 

:t.· . Jborers 

il s Ironworkers 

~ .l ~arpenters 

li. 05 ~heetmetal wor~ers 

Electricians 

10 Laborers 

;~ Laborers 

2Q Loborers 

L~borers 

(a) Plastic sheet covering shall be reinforced fireproof fabnc walkways covered for protection against contamination. 

Event Ourat1on, Dos~. 

-~"~-- ~~ 
96 19 

1<4 n 

96 19 

24 2.4 

48 2~4 

96 19 

64 32 

258 29 

240 12 

8 80 

24 480 

8 160 

16 SQ 



n 

~ 

Phase 

R/e Machine 

Steam Drum/Manway Removal 

TABLE C .1. (Contd) 

----·----· Even.~~t1on ---·--

Install R/e mach1nes 1n each s~de of channel head. 
Install ond tie 1n local control panel, set up 
ancillary p()\Ojer supplies, tie in complete video 
and computer control network. 

Locate and map position of tubes on primary side of 
tube sheet. 

Remove tube-to-tubesheet welds. 

Remove tube gu1des from newly 1nstalled tubes. 

Pos1tion tube 1n tubesheet and tackroll. 

Perform flush tube-to-tubesheet weld. 

Remove steam line. 

Remove miscellaneous small piping and instrument 11nes. 

Cut upper shell assembly using track-mounted machine 
tool. 

Raise upper steam drum w1th polar gantry crane and set 
as1de. 

Exposure Rote, 
·--R.-L 

5 

0.1 

0.1 

0.1 

0.1 

0.1 

0.05 

0.05 

0.05 

0.05 

Remove feedwoter ring. 0.02 

Cut steam generator wrapper. 0.05 

Cut two access holes through lower steam generator 
shell. 

Install lead glass sh1elded covers over access holes. 

0.1 

0.05 

Personnel Involved 

Re operators 
Laborers 

Operators 

£vent Duration, 
man-h 

160 

54 

109 

27 

102 

205 

128 

160 

!54 

20 

8 

32 

14 

32 

Dose, 
~<!_n-rem_ 

800 

5.4 

11 

2. 

" 
21 

6.0 

0 

7.7 

u 

1.0 



Phase 

Tube Bundle Removal 

Tube Stub Pulling 

n 

~ 

0 
Tubesneet Refurbishment 

Tube Cutting 

TABLE C.!. (Con ld) 

E~ent Descri£_t ion 

Place temporary shielding over exposed tube bundle. 

Install hoisting equipment for supporting tube bundle. 

Install channel block cutter and cut loose channel 
blocks. 

¥lith special tool, cut tubes above tubesheet, and 
segment tube bundle. 

Erect segmented cask above tube bundle and wrapper. 
Hoist entire assembly into cask and move to refueling 
canal. 

Lower collection tray 1nto location above tubesheet. 
Pick up and dispose of p1eces of tubing. 

Install hydraulic tube puller and extract tube stubs 
from tubesheet. Pick up and dispose of tube stubs. 

Carefully scrape loose and collect all sludge and 
hard scale coating from secondary Slde. 

Recondition surface of tubesheet wlth hand-held 
grinders. 

Ream all tubesheet holes. 

Piloted m1ll or dr1ll and ream tubesheet holes to 
remove stuck tube stub ends. 

Cut wrapper at each support 
disposable pieces. 

Remove from segmented cask. 

ring and sect1on 1nto . 

As tube bundle is exposed, cut into 1.5-m lengths 
with hydraulic shear. 

Cut and dispose of tube support plates. 

Exposure Rate, 

--"'-"--
0.1 

0.1 

0.05 

0.05 

0.05 

0.3 

0.3 

0.1 

0. 3 

0.0 

0.3 

0.01 

0.01 

0.01 

0.01 

Event Duration, Dose, 
Personnel Involved man-h man-rem 

Laborers 8 0.8 

6 0.6 

42 2.1 

33 1.7 

80 4 

Laborers 122 31 

332 100 

8. 5 0.85 

Boilermakers 21 6 3 

54 16 

33 10 

26 0.26 

26 0.26 

Ill 1.8 

38 0.38 



n 
0 

~ 

~ 

Phase 

Steam Generator Reassembly 

Upper Shell Closure 

TABLE C.!. (Contd) 

E~ent Description --~---

Prepare access holes for final welding. 

Erect and position forged manways. 

Oleld manways in place. 

Remo~e remain1ng part of all channel head bloc~s 
from inner wall of secondary shell. 

Install new wrapper, support plate assembly, and 
channel blocks. Correctly orient to tubesheet. 

lleld channel blocks to inner surface of shell. 

Connect each U-tube to correct 1oad1ng rods; pull 
down into place e~enly. 

Install antivibrat10n bars; exam1ne dye penetration. 

Expand all tubes into tubesheet. 

Install primary moisture separator onto wrapper. 
Weld in place. 

Install new feedwater r1ng and weld to supports 
and feedwater nozzel. 

Prepare top of steam generator shell for welding. 

Rig, lift, and place properly oriented upper shell 
dem1ster section. 

Weld upper steam generator shell in place. 

Re-erect all other p1ping. 

Weld steam line. 

Exposure Rate, 

"" 
0.3 

o. 3 

0. 3 

0.05 

0.05 

0.05 

0.05 

0.05 

0.05 

0.05 

0.01 

0.01 

0.01 

0.01 

0.01 

0.01 

~ersonnel Involved 

Boilermakers 

Boilermakers 

Crane operator 
Laborers 

Operators 
Boilermakers 

Boilermakers 

Operators 

Boilermakers 

Event Duration, 
man-h 

27 

20 

196 

7 

72 

62 

568 

16 

300 

212 

" 
133 

16 

2150 

350 

192 

Oose, 
man-rem 

8.1 

5 

59 

0.35 

3.6 

3.1 

28 

0.8 

17 

11 

0.54 

1.3 

0.16 

22 

3.5 

1.9 



n 
~ 

N 

Phase 

Nondestructive Examination 

Postweld Heat 
Treatment 

Cleanup 

TOTAL 

TABLE C .1. (Contd) 

Event Description ___ _ 

Radiograph 1 ca lly 1 nspect manway forging 
installation welds. 

Examine dye penetration of tube-to-tubesheet welds. 

Radiographically inspect wrapper-to-riser barrel 
weld. 

Rad i o~raph ica lly inspect upper- to- lower 
weld (from inside 1f possible). 

shell 

Fill unit with demineralized water and pressure test. 

Hydrotest primary p1ping and secondary side of steam 
generator. 

Postweld heat treat new manway installations. 

Postweld heat treat weld jolning upper shell and 
moisture separator section to lower shell. 

Remove greenhouses, staging and scaffolding, jib 
cranes and hoists, retub1ng machines, welders, speCial 
ventilation equipment, tooling, power and control 
cable, and lighting. 

Exposure Rate, 
_ _ ___BL h___ Person ne_!__!_ n~ v~ 

0.05 

0.1 

0.05 

0.05 

fl.Ol 

0.01 

0.05 

0.01 

0.01 

Boi lerma~ers 
QC inspector 

Bo1 lermakers 
QC inwector 

Event Duration, 
man-h 

10 

29 

08 

66 

n 

12 

iii 

1" 

628 

Dose, 
man-r~ 

0.1 

2.9 

2.' 

J. 3 

0. 72 

0. 72 

5.6 

1.5 

6.3 

- 2300 
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