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This letter forwards a compilation of knowledge gained regarding international interactions and 
issues associated with Project Prometheus.  The following topics are discussed herein: 
 

• Assessment of international fast reactor capability and availability 
• Japanese fast reactor (JOYO) contracting strategy 
• NRPCT/Program Office international contract follow 
• Completion of the Japan Atomic Energy Agency (JAEA)/Pacific Northwest National 

Laboratory (PNNL) contract for manufacture of reactor test components 
• US/Japanese Departmental interactions and required Treaties and Agreements 
• Non-technical details – interactions and considerations 
 

Background 
  
The NRPCT was evaluating many unique structural materials for applicability to Project 
Prometheus.  For these materials, minimal irradiation data exists for prototypic conditions 
expected in a Prometheus reactor.  In an effort to quickly build an irradiated properties 
database, irradiation test platforms were investigated worldwide.  The NRPCT contracted with 
PNNL to perform a feasibility assessment for conducting a high fluence radiation test in foreign 
test reactors.  This assessment is summarized in Enclosure 1.  Recommendations made by 
PNNL were based on a combination of facility capabilities and timing of available insertions.  
The NRPCT, aided by PNNL’s assessment, concluded that of the available reactors worldwide, 
the Experimental Fast Reactor JOYO (located in O-arai, Japan) was the best facility to pursue 
for irradiation testing.  JOYO is operated by JAEA, the agency recently formed from a merger of 
the Japan Atomic Energy Research Institute (JAERI) and the Japan Nuclear Cycle 
Development Institute (JNC).  Further, PNNL identified the BOR-60 Reactor located in 
Dimitrovgrad, Russia, as the next best option.  However, less progress had been made with 
investigating BOR-60 prior to the termination of NR Program involvement in Project 
Prometheus. 
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To perform irradiation testing in JOYO, the NRPCT contracted with PNNL to: (1) act as a liaison 
with JAEA, (2) utilize their irradiation test engineering experience, and (3) take advantage of 
their foreign contracting experience.  This document provides NRPCT experiences, including 
insights into relationships, interactions, required documents, regulations and nuances 
associated with contracting with a foreign entity such as JAEA. 
 
Assessment of International Fast Reactor Capability and Availability 
 
Obtaining irradiation data on fuel and candidate structural materials, as well as subscale fuel 
elements, required investigation of various irradiation test platforms to support Project 
Prometheus.  Schedules associated with Prometheus required that irradiation data from 
prototypical neutron energy spectrum tests be obtained as quickly as possible.  Testing in fast 
reactors was necessary as they would have provided both a means of accelerating testing, as 
well as a near prototypic neutron spectra needed to obtain irradiated material performance data 
to support Prometheus material selections.   
 
PNNL’s foreign reactor assessment identified the Experimental Fast Reactor JOYO in O-arai, 
Japan as the best facility to perform materials irradiation tests needed to support Prometheus 
when compared to BOR-60 (Russia), Fast Breeder Test Reactor (India), Monju (Japan), Phénix 
Reactors (France) and various thermal reactors.  The irradiation platforms that were evaluated 
are summarized below.  A first phase of structural materials testing was initiated, referred to as 
JOYO-1, which was designed to screen various candidate materials.   It was understood that 
JOYO-1 testing alone would not provide all Prometheus irradiation test data needs and future 
JOYO campaigns were also being pursued (JOYO-2 in late 2007/early 2008 and JOYO-3 in 
2010).   Additional testing in other platforms was also in the initial investigation stages.  
 
Testing in Oak Ridge National Laboratory’s (ORNL) High Flux Isotope Reactor (HFIR) was also 
underway [Reference (a)].  HFIR was screening several materials, but was envisioned to be 
mainly used to irradiate materials that do not transmutate in the presence of thermal irradiation.  
HFIR has a peak fast flux about half that of JOYO.  However, testing of structural materials in 
HFIR would have required insertion in the reduced flux “Removable Beryllium (RB*)” region to 
minimize transmutation and thermal neutron effects through shielding.  Due to the reduced flux 
in this region, it was expected that achieving prototypical end-of-life (EOL) fluences would take 
about 10 times longer than testing in JOYO.  Comparatively, the test duration necessary to 
obtain a similar fluence in the Advanced Test Reactor (ATR) at Idaho National Laboratory (INL) 
is also roughly a factor of ten longer, again due to a lower fast flux.  Scheduler challenges with 
irradiation campaigns in HFIR and ATR reactor were exacerbated by additional design 
complexity of overcoming unwanted thermal spectral effects, whereas commencing international 
fast reactor tests were challenging due to longer than expected test coordination, permitting and 
construction times.   
 
JOYO 
 
JOYO is part of the O-arai Engineering Center (OEC), operated by JAEA, a government-owned 
corporation located in O-arai, Japan.  JAEA reports to two government agencies, the Ministry of 
Education, Culture, Sports, Science and Technology (MEXT) and the Ministry of Economy, 
Trade and Industry (METI).  In terms of size and fast flux, JOYO’s rated power is 140 MWt, and 
peak fast flux is 4.0 x 1015 n/cm2-s.  JOYO is a loop-type sodium-cooled Liquid Metal Reactor 
(LMR) that utilizes a Mixed Oxide Fuel (MOX).  The reactor operating cycle is 60 Effective Full 
Power Days (EFPD), with approximately 20 days between cycles for refueling and experiment 
handling.  The nominal operating schedule includes five cycles per year followed by 
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approximately six to twelve months of down time for inspections and maintenance.  A significant 
number of irradiation experiments have been conducted in JOYO, and a vigorous testing 
program was expected for Project Prometheus.  Most of the testing is associated with Japanese 
LMR fuel and cladding development, but there have been a number of other programs.  
Although most of JOYO’s customers are Japanese, joint irradiation studies with foreign partners 
such as France and the US (including Battelle) have been conducted.  Japan and the US 
currently have in place a bi-lateral agreement under Section 123 of the Atomic Energy Act, 
allowing safeguarded exchange of commercial nuclear power technology and nuclear materials 
for peaceful uses.   
 
BOR-60 
 
BOR-60, a 60 MWt/12 MWe loop-type sodium-cooled LMR, has a comparable fast flux region 
spectrum to JOYO.  BOR-60 was considered a potential alternative to supplement testing in 
JOYO.  BOR-60 is located at the Research Institute for Atomic Reactors (RIAR) in Dimitrovgrad, 
Russia.  Although the BOR-60 peak fast flux at rated full power of 60 MWt is 3.3x1015n/cm2-s, 
the reactor typically operates at about 52 MWt, resulting in an effective peak core region fast flux 
of 2.85 x 1015n/cm2-s.  In comparison, JOYO is a 140 MWt reactor with a peak fast flux of 4.0 x 
1015n/cm2-s in-core and 1.9 x 1015n/cm2-s in the reflector region.  BOR-60 operates at power for 
five 50-day cycles (fast fluence of 64.8 – 112.3 x 1020n/cm2 accumulated per cycle) throughout 
one operating year with scheduled refueling shut-downs.  This reactor can achieve expected 
Prometheus EOL fast fluences within 100 days, although volumes of the irradiation rigs are not 
as large as JOYO (~four BOR-60 rigs to each JOYO rig).  PNNL has successfully used BOR-60 
for irradiation testing of structural materials, however, shipping between the US and Russia has 
been problematic.    
 
Fast Breeder Test Reactor  
 
Fast Breeder Test Reactor (FBTR), located at the Indira Ghandi Centre for Atomic Research 
(IGCAR), Kalpakkam, India, is a loop-type sodium-cooled fast breeder reactor that utilizes 
mixed carbide (UC2 / PuC) fuel.  FBTR has been used extensively by Indian researchers for 
irradiation test campaigns, including a variety of fuel types (carbide, oxide, and nitride), core 
structural materials (austenitic stainless steels as well as ferritic / martensitic steels), and 
zircaloy (for heavy water reactor pressure tube applications).  However, FBTR has not been 
used as an irradiation test platform by foreign customers due to export control issues.  Hot cell 
facilities at IGCAR are quite extensive and include all standard fuel and structural materials test 
and examination capabilities.  FBTR is a small reactor operated at a full-power level limited to 
approximately 12 MWt, thereby providing a peak fast flux of only 1x1015n/cm2-s.  Therefore, the 
FBTR facility for irradiation of fuels or materials would require longer irradiations to achieve 
desired fast fluences.  The small core size may limit available volume for irradiation 
experiments. 
 
Monju 
 
Located in Japan and currently inactive, Monju is a sodium-cooled fast breeder reactor that 
utilizes MOX fuel.  It has a rated power of 714 MWt and 280 MWe and a design rod-average fuel 
burn-up of 80 GWd/t.  Peak fast fluxes are 6.0 x1015n/cm2-s.  Monju achieved initial criticality in 
1994 but during its run-up to full operation in 1995, it experienced a secondary-side sodium leak 
that resulted in the reactor being shut down for over ten years.  Monju has been maintained in a 
hot standby condition since that time.  Local government approval to restart has recently been 
granted, and approximately 17 months of safety modifications followed by two years of pre-
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operational testing are projected before restarting the reactor.  Neither irradiation vehicles nor 
an irradiation testing infrastructure currently exist at Monju and would have to be designed and 
licensed prior to use.  Lead time for these activities is estimated by JAEA at 4-5 years.  
Therefore, Monju is not a viable irradiation test vehicle in the near term and the extent to which 
it could be a materials irradiation test vehicle in the long term is not presently known. 
 
Phénix 
 
Phénix is a pool-type sodium-cooled fast reactor operated by the Commissariat à ĺÉnergie 
Atomique (CEA) in Marcoule, France, that utilizes MOX fuel.  Phénix’s mission includes 
irradiation testing to support research for actinide burning and waste transmutation.  A law was 
passed by the French government limiting operation of Phénix until its present supply of driver 
fuel is exhausted.  Accordingly, a specified number of EFPDs remain in its operational lifetime.  
In general, Phénix will operate for ~240 EFPD per year (two ~120 EFPD cycles), until a 
permanent shut down in 2007.  Although Phénix currently operates at a reduced power level of 
320 MWt/142 MWe with a peak fast flux ranges of 4.4 to 7.5x1015n/cm2-s, it is higher than all 
other currently operating fast reactors.  Officially, CEA is not accepting new experiments for 
Phénix, but space may have been available on an ad-hoc basis.  Post Irradiation Examination 
(PIE) capabilities at Phénix are extensive and further detailed in Enclosure 1.   Because of the 
operational schedule, Phénix was not considered a viable option for irradiation testing. 
 
Given appropriate approvals, classified fuels or materials may be irradiated in the Phénix fast 
reactor.  A bilateral agreement is currently in place with US DOE and government agencies in 
France under Section 144 of the Atomic Energy Act (also known as a Mutual Defense 
Agreement, or MDA) defining acceptable classified activities or exchanges of classified 
materials between the US and France.   
 
Contracting Strategy for JOYO-1 Irradiation Test 
 
During late 2004 and into 2005, the NRPCT pursued an aggressive irradiation test strategy 
supporting Prometheus 1 that included using JOYO.  JOYO was available to provide timely 
fluence data for non-fuel candidate materials with a near prototypical neutron spectrum.  A June 
to November 2006 availability was targeted for the first of a series of irradiation tests using the 
JOYO reactor.  Following this initial test period, JAEA would begin a year long inspection of 
JOYO before resuming operation in 2008.  If the JOYO-1 test specimens were not inserted in 
time to support the June 2006 irradiation, a one and a half year delay would have resulted 
waiting for the next reactor availability.  It was imperative that a contract be quickly placed with 
JAEA to support this date. 
 
To meet required contract placement timing with JAEA, NRPCT evaluated two options: (1) have 
NRPCT place a contract directly with JAEA and (2) contract with a national laboratory to place a 
contract with JAEA.   
 
Option 1 required NRPCT to devote a significant amount of resources to facilitate an 
international contract because the NRPCT contracting experience base is primarily domestic.  
The time required to acquire the appropriate personnel and gain the basic international 
knowledge was considered incompatible with the expedited NRPCT schedule for meeting the 
JOYO June 2006 irradiation start.  Further, any existing employees with some overseas 
contracting expertise could not be applied to this effort without significantly impacting other non-
Space work conducted at the NRPCT sites. 
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Option 2 allowed NRPCT to leverage its limited international contracting experience by hiring a 
contractor to execute the JAEA contract, including researching and understanding appropriate 
international contract law.  In addition to meeting schedule, hiring a contractor with Japanese 
contracting experience enhanced the understanding of Japanese cultural and business 
practices, which are very different from those in the United States.  US DOE guidance on 
interagency work orders for contracting [Reference (b)] states that an Inter-Contractor Purchase 
is appropriate only when the performing contractor has special or unique experience in this 
area.  In others words, the contractor must provide value to the work and not just a conduit for 
the work.   
 
In Reference (c), the NRPCT recommended that PNNL be contracted to facilitate the JOYO-1 
irradiation testing program contract with JAEA for the NRPCT.  The NRPCT selected PNNL for 
several reasons: 
 

1. PNNL had recently conducted a review of fast spectrum test reactors and provided 
NRPCT a recommendation to pursue JOYO. 

2. PNNL has experience in overseas irradiation programs such as JOYO and BOR-60 
3. PNNL has experience in placing contracts with international firms, including an 

understanding of the appropriate export control laws.  
4. PNNL has personnel integrated in the Japanese culture, both technically and socially, 

that provide guidance to support face-to-face interactions needed to develop the test 
program. 

 
Following approval, the NRPCT contracted with PNNL who in turn, placed a contact with JAEA 
to perform required precursor items for the irradiation work to follow.  PNNL also acted as a 
communication liaison and reviewed JAEA quality program(s), import/export issues, and 
shipping.  The National Aeronautics and Space Administration (NASA) restructured the 
Prometheus Program and, therefore, the NRPCT program involvement in Prometheus was 
cancelled prior to contract placement for the actual irradiation testing in the JOYO reactor. 
 
Overall program management for irradiation testing in JOYO resided with the NRPCT.  The 
NRPCT performed all test sponsor functions (test matrix design, test requirement/ conditions 
definition, activity coordination, and fabrication/delivery of test specimens, etc.) along with 
designing and building test capsules.  Due to their experience with foreign irradiation work, 
PNNL was used to place contracts with JAEA and facilitate transfer of technical information and 
quality requirements between JAEA and NRPCT.  PNNL also arranged for necessary export 
licenses and was to facilitate specimen shipping arrangements.  During the contracting effort, 
PNNL utilized an established relationship between Battelle and Mitsubishi to help with language 
and legal issues. There may be other entities that could have performed PNNL’s role, but PNNL 
was judged to be in the best position to effectively facilitate this first phase of work.  A summary 
of PNNL’s involvement in JOYO contracting is included in Enclosure 2.  As experience and 
confidence in working in the Japanese culture was realized, the NRPCT planned to reconsider 
the need for an interim contracting and liaison agency for future work efforts beyond the initial 
JOYO-1 irradiation testing. 
 
NRPCT / Program Office International Contracting 
 
International contracting presents a unique set of considerations and challenges, which may not 
be readily apparent to individuals solely familiar with domestic Government contracting 
processes.  Several issues must be evaluated and understood if a company is going to practice 
international trade.  If multiple contracts or a continuing, ongoing international relationship is 
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desired, it is recommended to develop or obtain in-house expertise with international 
contracting, as well as international law.  If this expertise is not currently present or readily 
available in-house, employing a national laboratory or agency which has this expertise should 
be considered.  When employing a third party as an interface, costs associated with direct 
charges as well as burdens or fees applied to overseas charges should be fully understood. 
 
As described later, nuclear work performed overseas will likely require some form of an 
International Agreement that is approved by the US and the associated foreign government.  If 
not currently in force, these types of agreements typically take in excess of a year to establish.   
Test plans should incorporate the schedule required to establish (or modify) such agreements 
for specific work scope.  Additionally, some types of agreements require the involvement of 
other federal organizations (e.g., US Department of Commence (DOC) or DOS).  The specific 
Memorandum of Agreement being pursued for the JOYO testing did not require the review and 
approval of agencies other than US DOE.  In the case of JOYO testing, Japanese 
Governmental approvals and a licensing fee were required to be paid to MEXT to support 
structural analysis reviews of rigs, reviews of rig parts material certification paper work and final 
inspection during the SMIR assembly.   
 
For an experiment in the core of the reactor, the materials and test conditions must fit within the 
existing licensing basis.  The licensing basis for JOYO is shown in Appendix A of Enclosure 2.  
In general, the licensing basis is relatively narrow, mostly encompassing fuels and cladding 
materials for fast reactors.  There are few issues for structural materials but licensing for fuels is 
very specific.  In particular, JAEA has never irradiated fuels in the double-encapsulated 
arrangement that is typical of the NR Program design.   As a result, most experiments in the 
core will require a license amendment from the Japan nuclear regulator.  While there is no 
specific list of prohibited materials, each experiment is considered on a case-by-case basis with 
regard to the licensing basis and safety impact.  Applications for licensing approval typically are 
not filed until the conceptual design is complete.  Detailed design and procurement of materials 
proceed in parallel with the licensing process.  After licensing, the test specimen (fuel or 
structural materials) and irradiation vehicle fabrication activities begin.  A fuel experiment that 
does not need a new license would require a minimum 3 year lead time for planning; more for 
one that does.  As shown in Enclosure 2, planning for structural materials irradiation tests 
require somewhat less lead time.  The JOYO experimenter’s handbook explains the irradiation 
testing design and analysis approach required for license amendment applications, but it is 
available only in Japanese.  
 
There are many dynamics in dealing with a foreign entity on a technical level.  It is crucial to fully 
understand the contracting, agreement, and approval processes.   As an example, PNNL took 
for granted information provided with respect to the path forward for establishing a US/Japan 
agreement.  PNNL later found out that the approval agency of the Japanese government did not 
agree with the process established by JAEA for the needed agreements.  The lesson learned 
was that PNNL should have requested a written plan be understood, established, and agreed to 
by JAEA/MEXT as to how proceed with the agreement. Consideration should be given to 
establishing the written plan as a contractual line item to assure that JAEA provides the plan 
needed to go forward. 
 
Budget and Schedule Control 
 
For those programs involving international contractors, careful budget and scheduler control is 
of utmost importance.  All stakeholders must agree on a base date for terms of locking-in 
contract currency exchange rates.  For contracts involving NRPCT, this information was defined 
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up-front during contract negotiations.  Thus, exchange rates could vary up or down during the 
performance period, yet costs would be fixed based on a set (agreed upon) exchange rate.  
NRPCT and PNNL established a weekly conference call using an agreed to agenda to ensure 
issues were being worked to avoid potential schedule impact.  These practices maximized the 
call efficiency and usefulness.   
 
Program Management 
 
Overall program management resided with the NRPCT.  One control routinely implemented in 
NRPCT programs are electronic monthly vendor progress reports.  NRPCT required that these 
progress reports provide status of progress toward parts procurements and other defined 
deliverables.  The reports also identified any issues of concern and a description of intended 
resolution.  A defined due date for the monthly reports was contractually specified.  Posting the 
reports electronically on Ciphershare (see “Communications with Domestic Subcontractors” 
section) allowed for their timely review.  
 
Quality Issues 
 
An important aspect is project quality assurance (QA) requirements.  Project QA requirements 
in-place at vendors should be carefully compared with the overarching quality system (e.g., 
Code of Federal Regulations (CFR) 10CFR830, Nuclear Safety Management; Subpart A, 
Quality Assurance Requirements; or International Organization for Standards (ISO) 9001, 
Quality Management Systems – Requirements), including appropriate higher-tier specifications 
as well local procedures or instructions.  Comparison of requirements and systems would reveal 
whether proposed vendors (e.g., NASA, national laboratory, and contractor) are capable of 
performing work to quality requirements equal to or greater than those required.  NRPCT also 
recommends that quality assurance activities, processes and controls associated with specific 
elements of programmatic work be discussed up-front and locked in prior to contract placement.  
Regardless of systems in place, key project technical personnel that are ultimately responsible 
to ensure appropriate controls (such as quality assurance plans, technical reviews, data 
validation, etc.) are specified in contractual programmatic documents.  Additionally, the JAEA 
QA Program Plan (Manual) did not exist in English and required translation. 
 
Dealing with an overseas supplier can pose unique difficulties with quality issues, as standard 
business practices in foreign countries are not always the same as here in the US.  Contractors 
are usually bound to follow all required regulatory and company internal QA requirements during 
contract performance.  Careful consideration should also be given to implementing design 
review processes into contractual documents.  One or more (if needed) design reviews should 
be planned, as appropriate.  Extent and scope of the reviews should be well described and 
reviewed by all participating parties with care and detail taken to avoid any misunderstandings.  
For JOYO contractual deliverables, NRPCT planned both a 50% and 95% design review for the 
specimen capsule design.  A 50% design review was held with JAEA and since issues were 
well understood by all parties, JAEA considered the 95% design review as unnecessary 
[Reference (e)].  NRPCT, however, intended to hold an internal 95% review to cover these 
aspects.  JAEA could not issue a formal report to accept the final capsule design until the 
Irradiation Contract was finalized.  This report was to exclusively focus on the safety aspects of 
capsule design and was submitted to MEXT for approval to perform irradiation testing, but never 
issued due to the project termination.   
 
Source inspection(s) should likewise be planned, but not necessarily just for deliverable 
completion.  Source inspections are performed on-site as verification to assure satisfactory 
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completion, inspection, testing and certification of all parts and components based on physical 
verification and review of applicable documentation.  Interim progress inspections may also be 
warranted based on item criticality and may be combined with other on-site meetings.   
 
Access to Information 
 
From Reference (f), JAEA would have access to materials, test, and post-irradiation 
examination data (if PIE performed in their facilities).  However, JAEA was not allowed to 
publish or use data in anyway.  PNNL would be familiar with materials and test conditions.  As 
procedures for transfer/transmittal of test data were to be further defined, NRPCT would have 
pursued direct throughput from JAEA, minimizing PNNL data access.  JAEA needed to know 
expected internal capsule temperatures and to accept the design; they needed to know how 
NRPCT calculations were conducted.  In the unlikely event that JAEA performed all of the PIE 
work, they would then have had access to that information.   
 
To protect against potential use of information by JAEA, a typical nondisclosure of intellectual 
information presided.  Overarching words on data rights were also included in US/Japan 
agreements.  PNNL/JAEA contract wording similar to prior NRPCT contracts was used.  The 
contract contained a standard agreement stating that information gained is owned by the NR 
program and may not be published or used to benefit the research organization.   
 
On the other hand, access to information needed by the NRPCT to support design iterations for 
the test capsules was limited at times because JAEA was not able to provide technical details of 
reactor conditions without a signed agreement between the US and Japan.  In lieu of having 
these agreements in force, the only viable method for acquiring information was at face-to-face 
meetings and public release of the information by JAEA. 
 
Public Utterances 
 
Matters of public release of information related to work under the order should be addressed in 
the earliest stages of fact-finding and subsequent contract negotiations.  It will be necessary to 
balance Government policy (i.e., Department of Energy policy and Japanese Government 
policy) to provide to the public and the news media, accurate and timely unclassified information 
on policies, programs, and activities versus programmatic needs (i.e., Naval Reactors) to limit 
the dissemination of information.  An early and full assessment of the risk posed through 
release of work related information (while recognizing that all information will not be known at 
the outset of a research program) will determine the latitude the parties will have for the open 
exchange of information.  
 
The contractual language negotiated with JAEA concerning public utterances is included in 
Attachment 1.  NRPCT considers that obtaining public utterance approvals was typically 
burdensome from a timing perspective, where standard NR Program practice is an eight week 
approval cycle for subcontractors.  This was especially evident for JAEA Press Releases and 
multiple presentations / papers for conferences that both PNNL and NRPCT were to attend.  For 
JAEA public utterances, NRPCT gained approval through the typical cycle when schedules 
allowed, but JAEA occasionally proposed modifications to the approved wording and asked for 
immediate (same day) turn-around.  NRPCT frequently improved upon the normal cycle and 
met JAEA’s needs, to promote goodwill between the parties.  An improved understanding of the 
issues at hand from all involved parties may help in future streamlining of this important program 
aspect. 
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Nuclear Indemnification 
 
Typical of contracting nuclear related work is the matter of nuclear indemnification.  PNNL 
recommended that a new separate agreement include language that dealt with nuclear 
indemnification, which would eliminate a US DOE requirement for PNNL to pass down the 
Nuclear Hazard Indemnity Clause to JAEA.  Provided in Enclosure 3, this recommendation 
proposed language that each party relies upon its own national law to provide compensation for 
damages to itself arising from activities under this agreement and will not look to the other party 
for such compensation.  Copies of the Nuclear Hazard Indemnity Clause and the Price – 
Anderson Amendments Act of 1999 are also included in Enclosure 3 along with a NRC 
Assessment of the Price – Anderson Amendments Act.  Passing down the Nuclear Hazard 
Indemnity Clause would require JAEA compliance to 10 CFR 830.120 quality requirements, and 
although not finalized prior to program termination, was recommended as not required, although 
this point was not completely agreed upon by all parties. 
 
Completion of JAEA/PNNL Contract for Manufacture of SMIRs 
 
In May 2005, PNNL contracted with JAEA to manufacture two Structural Material Irradiation 
Rigs (SMIRs).  Following the cancellation of NRPCT involvement with Project Prometheus in 
September 2005, NRPCT and PNNL concluded that it would not benefit NRPCT to terminate 
the SMIR fabrication contract.  This decision was made from both a cost standpoint where no 
substantial cost savings from a premature termination would result and it may potentially 
jeopardize working relationships established over the last year.  Therefore, the two SMIRs were 
fabricated and delivered to JAEA in January 2006.  The SMIR hardware, however, was to 
remain JAEA property unless an alternate US DOE use was identified by 1/20/06.  NRPCT and 
PNNL made initial contacts and presentations/discussions took place with prospective suitors 
[Generation IV Nuclear Energy Systems Initiative and Advanced Fuel Cycle Initiative (GEN-IV 
and AFCI)] as described in Enclosure 8 of Reference (g).  Although interested, these entities did 
not have the 2006 budget flexibility to take on such an extensive program as NRPCT had 
established for JOYO-1.  Additionally, NRPCT (through PNNL) had placed a contract for 
purchasing long lead materials to fabricate two additional SMIRs, for use in JOYO Cycles 7 and 
8 irradiation testing in 2007/2008.  This contract was cancelled prior to any use of funds. 
 
 
 
 
International Treaties /Memorandums Of Agreements –MEXT/US DOE Interactions 
 
As many governmental and institutional understandings and agreements are likely required for 
international nuclear related testing, it can become complicated to fully understand the 
interactions and overriding documents.  It proved helpful in understanding these bi-lateral 
interactions by creating a flow chart (see Attachment 2) showing a treaty/ agreement /document 
hierarchy as well as a hierarchy of organizations.  The hierarchy of treaties and/or agreements 
used to complete this type of work typically has three levels.  In proceeding with international 
contracting work, the US DOE Office of International Affairs would decide what type of 
agreement(s) is required.  To cover proposed work, one must first determine if higher-tier, 
international treaties or agreements exist between the subject countries and how they might 
apply.  One longstanding, overarching treaty that has been ratified by both the United States 
Government and the Government of Japan pertaining to the Prometheus work is “Principles 
Governing Activities of States in the Exploration and Use of Outer Space, including the Moon 
and other Celestial Bodies of January 27, 1967.“   
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In review of existing mid-level documents, it was concluded that “Peaceful Uses Agreement1” 
and the “Nuclear Technologies Agreement2” were in effect and that proposed irradiation 
experiments for JOYO-1 can and need be performed within the bounds of these agreements.  
Effective periods in force for these documents must be understood as some may become 
obsolete over time.   
 
The Peaceful Uses agreement requires the US to declare that the data will be used in a non-
military way - in this case space exploration.  This was originally an issue as JAEA recognized 
that NRPCT had government (military) connections as it supports the US Nuclear Navy.  US 
DOE, through the Office of Naval Reactors, supplied this requested information, documenting 
that funding was from NASA and additional agreements were in place within the US to separate 
this information from potential military application.  Supplying such information, however, can 
sometimes involve the US DOS.  An example of a similar request involved a NRPCT contract 
with a United Kingdom (UK) vendor (Meggitt Ltd., Heatric Division) to design a gas cooler heat 
exchanger for Project Prometheus.  Nearing the end of the contract work, NRPCT was made 
aware by Heatric that abiding by the U.S.-Euratom Agreement for Peaceful Nuclear 
Cooperation3 is required when technology is transferred between the US and UK nuclear 
industry.  Assurance that the agreement was met required formal written exchange between the 
US DOS and UK Department of Trade and Industry.  This unanticipated international 
governmental exchange significantly impacted the product delivery from Heatric to NRPCT.  
Engaging the US DOS and UK Department of Trade and Industry immediately following contract 
placement would have been prudent to mitigate schedular delays.  Responding to US DOS (or 
another department) in situations like this requires involvement directly through the Office of 
Naval Reactors and US DOE. 
 
Under the US/Japan Nuclear Technologies Agreement (NTA), it was also determined that a 
lower-tier document or a Specific Memorandum of Agreement (SMA) was needed to cover 
specifics related to irradiation of structural materials supporting a space reactor development 
program.  However, the then current NTA expired on August 22, 2005 prior to amendment with 
the proposed SMA.  This SMA was to establish a framework for cooperation between US DOE, 
through its Office of Naval Reactors (NR), and JAEA for utilization of JAEA facilities and 
subcontractors to conduct nuclear reactor fuels and materials testing for NR's responsibility to 
deliver space reactors for NASA.  Discussions early on with both US DOE-NE (Nuclear Energy, 
Science and Technology Program Office that originated the NTA) and JAEA indicated that an 
SMA could be issued prior to August 22nd and be effective for the duration of the SMA as 
agreed to by both parties.   
 
A draft SMA to address requirements of the NTA for the specific work to be accomplished was 
reviewed with US DOE.  The US DOE General Council reviewed the proposed agreement as 
well as decided if other US Government organizations (i.e., US DOS, NASA) needed to review.  
Development of any international agreement also required close coordination with the Office of 

                                                 
1 “Agreement for Cooperation between the Government of the United States of America and the Government of 
Japan concerning peaceful uses of Nuclear Energy (Nov. 4, 1987).”  
2 “Agreement between of the Department of Energy of the United States of America and the Japan Nuclear Cycle 
Development Institute in the field of Nuclear Technologies.” 
3 This agreement is summarized as stating “US/UK technology transfer will not be used for any nuclear explosive or 
other military purpose, or the technology or items produced through its use will not be retransferred without the 
prior consent of the British Government.” 
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International Science and Technology Cooperation (IP-314).  Naval Reactors consultation with 
IP-31 yielded a final version of the SMA which in turn was provided to JAEA as a draft for review 
and comment.  After several discussions between Naval Reactors, JAEA and US DOE-Tokyo 
(used as an intermediary to facilitate discussions), agreement was reached as to appropriate 
language to be included in the SMA.  JAEA then forwarded the draft SMA to MEXT at which 
point MEXT raised several issues, details of which were not clearly communicated.  Therefore, 
only speculation of their concern(s) can be described herein.   A typical SMA review cycle at 
JAEA takes about two months while an additional several months would be required for 
Japanese Governmental review.  A (final) copy of the proposed SMA is included in Appendix F 
of Enclosure 3. 
 
Separate from this project, the US DOE had undertaken a complete review of all international 
agreements between US DOE and foreign entities.  Pending completion of this review, new 
agreements would be undertaken and extending existing agreements was suspended.  US 
DOE-NR obtained the Secretary of US DOE agreement to proceed with an SMA under the 
existing NTA agreement.  To the surprise of JAEA, after months of JAEA working on an SMA 
with US DOE-NR, MEXT did not agree with the SMA approach and requested US DOE 
establish a new agreement with JAEA (or a renewal of the overarching NTA).  MEXT’s position 
was that any future cooperation between US DOE and JAEA in the area of space reactor 
development work should be consistent with this new US DOE-JAEA agreement.  With this 
approach and the lead time it would take to ratify such an agreement (i.e., 1-1 ½ years), it was 
likely that inserting advanced structural material specimens into JOYO Cycle 5 would have been 
missed.   JAEA and NRPCT/US DOE were working on alternatives and a path forward to ink 
this needed cooperative agreement when NRPCT’s involvement with Prometheus was 
cancelled.  From a NRPCT/ US DOE perspective, the most likely alternative was that a SMA 
similar to the one “finalized” in Appendix F of Enclosure 3 would be drafted under another treaty 
or agreement.  Additional details on the proposed agreements and potential effects of the 
JNC/JAERI merger are included in Reference (h).  The project was restructured shortly after the 
MEXT decision to not accept an SMA under the existing NTA and a path forward to resolve this 
obstacle was not established. 
 
Non-technical details – Interactions and Considerations 
 
A key ingredient to contracting success is to maintain open communications among all 
stakeholders.  One way to initiate this is to hold an early “meet-and-greet” meeting between 
stakeholder management as well as key individual contributors involved.  If held at a vendor 
facility, this meeting could commence with a series of presentations discussing vendor 
capabilities, facilities, similar programmatic efforts, and available personnel skills (e.g., project 
lead, contracting, technical, legal, quality assurance, administrative) that would support the 
project.  Subsequent to formal presentations and a question/answer session, facility tours 
should be held to provide a first-hand perspective of laboratory (or vendor) capability, conditions 
(e.g., state of equipment and cleanliness) and processes.  Tours are an excellent method to 
assess whether activities “on the shop floor” are consistent with documented processes. 
 
Integrated work management processes such as work scope definition, hazard analysis, hazard 
control implementation, performance of work, and assessing results should also be reviewed.  
Typical work instructions, data forms, data records and training records should be reviewed as 
part of laboratory tours. 
 
                                                 
4 Enclosure 2 of this report refers to the designation of the US DOE Office of International Science and Technology 
Cooperation as IA-41.  IP-31 is the current designation. 
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Kick-off Meeting 
 
The following approach worked for the NRPCT in these efforts.  Once a contracting and 
performance plan has been conceptualized, a face-to-face kick-off meeting was held between 
project members and cognizant vendor(s) and/or subcontractors. 
 
A typical agenda is as follows: 
 

 Introduction and overview of meeting objectives 
 Roles and responsibilities [of stakeholders] 
 Technical issues 
 Contracting issues 
 Review any future meetings or trips 

o Finalize draft agendas 
o Review travel logistics 

 Summarize meeting results and agreements 
 
These meetings were thoroughly documented prior to the meeting conclusion via an agreed 
upon format.  Thus, any misunderstanding(s) could be resolved before stakeholders return to 
their respective sites and their respective positions subsequently become established.  
Additionally, a documented list of open items was developed including specific tasks, names of 
responsible individuals and estimated or actual completion dates.  This open-items list was 
periodically maintained and reissued, as appropriate (i.e., weekly or bi-weekly).  In terms of 
interactions and understandings, there is no substitute for formalized communications and 
documentation.  Thus, any agreements made during kick-off meetings were formally 
documented in writing with all parties agreeing with the text prior to meeting adjournment.  
Agreed to meeting minutes, including these agreements are typically made contractual when 
issued via IV. 
 
For overseas meetings, an interpreter may be warranted to overcome any language barriers.  
For NRPCT visits to JAEA, the use of an interpreter was helpful for contractual details and 
meeting wrap-ups.  Technical meetings went reasonably well without an interpreter.  US DOE-
Tokyo aided in securing interpreter services and suggests that if sensitive issues exist, a US-
based interpreter be used.  US DOE-Tokyo used SIMUL International (Tel: 03-353-93791) for 
this service.  Additionally, a visa is not required for stays less than 90 days.  Entry into Japan 
requires a valid US tourist (blue cover) passport.  Country clearances may be facilitated through 
a local US DOE office. 
 
Communications with Domestic Subcontractors 
 
An important aspect of managing work with domestic subcontractors is to maintain continued 
open communication from a technical, as well as financial and scheduler point of view.  NRPCT 
considered that communications with PNNL were largely adequate, although a few instances 
required improved control and follow.  NRPCT needed to better monitor durations of some 
PNNL task efforts, as slipping dates could have jeopardized Program credibility with JAEA.  A 
major aid in communication to NRPCT was the introduction of “Ciphershare”, a software 
program that allows a transfer of unclassified data and email between “trusted” users.  
Personnel on travel to various locations could access Ciphershare via any hotel internet node 
and even while visiting foreign countries.  Vendors / subcontractors typically posted both 
technical and month end review/ budget reports along with periodic email communications on 
Ciphershare.  This proved invaluable to improved communications given time zone differences 
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and time away from one’s normal office due to substantial travel schedules.  Implementation of 
Ciphershare did not come without drawbacks, however.  NRPCT would have benefited from use 
of additional security officers to sign people on to the system and to have more users in each 
unit.  This would have minimized the use of individuals in other units to accomplish these tasks.  
Additionally, PNNL commented that they typically transmit unclassified information relatively 
freely, and the use of Ciphershare for them was more burdensome. 
 
Another communication aid that proved worthy was a weekly management telecon, held at the 
same time each week to avoid scheduling issues.  These conference calls contained 
programmatic progress and status as well as issues requiring longer-term resolution.  Issues 
and potential problems were brought to the forefront, not necessarily waiting for final resolution 
before reporting.  It is better to err on the side of over-communicating; especially for issues 
whose outcome may affect cost or product quality. 
 
NRPCT considers it a best practice to document these telecons and obtain vendor (e.g., 
national lab) concurrence with them.  This was accomplished using the following process: 
 
 Management conference call attendees included the project manager, project engineers and 

the Space Program Office Control Account representative. 
 Space Program Office Control Account representative would draft conference call meeting 

minutes immediately after the call. 
 Minutes would be reviewed by cognizant technical leads. 
 Minutes, still considered “draft,” would be transmitted for vendor review, comments and 

concurrence. 
 Vendor comments would be provided by returning a “marked-up” copy via fax. 
 As appropriate, comments would be incorporated or discussed with the vendor and 

resolved. 
 Conference call meeting minutes would be formally issued and made contractual via 

Information-to-Vendor. 
 
Communications with Overseas Vendors or Subcontractors 
 
Once contract actions begin, similar to the domestic situation discussed above, it is important to 
maintain continued open communication among stakeholders.  Again, a weekly telecon is well 
advised, even with significant time differences involved.  It is possible to establish a “bridge” to 
call into for conference calls which permit calling from locations other than one’s office.  A local 
corporate contact individual who can speak the native language of the country in contract with is 
a valuable asset to have present during these calls.  Documentation of these calls in a similar 
manner to calls with national labs (as discussed above) was too overwhelming as language 
barriers, formalities, and time differences complicating the review cycle often resulted in Meeting 
Minutes from the previous week’s call being issued just prior to the new call.   Any contractual or 
action items discussed were documented between the entities and passed down via 
Information-to-Vendor.  Although it would have been more costly in both time and money, it 
would have been beneficial to have all contract and technical documents written in both English 
and Japanese.  Translation services are available in both the US and Japan. 
 
Periodic Meetings 
 
There is no substitute for periodic face-to-face meetings to review program progress, data, 
courses of action, issues, scheduler matter, equipment or facilities, and most importantly, 
personnel.  This is best accomplished via a trip to the vendor or laboratory site.  Budgetary 
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planning processes should adequately allocate funds to support travel requirements to 
contractor sites for frequent, e.g., quarterly meetings.   For long trips, it is also recommended 
that an adjustment day be included prior to the meeting to better acclimate to drastic time (i.e., 
12-13 hour) differentials.  Adequate time on site should also be budgeted for meetings as well 
as facility tours.  Again, formalized documentation processes should be employed including 
issuing trip reports by contractual methods.  
 
Travel Details 
 
For overseas trips to Japan, a translator was found to be helpful for contractual details, quality 
discussions, and meeting wrap-ups.  English was generally spoken during technical meetings 
and went well without a translator.  When off site, English speaking individuals were not always 
readily available.  When traveling to JAEA, there is a Tourist Information Center in Terminal 2 at 
the Airport that can provide language assistance and other information (Tel: 0476-34-6251).  
There is a nationwide telephone service to aid in language and travel assistance (Tel: toll free-
0088-22-4800 outside of Tokyo/Kyoto and within Tokyo or Kyoto, dial 3201-3331 or 371-5649, 
respectively).  An international phone card can be purchased before leaving the US.  
Appropriate card access numbers and specific directions for calling the US from Japan can be 
obtained from the card supplier.  The country code for the USA is 1 (a single digit).  Assistance 
using an 800 type number from Japan is not available.    
 
The Japanese culture is extremely polite and not understanding and practicing Japanese 
etiquette during a business meeting could jeopardize relationships.   As such, prior to meeting 
or interacting with Japanese individuals, one should familiarize themselves with Japanese 
etiquette.  An excellent source for understanding both business and personal customs is the 
Reference (i), “Etiquette Guide to Japan”. 
 
Concurrences 
 
This document has been reviewed and concurred to by the Managers of KAPL- Space Materials 
Testing and Bettis- Space Materials Irradiation. 
 
 
Prepared by: 
 
 
 
Michael Lane, Principal Engineer 
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Approved by: 
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Materials Development Operation    Materials Technology 
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A.  Information, data, photographs, sketches, advertising, displays, promotional brochures or 
other materials provided to either party (Publishing Party) by the other party or generated or 
prepared during and under this contract, which the Publishing Party desires to publish, display 
or release to other contractors, to government agencies, or to the public shall be submitted to 
the other party for comment and review.  This information shall be submitted to the other party 
for comment and review as much prior to the desired printing or release dates as possible.  The 
requirement for comment and review shall not apply to information provided by Battelle to U.S. 
Government or contractor activities for internal use in support of Project Prometheus and/or 
related projects.  The requirement for comment and review shall also not apply to information 
that either party is required to furnish to its respective government under the terms of its 
operating contract, policy or agreement.  Information sought through governmental authority 
other than as described above shall be treated in accordance with paragraph (B) of this clause. 
 
Additionally, the Publishing Party shall not associate information, data, photographs, sketches, 
advertising, displays, promotional brochures or other materials with the other party, related work 
assignments, end users or projects in any publicly releasable documents without the prior 
written approval of the other party.    
 
B.  Should any information described above be requested, subpoenaed, or otherwise sought by 
a court of competent jurisdiction or other judicial, administrative or governmental authority from 
either party, this should be promptly brought to the attention of the other party to permit 
appropriate measures to be taken to protect the information.  Under no circumstances should 
this information be released to such authority without prior notification of the other party.  
 
C.  Contractor agrees that this requirement of prior review and comment by the other party of 
any release desired by the Publishing Party shall survive the contract and that neither party 
shall for a period of twenty years subsequent to the issuance of the contract either directly or 
indirectly issue any such release without the requisite review and comment of the other party, its 
successor or assignee.   
 
D.  Contractor shall include all provisions of this article including this sentence in all lower-tier 
subcontracts under this Contract. 
 
E.  Notwithstanding the foregoing provisions of this clause, Contractor may make a public 
release in the form of Attachment A hereto.     
 
 

 End of Clause 
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Figure 1. Process to Establish SMA with JNC to Establish “Peaceful Uses” 
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Introduction 
 
Due to aggressive efforts to obtain irradiation data on fuel and structural materials, as well as 
subscale fuel elements, the Naval Reactors Prime Contractor Team (NRPCT) vigorously 
investigated irradiation test platforms to accomplish the testing required to support Project 
Prometheus.  Fast reactors provide near prototypic neutron spectra that are needed to obtain 
irradiated material performance data to support material selection decisions for the Prometheus 
space reactor.  Available data for candidate materials irradiated within Prometheus fast fluence 
range estimates are very limited, resulting in a large testing need to build a workable and 
statistically viable material database.  To support this need, the NRPCT requested that Pacific 
Northwest National Laboratory (PNNL) perform a feasibility assessment for conducting a high 
fluence irradiation test in a foreign fast fluence test reactor (Reference 1). 
 
Based on PNNL’s feasibility assessment, the NRPCT concluded that the Experimental Fast 
Reactor JOYO was the best facility to initiate a large scale irradiation test to support 
Prometheus.  Upon establishment of the JOYO-1 structural materials test matrix, the NRPCT 
understood that JOYO-1 testing alone would not satisfy all irradiation testing needs for a 
Prometheus reactor.  Given limitations to the JOYO-1 test matrix due to availability of irradiation 
test space and large testing needs, NRPCT considered it vital to initiate parallel material testing 
as soon as possible.  The NRPCT planned the additional structural tests, JOYO-2 and JOYO-3, 
for late 2007/early 2008 and 2010, respectively.  Although it is desirable to test structural 
materials in a fast spectrum to obtain timely test results and avoid thermal transmutation effects, 
additional testing in the High Flux Isotope Reactor (HFIR) was planned for silicon carbide (SiC) 
materials, which do not transmutate in the presence of thermal irradiation.  HFIR has a peak fast 
flux about half that of JOYO.  However, testing of structural materials in HFIR requires insertion 
in the reduced flux “Removable Beryllium (RB*)” region to minimize transmutation and thermal 
neutron effects through shielding.  Due to the reduced flux in this region, achieving prototypical 
end-of-life (EOL) fluences would take about 10 times longer than testing in JOYO.  
Comparatively, the test duration necessary to obtain a similar fluence in the Advanced Test 
Reactor (ATR) at Idaho National Laboratory (INL) is also a factor of ten longer, again due to a 
lower fast flux.  Scheduler challenges with irradiation campaigns in the HFIR and ATR reactors 
were exacerbated by additional design complexity of overcoming unwanted thermal spectral 
effects, whereas commencing international fast reactor tests were challenging due to longer 
than expected test design, permitting /licensing and specimen/rig construction times.  
 
Fast Spectrum Reactors 
 
Currently, there are four operating fast research reactors and one (currently shut down) fast 
power reactor worldwide.  In addition, there are several thermal research reactors that provide 
significant fast flux relevant for materials irradiation testing. Table 1 lists five overseas water-
moderated research reactors, one overseas gas-cooled reactor, and two domestic thermal 
research reactors for comparison.  Table 2 lists four operating overseas fast research reactors, 
one overseas fast power reactor and two decommissioned domestic fast research reactors.  
Although Monju is not currently operating or used as a research reactor, it has been included in 
Table 2 because the intention is to operate Monju as a research reactor if it receives restart 
approval.  The peak fast flux and core volumes are included in Tables 1 and 2 to provide 
relative dose and size comparisons among the various reactors.  For example, to a first 
approximation, irradiation test volume will be proportional to active core volume.  It should be 
noted that the peak fast fluxes (E > 0.1 MeV in each case) listed in the tables correspond to 
operation at the rated power.  Many of these reactors do not routinely operate at full power, so 
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the maximum practical fast flux typically is lower than these values.  Finally, two fast flux values 
are listed for the ATR; these indicate the peak fast flux at full power and the estimated peak fast 
flux if flux boosting technology is implemented in future irradiation tests.  A preliminary feasibility 
assessment performed in September 2004 identified JOYO as the most promising candidate for 
both near and long-term irradiation testing based on both technical and logistical considerations.  
Detailed assessments of the JOYO, BOR-60, Fast Breeder Test Reactor, Monju, and Phénix 
Reactors are provided below.   
 

Table 1.  Candidate Overseas Thermal Reactors Along with U.S. Reactors for Comparison  
 (Gas-Cooled Reactor Shaded)  

Reactor Location 
Rated 
Power 
(MWt) 

Peak Fast Flux 
(1015 n/cm2-s) 

Core 
Volume (l) 

SM   Russia  100  2.0 48  
Osiris   France  40  0.26 unknown 
Japan Materials Testing Reactor  Japan  50  0.40 244  
High Flux Reactor  Netherlands 45  0.46 169  
High Temperature Engineering Test Reactor  Japan  30  0.02 8856  
FRM-II  Germany  20  0.50 18  
Advanced Test 
Reactor  

(with fast flux 
boosting)  

USA  250  0.20 (0.50)  275  

High Flux Isotope Reactor  USA  85  1.7 51  

 
Table 2.  Candidate Overseas Fast Reactors Along with U.S. Reactors for Comparison  

Reactor Location Rated Power 
(MWt) 

Peak Fast Flux 
(1015 n/cm2-s) 

Core  
Volume (l) 

Monju   Japan  714  6.0  2340  
Phénix   France  563  7.2  1227  
Joyo  (Mk III)  Japan  140  4.0  227  
BOR-60  Russia  60  3.5  60  
Fast Breeder Test Reactor  India  17.4  1.4  24  
Fast Flux Test Facility  (FFTF) USA  400  7.2  1040  
Experimental Breeder Reactor II 
(EBRII)  USA 62.5 2.5 73 

 
JOYO 
 
JOYO is part of the O-arai Engineering Center (OEC), operated by the Japan Atomic Energy 
Agency (JAEA), a government-owned corporation, located in O-arai, Japan.  JAEA reports to 
two government agencies, the Ministry of Education, Culture, Sports, Science and Technology 
(MEXT) and the Ministry of Economy, Trade and Industry (METI).  JOYO achieved initial 
criticality in 1977 and began full-power operation (at that time 75 MWt) in 1979.  It was built as a 
test reactor to support Japanese fast breeder reactor fuels and materials development.  
However, it also has been used by a variety of foreign customers from Europe and the US for 
irradiation testing.  JOYO was recently upgraded to bring the core to its present Mk-III 
configuration, which increased the flux and volume available for irradiation testing.  In terms of 
size and fast flux, JOYO is intermediate to EBR-II and FFTF (Table 2).  The Mk-III upgrade 
included an increase in rated power from 100 to 140 MWt, an increase in the peak fast flux from 
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3.2 to 4.0 x 1015 n/cm2-s, and an increase in the maximum number of irradiation testing 
locations from 9 to 21 (15 of which are in the core and reflector regions).  
 
Irradiation Testing Capabilities 
 
JOYO is a loop-type sodium-cooled Liquid Metal Reactor (LMR) that utilizes a Mixed Oxide Fuel 
(MOX).  The reactor operating cycle is 60 effective full power days (EFPD), with approximately 
20 days between cycles for refueling and experiment handling.  A nominal operating schedule 
includes five cycles per year followed by approximately six to twelve months of down time for 
inspections and maintenance, although in practice the operation schedule varies frequently.   
 
The Mk-III JOYO core configuration includes several different core locations designated for 
different irradiation vehicles.  Instrumented test assemblies are described in Table 3 and un-
instrumented test vehicles are described in Table 4.  The JOYO-1 specimens were to be located 
in the reflector region, not the core region, which lowers available irradiation flux.  Although 
positioning within the core region was desirable, licensing restrictions caused JOYO-1 to shift to 
the reflector.  Additional testing for JOYO-2 and JOYO-3 would have targeted irradiation in the 
core region. 
 

Table 3:  Summary of JOYO instrumented irradiation vehicle capabilities. 
Irradiation 
Vehicle 

Capabilities 

Material Testing 
Rig with 
Temperature 
Control  
(MARICO-1) 

MARICO-1 provides real time temperature monitoring and control (±4°C) 
through He/Ar gas mixing or electric heaters.  Double-wall capsules contain 
materials specimens.  MARICO-1 holds 3 capsules at each of 5 axial 
positions in the core.  Irradiation space within each capsule is 23 mm in 
diameter (17 mm in diameter with electric heaters) and 75 mm long.  One 
designated location on the outer edge of inner core in Row 3 (position 3E3), 
mid-plane fast flux is 3.55 x 1015 n/cm2-s (E>0.1 MeV).  MARICO-1 may be 
disassembled for interim examination and reconstituted for further irradiation.  

MARICO-2 Upgraded MARICO 1. Electric heater capsule 2. Enlarged irradiation volume 
3. Increased temperature range (405oC to 750oC) 4. MARICO-2 may be 
disassembled for interim examination and reconstituted for further irradiation.  

Instrumented 
Test Assembly  
(INTA) 

INTA monitors real-time irradiation data from complete fuel pins including fuel 
temperature, fission gas pressure, and coolant flow rate.  Data are available 
in real-time during the irradiation test.  INTA is interchangeable with MARICO 
in position 3E3. 

Upper Core 
Structural 
Irradiation Plug 
Rig 
(UPR) 

UPR is located in the reflector region above the core.  Sample temperatures 
are maintained between 500ºC and 700°C with electrical heaters and 
temperature is monitored continuously.  One designated location on the outer 
edge of inner core in Row 3 opposite MARICO (position 3B3).  Up to 60 
standard-sized tensile samples can be irradiated in the UPR.  The fast flux 
above the core is 6.4 x 1010n/cm2-s (E>0.1 MeV). 

Ex-vessel 
Irradiation Rig  
(EXIR) 

EXIR is located outside the core in the space between the reactor guard 
vessel and safety vessel.  Sample temperatures are maintained between 
200°C and 600°C with electrical heaters.  Temperature is monitored 
continuously, tensile stresses can be applied to samples in-situ via gas 
pressure, and strain can be monitored in-situ. Up to 6 standard-sized tensile 
samples can be irradiated in the EXIR.  Fast flux immediately outside the 
vessel is 1 x 1010n/cm2-s (E>0.1 MeV). 
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Table 4:  Summary of JOYO uninstrumented irradiation vehicle capabilities. 

Irradiation Vehicle Capabilities 
Uninstrumented Irradiation 
Subassembly – Type A  
(UNIS-A)  

Experimental fuel pins arranged within driver fuel pins. Two 
designated locations in the outer core in Row 4, mid-plane fast 
flux is 3.4 x 1015 n/cm2-s (E>0.1 MeV).  UNIS-A may be 
disassembled for interim examination and reconstituted for 
further irradiation. 

Uninstrumented Irradiation 
Subassembly – Type B  
(UNIS-B)  

Six compartments of 5 fuel pins.  Coolant flow rate in each 
compartment can be controlled separately.  One designated 
location in the inner core in Row 1, mid-plane fast flux is 4.0 x 
1015 n/cm2-s (E>0.1 MeV).  UNIS-B may be disassembled for 
interim examination and reconstituted for further irradiation. 

Uninstrumented Irradiation 
Subassembly – Type C  
(UNIS-C)  

Performance testing of fuel pin bundles, including bundles with 
variable diameters.  Two designated locations in the outer core 
in Row 4, mid-plane fast flux is 3.4 x 1015 n/cm2-s (E>0.1 
MeV).  UNIS-C may be disassembled for interim examination 
and reconstituted for further irradiation. 

Uninstrumented Irradiation 
Subassembly – Type D  
(UNIS-D)  

Modification to UNIS-B with 18 compartments that each hold 
one shorter irradiation test pin.  Two designated locations in 
the inner core in Row 1, mid-plane fast flux is 4.0 x 1015 n/cm2-
s (E>0.1 MeV).  UNIS-D may be disassembled for interim 
examination and reconstituted for further irradiation. 

Core Materials Irradiation 
Rig  
(CMIR) 

Seven compartments in which a variety of core material 
specimens are encapsulated.  Specimen temperatures are 
maintained using a fixed gas gap with an accuracy of ±10°C.  
One designated location in the inner core in Row 0, mid-plane 
fast flux is 4.0 x 1015 n/cm2-s (E>0.1 MeV).  CMIR may be 
disassembled for interim examination and reconstituted for 
further irradiation. 

Structural Materials  
Irradiation Rig  
(SMIR) 

Same as CMIR for structural materials.  Four designated 
locations in the reflector in Row 7, mid-plane fast flux is 
approximately 2 x 1015 n/cm2-s (E>0.1 MeV).  SMIR may be 
disassembled for interim examination and reconstituted for 
further irradiation. 

Absorber Materials  
Irradiation Rig  
(AMIR) 
 

Same as CMIR for absorber materials. Two designated 
locations in the reflector in Row 7, mid-plane fast flux is 
approximately 2 x 1015 n/cm2-s (E>0.1 MeV).  AMIR may be 
disassembled for interim examination and reconstituted for 
further irradiation. 
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Irradiation Testing and Reactor Operational Experience 
 
JOYO is operated by the Experimental Reactor Division, within the Irradiation Center of OEC.  
Irradiation experiment planning, design and analysis are the responsibility of the Irradiation and 
Administration Section within the Irradiation Center.  A significant number of irradiation 
experiments have been conducted in JOYO, and a vigorous testing program is expected to 
continue.  Most testing has been associated with Japanese LMR fuel and cladding 
development, but there have been, and continue to be a number of other programs utilizing 
JOYO and its associated hot cell facilities.   Although most of JOYO’s customers are domestic 
(Japanese), JAEA personnel have experience conducting joint irradiation studies with foreign 
partners, such as France and the US.    
 
Post-Irradiation Examination and Testing Capabilities 
 
There are three hot cell facilities at OEC, operated by the Fuels and Materials Division within the 
Irradiation Center.  These hot cells include the Fuels Monitoring Facility (FMF), the Alpha-
Gamma Facility (AGF), and the Material Monitoring Facility (MMF).   
 
The FMF (divided into two sections, Table 5) is responsible for receipt of assemblies from 
JOYO, cleaning, x-ray radiography, disassembly, non-destructive examination of assemblies 
and disassembled pins, and preparation of samples for further examination and testing in the 
AGF and MMF.  
 

Table 5: Breakdown of the hot cells of FMF 
FMF-1 (JOYO Fuel PIE) FMF-2 (Monju Fuel PIE) 

Examination Cell 
Max γ activity 
limit: 1.6MCi 

N2 atmosphere 

X-ray radiography 

Examination Cell 
N2 atmosphere 

Max γ activity limit: 
1.8 MCi 

x-ray computed 
tomography (CT) 

(radial resolution of 
±0.1mm) 

Metallography 
Cell 

Max γ activity 
limit: 300Ci 

N2 atmosphere 
 

metallographic sample 
preparation, optical and 

scanning electron 
microscopy, electron 
microprobe analysis 
secondary ion mass 
spectrometer (SIMS) 

Decontamination cell 
Air atmosphere ***** 

 
If irradiated materials were to be returned to the US from OEC, the FMF would prepare the 
shipment.  For previous shipments of spent fuel from OEC to FFTF (Hanford, WA), JAEA used 
an International Atomic Energy Agency (IAEA) certified TN6-4 cask.  Use of this cask (and 
others) was being evaluated by the NRPCT for performing this shipment (Reference 2).  For PIE 
considerations within Japan, it should be noted that irradiated material shipments are routinely 
handled (e.g. between OEC and JAEA, O-arai, or to Tokai facilities).   
 
The AGF performs non-destructive and destructive tests on fuel pins.  Activities performed in 
AGF include sample preparation, optical microscopic examination of fuel pins, burn-up 
determination using mass spectroscopy, fission gas analysis, x-ray diffraction analysis, and 
melting point measurements (2000-2900°C).  With only a minimal amount of advanced fuels 
research currently underway, the majority of work at AGF is dedicated to fabrication of minor-
actinide-containing MOX fuel for advanced recycle applications. 
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The MMF is responsible for microscopy and material properties testing of irradiated non-fuel 
materials.  Hot cell operations include mechanical property testing (uniaxial creep, biaxial creep, 
static and transient burst, tensile, Charpy, creep-fatigue), thermophysical property testing 
(metrology, density, thermal expansion, thermal diffusivity, gas analysis), optical microscopy, 
and transmission electron microscope (TEM) sample preparation and examination which is 
equipped with energy dispersive spectroscopy (EDS) and electron energy loss spectroscopy 
(EELS) instrumentation.  Historically, a majority of structural materials testing has been oriented 
toward stainless steel LMR cladding alloys.  Accordingly, upper temperature limits for the 
majority of the MMF furnaces is 800-850°C, while most operate in air.   
 
Japan and the US currently have in place a bi-lateral agreement under Section 123 of the 
Atomic Energy Act, allowing safeguarded exchange of commercial nuclear power technology 
and nuclear materials.  This agreement also allows for a limited exchange of classified 
information with US Department of State (DOS) approval, but may require a separate codicil to 
test future fuel systems, and take as much as two years to enact. 
 
BOR-60 
 
An alternative fast spectrum reactor to supplement JOYO was BOR-60, located at the Research 
Institute for Atomic Reactors (RIAR) on the Volga River about 900 km south east of Moscow, 
Russia.  BOR-60, a 60 MWt/12 MWe loop-type sodium-cooled LMR, was considered for 
additional structural material testing required for Prometheus.  Like JOYO, BOR-60 offers a 
similar spectrum in the prototypical fast flux region.  Peak fast flux at BOR-60’s rated full power 
of 60 MWt is 3.3x1015n/cm2-s; however, it typically operates at about 52 MWt, resulting in an 
effective peak fast flux of 2.85 x 1015n/cm2-s in the core region.  In comparison, JOYO is a 140 
MWt reactor with a peak fast flux of 4.0 x 1015n/cm2-s in-core and 1.9 x 1015n/cm2-s in the 
reflector region.   
 
BOR-60 operates at power for five 50-day cycles (fast fluence of 64.8 – 112.3 x 1020 n/cm2 
accumulated per cycle) throughout one operating year with scheduled refueling shut-downs, 
whereas JOYO typically operates at power for five 60-day cycles over one calendar year.  If the 
NRPCT were to conduct a test at BOR-60, the higher fast flux within the core region may have 
been utilized.  
 
The BOR-60 reactor has the benefit of achieving the high end-of-life fast fluence expected in 
Prometheus within approximately 100 days, although volumes of the irradiation rigs are not as 
large as JOYO (~four BOR-60 rigs to each JOYO rig).   
 
Previous US research experience lead to concern over quality assurance (QA) program 
conditions at BOR-60 for both irradiation testing and PIE.  Further investigation alleviated this 
concern by finding that, while examination and testing capabilities are not state-of-the-art, 
(RIAR, like many Russian institutions, is capital-limited) most PIE data produced at RIAR is of 
very high quality.  In addition, until the late 1990s, BOR-60 did not have a recognizable quality 
assurance program that would be acceptable to Western regulatory authorities.  French 
researchers were instrumental in introducing structured quality assurance to BOR-60, and US 
researchers with recent experience at BOR-60 suggest that concerns regarding the existence of 
a QA program have been lessened in recent years.  Until a pre-award survey can be conducted 
relative to the Quality Assurance Program Requirements for Nuclear Facilities (NQA-1), more 
definitive statements regarding the current state of the BOR-60 QA program cannot be made. 
 



  Enclosure 1 to
MDO-723-0057

PAGE 8 
 

PRE-DECISIONAL – For Planning and Discussion Purposes Only 

Shipping between the US and Russia has also been problematic, with Western European 
countries typically serving as a go-between to facilitate shipments of fuels and structural 
materials.  Also, irradiated materials were not always tested or returned in a timely fashion 
during past programs, causing significant scheduling difficulties.  However, shipping 
arrangements have stabilized in recent years as regulatory environments in Russia have 
improved following the Soviet Union breakup. 
 
If testing at BOR-60 were to proceed, it may have been facilitated by use of a long-existing 
business relationship between PNNL (Garner) and RIAR.  A similar relationship did not exist 
with JAEA, where cooperative (US/Japanese) agreements rather than business agreements 
(contracts) have been historical practice.  Based on positive feedback from both PNNL and 
RIAR, the next step in evaluating BOR-60 would have been to visit the reactor facility and obtain 
details needed to plan irradiation tests for structural materials.   
 
Fast Breeder Test Reactor  
 
The Fast Breeder Test Reactor (FBTR), located at the Indira Ghandi Centre for Atomic 
Research (IGCAR), Kalpakkam, India, achieved initial criticality in 1985, and has been operating 
in its current configuration since 1997.  The FBTR is a loop-type sodium-cooled fast breeder 
reactor that utilizes mixed carbide (UC2 / PuC) fuel.  The reactor has been used extensively by 
Indian researchers for irradiation test campaigns, including a variety of fuels (carbide, oxide, and 
nitride), core structural materials (austenitic stainless steels as well as ferritic/martensitic steels), 
and zircaloy (for heavy water reactor pressure tube applications).  However, FBTR has not been 
used as an irradiation testing platform by foreign customers due to export control issues.  Hot 
cell facilities at IGCAR are quite extensive and include all standard fuel and structural materials 
testing and examination capabilities. 
 
At a full-power level, FBTR is limited to approximately 12 MWt, thereby providing an available 
peak fast flux peak of 1x1015n/cm2-s.  Because of this, FBTR may not be an attractive facility for 
irradiation of fuels or materials requiring a significant fast fluence.  In addition, its small core size 
will limit available volume for irradiation experiments. 
 
The US had very strict controls on export of potential dual-use nuclear-related materials and 
products to India.  However, on September 17, 2004, the US and India issued a joint statement 
on the “Next Steps in a Strategic Partnership” that pledged increased cooperation in areas 
including civilian nuclear power and civilian space programs.  At present, there are no details 
available for specific programs to be executed under this joint statement and lengthy 
negotiations will likely be required to define specific activities.  The US has made modifications 
to export licensing policies that will foster cooperation in commercial space programs and permit 
certain exports to the balance-of-plant portion of Indian nuclear facilities, subject to IAEA 
safeguards. As such, fuel and core materials will still require significant export control 
restrictions.  Also, according to the US DOE Office of Security, the US is prohibited by law from 
sending classified or sensitive, unclassified material to India.  Although the possibility for 
conducting irradiation tests in India may be improving, it was premature to consider the FBTR 
as a viable near-term candidate for Prometheus testing.   
 
Monju 
 
Monju, located in Japan, is a sodium-cooled fast breeder reactor that utilizes a MOX fuel.  It has 
a rated power of 714 MWt and 280 MWe and a design rod-average fuel burn-up of 80 GWd/t.  
Monju has a peak fast flux of 6.0 x 1015n/cm2-s.  This LMR employs three primary sodium loops, 
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three secondary sodium loops, and a single water loop in which superheated steam generates 
electricity from a single turbine-generator.  Surrounding the core is a radial breeder blanket 
comprised of 172 assemblies, with 61 pins per assembly.   
 
Monju was originally intended as a power producer and achieved initial criticality in 1994.  
During its run-up to full operation in 1995, it experienced a secondary-side sodium leak through 
a broken thermocouple well resulting in reactor shut down.  The leaked sodium represented less 
than 0.1% of the secondary sodium volume, and resulting physical plant damage was quite 
minimal. The reactor has not operated since 1995, but has been maintained in hot standby 
condition. 
 
Although numerous safety improvements have been proposed for Monju, they have not been 
implemented due to a “gentlemen’s agreement” between JAEA and the government of Fukui 
Prefecture to not proceed until the local prefecture grants restart approval.   After receiving local 
government approval to restart, Monju is expected to be used s a test reactor and faces 
approximately 17 months of safety modifications, followed by two years of pre-operational 
testing.  At this time, neither irradiation vehicles nor an irradiation testing infrastructure exist at 
Monju, and would have to be designed and licensed prior to use.  JAEA has estimated lead 
times for these activities at 4-5 years.   
 
From an irradiation testing perspective, the large core volume and high fast flux of Monju are 
attractive, and if restarted as a test reactor, JAEA is expected to replace the UO2 blanket fuel 
with a reflector region comprised of stainless steel pins, thus providing additional volume for 
specimens.  Fuel and irradiation vehicle costs at Monju are expected to be correspondingly high 
relative to smaller reactors such as JOYO or BOR-60.  At best, Monju was considered a 
possible long-range irradiation testing option.   
 
Phénix 
 
Phénix is a pool-type sodium-cooled fast reactor operated by the Commissariat à ĺÉnergie 
Atomique (CEA) in Marcoule, France, that utilizes MOX fuel.  Phénix achieved first criticality in 
1973, with full-power operations beginning in 1974.  The mission of the Phénix reactor includes 
irradiation testing to support research for actinide burning and waste transmutation.  The French 
government has passed a law limiting operation of Phénix until its present supply of fuel is 
exhausted.  Accordingly, the reactor has a specified number of effective full-power days (EFPD) 
that remain in its operational lifetime.  In general, Phénix will operate for approximately 240 
EFPD per year (two 120 EFPD cycles), until its permanent shut down in 2007.  The plant 
currently operates at a reduced power level of 320 MWt/142 MWe, corresponding to a peak fast 
flux range of 4.4 to 7.5x1015n/cm2-s. This reduced peak flux is still higher than all current 
operating fast reactors.  Given appropriate approvals, classified fuels or materials may be 
irradiated in the Phénix fast reactor.  A bilateral agreement is currently in place with US DOE 
and government agencies in France under Section 144 of the Atomic Energy Act (also known 
as a Mutual Defense Agreement, or MDA) defining acceptable classified activities or exchanges 
of classified materials between the US and France.   
 
US researchers have conducted a number of experiments in Phénix.  As a test reactor, it has 
many desirable attributes including high fast flux and a large test space.  At present, there are 
approximately 30 experimental subassemblies located in various positions throughout the core 
and reflector region.  Officially, Phénix is not accepting new experiments, but space may be 
available on an ad-hoc basis.   Traditionally, Phénix personnel have performed the design, 
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analysis, and fabrication of irradiation experiments.  Experimenters are expected to provide only 
desired irradiation test parameters and at most, test specimens.   
 
Post-Irradiation Examination (PIE) capabilities at Phénix are extensive, including neutron 
radiography, eddy current testing for cladding thickness measurements, all standard optical and 
electron microscopy techniques, energy dispersive x-ray spectroscopy, gamma spectroscopy, 
profilometry, metrology, fission gas analysis, and mechanical properties testing.  If more 
specialized tests for irradiated materials are required, they can be accommodated either at the 
Phénix site in Marcoule or other CEA sites within France.  Reconstitution of irradiation 
experiments is routinely performed. 
 
Given the decommissioning schedule for Phénix, a long lead time for approval of new irradiation 
experiments, and experimental design and fabrication methods, the Phénix reactor was not 
considered a viable option for irradiation testing, despite its technical and possible logistical 
advantages. 
 
Water-Moderated High-Flux Test Reactors 
 
Several foreign water-moderated reactors were found to possess high fast flux for thermal 
research reactors (i.e., mixed spectrum), while most have good irradiation testing and PIE 
capabilities.  However, none of the evaluated facilities possess capabilities that are particularly 
unique, and none offer a significant advantage over comparable domestic facilities.  For 
example, the highest fast flux of the large, water-moderated overseas research reactors is FRM-
II in Germany (0.5 x 1015 n/cm2-s), but its advantage over ATR is slight, when ATR is operated 
near full power (0.2 x 1015 n/cm2-s) and/or with fast flux boosting technology implemented (0.5 x 
1015 n/cm2-s). Conclusions regarding other overseas thermal materials test reactors are similar 
as they all possess the same or lower fast flux as FRM-II.  This includes the High Flux Reactor 
(HFR) in Petten, Netherlands (0.46 x 1015 n/cm2-s), the Japan Material Test Reactor (JMTR) in 
Japan (0.40 x 1015n/cm2-s), and the Osiris reactor in France (0.26 x 1015 n/cm2-s).  The SM 
reactor located at RIAR, Russia (2.0 x 1015 n/cm2-s) produces a high fast flux comparable to that 
of HFIR (1.7 x 1015 n/cm2-s), and both of these facilities offer essentially an order of magnitude 
higher fast flux than the other thermal research reactors, although at the expense of irradiation 
volume.  The SM and HFIR core sizes are very similar, and both produce their high fast flux in a 
central flux trap.  At locations external to the core, the fast flux of both SM and HFIR are very 
comparable to HFR, FRM-II, Osiris and JMTR.  In terms of irradiation test capabilities, FRM-II 
and JMTR offer hydraulic rabbit facilities which allow for variable capsule exposure times 
without a reactor shutdown.  SM has three self-contained water loops, and all overseas reactors 
have instrumented and uninstrumented capsule irradiation capabilities.  However, none of these 
capabilities offer features that cannot be obtained at HFIR (e.g. rabbits) or ATR (e.g. loops).  
Therefore, NRPCT concluded that these reactors did not offer significant advantages over US 
reactors.   
 
High Temperature Engineering Test Reactor (HTTR) 
 
HTTR is a helium-cooled, graphite-moderated thermal reactor built to demonstrate gas reactor 
operational characteristics.  HTTR is operated by JAEA and located in O-arai, Japan.  It 
achieved initial criticality in 1998, with full-power operation starting in 2001.  The HTTR fuel is 
based on a TRISO particle with a 600 µm diameter UO2 kernel surrounded by a porous 
pyrocarbon (PyC) buffer layer, a dense PyC layer, a SiC barrier, and an encapsulating dense 
PyC layer.  The fuel particles are pressed into an annular graphite compact (39 mm long x 26 
mm o.d. x 10 mm i.d.), and the compacts are stacked in a graphite sleeve to form a fuel rod, 
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which is inserted into holes in a hexagonal graphite fuel assembly. The reactor core consists of 
30 columns of fuel assemblies stacked 5 high.  As with most gas-cooled reactors, core volume 
is very large relative to the rated power, resulting in a low power density that contributes to its 
passive safety.  The fuel is limited to a maximum burn-up of 33 GWd/t, with an average core 
burn-up of approximately 22 GWd/t.  This corresponds to approximately 660 EFPD between 
refueling outages.  The HTTR is currently operating with its initial core load of fuel. 
 
HTTR is an attractive irradiation test platform because of the large core volume and high 
operating temperature.  However, there has been no irradiation testing to date, although plans 
exist to perform future irradiation tests.  There are limited hot cell facilities at HTTR, designed for 
handling, disassembly, and examination of spent fuel assemblies.  It is expected that fuels or 
materials irradiated in HTTR would be taken to the JMTR Hot Laboratory (HL) located nearby 
on the O-arai site (not associated with JOYO).  The JMTR-HL is physically connected to the 
JMTR reactor building by an underground canal used for transferring irradiated fuels and 
materials.  In addition, irradiated fuels and materials also can be received in casks brought to 
the facility by trucks (e.g. from JOYO).  In addition to the JMTR-HL at O-arai, JAEA has other 
hot cell facilities at Tokai (Reactor Fuel Examination Facility, RFEF) that may potentially be 
used. 
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Summary 

 
 
 
 
 
Pacific Northwest National Laboratory staff utilized their expertise in welding, non-destructive 
test, material properties, reactor physics, international relations, and project management to 
coordinate a proposed irradiation of advanced structural materials in the JOYO experimental fast 
reactor.  Advanced structural materials were to be irradiated as part of a space reactor 
development effort in support of NASA’s Project Prometheus.  The goal of Project Prometheus 
was to develop a space nuclear power plant which would significantly improve mankind’s ability 
to conduct unmanned exploration of the Solar System.  Funding for the Project Prometheus space 
reactor development effort was significantly reduced in September 2005 by NASA, after which 
the PNNL project was cancelled by the Naval Reactors Prime Contractor Team (NRPCT).  This 
report summarizes PNNL’s progress towards irradiating NRPCT supplied advanced structural 
materials in JOYO. 
 
 





  PNNL-15610 

v 

Contents 
 
Summary ..................................................................................................................................................... iii 
1.0 Background..........................................................................................................................................1 
2.0 Fabrication of SMIR Parts – Phase 1A/1B ..........................................................................................5 
3.0 Irradiation Services Planned—Phase 1C .............................................................................................7 
4.0 Long Lead Items to Support Future Irradiation Efforts—Phase 2A..................................................11 
5.0 Transport of Capsules to Japan..........................................................................................................13 
6.0 Shipment and Disposal of Radioactive Waste, Irradiated Capsules and Test Specimens .................17 
7.0 Lessons Learned ................................................................................................................................21 
8.0 References .........................................................................................................................................23 
Appendix A. Licensing Basis for the JOYO Reactor Core .......................................................................A.1 
Appendix B. Final JOYO Experiment Proposal Form..............................................................................B.1 
Appendix C. Phase 1A/1B Statement of Work .........................................................................................C.1 
Appendix D. Agreement for Fabrication of Parts for Structural Materials Irradiation Rigs .....................D.1 
Appendix E. Draft Statement of Work for Irradiation Services ................................................................ E.1 
Appendix F. Draft Specific Memorandum Agreement ............................................................................. F.1 
Appendix G. Draft Statement of Work of Long Lead Items to Support Future Irradiation Efforts ..........G.1 
Appendix H. TN6-4 Cask Specifications ..................................................................................................H.1 
 
 

Figures 
 
Figure 1. Standard Schedule for Preparing Irradiation Experiments in JOYO .............................................2 
Figure 2. Schedule for Proposed Structural Materials Irradiation Experiment .............................................3 
Figure 3. JOYO Operational Schedule for 2004 Through 2008....................................................................3 
Figure 4. JOYO Irradiation Experiment Proposal Process............................................................................4 
Figure 5. Timeline for Purchase of Long Lead 316 Stainless Steel Billets .................................................11 
Figure 6. Internals of Pelican Case for Shipment of Sealed Capsules.........................................................13 
  
 

Tables 
 
Table 1. Phase 1A/1B Contract Deliverables, Deadlines, and Actual Completion Dates .............................5 
Table 2. Estimate JAEA Contract Value for Irradiation Effort .....................................................................8 
Table 3. Upper Estimate of the Radioactivity from Both Rigs for Waste Disposal ....................................18 
Table 4. Shielded Waste Packages Required for the Materials in Both Rigs..............................................19 
Table 5. Upper Estimate of the Radioactivity from Both Rigs for Transportation .....................................19 
Table 6. Upper Estimate of the Decay Heat from Both Rigs for Transportation ........................................19 
 





 

1 

1.0 Background 

Advanced structural materials were to be irradiated in the JOYO experimental fast reactor1 in Japan as 
part of an effort to test the behavior of such materials in a fast reactor environment.  This irradiation test 
program was pursued in support of a space fission reactor development effort supporting NASA’s Project 
Prometheus.  Project Prometheus was to develop a nuclear powered space power plant which would 
greatly improve mankind’s ability to explore the Solar System.  The project was funded by Knolls Atomic 
Power Laboratory (KAPL) Inc. under Purchase Order FA01000076AE.   
 
The JOYO reactor was selected as the best available facility to perform the irradiation given its inherent 
characteristics (Senor, et al. 2005).  NASA’s plans to develop a nuclear powered space power plant were 
cancelled in September 2005 when NASA and Naval Reactors agreed to terminate their partnership to 
develop a civilian space reactor.  The termination of the program was a result of changing NASA 
priorities.  This report presents a summary of PNNL’s support to the Naval Reactor Prime Contractor 
Team (NRPCT) in managing the effort to irradiate advanced structural materials in JOYO.  Management 
of the effort to irradiate advanced structural materials involved work in the following areas:  development 
of international agreements, development of technical scopes of work, negotiations involving contract 
terms and conditions, indemnification language, transportation of specimens and irradiated materials, 
program planning, and waste issues.  Under this project, PNNL was to assist in fabrication of the 
necessary biaxial creep specimens (by welding end caps) intended for irradiation.  A separate report 
PNNL-15537, Biaxial Creep Specimen Electron Beam and Laser Seal Welding Demonstration Report 
was issued summarizing that effort. 
 
Figure 1 presents the normal Japan Atomic Energy Agency (formerly the Japan Nuclear Cycle 
Development Institute) process for planning irradiation experiments in JOYO.  Although the information 
exchange period is often much less than the 10-11 months shown on the schedule, most of the other time 
periods are reasonably representative.  Normally, a contract for fabrication and irradiation services is 
finalized during the very early conceptual (basic) design phase, as shown in Figure 1.  For an experiment 
in the core of the reactor, the materials and test conditions must fit within the existing licensing basis.  
The licensing basis for JOYO is shown in Appendix A.  In general, the licensing basis is relatively 
narrow, mostly encompassing fuels and cladding materials for fast reactors.  As a result, most 
experiments outside of the reactor licensing basis in the core will require something akin to a license 
amendment from the Ministry of Education, Culture, Sports, Science & Technology (MEXT).  While 
there is no specific list of prohibited materials, each experiment is considered on a case-by-case basis with 
regard to the licensing basis and safety impact.  Applications for licensing approval typically are not filed 
until the conceptual design is complete.  Detailed design and procurement of materials proceed in parallel 
with the licensing process.  After licensing, the test specimens (fuel pins or individual samples) and 
irradiation vehicle fabrication activities begin.  Finally, the irradiation vehicles are assembled and inserted 
into the reactor.  Typical fuels experiments will require at least four years from starting the conceptual 
design to inserting the experiment in the reactor.  The JOYO experimenter’s handbook explains the 
irradiation testing design and analysis approach required for license amendment applications, but it is 
available only in Japanese.  
 
                                                      
1 The JOYO reactor is located in O’arai, Japan, in the IBARAKI prefecture, which is northeast of Tokyo on the 
Pacific coast.  The reactor is part of the O’arai Engineering Center (OEC).  The JOYO reactor was operated by the 
Japan Nuclear Cycle Development Institute (JNC) until October 1, 2005 when JNC merged with the Japan Atomic 
Energy Research Institute (JAERI) to form the Japan Atomic Energy Agency (JAEA). 
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After learning that the schedule shown in Figure 1 would not support Project Prometheus reactor 
development and that the primary interest was structural materials, JAEA staff agreed to produce a 
modified schedule to shorten the lead time.  The resulting schedule is presented in Figure 2.  This 
schedule was produced by incorporating the minimum time for each activity encountered in past 
experiments at JOYO.  Fundamental assumptions used to produce this schedule included 1) structural 
materials only, 2) an uninstrumented irradiation vehicle, 3) irradiation in the JOYO reflector rather than 
the core, 4) availability of feedstock material for the irradiation vehicle, 5) NRPCT design of test 
specimens and capsules, and 6) contract award in early 2005.  Later discussions suggested a willingness 
by JAEA to begin rig design and analysis work before contract award, with a target date of April 2005 for 
award of a rig parts fabrication contract and July 2005 for award of an irradiation services contract.  The 
schedule shown in Figure 2 required that unsealed capsules and test specimens be delivered to JAEA by 
January 2006.  The target cycle for experiment insertion was Mk-III core Cycle 5, beginning in June 
2006.  Cycle 5 was to be followed by a normal 20-day refueling outage before starting Cycle 6.  Cycle 6 
is a bit unusual in that it includes full-power operation for about 5 days followed by a shut down of 
approximately 10 days to remove an irradiation experiment on minor actinide-containing MOX fuel.  
After the brief interruption, Cycle 6 will continue, with a planned completion date in November 2006.  
JOYO will be shut down throughout most of 2007 for maintenance and inspection, as shown in Figure 3.  
The reactor will return to normal operation with Cycle 7 starting in late 2007 and Cycle 11 ending in early 
2009. 

 
Figure 1. Standard Schedule for Preparing Irradiation Experiments in JOYO 

To start the planning process for an irradiation experiment, the prospective customer must submit an 
experimental proposal form to JAEA.  The proposal is to be routed through Oarai and corporate 
headquarters for approval in the manner shown in Figure 4.  For the proposed Project Prometheus 
experiment, the proposal was submitted to JAEA by PNNL in July 2005 after receiving input from 
NRPCT and after several iterations with JAEA on draft proposals.  The project was cancelled in 
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September 2005, before the proposal was formally approved by JAEA corporate management.  A copy of 
the proposal submitted to JAEA by PNNL is included in Appendix B. 
 

 
Figure 2. Schedule for Proposed Structural Materials Irradiation Experiment 

 

 
Figure 3. JOYO Operational Schedule for 2004 Through 2008 

 



 

4 

 
Figure 4. JOYO Irradiation Experiment Proposal Process 

In an effort to meet a challenging schedule, a contracting strategy was developed by PNNL which broke 
down the work into smaller contracting phases.  The first phase was designed to allow the procurement of 
long lead items (i.e., the fabrication of parts to be used in the assembly of two structural material 
irradiation rigs [SMIRs]).  The second phase would then support the irradiation of capsules.  The third 
and final phase would then support the post-irradiation examination (PIE) and/or shipment of test 
specimens back to the US for PIE.  
 
Initially the planning basis assumed that unsealed capsules would be sent to JAEA for welding; however, 
during a visit in March 2005 and subsequent teleconferences it became clear that the technology to weld 
capsules containing refractory specimens did not exist at JAEA and would take a considerable effort to 
create and develop.  Therefore, it was decided by mid April 2006 that Bettis Laboratory would take on 
responsibility for loading the specimens into capsules and seal welding the end caps.  PNNL would take 
on responsibility for shipment of the sealed capsules to Japan, including the evaluation of all export laws 
and shipping requirements. 
 

JNC user 
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2.0 Fabrication of SMIR Parts – Phase 1A/1B 

A draft Statement of Work to procure a sufficient number of parts to assemble two SMIRs was reviewed 
during the joint JAEA/PNNL/NRPCT/DOE meeting at Oarai Engineering Center in late February and 
early March 2005.  At the conclusion of the meeting and afterward, this was referred to as the Phase 1A 
contract.  The original goal, as discussed earlier, was to conclude negotiations and sign the Phase 1A 
contract before April 2006.  However, by mid-March it was clear that this would not happen due to 
ongoing negotiations associated with the contract terms and conditions.  Originally, a separate contract 
(Phase 1B) to support JAEA’s involvement in the Design Review for Permission was envisioned.  
However, as contract negotiations extended into late March, the content of the Phase 1B Statement of 
Work was combined with the Phase 1A Statement of Work.  The resulting Phase 1A/1B Statement of 
Work is included in Appendix C in its final form (dated April 28, 2005).  Appendix D contains the final 
contract agreement that was signed by Mr. Doug Akers on May 17, 2005 on behalf of PNNL and 
Yoshinori Ogata on 19 May 2005 on behalf of JNC.  
 
The Phase 1A/1B Statement of Work specified four deliverables with associated schedule deadlines.  
Table 1 lists the deliverables, deadlines, and actual completion dates.  The subcontract placed by JAEA 
for fabrication of SMIR parts was with Nuclear Fuel Industries, Ltd, a Japanese fuel vendor.  The 
Statement of Work specified that PNNL may elect to perform a source verification of the received SMIR 
parts.  Because the project was cancelled in September 2005 and the rigs would not be assembled or used 
as part of Project Prometheus, PNNL decided to waive the right to source verification (Akers 2005), 
thereby allowing JAEA to conclude the final deliverable of the Phase 1A/1B contract earlier than the 
specified deadline of 31 March 2006.  The final negotiated cost to procure and receive all the parts for the 
two SMIRs (Phase 1A) was ¥47,021,788, which was equivalent to $435,387 (assuming an exchange rate 
of ¥108 = $1).  The final negotiated cost for Phase 1B was ¥2,981,600, which was equivalent to $27,607 
at the same exchange rate.  In November 2005, PNNL purchased from US Bank a foreign exchange 
contract to buy yen between February 1 and February 28, 2006 at a guaranteed rate of ¥114.2 to the 
dollar.   

Table 1. Phase 1A/1B Contract Deliverables, Deadlines, and Actual Completion Dates 

Deliverable Deadline Actual Completion 
Date 

Schedule Design Review for 
Permission 

On contract award 19 May 2005 

Hold Design Review for Permission On or about 28 June 
2005 

27-30 June 2005 

Award contracts for SMIR parts 31 July 2005 27 June 2005 
Receive all SMIR parts 15 March 2006 Expected 31 January 

2006 
 





 

7 

3.0 Irradiation Services Planned—Phase 1C 

As discussed previously, the target cycle for this irradiation effort was JOYO Cycle 5.  Cycle 5 was 
scheduled to begin June 2006 and would be followed by a normal 20-day refueling outage before starting 
Cycle 6.  A draft statement of work (SOW) was prepared by PNNL based on technical information 
provided by NRPCT.  The SOW was reviewed with JAEA during a July 2005 meeting.  A copy of the 
draft SOW is provided in Appendix E.  The activities specified in the irradiation SOW are summarized 
here:  
 
• Review of capsule assembly certification package 

• Participation in a trial shipment of dummy capsules for the purpose of verifying an adequate 
shipping process 

• Application for an Export License so that future technical data can be provided to PNNL (e.g., 
Irradiation Test Report, future PIE results and technical support data as required by the NRPCT in 
support of this program) 

• Detailed calculations of capsule and specimen radioactivity to support PIE and capsule handling after 
irradiation 

• Receipt and inspection of 70 (60 plus 10 spares) NRPCT sealed test capsules (spares were to be solid 
steel and intended as backups) 

• Final assembly and loading of capsules into two SMIRs 

• Insertion of SMIRs into the JOYO reactor in predetermined locations 

• Irradiation of NRPCT capsules in JOYO cycles 5 and 6 and preparation of an Irradiation Test Report 

• Extraction of SMIRs from the JOYO reactor after irradiation, removal of the capsules from the 
SMIRs, and limited inspections 

• Final disposal of the irradiation rig hardware owned by JAEA 

• Overall project management. 

 
An estimated contract value associated with this work scope is provided in Table 2.  The yen estimates 
were provided by JAEA in informal emails to allow PNNL to develop budget estimates.  These estimates 
were never finalized.  A formal request for proposal was never sent, and, therefore, a formal bid was not 
received.  The neutron fee was estimated based on JAEA’s published neutron fee which was based on 
capsule averaged fluence and compartment volume.  The cost to waste dispose for the irradiated rigs and 
any hot cell waste generated during handling of the rigs and removal of the capsules was not estimated.   
The waste disposal costs were the greatest unknown costs and as of September 2005 JAEA had not been 
able to provide any cost estimate for waste disposal. 
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Table 2. Estimate JAEA Contract Value for Irradiation Effort 
Tasks Description of Tasks Yen Estimates Unburdened Dollars

1
JNC Participate in Detailed Design Review (95% design review) 
and obtains design certification 9,596,600 $88,677

2
JNC review and approve capsule assembly procedures, weld 
procedures, and weld qualification report.  3,438,000 $31,769

3 JNC receive, inspect, and load 60 capsules 3,153,900 $29,143
4 JNC assemble 2 SMIRS 7,329,960 $67,732
4 Additional Materials needed for Rig Fab 20,000,000 $184,809

5 JNC Insert SMIRs into JOYO (included in neutron fee) 0 $0
5 Neutron Fee 197,114,338 $1,821,422

5 Irradiation Test Fee (2 SMIRs) 120,000 $1,109

6 JNC prepares Irradiation Test Report providing irradiation data 5,105,200 $47,174
7 JNC remove rig B after cycle 5 (included disassmbly costs) 0 $0

7 JNC remove rig A after cycle 6 (included in disassembly costs) 0 $0

7 Disassemble SMIRs (Dismount Cost 2 rigs) 128,245,200 $1,185,042

8
JNC manage effort, prepare monthly report, and participate in 
routine exchange of email and phone calls 12,566,400 $116,119

9 Waste Disposal Costs for SMIRs ? ?
Total 386,669,598 $3,572,996  

 
In anticipation of a contract award, a Supplier Quality Assurance (QA) Survey was conducted in July 
2005 at the Oarai site.  The survey, based on activities proposed under the irradiation portion of the work 
scope, focused on JAEA’s Experimental Reactor Division and Irradiation and Administration Sections.  
The survey was conducted using machine translated Implementing Quality Program and Implementing 
Procedures and required the use of translators/interpreters.  The purpose and intent of the survey was to 
conduct pre-award authorization to evaluate that the Experimental Reactor Division and the Irradiation 
and Administration Section had a documented QA program and that their program was being effectively 
implemented.  The QA program was to meet Japanese Requirements (JEAC-4111-03 which generally 
corresponds to the general requirements of ISO-9001-00).  Ultimately both the Experimental Reactor 
Division and the Irradiation and Administration Section were to be included on PNNL’s Evaluated 
Supplier Listing (ESL); however, because the project was cancelled PNNL’s ESL was not updated.  The 
survey concluded that the Experimental Reactor Division and the Irradiation and Administration Section 
had documented and were implementing the applicable requirements of their QA program to satisfy the 
requirements in JEAC-4111.  The most significant departure from ISO requirements observed during the 
survey was that JAEA could not meet the requirement to have inspections performed by persons who are 
independent of the work.  Such an approach is not consistent with quality in Japan.  Quality in Japan is 
built into every process and therefore they do not require the independence that is typical of US nuclear 
quality assurance activities.  To fully meet ISO requirements would require PNNL oversight during more 
frequent source inspections. 
 
At the very start of the project concerns regarding nuclear hazard indemnification were raised.  Because 
the definition of nuclear incident includes occurrences outside the United States that involve byproduct 
material owned by, and used by or under contract with the United States, the Price-Anderson 
Amendments Act (PAAA) would apply to the irradiation of advanced structural materials in the JOYO 
experimental reactor.  PNNL recommended that nuclear indemnification language be included in a 
DOE/JAEA agreement to address the risk of liability that might occur as a result a nuclear incident 
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potentially caused by, or associated with, the irradiation of structural materials in the JOYO Experimental 
Fast Reactor.  In the event that it was not possible to include such language in an international agreement, 
standard government contract language would need to be negotiated as part of any contract with JAEA.  
A draft nuclear hazards indemnity clause was prepared and sent to JAEA for review and comment; 
however, the project was cancelled before PNNL could engage JAEA in any serious discussions.  
 
Defining the technical work scope was far easier than attempting to define the appropriate international 
agreement under which this work would be performed.  Initially, in the January 2005 timeframe, PNNL 
and JAEA had informal discussions about how best to move forward with this work in the area of 
international agreements.  During these preliminary discussions it was concluded that the following 
agreements were in affect and the proposed irradiation experiment would need to be performed within the 
bounds of the existing agreements: 
 

1. Agreement for Cooperation between the Government of the United States of America and the 
Government of Japan concerning peaceful uses of Nuclear Energy (referred to as the “Agreement for 
Cooperation”). 

2. Agreement between of the Department of Energy of the United States of America and the Japan 
Nuclear Cycle Development Institute in the field of Nuclear Technologies (referred to as the 
“Nuclear Technologies Agreement”). 

 
Under the Nuclear Technologies Agreement, a Specific Memorandum Agreement (SMA) was needed to 
cover the specifics related to the irradiation of structural materials to support a space reactor development 
program.  The Nuclear Technologies Agreement was in force until August 22nd, 2005, when it expired.  
Discussions early on with both DOE Nuclear Energy (Program Office that originated the Nuclear 
Technologies Agreement) and JAEA indicated that an SMA could be issued prior to August 22nd and be 
effective for the duration of the SMA as agreed to by both parties.  
 
PNNL prepared a draft SMA to address the requirements of the Nuclear Technologies Agreement.  A 
copy of that original draft is included in Appendix F.  The draft was provided to NRPCT, which in turn 
provided it to Naval Reactors.  In this particular case, Naval Reactors would be the “Program Office” 
responsible for initiating any international agreement needed to support this project.  The development of 
any international agreement would require close coordination with the DOE Office of International 
Science and Technology Cooperation (PI-31).  Consultation with PI-31 yielded a final version of the 
SMA which in turn was provided to JAEA as a draft for review and comment.  After several discussions 
among Naval Reactors, JAEA, and DOE Tokyo (an organization used as an intermediary to facilitate 
discussions), agreement was reached as to the appropriate language to be included in the final draft SMA.  
Naval Reactors had obtained signature authority for the SMA from the Secretary of Energy.  JAEA then 
forwarded the draft SMA to their Ministry of Education, Culture, Sports, Science & Technology, at which 
point MEXT raised several issues.   
 
In August 2005, both PNNL and NRPCT staff participated in meetings at the Oarai Engineering Center 
and discussed the status of the proposed SMA.  During that meeting it became clear that the SMA 
approach would not be acceptable to MEXT.  JAEA stated that MEXT would not allow JAEA to sign the 
SMA until DOE-IA provided a formal response regarding a MEXT request to DOE-IA to extend the 
NTA.  This issue was not satisfactorily resolved prior to the expiration of the NTA.  JAEA stated that 
negotiations related to Phase 1C—specimen irradiation—could continue in parallel with the development 
of a new agreement between DOE and JAEA to replace the Nuclear Technologies Agreement and that 
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such an agreement would need to be in place by April 2006.  The Phase 1C contract could not be signed 
until a new agreement was in place.  Having an agreement in place by April 2006 was problematic. 
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4.0 Long Lead Items to Support Future Irradiation Efforts—Phase 
2A 

 
During a joint JAEA/PNNL/NRPCT/DOE meeting at the Oarai Engineering Center in late February and 
early March 2005, consideration was given to future irradiation efforts (i.e., in addition to the planned 
JOYO cycle 5/6 irradiation of two SMIRs).  During the discussion, JAEA expressed concern as to the 
availability of 316 stainless steel billets for building additional irradiation rigs.  The cost to obtain 
additional material to build two more irradiation rigs was estimated on the high side to be $150K.  The 
schedule to obtain this material was estimated to be about a year.  Given the time frame needed to obtain 
funding authorization, establish a contract with JAEA, to have JAEA issue a contract for fabrication of 
specialty 316 billets, and then to have a steel mill pour the steel and form the billets, it was considered 
prudent and low risk to make an initial $150K investment in raw materials.  This would allow for NRPCT 
participation in a Cycle 7/8 JOYO irradiation campaign at some future time.  A timeline showing the need 
for purchase of long lead items to support future irradiation efforts is provided in Figure 5. 
 

 
Figure 5. Timeline for Purchase of Long Lead 316 Stainless Steel Billets 

A draft Statement of Work was prepared by PNNL in the May timeframe and sent to JAEA for review. 
No response was ever received; however, in about the July timeframe JAEA reported that they had found 
additional wrapper tubes which could be used in a Cycle 7/8 irradiation campaign and therefore, did not 
believe the schedule warranted purchase of more material at such a time.  The draft SOW is provided in 
Appendix G. 
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5.0 Transport of Capsules to Japan  

As part of the JOYO irradiation effort, PNNL was tasked to manage and oversee the shipment of 
unirradiated specimens and capsules from the US to Japan.  PNNL discussed how best to ship these 
specimens with both JAEA and their contacts at Mitsubishi Corporation.  JAEA indicated that they would 
prefer not to be the Importer of Record for these capsules since they had little experience in this area.  
After discussions with Mitsubishi contacts, PNNL concluded that the best way to ship these capsules was 
to hire Nippon Express to be the Importer.  Nippon Express is a company that ships internationally, is 
headquartered in Japan, and has offices in the US.  PNNL contacted Nippon Express’ Seattle office.  
Company contact information is provided: 

 
Nippon Express USA, Inc. 
Seattle Branch/Air Export 
5530 S. 226th St. 
Kent, WA 98032 
Phone: (253) 867-5255 
Fax: (253) 867-0440 
http://www.nipponexpressusa.com/home.html 

 
The plan was to ship a “trial shipment” of five sealed capsules containing actual pressurized biaxial creep 
specimens in December 2005 to eliminate uncertainties related to schedule and expectations associated 
with paper work.  It was PNNL’s understanding that the capsules would be packaged at Bettis in a pelican 
case as shown Figure 6.  The final shipment of capsules was scheduled to be completed in mid February 
and would have incorporated lessons learned from the trial shipment. 
 

C ushion ing M ateria l

JO YO -1 C apsu les
S hock

Ind ica to rs
In  C onta iner

Shock
Ind ica to rs

M ounted on 
C apsules

The sh ipp ing  case interio r show ing cush ion ing  m ateria l and capsu les.  
Figure 6. Internals of Pelican Case for Shipment of Sealed Capsules 

 
Preliminary discussions with Nippon Express were underway when the project was cancelled; as a result, 
specifics related to the following items were not developed: 
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• What is the approximate lead time to setup the shipment? 

• What is the approximate cost for the shipment? 

• How long will shipment take to ship to Japan? 

• How long will it take to clear Japanese Customs? 

• Does Nippon Express agree with what information needs to be included in the package to clear 
Japanese customs? 

 
With regards to the last question posed to Nippon Express, JAEA provided PNNL a list of issues to be 
considered during import based on their preliminary discussions with authorities at their local Prefecture. 
These issues were as follows: 
 
• All biaxial creep specimens with more than 1MPa (145 PSI) should be inspected by Chiba-prefecture 

(in the case of Narita Airport shipment) under Japanese Highly Pressurized Gas Safety Law, not by 
Customs.  (Note: the details of how to inspect these specimens sealed within the capsules needed to 
be worked out.) 

• The technical data that would need to accompany the specimens would include the following:  

− Certificate of imported gas such as chemical analysis data, purity, total volume, maximum filling 
pressure, etc. 

− Name and address of gas filler. 

− Name and address of manufacturer of gas container (i.e., in-pile creep specimen). 

− Certificate of gas filling such as, specimen ID, design test temp, design hoop stress, fill gas, 
internal pressure, fill gas volume, for each specimen. 

− Table (list) of imported specimen and irradiation capsules. 

− Technical drawing of in-pile creep specimen which shows structure and gas filling volume. 

− Technical data of in-pile creep specimen, such as material data, metallurgical data for welded 
region (plug-cladding and gas filling hole) to assure the safety  

− An application would need to be submitted to the Tokyo Customs for tax exemption for 
scientific/educational purposes. 

With regards to meeting US requirements for shipping the pressurized specimens (i.e., biaxial creep 
specimens) PNNL had planned to ship the capsules internationally in accordance with International Air 
Transportation Association (IATA) Dangerous Goods Regulations (DGRs).  The IATA DGRs are based 
on the International Civil Aviation Organization (ICAO) Technical Instructions for the Safe Transport of 
Dangerous Goods by Air.  PNNL would have requested that Bettis package and label the shipment as 
“Dangerous Goods in Excepted Quantity” per IATA DGRs section 2.7 which allows exceptions based on:  

• No more than 30 mL water capacity per inner packaging, and 

• No more than 1 L water capacity per package. 

 
Clearly the pressurized biaxial creep specimens (inner packaging) with a volume of < 7 mL water 
capacity would meet these requirements.  With a maximum of 3 pressurized specimens per sealed steel 
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capsule (intermediate packaging) and 6 steel capsules per pelican case no more than 18 specimens would 
be packaged in each case and therefore the volume (i.e., ~130 mL) would meet the no more than 1 L 
water capacity per package criteria. 
 
PNNL was also tasked to assess what if any export licenses might be needed to support the shipment of 
capsules to Japan.  To achieve this goal PNNL’s Export Control Coordinator researched numerous 
sources of information based on the following list of materials to determine if an export license would be 
needed.  Advance planning was done to ensure that ample time was allowed for application of an export 
license by PNNL if needed. 
 
• Refractory Alloys  

− FS-85 (62Nb-27Ta-10W-1Zr) 

− ASTAR 811 C (90Ta-8W-1Re-0.7Hf-0.025C) 

− Mo-47Re (52.5Mo-47.5Re) 

− W (100%W) 

− Re (100% Re) 

− W-25Re (75W – 25Re) 

• Ni-Base Alloys 

− Nimonic PE16 (42Ni-33Fe-18Cr-4Mo) 

− Alloy 617 (51Ni-22Cr-12.5Co-9Mo-3Fe) 

− Haynes 230 (53Ni-22Cr-5Co14W-3Fe-2Mo) 

• Ceramics 

− SiC (silicon carbide monolithic) 

− SiCf/SiC (Woven Hi-Nicalon Type S (SiC) fiber in a chemical vapor infiltration SiC matrix) 

− BeO (Beryllia) 

 
The DOE Sensitive Subjects List which identifies Nuclear Reactor Systems, Subsystems, and associated 
technologies (for space reactors) as an area that MAY contain sensitive information and need export 
control referred to the following documents for more detailed information: 
 
• Department of Commerce Export Administration Regulations (15 CFR Parts 730-774) 

• Nuclear Regulatory Commission Regulations (10 CFR Part 110) 

• Department of Energy Regulations (10 CFR Part 810)  

• Department of State International Traffic in Arms Regulations (22 CFR Parts 120-130). 

 
The Dept. of Commerce (DOC) Export Administration Regulations (EAR) defers to the Dept. of State 
(DOS) Directorate of Defense Trade Controls (DDTC) with regard to reactor technology.  The DOS 
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International Traffic in Arms Regulations (ITAR) has nothing specific relating to space reactor power 
systems.  
 
PNNL contacted the Nuclear Regulatory Commission concerning the shipment of these materials and was 
advised that none require NRC licensing for export to Japan.  NRC regulations (10 CFR Part 110) pertain 
to commercial reactor technology and dual-use applications not specific to space reactor technology.  Any 
review against the Department of Energy Regulations (10 CFR Part 810) would take place in conjunction 
with a Department of Commerce Export Control determination.  Therefore, if there are no DOC issues 
then there should not be a DOE issue.  
 
The Department of Defense (DoD) Militarily Critical Technologies List (MCTL) was reviewed. Section 
13 identifies the following as key technologies for developing, building, and operating nuclear fission 
reactor systems: 
 
• Fuel fabrication techniques 

• Critical instrumentation and control technologies 

• Space-based and naval nuclear reactors for propulsion. 

 
Advanced structural materials were NOT included in this list. The Department of Commerce controls 
export of Ni-base alloys with: 
 
• A stress-rupture life of 10,000 hours or longer at 923 K (650 deg .C) at a stress of 676 MPa; or 

• A low cycle fatigue life of 10,000 cycles or more at 823 K (550 deg. C) at a maximum stress of 
1,095 MPa. 

 
The Department of Commerce regulates the export of beryllium metal or alloys containing more than 
50% beryllium by weight, beryllium compounds, manufactures thereof, and waste or scrap of any of the 
foregoing. 
 
It was judged that some or all of the Ni-base alloys in the specimen material list could fall within one or 
the other of the Ni-base alloy criteria based on available literature data.  Also, the BeO was judged to be 
covered by the criterion describing Be compounds.  PNNL reviewed the Ni-base alloy and Be compound 
criteria against the Country List and found that none of these materials are controlled when shipping to 
Japan.  The conclusion was that an Export license is NOT required to ship the proposed advanced 
structural materials to Japan.  
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6.0 Shipment and Disposal of Radioactive Waste, Irradiated 
Capsules and Test Specimens 

Preliminary post-irradiation radioactivity and decay heat rates were estimated for the proposed JOYO 
material irradiation test subassemblies in the JOYO test reactor core locations 6A4 and 6D4 during Cycle 
5 and Cycle 6.  ORIGEN-S calculations provided an upper estimate of the activation and decay heat 
produced in the 60 sample capsules.  Subassembly test capsule compositions were based on Elemental 
Makeup Revision 1A.   
 
The objectives of these calculations were twofold.  The first objective was to estimate the number of 
Hanford waste packages that would be required to dispose of waste generated by the JOYO material 
irradiation test.  The second objective was to provide a rough estimate of the radioactivity and decay heat 
associated with the irradiated test capsules and specimens to determine how many shipping casks would 
be need to transport these materials to the US.  The activation of materials irradiated in JOYO will impact 
both the quantity of waste packages and the decay heat.  The material activation is dependent on both the 
neutron fluence and the neutron spectra; both the fluence and spectra vary significantly between the 
different capsules.  Since the activation varies significantly between capsules, three capsule locations 
were chosen to provide a bounding estimate for the radioactivity and decay heat.  
  
The three capsule locations chosen were Tier 3 compartment f1, Tier 1 compartment f1, and Tier 1 
compartment f6.  The compartments are ordered by the NRPCT labeling of f1- f6, with f1 being closest to 
the core center and f6 being the farthest from the core center.  Tier 1 is just below the active core; Tier 3 
is at core center line.  These locations represent the extremes in both total fluence and neutron spectra.  
  
Elemental Makeup Revision 1A, containing compositions and elemental masses for each capsule, 
provided by NRPCT, was used to estimate the material activation in the capsules.  Unfortunately, the 
proposed steel to build the capsules was not specified as "low cobalt steel," nor had any analysis of cobalt 
been performed to determine the actual amount of cobalt in the steel.  Since the activation of cobalt in the 
steel would have a significant impact on the waste management cost associated with the capsule body and 
end cap materials, three different values of cobalt loading were assumed—0.5 wt%, 1.0 wt%, and 2.0 
wt%.  [Note: An analysis of the amount of cobalt was made at a later date by Bettis and found to be 0.046 
wt% which is typical of low cobalt nuclear grade steels.  However, the ORIGEN-S model was not 
updated to reflect the actual value since the project was cancelled by the time the data was provided.] 
  
The ORIGEN-S model made several simplifications to provide a bounding estimate for the material 
activation analysis.  First, core locations 6A4 and 6D4 were assumed to provide the same results, since 
they are in symmetric locations.  Second, Tier 1 beginning of cycle 5 flux was used to represent the flux 
during both cycles 5 and 6; this will result in a slightly increased reaction rate in Tier 1. The flux in Tier 3 
does not change significantly with cycle burnup.  Third, the calculation included an assumption that all of 
the material in each of the rigs (rig A or rig B) was placed at each of three locations: Tier 3 compartment 
f1, Tier 1 compartment f1, and Tier 1 compartment f6.  For the calculation, the Rig A irradiation had 60 
days at full power, 30 days at zero power, 60 days at full power, then the rig was discharged.  For the 
calculation, the Rig B irradiation had 60 days a full power, 90 days at zero power, and then the rig was 
discharged.  The results reported are the largest from any compartment for either long term waste 
management or shorter term transportation issues.  Finally, the material activation rates for each 
compartment were normalized to activation rates for key isotopes calculated in a JOYO Cycle 5 MCNP 
model (Wootan 2005).  The isotopes that had the reaction rates normalized include Fe-58, Ni-58, Ni-62, 
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Co-59, and Ta-182; these nuclides were originally thought to have the most impact on disposal and 
transportation.  
  
These preliminary ORIGEN-S results were used for two different purposes.  The first purpose was to 
provide an upper estimate of the amount of waste that will be generated and disposed of at the end of the 
material evaluation.  The second purpose was to determine how the material is to be transferred from the 
JOYO reactor to the JAEA hot-cells and how the material might be transferred from Japan to the United 
States in a shipping cask.  The transportation evaluation considered both the radioactivity of the samples 
and the decay heat in the samples.  Three years after irradiation the waste is dominated by Co-60. Co-60 
production is very sensitive to a lower-energy neutron spectrum so the highest Co-60 content is in Tier 1 
compartment f6.  Transportation of the samples in the first 180 days after irradiation is dominated by the 
Ta-182 in the samples.  Ta-182 is less sensitive to the lower-energy neutron spectrum (compared to Co-
60) so the bounding compartment is Tier 1 compartment f1.  
  
The results of the ORIGEN-S calculations for waste disposal are shown in Table 3.  The table assumes 
that the capsule material is made of 0.5 wt% Co steel, the 1.0% Co steel and the 2.0% Co steel.  Table 4 
shows the number of shielded waste package required to dispose of the capsules considering only the Co-
60 in the waste and the time after irradiation.  (The cost of disposing one shielded waste package is on the 
order of $50,000.)  
 

Table 3. Upper Estimate of the Radioactivity from Both Rigs for Waste Disposal  

0.5 wt% Co Steel 
Nuclide Radioactivity (Curies) 

Nuclide 1 year 2 years 3 years 
Co 60 476 418 367  
Ta 182 1188 131 14  
Total 1791 626 440  

  
1.0 wt% Co Steel 

nuclide radioactivity, curies 
Nuclide 1 year 2 years 3 years 
Co 60 728 638 559  
Ta 182 1188 131 14  
Total 2043 846 632  

  
2.0 wt% Co Steel 

nuclide radioactivity, curies 
Nuclide 1 year 2 years 3 years 
Co 60 1230 1079 945  
Ta 182 1188 131 14  
Total 2545 1287 1018  
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Table 4. Shielded Waste Packages Required for the Materials in Both Rigs 

  
  1 year 2 years 3 years 
0.5% Co steel 32 28 24  
1.0% Co steel 48 42 37  
2.0% Co steel 81 71 62  

  
The ORIGEN-S calculations for transportation are shown in Tables 5 and 6.  The results assume that the 
capsule material is made of 0.5 wt% Co-60 steel.  For transportation in a shipping cask, the amount of Co 
in the capsules does not significantly impact the results because the relatively short-lived Ta-182 isotope 
dominates activity and decay heat during the first year after irradiation.  The decay heat results of the 
ORIGEN-S calculations for transportation are shown in Table 6. 

Table 5. Upper Estimate of the Radioactivity from Both Rigs for Transportation 

nuclide radioactivity, curies 
Nuclide Discharge 30days 0.25 years 0.5 years 1 year  
Co 60 1220 1140 1120 1080 1010  
Ta 182 70500 23900 16600 9530 3170  
Total 1090000 37000 25800 15400 5810  

  

 Table 6. Upper Estimate of the Decay Heat from Both Rigs for Transportation 

Decay Heat, Watts 
Nuclide Discharge 30 days 0.25 years 0.5 years 1 year  
Co 60 7.3 6.8 6.7 6.5 6.0  
Ta 182 630 213 148 85.2 28.3  
Total 3720 226 159 95.4 37.8  

  
These results are preliminary and a detailed analysis is likely to reduce both the radioactivity and decay 
heat.  The tantalum radioactivity varies by a factor of 2.5 between Tier 1 compartment f1, and Tier 1 
compartment f6 or Tier 3 compartment f1.  Tier 1 compartment f6 and Tier 3 compartment f1 are nearly 
identical.  The cobalt radioactivity varies by a factor of 3.5 over these same compartments with Tier 1 
compartment f6 having the highest Co-60 radioactivity.  These variations are an example why simple 
interpolations between tiers or compartments will not produce reasonable results.  
 
Based on the activity estimates described above and the estimated post-irradiation heating rates, JAEA 
estimated that a single shipment of the TN6-4 shipping cask would be adequate to return all the capsules 
and contents to the US.  The specifications for the TN6-4 cask are included in Appendix H.  The TN6-4 
cask was previously used to ship spent fuel from JOYO to the Hanford Site in the US.  The cask is 
presently licensed by the Japan government (expires 25 May 2007) and it is certified for international 
shipments of spent fuel by the IAEA.  The cask was previously licensed by DOT in the US, but that 
license has expired.  At the time it was licensed, lifting height restrictions were placed on the cask due to 
questions associated with its integral shock absorption system.  JAEA expected that an application for a 
new license would have to address this issue. 
 
JAEA provided estimates of the time and cost to prepare and ship the irradiated capsules back to the US 
using the TN6-4 cask.  To obtain permission from the Japan government to make the shipment to the US, 
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JAEA estimated a cost of approximately $100,000 and up to one year.  This estimate was developed 
based on the fact that isotopes not previously considered in the cask license (e.g., Ta-182) would be 
included in the shipment, and analysis to support extending the license to cover these isotopes probably 
would be required.  To prepare an application for licensing in the US by the DOT (which would seek 
NRC review and approval), JAEA estimated costs of at least $300,000 to $400,000.  This cost included 
anticipated analyses to determine whether the TN6-4 shock absorption system met current DOT 
requirements.  If the analysis revealed the shock absorption system would have to be modified, this would 
have represented an additional cost, which was never estimated by JAEA.  The time to obtain the DOT 
license was estimated at 1.5 years, or longer if the shock absorption system had to be modified.  JAEA 
estimated the cost to prepare and ship one TN6-4 cask containing all the irradiated capsules would have 
been $300,000 to $400,000. 
 
With regard to waste disposal, it was established that the SMIR components would have been disposed of 
in Japan at JAEA expense because the Phase 1A/1B contract provided for JAEA ownership of the SMIRs 
themselves.  During negotiations between DOE and JAEA on the Specific Memorandum of Agreement it 
was made clear that there was a reluctance on the part of the Japan government to accept US materials 
and secondary waste generated during PIE for radioactive material disposal in Japan, even if the waste 
disposal costs were paid by the US.  The reason given was the limited volume of interim storage for 
radioactive waste in Japan.  Therefore, it appeared likely that the irradiated capsules, capsule internals and 
specimens would have been returned in tact to the US.  
 
In November 2004, Washington state voters passed Initiative 297 (I-297) that, among other things, 
prohibits importing radioactive waste onto the Hanford Site.  On February 8th, 2005, the United States 
District Court ordered that I-297 be stayed pending completion of the Washington State Supreme Court 
certification process and subsequent resolution of the federal constitutional issues in the federal courts. 
Resolution is expected to require at least 12 to 18 months.  The results of these current court actions will 
define the ultimate impact of I-297. 
 
In the meantime, with a few specific exceptions, importation of radioactive wastes to the Hanford Site for 
disposal is currently prohibited.  The Hanford Site is operating under a stipulation agreement issued by 
the United States District Court that prohibits Hanford from accepting most low-level and mixed low-
level wastes that are generated off the site.  This would include waste generated at the JOYO reactor or 
any other PIE testing facility in Japan. 
 
The agreement does not, however, preclude disposal of wastes at Hanford that are generated at Hanford or 
at PNNL’s Richland facilities.  It also does not ban importation of radioactive samples and materials (i.e., 
unopened capsules or capsule pieces, specimen holders and specimens if the lab was performing 
retrospective dosimetry on these materials as part of the PIE).  As a result, irradiated test specimens from 
the JOYO reactor may be received at PNNL for analysis and the secondary waste generated from test 
analysis conducted at PNNL may be disposed of at Hanford.  But PNNL could not accept any secondary 
waste generated by JAEA in the disassembly of the capsules or as a result of PIE.  As a result of this 
situation, an unsolicited proposal was submitted by PNNL to investigate an option to perform limited 
non-destructive PIE on the unopened capsules in Japan, with all destructive PIE performed in the US after 
receiving the shipment of irradiated capsules from JAEA (Senor and Painter 2005).  The purpose of the 
submittal was to aid the NRPCT in formulating an overall PIE plan. 
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7.0 Lessons Learned  

In most cases, nuclear work performed overseas will require some form of an International Agreement.  
These types of agreements can take a year or more to put in place.  It all depends on what country is 
involved (weapons state, non-weapons state, on the sensitive countries list, etc.) and the specific details in 
the agreement (i.e,, fuel verses non-fuel, indemnification and intellectual properties).  Planning of such 
efforts should incorporate the schedule required to establish such agreements for specific work scope.  
These types of agreements normally require the involvement of other federal organizations (e.g., 
Department of Commerce and the Department of State). 
 
As would be expected, communications were at times difficult.  Phone conference calls only worked if 
there was a member fluent in English at JAEA—similarly, it would have been beneficial to have a person 
fluent in Japanese at PNNL.  
 
Face-to-face discussions using well-prepared presentation materials were the most effective means of 
communications.  However, on several occasions web conferencing was used to link JAEA and PNNL 
staff together to work out the details in written documents.  Keeping the size of face-to-face meetings 
small appeared to be more productive and cost effective. 
 
It was beneficial to have translators present during discussions involving contracts and quality; however, 
during discussions which focused heavily on the technical aspects of the irradiation experiment, the 
translation services were not as effective due to the nature of the technical discussions.  
 
Based on PNNL’s experience having a PNNL staff member occasionally onsite (a PNNL staff member 
was assigned an onsite fellowship with JAEA during several periods of this effort) it is recommended that 
any future irradiation effort of this magnitude identify program funding to create an onsite representative.  
During liquid metal breeder reactor development at Hanford the Japanese always had an on-site 
representative at PNNL or Westinghouse Hanford Company when conducting irradiation experiments at 
the Fast Flux Test Facility.  
 
Aggressive irradiation testing schedules especially in overseas reactors will always be difficult.  
Differences in language, customs, laws, quality assurance standards, and business practices will take time 
to work through.   
 
Although it would have been more expensive and taken more time, it would have been helpful to have 
some contract and technical documents written in both English and Kanji.  Translation services are 
available in both the US and Japan. 
 
Waste disposal costs were a big unknown.  The issue seemed to be related to waste disposal in general.  
Apparently all waste generated by JAEA at the O’arai Engineering Center is stored on site until a long 
term low level waste facility can be established in Japan. 
 
From PNNL’s perspective, working with all levels of information (i.e., unclassified, classified and 
sensitive) and being able to use standard email and internet tools for information that is unclassified the 
use of CipherShare was restrictive, slow, inconvenient and cumbersome to use.  As a result, project 
participants were reluctant to learn it and incorporate it as a routine communications and document 
sharing tool.  From PNNL’s perspective, where all information was clearly unclassified, the system 
seemed to add little value to the execution of the project and at times appeared to be a one-way conduit of 
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information.  On several occasions PNNL was informed that it was just too much trouble to upload 
documents onto CipherShare, and so the documents were faxed instead.  It remains unclear as to the 
necessity and expense (i.e., engineering time) for such a cumbersome system to be used for unclassified, 
non-sensitive information. 
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Appendix B. Final JOYO Experiment Proposal Form 

 
Date received  Submit all proposal to : Irradiation and Administration Section, Irradiation Center, 

Oarai Engineering Center, Japan Nuclear Development Institute. 
Phone & FAX : 29-267-7109   E-mail : jy.shousha@jnc.go.jp 

Proposal 
number 

Title of proposal:   
 
JOYO-1 Irradiation of Structural Materials for Prometheus Space Reactor 
 
 

Date submitted :  
 
July 8, 2005 
 

Investigator : DJ Senor Phone : +1-509-376-5610 
 
 FAX : +1-509-376-5824 
 
Institution & mail address :  
Pacific Northwest National Laboratory 
902 Battelle Boulevard, P.O. Box 999 
MSIN P8-10 
Richland, WA 99352 
USA E-mail : david.senor@pnl.gov 

 
 Citizenship : USA 
 

Outline of 
irradiation 
objective 

The objective of the proposed experiment is the irradiation of candidate structural materials for potential 
use in the Prometheus 1 space nuclear reactor to evaluate their irradiation behavior and material 
properties.  Test specimens will include metals, alloys, ceramics, and ceramic composites.  There are 
five basic types of metal and alloy specimens that will be used for testing: 1) pressurized biaxial creep 
tubes, 2) tensile specimens, 3) fracture toughness bars, 4) thermal diffusivity disks, and 5) compact 
tension disks.  There are four basic types of ceramic and ceramic composite specimens: 1) tensile 
specimens, 2) thermal diffusivity disks, 3) compression cylinders, and 4) bend stress relaxation strips.  
The goals are to achieve an irradiation test fluence similar to the space reactor mission fluences and 
expose the materials to a range of temperatures.  The specimens will be contained in non-instrumented, 
gas-gapped capsules to be irradiated in the JOYO reflector region using the Structural Materials 
Irradiation Rig (SMIR).  Based on preliminary capsule designs, it is expected that two SMIRs will be 
required to irradiate all the specimens proposed for this experiment.  Each SMIR will contain 30 
capsules (five capsules in each of six compartments).  The goal is to begin irradiation of both SMIRs in 
JOYO Cycle 5 with one SMIR staying in the reactor for one cycle and the other for two cycles. 
 
This proposal provides the most current summary information on specimens that are intended for 
irradiation in the proposed experiment.  More refined details of the technical requirements for the 
capsules, specimens, and irradiation conditions are included in the design package that was provided to 
JNC in advance of the June 2005 Design Review for Permission (Ref: B-MT(EDT)S-014).  The final 
details of the technical requirements for the capsules, specimens, and irradiation conditions will be 
included in a design package to be provided for a Detail Design Review (tentatively scheduled for 
September 2005).  The contractual phases of the proposed experiment are as follows: 
 

• Phase 1A, Procurement of parts for two SMIRs (Ref: PNNL Contract 17201) 
• Phase 1B, Participation in Design Review for Permission (Ref: PNNL Contract 17201) 
• Phase 1C, Irradiation and extraction of 60 capsules in two SMIRs 
• Phase 1D, Post-irradiation examination (PIE) and waste disposal (To be determined) 
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(1) Shape : 
 
Metallic Specimens: 
 
Biaxial creep – right circular cylinder – 6.25 mm diameter x 33 mm long 
Tensile – flat dogbone – 25.4 mm long x 5 mm wide x 0.75 mm thick 
Fracture toughness – single-edge notched bars – 25.4 mm long x 5 mm wide x 3 mm thick 
Thermal diffusivity – circular disks – 12.5 mm diameter x 1.5 mm thick 
Compact tension – notched circular disks – 15 mm diameter x 5.6 mm thick 
 
Ceramic Specimens: 
 
Tensile – flat dogbone – 41.3 mm long x 6 mm wide x 2.3 mm thick 
Compression – right circular cylinders – 4 mm diameter x 8 mm long 
Bend stress relaxation – thin rectangular strips fastened to fixture – 25 mm long x 0.05 mm wide or 0.1 
mm wide or 0.2 mm wide 
Bend stress relaxation fixture – flat rectangular bar – 50 mm long x 6.4 mm wide 
Thermal diffusivity – circular disks – 12.5 mm diameter x 1.5 mm thick or 3 mm thick 
 
 (2) Alloy or chemical signs : 
 
Metallic Specimens:   
Refractory Metals : FS-85, ASTAR-811C, Mo-47Re, Re, W, W-25Re 
Ni-base Alloys : Nimonic PE16, Alloy 617, Haynes 230 
Ceramic Specimens  : SiC, SiCf/SiC composite, BeO 
 
(3) Chemical composition : 
 
Metallic Specimens: 
FS-85 (62Nb-27Ta-10W-1Zr) 
ASTAR-811C  (90Ta-8W-1Re-0.7Hf-0.025C) 
Mo-47Re (52.5Mo-47.5 Re) 
Re (100Re) 
W (100W) 
W-25Re (75W-25Re) 
Nimonic PE-16  (42Ni-33Fe-18Cr-4Mo-1.2Ti-1.2Al-0.3Si-0.2Mn-0.1C-0.015B) 
Alloy 617      (51Ni-22Cr-12.5Co-9Mo-3Fe-1Si-1Mn-0.6Ti-0.1Al-0.006B) 
Haynes 230    (53Ni-22Cr-5Co-14W-3Fe-2Mo-0.4Si-0.3Al-0.5Mn-0.1C) 
 (all nominal compositions in weight percent) 
 
The holders for the metallic specimens will be molybdenum. 
 
Ceramic Specimens: 
SiC – chemical vapor deposited silicon carbide (monolithic) 
SiCf/SiC – Woven Hi-Nicalon Type S (SiC) fiber in a chemical vapor infiltration (CVI) SiC matrix 
BeO – beryllium oxide 
 
The holders for the ceramic specimens will be graphite. 
 
(4) Physical state :  ⌧solid or powder,     □liquid,                □gas 

Irradiation 
Specimens 
 

(5) Chemical state : □single crystal,         ⌧inorganic compound,     □organic compound 
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(6) Weight and number: 
 
Metallic specimens: 
 

Specimen Weight (g) 
Material Biaxial 

Creep Tensile Fracture 
Toughness 

Thermal 
Diffusivity 

Compact 
Tension 

FS-85 4.86 .62 n/a 1.95 n/a 
ASTAR 811 7.65 .98 n/a 3.07 n/a 
Mo-47Re 6.28 .80 3.09 2.52 13.56 
Re n/a  1.23 4.75 3.87 n/a 
W n/a 1.13 4.37 3.56 n/a 
W-25Re n/a 1.15 4.44 3.63 n/a 
Nimonic PE16 3.67 0.47 1.81 1.47 7.92 
Alloy 617 3.83 0.49 1.89 1.54 8.27 
Haynes 230 4.11 0.53 2.02 1.65 8.88 
Total Number 95 410 234 253 40 

 
 
Ceramic specimens: 
 

Specimen Weight (g) 

Material 
Tensile Bend Stress 

Relaxation 
(Specimen + 

Fixture) 

Thermal 
Diffusivity 

Compression  

 
CVD SiC 
(monolithic) 
 

1.19 2.2 1.18 n/a 

Hi-Nicalon 
Type S 
SiCf/SiC 

0.98 n/a 0.48 n/a 

 
BeO 
 

n/a n/a 1.11 0.31 

Total Number 36 16 fixtures 80 16 
 
 
(7) Requested care of handling (ex. shock, impact other): Handling requirements will be specified in the 
Phase 1C Statement of Work. 

Irradiation 
Specimens 

(8) Anticipated behavior due to neutron and (or) radiation irradiation (example : resolution, swelling, 
gas product and release, other) : 
 
Little to moderate swelling is expected in the metallic specimens.  Little to moderate strain (depending 
on internal pressure that is targeted to produce 2-3% diametral strain) is expected in the biaxial creep 
specimens.  No significant gas production or release is expected. 
 
Little swelling is expected in the ceramic SiC specimens.  Moderate swelling (<15%) may occur in the 
BeO ceramic specimens.  Moderate He gas production (< 0.2 atomic %) is expected in BeO of which 
10-20% is expected to be released to the capsule interior. 
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Irradiation 
Specimens 

(9) Anticipated behavior to increase high temperature (example : melting, gas release, other) : 
 
All specimens have significant margin between their desired irradiation temperature and their melting 
point.  However, exceeding the desired irradiation temperature for prolonged periods (>0.1 dpa) will 
affect the concentration and distribution of irradiation-induced defects, resulting in non-prototypical 
swelling conditions.  In addition, exceeding the desired irradiation temperature of the biaxial creep 
specimens will increase creep rates and could cause specimen failure during irradiation. 
 

Irradiation 
Conditions 

(1) Neutron flux, irradiation time, neutron fluence, damage (dpa) :  

Rig A (preferred core location 6A4): 120 days with fast fluence of 0.1-2.0 x 1022 n/cm2 (E>0.1MeV) 

Rig B (preferred core location 6D4): 60 days with fast fluence of 0.05-1.0 x 1022 n/cm2 (E>0.1MeV) 

 
(2) Temperature:  
 
For the refractory metals (ASTAR-811C, FS-85, Mo-47Re, Re, W, W-25Re) the desired temperatures 
are 850K, 1100K, and 1350K. 
 
For the Ni-base alloys (Nimonic PE16, Alloy 617, Haynes 230) the desired temperatures are 850K, 
950K, and 1050K.   
 
For the SiC-based ceramic specimens (SiC, SiCf/SiC) the desired temperatures are 1100K, 1350K, and 
1470K. 
 
For the BeO ceramic specimens the desired temperatures are 850K and 1050K. 
 
(3) Environment :   □sodium ,   ⌧gas ,   □other (please describe) 

To achieve the high temperatures necessary for the experiment, the capsules will be designed with 
appropriate fill gases, gas gaps and Mo or graphite specimen holders to effectively utilize gamma and 
neutron heating.  The capsule and SMIR loading plans will be specified in the Phase 1C SOW. 
 
(4) Linear heat rate , burn up : Not applicable (structural materials only)  

 

 

When will specimen be 
provided? 

To ensure SMIR insertion beginning in JOYO Cycle 5, the set of 60 
assembled (sealed) capsules will be provided to JNC no later than 21 
February 2006. 

Irradiation test desired 
dates. 

Rig A – JOYO Cycle 5 and 6 (both cycles) 
Rig B – JOYO Cycle 5 or 6 (one cycle only) 

Scheduling 
information 

Limit date of reporting 
irradiation test 
information and PIE data. 

Irradiation test report : To be determined 
PIE report: To be determined  

How will specimen be handled after irradiation test or (and) PIE :  
□return to user,    □scrap by JNC,     ⌧other (please describe) 

Determination of the extent of PIE performed by JNC is still under discussion.  Further direction will be provided in 
the Phase 1D Statement of Work. 

Handled specimen number There will be a total of 1180 specimens in the 60 sealed capsules that will 
be provided to JNC. 

Maximum radioactivity amount of 
handled specimens (Bq) 

To be determined. 
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PIE information 

PIE content (please describe) Quantity Detail and remark 

  All PIE plans will be determined at a later date. 

Total \ 

1st year \ 

2nd year \ 
Budget of user’s institute 

3rd year \ 

Others 

The budget for each phase of the proposed experiment will be established after receiving formal 
responses from JNC to the Phase 1A, 1B, 1C, and 1D Statements of Work. 
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Appendix C. Phase 1A/1B Statement of Work 

STATEMENT OF WORK 
 

Fabrication of Parts for Structural Materials Irradiation Rigs (SMIRs)  
for JOYO Irradiation 

 
April 28, 2005 

 
1.0 OBJECTIVE 
 

To provide work scope and funding to allow the Japan Nuclear Cycle 
Development Institute (JNC) to procure parts which are needed to assemble two 
(2) Structural Materials Irradiation Rigs (SMIRs) for future use in the JOYO 
Experimental Fast Reactor.  The goal is to use these 2 irradiation rigs to support 
irradiation of structural materials in JOYO operation cycle.   

 
2.0 BACKGROUND 
 

The procurement of parts for two SMIRs will be funded by Pacific Northwest 
National Laboratory (PNNL) operated by the Battelle Memorial Institute’s, 
Pacific Northwest Division for the United States Department of Energy.  PNNL’s 
customer for this effort,  the United States Department of Energy, is developing a 
civilian space reactor for the National Aeronautics and Space Administration’s 
(NASA) project Prometheus.  Battelle (PNNL) is responsible for contracting with 
JNC for the immediate fabrication of long lead items (i.e., SMIR parts) that will 
eventually be needed to support assembly of 2 SMIRs.  An example of an SMIR 
is presented in Figure 1.  
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Figure 1, Structural Materials Irradiation Rig (Reference) 
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3.0 WORK SCOPE 
 

Task 1 – JNC shall establish contracts to procure a sufficient number of parts for two (2) 
SMIRs.  Task 1 will include the JNC labor to establish and manage the contracts.  As a 
minimum the parts will include: 
 

• Handling Heads 
• Wrapper tubes 
• Entrance nozzles 
• Compartments 

 
NOTE:  Upon completion of this work scope, PNNL will not take ownership of these 
parts.  These parts shall be JNC property and shall be considered “consumables” under 
this contract.  However, JNC will guarantee that these parts will only be used for 
assembly of SMIRs to support irradiation of PNNL and JNC specimens unless otherwise 
agreed to in writing by both parties. 
 
Task 2 – JNC will participate in a design review for permission meeting and host PNNL 
and several of its customer’s design team member at the Oarai Engineering Center.  
PNNL will provide the following list of information to JNC at least 2 week prior to the 
design review for permission meeting: 
 
a) List and chemical composition of specimens, 
 
b) Dimension and weight of specimens, 
 
c) List of material and chemical composition for irradiation test capsule, end plugs, and 
specimen holders, 
 
d) Capsule, end plug, holder, and specimen drawings, 
 
e) Structural calculation report for capsule (including pressure boundaries), 
 
f) Thermal analysis report for capsule (including pressure boundaries), 
 
g) Strength intensity data (Su, Sy) of structural material at normal operating temperature 
and assumed highest temperature, 
 
h) The coefficients of thermal conductivity and the heat transfer coefficient of each 
material at normal operating temperature and assumed highest temperature, 
 
i) Welding standard and procedures for capsules, 
 
j) Capsule assembly inspection plan and/or standards, 
 
k) PNNL and JNC will agree any additional content. 
 
JNC desires to have this information sooner than 2 weeks to allow sufficient time for 
their review.  This information will be used by JNC to evaluate worst case bounding 
scenarios for their design review for permission.  JNC will participate in the design 
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review meeting for permission.  This work scope may be invoiced upon completion of 
the design review meeting minutes.  JNC will also submit a License request to MEXT for 
the two SMIRs as soon as possible.   
 
Task 3 – Receipt of all SMIR parts.  Invoices may be submitted as soon as the parts have 
been properly received by JNC. 

 
4.0 DELIVERABLES AND SCHEDULE 
 

Due dates associated with this work scope are as follows:  
 

Deliverable 1: Establish dates for Design Review for Permission 
 Due Date:  Immediately upon Award 
 
Deliverable 2: Award contracts for SMIR parts.  

Due Date:  Not later than July 31, 2005 
 

Deliverable 3:  JNC participates in design review meeting for permission. 
    Due Date:   On or about June 28, 2005 

 
Deliverable 4: Receipt of all parts for 2 SMIRs. 

Due Date:  Not later than March 15, 2006 
  

5.0 QUALITY ASSURANCE REQUIREMENTS 
 

JNC shall follow all applicable and required Japanese regulatory and internal JNC 
(JOYO) quality assurance requirements during the procurement of parts for the two 
SMIRs.  No additional or augmented PNNL quality assurance requirements are 
applicable to these procurements. 

 
6.0 HOLD AND VERIFICATION POINTS 
 

PNNL shall be notified when all SMIR parts have been delivered to JNC.  PNNL may 
elect to perform a source verification to assure delivery of all parts, completion of a 
receiving inspection, and the proper handling and storage of the SMIR parts. 

 
 
7.0 INTERFACES 
 

JNC staff shall interface with the following PNNL personnel or their delegates: 
 
Contracts  Doug Akers (509-372-6722) 
 
Technical  Chad Painter (509-372-4112) or David Senor (509-376-5610) 
 
Quality Assurance Thomas Hays (509-376-2429) 

 
8.0 REPORTING 
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A monthly emailed progress report shall be issued by JNC to PNNL.  The progress report 
shall provide status of progress toward parts procurements and license submittal.  The 
report shall also identify any issues of concern and a description of intended resolution.  
These reports shall be due to PNNL before the beginning of each month. 
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Appendix D. Agreement for Fabrication of Parts for Structural 
Materials Irradiation Rigs 

This Agreement is made this 19th day of May, 2005 by and between the following parties 
(individually a “Party” or collectively the “Parties): 
 

Battelle Memorial Institute (“Battelle”) acting through its Pacific Northwest Division, a 
corporation engaged in the performance of Prime Contract DE-AC05-76RL01830 with the 
United States Department of Energy (DOE) for the management, operation, and 
maintenance of the Pacific Northwest National Laboratory (PNNL) and organized and 
existing under the laws of the State of Ohio, U.S.A, with its principal offices at 902 Battelle 
Boulevard, Richland WA. 

 
and  
 

Japan Nuclear Cycle Development Institute (“JNC” or “Contractor”), a corporation 
organized and existing under the laws of Japan, with its principal offices at 4-49, 
Muramatsu, Tokai-mura, Naka-gun, Ibaragi Prefecture 319-1184, Japan. 

 
 
The Parties hereby agree as follows: 
 
 
1. Engagement 
 

Battelle hereby engages JNC for fabrication of parts for structural materials irradiation rigs 
(the “Task”) and JNC hereby accepts such engagement, subject to the terms and conditions 
contained in the following documents (“Contract Documents”): 

(1) The Agreement between the Department of Energy of the United States of America 
and the Japan Nuclear Cycle Development Institute in the Field of Nuclear 
Technologies dated 22 August, 2000, 

(2) This Agreement, 
(3) The Statement of Work attached hereto as Exhibit A ( SRM-SOW-001, Rev.1), and  
(4) The General Provisions attached hereto as Exhibit B. 

 
 
2. Task 
 

The details of the Task shall be as defined in the Statement of Work (Exhibit A). The Task 
shall be performed and completed in such manner and at such time as set forth in the 
Statement of work. 

 
 
3. Duration 
 

The period of performance of the Task shall begin when this Agreement is signed by 
authorized representatives of JNC and Battelle and shall end on March 31, 2006.  
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4. Contract Price 
 

In consideration of the performance of the Task by JNC, Battelle shall pay JNC a fixed 
amount of JPY 50,003,388. 

 
5. Payment 
 

The contract price as set forth in Section 4 hereof shall be paid as follows: 
 
Deliverable 1, Schedule Design Review for Permission Dates JPY 200,000 
 
Deliverable 2, Award contracts for SMIR parts   JPY 7,700,808 
 
Deliverable 3, Participate in design review meeting for permission JPY 2,781,600 
 
Deliverable 4, Receipt of all parts for 2 SMIRs JPY39,320,980 
 
 
All such payments shall be made in Japanese yen without any deduction by wire transfer to 
a bank account designated by JNC.  All payments shall be made within 30 days of Battelle’s 
receipt of JNC’s invoice and proof of deliverables.   The final payment shall, assuming all 
deliverables have been received shall be made by March 31, 2006. 
 

Invoices: Battelle prefers to receive invoices electronically. To ENSURE PROMPT PAYMENT, 
submit an electronic (PDF, Word, or other format) invoice to Battelle at:  
ap.invoices@pnl.gov.  Invoices shall be prepared substantially in accordance with the 
forms listed at www.pnl.gov/contracts/documents/invoices.stm.  

 If electronic transmittal is not possible, duplicate copies of the invoice and all supporting 
documentation will be acceptable via mail: 

 
    Battelle, Pacific Northwest Division 
    ATTN: ACCOUNTS PAYABLE 
    P.O. Box 999, MS J1-04 
    Richland, WA  99352 
    United States 
 
6. Additional Works 
 

Following completion of the Task under this Agreement, the Parties intend to enter into 
further agreements for performance of certain additional works using the structural 
materials irradiation rigs procured under this Agreement. However, neither Party shall be 
bound or liable to proceed with any such additional work until and unless an agreement 
containing the fully agreed terms and conditions for such additional work is executed by 
both Parties and becomes effective.   

 
7. General Provisions 
 

The General Provisions (Exhibit B) shall constitute an integral part of this Agreement and 
shall apply to the Task hereunder.  
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8. Entire Agreement 
 

The Contract Documents contain the entire agreement between the Parties and supersede, 
replace and nullify all prior proposals, agreements, representations and warranties between 
them, whether written or oral, relating to the subject matter hereof.  The Contract 
Documents may be amended only if agreed to in writing and signed by an authorized 
representative of each Party. 

 
 
In Witness Whereof, the Parties have caused this Agreement to be executed by their respective 
representatives in duplicate. 
 
 
Battelle Memorial Institute   Japan Nuclear Cycle Development Institute 
As the operator of Pacific Northwest  
National Laboratory  
 
 
Date: _____________________________   Date: _____________________________ 
 
 
By: _____________________________      By: _____________________________ 
    Doug Akers, C.P.M.   Yoshinori  OGATA 
    Contracting Officer   Director, Technology Management Division 
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Appendix E. Draft Statement of Work for Irradiation Services 

STATEMENT OF WORK 
 

High Temperature Structural Materials Irradiation Test in JOYO 
(Phase 1C – Irradiation of JOYO-1) 

August 22, 2005 
 
1.0 OBJECTIVE 
 

The object of this Statement of Work (SOW) is to specify the various tasks, deliverables, 
and quality requirements that will be performed by the Japan Atomic Energy Agency 
(JAEA) in support of the JOYO-1 High Temperature Structural Materials Irradiation Test 
program.  The activities specified in this SOW are summarized as follows:  
 

• Receipt of test capsule shipment, 
• Review of the capsule assembly certification package,  
• Participation in a trial shipment of dummy capsules for the purpose of verifying 

an adequate shipping process, 
• Application for an Export License so that future technical data can be provided to 

PNNL (e.g., Irradiation Test Report, future PIE results and technical support data 
as required by the NRPCT in support of this program), 

• Detailed calculations of capsule and specimen radioactivity to support PIE and 
capsule handling after irradiation, 

• Receipt and inspection of 70 (60 plus 10 spares) NRPCT test capsules.  Spares 
will be solid steel and intended as backups, 

• Final assembly and loading of capsules into 2 Structural Materials Irradiation 
Test Rigs (SMIRs),  

• Insertion of SMIRs into the JOYO reactor in predetermined locations, 
• Irradiation of NRPCT capsules in JOYO cycles 5 and 6 and preparation of a 

Irradiation Test Report, 
• Extraction of SMIRs from the JOYO reactor after irradiation, removal of the 

capsules from the SMIRs, and limited inspections, 
• Final disposal of the irradiation rig hardware owned by JAEA, and  
• Overall management of these various efforts. 
 
Additionally, as an optional task that may be executed by PNNL, as agreed to by 
JAEA, after the contract award, JAEA shall provide a fixed cost for: 
 

1. Efforts required to obtain government approvals to ship irradiated materials in 
support of this program to the United States.  This plan is not necessarily limited to 
the use of the TN6-4 cask, and 

  
2. Obtain a US Department of Transportation license for a cask to allow shipment 

of irradiated materials to the United Statues.      
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2.0 BACKGROUND 

 
The scope described in this SOW will be funded and monitored by Pacific Northwest 
National Laboratory (PNNL) which is operated by the Battelle Memorial Institute’s, 
Pacific Northwest Division for the United States Department of Energy.  PNNL’s 
customer for this effort, the United States Department of Energy, is developing a civilian 
space reactor for the National Aeronautics and Space Administration’s (NASA) Project 
Prometheus. 

 
Sixty capsules containing high temperature structural materials will be provided to JAEA 
for irradiation in JOYO Cycles 5 and/or 6.  This effort will be referred to as the JOYO-1 
campaign.  The test specimens and capsules will be designed by the Naval Reactors 
Prime Contractor Team (NRPCT).  The capsules will be assembled, welded, inspected, 
tested and certified by the NRPCT.  All assembly, welding, inspection, testing and 
certifications will be conducted at NRPCT facilities in Pittsburgh, PA.  PNNL is 
responsible for ensure that all US export control laws are met and will arrange for 
shipping of the assembled and certified test capsules to JAEA.  Additionally, PNNL is 
providing design analysis support to NRPCT and will weld and pressurize the biaxial 
creep specimens for the JOYO-1 irradiation.  Disassembly of the capsules and post-
irradiation examination of the specimens will be conducted under a separate SOW to be 
issued and contracted at a later date.  The ultimate goal of this program is to provide post 
irradiation examination results on the high temperature structural materials in FY08. 

 
3.0 WORK SCOPE 

 
This section describes each of the various tasks that need to be accomplished as part of this phase 
of work.        

 Task 2 – NRPCT will certify in writing that the test capsules were assembled in 
accordance with applicable NRPCT capsule assembly procedures.  JAEA will review the 
NRPCT’s capsule assembly certification package.  The content of the capsule 
certification package will include:  

 
• Written certification that the capsules were assembled per NRPCT assembly plans, 
• Capsule design drawings, 
• Assembly Procedures (Route Cards) that include: 

o Visual and Dimensional inspection results 
o Liquid penetrant and pressure & helium leak test results 

• Material certifications for capsules bodies and end caps, specimens, and specimen 
holders, 

• Photographs of the capsule assembly process, 
• Substitution of specimens as identified in the Design for Permission Report will be 

documented in the capsule certification. 
 
 A summary of the capsule assembly process is included in Figure 1.  Photographs of the 

various assembly steps will be provided to JAEA as a pictorial sequence of operations. 
 

Task 3 – JAEA shall receive a trial shipment of 1 wooden box containing 6 dummy 
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capsules with accelerometers.  A 30G and 50G accelerometer will be mounted on one 
dummy capsule and a 20G, 30G, and two 50G accelerometers will be located within 
cushioning material used to protect the capsules.  Instructions for evaluating the 
accelerometers will be provided in the trial shipment.  Any unused capsules not utilized 
in the JOYO-1 test program shall be returned to PNNL. 
 
Task 4 – JAEA shall obtain an Export License to allow export of technical data that will 
be included in a Irradiation Test Report and future PIE results or data needed to support 
future structural or material testing in JOYO.  Technical information will be needed to 
support future capsule designs.  In order for this to task to be completed it is possible that 
the US Department of State may need to exchange a verbal note with the Ministry of 
Foreign Affairs (MOFA) in Japan confirming peaceful uses related to this project.  JAEA 
will file an application for service transaction with Japan’s Ministry of Economy, Trade 
and Industry (METI).  After the exchange of verbal notes between US DOS and MOFA, 
METI will be able to issue an export license to JAEA. 
 
Task 5 – JAEA shall prepare detailed calculations to predict the radioactivity and heat 
loads associated with capsule materials, specimen holders, and specimens to support 
capsule handling after irradiation and eventual PIE.  Based on the results of the detailed 
calculations, JAEA will review and make changes to existing facility documentation to 
ensure that the irradiated NPRCT capsules and materials can be safely handed in the 
Fuels Monitoring Facility (FMF).  

 
 Task 6 – JAEA shall receive 70 assembled capsules from PNNL.  Sixty of these capsules 

will be loaded into the JOYO reactor.  The additional 10 capsules are solid steel dummy 
replacement capsules in the event some are damages during shipment.  A documented 
receipt inspection by JAEA personnel shall be performed.  The contents of the capsules 
and the composition, density, and mass of the test specimens, specimen holders, internal 
capsule hardware and capsule bodies are listed in Attachment A.  Additional relevant 
details regarding the specimen and capsule design may be found in the JOYO-1 Design 
for Permission Report (B-MT(EDT)S-014) previously submitted to JAEA by PNNL on 
behalf of NRPCT.  

 
 PNNL will provide required capsule handling requirements at least 30 days prior to 

shipment to JAEA.  Capsules containing test specimens will be shipped in packages 
containing accelerometers.  Instructions pertaining to inspection of the accelerometers 
will be included in the shipment.   

 
 A source verification will be performed by PNNL during the JAEA receiving inspection 

to observe the condition of the shipping containers, capsules and the condition/state of the 
accelerometers.  In the event the accelerometers are determined to have exceeded the 
maximum allowable g-force loading, JAEA shall document and forward the condition to 
PNNL in accordance with their nonconformance procedure.  Those capsules in shipping 
containers with tripped accelerometers shall be tagged and segregated from the remainder 
of the capsules.   

 
 JAEA will radiograph only the 60 capsules with internal specimens after receipt 

inspections are completed.  The 10 solid steel replacement capsules do not need to be 
radiographed.  NRPCT will provide JAEA with guidance on capsule radiography 
parameters to assist with inspection setup based on NRPCT experience in radiographing 
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capsules.  JAEA can use the capsules in the trail shipment to develop parameters, if 
warranted.  The information will be provided not later than December 10th, 2005.   

 
 In the event of tripped accelerometers results of the radiography will be reviewed 

concurrently by JAEA, PNNL, and NRPCT to determine an appropriate disposition. 
 
 Task 7 – JAEA shall assemble two (2) SMIRs in accordance with approved internal 

JAEA design documents and quality assurance plans and procedures.  The 60 selected 
capsules shall be loaded into the SMIRs per the SMIR loading diagram shown in 
Attachment B.  A source verification shall be performed by PNNL during capsule loading 
to verify compliance with the loading diagram.  In the event that some capsules are 
damaged during shipment or planned materials were not available in time to support the 
JOYO-1 irradiation campaign a substitution plan is presented in Attachment C.  The 
substitute plan will allow for substitution of capsules within the loading plan.  
Photographs of the SMIR assembly process shall be performed and submitted to PNNL. 

 
 Task 8 – JAEA shall insert one assembled SMIR (Rig A) into position 6A4 in the JOYO 

reactor.  Rig A will remain in the JOYO reactor for both Cycles 5 and 6.  JAEA shall 
insert the other assembled SMIR (Rig B) into position 6D4 in the JOYO reactor.  Rig B 
will remain in the JOYO reactor for only Cycle 5.  Target irradiation conditions are 
provided in the Experiment Proposal Form, “Irradiation of Structural Materials for 
Prometheus 1 Space Reactor” submitted to JAEA by PNNL on behalf of NRPCT on 
August xx, 2005.   

 
 Task 9 – JAEA shall irradiate NRPCT capsules and provide an Irradiation Test Report 

following the end of JOYO Cycle 6 that includes the following data: 
 

o Power history for JOYO Cycles 5 and 6, 
o Core inlet and outlet temperature history for JOYO Cycles 5 and 6, 
o Core sodium flowrate history for JOYO Cycles 5 and 6, 
o Nuclear analysis (flux and fluence calculations) to support future dosimetry, 
o Unexpected events and/or shutdowns. 

  
 Task 10 – JAEA shall remove Rig B from JOYO after Cycle 5.  JAEA shall remove Rig 

A from JOYO after Cycle 6.  JAEA shall perform x-ray tomography in an alpha clean 
cell to provide an initial indication of how the various specimens may have performed in 
the reactor.  X-ray tomography shall be performed on each rig.  Cross sections views 
showing the 6 compartments shall be taken at 15 axial locations, thus providing 
approximately 3 cross sections in each capsule tier.  Specific locations will be provided at 
a later date.   

 
 JAEA shall disassemble the SMIRs and remove the capsules.  It is desired that a PNNL 

technical representative observe a portion of the disassembly to assess the condition of 
the capsules.  JAEA shall provide a written summary describing the condition of each 
capsule after SMIR disassembly, including weights, circumferential and axial 
profilometry, and photographs. 

 
 The capsules shall be staged and made ready for the next phase of capsule disassembly 

and/or shipment back to the United States.  Additional post-irradiation examinations 
(PIE) will be performed under a separate SOW.   
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 Task 11 – JAEA shall dispose of all irradiated SMIR hardware, including spacers, unless 

these components can be reused by JAEA. 
 
 Task 12 – JAEA shall manage all the above activities and participate in periodic email 

exchanges and conference calls.  JAEA shall provide a monthly written status report.  
The status report should provide a summary of progress toward SMIR fabrication, 
upcoming inspection/verification hold points, capsule receipt and loading, SMIR 
insertion in the core, JOYO status while the SMIRs are in the core, SMIR removal from 
the core, SMIR disassembly, and SMIR hardware disposal.  The report shall also identify 
any issues of concern and proposed resolution.  Status reports are due no later than the 5th 
of each month describing activities in the previous month. 

  
 Additionally, JAEA shall provide a per page fixed cost for translation of JAEA 

documents.  Any documents that are requested by PNNL to be translated can then be 
invoiced on a per page basis. 

 
 PNNL shall be responsible for contracting for all necessary interpretation services. 
 
 Task 13 (OPTIONAL negotiated task to be executed at a later date) – JAEA shall provide 

technical, quality and project management services to gain approval by the Japanese 
government for shipping irradiated NRPCT materials.  This task will include all analyses 
required to support the approval process and management and oversight of any necessary 
subcontracts.   

 
 Additionally, JAEA shall seek and obtain a US Department of Transportation license for 

the cask to be used.  This effort will be limited to submittal of an application and analyses 
necessary to support a licensing effort.  Any hardware design and modifications that may 
be needed to obtain a license will be agreed to under a separate contract or modification 
to this contract.  The cost for cask shipment(s) of irradiated NRPCT materials to the US 
will also be agreed to under a separate contract or modification to this contract. 

 
6.0 QUALITY ASSURANCE REQUIREMENTS 
 

JAEA shall implement the current revision of the JAEA Quality Assurance Programs 
including; Oarai Engineering Center Quality Assurance Program (17OEC Rule No. April 
1, 2005), Irradiation Center Quality Assurance Program and specific SMIR assembly and 
capsule loading Production and Quality Control Manual(s) for work described in this 
Statement of Work. 
 
In addition, the following specific quality assurance requirements are applied to this 
effort and shall be addressed and implemented by JAEA. 
 
1)  JAEA shall maintain and implement the referenced QA Programs and manuals and 
ensure that all work meets contract requirements. 
 
2)  JAEA shall notify PNNL in writing if referenced Quality Assurance Programs and 
manuals are revised, other than editorial revisions. 
 
3)  All documents and referenced data for this contract shall be available for review by 
PNNL to determine compliance with the requirements for control of the work.  English 
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translation of documents, if required, will be paid for on a per page basis as part of Task 
12.  Transmittal of documents will be subject to export control requirements.   
 
4)  Any nonconforming condition and corrective action that affects the capsules or 
irradiation activity shall be documented and transmitted to PNNL.  JAEA shall 
coordinate corrective actions with PNNL. 
 
5)  JAEA shall repeat any reasonably requested measurement, inspection or test as 
requested by PNNL to substantiate compliance as agreed to by JAEA. 
 
6)  Required final acceptance inspections and testing by JAEA shall be performed by 
personnel qualified, and as applicable, certified in accordance with JAEA Quality 
Assurance Program requirements. JAEA shall maintain for review all procedures and 
adequate documentation to substantiate initial and continued qualification and 
certification of inspection and test personnel and provide access for review of 
documentation by PNNL.  
  
7)  If JAEA utilizes any lower-tier suppliers for work under this Contract, JAEA shall 
implement procurement controls in accordance with the JAEA Quality Programs to 
assure that all purchased materials, equipment and services that are quality affecting will 
conform to order requirements. Specific procurement controls shall include: 
 

• Selection of qualified suppliers, 
• Pass down of salient order requirements, 
• Quality surveillance process and product verification of procured items, and 
• Effective information feedback and correction of non-conforming conditions. 

 
8)  JAEA shall utilize required and appropriate measuring and test equipment (M&TE). 
JAEA shall control and calibrate M&TE in accordance with JAEA Quality Assurance 
Program. JAEA shall maintain adequate documentation to substantiate M&TE control 
and provide access for review of documentation by PNNL. Specific M&TE controls shall 
include:  

• Appropriate standards used which are traceable to recognized international 
and/or Japanese standards.   

• Standards established by JAEA for calibrating the measuring and test equipment 
used shall have the capabilities for accuracy, stability, and range for intended use.   

 
9) JAEA shall maintain all records that substantiate Contract compliance.  Records shall 
be protected from loss, deterioration, or damage.  Records shall be transmitted to PNNL 
as detailed in this SOW.  JAEA shall maintain records as required by internal and 
regulatory requirements. 

 
10) All required inspection and test data shall be legibly recorded and shall be traceable 
to this Contract. Inspection and test data documentation shall be made available for 
review by PNNL. The following information, including all JAEA required inspection and 
test elements shall be considered for inclusion:  

 
• Reference to applicable design documents and revision level, 
• Reference to item inspected or tested and serial numbers or traceability numbers, 
• Date of inspection or test,  
• Material qualification compliance 
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• Temperature of items when dimensional inspection are performed 
• Identification of any nonconforming condition and traceability to PNNL 
concurrence, as applicable, 
• Results of acceptability 
• Signature and qualification/certification level of personnel who performed 
inspection/test. 

 
11)  JAEA facilities, personnel, equipment, and documentation associated with this work 
shall be subject to observation, in-process surveillance, and/or source 
verification/inspection by PNNL, NRPCT, and/or other U.S. DOE Representatives at no 
additional cost.  JAEA will receive at least 14 calendar days advance notification of the 
planned date for any observation, in-process surveillance or source 
verification/inspection.  As requested, JAEA personnel shall be made available for 
operation of measuring and test equipment for verification of their accuracy and 
condition.  
 
12)  Various steps on this order are subject to Mandatory verification/inspection Hold 
Points and/or Source verifications by PNNL and/or NRPCT.  Refer to section 6.0 for a 
list of mandatory hold points and notification requirements.  
 
When Source Inspection or other inspections are required, work shall not proceed beyond 
the inspection point until released by PNNL.  This release may be provided at the time of 
the Source Inspection.  
 
13)  JAEA shall provide written certification of compliance for receipt inspection, 
handling/storage/protection of capsules, placement of capsules in SMIR and placement of 
irradiation rigs into the JOYO reactor.  The certification shall contain the following 
information and shall be submitted to PNNL on JAEA letterhead:   

 
• JAEA's name and address, 
• Purchase order number. 
• Listing of key design or regulatory documents met including approved design 

change documents,  
• Listing of any unresolved nonconforming items or noncompliance to Contract 

requirements, and 
• Name and signature of certifying authority. 

 
14)  JAEA shall certify conformance to all Contract requirements via Certificate of 
Conformance. Certification shall be based on a formal review by appropriate JAEA 
personnel based on verification of compliance to requirements.  When requested by 
PNNL, JAEA shall furnish objective evidence substantiating submitted Certificate of 
Conformance. 
 
15)  JAEA shall certify that there was no substitution of furnished items and components 
in completing the work and that such furnished items and components were used as 
required. 
 
16)  If it is determined that JAEA return for any reason to PNNL any items, JAEA shall 
certify that no changes have occurred.  If any changes did occur changes must be clearly 
described.  Include in the certificate with returned items: Quantity, description, and 
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identification or control number. If changed, a description of the process used and 
reference to action that approved the change. 
 
17)  Three copies (translated to English) of each type of documentation required by this 
SOW shall be supplied to PNNL.  One copy will be provided to PNNL personnel during 
source verifications and two copies will be mailed to PNNL. 

 
7.0 DELIVERABLES AND SCHEDULE 
 

The following deliverables shall be provided to PNNL at the established due dates for 
each task in Section 3.0.  Deliverables associated with Quality Assurance requirements 
are also defined in this section. 

 
Deliverable 1-1: Receive test capsule shipment. 
 

Due Date:  Not later than December 15, 2005 
 

Deliverable 1-2:  Provide comments to biaxial creep certification package 
    
   Due Date:  Note later than November 15, 2005 
 
Deliverable 2:  JAEA shall complete review of the Capsule Assembly 

certification package. 
 
   Due Date: Not later than 15 business days after the certification  
   package is submitted. 

 
Deliverable 3:  JAEA receive trial shipment of dummy capsules and inspect  

accelerometers. 
 

Due Date:  Upon receipt of trial shipment, tentatively planned 
for mid December 2005. 

 
Deliverable 4: JAEA obtain Export Control License for shipping of DOE 

owned materials to PNNL, and forwarding technical data and 
reports. 

 
 Due Date:  Not later than October 2006 
 
Deliverable 5: JAEA shall provide results of detailed analysis of radioactivity 

and heat loading.  And ensure FMF is ready to handle irradiated 
NRPCT capsules and specimens. 

 
 Due Date:  Not later than February 2006 
 
Deliverable 6-1: JAEA shall provide a written Receiving Inspection Report after 

completing a receiving inspection on the sealed capsules. 
 

Due Date:   Ten (10) business days after receipt of capsules. 
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Deliverable 6-2: JAEA shall provide copies of the developed X-ray film, or 
digital images of the X-ray film, associated with the pre-
irradiation x-ray radiography of each capsule received NRPCT 
capsule.  [Note: this does not include the solid steel replacement 
capsules.] 
 
Due Date:   Twenty (20) business days after completion of 

 radiography. 
 

Deliverable 7-1: JAEA shall provide an English translated version for PNNL 
review of a Production and Quality Control Manual describing 
the SMIR assembly and capsule loading process. 
 
Due Date:   Twenty (20) business days prior to insertion of 

 capsules in SMIR 
 
Deliverable 7-2: JAEA shall provide written notice to PNNL prior to beginning 

capsule loading into the first SMIR.  
 

Due Date:  A tentative date will be provided at least forty-five 
(45) calendar days before beginning capsule loading in the first 
SMIR.  At least 15 days prior to loading a firm date will be 
provided so that travel arrangements can be made by PNNL. 

 
Deliverable 7-3: JAEA shall load and assemble 2 SMIRs and provide written 

notice that this work has been completed.  JAEA shall provide 
photographs of the SMIR assembly. 

 
Due Date:  Loading shall occur In sufficient time to support 
JOYO Cycle 5 and 6.  Photographs shall be delivered to PNNL 
30 days after SMIR assembly. 

 
Deliverable 8: JAEA shall certify in writing the location of each rig as loaded 

into the JOYO reactor. 
 
Due Date:   Twenty business days after loading. 

 
Deliverable 9-1: JAEA irradiation of 60 NRPCT capsules in the JOYO reactor.  

Rig A (6A4) to be irradiated for cycle 5 and 6 and Rig B (6D4) 
to be irradiated in cycle 5 (neutron fee).  

 
Due Date:   About November 2006. 

 
Deliverable 9-2: JAEA shall provide an Irradiation Test Report 

 
Due Date:  Forty (40) business days after the end of 
JOYO Cycle 6 

 
Deliverable 10-1: JAEA shall provide written notice to PNNL prior to beginning 

SMIR disassembly after irradiation 
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Due Date:  Forty-five (45) calendar days before beginning SMIR 
disassembly and capsule extraction 

 
Deliverable 10-2: JAEA shall provide a written summary describing the condition 

of the capsules after SMIR disassembly, including weights, 
dimensions, axial profilometry, photographs and x-ray 
tomography results. 

  
Due Date:  Thirty (30) calendar days after completing all 
inspections 

 
Deliverable 10-3: JAEA shall dispose of SMIR hardware and spacers. 
 
 Due Date:  Expenses associated with this deliverable shall be 

billed not later than 3 years after award of contract.  
 
Deliverable 12-1: JAEA shall submit monthly written status reports in English. 
 

Due Date:   Monthly, no later than the 5th of each month 
 

Deliverable 12-2: JAEA may submit invoices for project management expenses on 
a monthly, quarterly or annual basis.  

 
Due Date:   Monthly, quarterly, or annually. 

 
Deliverable 12-3: Document translation services as required.  
 

Due Date:   As necessary. 
 
 

Deliverable 13: (OPTIONAL TASK) Obtain Japanese government to use JAEA 
cask to ship irradiated NRPCT materials.  Obtain a US 
Department of Transportation license for a shipping cask. 
 
Due Date:  To be determined upon authorization of this task. 
 

Deliverable QA-2: Notify PNNL if QA program is revised. 
 
  Due Date: 20 calendar days prior to implementation. 
 
Deliverable QA-4 Notify PNNL of any nonconforming condition.  Submit copy of  
  Nonconformance Report. 
 
  Due Date:  5 calendar days after discovery and/or documentation 

of  
nonconformance. 

 
Deliverable QA-17 JAEA shall provide specific written certification for following: 
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• Receipt inspection,  
• Handling/storage/protection of capsules,  
• Placement of capsules in the SMIRs, and  
• Placement of the rigs into the JOYO reactor.   

 
  Due Date:  20 calendar days after placement of rigs into JOYO. 

 
Deliverable QA-20 JAEA shall provide written Certificate of Conformance for: 
QA-21, QA-22,   

• No substitutions of furnished products 
• No changes to furnished products 

 
  Due Date:  At the conclusion of work required under this SOW. 

 
6.0 HOLD POINTS AND TECHNICAL OVERSIGHT 
 

 Hold Points – PNNL requires the following mandatory hold points: 
   

1. During receipt of NRPCT capsules by JAEA to verify the condition of the 
capsules. 

 
2. PNNL will perform a verification during capsule loading into the SMIRs to verify 
proper capsule placement into the various rigs, compartments, and tiers.   

 
 Technical Oversight – It is desired that a PNNL technical representative observe a 

portion of the removal of capsules from the SMIRs after irradiation to view capsule 
condition.   

  
7.0 INTERFACES 
 

JAEA staff shall interface with the following PNNL personnel or their delegates: 
 
Contracts –   Doug Akers (doug.akers@pnl.gov 509-372-6722) 
PNNL Technical – David Senor (david.senor@pnl.gov 509-376-5610 or Chad 
Painter  
   (chad.painter@pnl.gov 509-372-4112) 
NRPCT Technical – George Newsome (newsome@kapl.gov; 518 395-7364) and 

Bill Saylor (saylorws@bettis.gov 412-476-5859) 
Quality Assurance – Thomas Hays (thomas.hays@pnl.gov 509-376-2429) 
 
All final JAEA submittals shall be sent to the following address: 
 
Pacific Northwest National Laboratory 
Attn: Doug Akers  MS/K7-02 
902 Battelle Boulevard 
Richland, WA 99352 
 

 All changes to work scope and cost must be agreed to in writing. 
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Plan for Capsule Assembly and Inspection
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Figure 1. Capsule Assembly and Inspection Plan 
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Attachment A 
Technical Data on Specimens, Specimen Holders, Capsule Internal Hardware and Capsule Bodies 

 
Metallic Specimen Composition* 

 
FS-85 (62Nb-27Ta-10W-1Zr) 
ASTAR-811C  (90Ta-8W-1Re-0.7Hf-0.025C) 
Mo-47Re (52.5Mo-47.5 Re) 
Re (100Re) 
W (100W) 
W-25Re (75W-25Re) 
Nimonic PE-16  (42Ni-33Fe-18Cr-4Mo-1.2Ti-1.2Al-0.3Si-0.2Mn-0.1C-0.015B) 
Alloy 617      (51Ni-22Cr-12.5Co-9Mo-3Fe-1Si-1Mn-0.6Ti-0.1Al-0.006B) 
Haynes 230    (53Ni-22Cr-5Co-14W-3Fe-2Mo-0.4Si-0.3Al-0.5Mn-0.1C) 
 
*(all nominal compositions in weight percent) 
 

Table A.1.  Shape, dimensions, volume and number of metallic specimens 
 

Specimen Type Shape Size (mm) Volume 
(mm3) 

Number of 
Specimens  

Biaxial creep 

 
 

Circular 
cylinder, 

pressurized tube 

6.25 diameter x 
33 long 458 95 

Tensile 

 

Rectangular, 
dog bone 

shaped, flat 

5 wide x 25.4 
long x 0.75 

thick 
59 410 

Fracture toughness 

 
 

Single-edge 
notched bars 

3 wide x 25.4 
long x 3 thick 226 234 

Thermal diffusivity 

 

Circular 
cylinder disks 

12.5 diameter x 
1.5 thick 184 253 

Compact Tension (bolt 
that will be included not 
shown in figure) 

 

Notched 
Circular Disk 

15 diameter x 
5.6 thick 840 40 
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Table A.2.  Density and mass of metallic specimens 
 

Specimen Weight (g) 
Material Density 

(g/cm3) Biaxial 
Creep Tensile Fracture 

Toughness 
Thermal 

Diffusivity 
Compact 
Tension 

FS-85 10.6 4.86 .62 n/a 1.95 n/a 
ASTAR 811 16.7 7.65 .98 n/a 3.07 n/a 

Mo-47Re 13.7 6.28 .80 3.09 2.52 13.56 
Re 21.04 n/a 1.23 4.75 3.87 n/a 
W 19.35 n/a 1.13 4.37 3.56 n/a 

W-25Re 19.7 n/a 1.15 4.44 3.63 n/a 
Nimonic PE16 8.0 3.67 0.47 1.81 1.47 7.92 

Alloy 617 8.36 3.83 0.49 1.89 1.54 8.27 
Haynes 230 8.97 4.11 0.53 2.02 1.65 8.88 
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Ceramic specimen composition 
 
SiC – Chemical vapor deposited silicon carbide (monolithic) 
SiCf/SiC – Woven Hi-Nicalon Type S (SiC) fiber in a chemical vapor infiltration (CVI) SiC matrix 
BeO – Beryllium oxide 
 

 
Table A.3.  Shape dimension, volume and number of ceramic specimens 

 
Specimen Type Shape Size (mm) Volume 

(mm3) 
Number of 
Specimens 

Tensile 

 
 

Rectangular, 
dog bone 

shaped, flat 

6 wide x 41.3 
long x 2.3 thick 372 36 

Composite Thermal 
Conductivity 

 

Circular 
cylinder disks 

12.5 diameter x 
1.5 thick 

 
184 24 

Thermal Conductivity 

 

Circular 
cylinder disks 

12.5 diameter x 
3 thick 

 
368 24 

BeO Density Disk 

 

Circular 
cylinder disks 

12.5 diameter x  
3 thick 368 32 

BeO Compression  

 

Circular 
cylinder disks 

4 diameter x  
8 tall 100 16 

Ceramic Strip 

 

Thin 
Rectangular 

Strips 
(up to 3 strips 

per fixture) 

.05, .1, .2 wide 
x 25 long 

(specimen) 
6.4 wide x 50 
long x 2 thick 

(fixture) 

1.3, 2.6, 5.2 
(specimen) 

626 
(fixture) 

 

16 
fixtures 
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Table A.4.  Density and mass of ceramic specimens 
 

Specimen Weight (g) 
Material Density 

(g/cm3) Tensile Bend Stress 
Relaxation 

Thermal 
Diffusivity 

Compression 

 
CVD SiC 

(monolithic) 
 

3.2 1.19 2.2 (fixture & 
specimens) 1.18 n/a 

Hi-Nicalon 
Type S 

SiCf/SiC 
2.6 0.98 n/a 0.48 n/a 

 
BeO 

 
3.01 n/a n/a 1.11 0.31 

 



 

E.17 

Specimen holder composition and drawing numbers 
 
Specimen holders for the metallic specimens shall be unalloyed powder metallurgy molybdenum  per 
ASTM B387, Type 361 or Type 365. 
 
Biaxial Creep Holders SK-AMT-2225 
Tensile Holders SK-AMT-2226 
Fracture Toughness Holders SK-AMT-2227 
Metallic Disk Holders SK-AMT-2228 
Compact Tension Holder SK-AMT-2235 
 
Sample holders for the ceramic specimens shall be POCO graphite AXF-5Q1. 
 
Graphite Holders SK-AMT-2240 
BeO Compression Holder SK-AMT-2241 

 
Capsule and internal hardware composition and drawing numbers 
 
Capsule  Stainless Steel Type 316H (ASME SA 479) SK-AMT-2221 
Head Stainless Steel Type 316H (ASME  SA 479) SK-AMT-2222 
Spacers Molybdenum Type 361 or 365 (ASTM B387) SK-AMT-2223 
Insulators Stainless Steel Type 316 (ASTM A276) SK-AMT-2224 
Wave Spring Cr-Ni-Mo wire SK-AMT-2239 
Shield Molybdenum Type 365 (ASTM B387) SK-AMT-2220 
Flux Wire Assemblies Mo tubes and end plugs, Ni, Ti, Fe wire SK-RRM-1011 
Passive Temperature Monitors SiC and ZrC 5D14442 
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Table A.5.  Specimen holder, capsule internal hardware, and capsule weight by capsule type 
 

Capsule 
Assembly 

Capsule Hardware Used for Following 
Specimen Types 

Designated 
Assembly 

Name 

Hardware 
Weight (g) 

(10% 
contingency) 

1 
 

Metallic 
Disk, Tensile, Biaxial Creep DBU 430 

2 Metallic 
Disk, Tensile, Biaxial Creep DBD 430 

3 Metallic: 
Disk, Biaxial Creep BCD 442 

4 
Metallic 

Disk, Tensile, Fracture Toughness, 
Biaxial Creep, Compact Tensile 

A5U 413 

5 
Metallic 

Disk, Tensile, Fracture Toughness, 
Biaxial Creep, Compact Tensile 

A5D 413 

6 Metallic 
Disk, Tensile, Fracture Toughness, TFT 429 

7 Ceramic 
Disk, Tensile  SCA 273 

8 

Ceramic 
BeO Disks, BeO Compression 

Metal 
Disks, Biaxial Creep, Compact Tensile 

NBU 387 

9 

Ceramic 
BeO Disks, BeO Compression 

Metal 
Disks, Biaxial Creep, Compact Tensile 

NBD 387 

10 
Ceramic 

Disk, Thin Strip Ceramic 
 

BSR 282 
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Table A.6.  Rig A mass estimate by capsule 
 

 
 
 
 
 
 
 

Capsule Type / Weight (g)  (10% margin included) 
 

F1 F2 F3 F4 F5 F6
Tier 5 A5D / 470 NBD / 439 A5D / 473 A5D / 521 DBU / 457 DBU / 469
Tier 4 SCA / 299 A5U / 521 BCD / 473 BCD / 467 DBU / 470 BCD / 479
Tier 3 SCA / 299 A5U / 521 BCD / 473 BCD / 467 DBU / 470 BCD / 480
Tier 2 TFT / 482 A5U / 522 BCD / 473 DBU / 457 BCD / 469 DBU / 469
Tier 1 A5U / 472 NBU / 439 A5U / 521 SCA / 298 DBD / 458 DBD / 469

CompartmentCapsule 
Elevation

 
Note: Compartment designations F1 through F6 are in order of decreasing neutron flux (i.e., F1 
has highest flux and F6 has lowest flux). 

 
 

Table A.7.  Rig B mass estimate by capsule 
 

 
 
 
 
 
 
 

Capsule Type / Weight (g)  (10% margin included) 
 

F1 F2 F3 F4 F5 F6
Tier 5 TFT / 482 NBD / 438 A5D / 471 BCD / 461 BCD / 461 A5D / 472
Tier 4 BSR / 305 TFT / 482 BCD / 461 A5U / 521 DBU / 457 DBU / 469
Tier 3 TFT / 482 DBD / 465 A5D / 521 BCD / 467 DBD / 459 DBD / 469
Tier 2 A5D / 472 A5D / 522 BCD / 474 BSR / 305 DBD / 457 DBD / 470
Tier 1 TFT / 482 NBU / 438 A5U / 471 BCD / 461 BCD / 461 A5U / 472

CompartmentCapsule 
Elevation

 
Note: Compartment designations F1 through F6 are in order of decreasing neutron flux (i.e., F1 
has highest flux and F6 has lowest flux). 

 
 
Best Estimate Capsule Hardware and Specimen Weight for Each Rig* 
 
Rig 6A4 (Rig A) = 13,770 g     
Rig 6D4 (Rig B) = 13,820 g  
 
*(10% margin included) 

Rig 6A4  (“Rig A”) 
Capsule Hardware & Specimen  

Weight (g) 

Rig 6D4  (“Rig B”) 
Capsule Hardware & Specimen  

Weight (g) 
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 Compartment # 
(JNC Nomenclature) 
 
 # 4

# 5

# 1 

# 2 

# 3 

# 6

 
 
Hex Key Location 

Attachment B 
SMIR and Core Loading Plans 

 
The capsule layout in both Rigs A (6A4) and B (6D4) are schematically 
shown in Figure B1.  There are 30 capsules for each rig for a total of 60 
capsules.  The capsules are arranged vertically to indicate tier (elevation) 
and horizontally to indicate compartment (radial positioning within the 
tier).  The insert shown here represents PNNL’s understanding of JAEA’s 
compartment nomenclature.  The filled triangle near the lower left 
(compartment #1) represents the SMIR hex key which properly orients 
the SMIR in the JOYO core.  The loading plan is based on this 
understanding. 
 
For each compartment will include five (5) capsule tiers.  Three capsule 
tiers will be within the core elevations while the two other capsule tiers 
will be below and above the core.  Compartment “#1” will contain the 
capsules that are closest to the JOYO core to achieve the highest fluence 
within the rig.  Similarly, compartment “#4” will contain the capsules furthest from the core to 
achieve the lowest fluence within the rig.  For the chosen rig positions there will be four zones of 
similar flux levels within each rig/tier combination.  Hence compartment “#6” and “#2” will be very 
similar in flux/fluence as will compartments #5 and #3.  
 
The bottom of each capsule will be marked with the Rig Identification, the compartment number and 
the tier, the capsule serial number, and capsule type.  For example, the designation 
 
 6A4 
 C2-T3 
 501 
 BCD 
 
would represent a capsule loaded into Rig A, Compartment #2, Tier 3 (i.e., core centerline), capsule 
serial number 501; and capsule type BCD. 
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Figure B1.  Capsule Loading Plan 
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Attachment C 
Specimen and Capsule Substitution Plan 

Specimen Substitution 
 
Due to the large number of specimen type and material combinations coupled with the aggressive 
schedule demands for the JOYO-1 test matrix, anticipation of fabrication difficulties necessitates 
a “substitution strategy” to maintain sample numbers within each capsule.  For example, if a 
specific specimen type of a certain material is not available during the capsule assembly process, 
another similar material of the same specimen type will be substituted in the capsule.  This way 
the total number of specimens will be the same, as will be the total specimen volume within the 
capsule.  When substitution is required, it is important that materials of similar density and 
composition be used as substitutes where possible.  Such a substitution strategy preserves the 
integrity of the thermal and structural capsule design safety analyses.  The list of substitute 
materials for each material in the JOYO-1 test matrix is listed in Table C-1.  The only material 
listed as a substitute material that is not currently in the test matrix is Ta-10W which is a 
substitute for ASTAR-811C tensile and disc specimens.  Ta-10W is very similar in composition 
and density to ASTAR-811C with the major differences being that the Hf and Re additions in 
ASTAR-811C are replaced with an equivalent weight of W and the lack of carbides in Ta-10W. 
 

Table C-1, Specimen Material Substitution Material Specimen Types Substitute Material 
 

Material Specimen Types Substitute Material 
FS-85 Biaxial Creep, Tensile, & Disc ASTAR-811C 

 
Biaxial Creep FS-85 or Mo-47Re 

 
ASTAR-811C 

 
Tensile, & Disc Ta-10W, FS-85 

 
Mo-47Re Biaxial Creep, Tensile, Disc, 

Fracture Toughness, & Compact 
Tension 

Mo-41Re 
 

Re Tensile, Disc, Fracture 
Toughness 

W or W-25Re 

W Tensile, Disc, Fracture 
Toughness 

W Re or W-25Re 
 

W-25Re Tensile, Disc, Fracture 
Toughness 

Re or W 
 

Alloy 617 Biaxial Creep, Tensile, Disc, 
Fracture Toughness, & Compact 

Tension 

Haynes 230 or Nimonic PE16 
 

Haynes 230 Biaxial Creep, Tensile, Disc, 
Fracture Toughness, & Compact 

Tension 

Alloy 617 or Nimonic PE16 
 

Nimonic PE16 Biaxial Creep, Tensile, Disc, 
Fracture Toughness, & Compact 

Tension 

Haynes 230 or Alloy 617 

SiC n/a None 
SiCf/SiC n/a None 

BeO n/a None 
All All Stainless 
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Capsule Substitution 
 
In the event that a capsule is 1) lost, 2) damaged, or 3) a disputed specimen content or inspection 
acceptance during receiving (as agreed by both PNNL and JNC), a substitute capsule shall take its 
place.  The substitute capsule consists of a solid stainless steel capsule identical in size and 
configuration to the irradiation capsules.  NRPCT will supply ten substitute (solid steel) capsules. 
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Appendix F. Draft Specific Memorandum Agreement 

SPECIFIC MEMORANDUM OF AGREEMENT 
BETWEEN 

THE UNITED STATES DEPARTMENT OF ENERGY 
AND 

THE JAPAN NUCLEAR CYCLE DEVELOPMENT INSTITUTE 
ON COOPERATION IN THE FIELD OF 

NUCLEAR REACTOR FUELS AND MATERIALS IRRADIATION TESTING 
 

 
The Department of Energy (DOE) and the Japan Nuclear Cycle Development Institute (JNC) 
(hereinafter jointly referred to as the "Parties" or individually referred to as the “Party”); 
 
Noting that the both the United States and Japan signed the Agreement for Cooperation 
concerning Peaceful Uses of Nuclear Energy of November 4, 1987; and  
 
Noting that both the United States and Japan have ratified the Treaty on Principles Governing the 
Activities of States in the Exploration and Use of Outer Space, including the Moon and other 
Celestial Bodies of January 27,1967; and 
 
Noting that both DOE and JNC have agreed to institute long-term cooperation in the field of 
nuclear technologies under the Agreement between the Department of Energy of the United 
States of America and the Japan Nuclear Cycle Development Institute in the Field of Nuclear 
Technologies of August 22, 2000 (hereinafter referred to as the "Nuclear Technologies 
Agreement"); and  
 
Desiring to cooperate in the field of nuclear reactor fuels and materials irradiation testing (under a 
Specific Memorandum of Agreement) in accordance with Articles 2 and 3 of the Nuclear 
Technologies Agreement; 
 
Have agreed as follows: 
 

ARTICLE 1 
OBJECTIVE 

 
A. The objective of this Specific Memorandum is to establish a framework for cooperation between 

DOE, through its Office of Naval Reactors (NR), and JNC for utilization of JNC facilities and 
subcontractors to conduct nuclear reactor fuels and materials testing for NR's responsibility to 
deliver space reactors for the U.S. National Aeronautics and Space Administration. 
 

B. Cooperation under this Specific Memorandum shall be carried out subject to the Nuclear 
Technologies Agreement. 

 
C. Any fuels, materials, information and data transferred or acquired pursuant to this Specific 

Memorandum and contracts established pursuant to the Article 3 of this Specific Memorandum 
shall be used only for peaceful purposes. 
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ARTICLE 2 

SCOPE OF AGREEMENT 
 
Cooperation under this Specific Memorandum will be the subject of detailed agreements or 
contracts between JNC and organizations authorized to act on behalf of DOE pursuant to Article 
3 of this Specific Memorandum (hereinafter referred to as the “DOE Contractors”). Cooperation 
under this Specific Memorandum includes but shall not be limited to the following: 
 

A. All aspects related to the irradiation testing of fuels and materials including design and/or review 
of irradiation test set-ups, fuels and materials fabrication and preparation, irradiation testing, and, 
post irradiation examination (PIE), shipping, and associated disposition activities. 

(1) Non-fuel bearing materials which are brought to JNC by DOE are property of DOE and DOE 
shall assume responsibility for their final disposition unless otherwise agreed to by the Parties or 
otherwise specified in a contract pursuant to Article 3 of this Specific Memorandum.  

(2) Fuel bearing materials which are brought to JNC by DOE shall be returned to DOE facilities 
and DOE shall assume responsibility for their final disposition unless otherwise agreed to by the 
Parties. 

B. Delivery of test information and test data. 
 

C. Other activities necessary to achieve the objective of this Specific Memorandum as detailed in 
contracts between JNC and DOE Contractors or as agreed to by the Parties. 
 

ARTICLE 3 
MANAGEMENT 

 
DOE contractors may establish contracts with JNC to accomplish the objective of this Specific 
Memorandum. 
 

ARTICLE 4 
FINANCE 

 
Financial arrangements to accomplish the objective of this Specific Memorandum will be 
specified in contracts between JNC and DOE Contractors unless otherwise agreed to by the 
Parties. 

 
ARTICLE 5 

ASSIGNMENT OF STAFF 
 
DOE may wish to periodically send representatives from DOE Contractors to JNC to facilitate 
communications and foster more effective working relationships between the Parties. Dates of the 
visits of the representatives shall be agreed between DOE and JNC.  
 

ARTICLE 6 
INFORMATION USE AND DISCLOSURE 

 
Information use and disclosure under this Specific Memorandum shall be in accordance with 
Article 6 and 7.3 of the Nuclear Technologies Agreement and contracts between JNC and the 
DOE Contractors. Results of the irradiation testing and post irradiation examinations shall be 
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treated as "business confidential" unless otherwise agreed by DOE. Use of "business confidential" 
information by JNC will be determined on a case-by-case basis. 
Conditions imposed by DOE on JNC’s use of "business confidential” information shall continue 
to apply without respect to time and notwithstanding the expiration or termination of this Specific 
Memorandum, unless otherwise agreed by DOE in writing. 
 

ARTICLE 7 
INTELLECTUAL PROPERTY RIGHTS 

 
The protection and allocation of intellectual property created as a result of cooperation under this 
Specific Memorandum shall be governed by Article 7 of the Nuclear Technologies Agreement 
and contracts between JNC and DOE Contractors. 
 

ARTICLE 8 
GENERAL PROVISIONS 

 
A. Any questions or disputes of interpretation or implementation relating to this Specific 

Memorandum arising during its term shall be resolved in accordance with the contracts between 
JNC and the DOE Contractors or by agreement of the Parties in accordance with Article 10 of the 
Nuclear Technologies Agreement. 
 

B. In the event of any inconsistency between the provisions of this Specific Memorandum and a 
contract concluded pursuant to Article 3 of this Specific Memorandum, the provisions of the 
former shall prevail. 
 

ARTICLE 9 
DURATION, AMENDMENT, AND TERMINATION 

 
A. This Specific Memorandum shall enter into force upon signature by both parties and (subject to 

paragraph C of this Article), shall remain in force for the duration of the irradiation testing and 
post irradiation examinations of fuels and materials.  

 
B.  The activities under the contracts established pursuant to the Article 3 of this Specific 

Memorandum not completed at the termination or expiration of this Specific Memorandum may, 
if agreed by the Parties, be continued until their completion under the terms of this Specific 
Memorandum.  
 

C. This Specific Memorandum may be amended by written agreement of the Parties. 
 

D. This Specific Memorandum may be terminated at any time by both Parties, and at the discretion 
of either Party upon ninety (90) days advance notification in writing by the Party seeking to 
terminate this Specific Memorandum. 
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IN WITNESS WHEREOF, the undersigned, duly authorized, have signed this Specific 
Memorandum. 
 
 
 
 
 
 
 
 
 
 
 
             
 
 
 
 
 
 
             
Date:       Date: 
 
 
 
             
Place:       Place: 
 
 

FOR THE JAPAN NUCLEAR 
CYCLE DEVELOPMENT 
INSTITUTE: 

FOR THE DEPARTMENT OF 
ENERGY OF THE UNITED 
STATES OF AMERICA: 



 

 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Appendix G 
 
 
 

Draft Statement of Work of Long Lead Items to Support Future 
Irradiation Efforts 

 





 

G.1 

Appendix G. Draft Statement of Work of Long Lead Items to 
Support Future Irradiation Efforts 

STATEMENT OF WORK 
 

Procurement of Long Lead Raw Materials to Support the  
Irradiation of Structural Materials in JOYO Cycles 7 and 8  

JOYO Irradiation Testing Project (Phase 2) 
 

June 3, 2005 
 

1.0 OBJECTIVE 
 

To provide work scope and funding to allow the Japan Nuclear Cycle 
Development Institute (JNC) to procure long lead materials so that a sufficient 
number of parts can be fabricated (at some later time under a separate agreement) 
for 2 Structural Materials Irradiation Rigs (SMIRs).  For planning purposes the 
long lead materials need to be procured on a schedule that is consistent with 
having materials on hand to build parts in time to support a 2nd irradiation 
campaign in cycles 7 and 8 of the JOYO Experimental Fast Reactor.  

 
2.0 BACKGROUND 
 

The procurement of long lead items by JNC for two additional SMIRs will be 
funded by Pacific Northwest National Laboratory (PNNL) operated by the 
Battelle Memorial Institute’s, Pacific Northwest Division for the United States 
Department of Energy.  PNNL’s customer for this effort, the Naval Reactors 
Prime Contractor Team (NRPCT), has directed that advanced planning be 
developed by PNNL such that a second irradiation of 2 SMIRs would be possible 
in JOYO cycle 7 and 8.  As a first step to ensure that a second campaign can 
occur, PNNL is providing work scope and funding to JNC to procure long lead 
raw materials. 
 

 The desired schedule is as follows: 
 
 JNC procure long lead items to support future irradiation 
  July 2005 – Aug 2006 
 

JNC converts raw materials into parts for 2 additional SMIRs (not currently funded) 
 Sep 2006 – July 2007 
 
JNC assembles 2 additional SMIRs (not currently funded) 
 Aug 2007 – Nov 2007 
 
JOYO cycle 7 start date 
 Dec 2007 
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These long lead items are being procured separate from the assembly and 
irradiation services contract to ensure that materials are available to allow future 
options for the program to exercise.   

 
3.0 WORK SCOPE 
 

Task 1 – JNC shall provide a list of long lead materials and certify that these are 
sufficient to ensure materials are available to build parts for 2 additional SMIRs. 
 
Task 2 – JNC shall establish contracts to procure all necessary long lead materials. 
 
Task 3 – JNC shall receive all long lead materials and provide safe and proper storage of 
these materials until at least December 2007. 

 
8.0 DELIVERABLES AND SCHEDULE 
 

Due dates associated with this work scope are as follows:  
 

Deliverable 1: Prepare list of long lead materials and certify that the list of 
materials are sufficient to build parts for 2 additional SMIRs. 

 
Due Date:  Thirty days after contract award. 

 
 Deliverable 2:  Receipt of all parts necessary to assemble 2 SMIRs. 

 
Due Date:  Not later than August 2006  

  
9.0 QUALITY ASSURANCE REQUIREMENTS 
 

JNC shall provide written certification that the list of materials procured will be sufficient 
to ensure that parts for 2 future SMIRs can be fabricated at a later date.  The certification 
shall contain the following information and shall be submitted to PNNL on JNC 
letterhead.   

 
A. JNC's name and address  
 
B.  Purchase order number 
 
C.  Name and signature of certifying authority 

 
 
6.0 HOLD AND VERIFICATION POINTS 
 

None. 
 

 
7.0 INTERFACES 
 

JNC staff shall interface with the following PNNL personnel or their delegates: 



 

G.3 

 
Contracts  Doug Akers (509-372-6722) 
 
Technical  Chad Painter (509-372-4112) or David Senor (509-376-5610) 
 
Quality Assurance Thomas Hays (509-376-2429) 

 
8.0 REPORTING 
 

A monthly emailed progress report shall be issued by JNC to PNNL.  These reports shall 
be due to PNNL before the 5th of each month. 
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Appendix H. TN6-4 Cask Specifications 

Packaging model TN6-4 
 
Package type Type B(U) package for fissile material 
 Top-loading 
 
Competent authority identification markers J/85/B(U)F-96 
 
Transport index 7.7 
 
Criticality safety index 0 
 
Package weight Max 11,000 kg 
 
Outer dimensions of packaging Length approximately 3.27 m 
  Width approximately 1.4 m 
  Height approximately 1.4 m 
Packaging weight Max 10,860 kg 
 
Outer shell, inner shell, intermediate shell, 
 lids/covers materials Stainless steel Type 304 
 
Shielding materials Lead, resin 
 
Shock-absorption materials Balsa wood 
 
Inner container, fuel supporting cans, 
 supporting cans, racks, receiving 
 tubes materials Stainless steel Type 304 
 
Transportation method Truck, ship (no rail) 
 
Cooling system Natural-air cooling 
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Distribution 
 
No. of 
Copies 
 
OFFSITE 
 
5 KAPL, Inc. 
 Attn:  Steve Hayden (M/S 111) 
 P.O. Box 1072 
 Schenectady, NY 12301 
 
ONSITE 
 
8 Pacific Northwest National Laboratory 
 
 C. L. Painter (3)   K8-60 
 D. J. Senor (3)   P8-10 
 Information Release Office (2) P8-55 
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Application of Nuclear Hazard Indemnity Clause to the Irradiation of 
Space Reactor Materials in the JOYO Experiment Fast Reactor Project 

 
White Paper 

Chad Painter, Project Manager 
(Revised March 15, 2005) 

 
Background: 
PNNL was recently tasked by the Naval Reactors Prime Contract Team (NRPCT) to support a 
civilian space reactor development effort by providing technical expertise in the area of 
materials irradiation, post irradiation examination, and fast reactor expertise.  PNNL’s first task 
is to establish a subcontract with the Japan Nuclear Cycle Development Institute (JNC) to 
ensure that long lead items are available to support the irradiation of structural materials in the 
JOYO Experimental Fast Reactor.  In advance of this first subcontract Naval Reactors has 
requested a position paper from PNNL on the applicability of the Price-Anderson Amendments 
Act (PAAA) to the JOYO irradiation work. 

In 1988, Congress passed the PAAA, which re-authorized and altered the system of financial 
protection for U.S. Department of Energy (DOE) contractors who may be liable for damages 
resulting from nuclear incidents that occur at the facilities they operate.  Specifically, the PAAA 
requires DOE to include a Nuclear Hazard Indemnity Clause in its management and operating 
contracts to indemnify contractors for such damages.  In exchange for this indemnification, the 
PAAA requires that DOE contractors comply with a rigorous set of nuclear safety rules and that 
DOE institute processes that confirm DOE contractor compliance. 

The PAAA authorizes DOE to issue Notices of Violation against any contractors who are 
indemnified under the PAAA for violations of DOE nuclear safety regulations, implementation 
plans, or compliance orders.  The Secretary of Energy is authorized to impose civil penalties of 
as much as $110,000 per violation or $110,000 per violation per day for continuing violations. 
However, the PAAA statute and 10 CFR Part 820.20(c)(7), provides that "Battelle Memorial 
Institute for activities associated with Pacific Northwest Laboratory (sic)" is exempted from civil 
penalties.  While PNWD (and its suppliers and vendors) is currently exempt from civil penalties 
under the Act, the Laboratory can incur significant costs in responding to enforcement actions.   

The Act also subjects personnel employed by indemnified contractors to possible criminal 
liability for knowing and willful violations of nuclear safety rules.  DOE refers such cases to the 
US Department of Justice for criminal prosecution, while retaining the right to pursue regulatory 
enforcement actions for violations arising out of the same event.  The goal of DOE's 
enforcement policy is to ensure compliance with nuclear safety rules by encouraging timely 
identification, open and prompt reporting, and comprehensive correction of noncompliant 
conditions.  The cornerstone of DOE’s enforcement policy is voluntary compliance through 
contractor initiatives identified to effectively understand and implement nuclear safety 
requirements; critically self-assess activities; and promptly identifies, report, and correct 
noncompliant conditions.  
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PAAA at PNNL 

At PNNL, PAAA applies to all DOE work to which the Nuclear Hazard Indemnity clause applies 
and that has the "potential to cause radiological harm."  Generally, PAAA is applicable to  

• Management systems that establish processes for meeting the requirements of 10 CFR 
708, 10 CFR 820.11, 10 CFR 830 Subparts A and B, and 10 CFR 835,  

• Work that has the potential for radiological harm and to which the DOE Nuclear Hazard 
Indemnity clause applies. This includes:  

o work scope authorized through the 1830 Contract (e.g., DOE Direct Funded 
Work, Related Services, Other Hanford Contractors, Work for Others, Work for 
Other DOE Sites).  This includes the JOYO project as a whole.  

o work scope funded by DOE and authorized through the 1831 Use Permit.  

Work that has the "potential to cause radiological harm" is defined (in the Price-Anderson 
Amendments Act subject area) as any activity (including providing items or services) 

• that has the potential to affect facilities, activities, or operations that involve or will 
involve any amount of radioactive and/or fissionable materials, or  

• that involves the use, storage, transportation, or disposal of radioactive material, the use 
of radiation-generating devices, or potential exposure to ionizing radiation.  

PAAA Application to JOYO Irradiation: 

Battelle Memorial Institute is indemnified against civil liability arising from nuclear incidents by 
the Department of Energy through its contract with DOE to operate PNNL.  The DOE 
indemnifies Battelle, and its subcontractors and vendors, against civil claims for public liability 
which arise out of or in connection with activities performed under its DOE contract (i.e., JOYO 
irradiation project) and result from a nuclear incident as defined in PAAA.   

For a nuclear incident resulting from a DOE contractual activity within the United States, public 
liability is limited by a formula that results in a current limit of approximately $10 billion.  Liability 
protection for nuclear incidents outside of the United States is limited to $100 million.   
The term ‘‘nuclear incident’’ as defined in the Atomic Energy Act of 1954, means “any 
occurrence, including an extraordinary nuclear occurrence, within the United States causing, 
within or outside the United States, bodily injury, sickness, disease, or death, or loss of or 
damage to property, or loss of use of property, arising out of or resulting from the radioactive, 
toxic, explosive, or other hazardous properties of source, special nuclear4, or (byproduct 
material)5: Provided, however, That as the term ……. is used in section 170 d, it shall include 
any such occurrence outside the United States if such occurrence involves source, special 
nuclear, or byproduct material owned by, and used by or under contract with, the United 

                                                 
4 Special Nuclear Material – means (1) plutonium, uranium enriched in the isotope 233 or in the isotope 235, and 
any other material which the Commission, pursuant to the provisions of section 51, determines to be special nuclear 
material, but does not include source material; or (2) any material artificially enriched by any of the foregoing, but 
does not include source material. 
 
5 Byproduct Material – “any radioactive material (except special nuclear material) yielded in or made radioactive by 
exposure to the radiation incident to the process of producing or utilizing special nuclear material ….” 
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States…”  Section 170d specifies the indemnification of Contractors by the Department of 
Energy. 
Because the definition of nuclear incident includes occurrences outside the United States that 
involve byproduct material owned by, and used by or under contract with the United States, 
PAAA does apply to the JOYO irradiation project work and a nuclear hazards indemnity clause 
like the one shown in Attachment 1 should be included in the JNC contract.   

PNNL Position: 

PNNL proposes the following approach:  First, that language be included in the DOE/JNC 
separate agreement to address the risk of liability that might occur as a result a nuclear incident 
potentially caused by, or associated with, the irradiation of structural materials in the JOYO 
Experimental Fast Reactor.  Proposed language is included below and would essentially require 
each party to seek compensation in the event of a nuclear incident through their existing legal 
framework (i.e., JNC is indemnified by their government in a similar manner that PNNL is 
indemnified by DOE).  This would be the easiest approach in terms of contract negotiations and 
eliminate the necessity to pass down additional requirements. 

ARTICLE XX - DAMAGES 

Each Party acknowledges and agrees that it relies upon its own national law to provide compensation 
for damages to itself arising out of or resulting from activities under this Agreement and it will not look 
to the other Party for such compensation. 

If this approach were not acceptable to either JNC or DOE, then the Nuclear Hazards Indemnity 
clause would be passed down in the JNC irradiation services contract.  Along with the indemnity 
clause, PNNL would also need to pass down the applicable DOE nuclear safety requirements 
which would need to be satisfied, as applicable, by JNC in addition to their own quality and 
safety requirements. 
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Attachment 1 to Enclosure 3 
 
 

Nuclear Hazard Indemnity Clause  
 

PNNL Recommended Addendum to comply with Price –Anderson Amendments Act 
 

NRC Interpretation of Price-Anderson Amendments Act of 1999 
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Attachment 1 
NUCLEAR HAZARDS INDEMNITY AGREEMENT (JUN 1996)  

A. Authority. This clause is incorporated into this Contract pursuant to the authority contained in 
subsection 170d of the Atomic Energy Act of 1954, as amended (hereinafter called the Act).  

B. Definitions. The definitions set out in the Act shall apply to this clause. 

C. Financial Protection. Except as hereafter permitted or required in writing by DOE, the 
Contractor will not be required to provide or maintain, and will not provide or maintain at 
Government expense, any form of financial protection to cover public liability, as described 
in paragraph D.2 below.  DOE may, however, at any time require in writing that the 
Contractor provide and maintain financial protection of such a type and in such amount as 
DOE shall determine to be appropriate to cover such public liability, provided that the costs 
of such financial protection are reimbursed to the Contractor by DOE.  

D. Indemnification.  

1. To the extent that the Contractor and other persons indemnified are not compensated by 
any financial protection permitted or required by DOE, DOE will indemnify the Contractor 
and other persons indemnified against (i) claims for public liability as descried in 
subparagraph D.2 of this clause; and (ii) such legal costs of the Contractor and other persons 
indemnified as are approved by DOE, provided that DOE’s liability, including such legal 
costs, shall not exceed the amount set forth in section 170e.(1)(B) of the Act in the aggregate 
for each nuclear incident or precautionary evaluation occurring within the United States or 
$100 million in the aggregate for each nuclear incident occurring outside the United States, 
irrespective of the number of persons indemnified in connection with this contract.  

2. The public liability referred to in subparagraph D.1 of this Clause is public liability as 
defined in the Act which (i) arises out of or in connection with the activities under this 
Contract, including transportation; and (ii) arises out of or results from a nuclear incident or 
precautionary evacuation, as those terms are defined in the Act.  

E. Waiver of Defenses.  

1. In the event of a nuclear incident, as defined in the Act, arising out of nuclear waste 
activities, as defined in the Act, the Contractor, on behalf of itself and other persons 
indemnified, agrees to waive any issue or defense as to charitable or governmental immunity.  

2. In the event of an extraordinary nuclear occurrence which:  

I. Arises out of, results from, or occurs in the course of the construction, possession, or 
operation of a production or utilization facility; or  

II. Arises out of, results from, or occurs in the course of transportation of source 
material, by-product material, or special nuclear material to or from a production or 
utilization facility; or  

III. Arises out of or results from the possession, operation, or use by the Contractor or a 
subcontractor of a device utilizing special nuclear material or by-product material, 
during the course of the contract activity; or  

IV. Arises out of, results from, or occurs in the course of nuclear waste activities, the 
Contractor, on behalf of itself and other persons indemnified, agrees to waive:  
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A. Any issue or defense as to the conduct of the claimant (including the conduct of 
persons through whom the claimant derives its cause of action) or fault of 
persons indemnified, including, but not limited to:  

1. Negligence;  

2. Contributory negligence;  

3. Assumption of risk; or  

4. Unforeseeable intervening causes, whether involving the conduct of a third 
person or an act of God;  

B. Any issue or defense as to charitable or governmental immunity; and  

C. Any issue or defense based on any statue of limitations, if suit is instituted within 
3 years from the date on which the claimant first knew, or reasonably could have 
known, of his injury or change and the cause thereof. The waiver of any such 
issue or defense shall be effective regardless of whether such issue or defense 
may otherwise be deemed jurisdictional or relating to an element in the cause of 
action. The waiver shall be judicially enforceable in accordance with its terms by 
the claimant against the person indemnified. 

V. The term extraordinary nuclear occurrence means an event that DOE has 
determined to be an extraordinary nuclear occurrence as defined in the Act. A 
determination of whether or not there has been an extraordinary nuclear 
occurrence will be made in accordance with the procedures in 10 CFR Part 840.  

VI. For the purposes of that determination, “offsite” as that term is used in 10 
CFR Part 840 means away from “the contract location” which phrase means any 
DOE facility, installation, or site at which contractual activity under this 
contract is being carried on, and any Contractor-owned or controlled facility, 
installation, or site at which the Contractor is engaged in the performance of 
contractual activity under this contract. 

3. The waivers set forth above:  

I. Shall be effective regardless of whether such issue or defense may otherwise 
be deemed jurisdictional or relating to an element in the cause of action;  

II. Shall be judicially enforceable in accordance with its terms by the claimant 
against the person indemnified;  

III. Shall not preclude a defense based upon a failure to take reasonable steps to 
mitigate damages;  

IV. Shall not apply to injury or damage to a claimant or to a claimant’s property 
which is intentionally sustained by the claimant or which results from a 
nuclear incident intentionally and wrongfully caused by the claimant;  

V. Shall not apply to injury to a claimant who is employed at the site of and in 
connection with the activity where the extraordinary nuclear occurrence takes 
place, if benefits therefore are either payable or required to be provided under 
any workmen’s compensation or occupational disease law;  
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VI. Shall be effective only with respect to those obligations set forth in this 
clause and in insurance policies, contracts or other proof of financial 
protection; and  

VII. Shall not apply to, or prejudice the prosecution or defense of, any claim or 
portion of claim which is not within the protection afforded under (A) the 
limit of liability provisions under subsection 170e of the Act, and (B) the 
terms of this agreement and the terms of insurance policies, contracts, or 
other proof of financial protection.  

F. Notification and Litigation of Claims. The Contractor shall give immediate written 
notice to DOE of any known action or claim filed or made against the Contractor or 
other person indemnified for public liability as defined in paragraph D.2. Except as 
otherwise directed by DOE, the Contractor shall furnish promptly to DOE, copies of 
all pertinent papers received by the Contractor or filed with respect to such actions or 
claims. DOE shall have the right to, and may collaborate with, the Contractor and any 
other person indemnified in the settlement or defense of any action or claim and shall 
have the right to (1) require the prior approval of DOE for the payment of any claim 
that DOE be required to indemnify hereunder; and (2) appear through the Attorney 
General on behalf of the Contractor or other person indemnified in any action brought 
upon any claim that DOE may be required to indemnify hereunder; take charge of 
such action, and settle or defend any such action. If the settlement or defense of any 
such action or claim is undertaken by DOE, the Contractor or other person 
indemnified shall furnish all reasonable assistance in effecting a settlement or 
asserting a defense.  

G. Continuity of DOE Obligations. The obligations of DOE under this Clause shall not 
be affected by any failure on the part of the Contractor to fulfill its obligation under 
this Contract and shall be unaffected by the death, disability, or termination of 
existence of the Contractor, or by the completion, termination or expiration of this 
Contract.  

H. Effect of Other Clauses. The provisions of this clause shall not be limited in any way 
by, and shall be interpreted without reference to any, other clause of this contract, 
including the clause entitled Contract Disputes provided, however, that this clause 
shall be subject to the clauses entitled Covenant Against Contingent Fees, Officials 
Not to Benefit, and Examination of Records by the Comptroller General, and any 
provisions that are later added to this Contract as required by applicable Federal law, 
including statues, executive orders and regulations, to be included in Nuclear Hazards 
Indemnity Agreements.  

I. Reserved. (The Contractor is specifically exempt from civil penalties pursuant to 
Section 234 of the Price-Anderson Amendment Act of 1988.) 
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J. Criminal Penalties. Any individual director, officer, or employee of the Contractor or of its 
subcontractors and suppliers who are indemnified under the provisions of this Clause are 
subject to criminal penalties, pursuant to 223(c) of the Act, for knowing and willful violation 
of the Atomic Energy Act of 1954, as amended, and applicable DOE nuclear safety-related 
rules, regulations or orders which violation results in, or, if undetected, would have resulted 
in a nuclear incident.  

K. Inclusion in Subcontract. The Contractor shall insert this clause in any subcontract that may 
involve the risk of public liability, as that term is defined in the Act and further described in 
paragraph D.2 above. However, this clause shall not be included in subcontracts in which the 
subcontractor is subject to Nuclear Regulatory Commission (NRC) financial protection 
requirements under section 170b of the Act or NRC agreements of indemnification under 
section 170c or k of the Act for the activities under the subcontract.  

L. This indemnity agreement shall be applicable with respect to nuclear incidents occurring on or 
after August 20, 1988.  
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PRICE-ANDERSON AMENDMENTS ACT (SEP 1999)  
 
 
In additional to standard Quality, ES&H, and applicable contract clauses and requirements the 
following shall apply:  

1. Indemnification for Nuclear Safety Violations  

a. Applicability. The provisions of this clause shall be applicable if the Contractor’s products or 
services are subject to the nuclear hazards indemnity provisions of section 170 of the 
Atomic Energy Act of 1954, as amended, and the U.S. Department of Energy’s Nuclear 
Safety Requirements as described in Title 10, Code of Federal Regulations, Part 820 (10 
CFR Part 820), or could otherwise have any effect on nuclear or radiological safety.  

b. The Contractor assumes full responsibility and shall indemnify, save harmless, and defend 
Battelle, its directors, officers and employees from any civil liability under §234A of the 
Atomic Energy Act of 1954, as amended, or the implementing regulations, arising out of 
the activities of the Contractor, its subcontractors, suppliers, agents, employees, and their 
officers, or directors. The Contractor’s obligation to indemnify and hold harmless shall 
expressly include attorney fees and other reasonable costs of defending any action or 
proceeding instituted under §234A or the implementing regulations.  

2. Nuclear Safety Requirements  

a. Applicability. The provisions of this clause apply to any activity carried out pursuant to this 
contract by the Contractor, its subcontractors, suppliers, and employees that has the 
potential to result in a risk of harm to an individual from radiation or radioactive material, 
or the potential to affect a nuclear facility or radiological activity. The term “individual” 
as used in this clause includes, without limitation, general employees, radiological 
workers, embryo/fetus of a declared pregnant worker, minors, and members of the public. 
The requirements of this clause do not apply to activities that are regulated through a 
license by the Nuclear Regulatory Commission or a State under an Agreement with the 
Nuclear Regulatory Commission (an Agreement State), including activities certified by 
the Nuclear Regulatory Commission under §1701 (42 USC §2297(f)) of the Atomic 
Energy Act of 1954, as amended. Other specific applicability exclusions are identified in 
10 CFR §820 and related Department of Energy regulations.  

b. The Contractor shall: (1) comply with all applicable requirements of Title 10, Code of Federal 
Regulations, Part 835, “Occupational Radiation Protection” (10 CFR Part 835). The 
Contractor’s programs and associated documents are subject to review at all times by 
Battelle.  

c. The Contractor shall: (1) comply with all applicable requirements of Title 10, Code of Federal 
Regulations, Part 830.120, “Quality Assurance Requirements” (10 CFR 830.120), or a 
quality assurance program that meets the stated requirements of Title 10, Code of Federal 
Regulations, Part 830.120, and (2) implement, document, and maintain such programs 
(e.g., administrative controls, procedures, and technical work documents) as necessary to 
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ensure compliance with the QA requirements section of this contract. The Contractor’s 
programs and associated documents are subject to review at all times by Battelle.  

d. The Contractor shall: (1) comply with all applicable requirements of Title 10, Code of Federal 
Regulations, Part 708, “Contractor Employee Protection” (10 CFR 708), and (2) 
implement, document, and maintain such programs as necessary to ensure compliance 
with this requirement. The Contractor’s programs and associated documents are subject 
to review at all times by Battelle.  

e. The Contractor shall: (1) comply with all applicable requirements of newly promulgated 
Department of Energy nuclear safety requirements in Title 10, Code of Federal 
Regulations, and (2) implement, document, and maintain such programs as necessary to 
ensure compliance with these requirements. The Contractor’s programs and associated 
documents are subject to review at all times by Battelle.  

f. The Contractor shall include the provisions of this clause, including this paragraph, in all lower 
tier Contracts for any activity subject to the applicability requirements in paragraph a.  

g. If any noncompliance or deficiency occurs in the programs or activities subject to this clause, 
or a lack of appropriate or timely corrective action by the Contractor, causes a potential 
violation of nuclear safety requirements, then the Contractor may be subject to 
enforcement penalties under the Atomic Energy Act, 10 CFR 820 and/or other provisions 
of this contract.  

h. Where reporting of a potential violation of a nuclear safety requirement to the DOE is 
necessary, the Contractor shall report through Battelle. 
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§ 8.2 INTERPRETATION OF PRICE-ANDERSON ACT, SECTION 170 OF THE ATOMIC 
ENERGY ACT OF 1954. 

(a) It is my opinion that an indemnity agreement entered into by the Atomic Energy Commission 
under the authority of the Atomic Energy Act of 1954 (42 U.S.C. 2011, et seq.), hereafter cited as 
"the Act," as amended by Pub. L. 85-256 (the "Price-Anderson Act") 42 U.S.C. 2210 indemnifies 
persons indemnified against public liability for bodily injury, sickness, disease or death, or loss of or 
damage to property, or for loss of use of property caused outside the United States by a nuclear 
incident occurring within the United States. 

(b) Section 170 authorizes the Commission to indemnify against "public liability" as defined in 
section 11(u) of the Act.1 Coverage under the Act therefore is predicated upon "public liability," and 
requires (1) "legal liability" for (2) a "nuclear incident." Determination of the Act's coverage, 
therefore, necessitates a finding that these two elements are present. 

(c) In the case of damage outside of the United States caused by a nuclear facility based in the United 
States there would be a "nuclear incident" as defined in section 11(o) since there would be an 
"occurrence within the United States causing * * * damage."2 The "occurrence" would be "within the 
United States" since "occurrence" is intended by the Act to be "that event at the site of the licensed 
activity * * * which may cause damage rather than the site where the damage may perhaps be 
caused." (S. Rep. 296, 85th Cong., 1st Sess., p. 16 1957) (hereafter cited as Report). In section 11(o) 
an "occurrence" is that which causes damage. It would be, therefore, an event taking place at the site. 
This definition of "occurrence" is referred to in the Report at page 22 and is crucial to the Act's 
placing of venue under section 170(e).3 027 In its definition of "nuclear incident." The Act makes no 
limitation upon the place where the damage is received but states only that the "occurrence" must be 
within the United States. 

(d) Similarly, the requirement of "legal liability" would be met. The words of the Act impose no 
limitation that the liability be one for damage caused in the United States but, on the contrary, are 
exceedingly broad permitting indemnification for "any legal liability." In the most exhaustive study 
of the subject, it is stated that the phrase "any legal liability" indicates that liability for damage 
outside the United States is covered by the Act. Atomic Industrial Forum, Financial Protection 
Against Atomic Hazards 61 n. 355 (1957). 

(e) Thus the precise language of the Act provides coverage for damage ensuing both within and 
without the United States arising out of an occurrence within the United States. There would be no 
occasion for doubt were it not for a single statement contained in the Report of the Joint Committee 
on Atomic Energy on the Price-Anderson Act. The Report states, at p. 16 that "[i]f there is anything 
from a nuclear incident at the licensed activity which causes injury abroad, or if there is any activity 
abroad which causes further injury in the United States the situation will require further investigation 
at that time." This sentence follows an explicit and lengthy statement that the "occurrence" is an 
event at the site of the activity:  
10 Report, p. 11. 



  Attachment 1 to 
Enclosure 3 of

MDO-723-0057
PAGE 9 

PRE-DECISIONAL – For Planning and Discussion Purposes Only 

* * The occurrence which is the subject of this definition is that event at the site of the licensed 
activity, or activity for which the Commission has entered into a contract, which may cause damage, 
rather than the site where the damage may perhaps be caused. This site must be within the United 
States. The suggested exclusion of facilities under license for export was not accepted. This is 
because the definition of "nuclear incident" limits the occurrence causing damage to one within the 
United States. It does not matter what license may be applicable if the occurrence is within the 
United States. If there is anything from a nuclear incident at the licensed activity which causes 
injury abroad or if there is any activity abroad which causes further injury in the United States the 
situation will require further investigation by the Congress at that time * * * 

Read literally, the last sentence would seem inconsistent with the preceding statement. It is, however, 
possible to read the sentence as consistent with the preceding statement if it is taken as indicating a 
recognition by Congress of the fact that the statutory limitation of liability to $500,000,000 would 
probably not limit claims by foreign residents to that amount in foreign courts and that therefore the 
persons indemnified were not fully protected against bankrupting claims, one of the primary purposes 
of the bill.4 

(f) The point in question received scant consideration during the hearings preceding adoption of the bill 
held by the Joint Committee on Atomic Energy. A summary of the study of the Atomic Industrial Forum, 
cited above, was introduced into the record of the hearing and included a conclusion that the provisions of 
the bill seemed to cover the situation.5 That conclusion would seem entitled to more than ordinary weight 
since the Forum study received the careful consideration of the Joint Committee.6 and the study referenced 
a statement from the 1956 Report very similar to the confusing statement in the 1957 Report noted above.7 

(g) There was also a rather ambiguous colloquy in the hearings between Representative Cole and Mr. 
Charles Haugh in which Representative Cole indicated that the Joint Committee 

"* * * will do pretty well if we successfully protect the American people and property owners in this 
country without worrying about those that live abroad."8 

(h) Congress, in enacting the Price-Anderson Indemnity Act added to section 2 of the Atomic Energy Act 
of 1954, a new subsection which stated, inter alia: 

In order * * * to encourage the development of the atomic energy industry, * * * the United States may 
make funds available for a portion of the damages suffered by the public from nuclear incidents and may 
limit the liability of those persons liable for such losses.  

This statutory purpose is frustrated if the atomic energy industry is not protected from bankrupting 
liabilities for damages caused abroad by an accident occurring in the United States.9 In the Report, the Joint 
Committee on Atomic Energy made explicit mention of the fact that the private insurance to be provided 
for reactor operators included coverage for damage in Canada and Mexico and, at another point, noted the 
Committee's hope that the insurance contract in its final form would cover the same scope as the bill.1010 
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(i) It is my opinion that since the language of the Act draws no distinction between damage received 
in the United States and that received abroad, none can properly be drawn. To read the Act as 
imposing such a limitation in the absence of statutory direction and in the light of an avowed 
Congressional intention to encourage the development of the atomic energy industry would be 
unwarranted. The confusing sentence cited in the Report must, therefore, be read consistently with 
the language of the Act in the manner suggested above, i.e., as recognizing Congressional inability 
to limit foreign liability, or must be ignored as inconsistent with the broad coverage of the statutory 
language. 

 [25 FR 4075, May 7, 1960] 
1 Sec. 11u "The term 'public liability' means any legal liability arising out of or resulting from a 
nuclear incident, except claims under State or Federal Workmen's Compensation Acts of employees 
of persons indemnified who are employed at the site of and in connection with the activity where the 
nuclear incident occurs, and except for claims arising out of an act of war. 'Public Liability' also 
includes damage to property of persons indemnified: Provided, That such property is covered under 
the terms of the financial protection required, except property which is located at the site of and used 
in connection with the activity where the nuclear incident occurs." 
2 Sec. 11o. "The term 'nuclear incident' means any occurrence within the United States causing 
bodily injury, sickness, disease, or death, or loss of or damage to property, or for loss of use of 
property, arising out of or resulting from the radioactive, toxic, explosive, or other hazardous 
properties of source, special nuclear, or byproduct material: * * *" 
 

3 "In order to provide a framework for establishing the limitation of liability, the Commission or any 
person indemnified is permitted to apply to the appropriate district court of the United States which 
has venue in bankruptcy matters over the site of the nuclear incident. Again it should be pointed out 
that the site is where the occurrence takes place which gives rise to the liability, not the place where 
the damage may be caused * * * " Report. p. 22. 
4 Atomic Industrial Forum, Financial Protection Against Atomic Hazards, The International Aspects, 
p. 52 (1959). 
5 Hearings before the Joint Committee on Atomic Energy, Governmental Indemnity and Reactor 
Safety, 85th Cong., 1st Sess., p. 181 (1957) (hereinafter referred to as "Hearings.") 
6 Hearings, p. 168. 
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7 Hearings, p. 182. 
8 Hearings, p. 97. It is significant to note that Mr. Haugh stated at that point the problem of the 
reactor operator who is concerned with any type of liability. He noted that the insurance 
contracts would cover "* * * the instance where * * * something happen[ed] out of the country 
and a suit is brought in the United States on that." 
 9 The Atomic Industrial Forum study notes that "[T]o be adequate, the governmental indemnity 
must cover industry's liability to residents of the countries who suffer as a result of an accident at 
an installation based in the United States." p. 61. This is certainly the case and one of the major 
Congressional purposes is frustrated should the Act be said to be unclear on this point. The 
principal reason for the conclusion that there is coverage reached in the Forum study is the fact 
that Price-Anderson provides indemnity for "any legal liability." Arthur Murphy, Director of the 
study, in a recent article, has stated that the confusing sentence in the Report is "* * * 
inconsistent with the flat coverage of any legal liability by the indemnity." Murphy, Liability for 
Atomic Accidents and Insurance, in Law and Administration in Nuclear Energy 75 (1959). In the 
testimony before the Joint Committee last year, Professor Samuel D. Estep, one of three authors 
of the comprehensive study of Atoms and the Law apparently relying upon the legislative 
history, stated that the problem of a reactor accident in the United States causing damage in a 
foreign country was unclear, presumably since he considered the phrase "any legal liability" 
directed at a different problem. Hearings before the Joint Committee on Atomic Energy, 
Indemnity and Reactor Safety, 86th Cong., 1st Sess., p. 77 (1959); Stason Estep, and Pierce, 
Atoms and the Law, 577 (1959). Professor Estep stated that there "surely ought to be" coverage 
and suggested a clarifying amendment. His statement that the phrase "any legal liability" covers 
only the question of time restrictions for claims seems to me erroneous since the language used, 
"any legal liability," seems intentionally broad. Additionally, should this very narrow reading be 
given to admittedly broad statutory language, the Congressional purpose would be frustrated. 
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